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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At January 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

BD BASE DESIGN

A Building

A1 New School Building 380,570.00 417.58 158,916,659

A3 Maintenance Building 2,040.00 333.38 680,095

A - Building 382,610.00 417.13 159,596,754

B Sitework 44,385,735

BD - BASE DESIGN 382,610.0 533.13 203,982,489

ESTIMATED NET COST 382,610 533.13 203,982,489

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 2.5 % 5,099,564

Escalation Allowance up to mid-point of Construction 4.5 % 9,408,691

Sub-contractor Bonds 1.2 % 2,621,889

Insurance - CCIP (Change from GL) 6,198,303

Cost of Traditional Insurance (Trade + GL) -6,822,122

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,506

General Requirements (per CM Pricing Exhibit 1) 6,044,059

Allowance for Additional Requirements not included in CM Pricing
Exhibit 1

1,000,000

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 5,583,215

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 382,610 651.38 249,224,736

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

A10 Foundations

A1010 Standard Foundations 6.89 2,622,118

A10 - Foundations 6.89 2,622,118

A20 Basement ConstructionSubgrade Enclosures

A2010 Walls for Subgrade Enclosures 7.92 3,014,742

A20 - Basement ConstructionSubgrade Enclosures 7.92 3,014,742

A40 Slabs-on-Grade

A4010 Standard Slabs-on-Grade 5.34 2,032,257

A4090 Slab-on-Grade Supplementary Components 0.06 21,941

A40 - Slabs-on-Grade 5.40 2,054,198

A60 Water and Gas Mitigation

A6010 Building Subdrainage 2.11 802,508

A6020 Off-Gassing Mitigation 0.20 75,000

A60 - Water and Gas Mitigation 2.31 877,508

A90 Substructure Related Activities

A9010 Substructure Excavation 4.14 1,575,130

A90 - Substructure Related Activities 4.14 1,575,130

B10 Superstructure

B1010 Floor Construction 44.44 16,913,031

B1020 Roof Construction 20.50 7,801,489

B1080 Stairs 4.07 1,550,040

B10 - Superstructure 69.01 26,264,560

B20 Exterior Vertical Enclosures

B2010 Exterior Walls 34.05 12,959,967

B2020 Exterior Windows 16.31 6,207,882

B2050 Exterior Doors and Grilles 1.39 527,200

B2070 Exterior Louvers and Vents 0.20 77,580

B20 - Exterior Vertical Enclosures 51.96 19,772,629

B30 Exterior Horizontal Enclosures

B3010 Roofing 14.04 5,341,451

B3020 Roof Appurtenances 0.03 11,800

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

B3060 Horizontal Openings Excl.

B3080 Overhead Exterior Enclosures 0.85 324,170

B30 - Exterior Horizontal Enclosures 14.92 5,677,421

C10 Interior Construction

C1010 Interior Partitions 31.39 11,947,355

C1020 Interior Windows 4.23 1,608,945

C1030 Interior Doors 3.26 1,239,835

C1040 Interior Grilles and Gates 1.52 579,000

C1090 Interior Specialties 9.62 3,659,834

C10 - Interior Construction 50.02 19,034,969

C20 Interior Finishes

C2010 Wall Finishes 8.47 3,223,418

C2030 Flooring 10.78 4,102,407

C2040 Stair Finishes 0.50 190,627

C2050 Ceiling Finishes 12.13 4,617,448

C20 - Interior Finishes 31.88 12,133,900

D10 Conveying

D1010 Vertical Conveying Systems 2.33 885,000

D10 - Conveying 2.33 885,000

D20 Plumbing

D2010 Domestic Water Distribution 8.83 3,360,978

D2020 Sanitary Drainage 4.81 1,830,455

D2030 Building Support Plumbing Systems 3.45 1,313,159

D2050 General Service Compressed-Air 1.94 739,996

D2060 Process Support Plumbing Systems 1.59 606,121

D20 - Plumbing 20.63 7,850,709

D30 HVAC

D3020 Heat Systems 0.23 89,100

D3030 Cooling Systems 17.76 6,757,940

D3050 Facility HVAC Distribution Systems 43.96 16,731,326

D3060 Controls & Instrumentations 5.12 1,950,000

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

D3070 Special Purpose HVAC Systems 6.31 2,400,802

D30 - HVAC 73.39 27,929,168

D40 Fire Protection

D4010 Fire Suppression 7.81 2,971,479

D40 - Fire Protection 7.81 2,971,479

D50 Electrical

D5020 Electrical Service and Distribution 13.97 5,315,546

D5030 General Purpose Electrical Power 5.86 2,229,852

D5040 Lighting 16.20 6,164,994

D5080 Miscellaneous Electrical Systems 1.66 632,984

D6060 Distributed Communications and Monitoring 0.19 72,525

D50 - Electrical 37.88 14,415,901

D60 Communications

D6010 Data Communications 0.63 238,400

D6020 Voice Communications Excl.

D6030 Audio-Video Communication 7.59 2,887,184

D6060 Distributed Communications and Monitoring 0.35 134,000

D60 - Communications 8.57 3,259,584

D70 Electronic Safety and Security

D7010 Access Controls and Intrusion Detection 0.68 260,575

D7030 Electronic Surveillance 2.98 1,134,810

D7050 Detection and Alarm 2.50 950,633

D7090 Electronic Safety and Security Supplementary Components 0.08 30,000

D70 - Electronic Safety and Security 6.24 2,376,018

E10 Equipment

E1040 Institutional Equipment 1.10 417,600

E1070 Entertainment and Recreational Equipment Excl.

E1090 Other Equipment 14.27 5,430,682

E10 - Equipment 15.37 5,848,282

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

E20 Furnishings

E2010 Fixed Furnishings 0.91 346,668

E20 - Furnishings 0.91 346,668

G30 Liquid and Gas Site Utilities

G3010 Water Utilities 0.02 6,238

G3090 Liquid and Gas Site Utilities Supplementary Components 0.01 437

G30 - Liquid and Gas Site Utilities 0.02 6,675

NEW SCHOOL BUILDING 417.58 158,916,659

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,972,918

Escalation Allowance up to mid-point of Construction 7,330,030

Sub-contractor Bonds 2,042,635

Insurance - CCIP (Change from GL) 4,828,913

Cost of Traditional Insurance (Trade + GL) -5,314,911

Builder's Risk Insurance (per CM Pricing Exhibit 1) 284,573

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,441,833

General Conditions (per CM Pricing Exhibit 1) 7,547,246

General Requirements (per CM Pricing Exhibit 1) 4,708,746

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 779,070

CM Construction Contingency (per CM Pricing Exhibit 1) 4,349,715

CM Fee (per CM Pricing Exhibit 1) 3,276,114

ESTIMATED TOTAL COST 510.19 194,163,541

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

A10 FOUNDATIONS

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 1,855.18 325.00 602,933

529 Concrete to perimeter strip footings - 1' thick, 4500
PSI

CY 120.65 325.00 39,211

586 Concrete to perimeter strip footings - 2' thick, 4500
PSI

CY 69.80 325.00 22,685

2403 Concrete to perimeter strip footings - 3' thick, 4500
PSI

CY 814.00 325.00 264,550

1000 Concrete to interior strip footings, 4500 PSI CY 156.00 325.00 50,700

588 Concrete to elevator mat footings - 3' thick, 4500 PSI CY 30.30 324.98 9,847

1117 Concrete to piers, 4500 PSI CY 105.94 325.00 34,430

521 Form isolated spread footings SF 25,309.88 20.00 506,198

530 Form strip footings SF 9,517.69 20.00 190,354

589 Form elevator mat footings SF 279.00 20.00 5,580

1118 Form piers SF 7,266.20 25.00 181,655

522 Bar reinforcement to isolated spread footings Lb 186,496.27 1.80 335,693

587 Bar reinforcement to strip footings, allow 100 PCY Lb 168,290.00 1.80 302,922

590 Bar reinforcement to elevator mat footings Lb 3,747.40 1.80 6,746

1119 Bar reinforcement to piers, allow Lb 38,118.69 1.80 68,614

A1010 - Standard Foundations 6.89/SF 2,622,118

A10 - FOUNDATIONS 6.89/SF 2,622,118

A20 BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

A2010 Walls for Subgrade Enclosures

597 Concrete to basement retaining walls, 4500 PSI CY 767.00 325.00 249,275

599 Concrete to buttressed walls, 4500 PSI CY 47.00 325.00 15,275

598 Concrete to perimeter frost walls, 4500 PSI CY 837.73 325.00 272,261

1122 Concrete to interior foundation walls, 4500 PSI CY 111.50 325.00 36,237

615 Concrete to elevator pit walls, 4500 PSI CY 14.20 325.00 4,615

603 Form basement retaining walls SF 20,571.00 25.00 514,275

604 Form buttressed walls SF 2,525.00 25.00 63,125

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

605 Form perimeter frost walls SF 28,596.83 25.00 714,920

1123 Form interior foundation walls SF 7,734.70 25.00 193,367

616 Form elevator pit walls SF 761.50 25.00 19,037

606 Bar reinforcement to basement retaining walls Lb 149,531.00 1.80 269,156

607 Bar reinforcement to buttressed walls, allow 10 PSF Lb 12,623.00 1.80 22,721

608 Bar reinforcement to perimeter frost walls Lb 48,054.42 1.80 86,498

1124 Bar reinforcement to interior foundation walls Lb 28,264.30 1.80 50,876

613 Bar reinforcement to elevator pit walls Lb 3,772.40 1.80 6,790

614 Waterproofing to basement retaining walls and
footings and elevator pit walls and footings

SF 17,752.60 15.00 266,289

617 Dampproofing to frost wall SF 14,298.85 6.00 85,793

618 Rigid insulation - 2" thick SF 32,051.46 4.50 144,232

A2010 - Walls for Subgrade Enclosures 7.92/SF 3,014,742

A20 - BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

7.92/SF 3,014,742

A40 SLABS-ON-GRADE

A4010 Standard Slabs-on-Grade

500 Concrete to slab on grade - 4" thick, 4000 PSI CY 784.00 320.00 250,880

501 Concrete to slab on grade - 6" thick, 4000 PSI CY 1,197.50 320.00 383,200

502 Form slab on grade SF 3,495.48 18.00 62,919

503 WWF reinforcement SF 128,133.75 1.30 166,575

698 Allowance for bar reinforcement Lb 64,066.97 1.80 115,321

796 Allowance for thicken slab under CMU LF 1,802.00 125.00 225,250

2541 Slab thickening allowance reduction LS 1.00 -100,000.00 -100,000

504 Float finish to slab on grade SF 128,134.04 1.50 192,201

505 Control joints SF 128,134.04 0.75 96,100

506 Air and vapor barrier SF 128,134.04 0.85 108,915

508 Excavation for slab on grade CY 7,518.10 Incl.

509 Remove and dispose of excavated material CY 7,518.10 Incl.

510 Prepare and compact sub-base SF 128,134.04 1.50 192,201

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

513 Re-use materials ILO Imported sand gravel fill - 12"
thick

CY 4,746.29 15.00 71,195

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 52,500

710 Engineering, layout, safety, cleaning, etc. Item 215,000

A4010 - Standard Slabs-on-Grade 5.34/SF 2,032,257

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 4,875.90 4.50 21,941

514 Extruded polystyrene insulation, perimeter only 2' wide
- 2" thick

SF 4,901.00 Excl.

A4090 - Slab-on-Grade Supplementary Components 0.06/SF 21,941

A40 - SLABS-ON-GRADE 5.40/SF 2,054,198

A60 WATER AND GAS MITIGATION

A6010 Building Subdrainage

619 Perimeter drain LF 2,440.12 50.00 122,006

686 Under-slab drainage system SF 128,134.04 3.75 480,502

1835 Allowance for Electrical and Plumbing earth work
within footprint

LS 1.00 200,000.00 200,000

A6010 - Building Subdrainage 2.11/SF 802,508

A6020 Off-Gassing Mitigation

702 Allowance for radon mitigation - 20 drops x 60' LS 1.00 75,000.00 75,000

A6020 - Off-Gassing Mitigation 0.20/SF 75,000

A60 - WATER AND GAS MITIGATION 2.31/SF 877,508

A90 SUBSTRUCTURE RELATED ACTIVITIES

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils
removal

CY 12,574.11 31.00 389,797

593 Prepare and compact foundation sub-base SF 33,961.27 1.50 50,943

594 Imported sand gravel fill below foundations - 12" thick CY 1,393.70 50.00 69,685

595 Basement mass excavation CY 32,666.00 20.00 653,320

654 Excavation for elevator pit including spoils removal CY 93.20 31.00 2,889

620 Imported foundation backfill CY 7,082.56 30.00 212,476

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

691 Imported backfill to basement excavation CY 6,534.00 30.00 196,020

A9010 - Substructure Excavation 4.14/SF 1,575,130

A90 - SUBSTRUCTURE RELATED ACTIVITIES 4.14/SF 1,575,130

B10 SUPERSTRUCTURE

B1010 Floor Construction

535 Galvanized composite metal floor deck - 2" deep, 20
GA

SF 248,934.40 6.00 1,493,606

1007 Galvanized composite metal sloped floor deck - 2"
deep (Auditorium) (none indicated)

SF 6,792.00 Excl.

537 Structural steel framing, including beams, columns,
bracing

T 1,794.1080 5,400.00 9,688,183

997 Prestressed precast concrete hollow core plank, 10"
thick

SF 16,116.00 45.00 725,220

538 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 4,033.70 450.00 1,815,165

998 Normal weight concrete topping to precast planks, 2"
thick, 4500 PSI

CY 100.00 350.00 35,000

539 WWF reinforcement to floor deck SF 265,049.40 1.25 331,312

540 Float finish to concrete topping SF 265,049.40 3.00 795,148

572 Moment connection EA 253.00 750.00 189,750

648 Expansion joint LF 459.00 125.00 57,375

748 Wood floor deck - 2 layers 3/4" FRT plywood subfloor
on 2x8 floor joists (Mezz)

SF 1,746.00 50.00 87,300

749 Geofoam rigid insulation (Auditorium stage) - 2'-0"
high (none indicated)

SF 2,490.00 Excl.

750 Geofoam rigid insulation (Auditorium slope flooring)
(none indicated)

SF 2,755.00 Excl.

542 Allowance for miscellaneous connections and
framings

T 179.4150 5,400.00 968,841

543 Allowance for spray applied fireproofing (members
only)

SF 248,934.40 3.75 933,504

1647 Allowance for intumescent paint to round HSS
columns

SF 944.00 50.00 47,200

2530 Allowance for intumescent paint to bracing SF 727.00 50.00 36,350

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

720 Allowance for shear studs EA 62,233.90 6.50 404,520

722 Allowance for pour stops and bent plates LF 10,712.30 25.00 267,807

809 Allowance for miscellaneous equipment pads (above
ground)

LS 1.00 50,000.00 50,000

2621 Anticipated concrete savings due to Subcontractor
input

LS 1.00 -250,000.00 -250,000

2622 Target tonnage reduction (0.25 PSF) T -48.7500 5,400.00 -263,250

2623 Anticipated structural steel savings due to
Subcontractor input

LS 1.00 -500,000.00 -500,000

B1010 - Floor Construction 44.44/SF 16,913,031

B1020 Roof Construction

546 Galvanized corrugated roof deck - 3" deep, type N SF 109,463.50 7.00 766,244

562 Acoustic galvanized corrugated roof deck - 3" deep,
type NA (Gym)

SF 11,604.00 15.00 174,060

2386 Acoustic galvanized composite metal roof deck - 2"
deep, 18GA (Gym)

SF 989.00 10.50 10,385

558 Galvanized composite metal roof deck - 2" deep,
20GA

SF 16,973.00 6.00 101,838

2387 Galvanized composite metal roof deck - 2" deep,
18GA

SF 3,027.00 6.00 18,162

2384 Galvanized steel roof deck - 1 1/2" deep, type B, 20
GA

SF 297.00 5.00 1,485

2385 Galvanized steel roof deck - 1" deep SF 4,454.00 3.50 15,589

2391 Structural steel roof joist - 60DLHSP1 LF 167.00 185.00 30,895

2390 Structural steel roof joist - 60DLHSP2 LF 748.00 185.00 138,380

2389 Structural steel roof joist - 60DLHSP3 LF 250.00 185.00 46,250

2393 Structural steel roof joist - 68DLHSP4 LF 1,373.00 185.00 254,005

2392 Structural steel roof joist - 68DLHSP5 LF 317.00 185.00 58,645

547 Structural steel framing, including beams, columns,
bracing

T 802.1690 5,400.00 4,331,713

2394 Galvanized structural steel framing, including beams,
columns (Roof Mechanical Equipment)

T 29.1600 6,000.00 174,960

548 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 276.00 450.00 124,200

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2388 Normal weight concrete topping, overall 6" thick, 4500
PSI

CY 75.00 430.00 32,250

549 WWF reinforcement to floor deck SF 20,989.00 1.25 26,236

550 Float finish to concrete topping SF 20,989.00 3.00 62,967

567 Moment connection EA 416.00 750.00 312,000

551 Allowance for miscellaneous connections and
framings

T 83.1310 5,400.00 448,907

688 Allowance for structural framing to roof screen, 8 PSF
(none indicated)

T 8.0800 Excl.

649 Expansion joint LF 177.00 125.00 22,125

719 Allowance for spray applied fireproofing (members
only)

SF 146,804.50 3.75 550,517

721 Allowance for shear studs EA 3,027.00 6.50 19,676

1838 Miscellaneous roof blocking LS 1.00 80,000.00 80,000

B1020 - Roof Construction 20.50/SF 7,801,489

B1080 Stairs

182 1'-6" High metal guardrail at Rotunda balcony LF 195.00 100.00 19,500

183 8'-0" High metal guardrail / gate at rooftop playground LF 96.00 200.00 19,200

299 Wire mesh guardrail LF 1,162.40 Incl.

1816 Metal guardrail LF 336.00 Incl.

759 Metal handrail LF 538.90 Incl.

747 Metal stairs with concrete filled pans and landing - 4'-
6" wide

FT/R 20.00 2,850.00 57,000

2446 Metal stairs with concrete filled pans and landing - 4'-
9" wide

FT/R 48.00 2,950.00 141,600

661 Metal stairs with concrete filled pans and landing - 5'-
0" wide

FT/R 97.00 3,500.00 339,500

2447 Metal stairs with concrete filled pans and landing - 6'-
4" wide

FT/R 20.00 5,000.00 100,000

2448 Metal stairs with concrete filled pans and landing - 7'-
9" wide

FT/R 48.00 5,300.00 254,400

2445 Metal stairs with concrete filled pans and landing - 9'-
9" wide

FT/R 96.00 6,350.00 609,600

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1135 Metal stairs with concrete filled pans and landing - 5'-
3" wide (none indicated)

FT/R 97.00 Excl.

662 Metal stairs with concrete filled pans and landing - 5'-
6" wide (none indicated)

FT/R 20.00 Excl.

663 Metal stairs with concrete filled pans and landing - 8'-
0" wide (none indicated)

FT/R 48.00 Excl.

1134 Metal stairs with concrete filled pans and landing - 8'-
3" wide (none indicate)

FT/R 48.00 Excl.

665 Metal stairs with concrete filled pans and landing - 10'-
0" wide (none indicated)

FT/R 48.00 Excl.

1133 Metal stairs with concrete filled pans and landing - 10'-
3" wide (none indicated)

FT/R 48.00 Excl.

664 Metal stairs with concrete filled pans and landing - 10'-
6" wide (none indicated)

FT/R 48.00 Excl.

1475 Metal stair with handrail and integrated guardrail - 5'-6"
wide (none indicated)

FT/R 3.00 Excl.

1679 Concrete stair to Auditorium - 4'-1" wide (none
indicated)

FT/R 35.00 Excl.

1680 Access ladder LF 84.00 110.00 9,240

B1080 - Stairs 4.07/SF 1,550,040

B10 - SUPERSTRUCTURE 69.01/SF 26,264,560

B20 EXTERIOR VERTICAL ENCLOSURES

B2010 Exterior Walls

22 2" Thick Granite veneer SF 150.00 0

2582 Cast stone ILO Granite veneer SF 2,912.00 50.00 145,600

1651 4" Thick Cast stone veneer SF 8,752.00 50.00 437,600

29 4" Thick CMU Veneer SF 36,572.18 39.00 1,426,315

30 Insulated metal panel SF 15,290.00 90.00 1,376,100

23 Flat-lock metal tile SF 5,892.90 100.00 589,290

44 Corrugated metal panel SF 4,332.00 60.00 259,920

1652 Brick veneer SF 21,789.00 48.00 1,045,872

2562 Extend roof membrane to perimeter wall SF 2,584.00 12.00 31,008

128 Cladding to entrance columns SF 178.00 125.00 22,250
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1777 8" thick CMU shear walls SF 6,457.00 40.00 258,280

1137 12" thick CMU shear walls SF 5,755.00 50.00 287,750

72 8" Thick CMU back-up SF 2,015.77 35.00 70,552

71 12" Thick CMU back-up SF 1,639.00 45.00 73,755

27 ACM rainscreen system to crown ribs, including back-
up

SF 4,198.00 90.00 377,820

150 ACM rainscreen system SF 5,378.00 90.00 484,020

25 ACM Panel system at cornice SF 11,052.00 175.00 1,934,100

1663 ACM Band SF 2,721.00 90.00 244,890

2546 5/8" Thick gypsum sheathing SF 88,450.00 3.50 309,575

2543 2" Thick rigid insulation SF 56,229.90 5.00 281,150

2544 3" Thick rigid insulation SF 16,378.97 7.00 114,653

2559 3" Thick batt insulation SF 33,613.00 4.00 134,452

2555 2 1/2" Thick mineral fiber insulation SF 8,351.00 3.25 27,141

2563 3 1/2" Thick mineral fiber insulation SF 13,259.00 4.00 53,036

2556 3 1/2" Thick mineral wool insulation SF 10,225.00 4.00 40,900

2557 2" Thick closed cell spray foam SF 49,252.00 3.25 160,069

2558 6" Thick closed cell spray foam SF 4,781.00 6.00 28,686

2547 8" Light gauge metal stud back-up SF 2,334.00 16.00 37,344

2548 6" Light gauge metal stud back-up SF 82,330.00 14.00 1,152,620

2549 4" Light gauge metal stud back-up SF 10,333.00 11.00 113,663

2550 3 5/8" Light gauge metal stud back-up SF 10,681.00 10.50 112,151

2551 2 1/2" Light gauge metal stud back-up SF 5,756.00 9.00 51,804

2560 5/8" Thick gypsum board lining SF 69,489.00 4.50 312,701

2545 Fluid applied air and vapor barrier SF 104,442.79 6.50 678,878

190 Allowance for miscellaneous sealing and caulking SF 165,760.99 2.00 331,522

2624 8" CMU backing ILO 12" CMU at Gymnasium / Team
Room

SF 4,550.00 -10.00 -45,500

B2010 - Exterior Walls 34.05/SF 12,959,967

B2020 Exterior Windows

48 Aluminum curtain wall system, with insulating glass SF 24,824.00 155.00 3,847,720
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

49 Aluminum storefront system, with insulating glass SF 3,977.90 125.00 497,237

212 Aluminum storefront system - none indicated SF 3,337.00 Excl.

98 Insulated translucent wall panel system with glazed
operable sashes

SF 2,631.00 175.00 460,425

1627 Aluminum window system, with insulating glass SF 10,222.00 125.00 1,277,750

1645 Premium for spandrel glass SF 475.00 10.00 4,750

2575 Premium for bullet resistant glazing LS 1.00 120,000.00 120,000

B2020 - Exterior Windows 16.31/SF 6,207,882

B2050 Exterior Doors and Grilles

1227 16'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 1.00 22,000.00 22,000

100 14'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 1.00 19,000.00 19,000

2450 14'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 1.00 17,000.00 17,000

101 12'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 4.00 16,000.00 64,000

1307 12'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 4.00 14,500.00 58,000

1214 8'-0" x 10'-0" Motor operated overhead insulated
rolling door

EA 1.00 10,000.00 10,000

2451 8'-0" x 7'-4" Motor operated overhead insulated rolling
door

EA 1.00 7,500.00 7,500

134 3'-0" x 7'-0" Single leaf hollow metal door, including
frame, finish, and hardware

EA 13.00 1,350.00 17,550

2449 3'-0" x 7'-0" Single leaf hollow metal door with vision
panel, including frame, finish, and hardware

EA 1.00 1,500.00 1,500

1230 3'-0" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware

EA 4.00 5,850.00 23,400

1232 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware

EA 4.00 6,850.00 27,400

1239 2@ 3'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,000.00 36,000

1234 2@ 3'-0" x 7'-4" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,500.00 37,500
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2452 2@ 3'-0" x 8'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 2.00 13,000.00 26,000

1235 2@ 3'-4" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,500.00 37,500

1240 2@ 3'-6" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 7.00 12,750.00 89,250

2453 2@ 4'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 1.00 13,000.00 13,000

135 2@ 3'-0" x 7'-2" Double leaf hollow metal door,
including frame, finish, and hardware

Pair 1.00 2,500.00 2,500

2477 Exterior door sidelight SF 181.00 100.00 18,100

B2050 - Exterior Doors and Grilles 1.39/SF 527,200

B2070 Exterior Louvers and Vents

99 Louver SF 775.80 100.00 77,580

B2070 - Exterior Louvers and Vents 0.20/SF 77,580

B20 - EXTERIOR VERTICAL ENCLOSURES 51.96/SF 19,772,629

B30 EXTERIOR HORIZONTAL ENCLOSURES

B3010 Roofing

164 TPO Membrane roofing - Type A; single ply membrane
over cover board on 6 1/2" min. roof insulation

SF 71,686.00 30.00 2,150,580

1479 TPO Membrane roofing - Type B; single ply membrane
over cover board on 4 1/2" min. tapered roof insulation

SF 68,665.00 30.00 2,059,950

169 Tapered insulation cricket (premium over PVC roofing) SF 18,047.00 7.00 126,329

154 ACM Panel system at horizontal entrance soffit /
window bay soffit

SF 2,460.00 105.00 258,300

158 Metal coping on top of exterior wall (building signage
wall)

SF 298.00 75.00 22,350

159 Metal coping on top of exterior wall (Rotunda balcony
wall)

SF 770.00 75.00 57,750

174 Metal coping on top of exterior wall (rooftop
playground perimeter wall)

SF 257.00 75.00 19,275

349 Extensive green roof SF 4,801.00 60.00 288,060

354 Rooftop pavers SF 1,704.00 30.00 51,120

353 Rubber roof tiles SF 3,823.00 30.00 114,690
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1715 Walkway pad SF 10,973.00 8.00 87,784

191 Allowance for miscellaneous trims and flashings SF 140,351.00 0.75 105,263

B3010 - Roofing 14.04/SF 5,341,451

B3020 Roof Appurtenances

168 Roof hatch EA 1.00 5,500.00 5,500

1485 Smoke hatch EA 3.00 Excl.

1491 Roof access ladder, 2'-0" wide LF 18.00 350.00 6,300

181 7'-6" High RTU screen - none indicated LF 270.00 Excl.

1492 Ballasted guardrail (none indicated) LF 66.00 Excl.

B3020 - Roof Appurtenances 0.03/SF 11,800

B3060 Horizontal Openings

96 Glazed dome, prefabricated self-supporting insulating
glass in aluminum framing - removed from scope

SF 750.00 Excl.

B3060 - Horizontal Openings Excl.

B3080 Overhead Exterior Enclosures

1452 Exterior aluminum composite material soffit SF 2,947.00 110.00 324,170

B3080 - Overhead Exterior Enclosures 0.85/SF 324,170

B30 - EXTERIOR HORIZONTAL ENCLOSURES 14.92/SF 5,677,421

C10 INTERIOR CONSTRUCTION

C1010 Interior Partitions

129 Wire mesh partition - 8'-0" high LF 287.00 250.00 71,750

1561 CMU partition, 4" thick (Type 4.0) SF 4,592.10 25.00 114,802

267 CMU partition, 8" thick (Type 8.0) SF 55,734.59 28.00 1,560,569

2410 CMU partition, 8" thick, 1 hour fire rated (Type 8.1) SF 1,546.00 35.00 54,110

1562 CMU partition, 8" thick, 2 hour fire rated (Type 8.2) SF 16,525.00 40.00 661,000

268 CMU partition, 12" thick (Type 12.0) SF 11,277.20 30.00 338,316

1563 CMU partition, 12" thick, 2 hour fire rated (Type 12.2) SF 941.00 35.00 32,935

1776 CMU shear walls, 8" thick SF 23,368.00 30.00 701,040

1138 CMU shear walls, 12" thick SF 16,688.00 35.00 584,080
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

414 Gypsum board partition - 3-5/8" metal stud with 1 layer
5/8" GWB on both side with 3-1/2" acoustic batt
insulation (Type G4.0)

SF 836.00 17.00 14,212

408 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both side with 5" acoustic batt insulation
(Type G6.0)

SF 65,609.00 19.50 1,279,376

415 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB one side and 1 layer 5/8" GWB another side
with 5" acoustic batt insulation (Type G6.0A)

SF 55,602.00 21.00 1,167,642

412 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation (Type G6.0B)

SF 55,883.00 22.75 1,271,338

2412 Gypsum board partition - 6" metal stud staggered in 8"
metal track with 2 layer 5/8" GWB on both sides with
5" acoustic batt insulation (Type G6.0C)

SF 717.00 27.00 19,359

2413 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1)

SF 4,851.00 21.75 105,509

1550 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1B)

SF 3,094.00 25.50 78,897

409 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 2 hour fire rated (Type G6.2)

SF 16,427.00 28.50 468,170

459 Gypsum board furring - 7/8" metal stud with 1 layer
5/8" GWB (Type F1.0)

SF 2,347.00 7.50 17,603

2411 Gypsum board furring - 1-5/8" metal stud with 1 layer
5/8" GWB (Type F2.0)

SF 5,737.00 8.50 48,765

1552 Gypsum board furring - 2-1/2" metal stud with 1 layer
5/8" GWB (Type F3.0)

SF 2,553.00 9.50 24,254

410 Gypsum board furring - 3-5/8" metal stud with 1 layer
5/8" GWB (Type F4.0)

SF 31,633.99 11.00 347,974

432 Gypsum board furring - 3-5/8" metal stud with 2 layer
5/8" GWB (Type F4.0A)

SF 8,838.00 13.50 119,313

411 Gypsum board furring - 6" metal stud with 1 layer 5/8"
GWB (Type F6.0)

SF 52,856.00 12.50 660,700

413 Gypsum board furring - 6" metal stud with 2 layer 5/8"
GWB (Type F6.0A)

SF 44,667.00 15.00 670,005
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1565 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" GWB another side with 5-1/2"
acoustic batt insulation, 1 hour fire rated (Type S6.1)

SF 1,400.00 28.50 39,900

433 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" GWB another side with 5-1/2"
acoustic batt insulation, 2 hour fire rated (Type S6.2)

SF 24,066.00 30.00 721,980

464 Gypsum board partition - 2x4 wood stud with 1 layer
3/4" FRT plywood sheathing on both sides

SF 2,879.00 17.00 48,943

1571 Gypsum board furring - 2x4 wood stud with 1 layer
3/4" FRT plywood sheathing on one side

SF 5,267.00 12.50 65,838

488 Allowance for miscellaneous sealing and caulking SF 411,859.00 0.50 205,930

489 Allowance for miscellaneous fire stopping SF 411,859.00 0.25 102,964

806 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Masonry Trade)

SF 411,859.00 0.50 205,930

808 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Drywall Trade)

SF 411,859.00 0.35 144,151

C1010 - Interior Partitions 31.39/SF 11,947,355

C1020 Interior Windows

112 Interior door sidelights with safety glass SF 4,203.00 60.00 252,180

153 Interior storefront SF 5,316.00 90.00 478,440

166 Interior fixed borrowed lights SF 1,075.00 65.00 69,875

137 Interior security transaction window - 4'-0" x 6'-0" EA 1.00 2,000.00 2,000

138 Interior acoustically rated sliding window - 8'-8" x 3'-8"
- none indicated

EA 1.00 Excl.

155 Fire rated glazing system - 2 hour fire rated SF 3,988.00 200.00 797,600

794 Premium for color art glass panels SF 177.00 50.00 8,850

C1020 - Interior Windows 4.23/SF 1,608,945

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 50.00 1,570.00 78,500

2455 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (45 min fire-rated)

EA 2.00 1,750.00 3,500

1287 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 13.00 1,850.00 24,050
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2454 3'-6"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 1.00 2,000.00 2,000

1320 3'-0"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 8.00 2,875.00 23,000

1323 3'-6"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 2.00 3,275.00 6,550

1263 3'-0"x4'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 2.00 1,050.00 2,100

106 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 289.00 1,845.00 533,205

2456 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (45 min fire-rated)

EA 13.00 1,950.00 25,350

1262 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (90 min fire-rated)

EA 10.00 2,100.00 21,000

1270 3'-6"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 4.00 2,150.00 8,600

1275 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x2'-11" safety glass
vision panel

EA 6.00 2,450.00 14,700

1283 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x(2'-9"+1'-11") safety
glass vision panel

EA 1.00 2,450.00 2,450

1215 3'-0"x7'-0" Single leaf wooden safety glazed doors,
including frame, finish and hardware

EA 1.00 2,450.00 2,450

2459 3'-0"x7'-0" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,500.00 1,500

1339 3'-4"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,700.00 1,700

1338 4'-0"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 3.00 2,050.00 6,150

2462 3'-0" x 3'-6" Glass rail gate (Multi-Purpose RM
Balcony)

EA 2.00 850.00 1,700

103 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 14.00 3,000.00 42,000
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1289 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 7.00 3,100.00 21,700

2469 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 6.00 3,300.00 19,800

1288 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 5.00 3,500.00 17,500

2467 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 3.00 3,600.00 10,800

1291 2@3'-6"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,500.00 3,500

2474 2@3'-6"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

SF 1.00 3,600.00 3,600

1292 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,850.00 3,850

2470 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 4,250.00 4,250

2475 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 4,250.00 4,250

2476 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 5,750.00 5,750

1318 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 3.00 5,750.00 17,250

1319 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,600.00 19,200

2473 2@3'-0"x7'-3" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

SF 2.00 6,000.00 12,000

1326 2@3'-3"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 1.00 6,000.00 6,000
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

105 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 4.00 6,500.00 26,000

2466 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,000.00 20,000

1330 2@3'-10"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,850.00 21,700

107 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 23.00 3,500.00 80,500

1278 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 4,750.00 9,500

1266 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 8.00 4,000.00 32,000

2468 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 4,500.00 9,000

2472 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 2.00 5,000.00 10,000

1268 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 5,175.00 10,350

1271 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware

Pair 3.00 3,585.00 10,755

1272 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 6.00 4,000.00 24,000

2471 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 1.00 4,200.00 4,200

1340 2@3'-0"x7'-10" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 2,025.00 6,075

1341 2@3'-6"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 3,150.00 9,450

1342 2@3'-6"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,250.00 6,500

1343 2@3'-7"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,250.00 3,250
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1344 2@3'-7 1/4"x7'-2" Double leaf wire mesh doors,
including frame, finish and hardware

Pair 1.00 3,250.00 3,250

1345 2@3'-8"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,350.00 3,350

C1030 - Interior Doors 3.26/SF 1,239,835

C1040 Interior Grilles and Gates

2458 6'-0" x 10'-0" Rolling security grille door EA 4.00 15,000.00 60,000

113 4'-6" x 3'-10" Overhead coiling stainless steel counter
door

EA 1.00 4,000.00 4,000

2461 15'-0" x 9'-0" Fire-rated partition / door (2-hr fire-rated) EA 2.00 47,500.00 95,000

2460 14'-8" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 1.00 50,000.00 50,000

2463 8'-3" x 12'-0" Fire-rated folding partition / door (2-hr fire
-rated)

EA 2.00 35,000.00 70,000

2464 42'-0" x 15'-0" Curved fire-rated folding partition / door
(2-hr fire-rated)

EA 1.00 300,000.00 300,000

C1040 - Interior Grilles and Gates 1.52/SF 579,000

C1090 Interior Specialties

277 Restroom accessories - Toilet partition EA 35.00 1,300.00 45,500

287 Restroom accessories - Toilet partition, ADA EA 13.00 1,700.00 22,100

302 Restroom accessories - Urinal partition EA 42.00 700.00 29,400

280 Restroom accessories - Tissue paper dispenser EA 86.00 125.00 10,750

281 Restroom accessories - Grab bar EA 134.00 180.00 24,120

305 Restroom accessories - Shower grab bar Set 10.00 450.00 4,500

282 Restroom accessories - Napkin disposal EA 70.00 500.00 35,000

283 Restroom accessories - Robe hook EA 90.00 100.00 9,000

284 Restroom accessories - Soap dispenser EA 64.00 150.00 9,600

285 Restroom accessories - Shower curtain and rod EA 10.00 200.00 2,000

304 Restroom accessories - Shower seat EA 10.00 600.00 6,000

291 Restroom accessories - Framed mirror EA 64.00 800.00 51,200

292 Restroom accessories - Towel dispenser/waste
receptacle

EA 56.00 850.00 47,600

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 23 of 91



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

303 Restroom accessories - Baby changing table - none
indicated

EA 5.00 Excl.

1815 Wire mesh guardrail to Shop Mezz LF 252.00 320.00 80,640

1537 Metal guardrail to Mezzanine LF 460.00 300.00 138,000

802 Metal railing to auditorium - none indicated LF 167.00 Excl.

301 Glass guardrail (Second Floor Corridor) LF 230.80 580.00 133,864

754 Allowance for elevator pit ladder, cover, etc EA 2.00 Excl.

319 Allowance for markerboards - 4'x4' EA 37.00 225.00 8,325

339 Allowance for markerboards - 6'x4' EA 39.00 350.00 13,650

1533 Allowance for markerboards - 8'x4' EA 3.00 470.00 1,410

1534 Allowance for markerboards - 10'x4' EA 12.00 580.00 6,960

320 Allowance for tackboards - 4'x4' EA 41.00 170.00 6,970

335 Allowance for tackboards - 8'x4' EA 4.00 330.00 1,320

1535 Allowance for tackboards - 12'x4' EA 2.00 500.00 1,000

321 Allowance for visual display rails Item 10,000

329 Metal lockers - 2 tier 15"x15" (Corridors) EA 354.00 800.00 283,200

2509 Metal lockers - 2 tier 15"x15" (Team Locker / Auto
Collision)

EA 255.00 800.00 204,000

2510 Metal lockers - 3 tier 15"x15" (Locker / Shops) EA 479.00 700.00 335,300

2478 Mirror (Fitness) SF 201.00 35.00 7,035

753 Allowance for janitor accessories EA 12.00 750.00 9,000

327 Allowance for cubicle curtain at nurse's area EA 2.00 1,800.00 3,600

1547 Allowance for cubicle curtain at Health /Medical
Assisting

EA 15.00 1,800.00 27,000

328 Allowance for corner guards Item 8,000

331 Allowance for closet and utility shelving Item 6,000

332 Allowance for AED with cabinets EA 12.00 2,000.00 24,000

293 Allowance for miscellaneous metals SF 411,002.89 1.00 411,003

294 Allowance for rough carpentry SF 411,002.89 0.75 308,252

295 Allowance for wood blocking SF 411,002.89 1.25 513,753

296 Allowance for fire extinguisher and cabinets EA 165.08 850.00 140,318
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

297 Allowance for interior signage SF 411,002.89 0.85 349,353

298 Allowance for exterior signage Item 15,000

807 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Carpentry Trade)

SF 411,002.89 0.35 143,851

2505 Glass guardrail (Stair 1) LF 108.00 580.00 62,640

2508 Glass guardrail (Multi-purpose RM) LF 189.00 580.00 109,620

C1090 - Interior Specialties 9.62/SF 3,659,834

C10 - INTERIOR CONSTRUCTION 50.02/SF 19,034,969

C20 INTERIOR FINISHES

C2010 Wall Finishes

141 Ceramic tile SF 16,547.50 22.00 364,045

142 Thin porcelain tile SF 20,481.00 25.00 512,025

144 Wood veneer panels (Media Center) SF 1,999.00 65.00 129,935

1810 Wood fiber acoustical panels SF 3,946.00 85.00 335,410

782 Fabric wrap acoustical panel (Multi-Purpose RM) SF 2,002.00 50.00 100,100

781 Vinyl wall covering (Multi-Purpose RM) SF 1,175.00 40.00 47,000

147 Decorative fabric metal panels (Stage) SF 474.00 70.00 33,180

1678 Phenolic resin panel system SF 2,726.00 85.00 231,710

2479 2" Granite veneer panel SF 393.00 110.00 43,230

146 Flat lock metal tiles SF 624.00 100.00 62,400

148 FRP panels SF 6,573.00 25.00 164,325

2609 Delete interior flat lock metal tiles SF 624.00 -100.00 -62,400

2610 Porcelain tiles ILO flat lock metal tiles SF 624.00 25.00 15,600

170 Prepare and apply epoxy paint SF 205,122.87 3.50 717,930

172 Prepare and apply paint to GWB SF 309,973.50 1.25 387,467

841 Plastic laminate window sills LF 2,334.60 75.00 175,095

1670 Metal column cover SF 304.00 135.00 41,040

1682 Decorative wood acoustic wall reflector (Auditorium) -
none indicated

SF 1,890.00 Excl.

1681 Perforated metal panels (Auditorium) - none indicated SF 670.00 Excl.

1683 Decorative wood panels (Auditorium) - none indicated SF 6,273.00 Excl.
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
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LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2613 Reduce ceramic wall tile area by 10% SF 1,655.00 -22.00 -36,410

2614 Reduce porcelain wall tile area by 10% SF 2,049.00 -25.00 -51,225

2615 Painting ILO wall tiles SF 3,703.00 3.50 12,961

C2010 - Wall Finishes 8.47/SF 3,223,418

C2030 Flooring

2 ASF, Rubber athletic flooring SF 3,073.00 20.00 61,460

3 CPT-1, Carpet SY 268.00 70.00 18,760

2375 CPT-2, Carpet SY 737.00 70.00 51,590

2377 CPT-4/5, Carpet SY 648.00 70.00 45,360

2378 CPT-6, Carpet SY 451.00 70.00 31,570

2379 CPT-7, Carpet SY 98.00 70.00 6,860

1418 RC, Resilient carpet SF 4,017.00 6.00 24,102

1398 PP, Porcelain floor tiles SF 19,070.00 30.00 572,100

4 CMT, Ceramic mosaic tile SF 5,098.50 20.00 101,970

5 SCONC, Sealed concrete SF 109,188.62 1.50 163,782

6 EF, Epoxy flooring and base SF 12,269.85 15.00 184,047

8 FGC, Foot grille carpet SF 1,090.00 70.00 76,300

9 LIN, Linoleum SF 121,581.60 10.00 1,215,816

14 RR-L, Rubber tile (non-photoluminesent) SF 3,152.90 16.50 52,023

2380 SV, Sheet vinyl SF 36,459.10 12.00 437,509

2376 MULT, Sheet vinyl - multipurpose SF 7,246.70 12.00 86,960

18 SV-SR, Sheet vinyl - slip resistant SF 1,476.00 12.00 17,712

1401 LVT, Luxury vinyl tile SF 2,573.00 8.00 20,584

19 WOC1, Walk off carpet SY 441.10 65.00 28,671

2374 WOC2, Walk off carpet SY 35.00 65.00 2,275

20 WAF, Wood athletic flooring SF 12,150.00 20.00 243,000

21 Wood sprung stage flooring - none indicated SF 2,475.00 Excl.

10 Resilient base LF 39,754.15 5.00 198,771

1744 Sheet vinyl base LF 6,643.00 5.00 33,215

1707 Porcelain tile base LF 835.00 25.00 20,875
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TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

11 Ceramic tile base LF 2,483.80 20.00 49,676

2482 6" Tall pre-cast terrazzo base LF 933.00 30.00 27,990

2483 Millwork base LF 191.00 30.00 5,730

815 High performance adhesive SF 215,799.00 1.50 323,699

C2030 - Flooring 10.78/SF 4,102,407

C2040 Stair Finishes

15 Rubber stair treads and risers SF 7,625.10 25.00 190,627

1441 Wood stair treads and risers - none indicated SF 94.00 Excl.

1445 Carpet stair treads and risers SF 307.00 Incl.

C2040 - Stair Finishes 0.50/SF 190,627

C2050 Ceiling Finishes

31 Acoustic ceiling (ACT-1) - 2' x 2' NRC acoustic ceiling
tile

SF 176,958.80 8.00 1,415,670

32 Acoustic ceiling (ACT-2) - 2' x 2' Washable acoustic
ceiling tile

SF 5,647.00 8.00 45,176

33 Acoustic ceiling (ACT-3) - 2' x 2' NRC tegular acoustic
ceiling tile

SF 13,065.00 8.00 104,520

34 Acoustic ceiling (ACT-4) - 2' x 6' NRC tegular acoustic
ceiling tile

SF 4,725.00 12.00 56,700

1447 Acoustic ceiling (ACT-5) SF 4,433.00 12.00 53,196

46 Acoustic preformed ceiling panels at Media Center SF 1,852.00 65.00 120,380

1455 Acoustic ceiling reflector at Stage SF 332.00 95.00 31,540

37 Gypsum board ceiling SF 19,532.20 20.00 390,644

41 Gypsum board ceiling, moisture resistant SF 6,756.55 25.00 168,913

38 LMC-2, Linear metal ceiling with wood appearance SF 11,726.00 65.00 762,190

39 Paint to gypsum board ceiling SF 32,378.66 1.50 48,568

2407 Suspended pipe rail ceiling system (Multi Purpose
RM)

SF 3,290.00 15.00 49,350

40 Paint to exposed ceiling SF 71,289.20 1.50 106,933

42 Sound isolator ceiling - 2 layer 5/8" GWB over 7/8"
metal furring and 1-1/2" cold rolled channels with 3-
1/2" batt insulation (adjust unit rate per reconciliation)

SF 54,555.00 25.50 1,391,153

75 Allowance for gypsum board soffit - allow 20% of GWB SF 3,906.60 25.00 97,665
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
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2406 4" Metal suspension trim LF 497.00 50.00 24,850

2586 Use different sound isolation ceiling LS 1.00 -250,000.00 -250,000

C2050 - Ceiling Finishes 12.13/SF 4,617,448

C20 - INTERIOR FINISHES 31.88/SF 12,133,900

D10 CONVEYING

D1010 Vertical Conveying Systems

687 Traction passenger elevator, 5 stops, open both sides,
3500 pounds

EA 1.00 475,000.00 475,000

2511 Traction service elevator, 4 stops, 5000 pounds EA 1.00 360,000.00 360,000

1791 Allowance for elevator usage to support miscellaneous
trades

LS 1.00 Excl.

2512 Elevator car allowance (per section 14150) EA 2.00 25,000.00 50,000

D1010 - Vertical Conveying Systems 2.33/SF 885,000

D10 - CONVEYING 2.33/SF 885,000

D20 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2072 P-1, Water Closet - Flush Valve - Wall Mounted EA 33.00 1,700.00 56,100

2073 P-1A, Water Closet - Flush Valve - Wall Mounted,
accessible

EA 54.00 1,850.00 99,900

2074 P-2, Urinal - Wall Hung EA 8.00 1,600.00 12,800

2075 P-2A, Urinal - Wall Hung, accessible EA 24.00 1,700.00 40,800

2076 P-3, Lavatory - Rectangular - Wall Mounted 19X17 EA 52.00 1,450.00 75,400

2077 P-3B, Basin Type Lavatory - Oval EA 7.00 1,250.00 8,750

2078 P-3C, Restroom Lavatory - Oval EA 6.00 1,250.00 7,500

2079 P-4,Mop Receptor EA 6.00 1,600.00 9,600

2404 P-4A, Mop Receptor, accessible EA 2.00 1,700.00 3,400

2080 P-5, Drinking Fountain - Recessed EA 9.00 2,800.00 25,200

2081 P-5A, Drinking Fountain - Bi-Level - Wall Mounted EA 5.00 3,800.00 19,000

2082 P-6, Shower Base EA 7.00 2,500.00 17,500

2381 P-6A, Shower, accessible EA 4.00 3,500.00 14,000
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
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2083 P-7, Emergency Eye Wash EA 7.00 1,500.00 10,500

2084 P-8, Emergency Eyewash-Shower EA 21.00 2,200.00 46,200

2085 PX-1, Sink - Casework Sink - Furnished by others -
Install only

EA 48.00 450.00 21,600

2086 PX-2, Sink - Casework Sink with Eyewash- Furnished
by others - Install only

EA 7.00 450.00 3,150

2087 PX-3, Sink - Cosmetology Sink - Furnished by others -
Install only

EA 15.00 450.00 6,750

2088 PX-4, Sink - Science Room Sink - Furnished by others
- Install only

EA 45.00 450.00 20,250

2089 PX-5, Sink - Lab Sink - Furnished by others - Install
only

EA 35.00 450.00 15,750

2090 PX-6, Dental Station - Furnished by others - Install
only

EA 16.00 600.00 9,600

2095 Allowance for missing/ miscellaneous plumbing
fixtures(Main building building)

SF 411,003.00 0.15 61,650

447 Water Distribution and Components Note

2099 Connection to main(6")- (Main building) EA 1.00 1,200.00 1,200

2103 Capped-HW & CW connection(pg-9/note-5) EA 2.00 300.00 600

2104 Plumbing fixture- hook up(domestic water) EA 245.00 400.00 98,000

2105 Kitchen equipment - hook up(water) EA 80.00 500.00 40,000

2106 Laboratory sink- hook up(water) EA 150.00 600.00 90,000

2107 PX-6, Dental station- hook up(1/2" CW) EA 16.00 600.00 9,600

2108 RB07, Water -hook up c/w BFP(1") EA 1.00 800.00 800

2112 6", Water meter c/w bfp assembly EA 1.00 13,000.00 13,000

2113 Triplex booster pump(Syncroflo) EA 1.00 85,000.00 85,000

453 Chlorine/PH monitor system with 100 gal. tanks -
(allowance)

EA 1.00 10,000.00 10,000

458 Chlorine/PH monitor system with 200 gal. tanks -
(allowance)

EA 1.00 18,000.00 18,000

2114 PH-1, Neutralization system for science rooms EA 1.00 80,000.00 80,000

2115 Backflow preventer(for NPCW to science rooms) EA 1.00 1,500.00 1,500

2116 1/2", Stacked reduced pressure backflow preventer(to
serve janitors sink)(pg-21)

EA 2.00 600.00 1,200
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD
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2117 3/4", Reduced pressure backflow preventer
(allowance)(pg-13)

EA 1.00 800.00 800

2118 2", Stacked reduced pressure backflow preventer
(allowance)(pg-12)

EA 3.00 2,500.00 7,500

2119 2", Stacked reduced pressure backflow preventer
(allowance)(pg-16)

EA 3.00 2,500.00 7,500

2120 EWH-1, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 82,432.00 164,864

2121 EWH-2, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 82,432.00 164,864

2122 EWH-3, Electric storage water heater(DSE-100), 100
gal - (serves NPHW for science rooms)

EA 3.00 60,000.00 180,000

2123 EWH-4, Electric storage water heater(Durawatt-460),
99 kW

EA 2.00 82,432.00 164,864

2124 EWH-5, Electric storage water heater(DSE-10), 6 kW,
10 gal

EA 1.00 6,500.00 6,500

2125 Electric water heaters (serving plumbing vocational
shop)(pg-8)

EA 2.00 Incl.

2126 Ceiling hung Electric water heater(serving toilet rooms
& duplicating room sink)

EA 1.00 Incl.

2127 Gas fired water heater(serving plumbing/pipe fitting
shop), 130 Gal, 400 CFH(PVI conquest condensing
water heater)(pg-9)

EA 3.00 39,673.67 119,021

2131 Temperature maintenance re-heater for NPHW system EA 1.00 10,000.00 10,000

2132 HWRP, Recirculation pump EA 13.00 2,500.00 32,500

2133 ET, Expansion tank EA 13.00 500.00 6,500

2134 Mixing valve(serving water heaters) EA 13.00 500.00 6,500

2135 Dual mixing valve assembly EA 1.00 750.00 750

2136 Triple mixing valve assembly EA 1.00 1,000.00 1,000

2137 Thermostatic mixing valve(serving kitchen- hand sink)
(pg-29- fixture schedule)

EA 11.00 400.00 4,400

2138 Emergency mixing valve(serving emergency eye
wash)

EA 2.00 400.00 800

2139 Emergency mixing valve(serving emergency shower/
eye wash)

EA 2.00 600.00 1,200
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2140 Housekeeping pad(to be carried elsewhere in this
estimate)

Note Excl.

2513 Trap seal primer c/w tubing EA 170.00 300.00 51,000

2141 HB, Hose bib EA 29.00 300.00 8,700

2142 WH, Non freeze wall hydrant EA 9.00 500.00 4,500

2145 1/2" to 1", copper distribution c/w fittings, supports etc. LF 4,145.00 23.00 95,335

2146 1-1/4" to 1-1/2", copper distribution c/w fittings,
supports etc.

LF 3,748.00 40.00 149,920

2147 2" to 3",copper distribution c/w fittings, supports etc. LF 4,699.00 103.00 483,997

2148 4",copper distribution c/w fittings, supports etc. LF 322.00 215.00 69,230

2149 6",copper distribution c/w fittings, supports etc. LF 187.00 470.00 87,890

2150 Thermal pipe insulation - 1/2" to 1" copper pipe LF 4,145.00 6.50 26,943

2151 Thermal pipe insulation - 1-1/4" to 1-1/2" copper pipe LF 3,748.00 13.00 48,724

2152 Thermal pipe insulation - 2" to 3",copper distribution LF 4,699.00 20.00 93,980

2153 Thermal pipe insulation - 4",copper distribution LF 322.00 25.00 8,050

2154 Thermal pipe insulation - 6",copper distribution LF 187.00 35.00 6,545

2158 Water meter c/w bfp assembly- hook up(6") EA 1.00 1,200.00 1,200

2159 Triplex booster pump- hook up EA 1.00 4,000.00 4,000

2514 Chlorine/PH monitor system- hook up EA 2.00 750.00 1,500

2160 Neutralization system- hook up EA 1.00 8,000.00 8,000

2161 Gas fired water heater- hook up EA 3.00 750.00 2,250

2162 Electric water heater- hook up(small) EA 1.00 550.00 550

2164 Electric water heater- hook up(large) EA 9.00 750.00 6,750

2166 NPHW temperature maintenance station- hook up EA 1.00 750.00 750

2167 Circulating pump  - hook up EA 13.00 750.00 9,750

2168 Expansion tank  - hook up EA 13.00 300.00 3,900

2169 Mixing valve - hook up EA 30.00 500.00 15,000

2170 RBFP- hook up EA 10.00 550.00 5,500

1373 Hookup - plumbing EA 38.00 400.00 15,200

2171 Student plumbing booth- hook up(water)(pg-9/note-4)
(allowance)

EA 33.00 400.00 13,200
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2172 Allowance for missing/ miscellaneous domestic water
system c/w fixture rough in, hot & cold water piping,
non-potable piping, tempered piping etc.(Main
building)

SF 411,003.00 0.25 102,751

2176 Subcontractor GCs/GRs Item 227,000

2604 Remove urinals and FD´s from single occupancy toilet
rooms (VE-P01)

LS 1.00 -85,000.00 -85,000

2601 Delete toilet room at Maintenance Building(VE-P02) LS 1.00 -20,000.00 -20,000

D2010 - Domestic Water Distribution 8.83/SF 3,360,978

D2020 Sanitary Drainage

2177 Connection to main EA 15.00 750.00 11,250

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 245.00 400.00 98,000

2179 Kitchen equipment - hook up(sanitary/indirect waste &
vent)

EA 68.00 400.00 27,200

2180 Laboratory sink- hook up(acid waste & vent) EA 150.00 600.00 90,000

2181 PX-6, Dental station- hook up(waste & vent) EA 16.00 400.00 6,400

2183 Grease trap for triple sink, 50 gpm EA 3.00 11,000.00 33,000

2185 Gas/oil interceptor (for garage drainage system) EA 4.00 20,000.00 80,000

2186 Local grease trap for dishwasher, 35 gpm EA 3.00 8,000.00 24,000

2187 Local grease trap(serving culinary arts kitchen), 50
gpm

EA 1.00 11,000.00 11,000

2317 Local grease trap, 75 gpm EA 1.00 22,000.00 22,000

2191 Gas/ oil separator(allowance) EA 1.00 8,000.00 8,000

2480 Condensate pump (assumed one per each FCU and
AC units)

EA 314.00 300.00 94,200

2192 Trench drain(serving auto collision/auto technology &
metal fabrication areas)

EA 8.00 350.00 2,800

2194 FD, Floor drain EA 162.00 450.00 72,900

2195 Condensate receptor EA 8.00 500.00 4,000

2196 Kitchen grate EA 30.00 200.00 6,000

2197 CO, Clean out EA 113.00 350.00 39,550

2198 Clean out (serving acid waste) EA 25.00 450.00 11,250

2205 1-1/2", Sanitary piping c/w fittings- Ag LF 13.00 38.00 494
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2206 2", Sanitary piping c/w fittings - Ag LF 349.60 40.00 13,984

2207 3", Sanitary piping c/w fittings - Ag LF 671.00 45.00 30,195

2208 4", Sanitary piping c/w fittings - Ag LF 1,478.70 50.00 73,935

2209 6", Sanitary piping c/w fittings - Ag LF 489.00 60.00 29,340

2212 2", Sanitary piping c/w fittings - Bg LF 66.30 40.00 2,652

2213 3", Sanitary piping c/w fittings - Bg LF 172.00 45.00 7,740

2214 4", Sanitary piping c/w fittings - Bg LF 1,132.50 50.00 56,625

2215 6", Sanitary piping c/w fittings - Bg LF 2,651.80 55.00 145,849

2217 2", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 816.00 61.00 49,776

2218 3", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 1,061.00 88.00 93,368

2219 4", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 311.00 116.00 36,076

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

2383 8", Radon mitigation vent riser from below slab EA 14.00 Incl.

2225 Allowance for vent piping LS 1.00 240,000.00 240,000

2229 8", Vent piping c/w fitting, support, etc (radon
mitigation) (Riser from lower slab till roof serving every
10,000 SF)

LF 1,008.00 65.00 65,520

2230 Allowance for acid vent piping LS 1.00 140,000.00 140,000

2400 Student plumbing booth- hook up(drain)(pg-9/note-4) EA 34.00 400.00 13,600

2234 Allowance for missing/ miscellaneous sanitary
drainage system c/w piping, vents, ejectors, clean-out,
acid waste, etc.(Main building)

SF 411,003.00 0.25 102,751

2238 Subcontractor GCs/GRs Item 87,000

D2020 - Sanitary Drainage 4.81/SF 1,830,455

D2030 Building Support Plumbing Systems

1883 Connection to main EA 9.00 750.00 6,750

1884 SP-1, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,500.00 7,500

1885 SP-2, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,500.00 7,500

2240 Scupper type drains(at low roof)/(pg-24/note-1) EA 10.00 500.00 5,000
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Ref Description Unit Qty Rate
USD

Total Cost
USD

2241 3" TD, Terrace drain c/w grate EA 4.00 550.00 2,200

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 93.00 1,200.00 111,600

2243 6" RD/OFD,  Roof Drain/ Overflow drain EA 3.00 1,300.00 3,900

2244 Flat grate under pavers(serving roof drains)(pg-10) EA 2.00 200.00 400

2245 Clean out EA 85.00 350.00 29,750

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 1,876.84 70.00 131,379

2247 6", Storm drain piping c/w fittings, supports -  Ag LF 4,801.90 110.00 528,209

2248 8", Storm drain piping c/w fittings, supports -  Ag LF 741.00 180.00 133,380

2250 4", Storm drain piping c/w fittings, supports -  Bg LF 4.00 57.00 228

2251 6", Storm drain piping c/w fittings, supports -  Bg LF 446.70 100.00 44,670

2252 8", Storm drain piping c/w fittings, supports -  Bg LF 498.00 142.00 70,716

2253 10", Storm drain piping c/w fittings, supports -  Bg LF 316.00 186.00 58,776

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2256 Elevator pit sump pump- hook up EA 2.00 1,500.00 3,000

2257 Allowance for missing/ miscellaneous storm water
drainage system(Main building)

SF 411,003.00 0.20 82,201

2261 Subcontractor GCs/GRs Item 86,000

D2030 - Building Support Plumbing Systems 3.45/SF 1,313,159

D2050 General Service Compressed-Air

1893 AC-1, Air compressor(auto collision/ metal fabrication)
c/w receiver & dryer

EA 1.00 53,448.00 53,448

1898 AC-2, Air compressor c/w tank(Votech shops) EA 1.00 33,032.00 33,032

1900 AC-3, Air compressor c/w tank (Biotech shops) EA 1.00 38,820.00 38,820

1901 AC-4, Air compressor c/w tank (Draft and design) EA 1.00 18,735.00 18,735

2264 AC-5, Air compressor c/w tank (Dental) EA 1.00 78,500.00 78,500

2265 AC-6, Air compressor c/w tank (Robotics) EA 1.00 19,000.00 19,000

2266 400 gal, Air receiver tank(serving AC-1) EA 1.00 Incl.

2267 Air dryer(serving AC-1) EA 1.00 Incl.

2268 Master compressed air shut-off(for auto collision area)
(allowance)

EA 1.00 2,500.00 2,500
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Ref Description Unit Qty Rate
USD

Total Cost
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2271 Compressed air - branch piping LF 487.00 40.00 19,480

2272 Compressed air - main piping LF 2,757.00 47.00 129,579

2273 Compressed air- hook up c/w pressure gauge, air
filter, condensate filter, pressure regulator

EA 44.00 500.00 22,000

2274 Compressed air- hook up c/w shutoff valve, pressure
gauge, air filter, condensate filter, pressure regulator
(pg-21/note-1)

EA 9.00 550.00 4,950

2275 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-8/note-1)(Carpentry shop)

EA 15.00 1,800.00 27,000

2397 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-9/note-1)(HVAC technology shop)

EA 10.00 1,800.00 18,000

2276 Compressed air- paint booth- hook up EA 2.00 550.00 1,100

2277 Compressed air- hook up( to equipment) EA 1.00 550.00 550

2278 Air compressor - hook up EA 6.00 550.00 3,300

2279 Air compressor tank- hook up EA 6.00 550.00 3,300

2280 Air receiver - hook up EA 1.00 550.00 550

2281 Air dryer- hook up EA 1.00 550.00 550

2282 Dust collector- hook up EA 1.00 550.00 550

2283 Dental station- hook up(CA) EA 16.00 550.00 8,800

2284 Biotech labs- ceiling panels- hook up(CA)(allowance) EA 5.00 550.00 2,750

2285 Allowance for missing/ miscellaneous compressed air
system(Main building)

SF 411,003.00 0.50 205,502

2289 Subcontractor GCs/GRs Item 48,000

D2050 - General Service Compressed-Air 1.94/SF 739,996

D2060 Process Support Plumbing Systems

1895 VAC-1, Vacuum pump(biotech lab) EA 1.00 19,700.00 19,700

2290 VAC-2, Vacuum pump(dental) EA 1.00 18,000.00 18,000

2291 Gas meter assembly(to be by others) EA 1.00 Excl.

2398 Kitchen emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, CO
detectors, etc(allowance)

EA 4.00 5,000.00 20,000

2293 Vacuum piping  c/w fittings, support, etc- main LF 296.00 55.00 16,280
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Ref Description Unit Qty Rate
USD
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2295 1-1/4" to 1-1/2", Sch.40 steel natural gas distribution
c/w fittings, supports etc.

LF 6.00 45.00 270

2296 2" to 2-1/2",Sch.40 steel natural gas distribution c/w
fittings, supports etc.

LF 52.00 80.00 4,160

2297 3",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 121.00 100.00 12,100

2298 4",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 822.00 120.00 98,640

2300 Oxygen piping c/w fittings, support, etc LF 167.00 55.00 9,185

2301 Argon piping  c/w fittings, support, etc LF 166.00 55.00 9,130

1747 Allowances for argon piping LF 713.00 55.00 39,215

2302 Acetylene piping  c/w fittings, support, etc LF 168.00 55.00 9,240

2303 Welding booth -hook up(O2) EA 22.00 550.00 12,100

2304 Welding booth -hook up(Ar) EA 22.00 550.00 12,100

2305 Welding booth -hook up(C2H2- acetylene) EA 22.00 550.00 12,100

1757 Allowances for miscellaneous argon, oxygen &
acetylene hookups

LS 1.00 25,000.00 25,000

2306 Oxygen storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2307 Argon storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2308 Acetylene storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2517 Vacuum pump- hook up EA 2.00 1,500.00 3,000

2309 Biotech labs- ceiling panels- hook up(Vacuum)
(allowance)

EA 5.00 550.00 2,750

2310 Dental station- hook up(Vacuum) EA 16.00 550.00 8,800

2399 Kitchen emergency gas shut-off system- hook up EA 4.00 550.00 2,200

2311 Water heater - hook up(NG) EA 3.00 550.00 1,650

2312 Paint booth- hook up(NG) EA 2.00 550.00 1,100

2313 Kitchen equipment - hook up(natural gas) EA 24.00 550.00 13,200

2314 Biotech labs- ceiling panels- hook up(NG)(allowance) EA 5.00 550.00 2,750

2531 Student plumbing booth- hook up(NG) EA 34.00 550.00 18,700
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1756 Allowances for misc NG valves and accessories LS 1.00 15,000.00 15,000

1746 Main control panel at each gas hood - allow No 8.00 4,000.00 32,000

2315 Allowances for additional main building gas system
(natural gas/O2/Ar/C2H2)

SF 411,003.00 0.25 102,751

2316 Subcontractor GCs/GRs Item 55,000

D2060 - Process Support Plumbing Systems 1.59/SF 606,121

D20 - PLUMBING 20.63/SF 7,850,709

D30 HVAC

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 15.00 2,750.00 41,250

1865 EUH-2, Electric unit heater, 1.5 kW EA 15.00 1,200.00 18,000

1866 EUH-3, Electric unit heater, 3 kW EA 6.00 1,600.00 9,600

1867 EUH-4 & 5, Electric unit heater, 10 kW EA 9.00 2,250.00 20,250

D3020 - Heat Systems 0.23/SF 89,100

D3030 Cooling Systems

1667 LG HVAC equipments consisting of DX-split units,
FCU c/w condenser units, branch circuit controllers,
VCU's (serving RTU's, MAU's, AHU's, HRU's), etc.

LS 1.00 3,692,000.00 3,692,000

1189 AC- 0-1/6/7 / 1-3 / 2-4, DX split system air conditioning
unit 3 ton, 36 mbh cooling capacity c/w outdoor air-
cooled condensing unit

EA 4.00 Incl.

1190 AC- 0-2 to 0-5 / 1-1/2/4 to 10 / 2-1/2/3/5 to 10 / 3-1 to 6
/ 4-1 to 7, DX split system air conditioning unit 2 ton,
24 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 32.00 Incl.

1859 AC-H-01 to 03 / 04.1 to 04.4 / , DX split system air
conditioning unit 1.5 ton, 18 mbh cooling capacity c/w
outdoor air-cooled condensing unit

EA 7.00 Incl.

1860 AC-H-05 - 06, DX split system air conditioning unit 4
ton, 48 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 2.00 Incl.

1193 FCU, DX-cooled fan coil units 0.5 ton EA 41.00 Incl.

1194 FCU, DX-cooled fan coil units 0.6 ton EA 21.00 Incl.

1195 FCU, DX-cooled fan coil units 0.8 ton EA 27.00 Incl.
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Ref Description Unit Qty Rate
USD
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1197 FCU, DX-cooled fan coil units 1 ton EA 5.00 Incl.

1196 FCU, DX-cooled fan coil units 1.3 ton EA 9.00 Incl.

1198 FCU, DX-cooled fan coil units 1.5 ton EA 15.00 Incl.

1200 FCU, DX-cooled fan coil units 2 ton EA 42.00 Incl.

1202 FCU, DX-cooled fan coil units 2.3 ton EA 11.00 Incl.

1203 FCU, DX-cooled fan coil units 3 ton EA 68.00 Incl.

1204 FCU, DX-cooled fan coil units 3.5 ton EA 16.00 Incl.

1205 FCU, DX-cooled fan coil units 4 ton EA 10.00 Incl.

1206 FCU, DX-cooled fan coil units 4.5 ton EA 4.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 52,802.00 45.00 2,376,090

1684 Allowance for refrigerant Lb 12,700.00 25.00 317,500

1709 RTU - hook ups EA 2.00 750.00 1,500

1710 MAU - hook ups EA 2.00 750.00 1,500

1711 HRU - hook ups EA 5.00 750.00 3,750

1712 AHU - hook ups EA 10.00 750.00 7,500

1713 ERV  - hook ups EA 5.00 750.00 3,750

1974 FCU - hook ups EA 269.00 500.00 134,500

1975 AC units - hook ups EA 45.00 500.00 22,500

2481 Allowance for missing/ miscellaneous SF 493,374.89 0.40 197,350

D3030 - Cooling Systems 17.76/SF 6,757,940

D3050 Facility HVAC Distribution Systems

1677 YORK HVAC equipments consisting of RTU's, AHU's,
MAU's and HRU's

LS 1.00 6,799,000.00 6,799,000

1154 RTU-1, DX-cooled roof-top air handling unit, 1,165 cfm
c/w air-cooled VRF condensing units (6 ton), electric
pre heat, etc.

EA 1.00 Incl.

1155 RTU-2, DX-cooled roof-top air handling unit, 14,000
cfm c/w air-cooled VRF condensing units (3 x 16 ton),
electric pre heat, etc.

EA 1.00 Incl.

1157 MAU-1, DX-cooled make-up air unit, 6,510 cfm c/w air-
cooled VRF condensing units (2 x 18 ton), electric pre
heat, etc.

EA 1.00 Incl.
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Ref Description Unit Qty Rate
USD

Total Cost
USD

1158 MAU-2, DX-cooled make-up air unit, 15,605 cfm c/w
air-cooled VRF condensing units (3 x 30 ton), electric
pre heat, etc.

EA 1.00 Incl.

1159 AHU-1 & 2, DX-cooled indoor air handling unit, 20,000
cfm c/w air-cooled VRF condensing units (3 x22 ton),
electric pre heat, etc.

EA 2.00 Incl.

1160 AHU-3, DX-cooled indoor air handling unit, 15,475 cfm
c/w air-cooled VRF condensing units (2 x 26 ton),
electric pre heat, etc.

EA 1.00 Incl.

1161 AHU-4, DX-cooled indoor air handling unit, 9,405 cfm
c/w air-cooled VRF condensing units (2 x18 ton & 2
x14 ton), electric pre heat, etc.

EA 1.00 Incl.

1162 AHU-5, DX-cooled indoor air handling unit, 7,275 cfm
c/w air-cooled VRF condensing units (2 x12 ton),
electric pre heat, etc.

EA 1.00 Incl.

1163 AHU-6, DX-cooled indoor air handling unit, 6,570 cfm
c/w air-cooled VRF condensing units (2 x10 ton),
electric pre heat, etc.

EA 1.00 Incl.

1164 AHU-7, DX-cooled indoor air handling unit, 8,265 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1165 AHU-8, DX-cooled indoor air handling unit, 10,255 cfm
c/w air-cooled VRF condensing units (2 x20 ton),
electric pre heat, etc.

EA 1.00 Incl.

1166 AHU-9, DX-cooled indoor air handling unit, 3,555 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1167 AHU-10, DX-cooled indoor air handling unit, 9,485 cfm
c/w air-cooled VRF condensing units (2 x22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1142 ERV-1, Energy recovery ventilator, 695 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 13,000.00 13,000

1143 ERV-2, Energy recovery ventilator, 285 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 6,000.00 6,000

1144 ERV-3, Energy recovery ventilator, 1,100 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 20,000.00 20,000

1145 ERV-4, Energy recovery ventilator, 1,795 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 32,500.00 32,500
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1840 ERV-7, Energy recovery ventilator, 250 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 5,500.00 5,500

1150 HRU-1 to 3, DX-cooled dedicated outdoor air roof-top
units, 16,000 cfm c/w air-cooled VRF condensing units
(3 x24 ton), electric pre heat, etc.

EA 3.00 Incl.

1151 HRU-4, DX-cooled dedicated outdoor air roof-top
units, 7,070 cfm c/w air-cooled VRF condensing units
(2 x18 ton), electric pre heat, etc.

EA 1.00 Incl.

1153 HRU-5, DX-cooled dedicated outdoor air roof-top
units, 2,760 cfm c/w air-cooled VRF condensing units
(2 x 6 ton), electric pre heat, etc.

EA 1.00 Incl.

1168 F-1 & 8, Exhaust fan, 600 cfm EA 2.00 1,250.00 2,500

1169 F-2, 4 & 17, Exhaust fan, 900 cfm EA 3.00 1,875.00 5,625

1170 F-3, Exhaust fan, 9,600 cfm EA 1.00 20,000.00 20,000

1171 F-5, Exhaust fan, 2,600 cfm EA 1.00 5,415.00 5,415

1174 F-7, Exhaust fan, 2,100 cfm EA 1.00 4,370.00 4,370

1175 F-9, Exhaust fan, 500 cfm EA 1.00 1,050.00 1,050

1178 F-11 & 12, Exhaust fan, 360 cfm EA 2.00 750.00 1,500

1180 F-13, Exhaust fan, 18,400 cfm EA 1.00 38,275.00 38,275

1181 F-15 & 16, Exhaust fan, 15,000 cfm EA 2.00 31,200.00 62,400

1182 F-18, Exhaust fan, 415 cfm EA 1.00 950.00 950

1849 F-20, Exhaust fan, 450 cfm EA 1.00 950.00 950

1183 KEF-1, Kitchen exhaust fan, 2,800 cfm EA 2.00 5,825.00 11,650

1184 KEF-2, Kitchen exhaust fan, 3,300 cfm EA 2.00 5,870.00 11,740

1185 KEF-3, Kitchen exhaust fan, 1,850 cfm EA 1.00 3,850.00 3,850

1186 KEF-4, Kitchen exhaust fan, 2,365 cfm EA 1.00 4,925.00 4,925

1188 KEF-5, Kitchen exhaust fan, 9,390 cfm EA 1.00 10,725.00 10,725

1878 DF-1, Destratification fan, 18' blade dia EA 2.00 19,550.00 39,100

1872 FTU-1 to 3, Fan terminal unit - electric heating, 1590
cfm, 16 kW

EA 3.00 1,250.00 3,750

1873 FTU-4, Fan terminal unit - electric heating, 825 cfm, 8
kW

EA 1.00 950.00 950

1874 FTU-5 & 6, Fan terminal unit - electric heating, 1230
cfm, 12 kW

EA 2.00 1,150.00 2,300
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1875 FTU-7, Fan terminal unit - electric heating, 1500 cfm,
15 kW

EA 1.00 1,250.00 1,250

1876 FTU-8 & 9, Fan terminal unit - electric heating, 2250
cfm, 22 kW

EA 2.00 1,750.00 3,500

1191 Allowance for relocation of existing Dust collector
including fan and abort gate

EA 1.00 5,000.00 5,000

1982 Kitchen exhaust hood EA 2.00 2,500.00 5,000

1877 Sound attenuators EA 10.00 8,000.00 80,000

1192 BS, VRF branch circuit selector EA 46.00 Incl.

1209 Air cleaners (Airboss 2500) EA 3.00 4,000.00 12,000

1972 VAV box (small) EA 267.00 1,350.00 360,450

2592 VAV box (small) - VE EA -60.00 1,350.00 -81,000

1305 VAV box (medium) EA 21.00 1,750.00 36,750

2596 VAV box (medium) - VE EA 20.00 1,750.00 35,000

1306 VAV box (large) EA 1.00 2,500.00 2,500

1216 Galvanized duct work c/w fittings, supports, etc. Lb 344,250.00 15.00 5,163,750

1217 Thermal insulation SF 136,000.00 6.50 884,000

1243 4" to 6", Round galvanized duct work c/w fittings,
supports, etc

LF 3,095.80 65.00 201,227

1242 7" to 8", Round galvanized duct work c/w fittings,
supports, etc

LF 1,701.00 70.00 119,070

1346 10" to 12", Round galvanized duct work c/w fittings,
supports, etc

LF 2,539.60 80.00 203,168

1241 14" to 16", Round galvanized duct work c/w fittings,
supports, etc

LF 1,357.00 85.00 115,345

1245 18" to 20", Round galvanized duct work c/w fittings,
supports, etc

LF 134.09 90.00 12,068

1317 22" to 24", Round galvanized duct work c/w fittings,
supports, etc

LF 257.00 95.00 24,415

1968 26" to 28", Round galvanized duct work c/w fittings,
supports, etc

LF 610.00 110.00 67,100

1220 30" to 32", Round galvanized duct work c/w fittings,
supports, etc

LF 1,053.00 125.00 131,625
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1223 34" to 36", Round galvanized duct work c/w fittings,
supports, etc

LF 1,197.00 130.00 155,610

1225 38" to 40", Round galvanized duct work c/w fittings,
supports, etc

LF 457.00 150.00 68,550

1226 42" to 44", Round galvanized duct work c/w fittings,
supports, etc

LF 386.00 155.00 59,830

1978 46", Round galvanized duct work c/w fittings, supports,
etc

LF 96.00 160.00 15,360

1397 48" to 50", Round galvanized duct work c/w fittings,
supports, etc

LF 1,038.00 165.00 171,270

2070 52" to 54", Round galvanized duct work c/w fittings,
supports, etc

LF 29.00 170.00 4,930

1228 60", Round SS duct work c/w fittings, supports, etc LF 99.00 180.00 17,820

1302 Diffusers (small) EA 8.00 150.00 1,200

1218 A & A1, Diffusers (medium) EA 279.00 250.00 69,750

1301 A3, Side-wall diffuser EA 11.00 300.00 3,300

1969 D/D1/D2, Linear slot diffuser EA 96.00 450.00 43,200

1970 E/H, Linear slot diffuser EA 46.00 450.00 20,700

1971 F/G, Linear slot diffuser EA 182.00 475.00 86,450

1290 Grilles (small) EA 2.00 100.00 200

1300 C/C1, Grilles (medium) EA 284.00 175.00 49,700

1303 C2, Side-wall grilles EA 26.00 350.00 9,100

1236 Louver SF 1,093.00 75.00 81,975

2421 Plenum, 48"x12"x8" EA 16.00 1,300.00 20,800

2071 Plenum, 84"x6" EA 1.00 2,000.00 2,000

1399 Plenum, 60"x10" EA 11.00 1,500.00 16,500

1321 Plenum, 36" EA 1.00 1,750.00 1,750

2069 Plenum, 48"x30" EA 1.00 1,750.00 1,750

1979 Plenum, 90"x78" EA 2.00 2,500.00 5,000

1247 Plenum, 96"x50" EA 3.00 2,250.00 6,750

1246 Tubing storage reel (CAR-MON TSR-S32) EA 2.00 1,800.00 3,600

1248 Tubing storage reel (CAR-MON TSR-S24) EA 6.00 1,500.00 9,000
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1980 LTX flex hose, 4" dia x 15' type c/w RYA dual adaptor,
tube sling, spring balancer and flahe set

EA 6.00 1,250.00 7,500

1299 BD, Balancing damper EA 330.00 500.00 165,000

1976 BD, Balancing damper (large) EA 8.00 850.00 6,800

1572 Combination fire/smoke damper EA 21.00 750.00 15,750

1977 FD, Fire damper EA 12.00 550.00 6,600

1983 Bryant OVM096 oil fired furnace EA 2.00 11,500.00 23,000

1984 York TL8E 95% efficient furnace EA 4.00 10,000.00 40,000

1981 Relocate and installation of spark detection and
suppression system

EA 1.00 3,000.00 3,000

1567 Allowance for miscellaneous/missing items SF 411,859.00 2.00 823,718

2199 1/2" to 1", Condensate piping c/w fittings - Ag LF 7,119.00 35.00 249,165

2200 1-1/4" to 1-1/2", Condensate piping c/w fittings- Ag LF 2,017.00 40.00 80,680

2201 2", Condensate piping c/w fittings - Ag LF 124.00 45.00 5,580

2203 Condensate piping from walk-in cooler/ walk-in freezer LF 30.00 35.00 1,050

2540 Equipment cost adjustment, confirmed in meeting LS 1.00 -100,000.00 -100,000

2578 HVAC Distribution system SF -857.00 15.00 -12,855

D3050 - Facility HVAC Distribution Systems 43.96/SF 16,731,326

D3060 Controls & Instrumentations

1708 BAS control system c/w computer station, graphics,
wiring, testing etc.

Pt 1,500.00 1,300.00 1,950,000

D3060 - Controls & Instrumentations 5.12/SF 1,950,000

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 411,002.89 0.80 328,802

1560 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 2,072,000

D3070 - Special Purpose HVAC Systems 6.31/SF 2,400,802

D30 - HVAC 73.39/SF 27,929,168
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D40 FIRE PROTECTION

D4010 Fire Suppression

787 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 299,000

1510 Fire pump, 1000 gpm c/w Control Panel EA 1.00 100,000.00 100,000

1515 JP, Jockey pump c/w Control Panel EA 1.00 8,500.00 8,500

1513 8" (ERW) FSP, Fire specialty piping c/w fittings,
supports, etc.

LF 35.00 180.00 6,300

1497 6" (ERW) FSP, Fire specialty piping c/w fittings,
supports, etc.

LF 2,000.00 150.00 300,000

1504 4" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 10,350.00 85.00 879,750

1899 2.5" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 550.00 65.00 35,750

1523 2" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 20.00 60.00 1,200

2606 1 to 1-1/2" Fire specialty piping c/w fittings, supports,
etc.

LF 17,030.00 40.00 681,200

1558 6"(ERW), Fire riser piping c/w fittings, supports, etc. LF 500.00 160.00 80,000

1548 3" (CS), Drain riser piping c/w fittings, supports, etc. LF 500.00 75.00 37,500

1507 Double check valve Backflow preventor assembly, 8" EA 1.00 10,000.00 10,000

1498 Zone control valve assembly, 4" EA 20.00 4,500.00 90,000

1844 Post Indicator/Isolation Valve, 8" EA 7.00 2,500.00 17,500

1845 Post Indicator/Isolation Valve, 6" EA 17.00 2,000.00 34,000

1870 Post Indicator/Isolation  Valve, 4" EA 17.00 1,400.00 23,800

1521 Check Valve, 8" EA 4.00 3,000.00 12,000

1905 Check Valve, 6" EA 1.00 1,800.00 1,800

1869 Check Valve, 4" EA 2.00 1,500.00 3,000

1904 Check Valve, 2" EA 1.00 900.00 900

1846 Drain Valve 3" EA 9.00 650.00 5,850

1906 OS&Y Gate Valve, 8" EA 1.00 3,200.00 3,200
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1907 OS&Y Gate Valve, 6" EA 2.00 2,400.00 4,800

1908 OS&Y Gate Valve, 2" EA 2.00 1,300.00 2,600

1512 Main alarm check valve, 6" EA 3.00 2,200.00 6,600

1540 Fire department valve assembly, 2-1/2" EA 40.00 1,200.00 48,000

1881 Fire Hose Cabinet EA 9.00 2,200.00 19,800

1843 Fire Department Connection 4x4" c/w chain and cap EA 2.00 4,000.00 8,000

1508 FP water service connection, 10" EA 1.00 10,000.00 10,000

1514 FPT, Fire protection test header EA 1.00 1,500.00 1,500

1559 Roof hydrant assembly-allow EA 1.00 1,500.00 1,500

1502 Sprinkler heads c/w drop piping EA 3,406.00 160.00 544,960

1940 Hookup for Fire pump EA 1.00 2,000.00 2,000

1939 Hookup for Jockey pump EA 1.00 1,000.00 1,000

1525 Cap, 2.5" EA 8.00 150.00 1,200

1516 Cap, 4" EA 30.00 100.00 3,000

1517 Cap, 6" EA 5.00 200.00 1,000

2577 Sprinkler system SF -857.00 2.50 -2,143

2599 8" FSP, Fire specialty piping c/w fittings, supports, etc. LF 35.00 -40.00 -1,400

2598 6", Fire riser piping c/w fittings, supports, etc. LF 500.00 -35.00 -17,500

2597 6" FSP, Fire specialty piping c/w fittings, supports, etc. LF 2,000.00 -35.00 -70,000

2595 4" SPK, Fire specialty piping c/w fittings, supports, etc. LF 10,350.00 -20.00 -207,000

2594 3", Drain riser piping c/w fittings, supports, etc. LF 500.00 -17.50 -8,750

2591 2.5" SPK, Fire specialty piping c/w fittings, supports,
etc.

LF 550.00 -16.25 -8,938

D4010 - Fire Suppression 7.81/SF 2,971,479

D40 - FIRE PROTECTION 7.81/SF 2,971,479

D50 ELECTRICAL

D5020 Electrical Service and Distribution

2409 System grounding grid and tie ins to building SF 411,003.00 0.15 61,650

945 Main switchboard 4000 amps MSB-1A & 1B EA 2.00 220,000.00 440,000

946 Primary 4000 amp service #1 EA 1.00 18,750.00 18,750

947 Primary 4000 amp service #2 EA 1.00 18,750.00 18,750
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948 Emergency generator 300 kva (by utility company) Note Excl.

950 Transfer switch 400 amps EA 3.00 14,500.00 43,500

952 Panel SB-DPH-LLA 800 amps EA 1.00 32,800.00 32,800

953 Panel EM-DPH-LLA 400 amps EA 1.00 23,600.00 23,600

954 Panel EM-DPH-ELEV-LLA 400 amps EA 1.00 23,600.00 23,600

955 Elev #1 200 amps EA 1.00 2,280.00 2,280

956 Elev #2 200 amps EA 1.00 2,280.00 2,280

957 ELEV disconnect 200 amps EA 2.00 2,200.00 4,400

958 Fire pump connection & controller connection EA 1.00 1,475.00 1,475

960 DPH-LLA 1200 amps EA 1.00 38,500.00 38,500

961 DPH-LLB 1200 amps EA 1.00 38,500.00 38,500

962 DPH-LLC 1200 amps EA 1.00 38,500.00 38,500

963 DPH-LLD 1200 amps EA 1.00 38,500.00 38,500

964 DSH-4A 2000 amps EA 1.00 38,500.00 38,500

965 DSH--4B 1600 amps EA 1.00 32,800.00 32,800

966 MPH-2A & 2B 1200 amps EA 1.00 32,800.00 32,800

967 Disconnect switches 60 amps EA 4.00 625.00 2,500

968 Disconnect switches 100 amps EA 12.00 950.00 11,400

969 Disconnect switches 200 amps EA 12.00 1,850.00 22,200

970 EWH #1 & #2 200 amp connection EA 2.00 2,350.00 4,700

971 Disconnects 400 amps EA 9.00 2,350.00 21,150

972 System metering EA 1.00 145,800.00 145,800

973 System grounding EA 1.00 12,800.00 12,800

974 Coordination Study EA 1.00 35,400.00 35,400

975 Arc Flash EA 1.00 22,500.00 22,500

977 Panels 225 amps EA 18.00 4,650.00 83,700

978 Panels 400 amps EA 19.00 5,450.00 103,550

979 Panels 100 amps EA 12.00 3,250.00 39,000

986 Panel GEN-EM-DPH-LLA 800 amps EA 1.00 45,750.00 45,750

987 Generator emergency grounding EA 1.00 8,540.00 8,540

989 Dry transformer - 30kVA EA 12.00 3,875.00 46,500
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991 Dry transformer - 75kVA EA 2.00 5,250.00 10,500

992 Dry transformer - 115kVA EA 19.00 8,575.00 162,925

993 Dry transformer - 225kVA EA 2.00 12,500.00 25,000

1717 Feeders 60 amps CU LF 12,400.00 21.98 272,552

1718 Feeders 90 amps CU LF 6,220.00 32.79 203,954

1719 Feeders 100 amps CU LF 4,160.00 Excl.

1720 Feeders 150 amps CU LF 960.00 Excl.

1721 Feeder 200 amps CU LF 3,600.00 Excl.

1722 Feeders 225 amps CU LF 4,860.00 Excl.

1723 Feeders 400 amps CU LF 6,120.00 Excl.

1724 Feeders 600 amps CU LF 640.00 Excl.

1725 Feeders 800 amps CU LF 840.00 Excl.

1726 Feeders 1200 amps CU LF 1,920.00 Excl.

1727 Feeders 4000 amps CU LF 460.00 Excl.

1729 400 amps temporary transfer switch for roll up
generator

EA 1.00 23,500.00 23,500

1730 Emergency generator communication conduit & wire EA 1.00 18,500.00 18,500

1818 Panel Sub-Metering 100 amps BFM-II and c/t's EA 34.00 Excl.

1819 Panel Sub-Metering 225 amps EA 25.00 Excl.

1820 Panel Sub-Metering 400 amps EA 21.00 Excl.

1821 Panel Sub-Metering 1200 amps EA 1.00 Excl.

1822 Panel Sub-Metering 1600 amps EA 1.00 Excl.

1823 Panel Sub-Metering 2000 amps EA 1.00 Excl.

1824 Panel Sub-Metering misc add ons computer
monitoring etc.

EA 1.00 Excl.

1825 Panel Sub-Metering branch metering 20 amps EA 60.00 Excl.

2518 Feeders 100 amps AL LF 4,160.00 26.42 109,907

2519 Feeders 150 amps AL LF 960.00 33.23 31,901

2520 Feeder 200 amps AL LF 3,600.00 48.54 174,744

2521 Feeders 225 amps AL LF 4,860.00 52.85 256,851

2522 Feeders 400 amps AL LF 6,120.00 97.08 594,130
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2523 Feeders 600 amps AL LF 640.00 146.10 93,504

2524 Feeders 800 amps AL LF 840.00 219.17 184,103

2525 Feeders 1200 amps AL LF 1,920.00 402.87 773,510

2526 Feeders 4000 amps AL LF 460.00 1,207.80 555,588

2565 Temp power SF 411,003.00 0.70 287,702

D5020 - Electrical Service and Distribution 13.97/SF 5,315,546

D5030 General Purpose Electrical Power

768 Interior electronic scoreboard & shot clock EA 1.00 8,620.00 8,620

1001 Mechanical connections (VFD) 30 amps EA 51.00 4,360.00 222,360

1002 Mechanical connections (VFD) 60 amps EA 53.00 6,404.00 339,412

1003 Mechanical connections (VFD) 100 amps EA 5.00 7,066.00 35,330

1004 Mechanical connections (VFD) 200 amps EA 5.00 18,322.00 91,610

1005 Mechanical connections (VFD) 400 amps EA 1.00 34,400.00 34,400

1528 Rec exp proof EA 6.00 5,645.00 33,870

1529 Rec and cord drop EA 240.00 1,850.00 444,000

1530 Power floor box EA 75.00 725.00 54,375

1531 Rec power EA 728.00 125.00 91,000

1532 Rec GFI EA 173.00 325.00 56,225

1551 Rec power Special rec 30 amps EA 43.00 650.00 27,950

1556 Rec quad EA 210.00 285.00 59,850

1557 Misc. mechanical equipment  and equipment
connection

EA 80.00 4,985.00 398,800

2373 EV Chargers in auto shop EA 4.00 12,450.00 49,800

1731 Power conduit & wire EA 1,216.00 175.00 212,800

1781 Kitchen & Culinary  equipment rough-in & connections EA 149.00 425.00 63,325

1783 Shop equipment connections & dust collector EA 1.00 12,500.00 12,500

1784 Vehicle Co2 system connection (power) EA 1.00 1,625.00 1,625

2628 Reduce cord reel quantity in shops LS 1.00 -8,000.00 -8,000

D5030 - General Purpose Electrical Power 5.86/SF 2,229,852

D5040 Lighting

2503 School stage rigging EA 1.00 8,750.00 8,750
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764 School stage lighting EA 1.00 110,000.00 110,000

2504 School stage lighting & control EA 1.00 32,500.00 32,500

765 School theatrical lighting & controls EA 1.00 250,000.00 250,000

1014 Lighting type DPA - 32" decorative pendant EA 10.00 850.00 8,500

2320 Lighting type DPB - 4' long x 6" dia. pendant EA 12.00 1,190.00 14,280

2321 Lighting type DPB-2 - 4' long x 6" dia. pendant EA 30.00 1,250.00 37,500

1016 Lighting type GPB - 15.1" dia. pendant EA 126.00 1,390.00 175,140

1019 Lighting type GPE - 26' dia. direct/indirect ring pendant EA 1.00 600.00 600

2322 Lighting type GPK - 60" dia. direct/indirect ring
pendant

EA 20.00 1,080.00 21,600

2323 Lighting type GPL-1 - 8' long linear pendant EA 20.00 640.00 12,800

2324 Lighting type GPL-2 - 4' long linear pendant EA 17.00 710.00 12,070

1023 Lighting type GSA - 24" dia. surface pendant EA 56.00 1,040.00 58,240

1024 Lighting type GSB - 11" dia. surface downlight EA 19.00 580.00 11,020

1025 Lighting type GSC - surface linear LF 100.00 690.00 69,000

2326 Lighting type GSD - 2" dia. surface round cylinder
downlight

EA 22.00 770.00 16,940

2325 Lighting type GSE - 2"x8" wall indirect LF 161.00 95.00 15,295

1027 Lighting type GWB - 8"x9" surface wall sconce exterior EA 11.00 560.00 6,160

1028 Lighting type GWC - 8"x12" adjustable direct/indirect
wall cylinder exterior

EA 14.00 870.00 12,180

2327 Lighting type GWD - 2' long indirect/direct wall sconce EA 32.00 1,150.00 36,800

2328 Lighting type GWE-1 - 25" long wall linear EA 40.00 630.00 25,200

2329 Lighting type GWE-2 - 25" long wall linear EA 32.00 660.00 21,120

2330 Lighting type GWF - 6" dia. adjustable wall cylinder EA 24.00 420.00 10,080

1029 Lighting type LPA-1 - pendant linear LF 3,527.00 57.00 201,039

2331 Lighting type LPA-2 - pendant linear LF 26.00 125.00 3,250

1030 Lighting type LPB - pendant linear LF 161.00 185.00 29,785

1031 Lighting type LPC - pendant linear LF 1,408.00 225.00 316,800

2332 Lighting type LPD - pendant linear LF 285.00 175.00 49,875

1032 Lighting type LPE - pendant linear LF 81.00 155.00 12,555
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2333 Lighting type LPG - pendant linear LF 73.00 101.00 7,373

2336 Lighting type LPH - 8' long pendant linear EA 133.00 440.00 58,520

2337 Lighting type LPJ - pendant linear LF 549.00 75.00 41,175

2335 Lighting type LPK - pendant linear LF 289.00 85.00 24,565

2334 Lighting type LPL - pendant linear LF 295.00 80.00 23,600

2338 Lighting type LPM-1  - pendant linear LF 79.00 66.00 5,214

2339 Lighting type LPM-2  - pendant linear LF 149.00 75.00 11,175

1035 Lighting type LSA - undercabinet LF 858.00 55.00 47,190

1036 Lighting type LSB - linear cove LF 217.00 85.00 18,445

2341 Lighting type LSG-1 - 4' long linear EA 74.00 3,000.00 222,000

2342 Lighting type LSG-2 - 8' long linear EA 51.00 3,250.00 165,750

2340 Lighting type LSH - strip light LF 541.00 790.00 427,390

1044 Lighting type LSJ - wall linear LF 29.00 580.00 16,820

2343 Lighting type PB - 16.24" dia. pendant EA 36.00 960.00 34,560

2345 Lighting type PD - 4" dia. pendant cylinder EA 76.00 1,040.00 79,040

2344 Lighting type PD-1 - 4" dia. pendant cylinder EA 21.00 1,150.00 24,150

2347 Lighting type PF - 4" dia. pendant cylinder EA 60.00 580.00 34,800

2346 Lighting type PF-1 - 4" dia. pendant cylinder EA 24.00 590.00 14,160

1052 Lighting type RA-1 - 2 X 2 recessed troffer EA 185.00 440.00 81,400

2349 Lighting type RA-2 - 2 X 2 recessed troffer EA 6.00 460.00 2,760

2348 Lighting type RA-3 - 2 X 2 recessed troffer EA 19.00 480.00 9,120

1053 Lighting type RB-1 - 2 X 2 recessed troffer EA 207.00 620.00 128,340

2350 Lighting type RB-2 - 2 X 4 recessed troffer EA 6.00 670.00 4,020

1054 Lighting type RC-1 - 2.5x2.5 recessed downlight EA 288.00 680.00 195,840

2351 Lighting type RC-2 - 2.5x2.5 recessed downlight EA 16.00 530.00 8,480

1055 Lighting type RDA - 24"x48" recessed food downlight EA 31.00 580.00 17,980

2352 Lighting type RDB - 24"x24" recessed food downlight EA 13.00 590.00 7,670

1056 Lighting type RE - 4" dia. recessed downlight EA 31.00 510.00 15,810

1057 Lighting type RF - 2.5" dia. recessed wall wash EA 73.00 470.00 34,310

1061 Lighting type RJ - 6"x6" recessed downlight EA 36.00 810.00 29,160

2353 Lighting type RK - 2.5"x2.5" recessed downlight EA 8.00 630.00 5,040
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2356 Lighting type RL-1 - 2x4 recessed troffer EA 191.00 490.00 93,590

2358 Lighting type RL-2 - 2x4 recessed troffer EA 62.00 520.00 32,240

2357 Lighting type RM - 4" dia. recessed downlight EA 6.00 470.00 2,820

2359 Lighting type RN-1 - 4" dia. recessed downlight EA 15.00 410.00 6,150

2355 Lighting type RN-2 - 4" dia. recessed downlight EA 42.00 420.00 17,640

2354 Lighting type RP - 4" dia. recessed wall wash EA 11.00 460.00 5,060

2360 Lighting type RQ - 4" dia. recessed downlight EA 25.00 510.00 12,750

1063 Lighting type RLA-1 - recessed linear wall wash LF 665.00 420.00 279,300

2361 Lighting type RLA-2 - recessed linear wall wash LF 41.00 440.00 18,040

1064 Lighting type RLB-1 - indirect wall wash LF 259.00 425.00 110,075

2364 Lighting type RLB-2 - indirect wall wash LF 653.00 385.00 251,405

2363 Lighting type RLB-3 - indirect wall wash LF 135.00 325.00 43,875

2362 Lighting type RLB-4 - indirect wall wash LF 76.00 580.00 44,080

2369 Lighting type RLC - indirect reflector LF 1,841.00 410.00 754,810

1066 Lighting type RLD-1 - recessed linear LF 59.00 425.00 25,075

2366 Lighting type RLD-2 - recessed linear LF 76.00 415.00 31,540

2367 Lighting type RLD-3 - recessed linear LF 272.00 410.00 111,520

1067 Lighting type RLE - 4' long recessed linear EA 32.00 418.00 13,376

1068 Lighting type RLF - 48" long in ground linear EA 10.00 1,020.00 10,200

2368 Lighting type RLG-1 - indirect wall wash LF 10.00 1,080.00 10,800

1070 Lighting type RLH - 3' long semi recessed wall wash EA 8.00 1,410.00 11,280

1071 Lighting type SA - 8" dia in-grade uplight wall wash EA 34.00 680.00 23,120

1072 Lighting type SWA - wall sconce exterior EA 16.00 850.00 13,600

1073 Lighting type T1 - pendant rack LF 65.00 37.00 2,405

1074 Lighting type TA - 3.5" dia. rack spot EA 25.00 450.00 11,250

1033 Lighting type LPF circle pendant linear (none
indicated)

EA 5.00 Excl.

1038 Lighting type LSD surface w/p (none indicated) EA 164.00 Excl.

1015 Lighting type GPA 48" pendant (none indicated) EA 2.00 Excl.

1020 Lighting type GPF 118" circle pendant (none indicated) EA 4.00 Excl.

1021 Lighting type GPH 6" pendant (none indicated) EA 16.00 Excl.
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1022 Lighting type GPJ 30" stem pendant (none indicated) EA 5.00 Excl.

1026 Lighting type GWA wall cove light (none indicated) EA 8.00 Excl.

1039 Lighting type LSE linear al channel (none indicated) EA 25.00 Excl.

1040 Lighting type LSF linear (none indicated) EA 4.00 Excl.

1043 Lighting type LSI led strip (none indicated) EA 2.00 Excl.

1045 Lighting type LSK linear strip (none indicated) EA 4.00 Excl.

1046 Lighting type LSL direct linear (none indicated) EA 8.00 Excl.

1047 Lighting type PA 8" pendant (none indicated) EA 12.00 Excl.

1049 Lighting type PC 7" pendant (none indicated) EA 43.00 Excl.

1050 Lighting type PD 7" pendant (none indicated) EA 8.00 Excl.

1051 Lighting type PE 30" pendant (none indicated) EA 5.00 Excl.

1058 Lighting type RG 2 X 4 recessed (none indicated) EA 14.00 Excl.

1059 Lighting type RH 2 X 4 recessed troffer (none
indicated)

EA 49.00 Excl.

1060 Lighting type RI downlight (none indicated) EA 112.00 Excl.

1062 Lighting type RSA step light (none indicated) EA 6.00 Excl.

1526 Lighting Exits EA 151.00 320.00 48,320

1527 Lighting type F1 - 4' long linear OFCI EA 44.00 115.00 5,060

1732 Lighting conduit & wire EA 1,743.00 185.00 322,455

1743 Lighting control SF 411,002.89 0.75 308,252

1786 Theater lighting control interface EA 1.00 5,500.00 5,500

1787 Stage lighting control interface EA 1.00 4,500.00 4,500

1788 Lighting control classroom 2 zone control EA 106.00 1,745.00 184,970

2627 Reduce stage lighting and dimmer LS 1.00 -25,000.00 -25,000

D5040 - Lighting 16.20/SF 6,164,994

D5080 Miscellaneous Electrical Systems

647 Lightning protection SF 411,003.00 0.65 267,152

763 P.V System 249 kw (rough in conduit for future) EA 1.00 75,800.00 75,800

767 Seismic restraints electrical SF 411,003.00 0.35 143,851

777 Owner independent testing agency EA 1.00 Excl.

1738 Electrical permits SF 411,002.89 0.15 61,650
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Ref Description Unit Qty Rate
USD
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1739 Electrical testing & commissioning SF 411,002.89 0.20 82,201

1740 Electrical firestopping SF 411,002.89 0.25 102,750

1785 Electrical access panel EA 1.00 9,580.00 9,580

2626 Utilize lightning preventor ILO lightning protection LS 1.00 -50,000.00 -50,000

2629 Reduce EV charging stations LS 1.00 -60,000.00 -60,000

D5080 - Miscellaneous Electrical Systems 1.66/SF 632,984

D6060 Distributed Communications and Monitoring

1737 Clocks backbone wiring EA 1.00 7,850.00 7,850

1742 Clocks conduit & wire EA 199.00 325.00 64,675

D6060 - Distributed Communications and Monitoring 0.19/SF 72,525

D50 - ELECTRICAL 37.88/SF 14,415,901

D60 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 180.00 850.00 153,000

1736 Data backbone cabling EA 1.00 85,400.00 85,400

D6010 - Data Communications 0.63/SF 238,400

D6020 Voice Communications

640 TV & Video (rough in & equipment) - move to FF&E SF 411,859.00 Excl.

D6020 - Voice Communications Excl.

D6030 Audio-Video Communication

643 Inst. AV System  (rough in & equipment) - move to
FF&E

SF 411,859.00 Excl.

1691 Speech reinforcement system  SFR rough in EA 93.00 575.00 53,475

1695 Video presentation screen outlet (flat screen) rough in EA 94.00 1,500.00 141,000

1741 Sound conduit & wire EA 696.00 625.00 435,000

2532 Tel/Data A/V cabling system rough in SF 411,003.00 3.00 1,233,009

2533 IPTV and Video on demand system EA 1.00 Excl.

2534 Large venue A/V system EA 1.00 500,500.00 500,500

2535 Classroom speech reinforcement system EA 1.00 222,200.00 222,200

2536 Inst. A/V system EA 1.00 Excl.

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 53 of 91



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
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2537 P.A. system EA 1.00 302,000.00 302,000

D6030 - Audio-Video Communication 7.59/SF 2,887,184

D6060 Distributed Communications and Monitoring

2538 Clock system EA 1.00 134,000.00 134,000

D6060 - Distributed Communications and Monitoring 0.35/SF 134,000

D60 - COMMUNICATIONS 8.57/SF 3,259,584

D70 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 273.00 275.00 75,075

1735 Security backbone cabling EA 1.00 185,500.00 185,500

D7010 - Access Controls and Intrusion Detection 0.68/SF 260,575

D7030 Electronic Surveillance

760 Vape detection system  rough in EA 1.00 36,960.00 36,960

1685 CCTV cameras rough in EA 160.00 1,685.00 269,600

1778 Security conduit & wire EA 160.00 750.00 120,000

1779 Security backbone cabling EA 1.00 8,250.00 8,250

2539 Security system & CCTV EA 1.00 900,000.00 900,000

2625 Adjust estimate based on Technology/Security
Consultant

LS 1.00 -200,000.00 -200,000

D7030 - Electronic Surveillance 2.98/SF 1,134,810

D7050 Detection and Alarm

1629 Fire alarm control panel EA 1.00 12,200.00 12,200

1630 Fire alarm annunciator EA 17.00 9,850.00 167,450

1631 Fire alarm pull station EA 40.00 650.00 26,000

1632 Fire alarm smoke detector EA 228.00 325.00 74,100

1636 Fire alarm audio/visual alarm EA 487.00 410.00 199,670

1637 Fire alarm audio only alarm EA 45.00 385.00 17,325

1640 Fire alarm flow and tamper switch EA 126.00 560.00 70,560

1643 Fire alarm testing & commissioning EA 972.00 115.00 111,780

1734 Fire alarm conduit & wire EA 943.00 275.00 259,325

1780 Fire alarm communication system interface EA 1.00 4,580.00 4,580
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Ref Description Unit Qty Rate
USD
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1782 Kitchen fire suppression connection (sbo) EA 1.00 8,500.00 8,500

2576 Fire alarm fixture and wiring SF -857.00 1.00 -857

D7050 - Detection and Alarm 2.50/SF 950,633

D7090 Electronic Safety and Security Supplementary
Components

761 Visitor management system  rough in EA 1.00 5,000.00 5,000

810 Gun/gunshot detection system EA 1.00 25,000.00 25,000

D7090 - Electronic Safety and Security Supplementary
Components

0.08/SF 30,000

D70 - ELECTRONIC SAFETY AND SECURITY 6.24/SF 2,376,018

E10 EQUIPMENT

E1040 Institutional Equipment

340 Fixed audience seating (Multipurpose Room) EA 546.00 600.00 327,600

341 Motorized projection screen - 20'x14' (Auditorium) EA 1.00 Incl.

343 Motorized projection screen (Gymnasium) EA 1.00 Incl.

342 Interactive wall mounted display (Education room) EA 89.00 Incl.

344 Large format digital information display (Cafeteria
Commons)

EA 4.00 Incl.

2573 Fume hoods, ductless EA 6.00 15,000.00 90,000

E1040 - Institutional Equipment 1.10/SF 417,600

E1070 Entertainment and Recreational Equipment

2506 Rooftop playground equipment; Composite sensory
panel

LS 1.00 Excl.

2507 Rooftop playground equipment; Rhapsody vibra
chimes

EA 3.00 Excl.

363 Rooftop playground equipment; 2-5 spinner  - none
indicated

EA 1.00 Excl.

365 Rooftop playground equipment; 2-5 main play
structure - none indicated

EA 1.00 Excl.

1705 Rooftop playground equipment; Dome climber  - none
indicated

EA 1.00 Excl.

364 Rooftop playground equipment; PIP rubber mound
with composite wood arch bridge - none indicated

EA 1.00 Excl.
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USD
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366 Rooftop playground equipment; PIP rubber mound
with embankment slide - none indicated

EA 1.00 Excl.

E1070 - Entertainment and Recreational Equipment Excl.

E1090 Other Equipment

345 Food service equipment (Main Kitchen & Culinary
Kitchen)

LS 1.00 2,400,000.00 2,400,000

2583 Food service equipment - adjustment per
reconciliation

LS 1.00 -50,000.00 -50,000

1799 Loading dock equipment EA 1.00 2,500.00 2,500

1800 Extended scissor alignment lift rack (12,000 lbs.) EA 1.00 17,250.00 17,250

890 Move Automotive Refinishing, Automotive Technology
Lifts, HVAC & Plumbing Equipment, Dental, and
Carpentry (FF&E)

LS 1.00 Excl.

322 Custom display cases Item 50,000

729 Custom bench with solid surface bench top LF 208.00 500.00 104,000

730 Custom reception desk with solid surface top LF 28.00 1,000.00 28,000

2491 Custom desk (Media Center) LF 40.00 1,000.00 40,000

2490 Custom cafe counter with quartz countertop LF 27.00 1,000.00 27,000

1700 Base cabinet with solid surface counter (School Store) LF 11.00 800.00 8,800

2489 Base cabinet with solid surface island (School Store) LF 11.00 1,000.00 11,000

1699 HAVC workstation countertop EA 48.00 500.00 24,000

1703 Workshop countertop (Robotics) LF 29.00 100.00 2,900

1698 Locker bench LF 132.90 125.00 16,612

1704 Dish return counter LF 4.80 275.00 1,320

2571 Furnish and install Cosmetology equipment, etc. LS 1.00 265,000.00 265,000

2572 Install owner furnished equipment LS 1.00 99,000.00 99,000

1809 Workshop equipment (with FF&E) LS 1.00 Excl.

1762 Casework: Solid surface countertop, plastic laminate LF 1,326.00 200.00 265,200

1769 Casework: Stainless steel countertop LF 610.00 450.00 274,500

1763 Casework: Full height cabinet LF 380.00 750.00 285,000

1765 Casework: Base cabinet with solid surface countertop LF 1,581.00 450.00 711,450

1766 Casework: Upper cabinet LF 988.00 250.00 247,000
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Ref Description Unit Qty Rate
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2493 Casework; Mail slots cabinet LF 12.00 1,500.00 18,000

1770 Casework: Shelf LF 79.00 150.00 11,850

2494 Casework; Full height 3-layer locker LF 35.00 1,000.00 35,000

2497 Casework; 1-layer locker LF 5.00 500.00 2,500

2495 Casework; 4'-0" tall cubicle LF 30.00 800.00 24,000

2496 Casework; File cabinet LF 14.00 1,200.00 16,800

2499 Casework; Full height storage cabinet with glass door LF 4.00 1,500.00 6,000

2500 8" UC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2501 LC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2502 Student booth (Electrical Technology) EA 38.00 Incl.

2515 Student booth (HVAC Technology) EA 48.00 Incl.

2584 Casework reconciliation adjustment LS 1.00 -240,000.00 -240,000

1808 Residential equipment Set 4.00 5,000.00 20,000

1801 Theater rigging LS 1.00 200,000.00 200,000

1802 Gymnasium wall padding SF 946.00 30.00 28,380

1803 Gymnasium batting cage EA 1.00 5,500.00 5,500

1811 Gymnasium flexible stainless steel safety netting SF 3,016.00 30.00 90,480

1804 Gymnasium dividers SF 2,582.00 20.00 51,640

1805 Gymnasium basketball backdrop EA 6.00 10,000.00 60,000

1806 Electronic scoreboards and shot clocks LS 1.00 40,000.00 40,000

1807 Telescoping bleachers (Gymnasium) LS 1.00 230,000.00 230,000

E1090 - Other Equipment 14.27/SF 5,430,682

E10 - EQUIPMENT 15.37/SF 5,848,282

E20 FURNISHINGS

E2010 Fixed Furnishings

323 Window roller shades, manual operated (Classrooms,
Science Labs, Art rooms)

SF 29,333.20 10.00 293,332

803 Window roller shades, manual operated EA 174.00 Incl.

324 Window roller shades, electrically operated (Media
Center)

SF 2,314.00 20.00 46,280

325 Vertical blinds, manual operated (Administration) SF 588.00 12.00 7,056
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USD
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326 Tension shade system, electrically operated (Dome
skylight) - none indicated

SF 750.00 Excl.

E2010 - Fixed Furnishings 0.91/SF 346,668

E20 - FURNISHINGS 0.91/SF 346,668

G30 LIQUID AND GAS SITE UTILITIES

G3010 Water Utilities

1381 6", Ductile iron pipe LF 95.99 60.00 5,759

1448 Cleaning, testing, trace wiring etc. LF 95.82 5.00 479

569 Excavation and backfill (with site preparation) LF 95.82 Incl.

G3010 - Water Utilities 0.02/SF 6,238

G3090 Liquid and Gas Site Utilities Supplementary
Components

1798 General requirements: supervision, shop drawings, as-
built drawings, equipment rentals, fees, permits, etc.

Item 437

G3090 - Liquid and Gas Site Utilities Supplementary
Components

0.01/SF 437

G30 - LIQUID AND GAS SITE UTILITIES 0.02/SF 6,675

NEW SCHOOL BUILDING 417.58/SF 158,916,659
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Ref Description GFAR
USD/SF

Total Cost
USD

A10 Foundations

A1010 Standard Foundations 17.25 35,198

A10 - Foundations 17.25 35,198

A20 Basement ConstructionSubgrade Enclosures

A2010 Walls for Subgrade Enclosures 25.75 52,521

A20 - Basement ConstructionSubgrade Enclosures 25.75 52,521

A40 Slabs-on-Grade

A4010 Standard Slabs-on-Grade 15.55 31,728

A4090 Slab-on-Grade Supplementary Components 2.42 4,947

A40 - Slabs-on-Grade 17.98 36,675

A60 Water and Gas Mitigation

A6010 Building Subdrainage 7.97 16,257

A60 - Water and Gas Mitigation 7.97 16,257

A90 Substructure Related Activities

A9010 Substructure Excavation 7.51 15,330

A90 - Substructure Related Activities 7.51 15,330

B20 Exterior Vertical Enclosures

B2010 Exterior Walls 25.05 51,107

B2050 Exterior Doors and Grilles 22.65 46,200

B20 - Exterior Vertical Enclosures 47.70 97,307

B30 Exterior Horizontal Enclosures

B3010 Roofing Incl.

B30 - Exterior Horizontal Enclosures Incl.

C10 Interior Construction

C1010 Interior Partitions 6.89 14,056

C1030 Interior Doors 0.77 1,570

C1090 Interior Specialties 7.19 14,660

C10 - Interior Construction 14.85 30,286

C20 Interior Finishes

C2010 Wall Finishes 1.22 2,495

C2030 Flooring 2.27 4,637
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C2050 Ceiling Finishes 2.36 4,820

C20 - Interior Finishes 5.86 11,952

D20 Plumbing

D2010 Domestic Water Distribution 20.12 41,037

D2020 Sanitary Drainage 12.89 26,299

D2030 Building Support Plumbing Systems 5.51 11,235

D2060 Process Support Plumbing Systems Excl.

D20 - Plumbing 38.52 78,571

D30 HVAC

D3020 Heat Systems 4.63 9,450

D3030 Cooling Systems 0.40 817

D3050 Facility HVAC Distribution Systems 38.97 79,491

D3070 Special Purpose HVAC Systems 4.23 8,634

D30 - HVAC 48.23 98,392

D40 Fire Protection

D4030 Fire Protection Specialties 0.29 600

D40 - Fire Protection 0.29 600

D50 Electrical

D5020 Electrical Service and Distribution 3.00 6,126

D5030 General Purpose Electrical Power 0.37 750

D5040 Lighting 1.83 3,742

D5080 Miscellaneous Electrical Systems 0.60 1,225

D6060 Distributed Communications and Monitoring 0.16 325

D50 - Electrical 5.96 12,168

D60 Communications

D6010 Data Communications 0.42 850

D6030 Audio-Video Communication 0.92 1,875

D60 - Communications 1.34 2,725

D70 Electronic Safety and Security

D7010 Access Controls and Intrusion Detection 0.81 1,650
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Ref Description GFAR
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D7050 Detection and Alarm 1.87 3,820

D70 - Electronic Safety and Security 2.68 5,470

F10 Special Construction

F1020 Special Structures 75.07 153,150

F10 - Special Construction 75.07 153,150

G30 Liquid and Gas Site Utilities

G3010 Water Utilities 4.96 10,118

G3020 Sanitary Sewerage Utilities 10.38 21,184

G3090 Liquid and Gas Site Utilities Supplementary Components 1.07 2,191

G30 - Liquid and Gas Site Utilities 16.42 33,493

MAINTENANCE BUILDING 333.38 680,095
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MARGINS & ADJUSTMENTS

Design & Estimating Contingency 17,002

Escalation Allowance up to mid-point of Construction 31,369

Sub-contractor Bonds 8,742

Insurance - CCIP (Change from GL) 20,666

Cost of Traditional Insurance (Trade + GL) -22,746

Builder's Risk Insurance (per CM Pricing Exhibit 1) 1,218

Payment & Performance Bond (per CM Pricing Exhibit 1) 6,170

General Conditions (per CM Pricing Exhibit 1) 32,299

General Requirements (per CM Pricing Exhibit 1) 20,151

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 3,334

CM Construction Contingency (per CM Pricing Exhibit 1) 18,615

CM Fee (per CM Pricing Exhibit 1) 14,020

ESTIMATED TOTAL COST 407.32 830,935

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 62 of 91



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

A10 FOUNDATIONS

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 23.12 325.00 7,514

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 9.85 324.97 3,201

1117 Concrete to piers, 4500 PSI CY 1.46 325.34 475

521 Form isolated spread footings SF 432.02 20.00 8,640

530 Form strip footings SF 245.11 20.00 4,902

1118 Form piers SF 157.50 25.00 3,937

522 Bar reinforcement to isolated spread footings Lb 2,118.83 1.80 3,814

587 Bar reinforcement to strip footings, allow 100 PCY Lb 983.40 1.80 1,770

1119 Bar reinforcement to piers, allow Lb 525.01 1.80 945

A1010 - Standard Foundations 17.25/SF 35,198

A10 - FOUNDATIONS 17.25/SF 35,198

A20 BASEMENT CONSTRUCTIONSUBGRADE ENCLOSURES

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 31.47 325.01 10,228

605 Form perimeter frost walls SF 1,274.47 25.00 31,862

608 Bar reinforcement to perimeter frost walls Lb 2,077.38 1.80 3,739

617 Dampproofing to frost wall SF 637.25 6.00 3,824

618 Rigid insulation - 2" thick SF 637.24 4.50 2,868

A2010 - Walls for Subgrade Enclosures 25.75/SF 52,521

A20 - BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

25.75/SF 52,521

A40 SLABS-ON-GRADE

A4010 Standard Slabs-on-Grade

501 Concrete to slab on grade - 6" thick, 4000 PSI CY 33.30 320.00 10,656

502 Form slab on grade SF 88.72 18.00 1,597

503 WWF reinforcement SF 1,798.05 1.30 2,337

698 Allowance for bar reinforcement Lb 899.03 1.80 1,618

504 Float finish to slab on grade SF 1,798.06 1.50 2,697

505 Control joints SF 1,798.06 0.75 1,349
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A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

506 Air and vapor barrier SF 1,798.06 0.85 1,528

508 Excavation for slab on grade CY 111.00 Incl.

509 Remove and dispose of excavated material CY 111.00 Incl.

510 Prepare and compact sub-base SF 1,798.06 1.50 2,697

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 66.61 15.00 999

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 3,750

710 Engineering, layout, safety, cleaning, etc. Item 2,500

A4010 - Standard Slabs-on-Grade 15.55/SF 31,728

A4090 Slab-on-Grade Supplementary Components

656 Rigid insulation - 1" thick SF 1,799.00 2.75 4,947

A4090 - Slab-on-Grade Supplementary Components 2.42/SF 4,947

A40 - SLABS-ON-GRADE 17.98/SF 36,675

A60 WATER AND GAS MITIGATION

A6010 Building Subdrainage

619 Perimeter drain LF 190.28 50.00 9,514

686 Under-slab drainage system SF 1,798.06 3.75 6,743

A6010 - Building Subdrainage 7.97/SF 16,257

A60 - WATER AND GAS MITIGATION 7.97/SF 16,257

A90 SUBSTRUCTURE RELATED ACTIVITIES

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 262.19 31.00 8,128

593 Prepare and compact foundation sub-base SF 585.53 1.50 878

594 Imported sand gravel fill below foundations - 12" thick CY 21.70 50.00 1,085

620 Imported foundation backfill CY 174.64 30.00 5,239

A9010 - Substructure Excavation 7.51/SF 15,330

A90 - SUBSTRUCTURE RELATED ACTIVITIES 7.51/SF 15,330

B20 EXTERIOR VERTICAL ENCLOSURES

B2010 Exterior Walls

29 4" Thick CMU Veneer SF 571.02 39.00 22,270
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A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

72 8" Thick CMU back-up SF 571.03 35.00 19,986

2544 3" Thick rigid insulation SF 571.03 7.00 3,997

2545 Fluid applied air and vapor barrier SF 571.01 6.50 3,712

190 Allowance for miscellaneous sealing and caulking SF 571.01 2.00 1,142

B2010 - Exterior Walls 25.05/SF 51,107

B2050 Exterior Doors and Grilles

238 12'-0" x 12'-0" Motor operated overhead door with insulating
glass

EA 3.00 14,500.00 43,500

134 3'-0" x 7'-0" Single leaf hollow metal door, including frame,
finish, and hardware

EA 2.00 1,350.00 2,700

B2050 - Exterior Doors and Grilles 22.65/SF 46,200

B20 - EXTERIOR VERTICAL ENCLOSURES 47.70/SF 97,307

B30 EXTERIOR HORIZONTAL ENCLOSURES

B3010 Roofing

206 Maintenance roof assembly (included with PEMB) SF 2,071.00 Incl.

B3010 - Roofing Incl.

B30 - EXTERIOR HORIZONTAL ENCLOSURES Incl.

C10 INTERIOR CONSTRUCTION

C1010 Interior Partitions

267 CMU partition, 8" thick (Type 8.0) SF 335.01 28.00 9,380

410 Gypsum board furring - 3-5/8" metal stud with 1 layer 5/8"
GWB (Type F4.0)

SF 128.01 11.00 1,408

488 Allowance for miscellaneous sealing and caulking SF 2,042.00 0.50 1,021

489 Allowance for miscellaneous fire stopping SF 2,042.00 0.25 511

806 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Masonry Trade)

SF 2,042.00 0.50 1,021

808 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Drywall Trade)

SF 2,042.00 0.35 715

C1010 - Interior Partitions 6.89/SF 14,056
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A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including frame,
finish and hardware

EA 1.00 1,570.00 1,570

C1030 - Interior Doors 0.77/SF 1,570

C1090 Interior Specialties

280 Restroom accessories - Tissue paper dispenser EA 1.00 125.00 125

281 Restroom accessories - Grab bar EA 2.00 180.00 360

282 Restroom accessories - Napkin disposal EA 1.00 500.00 500

283 Restroom accessories - Robe hook EA 1.00 100.00 100

284 Restroom accessories - Soap dispenser EA 1.00 150.00 150

291 Restroom accessories - Framed mirror EA 1.00 800.00 800

292 Restroom accessories - Towel dispenser/waste receptacle EA 1.00 850.00 850

293 Allowance for miscellaneous metals SF 2,042.01 1.00 2,042

294 Allowance for rough carpentry SF 2,042.01 0.75 1,532

295 Allowance for wood blocking SF 2,042.01 1.25 2,553

296 Allowance for fire extinguisher and cabinets EA 0.82 850.00 697

297 Allowance for interior signage SF 2,042.01 0.85 1,736

298 Allowance for exterior signage Item 2,500

807 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Carpentry Trade)

SF 2,042.01 0.35 715

C1090 - Interior Specialties 7.19/SF 14,660

C10 - INTERIOR CONSTRUCTION 14.85/SF 30,286

C20 INTERIOR FINISHES

C2010 Wall Finishes

170 Prepare and apply epoxy paint SF 448.33 3.50 1,569

171 Prepare and apply paint to CMU SF 617.40 1.50 926

C2010 - Wall Finishes 1.22/SF 2,495

C2030 Flooring

5 SCONC, Sealed concrete SF 1,681.68 1.50 2,523

6 EF, Epoxy flooring and base SF 85.45 15.00 1,282
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A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

10 Resilient base LF 166.45 5.00 832

C2030 - Flooring 2.27/SF 4,637

C2050 Ceiling Finishes

41 Gypsum board ceiling, moisture resistant SF 85.35 25.00 2,134

39 Paint to gypsum board ceiling SF 85.34 1.50 128

40 Paint to exposed ceiling SF 1,705.10 1.50 2,558

C2050 - Ceiling Finishes 2.36/SF 4,820

C20 - INTERIOR FINISHES 5.86/SF 11,952

D20 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2073 P-1A, Water Closet - Flush Valve - Wall Mounted, accessible EA 1.00 1,850.00 1,850

2076 P-3, Lavatory - Rectangular - Wall Mounted 19X17 EA 1.00 1,450.00 1,450

2097 Allowance for missing/ miscellaneous plumbing fixtures
(Maintenance building)

SF 2,042.00 1.00 2,042

447 Water Distribution and Components Note

2102 Connection to main(2")-(Maintenance building) EA 1.00 500.00 500

2104 Plumbing fixture- hook up(domestic water) EA 2.00 400.00 800

2109 2", water meter c/w reduced pressure backflow preventer -
Maintenance building (allowance)

EA 1.00 5,000.00 5,000

1311 2", Reduced pressure backflow preventer - allow -
maintenance building

EA 1.00 2,500.00 2,500

1316 Undercounter - point of use type electric water heater, 4.5 kw
(Maintenance building)

EA 1.00 6,500.00 6,500

2140 Housekeeping pad(to be carried elsewhere in this estimate) Note Excl.

2513 Trap seal primer c/w tubing EA 3.00 300.00 900

2141 HB, Hose bib EA 1.00 300.00 300

1101 WH, Wall Hydrant - Mild Climate EA 1.00 1,750.00 1,750

465 Domestic water piping, copper L, 1" - ag LF 36.50 30.00 1,095

466 Domestic water piping, copper L, 2" - ag LF 66.60 58.99 3,929

1308 Domestic water piping, copper K, 2" - bg LF 18.00 75.00 1,350

1365 Thermal pipe insulation - 1/2" to 1" copper pipe LF 36.50 6.49 237
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1368 Thermal pipe insulation - 2" copper pipe LF 84.60 13.00 1,100

2155 Water meter c/w bfp assembly- hook up(2") EA 1.00 750.00 750

2165 Undercounter point of use type electric water heater- hook up EA 1.00 550.00 550

2170 RBFP- hook up EA 1.00 550.00 550

1373 Hookup - plumbing EA 2.00 400.00 800

2174 Allowance for missing/ miscellaneous domestic water system
(Maintenance building)

SF 2,042.00 2.00 4,084

2176 Subcontractor GCs/GRs Item 3,000

D2010 - Domestic Water Distribution 20.12/SF 41,037

D2020 Sanitary Drainage

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 2.00 400.00 800

1322 Grease/oil separator - Maintenance building EA 1.00 8,000.00 8,000

2194 FD, Floor drain EA 3.00 450.00 1,350

2197 CO, Clean out EA 2.00 350.00 700

2214 4", Sanitary piping c/w fittings - Bg LF 176.50 50.00 8,825

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

1296 1-1/2" to 2, Vent c/w fittings, supports, etc, ag LF 23.10 45.02 1,040

1304 1-1/2" to 2, Vent piping, bg LF 10.00 50.00 500

2236 Allowance for missing/ miscellaneous sanitary drainage
system(Maintenance building)

SF 2,042.00 2.00 4,084

2238 Subcontractor GCs/GRs Item 1,000

D2020 - Sanitary Drainage 12.89/SF 26,299

D2030 Building Support Plumbing Systems

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 2.00 1,200.00 2,400

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 82.76 70.00 5,793

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2259 Allowance for missing/ miscellaneous storm water drainage
system(Maintenance building)

SF 2,042.00 1.00 2,042
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A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2261 Subcontractor GCs/GRs Item 1,000

D2030 - Building Support Plumbing Systems 5.51/SF 11,235

D2060 Process Support Plumbing Systems

2529 Allowance for maintenance building gas system (assumed not
required)

Note Excl.

D2060 - Process Support Plumbing Systems Excl.

D20 - PLUMBING 38.52/SF 78,571

D30 HVAC

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 3.00 2,750.00 8,250

1865 EUH-2, Electric unit heater, 1.5 kW EA 1.00 1,200.00 1,200

D3020 - Heat Systems 4.63/SF 9,450

D3030 Cooling Systems

2481 Allowance for missing/ miscellaneous SF 2,042.01 0.40 817

D3030 - Cooling Systems 0.40/SF 817

D3050 Facility HVAC Distribution Systems

1848 F-19, Exhaust fan, 1,700 cfm EA 1.00 3,540.00 3,540

1216 Galvanized duct work c/w fittings, supports, etc. Lb 3,375.00 15.00 50,625

1217 Thermal insulation SF 1,400.00 6.50 9,100

1245 18" to 20", Round galvanized duct work c/w fittings, supports,
etc

LF 69.91 90.00 6,292

1303 C2, Side-wall grilles EA 3.00 350.00 1,050

1236 Louver SF 12.00 75.00 900

2423 Plenum, 36"x24"x24" EA 1.00 1,750.00 1,750

2424 Plenum, 72"x24"x24" EA 1.00 2,150.00 2,150

1567 Allowance for miscellaneous/missing items SF 2,042.00 2.00 4,084

D3050 - Facility HVAC Distribution Systems 38.97/SF 79,491

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 2,042.01 0.80 1,634
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1560 General requirements: supervision, shop drawings, asbuilt,
tags, markers, tools, rentals, BIM, cleaning, storage, material
handling, seismic restraints, permits, fees etc.

Item 7,000

D3070 - Special Purpose HVAC Systems 4.23/SF 8,634

D30 - HVAC 48.23/SF 98,392

D40 FIRE PROTECTION

D4030 Fire Protection Specialties

2372 Allowance for Fire Extinguishers EA 2.00 300.00 600

D4030 - Fire Protection Specialties 0.29/SF 600

D40 - FIRE PROTECTION 0.29/SF 600

D50 ELECTRICAL

D5020 Electrical Service and Distribution

217 Distribution maintenance building SF 2,042.00 3.00 6,126

D5020 - Electrical Service and Distribution 3.00/SF 6,126

D5030 General Purpose Electrical Power

1531 Rec power EA 6.00 125.00 750

D5030 - General Purpose Electrical Power 0.37/SF 750

D5040 Lighting

1526 Lighting Exits EA 2.00 320.00 640

1527 Lighting type F1 - 4' long linear OFCI EA 4.00 115.00 460

1732 Lighting conduit & wire EA 6.00 185.00 1,110

1743 Lighting control SF 2,042.01 0.75 1,532

D5040 - Lighting 1.83/SF 3,742

D5080 Miscellaneous Electrical Systems

1738 Electrical permits SF 2,042.01 0.15 306

1739 Electrical testing & commissioning SF 2,042.01 0.20 408

1740 Electrical firestopping SF 2,042.01 0.25 511

D5080 - Miscellaneous Electrical Systems 0.60/SF 1,225
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Ref Description Unit Qty Rate
USD

Total Cost
USD

D6060 Distributed Communications and Monitoring

1742 Clocks conduit & wire EA 1.00 325.00 325

D6060 - Distributed Communications and Monitoring 0.16/SF 325

D50 - ELECTRICAL 5.96/SF 12,168

D60 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 1.00 850.00 850

D6010 - Data Communications 0.42/SF 850

D6030 Audio-Video Communication

1741 Sound conduit & wire EA 3.00 625.00 1,875

D6030 - Audio-Video Communication 0.92/SF 1,875

D60 - COMMUNICATIONS 1.34/SF 2,725

D70 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 6.00 275.00 1,650

D7010 - Access Controls and Intrusion Detection 0.81/SF 1,650

D7050 Detection and Alarm

1631 Fire alarm pull station EA 2.00 650.00 1,300

1632 Fire alarm smoke detector EA 1.00 325.00 325

1636 Fire alarm audio/visual alarm EA 2.00 410.00 820

1734 Fire alarm conduit & wire EA 5.00 275.00 1,375

D7050 - Detection and Alarm 1.87/SF 3,820

D70 - ELECTRONIC SAFETY AND SECURITY 2.68/SF 5,470

F10 SPECIAL CONSTRUCTION

F1020 Special Structures

657 Pre-engineered building SF 2,042.00 75.00 153,150

F1020 - Special Structures 75.07/SF 153,150

F10 - SPECIAL CONSTRUCTION 75.07/SF 153,150
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Ref Description Unit Qty Rate
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G30 LIQUID AND GAS SITE UTILITIES

G3010 Water Utilities

1383 Connection to building EA 1.00 600.00 600

1382 2", copper LF 76.90 70.00 5,383

1955 Tee 8"x8"x2" EA 1.00 2,500.00 2,500

1380 2", Water valve - allow EA 1.00 1,250.00 1,250

1448 Cleaning, testing, trace wiring etc. LF 76.90 5.01 385

569 Excavation and backfill (with site preparation) LF 76.90 Incl.

G3010 - Water Utilities 4.96/SF 10,118

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 4.00 500.00 2,000

1388 SMH, Sanitary manhole EA 2.00 6,000.00 12,000

1941 6",sanitary sewer, cast iron LF 10.58 110.02 1,164

1387 6",sanitary sewer, PVC LF 13.48 85.01 1,146

1943 4",sanitary sewer, PVC LF 33.08 45.01 1,489

1392 6",sanitary sewer, PVC LF 38.75 74.99 2,906

2318 Cleaning, testing, trace wiring etc. LF 95.75 5.00 479

577 Excavation and backfill (with site preparation) LF 95.75 Incl.

G3020 - Sanitary Sewerage Utilities 10.38/SF 21,184

G3090 Liquid and Gas Site Utilities Supplementary Components

1798 General requirements: supervision, shop drawings, as-built
drawings, equipment rentals, fees, permits, etc.

Item 2,191

G3090 - Liquid and Gas Site Utilities Supplementary
Components

1.07/SF 2,191

G30 - LIQUID AND GAS SITE UTILITIES 16.42/SF 33,493

MAINTENANCE BUILDING 333.38/SF 680,095
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USD/SF

Total Cost
USD

D10 Conveying

D1010 Vertical Conveying Systems Excl.

D10 - Conveying Excl.

D20 Plumbing

D2030 Building Support Plumbing Systems Excl.

D20 - Plumbing Excl.

F20 Facility Remidiation

F2010 Hazardous Materials Remediation 1,900,000

F20 - Facility Remidiation 1,900,000

F30 Demolition

F3010 Structure Demolition 1,708,622

F30 - Demolition 1,708,622

G10 Site Preparation

G1010 Site Clearing 1,598,650

G1020 Site Elements Demolition 1,298,331

G1070 Site Earthwork 15,463,581

G10 - Site Preparation 18,360,562

G20 Site Improvements

G2010 Roadways 1,754,108

G2020 Parking Lots 1,875,571

G2030 Pedestrian Plazas and Walkways 637,162

G2050 Athletic, Recreational, and Playfield Areas 3,071,545

G2060 Site Development 2,542,695

G2080 Landscaping 1,132,330

G20 - Site Improvements 11,013,411

G30 Liquid and Gas Site Utilities

G3010 Water Utilities 1,049,868

G3020 Sanitary Sewerage Utilities 755,978

G3030 Storm Drainage Utilities 4,336,160

G3050 Site Energy Distribution 94,550
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G3090 Liquid and Gas Site Utilities Supplementary Components 453,555

G30 - Liquid and Gas Site Utilities 6,690,111

G40 Electrical Site Improvements

G4010 Site Electric Distribution Systems 3,039,027

G4050 Site Lighting 1,116,892

G40 - Electrical Site Improvements 4,155,919

G50 Site Communications

G5010 Site Communications 357,110

G50 - Site Communications 357,110

G90 Miscellaneous Site Construction

G9010 Other Site Construction 200,000

G90 - Miscellaneous Site Construction 200,000

SITEWORK 44,385,735
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Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1,109,644

Escalation Allowance up to mid-point of Construction 2,047,292

Sub-contractor Bonds 570,512

Insurance - CCIP (Change from GL) 1,348,724

Cost of Traditional Insurance (Trade + GL) -1,484,465

Builder's Risk Insurance (per CM Pricing Exhibit 1) 79,481

Payment & Performance Bond (per CM Pricing Exhibit 1) 402,707

General Conditions (per CM Pricing Exhibit 1) 2,107,961

General Requirements (per CM Pricing Exhibit 1) 1,315,162

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 217,596

CM Construction Contingency (per CM Pricing Exhibit 1) 1,214,885

CM Fee (per CM Pricing Exhibit 1) 915,026

ESTIMATED TOTAL COST 54,230,260
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D10 CONVEYING

D1010 Vertical Conveying Systems

752 Passenger elevator, 2 stops EA 1.00 Excl.

D1010 - Vertical Conveying Systems Excl.

D10 - CONVEYING Excl.

D20 PLUMBING

D2030 Building Support Plumbing Systems

1760 Allowances for sump pump for press booth No 1.00 Excl.

D2030 - Building Support Plumbing Systems Excl.

D20 - PLUMBING Excl.

F20 FACILITY REMIDIATION

F2010 Hazardous Materials Remediation

552 Allowance for hazardous materials abatement LS 1.00 1,900,000.00 1,900,000

F2010 - Hazardous Materials Remediation 1,900,000

F20 - FACILITY REMIDIATION 1,900,000

F30 DEMOLITION

F3010 Structure Demolition

553 Demolish existing school building SF 239,144.00 7.00 1,674,008

554 Demolish miscellaneous support/outbuildings SF 5,769.00 6.00 34,614

F3010 - Structure Demolition 1,708,622

F30 - DEMOLITION 1,708,622

G10 SITE PREPARATION

G1010 Site Clearing

672 Dust control LS 1.00 75,000.00 75,000

676 Clearing and grubbing Acre 34.900 8,500.00 296,650

677 Tree removal EA 100.00 850.00 85,000

678 Site fencing including maintenance LF 7,000.00 56.00 392,000

679 Mobilization LS 1.00 150,000.00 150,000

680 Submittals, as-builts, layout, survey, etc. LS 1.00 600,000.00 600,000

G1010 - Site Clearing 1,598,650
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G1020 Site Elements Demolition

523 Remove and dispose of existing catch basins EA 33.00 750.00 24,750

524 Remove and dispose of existing manholes EA 23.00 750.00 17,250

1841 Remove and dispose of existing hydrant EA 3.00 500.00 1,500

525 Remove and dispose existing utilities piping including
excavation and backfill

LF 7,868.00 65.00 511,420

526 Protect and maintain existing hydrant EA 1.00 500.00 500

1839 Maintain and protect manhole/catch basin/drain
line/water line

EA 19.00 1,500.00 28,500

527 Cap water main EA 3.00 400.00 1,200

1842 Allowances for plugging pipes EA 4.00 600.00 2,400

533 Break-out and remove existing pavements SF 261,335.00 1.75 457,336

534 Break-out and remove existing basketball courts SF 12,883.00 1.75 22,545

536 Remove and dispose existing light poles and
associated wiring

EA 16.00 300.00 4,800

541 Remove and dispose existing light sconces and
associated wiring

EA 25.00 100.00 2,500

544 Remove and dispose of existing fencing LF 1,920.00 22.50 43,200

545 Remove and dispose of existing metal guardrail LF 741.00 30.00 22,230

555 Remove and dispose of buried fuel tanks EA 2.00 30,000.00 60,000

556 Remove and dispose of above grade gas tanks EA 4.00 500.00 2,000

557 Remove and dispose of sliding gate EA 6.00 400.00 2,400

559 Remove and dispose of jersey barrier LF 40.00 30.00 1,200

560 Remove and dispose of trailers EA 4.00 1,300.00 5,200

1439 Remove and dispose backstop LF 196.00 25.00 4,900

561 Allowance for miscellaneous site demolition not
indicated on plans

SF 1,517,556.00 Excl.

762 Existing building electrical demolition (phased) EA 1.00 75,000.00 75,000

1442 Remove and dispose benches EA 2.00 350.00 700

1443 Demolish concrete retaining walls LF 66.00 50.00 3,300

1444 Remove and dispose of recreational equipment LS 1.00 3,500.00 3,500

G1020 - Site Elements Demolition 1,298,331
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G1070 Site Earthwork

666 Excavate to proposed level CY 59,189.00 18.00 1,065,402

667 Excavate to proposed level, rock excavation including
survey, drilling, stockpile, striping, etc.

CY 162,710.00 50.00 8,135,500

1813 Miscellaneous trenching, etc. CY 14,666.00 60.00 879,960

668 Fill to proposed level using excavated materials CY 108,316.00 12.00 1,299,792

1697 Remove excess materials from site CY 97,371.00 14.00 1,363,194

2568 Striping including spoil removal (Phase 1) CY 10,000.00 30.00 300,000

2569 Strip and stockpile for re-use (Phase 2) CY 7,600.00 18.00 136,800

669 Allowance for fine grading SF 1,451,369.00 0.35 507,979

670 Allowance for dewatering LS 1.00 450,000.00 450,000

673 Inlet protection EA 143.00 350.00 50,050

674 Construction entrance EA 3.00 7,500.00 22,500

675 Haybale and silt fencing including maintenance LF 10,585.00 12.50 132,313

813 Temporary access road and repairs LS 1.00 150,000.00 150,000

814 Temporary walkways LS 1.00 50,000.00 50,000

1828 Erosion control blankets and mats LS 1.00 40,000.00 40,000

1829 Additional erosion control maintenance and removal LS 1.00 90,000.00 90,000

733 Excavate for roadway paving CY 3,546.00 16.00 56,736

1482 Remove spoils from site (roadway) CY 3,546.00 14.00 49,644

738 Excavate for parking lot paving CY 11,070.00 16.00 177,120

1476 Remove spoils from site (parking lot paving) CY 11,070.00 14.00 154,980

743 Excavate for walkways paving CY 2,663.00 16.00 42,608

1518 Remove spoils from site (walkways paving) CY 2,663.00 14.00 37,282

755 Excavate athletic fields CY 4,890.70 16.00 78,251

1826 Remove spoils from site (athletic fields) CY 4,890.70 14.00 68,470

1814 Allowance for rock scaling LS 1.00 150,000.00 150,000

2618 Raise dropped footing to within 5' depth LS 1.00 -25,000.00 -25,000

G1070 - Site Earthwork 15,463,581

G10 - SITE PREPARATION 18,360,562
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G20 SITE IMPROVEMENTS

G2010 Roadways

735 Stock pile excavated materials for re-use (none
indicated)

CY 3,546.00 Excl.

734 Prepare and compact subbase SF 91,940.00 0.75 68,955

736 Granular fill, 12" thick, re-use excavated materials CY 3,406.00 15.00 51,090

247 Vehicular asphalt paving, 4" overall thickness SY 10,216.00 40.00 408,640

1483 Imported compacted gravel borrow CY 2,271.00 Excl.

1484 Imported dense grade crushed stone CY 1,136.00 Excl.

248 Vertical granite curb LF 6,242.00 60.00 374,520

828 Cape cod berm LF 813.00 20.00 16,260

258 Riprap swale (re-use existing or blasted materials) SF 66,872.00 12.00 802,464

737 Pavement markings SF 91,940.00 0.35 32,179

G2010 - Roadways 1,754,108

G2020 Parking Lots

739 Stock pile excavated materials for re-use (none
indicated)

CY 11,070.00 Excl.

740 Prepare and compact subbase SF 233,385.00 0.75 175,039

742 Granular fill, re-use excavated materials CY 8,644.00 15.00 129,660

1480 Imported compacted gravel borrow CY 5,826.00 Excl.

1481 Imported dense grade crushed stone CY 2,819.00 Excl.

253 Asphalt paving, 4" overall thickness SY 25,363.00 40.00 1,014,520

290 Vehicular concrete paving, 6" thick SY 569.00 115.00 65,435

255 Vertical granite curb LF 4,700.00 60.00 282,000

671 Cape cod berm LF 5,174.00 20.00 103,480

262 Accessible pavement markings SF 5,025.00 3.25 16,331

263 Crosswalk markings SF 1,282.00 3.25 4,167

265 EV pavement markings EA 10.00 600.00 6,000

266 Electric vehicle charging station (refer to Site
Electrical)

EA 5.00 Incl.

261 Green vehicle pavement markings EA 22.00 850.00 18,700

257 Handicap vehicle pavement markings EA 19.00 650.00 12,350
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357 Parking line marking LF 8,476.00 5.65 47,889

G2020 - Parking Lots 1,875,571

G2030 Pedestrian Plazas and Walkways

744 Stock pile excavated materials for re-use (none
indicated)

CY 2,663.00 Excl.

745 Prepare and compact subbase SF 73,687.60 0.75 55,266

746 Granular fill, re-use excavated materials CY 1,870.00 15.00 28,050

1519 Imported compacted gravel borrow CY 1,149.00 Excl.

1520 Imported dense grade crushed stone CY 570.00 Excl.

256 Asphalt walkway pavement SY 5,125.00 35.00 179,375

718 Vehicular concrete walkway SY 456.00 115.00 52,440

264 Accessible curb ramp SF 379.00 Incl.

269 Integral color aggregate concrete paving (item
deleted)

SF 4,772.00 Excl.

1830 Extra over for accent bands LS 1.00 Excl.

273 Granite pavers, type A (item deleted) SF 895.00 Excl.

279 Concrete unit plank pavers, type B (item deleted) SF 1,010.00 Excl.

362 Concrete walkway paving SF 23,466.60 13.00 305,066

1487 Extra over for etched texts (item deleted) EA 91.00 Excl.

367 Detectable warning SF 377.00 45.00 16,965

G2030 - Pedestrian Plazas and Walkways 637,162

G2050 Athletic, Recreational, and Playfield Areas

756 Stock pile excavated materials for re-use (none
indicated)

CY 4,890.70 Excl.

757 Prepare and compact subbase SF 135,608.90 0.75 101,707

758 Granular base to athletic fields, re-use excavated
materials

CY 2,511.40 15.00 37,671

1573 Imported compacted gravel borrow CY 67.00 50.00 3,350

1574 Imported dense grade crushed stone CY 2,445.30 Excl.

2567 Repair existing irrigation affected by infiltration
construction

SF 80,549.20 1.00 80,549

389 Natural grass to Football Court/Field SF 78,287.50 4.00 313,150

2396 Irrigation to Football Court/Field natural grass turf SF 78,287.50 1.50 117,431
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405 Urethane resilient track surfacing (D-Zone) SF 21,811.00 25.00 545,275

404 Urethane resilient track surfacing on asphalt (6-Lane
Track)

SF 31,943.00 25.00 798,575

693 6'-0" High BVC chainlink fence LF 413.10 95.00 39,244

397 4'-0" High BVC chainlink fence LF 1,505.20 60.00 90,312

398 4'-0" High BVC chainlink fence single leaf gate EA 3.00 350.00 1,050

694 4'-0" High BVC chainlink fence double leaf gate EA 2.00 700.00 1,400

697 Shotput cage - allow 20' high LF 69.00 350.00 24,150

406 Trench drain LF 1,307.00 100.00 130,700

396 Electronic scoreboard - steel posts with concrete
footing

EA 1.00 8,000.00 8,000

417 Football goal post and footing EA 2.00 20,000.00 40,000

416 20'-0" high sports netting LF 397.80 500.00 198,900

418 Long jump runway SF 1,908.00 Incl.

419 Long jump pit SF 755.00 20.00 15,100

420 Shotput throwing pad and landing sector SF 200.00 Incl.

1706 Cast-in-place grandstand footings, 2' dia x 5' deep EA 24.00 850.00 20,400

2484 Cast-in-place slab on grade for grandstand, 4" deep SF 3,072.00 7.00 21,504

2485 Cast-in-place slab on grade for grandstand, 5" deep SF 497.00 11.00 5,467

2486 Cast-in-place grade beam for grandstand, 1'-0" wide x
3'-6" deep

LF 135.00 210.00 28,350

2487 Galvanized structural steel supporting framing T 24.7200 Incl.

690 Asphalt pad SY 46.00 60.00 2,760

695 Pole vault runway SF 633.00 Incl.

696 Pole vault box EA 1.00 1,500.00 1,500

699 Aluminum bleacher system including and ramp -
Football field, 500 person

LS 1.00 345,000.00 345,000

700 Allowance for concrete footings to bleacher system
(refer to Press Booth)

SF 5,144.00 Incl.

701 Outdoor fitness equipment - by Owner EA 5.00 Excl.

770 Exterior scoreboard football EA 1.00 100,000.00 100,000

G2050 - Athletic, Recreational, and Playfield Areas 3,071,545
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G2060 Site Development

259 Streel guardrail along access ways LF 3,400.00 65.00 221,000

260 Segmented retaining wall LF 495.00 550.00 272,250

1576 Gabion fence, 15" x 42" (item deleted) LF 24.00 Excl.

1577 Gabion fence signage (item deleted) EA 8.00 Excl.

278 Cafe wood backless seat (item deleted) EA 48.00 Excl.

1583 Cafe wood back chair EA 24.00 1,500.00 36,000

289 Dumpster - by Owner EA 2.00 Excl.

778 Poured in place rubber safety surfacing SF 933.00 Excl.

369 Exterior steel bollard (at walkway) EA 56.00 750.00 42,000

370 4'-0" High wire mesh fence (item deleted) LF 114.00 Excl.

682 6'-0" High wire mesh fence LF 99.00 Excl.

2419 Metal roof screen panel and gate, 8'-0" high LF 97.00 150.00 14,550

371 4'-0" High Gabion fence wall with metal signage LF 25.00 Excl.

372 4'-0" High ornamental fence LF 16.00 350.00 5,600

377 8'-0" High chain link double leaf gate Pair 6.00 950.00 5,700

378 8'-0" High BVC chainlink fence LF 277.00 120.00 33,240

2416 6'-0" High BVC chainlink fence LF 35.00 95.00 3,325

2417 6'-0" High chain link double leaf gate Pair 1.00 900.00 900

2420 4'-0" High chainlink fence at top of rock face cut LF 751.00 75.00 56,325

387 10'-0" High BVC chainlink fence LF 718.00 Excl.

380 Equipment concrete pad SF 489.00 30.00 14,670

381 Wood deck SF 401.00 125.00 50,125

399 Pre-engineered elevated boardwalk ramping system SF 8,856.00 110.00 974,160

1575 Pre-engineered stairs SF 736.00 150.00 110,400

401 CIP Concrete ramp SF 2,774.00 Excl.

402 Handrail to stairs / ramps LF 2,482.00 150.00 372,300

373 CIP Retaining wall/ bench shelf CY 74.00 1,800.00 133,200

728 CIP strip footing for retaining walls/bench shelf CY 89.00 1,000.00 89,000

1578 Custom perforated seat box, 3/16" thick, 2' x 8' (item
deleted)

EA 6.00 Excl.
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1579 Custom perforated seat box, 3/16" thick, 2' x 2' (item
deleted)

EA 4.00 Excl.

1580 Custom solid panel set box, 1/4" thick, 2' x 8' (item
deleted)

EA 3.00 Excl.

1584 Backless straight inline bench, 23.5" x 87.5" L EA 5.00 3,600.00 18,000

1585 Backed straight inline bench, 23.5" x 87.5" L EA 3.00 4,100.00 12,300

1586 Cafe table, 36" square EA 6.00 3,050.00 18,300

1588 Playground picnic table/bench EA 1.00 4,600.00 4,600

1589 Trash receptacle, 50 liter capacity EA 6.00 1,800.00 10,800

1590 "Flo" bike racks EA 3.00 1,150.00 3,450

2414 Sliding vehicular metal gate, 46' L x 3' Ht. EA 1.00 25,000.00 25,000

2415 Swing vehicular swing gate, allow 21' L x 3' Ht. EA 1.00 5,000.00 5,000

2418 Flush cast-in-place concrete wall LF 42.00 250.00 10,500

G2060 - Site Development 2,542,695

G2080 Landscaping

789 Imported planting mix CY 5,154.20 60.00 309,252

2542 Use stockpile material CY 5,154.20 15.00 77,313

407 Low mow lawn SF 310,127.50 0.50 155,064

1646 Restoration seed mix SF 36,418.00 0.35 12,746

791 Lawn irrigation system - not required SF 310,127.50 Excl.

1591 Boulder seating EA 11.00 7,500.00 82,500

2401 Seeding lawn prospect athletic fields SF 199,762.90 0.95 189,775

1595 Trees Note

1596 October glory red maple, 3.0-3.5" Cal. EA 3.00 1,200.00 3,600

1597 Red maple, 1" Cal. EA 10.00 700.00 7,000

1598 Dawn redwood, 3" Cal. EA 8.00 1,200.00 9,600

1599 White oak, 1.5" Cal. EA 18.00 700.00 12,600

1600 Burr oak, 2-2.5" Cal. EA 8.00 1,000.00 8,000

1601 Deciduous Trees Note

1602 Redpointe maple, 2.5-3" Cal. EA 29.00 1,000.00 29,000

1603 Sugar maple, 2.5" Cal. EA 5.00 1,000.00 5,000

1604 Clump paper birch, 7-8' Ht. EA 22.00 800.00 17,600
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1605 Dura heat river birch, 6-7' Ht. EA 2.00 800.00 1,600

1606 Heritage birch, 10-12' Ht. EA 1.00 1,200.00 1,200

1607 Whitespire birch, 12-14' Ht. EA 6.00 1,200.00 7,200

1608 Renaissance upright paper birch, 10-12' Ht. EA 9.00 1,200.00 10,800

1609 American beech, 2-2.5" Cal. EA 10.00 1,000.00 10,000

1610 Black gum, 2.5" Cal. EA 8.00 1,000.00 8,000

1611 Swamp white oak, 3" Cal. EA 7.00 1,200.00 8,400

1612 Red oak, 2.5-3" Cal. EA 21.00 1,000.00 21,000

1613 American elm, 2.5-3" Cal. EA 19.00 1,000.00 19,000

1614 Evergreen Trees Note

1615 Eastern red cedar, 7-8' Ht. EA 12.00 800.00 9,600

1616 Pitch pine, 6-7' Ht. EA 14.00 800.00 11,200

1617 White pine, 8-10' Ht. EA 26.00 800.00 20,800

1618 White pine, 5-6' Ht. EA 11.00 500.00 5,500

1619 Ornamental Trees Note

1620 Downy serviceberry, 4.5-5' Ht. EA 6.00 500.00 3,000

1621 "Autumn Brilliance" serviceberry, 7-8' Ht. EA 12.00 800.00 9,600

1622 Donald wyman crabapple, 2-2.5" Cal. EA 12.00 1,000.00 12,000

1623 Ground Covers Note

1624 Pennsylvania sedge, plugs EA 2,592.00 10.00 25,920

1625 Shrubs Note

1626 Gro-low fragrant sumac, 1 Gal. EA 202.00 20.00 4,040

2425 Wetland Replication Area Note

2426 Red maple, 3-4' Ht. EA 5.00 450.00 2,250

2427 Yellow birch, 3-4' Ht. EA 4.00 450.00 1,800

2428 Winterberry, 3-4' Ht. EA 6.00 450.00 2,700

2429 Common spicebush, 3-4' Ht. EA 6.00 20.00 120

2430 Sweet pepperbush, 3-4' Ht. EA 8.00 150.00 1,200

2431 Cinnamon fern, 1# EA 20.00 30.00 600

2432 Skunk cabbage, 1# EA 20.00 25.00 500

2433 Tussock sedge, 2" plug EA 40.00 25.00 1,000
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2434 Soft rush, 2" plug EA 20.00 30.00 600

2435 Cardinal flower, 2" plug EA 20.00 25.00 500

2436 White wood aster, 2" plug EA 20.00 25.00 500

2437 Great blue lobelia, 2" plug EA 20.00 25.00 500

2438 Wetland Buffer Zone Note

2439 Red oak, 3-4' Ht. EA 5.00 450.00 2,250

2440 Pignut hickory, 3-4' Ht. EA 4.00 450.00 1,800

2441 Eastern white pine, 3-4' Ht. EA 4.00 450.00 1,800

2442 Witch hazel, 3-4' Ht. EA 4.00 450.00 1,800

2443 Sassafras, 3-4' Ht. EA 5.00 450.00 2,250

2444 Nannyberry, 3-4' Ht. EA 5.00 450.00 2,250

G2080 - Landscaping 1,132,330

G20 - SITE IMPROVEMENTS 11,013,411

G30 LIQUID AND GAS SITE UTILITIES

G3010 Water Utilities

1967 Connect proposed water main to existing 1/2" water
line

EA 1.00 15,000.00 15,000

1375 Connect to existing water line on old Nahant road -
allow 100ft

EA 1.00 100,000.00 100,000

1386 Remove existing fitting and connect to main existing EA 1.00 15,000.00 15,000

1383 Connection to building EA 2.00 600.00 1,200

1374 8", Ductile iron pipe LF 6,155.00 90.00 553,950

1381 6", Ductile iron pipe LF 403.01 60.00 24,181

1951 6", bend EA 3.00 650.00 1,950

1950 8", bend EA 52.00 950.00 49,400

1953 Tee 8"x8"x6" EA 12.00 2,300.00 27,600

1954 Tee 8"x8"x8" EA 5.00 2,040.00 10,200

1962 Reducer 8"x4" EA 1.00 850.00 850

1376 8", Water valve EA 42.00 2,500.00 105,000

1379 6", Water valve EA 13.00 1,800.00 23,400

1385 4", Water valve EA 1.00 1,400.00 1,400

1378 6", Hydrant EA 12.00 5,200.00 62,400
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1377 Trust block EA 73.00 350.00 25,550

1448 Cleaning, testing, trace wiring etc. LF 6,557.68 5.00 32,787

569 Excavation and backfill (with site preparation) LF 6,557.68 Incl.

G3010 - Water Utilities 1,049,868

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 22.00 500.00 11,000

1394 Submersible sanitary pump c/w with piping and valves
- allow

EA 23,000.00 0

1389 Sewer pump station EA 140,000.00 0

1390 Sewer valve chamber structure EA 15,000.00 0

1388 SMH, Sanitary manhole EA 30.00 6,000.00 180,000

1941 6",sanitary sewer, cast iron LF 183.82 110.00 20,220

1387 6",sanitary sewer, PVC LF 1,110.82 85.00 94,419

1943 4",sanitary sewer, PVC LF 253.52 45.00 11,408

1392 6",sanitary sewer, PVC LF 427.45 75.00 32,059

1949 8",sanitary sewer, PVC LF 2,960.00 120.00 355,200

1393 Thrust block EA 2.00 650.00 1,300

1964 Replace existing sewer manhole with drop sewer
manhole and connect to existing sewer line

EA 1.00 7,500.00 7,500

2318 Cleaning, testing, trace wiring etc. LF 4,934.35 5.00 24,672

1963 Clean and line existing 1550 LF of 8" sewer main LF 1,550.00 Excl.

577 Excavation and backfill (with site preparation) LF 4,934.35 Incl.

2184 Exterior grease trap(serving kitchen waste), 10,000
gal(allowance)

EA 1.00 75,000.00 75,000

2570 Exterior grease trap(serving kitchen waste), 1000 gal
(allowance)

EA 1.00 8,000.00 8,000

2589 6",sanitary sewer, PVC, forcemain LF -480.00 85.00 -40,800

2590 Excavation and backfill LF -480.00 50.00 -24,000

G3020 - Sanitary Sewerage Utilities 755,978

G3030 Storm Drainage Utilities

1862 6", PVC underdrain LF 454.00 75.00 34,050

1863 8", PVC underdrain LF 63.00 120.00 7,560
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1879 8", PVC LF 32.00 120.00 3,840

1858 4", HDPE underdrain for subsurface system 1 to 5 LF 324.00 20.00 6,480

1433 6", HDPE underdrain for subsurface system 1 to 5 LF 916.00 21.00 19,236

1910 12", perforated CPP, Corrugated HDPE storm drain
pipe

LF 468.00 37.00 17,316

1411 6", HDPE storm drain pipe LF 261.00 21.00 5,481

1909 6", CPP, Underdrain, Corrugated HDPE storm drain
pipe

LF 728.00 21.00 15,288

1861 6", CPP, Corrugated HDPE storm drain pipe LF 157.00 21.00 3,297

1864 8", CPP, Corrugated HDPE storm drain pipe LF 160.00 25.00 4,000

1409 10", CPP, Corrugated HDPE storm drain pipe LF 187.00 31.00 5,797

1400 12", CPP, Corrugated HDPE storm drain pipe LF 8,462.70 37.00 313,120

1403 15", CCP, Corrugated HDPE storm drain pipe LF 298.00 54.00 16,092

1405 18", CCP, Corrugated HDPE storm drain pipe LF 1,165.00 80.00 93,200

1406 24", CCP, Corrugated HDPE storm drain pipe LF 1,240.00 120.00 148,800

1412 Area drain EA 16.00 3,000.00 48,000

1413 Catch basins EA 76.00 5,000.00 380,000

1414 Curb inlet EA 5.00 6,500.00 32,500

1431 12", clean out EA 1.00 1,000.00 1,000

1415 DMH - Drain manhole - 4' EA 67.00 6,500.00 435,500

1416 DMH - Drain manhole - 5' EA 11.00 8,500.00 93,500

1417 DMH - Drain manhole - 6' EA 2.00 10,000.00 20,000

1422 Remove and replace existing DMH EA 1.00 10,000.00 10,000

1419 FES - Flared End Section EA 2.00 2,500.00 5,000

1420 Headwall EA 3.00 6,000.00 18,000

1421 OCS, Outlet control structure EA 5.00 6,000.00 30,000

1423 WQS, Water quality structure EA 19.00 15,000.00 285,000

1425 Trench drain LF 152.00 250.00 38,000

1424 Connection to building EA 17.00 1,000.00 17,000

1426 Connect to existing CB and convert the existing CB to
DMH

EA 1.00 10,000.00 10,000

1427 Connect to existing manhole EA 2.00 2,500.00 5,000
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1432 Precast concrete culvert - assumed 20'x3' LF 40.00 2,600.00 104,000

1434 Subsurface#1 - 210 MC-3500 c/w 14  c/w manifold EA 1.00 265,500.00 265,500

1435 Subsurface#2 - 279 MC-3500 c/w manifold EA 1.00 343,800.00 343,800

1436 Subsurface#3  - 238 MC-3500 c/w manifold EA 1.00 294,950.00 294,950

1437 Subsurface#4 - 104 SC-740 c/w manifold EA 1.00 69,250.00 69,250

1438 Subsurface#5 - 16 SC-740 c/w outlet manifold EA 1.00 14,500.00 14,500

1854 Subsurface#1 - area SF 11,442.00 Incl.

1853 Subsurface#2 - area SF 14,193.00 Incl.

1852 Subsurface#3 - area SF 12,998.00 Incl.

1851 Subsurface#4 - area SF 3,999.00 Incl.

1855 Subsurface#5 - area SF 716.00 Incl.

1775 Inspection ports No 63.00 1,275.00 80,325

1774 Allowances for non-woven geotextile LS 1.00 20,000.00 20,000

602 Excavation and backfill (refer to site preparation) LF 14,907.70 Incl.

1773 Excavation and backfill for subsurface system CY 14,450.00 40.00 578,000

2319 Cleaning, testing, trace wiring etc. LF 14,907.70 5.00 74,538

611 Bioretention basin including piping, bedding, planting
mix, excavation, etc.

SF 3,848.00 5.00 19,240

681 Allowance for temporary retention basin including
piping, etc.

LS 1.00 350,000.00 350,000

G3030 - Storm Drainage Utilities 4,336,160

G3050 Site Energy Distribution

1958 Proposed gas meter - install only - supply by others EA 1.00 3,000.00 3,000

1957 Proposed natural gas piping - HDPE LF 1,511.00 Excl.

1960 Bend EA 20.00 Excl.

1959 Connection to building service EA 1.00 1,000.00 1,000

1966 Connect to the main service EA 1.00 15,000.00 15,000

1965 Excavation and backfill (with site preparation) LF 1,511.00 50.00 75,550

G3050 - Site Energy Distribution 94,550
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G3090 Liquid and Gas Site Utilities Supplementary
Components

793 Allowance for miscellaneous site utilities not yet
designed

LS 1.00 Excl.

1798 General requirements: supervision, shop drawings, as
-built drawings, equipment rentals, fees, permits, etc.

Item 453,555

G3090 - Liquid and Gas Site Utilities Supplementary
Components

453,555

G30 - LIQUID AND GAS SITE UTILITIES 6,690,111

G40 ELECTRICAL SITE IMPROVEMENTS

G4010 Site Electric Distribution Systems

811 Secondary 4000 amp feeder to school electrical room LF 260.00 969.00 251,940

184 Primary 4000 amp feeder #1 (8-4" conduits) utility
supplied cable

LF 940.00 382.98 360,001

185 Primary 4000 amp feeder #2  (8-4" conduits)  utility
supplied cable

LF 931.00 382.98 356,554

186 Fire Pump feeder 200 amps  (2-4" conduits) LF 376.00 56.00 21,056

187 Secondary generator feeder (4-400 amp feeds) LF 680.00 140.20 95,336

188 Secondary feeder to maintenance building  400 amp
service)

LF 619.00 246.66 152,683

201 Field electrical service 75 kva transformer service EV
Charging Stations

EA 3.00 42,040.00 126,120

204 Field service to concessions 250 amps LF 592.00 65.00 38,480

205 Field service to athletic building  1200 amps LF 94.00 125.50 11,797

208 Primary to padmount transformer for field buildings LF 220.00 88.00 19,360

213 Sports field grounding EA 1.00 8,500.00 8,500

706 Secondary service manholes EA 11.00 2,450.00 26,950

766 Utility pole modifications (not included) EA 1.00 Excl.

1836 Electrical duct bank concrete encasement EA 1.00 1,320,250.00 1,320,250

1837 Electrical (E & B) in another division of the estimate Note Excl.

2566 Traffic Signals EA 1.00 250,000.00 250,000

G4010 - Site Electric Distribution Systems 3,039,027

G4050 Site Lighting

214 Sports field lighting conduit & wire (pole lights) EA 1.00 76,500.00 76,500
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

215 Sports field lighting control EA 1.00 17,467.00 17,467

772 Site bench lighting EA 1.00 8,550.00 8,550

774 Electronic gate entrance S & Install incl elect conn EA 1.00 26,500.00 26,500

934 Type  LST 11 flagpole (cluster) EA 3.00 570.00 1,710

936 Double head 25 ft pole EA 8.00 5,790.00 46,320

937 Single head 16 ft pole EA 34.00 5,000.00 170,000

938 Single head 14 ft pole EA 58.00 4,675.00 271,150

940 Digital message board EA 1.00 2,030.00 2,030

941 Monument sign lighting EA 1.00 2,240.00 2,240

943 Musco Football lighting EA 4.00 85,000.00 340,000

1789 Electric vehicle dual charging system EA 10.00 12,800.00 128,000

1790 Electric vehicle dual charging system distribution
panels

EA 5.00 7,285.00 36,425

2630 Re-evaluate conduit and ho site lighting is powered for
entrance near School Sign

LS 1.00 -10,000.00 -10,000

G4050 - Site Lighting 1,116,892

G40 - ELECTRICAL SITE IMPROVEMENTS 4,155,919

G50 SITE COMMUNICATIONS

G5010 Site Communications

189 Secondary communications feeder 8-4" conduits LF 680.00 210.00 142,800

192 Communications to maintenance building  ( 4-4"
conduits)

LF 640.00 107.00 68,480

209 Secondary communications feeder 8-4" conduits for
Athletic fields

LF 685.00 210.00 143,850

1671 Outdoor CCTV Bullet cameras incl fiber cabling pole
mtd

EA 2.00 990.00 1,980

G5010 - Site Communications 357,110

G50 - SITE COMMUNICATIONS 357,110
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
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LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G90 MISCELLANEOUS SITE CONSTRUCTION

G9010 Other Site Construction

167 Farm street driveway intersection improvement
including paving milling and overall, granite curbs,
traffic signal, etc.

LS 1.00 200,000.00 200,000

G9010 - Other Site Construction 200,000

G90 - MISCELLANEOUS SITE CONSTRUCTION 200,000

SITEWORK 44,385,735
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At January 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

BD BASE DESIGN

A Building

A1 New School Building 380,570.00 417.58 158,916,659

A3 Maintenance Building 2,040.00 333.38 680,095

A - Building 382,610.00 417.13 159,596,754

B Sitework 44,385,735

BD - BASE DESIGN 382,610.0 533.13 203,982,489

ESTIMATED NET COST 382,610 533.13 203,982,489

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 2.5 % 5,099,564

Escalation Allowance up to mid-point of Construction 4.5 % 9,408,691

Sub-contractor Bonds 1.2 % 2,621,889

Insurance - CCIP (Change from GL) 6,198,303

Cost of Traditional Insurance (Trade + GL) -6,822,122

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,506

General Requirements (per CM Pricing Exhibit 1) 6,044,059

Allowance for Additional Requirements not included in CM Pricing
Exhibit 1

1,000,000

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 5,583,215

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 382,610 651.38 249,224,736
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 29.50 11,225,498

04 Masonry 21.01 7,996,236

05 Metals 56.07 21,338,634

06 Wood, Plastics, and Composites 8.16 3,104,088

07 Thermal and Moisture Protection 42.54 16,188,641

08 Openings 26.71 10,163,391

09 Finishings 55.67 21,184,882

10 Specialties 4.62 1,758,211

11 Equipment 9.23 3,513,350

12 Furnishings 1.87 710,668

14 Conveying Equipment 2.33 885,000

21 Fire Suppression 7.81 2,971,479

22 Plumbing 20.63 7,850,709

23 Heating, Ventilating, and Air Conditioning 73.39 27,929,168

26 Electrical 37.69 14,343,376

27 Communications 8.85 3,369,069

28 Electronic Safety and Security 6.15 2,339,058

31 Earthwork 5.36 2,038,526

33 Utilities 0.02 6,675

NEW SCHOOL BUILDING 417.58 158,916,659
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,972,918

Escalation Allowance up to mid-point of Construction 7,330,030

Sub-contractor Bonds 2,042,635

Insurance - CCIP (Change from GL) 4,828,913

Cost of Traditional Insurance (Trade + GL) -5,314,911

Builder's Risk Insurance (per CM Pricing Exhibit 1) 284,573

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,441,833

General Conditions (per CM Pricing Exhibit 1) 7,547,246

General Requirements (per CM Pricing Exhibit 1) 4,708,746

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 779,070

CM Construction Contingency (per CM Pricing Exhibit 1) 4,349,715

CM Fee (per CM Pricing Exhibit 1) 3,276,114

ESTIMATED TOTAL COST 510.19 194,163,541
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 1,855.18 325.00 602,933

529 Concrete to perimeter strip footings - 1' thick, 4500
PSI

CY 120.65 325.00 39,211

586 Concrete to perimeter strip footings - 2' thick, 4500
PSI

CY 69.80 325.00 22,685

2403 Concrete to perimeter strip footings - 3' thick, 4500
PSI

CY 814.00 325.00 264,550

1000 Concrete to interior strip footings, 4500 PSI CY 156.00 325.00 50,700

588 Concrete to elevator mat footings - 3' thick, 4500 PSI CY 30.30 324.98 9,847

1117 Concrete to piers, 4500 PSI CY 105.94 325.00 34,430

521 Form isolated spread footings SF 25,309.88 20.00 506,198

530 Form strip footings SF 9,517.69 20.00 190,354

589 Form elevator mat footings SF 279.00 20.00 5,580

1118 Form piers SF 7,266.20 25.00 181,655

522 Bar reinforcement to isolated spread footings Lb 186,496.27 1.80 335,693

587 Bar reinforcement to strip footings, allow 100 PCY Lb 168,290.00 1.80 302,922

590 Bar reinforcement to elevator mat footings Lb 3,747.40 1.80 6,746

1119 Bar reinforcement to piers, allow Lb 38,118.69 1.80 68,614

A1010 - Standard Foundations 6.89/SF 2,622,118

A2010 Walls for Subgrade Enclosures

597 Concrete to basement retaining walls, 4500 PSI CY 767.00 325.00 249,275

599 Concrete to buttressed walls, 4500 PSI CY 47.00 325.00 15,275

598 Concrete to perimeter frost walls, 4500 PSI CY 837.73 325.00 272,261

1122 Concrete to interior foundation walls, 4500 PSI CY 111.50 325.00 36,237

615 Concrete to elevator pit walls, 4500 PSI CY 14.20 325.00 4,615

603 Form basement retaining walls SF 20,571.00 25.00 514,275

604 Form buttressed walls SF 2,525.00 25.00 63,125

605 Form perimeter frost walls SF 28,596.83 25.00 714,920

1123 Form interior foundation walls SF 7,734.70 25.00 193,367
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

616 Form elevator pit walls SF 761.50 25.00 19,037

606 Bar reinforcement to basement retaining walls Lb 149,531.00 1.80 269,156

607 Bar reinforcement to buttressed walls, allow 10 PSF Lb 12,623.00 1.80 22,721

608 Bar reinforcement to perimeter frost walls Lb 48,054.42 1.80 86,498

1124 Bar reinforcement to interior foundation walls Lb 28,264.30 1.80 50,876

613 Bar reinforcement to elevator pit walls Lb 3,772.40 1.80 6,790

A2010 - Walls for Subgrade Enclosures 6.62/SF 2,518,428

A4010 Standard Slabs-on-Grade

500 Concrete to slab on grade - 4" thick, 4000 PSI CY 784.00 320.00 250,880

501 Concrete to slab on grade - 6" thick, 4000 PSI CY 1,197.50 320.00 383,200

502 Form slab on grade SF 3,495.48 18.00 62,919

503 WWF reinforcement SF 128,133.75 1.30 166,575

698 Allowance for bar reinforcement Lb 64,066.97 1.80 115,321

796 Allowance for thicken slab under CMU LF 1,802.00 125.00 225,250

2541 Slab thickening allowance reduction LS 1.00 -100,000.00 -100,000

504 Float finish to slab on grade SF 128,134.04 1.50 192,201

505 Control joints SF 128,134.04 0.75 96,100

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 52,500

710 Engineering, layout, safety, cleaning, etc. Item 215,000

A4010 - Standard Slabs-on-Grade 4.36/SF 1,659,946

A6010 Building Subdrainage

619 Perimeter drain LF 2,440.12 50.00 122,006

686 Under-slab drainage system SF 128,134.04 3.75 480,502

A6010 - Building Subdrainage 1.58/SF 602,508

A6020 Off-Gassing Mitigation

702 Allowance for radon mitigation - 20 drops x 60' LS 1.00 75,000.00 75,000

A6020 - Off-Gassing Mitigation 0.20/SF 75,000

B1010 Floor Construction

997 Prestressed precast concrete hollow core plank, 10"
thick

SF 16,116.00 45.00 725,220
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

538 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 4,033.70 450.00 1,815,165

998 Normal weight concrete topping to precast planks, 2"
thick, 4500 PSI

CY 100.00 350.00 35,000

539 WWF reinforcement to floor deck SF 265,049.40 1.25 331,312

540 Float finish to concrete topping SF 265,049.40 3.00 795,148

809 Allowance for miscellaneous equipment pads (above
ground)

LS 1.00 50,000.00 50,000

2621 Anticipated concrete savings due to Subcontractor
input

LS 1.00 -250,000.00 -250,000

B1010 - Floor Construction 9.20/SF 3,501,845

B1020 Roof Construction

548 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 276.00 450.00 124,200

2388 Normal weight concrete topping, overall 6" thick, 4500
PSI

CY 75.00 430.00 32,250

549 WWF reinforcement to floor deck SF 20,989.00 1.25 26,236

550 Float finish to concrete topping SF 20,989.00 3.00 62,967

B1020 - Roof Construction 0.65/SF 245,653

B1080 Stairs

1679 Concrete stair to Auditorium - 4'-1" wide (none
indicated)

FT/R 35.00 Excl.

B1080 - Stairs Excl.

03 - CONCRETE 29.50/SF 11,225,498

04 MASONRY

B2010 Exterior Walls

22 2" Thick Granite veneer SF 150.00 0

2582 Cast stone ILO Granite veneer SF 2,912.00 50.00 145,600

1651 4" Thick Cast stone veneer SF 8,752.00 50.00 437,600

29 4" Thick CMU Veneer SF 36,572.18 39.00 1,426,315

1652 Brick veneer SF 21,789.00 48.00 1,045,872

1777 8" thick CMU shear walls SF 6,457.00 40.00 258,280

1137 12" thick CMU shear walls SF 5,755.00 50.00 287,750
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

72 8" Thick CMU back-up SF 2,015.77 35.00 70,552

71 12" Thick CMU back-up SF 1,639.00 45.00 73,755

2624 8" CMU backing ILO 12" CMU at Gymnasium / Team
Room

SF 4,550.00 -10.00 -45,500

B2010 - Exterior Walls 9.72/SF 3,700,224

C1010 Interior Partitions

1561 CMU partition, 4" thick (Type 4.0) SF 4,592.10 25.00 114,802

267 CMU partition, 8" thick (Type 8.0) SF 55,734.59 28.00 1,560,569

2410 CMU partition, 8" thick, 1 hour fire rated (Type 8.1) SF 1,546.00 35.00 54,110

1562 CMU partition, 8" thick, 2 hour fire rated (Type 8.2) SF 16,525.00 40.00 661,000

268 CMU partition, 12" thick (Type 12.0) SF 11,277.20 30.00 338,316

1563 CMU partition, 12" thick, 2 hour fire rated (Type 12.2) SF 941.00 35.00 32,935

1776 CMU shear walls, 8" thick SF 23,368.00 30.00 701,040

1138 CMU shear walls, 12" thick SF 16,688.00 35.00 584,080

806 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Masonry Trade)

SF 411,859.00 0.50 205,930

C1010 - Interior Partitions 11.17/SF 4,252,782

C2010 Wall Finishes

2479 2" Granite veneer panel SF 393.00 110.00 43,230

C2010 - Wall Finishes 0.11/SF 43,230

04 - MASONRY 21.01/SF 7,996,236

05 METALS

B1010 Floor Construction

535 Galvanized composite metal floor deck - 2" deep, 20
GA

SF 248,934.40 6.00 1,493,606

1007 Galvanized composite metal sloped floor deck - 2"
deep (Auditorium) (none indicated)

SF 6,792.00 Excl.

537 Structural steel framing, including beams, columns,
bracing

T 1,794.1080 5,400.00 9,688,183

572 Moment connection EA 253.00 750.00 189,750

542 Allowance for miscellaneous connections and
framings

T 179.4150 5,400.00 968,841
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

720 Allowance for shear studs EA 62,233.90 6.50 404,520

722 Allowance for pour stops and bent plates LF 10,712.30 25.00 267,807

2622 Target tonnage reduction (0.25 PSF) T -48.7500 5,400.00 -263,250

2623 Anticipated structural steel savings due to
Subcontractor input

LS 1.00 -500,000.00 -500,000

B1010 - Floor Construction 32.19/SF 12,249,457

B1020 Roof Construction

546 Galvanized corrugated roof deck - 3" deep, type N SF 109,463.50 7.00 766,244

562 Acoustic galvanized corrugated roof deck - 3" deep,
type NA (Gym)

SF 11,604.00 15.00 174,060

2386 Acoustic galvanized composite metal roof deck - 2"
deep, 18GA (Gym)

SF 989.00 10.50 10,385

558 Galvanized composite metal roof deck - 2" deep,
20GA

SF 16,973.00 6.00 101,838

2387 Galvanized composite metal roof deck - 2" deep,
18GA

SF 3,027.00 6.00 18,162

2384 Galvanized steel roof deck - 1 1/2" deep, type B, 20
GA

SF 297.00 5.00 1,485

2385 Galvanized steel roof deck - 1" deep SF 4,454.00 3.50 15,589

2391 Structural steel roof joist - 60DLHSP1 LF 167.00 185.00 30,895

2390 Structural steel roof joist - 60DLHSP2 LF 748.00 185.00 138,380

2389 Structural steel roof joist - 60DLHSP3 LF 250.00 185.00 46,250

2393 Structural steel roof joist - 68DLHSP4 LF 1,373.00 185.00 254,005

2392 Structural steel roof joist - 68DLHSP5 LF 317.00 185.00 58,645

547 Structural steel framing, including beams, columns,
bracing

T 802.1690 5,400.00 4,331,713

2394 Galvanized structural steel framing, including beams,
columns (Roof Mechanical Equipment)

T 29.1600 6,000.00 174,960

567 Moment connection EA 416.00 750.00 312,000

551 Allowance for miscellaneous connections and
framings

T 83.1310 5,400.00 448,907

688 Allowance for structural framing to roof screen, 8 PSF
(none indicated)

T 8.0800 Excl.

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 8 of 88



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

721 Allowance for shear studs EA 3,027.00 6.50 19,676

B1020 - Roof Construction 18.14/SF 6,903,194

B1080 Stairs

182 1'-6" High metal guardrail at Rotunda balcony LF 195.00 100.00 19,500

183 8'-0" High metal guardrail / gate at rooftop playground LF 96.00 200.00 19,200

299 Wire mesh guardrail LF 1,162.40 Incl.

1816 Metal guardrail LF 336.00 Incl.

759 Metal handrail LF 538.90 Incl.

747 Metal stairs with concrete filled pans and landing - 4'-
6" wide

FT/R 20.00 2,850.00 57,000

2446 Metal stairs with concrete filled pans and landing - 4'-
9" wide

FT/R 48.00 2,950.00 141,600

661 Metal stairs with concrete filled pans and landing - 5'-
0" wide

FT/R 97.00 3,500.00 339,500

2447 Metal stairs with concrete filled pans and landing - 6'-
4" wide

FT/R 20.00 5,000.00 100,000

2448 Metal stairs with concrete filled pans and landing - 7'-
9" wide

FT/R 48.00 5,300.00 254,400

2445 Metal stairs with concrete filled pans and landing - 9'-
9" wide

FT/R 96.00 6,350.00 609,600

1135 Metal stairs with concrete filled pans and landing - 5'-
3" wide (none indicated)

FT/R 97.00 Excl.

662 Metal stairs with concrete filled pans and landing - 5'-
6" wide (none indicated)

FT/R 20.00 Excl.

663 Metal stairs with concrete filled pans and landing - 8'-
0" wide (none indicated)

FT/R 48.00 Excl.

1134 Metal stairs with concrete filled pans and landing - 8'-
3" wide (none indicate)

FT/R 48.00 Excl.

665 Metal stairs with concrete filled pans and landing - 10'-
0" wide (none indicated)

FT/R 48.00 Excl.

1133 Metal stairs with concrete filled pans and landing - 10'-
3" wide (none indicated)

FT/R 48.00 Excl.

664 Metal stairs with concrete filled pans and landing - 10'-
6" wide (none indicated)

FT/R 48.00 Excl.

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1475 Metal stair with handrail and integrated guardrail - 5'-6"
wide (none indicated)

FT/R 3.00 Excl.

1680 Access ladder LF 84.00 110.00 9,240

B1080 - Stairs 4.07/SF 1,550,040

B3020 Roof Appurtenances

1491 Roof access ladder, 2'-0" wide LF 18.00 350.00 6,300

181 7'-6" High RTU screen - none indicated LF 270.00 Excl.

1492 Ballasted guardrail (none indicated) LF 66.00 Excl.

B3020 - Roof Appurtenances 0.02/SF 6,300

C1090 Interior Specialties

1815 Wire mesh guardrail to Shop Mezz LF 252.00 320.00 80,640

1537 Metal guardrail to Mezzanine LF 460.00 300.00 138,000

802 Metal railing to auditorium - none indicated LF 167.00 Excl.

293 Allowance for miscellaneous metals SF 411,002.89 1.00 411,003

C1090 - Interior Specialties 1.65/SF 629,643

05 - METALS 56.07/SF 21,338,634

06 WOOD, PLASTICS, AND COMPOSITES

B1010 Floor Construction

748 Wood floor deck - 2 layers 3/4" FRT plywood subfloor
on 2x8 floor joists (Mezz)

SF 1,746.00 50.00 87,300

B1010 - Floor Construction 0.23/SF 87,300

B1020 Roof Construction

1838 Miscellaneous roof blocking LS 1.00 80,000.00 80,000

B1020 - Roof Construction 0.21/SF 80,000

C1090 Interior Specialties

294 Allowance for rough carpentry SF 411,002.89 0.75 308,252

295 Allowance for wood blocking SF 411,002.89 1.25 513,753

807 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Carpentry Trade)

SF 411,002.89 0.35 143,851

C1090 - Interior Specialties 2.54/SF 965,856
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

E1090 Other Equipment

322 Custom display cases Item 50,000

729 Custom bench with solid surface bench top LF 208.00 500.00 104,000

730 Custom reception desk with solid surface top LF 28.00 1,000.00 28,000

2491 Custom desk (Media Center) LF 40.00 1,000.00 40,000

2490 Custom cafe counter with quartz countertop LF 27.00 1,000.00 27,000

1700 Base cabinet with solid surface counter (School Store) LF 11.00 800.00 8,800

2489 Base cabinet with solid surface island (School Store) LF 11.00 1,000.00 11,000

1699 HAVC workstation countertop EA 48.00 500.00 24,000

1703 Workshop countertop (Robotics) LF 29.00 100.00 2,900

1698 Locker bench LF 132.90 125.00 16,612

1704 Dish return counter LF 4.80 275.00 1,320

1762 Casework: Solid surface countertop, plastic laminate LF 1,326.00 200.00 265,200

1769 Casework: Stainless steel countertop LF 610.00 450.00 274,500

1763 Casework: Full height cabinet LF 380.00 750.00 285,000

1765 Casework: Base cabinet with solid surface countertop LF 1,581.00 450.00 711,450

1766 Casework: Upper cabinet LF 988.00 250.00 247,000

2493 Casework; Mail slots cabinet LF 12.00 1,500.00 18,000

1770 Casework: Shelf LF 79.00 150.00 11,850

2494 Casework; Full height 3-layer locker LF 35.00 1,000.00 35,000

2497 Casework; 1-layer locker LF 5.00 500.00 2,500

2495 Casework; 4'-0" tall cubicle LF 30.00 800.00 24,000

2496 Casework; File cabinet LF 14.00 1,200.00 16,800

2499 Casework; Full height storage cabinet with glass door LF 4.00 1,500.00 6,000

2500 8" UC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2501 LC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2502 Student booth (Electrical Technology) EA 38.00 Incl.

2515 Student booth (HVAC Technology) EA 48.00 Incl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2584 Casework reconciliation adjustment LS 1.00 -240,000.00 -240,000

E1090 - Other Equipment 5.18/SF 1,970,932

06 - WOOD, PLASTICS, AND COMPOSITES 8.16/SF 3,104,088

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

614 Waterproofing to basement retaining walls and
footings and elevator pit walls and footings

SF 17,752.60 15.00 266,289

617 Dampproofing to frost wall SF 14,298.85 6.00 85,793

618 Rigid insulation - 2" thick SF 32,051.46 4.50 144,232

A2010 - Walls for Subgrade Enclosures 1.30/SF 496,314

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 128,134.04 0.85 108,915

A4010 - Standard Slabs-on-Grade 0.29/SF 108,915

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 4,875.90 4.50 21,941

514 Extruded polystyrene insulation, perimeter only 2' wide
- 2" thick

SF 4,901.00 Excl.

A4090 - Slab-on-Grade Supplementary Components 0.06/SF 21,941

B1010 Floor Construction

648 Expansion joint LF 459.00 125.00 57,375

749 Geofoam rigid insulation (Auditorium stage) - 2'-0"
high (none indicated)

SF 2,490.00 Excl.

750 Geofoam rigid insulation (Auditorium slope flooring)
(none indicated)

SF 2,755.00 Excl.

543 Allowance for spray applied fireproofing (members
only)

SF 248,934.40 3.75 933,504

1647 Allowance for intumescent paint to round HSS
columns

SF 944.00 50.00 47,200

2530 Allowance for intumescent paint to bracing SF 727.00 50.00 36,350

B1010 - Floor Construction 2.82/SF 1,074,429

B1020 Roof Construction

649 Expansion joint LF 177.00 125.00 22,125
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

719 Allowance for spray applied fireproofing (members
only)

SF 146,804.50 3.75 550,517

B1020 - Roof Construction 1.50/SF 572,642

B2010 Exterior Walls

30 Insulated metal panel SF 15,290.00 90.00 1,376,100

23 Flat-lock metal tile SF 5,892.90 100.00 589,290

44 Corrugated metal panel SF 4,332.00 60.00 259,920

2562 Extend roof membrane to perimeter wall SF 2,584.00 12.00 31,008

128 Cladding to entrance columns SF 178.00 125.00 22,250

27 ACM rainscreen system to crown ribs, including back-
up

SF 4,198.00 90.00 377,820

150 ACM rainscreen system SF 5,378.00 90.00 484,020

25 ACM Panel system at cornice SF 11,052.00 175.00 1,934,100

1663 ACM Band SF 2,721.00 90.00 244,890

2546 5/8" Thick gypsum sheathing SF 88,450.00 3.50 309,575

2543 2" Thick rigid insulation SF 56,229.90 5.00 281,150

2544 3" Thick rigid insulation SF 16,378.97 7.00 114,653

2559 3" Thick batt insulation SF 33,613.00 4.00 134,452

2555 2 1/2" Thick mineral fiber insulation SF 8,351.00 3.25 27,141

2563 3 1/2" Thick mineral fiber insulation SF 13,259.00 4.00 53,036

2556 3 1/2" Thick mineral wool insulation SF 10,225.00 4.00 40,900

2557 2" Thick closed cell spray foam SF 49,252.00 3.25 160,069

2558 6" Thick closed cell spray foam SF 4,781.00 6.00 28,686

2545 Fluid applied air and vapor barrier SF 104,442.79 6.50 678,878

190 Allowance for miscellaneous sealing and caulking SF 165,760.99 2.00 331,522

B2010 - Exterior Walls 19.65/SF 7,479,460

B2020 Exterior Windows

98 Insulated translucent wall panel system with glazed
operable sashes

SF 2,631.00 175.00 460,425

B2020 - Exterior Windows 1.21/SF 460,425
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

B3010 Roofing

164 TPO Membrane roofing - Type A; single ply membrane
over cover board on 6 1/2" min. roof insulation

SF 71,686.00 30.00 2,150,580

1479 TPO Membrane roofing - Type B; single ply membrane
over cover board on 4 1/2" min. tapered roof insulation

SF 68,665.00 30.00 2,059,950

169 Tapered insulation cricket (premium over PVC roofing) SF 18,047.00 7.00 126,329

154 ACM Panel system at horizontal entrance soffit /
window bay soffit

SF 2,460.00 105.00 258,300

158 Metal coping on top of exterior wall (building signage
wall)

SF 298.00 75.00 22,350

159 Metal coping on top of exterior wall (Rotunda balcony
wall)

SF 770.00 75.00 57,750

174 Metal coping on top of exterior wall (rooftop
playground perimeter wall)

SF 257.00 75.00 19,275

349 Extensive green roof SF 4,801.00 60.00 288,060

354 Rooftop pavers SF 1,704.00 30.00 51,120

353 Rubber roof tiles SF 3,823.00 30.00 114,690

1715 Walkway pad SF 10,973.00 8.00 87,784

191 Allowance for miscellaneous trims and flashings SF 140,351.00 0.75 105,263

B3010 - Roofing 14.04/SF 5,341,451

B3080 Overhead Exterior Enclosures

1452 Exterior aluminum composite material soffit SF 2,947.00 110.00 324,170

B3080 - Overhead Exterior Enclosures 0.85/SF 324,170

C1010 Interior Partitions

488 Allowance for miscellaneous sealing and caulking SF 411,859.00 0.50 205,930

489 Allowance for miscellaneous fire stopping SF 411,859.00 0.25 102,964

C1010 - Interior Partitions 0.81/SF 308,894

07 - THERMAL AND MOISTURE PROTECTION 42.54/SF 16,188,641

08 OPENINGS

B2020 Exterior Windows

48 Aluminum curtain wall system, with insulating glass SF 24,824.00 155.00 3,847,720

49 Aluminum storefront system, with insulating glass SF 3,977.90 125.00 497,237
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

212 Aluminum storefront system - none indicated SF 3,337.00 Excl.

1627 Aluminum window system, with insulating glass SF 10,222.00 125.00 1,277,750

1645 Premium for spandrel glass SF 475.00 10.00 4,750

2575 Premium for bullet resistant glazing LS 1.00 120,000.00 120,000

B2020 - Exterior Windows 15.10/SF 5,747,457

B2050 Exterior Doors and Grilles

1227 16'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 1.00 22,000.00 22,000

100 14'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 1.00 19,000.00 19,000

2450 14'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 1.00 17,000.00 17,000

101 12'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 4.00 16,000.00 64,000

1307 12'-0" x 12'-8" Motor operated overhead door with
insulating glass

EA 4.00 14,500.00 58,000

1214 8'-0" x 10'-0" Motor operated overhead insulated
rolling door

EA 1.00 10,000.00 10,000

2451 8'-0" x 7'-4" Motor operated overhead insulated rolling
door

EA 1.00 7,500.00 7,500

134 3'-0" x 7'-0" Single leaf hollow metal door, including
frame, finish, and hardware

EA 13.00 1,350.00 17,550

2449 3'-0" x 7'-0" Single leaf hollow metal door with vision
panel, including frame, finish, and hardware

EA 1.00 1,500.00 1,500

1230 3'-0" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware

EA 4.00 5,850.00 23,400

1232 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware

EA 4.00 6,850.00 27,400

1239 2@ 3'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,000.00 36,000

1234 2@ 3'-0" x 7'-4" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,500.00 37,500

2452 2@ 3'-0" x 8'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 2.00 13,000.00 26,000
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1235 2@ 3'-4" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,500.00 37,500

1240 2@ 3'-6" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 7.00 12,750.00 89,250

2453 2@ 4'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 1.00 13,000.00 13,000

135 2@ 3'-0" x 7'-2" Double leaf hollow metal door,
including frame, finish, and hardware

Pair 1.00 2,500.00 2,500

2477 Exterior door sidelight SF 181.00 100.00 18,100

B2050 - Exterior Doors and Grilles 1.39/SF 527,200

B2070 Exterior Louvers and Vents

99 Louver SF 775.80 100.00 77,580

B2070 - Exterior Louvers and Vents 0.20/SF 77,580

B3020 Roof Appurtenances

168 Roof hatch EA 1.00 5,500.00 5,500

1485 Smoke hatch EA 3.00 Excl.

B3020 - Roof Appurtenances 0.01/SF 5,500

B3060 Horizontal Openings

96 Glazed dome, prefabricated self-supporting insulating
glass in aluminum framing - removed from scope

SF 750.00 Excl.

B3060 - Horizontal Openings Excl.

C1010 Interior Partitions

129 Wire mesh partition - 8'-0" high LF 287.00 250.00 71,750

C1010 - Interior Partitions 0.19/SF 71,750

C1020 Interior Windows

112 Interior door sidelights with safety glass SF 4,203.00 60.00 252,180

153 Interior storefront SF 5,316.00 90.00 478,440

166 Interior fixed borrowed lights SF 1,075.00 65.00 69,875

137 Interior security transaction window - 4'-0" x 6'-0" EA 1.00 2,000.00 2,000

138 Interior acoustically rated sliding window - 8'-8" x 3'-8"
- none indicated

EA 1.00 Excl.

155 Fire rated glazing system - 2 hour fire rated SF 3,988.00 200.00 797,600
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

794 Premium for color art glass panels SF 177.00 50.00 8,850

C1020 - Interior Windows 4.23/SF 1,608,945

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 50.00 1,570.00 78,500

2455 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (45 min fire-rated)

EA 2.00 1,750.00 3,500

1287 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 13.00 1,850.00 24,050

2454 3'-6"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 1.00 2,000.00 2,000

1320 3'-0"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 8.00 2,875.00 23,000

1323 3'-6"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 2.00 3,275.00 6,550

1263 3'-0"x4'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 2.00 1,050.00 2,100

106 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 289.00 1,845.00 533,205

2456 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (45 min fire-rated)

EA 13.00 1,950.00 25,350

1262 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (90 min fire-rated)

EA 10.00 2,100.00 21,000

1270 3'-6"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 4.00 2,150.00 8,600

1275 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x2'-11" safety glass
vision panel

EA 6.00 2,450.00 14,700

1283 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x(2'-9"+1'-11") safety
glass vision panel

EA 1.00 2,450.00 2,450

1215 3'-0"x7'-0" Single leaf wooden safety glazed doors,
including frame, finish and hardware

EA 1.00 2,450.00 2,450
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2459 3'-0"x7'-0" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,500.00 1,500

1339 3'-4"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,700.00 1,700

1338 4'-0"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 3.00 2,050.00 6,150

2462 3'-0" x 3'-6" Glass rail gate (Multi-Purpose RM
Balcony)

EA 2.00 850.00 1,700

103 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 14.00 3,000.00 42,000

1289 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 7.00 3,100.00 21,700

2469 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 6.00 3,300.00 19,800

1288 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 5.00 3,500.00 17,500

2467 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 3.00 3,600.00 10,800

1291 2@3'-6"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,500.00 3,500

2474 2@3'-6"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

SF 1.00 3,600.00 3,600

1292 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,850.00 3,850

2470 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 4,250.00 4,250

2475 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 4,250.00 4,250

2476 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 5,750.00 5,750
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1318 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 3.00 5,750.00 17,250

1319 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,600.00 19,200

2473 2@3'-0"x7'-3" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

SF 2.00 6,000.00 12,000

1326 2@3'-3"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 1.00 6,000.00 6,000

105 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 4.00 6,500.00 26,000

2466 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,000.00 20,000

1330 2@3'-10"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,850.00 21,700

107 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 23.00 3,500.00 80,500

1278 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 4,750.00 9,500

1266 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 8.00 4,000.00 32,000

2468 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 4,500.00 9,000

2472 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 2.00 5,000.00 10,000

1268 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 5,175.00 10,350

1271 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware

Pair 3.00 3,585.00 10,755

1272 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 6.00 4,000.00 24,000
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2471 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 1.00 4,200.00 4,200

1340 2@3'-0"x7'-10" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 2,025.00 6,075

1341 2@3'-6"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 3,150.00 9,450

1342 2@3'-6"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,250.00 6,500

1343 2@3'-7"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,250.00 3,250

1344 2@3'-7 1/4"x7'-2" Double leaf wire mesh doors,
including frame, finish and hardware

Pair 1.00 3,250.00 3,250

1345 2@3'-8"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,350.00 3,350

C1030 - Interior Doors 3.26/SF 1,239,835

C1040 Interior Grilles and Gates

2458 6'-0" x 10'-0" Rolling security grille door EA 4.00 15,000.00 60,000

113 4'-6" x 3'-10" Overhead coiling stainless steel counter
door

EA 1.00 4,000.00 4,000

2461 15'-0" x 9'-0" Fire-rated partition / door (2-hr fire-rated) EA 2.00 47,500.00 95,000

2460 14'-8" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 1.00 50,000.00 50,000

2463 8'-3" x 12'-0" Fire-rated folding partition / door (2-hr fire
-rated)

EA 2.00 35,000.00 70,000

2464 42'-0" x 15'-0" Curved fire-rated folding partition / door
(2-hr fire-rated)

EA 1.00 300,000.00 300,000

C1040 - Interior Grilles and Gates 1.52/SF 579,000

C1090 Interior Specialties

301 Glass guardrail (Second Floor Corridor) LF 230.80 580.00 133,864

2505 Glass guardrail (Stair 1) LF 108.00 580.00 62,640

2508 Glass guardrail (Multi-purpose RM) LF 189.00 580.00 109,620

C1090 - Interior Specialties 0.80/SF 306,124

08 - OPENINGS 26.71/SF 10,163,391
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

09 FINISHINGS

B2010 Exterior Walls

2547 8" Light gauge metal stud back-up SF 2,334.00 16.00 37,344

2548 6" Light gauge metal stud back-up SF 82,330.00 14.00 1,152,620

2549 4" Light gauge metal stud back-up SF 10,333.00 11.00 113,663

2550 3 5/8" Light gauge metal stud back-up SF 10,681.00 10.50 112,151

2551 2 1/2" Light gauge metal stud back-up SF 5,756.00 9.00 51,804

2560 5/8" Thick gypsum board lining SF 69,489.00 4.50 312,701

B2010 - Exterior Walls 4.68/SF 1,780,283

C1010 Interior Partitions

414 Gypsum board partition - 3-5/8" metal stud with 1 layer
5/8" GWB on both side with 3-1/2" acoustic batt
insulation (Type G4.0)

SF 836.00 17.00 14,212

408 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both side with 5" acoustic batt insulation
(Type G6.0)

SF 65,609.00 19.50 1,279,376

415 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB one side and 1 layer 5/8" GWB another side
with 5" acoustic batt insulation (Type G6.0A)

SF 55,602.00 21.00 1,167,642

412 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation (Type G6.0B)

SF 55,883.00 22.75 1,271,338

2412 Gypsum board partition - 6" metal stud staggered in 8"
metal track with 2 layer 5/8" GWB on both sides with
5" acoustic batt insulation (Type G6.0C)

SF 717.00 27.00 19,359

2413 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1)

SF 4,851.00 21.75 105,509

1550 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1B)

SF 3,094.00 25.50 78,897

409 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 2 hour fire rated (Type G6.2)

SF 16,427.00 28.50 468,170

459 Gypsum board furring - 7/8" metal stud with 1 layer
5/8" GWB (Type F1.0)

SF 2,347.00 7.50 17,603
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2411 Gypsum board furring - 1-5/8" metal stud with 1 layer
5/8" GWB (Type F2.0)

SF 5,737.00 8.50 48,765

1552 Gypsum board furring - 2-1/2" metal stud with 1 layer
5/8" GWB (Type F3.0)

SF 2,553.00 9.50 24,254

410 Gypsum board furring - 3-5/8" metal stud with 1 layer
5/8" GWB (Type F4.0)

SF 31,633.99 11.00 347,974

432 Gypsum board furring - 3-5/8" metal stud with 2 layer
5/8" GWB (Type F4.0A)

SF 8,838.00 13.50 119,313

411 Gypsum board furring - 6" metal stud with 1 layer 5/8"
GWB (Type F6.0)

SF 52,856.00 12.50 660,700

413 Gypsum board furring - 6" metal stud with 2 layer 5/8"
GWB (Type F6.0A)

SF 44,667.00 15.00 670,005

1565 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" GWB another side with 5-1/2"
acoustic batt insulation, 1 hour fire rated (Type S6.1)

SF 1,400.00 28.50 39,900

433 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" GWB another side with 5-1/2"
acoustic batt insulation, 2 hour fire rated (Type S6.2)

SF 24,066.00 30.00 721,980

464 Gypsum board partition - 2x4 wood stud with 1 layer
3/4" FRT plywood sheathing on both sides

SF 2,879.00 17.00 48,943

1571 Gypsum board furring - 2x4 wood stud with 1 layer
3/4" FRT plywood sheathing on one side

SF 5,267.00 12.50 65,838

808 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Drywall Trade)

SF 411,859.00 0.35 144,151

C1010 - Interior Partitions 19.22/SF 7,313,929

C2010 Wall Finishes

141 Ceramic tile SF 16,547.50 22.00 364,045

142 Thin porcelain tile SF 20,481.00 25.00 512,025

144 Wood veneer panels (Media Center) SF 1,999.00 65.00 129,935

1810 Wood fiber acoustical panels SF 3,946.00 85.00 335,410

782 Fabric wrap acoustical panel (Multi-Purpose RM) SF 2,002.00 50.00 100,100

781 Vinyl wall covering (Multi-Purpose RM) SF 1,175.00 40.00 47,000

147 Decorative fabric metal panels (Stage) SF 474.00 70.00 33,180

1678 Phenolic resin panel system SF 2,726.00 85.00 231,710
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

146 Flat lock metal tiles SF 624.00 100.00 62,400

148 FRP panels SF 6,573.00 25.00 164,325

2609 Delete interior flat lock metal tiles SF 624.00 -100.00 -62,400

2610 Porcelain tiles ILO flat lock metal tiles SF 624.00 25.00 15,600

170 Prepare and apply epoxy paint SF 205,122.87 3.50 717,930

172 Prepare and apply paint to GWB SF 309,973.50 1.25 387,467

841 Plastic laminate window sills LF 2,334.60 75.00 175,095

1670 Metal column cover SF 304.00 135.00 41,040

1682 Decorative wood acoustic wall reflector (Auditorium) -
none indicated

SF 1,890.00 Excl.

1681 Perforated metal panels (Auditorium) - none indicated SF 670.00 Excl.

1683 Decorative wood panels (Auditorium) - none indicated SF 6,273.00 Excl.

2613 Reduce ceramic wall tile area by 10% SF 1,655.00 -22.00 -36,410

2614 Reduce porcelain wall tile area by 10% SF 2,049.00 -25.00 -51,225

2615 Painting ILO wall tiles SF 3,703.00 3.50 12,961

C2010 - Wall Finishes 8.36/SF 3,180,188

C2030 Flooring

2 ASF, Rubber athletic flooring SF 3,073.00 20.00 61,460

3 CPT-1, Carpet SY 268.00 70.00 18,760

2375 CPT-2, Carpet SY 737.00 70.00 51,590

2377 CPT-4/5, Carpet SY 648.00 70.00 45,360

2378 CPT-6, Carpet SY 451.00 70.00 31,570

2379 CPT-7, Carpet SY 98.00 70.00 6,860

1418 RC, Resilient carpet SF 4,017.00 6.00 24,102

1398 PP, Porcelain floor tiles SF 19,070.00 30.00 572,100

4 CMT, Ceramic mosaic tile SF 5,098.50 20.00 101,970

5 SCONC, Sealed concrete SF 109,188.62 1.50 163,782

6 EF, Epoxy flooring and base SF 12,269.85 15.00 184,047

8 FGC, Foot grille carpet SF 1,090.00 70.00 76,300

9 LIN, Linoleum SF 121,581.60 10.00 1,215,816

14 RR-L, Rubber tile (non-photoluminesent) SF 3,152.90 16.50 52,023
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
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BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2380 SV, Sheet vinyl SF 36,459.10 12.00 437,509

2376 MULT, Sheet vinyl - multipurpose SF 7,246.70 12.00 86,960

18 SV-SR, Sheet vinyl - slip resistant SF 1,476.00 12.00 17,712

1401 LVT, Luxury vinyl tile SF 2,573.00 8.00 20,584

19 WOC1, Walk off carpet SY 441.10 65.00 28,671

2374 WOC2, Walk off carpet SY 35.00 65.00 2,275

20 WAF, Wood athletic flooring SF 12,150.00 20.00 243,000

21 Wood sprung stage flooring - none indicated SF 2,475.00 Excl.

10 Resilient base LF 39,754.15 5.00 198,771

1744 Sheet vinyl base LF 6,643.00 5.00 33,215

1707 Porcelain tile base LF 835.00 25.00 20,875

11 Ceramic tile base LF 2,483.80 20.00 49,676

2482 6" Tall pre-cast terrazzo base LF 933.00 30.00 27,990

2483 Millwork base LF 191.00 30.00 5,730

815 High performance adhesive SF 215,799.00 1.50 323,699

C2030 - Flooring 10.78/SF 4,102,407

C2040 Stair Finishes

15 Rubber stair treads and risers SF 7,625.10 25.00 190,627

1441 Wood stair treads and risers - none indicated SF 94.00 Excl.

1445 Carpet stair treads and risers SF 307.00 Incl.

C2040 - Stair Finishes 0.50/SF 190,627

C2050 Ceiling Finishes

31 Acoustic ceiling (ACT-1) - 2' x 2' NRC acoustic ceiling
tile

SF 176,958.80 8.00 1,415,670

32 Acoustic ceiling (ACT-2) - 2' x 2' Washable acoustic
ceiling tile

SF 5,647.00 8.00 45,176

33 Acoustic ceiling (ACT-3) - 2' x 2' NRC tegular acoustic
ceiling tile

SF 13,065.00 8.00 104,520

34 Acoustic ceiling (ACT-4) - 2' x 6' NRC tegular acoustic
ceiling tile

SF 4,725.00 12.00 56,700

1447 Acoustic ceiling (ACT-5) SF 4,433.00 12.00 53,196

46 Acoustic preformed ceiling panels at Media Center SF 1,852.00 65.00 120,380
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
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LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1455 Acoustic ceiling reflector at Stage SF 332.00 95.00 31,540

37 Gypsum board ceiling SF 19,532.20 20.00 390,644

41 Gypsum board ceiling, moisture resistant SF 6,756.55 25.00 168,913

38 LMC-2, Linear metal ceiling with wood appearance SF 11,726.00 65.00 762,190

39 Paint to gypsum board ceiling SF 32,378.66 1.50 48,568

2407 Suspended pipe rail ceiling system (Multi Purpose
RM)

SF 3,290.00 15.00 49,350

40 Paint to exposed ceiling SF 71,289.20 1.50 106,933

42 Sound isolator ceiling - 2 layer 5/8" GWB over 7/8"
metal furring and 1-1/2" cold rolled channels with 3-
1/2" batt insulation (adjust unit rate per reconciliation)

SF 54,555.00 25.50 1,391,153

75 Allowance for gypsum board soffit - allow 20% of GWB SF 3,906.60 25.00 97,665

2406 4" Metal suspension trim LF 497.00 50.00 24,850

2586 Use different sound isolation ceiling LS 1.00 -250,000.00 -250,000

C2050 - Ceiling Finishes 12.13/SF 4,617,448

09 - FINISHINGS 55.67/SF 21,184,882

10 SPECIALTIES

C1090 Interior Specialties

277 Restroom accessories - Toilet partition EA 35.00 1,300.00 45,500

287 Restroom accessories - Toilet partition, ADA EA 13.00 1,700.00 22,100

302 Restroom accessories - Urinal partition EA 42.00 700.00 29,400

280 Restroom accessories - Tissue paper dispenser EA 86.00 125.00 10,750

281 Restroom accessories - Grab bar EA 134.00 180.00 24,120

305 Restroom accessories - Shower grab bar Set 10.00 450.00 4,500

282 Restroom accessories - Napkin disposal EA 70.00 500.00 35,000

283 Restroom accessories - Robe hook EA 90.00 100.00 9,000

284 Restroom accessories - Soap dispenser EA 64.00 150.00 9,600

285 Restroom accessories - Shower curtain and rod EA 10.00 200.00 2,000

304 Restroom accessories - Shower seat EA 10.00 600.00 6,000

291 Restroom accessories - Framed mirror EA 64.00 800.00 51,200

292 Restroom accessories - Towel dispenser/waste
receptacle

EA 56.00 850.00 47,600
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4
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BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

303 Restroom accessories - Baby changing table - none
indicated

EA 5.00 Excl.

754 Allowance for elevator pit ladder, cover, etc EA 2.00 Excl.

319 Allowance for markerboards - 4'x4' EA 37.00 225.00 8,325

339 Allowance for markerboards - 6'x4' EA 39.00 350.00 13,650

1533 Allowance for markerboards - 8'x4' EA 3.00 470.00 1,410

1534 Allowance for markerboards - 10'x4' EA 12.00 580.00 6,960

320 Allowance for tackboards - 4'x4' EA 41.00 170.00 6,970

335 Allowance for tackboards - 8'x4' EA 4.00 330.00 1,320

1535 Allowance for tackboards - 12'x4' EA 2.00 500.00 1,000

321 Allowance for visual display rails Item 10,000

329 Metal lockers - 2 tier 15"x15" (Corridors) EA 354.00 800.00 283,200

2509 Metal lockers - 2 tier 15"x15" (Team Locker / Auto
Collision)

EA 255.00 800.00 204,000

2510 Metal lockers - 3 tier 15"x15" (Locker / Shops) EA 479.00 700.00 335,300

2478 Mirror (Fitness) SF 201.00 35.00 7,035

753 Allowance for janitor accessories EA 12.00 750.00 9,000

327 Allowance for cubicle curtain at nurse's area EA 2.00 1,800.00 3,600

1547 Allowance for cubicle curtain at Health /Medical
Assisting

EA 15.00 1,800.00 27,000

328 Allowance for corner guards Item 8,000

331 Allowance for closet and utility shelving Item 6,000

332 Allowance for AED with cabinets EA 12.00 2,000.00 24,000

296 Allowance for fire extinguisher and cabinets EA 165.08 850.00 140,318

297 Allowance for interior signage SF 411,002.89 0.85 349,353

298 Allowance for exterior signage Item 15,000

C1090 - Interior Specialties 4.62/SF 1,758,211

10 - SPECIALTIES 4.62/SF 1,758,211

11 EQUIPMENT

E1040 Institutional Equipment

340 Fixed audience seating (Multipurpose Room) EA 546.00 600.00 327,600
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

341 Motorized projection screen - 20'x14' (Auditorium) EA 1.00 Incl.

343 Motorized projection screen (Gymnasium) EA 1.00 Incl.

342 Interactive wall mounted display (Education room) EA 89.00 Incl.

344 Large format digital information display (Cafeteria
Commons)

EA 4.00 Incl.

2573 Fume hoods, ductless EA 6.00 15,000.00 90,000

E1040 - Institutional Equipment 1.10/SF 417,600

E1070 Entertainment and Recreational Equipment

2506 Rooftop playground equipment; Composite sensory
panel

LS 1.00 Excl.

2507 Rooftop playground equipment; Rhapsody vibra
chimes

EA 3.00 Excl.

363 Rooftop playground equipment; 2-5 spinner  - none
indicated

EA 1.00 Excl.

365 Rooftop playground equipment; 2-5 main play
structure - none indicated

EA 1.00 Excl.

1705 Rooftop playground equipment; Dome climber  - none
indicated

EA 1.00 Excl.

364 Rooftop playground equipment; PIP rubber mound
with composite wood arch bridge - none indicated

EA 1.00 Excl.

366 Rooftop playground equipment; PIP rubber mound
with embankment slide - none indicated

EA 1.00 Excl.

E1070 - Entertainment and Recreational Equipment Excl.

E1090 Other Equipment

345 Food service equipment (Main Kitchen & Culinary
Kitchen)

LS 1.00 2,400,000.00 2,400,000

2583 Food service equipment - adjustment per
reconciliation

LS 1.00 -50,000.00 -50,000

1799 Loading dock equipment EA 1.00 2,500.00 2,500

1800 Extended scissor alignment lift rack (12,000 lbs.) EA 1.00 17,250.00 17,250

890 Move Automotive Refinishing, Automotive Technology
Lifts, HVAC & Plumbing Equipment, Dental, and
Carpentry (FF&E)

LS 1.00 Excl.

1809 Workshop equipment (with FF&E) LS 1.00 Excl.

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 27 of 88



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023
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1808 Residential equipment Set 4.00 5,000.00 20,000

1801 Theater rigging LS 1.00 200,000.00 200,000

1802 Gymnasium wall padding SF 946.00 30.00 28,380

1803 Gymnasium batting cage EA 1.00 5,500.00 5,500

1811 Gymnasium flexible stainless steel safety netting SF 3,016.00 30.00 90,480

1804 Gymnasium dividers SF 2,582.00 20.00 51,640

1805 Gymnasium basketball backdrop EA 6.00 10,000.00 60,000

1806 Electronic scoreboards and shot clocks LS 1.00 40,000.00 40,000

1807 Telescoping bleachers (Gymnasium) LS 1.00 230,000.00 230,000

E1090 - Other Equipment 8.13/SF 3,095,750

11 - EQUIPMENT 9.23/SF 3,513,350

12 FURNISHINGS

E1090 Other Equipment

2571 Furnish and install Cosmetology equipment, etc. LS 1.00 265,000.00 265,000

2572 Install owner furnished equipment LS 1.00 99,000.00 99,000

E1090 - Other Equipment 0.96/SF 364,000

E2010 Fixed Furnishings

323 Window roller shades, manual operated (Classrooms,
Science Labs, Art rooms)

SF 29,333.20 10.00 293,332

803 Window roller shades, manual operated EA 174.00 Incl.

324 Window roller shades, electrically operated (Media
Center)

SF 2,314.00 20.00 46,280

325 Vertical blinds, manual operated (Administration) SF 588.00 12.00 7,056

326 Tension shade system, electrically operated (Dome
skylight) - none indicated

SF 750.00 Excl.

E2010 - Fixed Furnishings 0.91/SF 346,668

12 - FURNISHINGS 1.87/SF 710,668

14 CONVEYING EQUIPMENT

D1010 Vertical Conveying Systems

687 Traction passenger elevator, 5 stops, open both sides,
3500 pounds

EA 1.00 475,000.00 475,000

2511 Traction service elevator, 4 stops, 5000 pounds EA 1.00 360,000.00 360,000
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1791 Allowance for elevator usage to support miscellaneous
trades

LS 1.00 Excl.

2512 Elevator car allowance (per section 14150) EA 2.00 25,000.00 50,000

D1010 - Vertical Conveying Systems 2.33/SF 885,000

14 - CONVEYING EQUIPMENT 2.33/SF 885,000

21 FIRE SUPPRESSION

D4010 Fire Suppression

787 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 299,000

1510 Fire pump, 1000 gpm c/w Control Panel EA 1.00 100,000.00 100,000

1515 JP, Jockey pump c/w Control Panel EA 1.00 8,500.00 8,500

1513 8" (ERW) FSP, Fire specialty piping c/w fittings,
supports, etc.

LF 35.00 180.00 6,300

1497 6" (ERW) FSP, Fire specialty piping c/w fittings,
supports, etc.

LF 2,000.00 150.00 300,000

1504 4" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 10,350.00 85.00 879,750

1899 2.5" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 550.00 65.00 35,750

1523 2" (CS) SPK, Fire specialty piping c/w fittings,
supports, etc.

LF 20.00 60.00 1,200

2606 1 to 1-1/2" Fire specialty piping c/w fittings, supports,
etc.

LF 17,030.00 40.00 681,200

1558 6"(ERW), Fire riser piping c/w fittings, supports, etc. LF 500.00 160.00 80,000

1548 3" (CS), Drain riser piping c/w fittings, supports, etc. LF 500.00 75.00 37,500

1507 Double check valve Backflow preventor assembly, 8" EA 1.00 10,000.00 10,000

1498 Zone control valve assembly, 4" EA 20.00 4,500.00 90,000

1844 Post Indicator/Isolation Valve, 8" EA 7.00 2,500.00 17,500

1845 Post Indicator/Isolation Valve, 6" EA 17.00 2,000.00 34,000

1870 Post Indicator/Isolation  Valve, 4" EA 17.00 1,400.00 23,800

1521 Check Valve, 8" EA 4.00 3,000.00 12,000

1905 Check Valve, 6" EA 1.00 1,800.00 1,800
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1869 Check Valve, 4" EA 2.00 1,500.00 3,000

1904 Check Valve, 2" EA 1.00 900.00 900

1846 Drain Valve 3" EA 9.00 650.00 5,850

1906 OS&Y Gate Valve, 8" EA 1.00 3,200.00 3,200

1907 OS&Y Gate Valve, 6" EA 2.00 2,400.00 4,800

1908 OS&Y Gate Valve, 2" EA 2.00 1,300.00 2,600

1512 Main alarm check valve, 6" EA 3.00 2,200.00 6,600

1540 Fire department valve assembly, 2-1/2" EA 40.00 1,200.00 48,000

1881 Fire Hose Cabinet EA 9.00 2,200.00 19,800

1843 Fire Department Connection 4x4" c/w chain and cap EA 2.00 4,000.00 8,000

1508 FP water service connection, 10" EA 1.00 10,000.00 10,000

1514 FPT, Fire protection test header EA 1.00 1,500.00 1,500

1559 Roof hydrant assembly-allow EA 1.00 1,500.00 1,500

1502 Sprinkler heads c/w drop piping EA 3,406.00 160.00 544,960

1940 Hookup for Fire pump EA 1.00 2,000.00 2,000

1939 Hookup for Jockey pump EA 1.00 1,000.00 1,000

1525 Cap, 2.5" EA 8.00 150.00 1,200

1516 Cap, 4" EA 30.00 100.00 3,000

1517 Cap, 6" EA 5.00 200.00 1,000

2577 Sprinkler system SF -857.00 2.50 -2,143

2599 8" FSP, Fire specialty piping c/w fittings, supports, etc. LF 35.00 -40.00 -1,400

2598 6", Fire riser piping c/w fittings, supports, etc. LF 500.00 -35.00 -17,500

2597 6" FSP, Fire specialty piping c/w fittings, supports, etc. LF 2,000.00 -35.00 -70,000

2595 4" SPK, Fire specialty piping c/w fittings, supports, etc. LF 10,350.00 -20.00 -207,000

2594 3", Drain riser piping c/w fittings, supports, etc. LF 500.00 -17.50 -8,750

2591 2.5" SPK, Fire specialty piping c/w fittings, supports,
etc.

LF 550.00 -16.25 -8,938

D4010 - Fire Suppression 7.81/SF 2,971,479

21 - FIRE SUPPRESSION 7.81/SF 2,971,479
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22 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2072 P-1, Water Closet - Flush Valve - Wall Mounted EA 33.00 1,700.00 56,100

2073 P-1A, Water Closet - Flush Valve - Wall Mounted,
accessible

EA 54.00 1,850.00 99,900

2074 P-2, Urinal - Wall Hung EA 8.00 1,600.00 12,800

2075 P-2A, Urinal - Wall Hung, accessible EA 24.00 1,700.00 40,800

2076 P-3, Lavatory - Rectangular - Wall Mounted 19X17 EA 52.00 1,450.00 75,400

2077 P-3B, Basin Type Lavatory - Oval EA 7.00 1,250.00 8,750

2078 P-3C, Restroom Lavatory - Oval EA 6.00 1,250.00 7,500

2079 P-4,Mop Receptor EA 6.00 1,600.00 9,600

2404 P-4A, Mop Receptor, accessible EA 2.00 1,700.00 3,400

2080 P-5, Drinking Fountain - Recessed EA 9.00 2,800.00 25,200

2081 P-5A, Drinking Fountain - Bi-Level - Wall Mounted EA 5.00 3,800.00 19,000

2082 P-6, Shower Base EA 7.00 2,500.00 17,500

2381 P-6A, Shower, accessible EA 4.00 3,500.00 14,000

2083 P-7, Emergency Eye Wash EA 7.00 1,500.00 10,500

2084 P-8, Emergency Eyewash-Shower EA 21.00 2,200.00 46,200

2085 PX-1, Sink - Casework Sink - Furnished by others -
Install only

EA 48.00 450.00 21,600

2086 PX-2, Sink - Casework Sink with Eyewash- Furnished
by others - Install only

EA 7.00 450.00 3,150

2087 PX-3, Sink - Cosmetology Sink - Furnished by others -
Install only

EA 15.00 450.00 6,750

2088 PX-4, Sink - Science Room Sink - Furnished by others
- Install only

EA 45.00 450.00 20,250

2089 PX-5, Sink - Lab Sink - Furnished by others - Install
only

EA 35.00 450.00 15,750

2090 PX-6, Dental Station - Furnished by others - Install
only

EA 16.00 600.00 9,600

2095 Allowance for missing/ miscellaneous plumbing
fixtures(Main building building)

SF 411,003.00 0.15 61,650
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447 Water Distribution and Components Note

2099 Connection to main(6")- (Main building) EA 1.00 1,200.00 1,200

2103 Capped-HW & CW connection(pg-9/note-5) EA 2.00 300.00 600

2104 Plumbing fixture- hook up(domestic water) EA 245.00 400.00 98,000

2105 Kitchen equipment - hook up(water) EA 80.00 500.00 40,000

2106 Laboratory sink- hook up(water) EA 150.00 600.00 90,000

2107 PX-6, Dental station- hook up(1/2" CW) EA 16.00 600.00 9,600

2108 RB07, Water -hook up c/w BFP(1") EA 1.00 800.00 800

2112 6", Water meter c/w bfp assembly EA 1.00 13,000.00 13,000

2113 Triplex booster pump(Syncroflo) EA 1.00 85,000.00 85,000

453 Chlorine/PH monitor system with 100 gal. tanks -
(allowance)

EA 1.00 10,000.00 10,000

458 Chlorine/PH monitor system with 200 gal. tanks -
(allowance)

EA 1.00 18,000.00 18,000

2114 PH-1, Neutralization system for science rooms EA 1.00 80,000.00 80,000

2115 Backflow preventer(for NPCW to science rooms) EA 1.00 1,500.00 1,500

2116 1/2", Stacked reduced pressure backflow preventer(to
serve janitors sink)(pg-21)

EA 2.00 600.00 1,200

2117 3/4", Reduced pressure backflow preventer
(allowance)(pg-13)

EA 1.00 800.00 800

2118 2", Stacked reduced pressure backflow preventer
(allowance)(pg-12)

EA 3.00 2,500.00 7,500

2119 2", Stacked reduced pressure backflow preventer
(allowance)(pg-16)

EA 3.00 2,500.00 7,500

2120 EWH-1, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 82,432.00 164,864

2121 EWH-2, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 82,432.00 164,864

2122 EWH-3, Electric storage water heater(DSE-100), 100
gal - (serves NPHW for science rooms)

EA 3.00 60,000.00 180,000

2123 EWH-4, Electric storage water heater(Durawatt-460),
99 kW

EA 2.00 82,432.00 164,864

2124 EWH-5, Electric storage water heater(DSE-10), 6 kW,
10 gal

EA 1.00 6,500.00 6,500
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2125 Electric water heaters (serving plumbing vocational
shop)(pg-8)

EA 2.00 Incl.

2126 Ceiling hung Electric water heater(serving toilet rooms
& duplicating room sink)

EA 1.00 Incl.

2127 Gas fired water heater(serving plumbing/pipe fitting
shop), 130 Gal, 400 CFH(PVI conquest condensing
water heater)(pg-9)

EA 3.00 39,673.67 119,021

2131 Temperature maintenance re-heater for NPHW system EA 1.00 10,000.00 10,000

2132 HWRP, Recirculation pump EA 13.00 2,500.00 32,500

2133 ET, Expansion tank EA 13.00 500.00 6,500

2134 Mixing valve(serving water heaters) EA 13.00 500.00 6,500

2135 Dual mixing valve assembly EA 1.00 750.00 750

2136 Triple mixing valve assembly EA 1.00 1,000.00 1,000

2137 Thermostatic mixing valve(serving kitchen- hand sink)
(pg-29- fixture schedule)

EA 11.00 400.00 4,400

2138 Emergency mixing valve(serving emergency eye
wash)

EA 2.00 400.00 800

2139 Emergency mixing valve(serving emergency shower/
eye wash)

EA 2.00 600.00 1,200

2140 Housekeeping pad(to be carried elsewhere in this
estimate)

Note Excl.

2513 Trap seal primer c/w tubing EA 170.00 300.00 51,000

2141 HB, Hose bib EA 29.00 300.00 8,700

2142 WH, Non freeze wall hydrant EA 9.00 500.00 4,500

2145 1/2" to 1", copper distribution c/w fittings, supports etc. LF 4,145.00 23.00 95,335

2146 1-1/4" to 1-1/2", copper distribution c/w fittings,
supports etc.

LF 3,748.00 40.00 149,920

2147 2" to 3",copper distribution c/w fittings, supports etc. LF 4,699.00 103.00 483,997

2148 4",copper distribution c/w fittings, supports etc. LF 322.00 215.00 69,230

2149 6",copper distribution c/w fittings, supports etc. LF 187.00 470.00 87,890

2150 Thermal pipe insulation - 1/2" to 1" copper pipe LF 4,145.00 6.50 26,943

2151 Thermal pipe insulation - 1-1/4" to 1-1/2" copper pipe LF 3,748.00 13.00 48,724

2152 Thermal pipe insulation - 2" to 3",copper distribution LF 4,699.00 20.00 93,980
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2153 Thermal pipe insulation - 4",copper distribution LF 322.00 25.00 8,050

2154 Thermal pipe insulation - 6",copper distribution LF 187.00 35.00 6,545

2158 Water meter c/w bfp assembly- hook up(6") EA 1.00 1,200.00 1,200

2159 Triplex booster pump- hook up EA 1.00 4,000.00 4,000

2514 Chlorine/PH monitor system- hook up EA 2.00 750.00 1,500

2160 Neutralization system- hook up EA 1.00 8,000.00 8,000

2161 Gas fired water heater- hook up EA 3.00 750.00 2,250

2162 Electric water heater- hook up(small) EA 1.00 550.00 550

2164 Electric water heater- hook up(large) EA 9.00 750.00 6,750

2166 NPHW temperature maintenance station- hook up EA 1.00 750.00 750

2167 Circulating pump  - hook up EA 13.00 750.00 9,750

2168 Expansion tank  - hook up EA 13.00 300.00 3,900

2169 Mixing valve - hook up EA 30.00 500.00 15,000

2170 RBFP- hook up EA 10.00 550.00 5,500

1373 Hookup - plumbing EA 38.00 400.00 15,200

2171 Student plumbing booth- hook up(water)(pg-9/note-4)
(allowance)

EA 33.00 400.00 13,200

2172 Allowance for missing/ miscellaneous domestic water
system c/w fixture rough in, hot & cold water piping,
non-potable piping, tempered piping etc.(Main
building)

SF 411,003.00 0.25 102,751

2176 Subcontractor GCs/GRs Item 227,000

2604 Remove urinals and FD´s from single occupancy toilet
rooms (VE-P01)

LS 1.00 -85,000.00 -85,000

2601 Delete toilet room at Maintenance Building(VE-P02) LS 1.00 -20,000.00 -20,000

D2010 - Domestic Water Distribution 8.83/SF 3,360,978

D2020 Sanitary Drainage

2177 Connection to main EA 15.00 750.00 11,250

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 245.00 400.00 98,000

2179 Kitchen equipment - hook up(sanitary/indirect waste &
vent)

EA 68.00 400.00 27,200

2180 Laboratory sink- hook up(acid waste & vent) EA 150.00 600.00 90,000
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2181 PX-6, Dental station- hook up(waste & vent) EA 16.00 400.00 6,400

2183 Grease trap for triple sink, 50 gpm EA 3.00 11,000.00 33,000

2185 Gas/oil interceptor (for garage drainage system) EA 4.00 20,000.00 80,000

2186 Local grease trap for dishwasher, 35 gpm EA 3.00 8,000.00 24,000

2187 Local grease trap(serving culinary arts kitchen), 50
gpm

EA 1.00 11,000.00 11,000

2317 Local grease trap, 75 gpm EA 1.00 22,000.00 22,000

2191 Gas/ oil separator(allowance) EA 1.00 8,000.00 8,000

2480 Condensate pump (assumed one per each FCU and
AC units)

EA 314.00 300.00 94,200

2192 Trench drain(serving auto collision/auto technology &
metal fabrication areas)

EA 8.00 350.00 2,800

2194 FD, Floor drain EA 162.00 450.00 72,900

2195 Condensate receptor EA 8.00 500.00 4,000

2196 Kitchen grate EA 30.00 200.00 6,000

2197 CO, Clean out EA 113.00 350.00 39,550

2198 Clean out (serving acid waste) EA 25.00 450.00 11,250

2205 1-1/2", Sanitary piping c/w fittings- Ag LF 13.00 38.00 494

2206 2", Sanitary piping c/w fittings - Ag LF 349.60 40.00 13,984

2207 3", Sanitary piping c/w fittings - Ag LF 671.00 45.00 30,195

2208 4", Sanitary piping c/w fittings - Ag LF 1,478.70 50.00 73,935

2209 6", Sanitary piping c/w fittings - Ag LF 489.00 60.00 29,340

2212 2", Sanitary piping c/w fittings - Bg LF 66.30 40.00 2,652

2213 3", Sanitary piping c/w fittings - Bg LF 172.00 45.00 7,740

2214 4", Sanitary piping c/w fittings - Bg LF 1,132.50 50.00 56,625

2215 6", Sanitary piping c/w fittings - Bg LF 2,651.80 55.00 145,849

2217 2", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 816.00 61.00 49,776

2218 3", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 1,061.00 88.00 93,368

2219 4", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 311.00 116.00 36,076
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2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

2383 8", Radon mitigation vent riser from below slab EA 14.00 Incl.

2225 Allowance for vent piping LS 1.00 240,000.00 240,000

2229 8", Vent piping c/w fitting, support, etc (radon
mitigation) (Riser from lower slab till roof serving every
10,000 SF)

LF 1,008.00 65.00 65,520

2230 Allowance for acid vent piping LS 1.00 140,000.00 140,000

2400 Student plumbing booth- hook up(drain)(pg-9/note-4) EA 34.00 400.00 13,600

2234 Allowance for missing/ miscellaneous sanitary
drainage system c/w piping, vents, ejectors, clean-out,
acid waste, etc.(Main building)

SF 411,003.00 0.25 102,751

2238 Subcontractor GCs/GRs Item 87,000

D2020 - Sanitary Drainage 4.81/SF 1,830,455

D2030 Building Support Plumbing Systems

1883 Connection to main EA 9.00 750.00 6,750

1884 SP-1, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,500.00 7,500

1885 SP-2, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,500.00 7,500

2240 Scupper type drains(at low roof)/(pg-24/note-1) EA 10.00 500.00 5,000

2241 3" TD, Terrace drain c/w grate EA 4.00 550.00 2,200

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 93.00 1,200.00 111,600

2243 6" RD/OFD,  Roof Drain/ Overflow drain EA 3.00 1,300.00 3,900

2244 Flat grate under pavers(serving roof drains)(pg-10) EA 2.00 200.00 400

2245 Clean out EA 85.00 350.00 29,750

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 1,876.84 70.00 131,379

2247 6", Storm drain piping c/w fittings, supports -  Ag LF 4,801.90 110.00 528,209

2248 8", Storm drain piping c/w fittings, supports -  Ag LF 741.00 180.00 133,380

2250 4", Storm drain piping c/w fittings, supports -  Bg LF 4.00 57.00 228

2251 6", Storm drain piping c/w fittings, supports -  Bg LF 446.70 100.00 44,670

2252 8", Storm drain piping c/w fittings, supports -  Bg LF 498.00 142.00 70,716

2253 10", Storm drain piping c/w fittings, supports -  Bg LF 316.00 186.00 58,776

2254 No excavation & backfill- assumed Note Excl.
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2255 No cutting and patching assumed Note Excl.

2256 Elevator pit sump pump- hook up EA 2.00 1,500.00 3,000

2257 Allowance for missing/ miscellaneous storm water
drainage system(Main building)

SF 411,003.00 0.20 82,201

2261 Subcontractor GCs/GRs Item 86,000

D2030 - Building Support Plumbing Systems 3.45/SF 1,313,159

D2050 General Service Compressed-Air

1893 AC-1, Air compressor(auto collision/ metal fabrication)
c/w receiver & dryer

EA 1.00 53,448.00 53,448

1898 AC-2, Air compressor c/w tank(Votech shops) EA 1.00 33,032.00 33,032

1900 AC-3, Air compressor c/w tank (Biotech shops) EA 1.00 38,820.00 38,820

1901 AC-4, Air compressor c/w tank (Draft and design) EA 1.00 18,735.00 18,735

2264 AC-5, Air compressor c/w tank (Dental) EA 1.00 78,500.00 78,500

2265 AC-6, Air compressor c/w tank (Robotics) EA 1.00 19,000.00 19,000

2266 400 gal, Air receiver tank(serving AC-1) EA 1.00 Incl.

2267 Air dryer(serving AC-1) EA 1.00 Incl.

2268 Master compressed air shut-off(for auto collision area)
(allowance)

EA 1.00 2,500.00 2,500

2271 Compressed air - branch piping LF 487.00 40.00 19,480

2272 Compressed air - main piping LF 2,757.00 47.00 129,579

2273 Compressed air- hook up c/w pressure gauge, air
filter, condensate filter, pressure regulator

EA 44.00 500.00 22,000

2274 Compressed air- hook up c/w shutoff valve, pressure
gauge, air filter, condensate filter, pressure regulator
(pg-21/note-1)

EA 9.00 550.00 4,950

2275 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-8/note-1)(Carpentry shop)

EA 15.00 1,800.00 27,000

2397 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-9/note-1)(HVAC technology shop)

EA 10.00 1,800.00 18,000

2276 Compressed air- paint booth- hook up EA 2.00 550.00 1,100

2277 Compressed air- hook up( to equipment) EA 1.00 550.00 550

2278 Air compressor - hook up EA 6.00 550.00 3,300
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Rates Current At January 2023
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USD

Total Cost
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2279 Air compressor tank- hook up EA 6.00 550.00 3,300

2280 Air receiver - hook up EA 1.00 550.00 550

2281 Air dryer- hook up EA 1.00 550.00 550

2282 Dust collector- hook up EA 1.00 550.00 550

2283 Dental station- hook up(CA) EA 16.00 550.00 8,800

2284 Biotech labs- ceiling panels- hook up(CA)(allowance) EA 5.00 550.00 2,750

2285 Allowance for missing/ miscellaneous compressed air
system(Main building)

SF 411,003.00 0.50 205,502

2289 Subcontractor GCs/GRs Item 48,000

D2050 - General Service Compressed-Air 1.94/SF 739,996

D2060 Process Support Plumbing Systems

1895 VAC-1, Vacuum pump(biotech lab) EA 1.00 19,700.00 19,700

2290 VAC-2, Vacuum pump(dental) EA 1.00 18,000.00 18,000

2291 Gas meter assembly(to be by others) EA 1.00 Excl.

2398 Kitchen emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, CO
detectors, etc(allowance)

EA 4.00 5,000.00 20,000

2293 Vacuum piping  c/w fittings, support, etc- main LF 296.00 55.00 16,280

2295 1-1/4" to 1-1/2", Sch.40 steel natural gas distribution
c/w fittings, supports etc.

LF 6.00 45.00 270

2296 2" to 2-1/2",Sch.40 steel natural gas distribution c/w
fittings, supports etc.

LF 52.00 80.00 4,160

2297 3",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 121.00 100.00 12,100

2298 4",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 822.00 120.00 98,640

2300 Oxygen piping c/w fittings, support, etc LF 167.00 55.00 9,185

2301 Argon piping  c/w fittings, support, etc LF 166.00 55.00 9,130

1747 Allowances for argon piping LF 713.00 55.00 39,215

2302 Acetylene piping  c/w fittings, support, etc LF 168.00 55.00 9,240

2303 Welding booth -hook up(O2) EA 22.00 550.00 12,100

2304 Welding booth -hook up(Ar) EA 22.00 550.00 12,100

2305 Welding booth -hook up(C2H2- acetylene) EA 22.00 550.00 12,100
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1757 Allowances for miscellaneous argon, oxygen &
acetylene hookups

LS 1.00 25,000.00 25,000

2306 Oxygen storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2307 Argon storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2308 Acetylene storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 10,000.00 10,000

2517 Vacuum pump- hook up EA 2.00 1,500.00 3,000

2309 Biotech labs- ceiling panels- hook up(Vacuum)
(allowance)

EA 5.00 550.00 2,750

2310 Dental station- hook up(Vacuum) EA 16.00 550.00 8,800

2399 Kitchen emergency gas shut-off system- hook up EA 4.00 550.00 2,200

2311 Water heater - hook up(NG) EA 3.00 550.00 1,650

2312 Paint booth- hook up(NG) EA 2.00 550.00 1,100

2313 Kitchen equipment - hook up(natural gas) EA 24.00 550.00 13,200

2314 Biotech labs- ceiling panels- hook up(NG)(allowance) EA 5.00 550.00 2,750

2531 Student plumbing booth- hook up(NG) EA 34.00 550.00 18,700

1756 Allowances for misc NG valves and accessories LS 1.00 15,000.00 15,000

1746 Main control panel at each gas hood - allow No 8.00 4,000.00 32,000

2315 Allowances for additional main building gas system
(natural gas/O2/Ar/C2H2)

SF 411,003.00 0.25 102,751

2316 Subcontractor GCs/GRs Item 55,000

D2060 - Process Support Plumbing Systems 1.59/SF 606,121

22 - PLUMBING 20.63/SF 7,850,709

23 HEATING, VENTILATING, AND AIR CONDITIONING

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 15.00 2,750.00 41,250

1865 EUH-2, Electric unit heater, 1.5 kW EA 15.00 1,200.00 18,000

1866 EUH-3, Electric unit heater, 3 kW EA 6.00 1,600.00 9,600

1867 EUH-4 & 5, Electric unit heater, 10 kW EA 9.00 2,250.00 20,250

D3020 - Heat Systems 0.23/SF 89,100
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D3030 Cooling Systems

1667 LG HVAC equipments consisting of DX-split units,
FCU c/w condenser units, branch circuit controllers,
VCU's (serving RTU's, MAU's, AHU's, HRU's), etc.

LS 1.00 3,692,000.00 3,692,000

1189 AC- 0-1/6/7 / 1-3 / 2-4, DX split system air conditioning
unit 3 ton, 36 mbh cooling capacity c/w outdoor air-
cooled condensing unit

EA 4.00 Incl.

1190 AC- 0-2 to 0-5 / 1-1/2/4 to 10 / 2-1/2/3/5 to 10 / 3-1 to 6
/ 4-1 to 7, DX split system air conditioning unit 2 ton,
24 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 32.00 Incl.

1859 AC-H-01 to 03 / 04.1 to 04.4 / , DX split system air
conditioning unit 1.5 ton, 18 mbh cooling capacity c/w
outdoor air-cooled condensing unit

EA 7.00 Incl.

1860 AC-H-05 - 06, DX split system air conditioning unit 4
ton, 48 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 2.00 Incl.

1193 FCU, DX-cooled fan coil units 0.5 ton EA 41.00 Incl.

1194 FCU, DX-cooled fan coil units 0.6 ton EA 21.00 Incl.

1195 FCU, DX-cooled fan coil units 0.8 ton EA 27.00 Incl.

1197 FCU, DX-cooled fan coil units 1 ton EA 5.00 Incl.

1196 FCU, DX-cooled fan coil units 1.3 ton EA 9.00 Incl.

1198 FCU, DX-cooled fan coil units 1.5 ton EA 15.00 Incl.

1200 FCU, DX-cooled fan coil units 2 ton EA 42.00 Incl.

1202 FCU, DX-cooled fan coil units 2.3 ton EA 11.00 Incl.

1203 FCU, DX-cooled fan coil units 3 ton EA 68.00 Incl.

1204 FCU, DX-cooled fan coil units 3.5 ton EA 16.00 Incl.

1205 FCU, DX-cooled fan coil units 4 ton EA 10.00 Incl.

1206 FCU, DX-cooled fan coil units 4.5 ton EA 4.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 52,802.00 45.00 2,376,090

1684 Allowance for refrigerant Lb 12,700.00 25.00 317,500

1709 RTU - hook ups EA 2.00 750.00 1,500

1710 MAU - hook ups EA 2.00 750.00 1,500

1711 HRU - hook ups EA 5.00 750.00 3,750
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1712 AHU - hook ups EA 10.00 750.00 7,500

1713 ERV  - hook ups EA 5.00 750.00 3,750

1974 FCU - hook ups EA 269.00 500.00 134,500

1975 AC units - hook ups EA 45.00 500.00 22,500

2481 Allowance for missing/ miscellaneous SF 493,374.89 0.40 197,350

D3030 - Cooling Systems 17.76/SF 6,757,940

D3050 Facility HVAC Distribution Systems

1677 YORK HVAC equipments consisting of RTU's, AHU's,
MAU's and HRU's

LS 1.00 6,799,000.00 6,799,000

1154 RTU-1, DX-cooled roof-top air handling unit, 1,165 cfm
c/w air-cooled VRF condensing units (6 ton), electric
pre heat, etc.

EA 1.00 Incl.

1155 RTU-2, DX-cooled roof-top air handling unit, 14,000
cfm c/w air-cooled VRF condensing units (3 x 16 ton),
electric pre heat, etc.

EA 1.00 Incl.

1157 MAU-1, DX-cooled make-up air unit, 6,510 cfm c/w air-
cooled VRF condensing units (2 x 18 ton), electric pre
heat, etc.

EA 1.00 Incl.

1158 MAU-2, DX-cooled make-up air unit, 15,605 cfm c/w
air-cooled VRF condensing units (3 x 30 ton), electric
pre heat, etc.

EA 1.00 Incl.

1159 AHU-1 & 2, DX-cooled indoor air handling unit, 20,000
cfm c/w air-cooled VRF condensing units (3 x22 ton),
electric pre heat, etc.

EA 2.00 Incl.

1160 AHU-3, DX-cooled indoor air handling unit, 15,475 cfm
c/w air-cooled VRF condensing units (2 x 26 ton),
electric pre heat, etc.

EA 1.00 Incl.

1161 AHU-4, DX-cooled indoor air handling unit, 9,405 cfm
c/w air-cooled VRF condensing units (2 x18 ton & 2
x14 ton), electric pre heat, etc.

EA 1.00 Incl.

1162 AHU-5, DX-cooled indoor air handling unit, 7,275 cfm
c/w air-cooled VRF condensing units (2 x12 ton),
electric pre heat, etc.

EA 1.00 Incl.

1163 AHU-6, DX-cooled indoor air handling unit, 6,570 cfm
c/w air-cooled VRF condensing units (2 x10 ton),
electric pre heat, etc.

EA 1.00 Incl.

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 41 of 88



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1164 AHU-7, DX-cooled indoor air handling unit, 8,265 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1165 AHU-8, DX-cooled indoor air handling unit, 10,255 cfm
c/w air-cooled VRF condensing units (2 x20 ton),
electric pre heat, etc.

EA 1.00 Incl.

1166 AHU-9, DX-cooled indoor air handling unit, 3,555 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1167 AHU-10, DX-cooled indoor air handling unit, 9,485 cfm
c/w air-cooled VRF condensing units (2 x22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1142 ERV-1, Energy recovery ventilator, 695 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 13,000.00 13,000

1143 ERV-2, Energy recovery ventilator, 285 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 6,000.00 6,000

1144 ERV-3, Energy recovery ventilator, 1,100 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 20,000.00 20,000

1145 ERV-4, Energy recovery ventilator, 1,795 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 32,500.00 32,500

1840 ERV-7, Energy recovery ventilator, 250 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 5,500.00 5,500

1150 HRU-1 to 3, DX-cooled dedicated outdoor air roof-top
units, 16,000 cfm c/w air-cooled VRF condensing units
(3 x24 ton), electric pre heat, etc.

EA 3.00 Incl.

1151 HRU-4, DX-cooled dedicated outdoor air roof-top
units, 7,070 cfm c/w air-cooled VRF condensing units
(2 x18 ton), electric pre heat, etc.

EA 1.00 Incl.

1153 HRU-5, DX-cooled dedicated outdoor air roof-top
units, 2,760 cfm c/w air-cooled VRF condensing units
(2 x 6 ton), electric pre heat, etc.

EA 1.00 Incl.

1168 F-1 & 8, Exhaust fan, 600 cfm EA 2.00 1,250.00 2,500

1169 F-2, 4 & 17, Exhaust fan, 900 cfm EA 3.00 1,875.00 5,625

1170 F-3, Exhaust fan, 9,600 cfm EA 1.00 20,000.00 20,000

1171 F-5, Exhaust fan, 2,600 cfm EA 1.00 5,415.00 5,415

1174 F-7, Exhaust fan, 2,100 cfm EA 1.00 4,370.00 4,370
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1175 F-9, Exhaust fan, 500 cfm EA 1.00 1,050.00 1,050

1178 F-11 & 12, Exhaust fan, 360 cfm EA 2.00 750.00 1,500

1180 F-13, Exhaust fan, 18,400 cfm EA 1.00 38,275.00 38,275

1181 F-15 & 16, Exhaust fan, 15,000 cfm EA 2.00 31,200.00 62,400

1182 F-18, Exhaust fan, 415 cfm EA 1.00 950.00 950

1849 F-20, Exhaust fan, 450 cfm EA 1.00 950.00 950

1183 KEF-1, Kitchen exhaust fan, 2,800 cfm EA 2.00 5,825.00 11,650

1184 KEF-2, Kitchen exhaust fan, 3,300 cfm EA 2.00 5,870.00 11,740

1185 KEF-3, Kitchen exhaust fan, 1,850 cfm EA 1.00 3,850.00 3,850

1186 KEF-4, Kitchen exhaust fan, 2,365 cfm EA 1.00 4,925.00 4,925

1188 KEF-5, Kitchen exhaust fan, 9,390 cfm EA 1.00 10,725.00 10,725

1878 DF-1, Destratification fan, 18' blade dia EA 2.00 19,550.00 39,100

1872 FTU-1 to 3, Fan terminal unit - electric heating, 1590
cfm, 16 kW

EA 3.00 1,250.00 3,750

1873 FTU-4, Fan terminal unit - electric heating, 825 cfm, 8
kW

EA 1.00 950.00 950

1874 FTU-5 & 6, Fan terminal unit - electric heating, 1230
cfm, 12 kW

EA 2.00 1,150.00 2,300

1875 FTU-7, Fan terminal unit - electric heating, 1500 cfm,
15 kW

EA 1.00 1,250.00 1,250

1876 FTU-8 & 9, Fan terminal unit - electric heating, 2250
cfm, 22 kW

EA 2.00 1,750.00 3,500

1191 Allowance for relocation of existing Dust collector
including fan and abort gate

EA 1.00 5,000.00 5,000

1982 Kitchen exhaust hood EA 2.00 2,500.00 5,000

1877 Sound attenuators EA 10.00 8,000.00 80,000

1192 BS, VRF branch circuit selector EA 46.00 Incl.

1209 Air cleaners (Airboss 2500) EA 3.00 4,000.00 12,000

1972 VAV box (small) EA 267.00 1,350.00 360,450

2592 VAV box (small) - VE EA -60.00 1,350.00 -81,000

1305 VAV box (medium) EA 21.00 1,750.00 36,750

2596 VAV box (medium) - VE EA 20.00 1,750.00 35,000
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1306 VAV box (large) EA 1.00 2,500.00 2,500

1216 Galvanized duct work c/w fittings, supports, etc. Lb 344,250.00 15.00 5,163,750

1217 Thermal insulation SF 136,000.00 6.50 884,000

1243 4" to 6", Round galvanized duct work c/w fittings,
supports, etc

LF 3,095.80 65.00 201,227

1242 7" to 8", Round galvanized duct work c/w fittings,
supports, etc

LF 1,701.00 70.00 119,070

1346 10" to 12", Round galvanized duct work c/w fittings,
supports, etc

LF 2,539.60 80.00 203,168

1241 14" to 16", Round galvanized duct work c/w fittings,
supports, etc

LF 1,357.00 85.00 115,345

1245 18" to 20", Round galvanized duct work c/w fittings,
supports, etc

LF 134.09 90.00 12,068

1317 22" to 24", Round galvanized duct work c/w fittings,
supports, etc

LF 257.00 95.00 24,415

1968 26" to 28", Round galvanized duct work c/w fittings,
supports, etc

LF 610.00 110.00 67,100

1220 30" to 32", Round galvanized duct work c/w fittings,
supports, etc

LF 1,053.00 125.00 131,625

1223 34" to 36", Round galvanized duct work c/w fittings,
supports, etc

LF 1,197.00 130.00 155,610

1225 38" to 40", Round galvanized duct work c/w fittings,
supports, etc

LF 457.00 150.00 68,550

1226 42" to 44", Round galvanized duct work c/w fittings,
supports, etc

LF 386.00 155.00 59,830

1978 46", Round galvanized duct work c/w fittings, supports,
etc

LF 96.00 160.00 15,360

1397 48" to 50", Round galvanized duct work c/w fittings,
supports, etc

LF 1,038.00 165.00 171,270

2070 52" to 54", Round galvanized duct work c/w fittings,
supports, etc

LF 29.00 170.00 4,930

1228 60", Round SS duct work c/w fittings, supports, etc LF 99.00 180.00 17,820

1302 Diffusers (small) EA 8.00 150.00 1,200

1218 A & A1, Diffusers (medium) EA 279.00 250.00 69,750

1301 A3, Side-wall diffuser EA 11.00 300.00 3,300
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1969 D/D1/D2, Linear slot diffuser EA 96.00 450.00 43,200

1970 E/H, Linear slot diffuser EA 46.00 450.00 20,700

1971 F/G, Linear slot diffuser EA 182.00 475.00 86,450

1290 Grilles (small) EA 2.00 100.00 200

1300 C/C1, Grilles (medium) EA 284.00 175.00 49,700

1303 C2, Side-wall grilles EA 26.00 350.00 9,100

1236 Louver SF 1,093.00 75.00 81,975

2421 Plenum, 48"x12"x8" EA 16.00 1,300.00 20,800

2071 Plenum, 84"x6" EA 1.00 2,000.00 2,000

1399 Plenum, 60"x10" EA 11.00 1,500.00 16,500

1321 Plenum, 36" EA 1.00 1,750.00 1,750

2069 Plenum, 48"x30" EA 1.00 1,750.00 1,750

1979 Plenum, 90"x78" EA 2.00 2,500.00 5,000

1247 Plenum, 96"x50" EA 3.00 2,250.00 6,750

1246 Tubing storage reel (CAR-MON TSR-S32) EA 2.00 1,800.00 3,600

1248 Tubing storage reel (CAR-MON TSR-S24) EA 6.00 1,500.00 9,000

1980 LTX flex hose, 4" dia x 15' type c/w RYA dual adaptor,
tube sling, spring balancer and flahe set

EA 6.00 1,250.00 7,500

1299 BD, Balancing damper EA 330.00 500.00 165,000

1976 BD, Balancing damper (large) EA 8.00 850.00 6,800

1572 Combination fire/smoke damper EA 21.00 750.00 15,750

1977 FD, Fire damper EA 12.00 550.00 6,600

1983 Bryant OVM096 oil fired furnace EA 2.00 11,500.00 23,000

1984 York TL8E 95% efficient furnace EA 4.00 10,000.00 40,000

1981 Relocate and installation of spark detection and
suppression system

EA 1.00 3,000.00 3,000

1567 Allowance for miscellaneous/missing items SF 411,859.00 2.00 823,718

2199 1/2" to 1", Condensate piping c/w fittings - Ag LF 7,119.00 35.00 249,165

2200 1-1/4" to 1-1/2", Condensate piping c/w fittings- Ag LF 2,017.00 40.00 80,680

2201 2", Condensate piping c/w fittings - Ag LF 124.00 45.00 5,580

2203 Condensate piping from walk-in cooler/ walk-in freezer LF 30.00 35.00 1,050
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2540 Equipment cost adjustment, confirmed in meeting LS 1.00 -100,000.00 -100,000

2578 HVAC Distribution system SF -857.00 15.00 -12,855

D3050 - Facility HVAC Distribution Systems 43.96/SF 16,731,326

D3060 Controls & Instrumentations

1708 BAS control system c/w computer station, graphics,
wiring, testing etc.

Pt 1,500.00 1,300.00 1,950,000

D3060 - Controls & Instrumentations 5.12/SF 1,950,000

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 411,002.89 0.80 328,802

1560 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 2,072,000

D3070 - Special Purpose HVAC Systems 6.31/SF 2,400,802

23 - HEATING, VENTILATING, AND AIR
CONDITIONING

73.39/SF 27,929,168

26 ELECTRICAL

D5020 Electrical Service and Distribution

2409 System grounding grid and tie ins to building SF 411,003.00 0.15 61,650

945 Main switchboard 4000 amps MSB-1A & 1B EA 2.00 220,000.00 440,000

946 Primary 4000 amp service #1 EA 1.00 18,750.00 18,750

947 Primary 4000 amp service #2 EA 1.00 18,750.00 18,750

948 Emergency generator 300 kva (by utility company) Note Excl.

950 Transfer switch 400 amps EA 3.00 14,500.00 43,500

952 Panel SB-DPH-LLA 800 amps EA 1.00 32,800.00 32,800

953 Panel EM-DPH-LLA 400 amps EA 1.00 23,600.00 23,600

954 Panel EM-DPH-ELEV-LLA 400 amps EA 1.00 23,600.00 23,600

955 Elev #1 200 amps EA 1.00 2,280.00 2,280

956 Elev #2 200 amps EA 1.00 2,280.00 2,280

957 ELEV disconnect 200 amps EA 2.00 2,200.00 4,400

958 Fire pump connection & controller connection EA 1.00 1,475.00 1,475

960 DPH-LLA 1200 amps EA 1.00 38,500.00 38,500
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961 DPH-LLB 1200 amps EA 1.00 38,500.00 38,500

962 DPH-LLC 1200 amps EA 1.00 38,500.00 38,500

963 DPH-LLD 1200 amps EA 1.00 38,500.00 38,500

964 DSH-4A 2000 amps EA 1.00 38,500.00 38,500

965 DSH--4B 1600 amps EA 1.00 32,800.00 32,800

966 MPH-2A & 2B 1200 amps EA 1.00 32,800.00 32,800

967 Disconnect switches 60 amps EA 4.00 625.00 2,500

968 Disconnect switches 100 amps EA 12.00 950.00 11,400

969 Disconnect switches 200 amps EA 12.00 1,850.00 22,200

970 EWH #1 & #2 200 amp connection EA 2.00 2,350.00 4,700

971 Disconnects 400 amps EA 9.00 2,350.00 21,150

972 System metering EA 1.00 145,800.00 145,800

973 System grounding EA 1.00 12,800.00 12,800

974 Coordination Study EA 1.00 35,400.00 35,400

975 Arc Flash EA 1.00 22,500.00 22,500

977 Panels 225 amps EA 18.00 4,650.00 83,700

978 Panels 400 amps EA 19.00 5,450.00 103,550

979 Panels 100 amps EA 12.00 3,250.00 39,000

986 Panel GEN-EM-DPH-LLA 800 amps EA 1.00 45,750.00 45,750

987 Generator emergency grounding EA 1.00 8,540.00 8,540

989 Dry transformer - 30kVA EA 12.00 3,875.00 46,500

991 Dry transformer - 75kVA EA 2.00 5,250.00 10,500

992 Dry transformer - 115kVA EA 19.00 8,575.00 162,925

993 Dry transformer - 225kVA EA 2.00 12,500.00 25,000

1717 Feeders 60 amps CU LF 12,400.00 21.98 272,552

1718 Feeders 90 amps CU LF 6,220.00 32.79 203,954

1719 Feeders 100 amps CU LF 4,160.00 Excl.

1720 Feeders 150 amps CU LF 960.00 Excl.

1721 Feeder 200 amps CU LF 3,600.00 Excl.

1722 Feeders 225 amps CU LF 4,860.00 Excl.

1723 Feeders 400 amps CU LF 6,120.00 Excl.
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1724 Feeders 600 amps CU LF 640.00 Excl.

1725 Feeders 800 amps CU LF 840.00 Excl.

1726 Feeders 1200 amps CU LF 1,920.00 Excl.

1727 Feeders 4000 amps CU LF 460.00 Excl.

1729 400 amps temporary transfer switch for roll up
generator

EA 1.00 23,500.00 23,500

1730 Emergency generator communication conduit & wire EA 1.00 18,500.00 18,500

1818 Panel Sub-Metering 100 amps BFM-II and c/t's EA 34.00 Excl.

1819 Panel Sub-Metering 225 amps EA 25.00 Excl.

1820 Panel Sub-Metering 400 amps EA 21.00 Excl.

1821 Panel Sub-Metering 1200 amps EA 1.00 Excl.

1822 Panel Sub-Metering 1600 amps EA 1.00 Excl.

1823 Panel Sub-Metering 2000 amps EA 1.00 Excl.

1824 Panel Sub-Metering misc add ons computer
monitoring etc.

EA 1.00 Excl.

1825 Panel Sub-Metering branch metering 20 amps EA 60.00 Excl.

2518 Feeders 100 amps AL LF 4,160.00 26.42 109,907

2519 Feeders 150 amps AL LF 960.00 33.23 31,901

2520 Feeder 200 amps AL LF 3,600.00 48.54 174,744

2521 Feeders 225 amps AL LF 4,860.00 52.85 256,851

2522 Feeders 400 amps AL LF 6,120.00 97.08 594,130

2523 Feeders 600 amps AL LF 640.00 146.10 93,504

2524 Feeders 800 amps AL LF 840.00 219.17 184,103

2525 Feeders 1200 amps AL LF 1,920.00 402.87 773,510

2526 Feeders 4000 amps AL LF 460.00 1,207.80 555,588

2565 Temp power SF 411,003.00 0.70 287,702

D5020 - Electrical Service and Distribution 13.97/SF 5,315,546

D5030 General Purpose Electrical Power

768 Interior electronic scoreboard & shot clock EA 1.00 8,620.00 8,620

1001 Mechanical connections (VFD) 30 amps EA 51.00 4,360.00 222,360

1002 Mechanical connections (VFD) 60 amps EA 53.00 6,404.00 339,412
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1003 Mechanical connections (VFD) 100 amps EA 5.00 7,066.00 35,330

1004 Mechanical connections (VFD) 200 amps EA 5.00 18,322.00 91,610

1005 Mechanical connections (VFD) 400 amps EA 1.00 34,400.00 34,400

1528 Rec exp proof EA 6.00 5,645.00 33,870

1529 Rec and cord drop EA 240.00 1,850.00 444,000

1530 Power floor box EA 75.00 725.00 54,375

1531 Rec power EA 728.00 125.00 91,000

1532 Rec GFI EA 173.00 325.00 56,225

1551 Rec power Special rec 30 amps EA 43.00 650.00 27,950

1556 Rec quad EA 210.00 285.00 59,850

1557 Misc. mechanical equipment  and equipment
connection

EA 80.00 4,985.00 398,800

2373 EV Chargers in auto shop EA 4.00 12,450.00 49,800

1731 Power conduit & wire EA 1,216.00 175.00 212,800

1781 Kitchen & Culinary  equipment rough-in & connections EA 149.00 425.00 63,325

1783 Shop equipment connections & dust collector EA 1.00 12,500.00 12,500

1784 Vehicle Co2 system connection (power) EA 1.00 1,625.00 1,625

2628 Reduce cord reel quantity in shops LS 1.00 -8,000.00 -8,000

D5030 - General Purpose Electrical Power 5.86/SF 2,229,852

D5040 Lighting

2503 School stage rigging EA 1.00 8,750.00 8,750

764 School stage lighting EA 1.00 110,000.00 110,000

2504 School stage lighting & control EA 1.00 32,500.00 32,500

765 School theatrical lighting & controls EA 1.00 250,000.00 250,000

1014 Lighting type DPA - 32" decorative pendant EA 10.00 850.00 8,500

2320 Lighting type DPB - 4' long x 6" dia. pendant EA 12.00 1,190.00 14,280

2321 Lighting type DPB-2 - 4' long x 6" dia. pendant EA 30.00 1,250.00 37,500

1016 Lighting type GPB - 15.1" dia. pendant EA 126.00 1,390.00 175,140

1019 Lighting type GPE - 26' dia. direct/indirect ring pendant EA 1.00 600.00 600

2322 Lighting type GPK - 60" dia. direct/indirect ring
pendant

EA 20.00 1,080.00 21,600
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2323 Lighting type GPL-1 - 8' long linear pendant EA 20.00 640.00 12,800

2324 Lighting type GPL-2 - 4' long linear pendant EA 17.00 710.00 12,070

1023 Lighting type GSA - 24" dia. surface pendant EA 56.00 1,040.00 58,240

1024 Lighting type GSB - 11" dia. surface downlight EA 19.00 580.00 11,020

1025 Lighting type GSC - surface linear LF 100.00 690.00 69,000

2326 Lighting type GSD - 2" dia. surface round cylinder
downlight

EA 22.00 770.00 16,940

2325 Lighting type GSE - 2"x8" wall indirect LF 161.00 95.00 15,295

1027 Lighting type GWB - 8"x9" surface wall sconce exterior EA 11.00 560.00 6,160

1028 Lighting type GWC - 8"x12" adjustable direct/indirect
wall cylinder exterior

EA 14.00 870.00 12,180

2327 Lighting type GWD - 2' long indirect/direct wall sconce EA 32.00 1,150.00 36,800

2328 Lighting type GWE-1 - 25" long wall linear EA 40.00 630.00 25,200

2329 Lighting type GWE-2 - 25" long wall linear EA 32.00 660.00 21,120

2330 Lighting type GWF - 6" dia. adjustable wall cylinder EA 24.00 420.00 10,080

1029 Lighting type LPA-1 - pendant linear LF 3,527.00 57.00 201,039

2331 Lighting type LPA-2 - pendant linear LF 26.00 125.00 3,250

1030 Lighting type LPB - pendant linear LF 161.00 185.00 29,785

1031 Lighting type LPC - pendant linear LF 1,408.00 225.00 316,800

2332 Lighting type LPD - pendant linear LF 285.00 175.00 49,875

1032 Lighting type LPE - pendant linear LF 81.00 155.00 12,555

2333 Lighting type LPG - pendant linear LF 73.00 101.00 7,373

2336 Lighting type LPH - 8' long pendant linear EA 133.00 440.00 58,520

2337 Lighting type LPJ - pendant linear LF 549.00 75.00 41,175

2335 Lighting type LPK - pendant linear LF 289.00 85.00 24,565

2334 Lighting type LPL - pendant linear LF 295.00 80.00 23,600

2338 Lighting type LPM-1  - pendant linear LF 79.00 66.00 5,214

2339 Lighting type LPM-2  - pendant linear LF 149.00 75.00 11,175

1035 Lighting type LSA - undercabinet LF 858.00 55.00 47,190

1036 Lighting type LSB - linear cove LF 217.00 85.00 18,445

2341 Lighting type LSG-1 - 4' long linear EA 74.00 3,000.00 222,000
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2342 Lighting type LSG-2 - 8' long linear EA 51.00 3,250.00 165,750

2340 Lighting type LSH - strip light LF 541.00 790.00 427,390

1044 Lighting type LSJ - wall linear LF 29.00 580.00 16,820

2343 Lighting type PB - 16.24" dia. pendant EA 36.00 960.00 34,560

2345 Lighting type PD - 4" dia. pendant cylinder EA 76.00 1,040.00 79,040

2344 Lighting type PD-1 - 4" dia. pendant cylinder EA 21.00 1,150.00 24,150

2347 Lighting type PF - 4" dia. pendant cylinder EA 60.00 580.00 34,800

2346 Lighting type PF-1 - 4" dia. pendant cylinder EA 24.00 590.00 14,160

1052 Lighting type RA-1 - 2 X 2 recessed troffer EA 185.00 440.00 81,400

2349 Lighting type RA-2 - 2 X 2 recessed troffer EA 6.00 460.00 2,760

2348 Lighting type RA-3 - 2 X 2 recessed troffer EA 19.00 480.00 9,120

1053 Lighting type RB-1 - 2 X 2 recessed troffer EA 207.00 620.00 128,340

2350 Lighting type RB-2 - 2 X 4 recessed troffer EA 6.00 670.00 4,020

1054 Lighting type RC-1 - 2.5x2.5 recessed downlight EA 288.00 680.00 195,840

2351 Lighting type RC-2 - 2.5x2.5 recessed downlight EA 16.00 530.00 8,480

1055 Lighting type RDA - 24"x48" recessed food downlight EA 31.00 580.00 17,980

2352 Lighting type RDB - 24"x24" recessed food downlight EA 13.00 590.00 7,670

1056 Lighting type RE - 4" dia. recessed downlight EA 31.00 510.00 15,810

1057 Lighting type RF - 2.5" dia. recessed wall wash EA 73.00 470.00 34,310

1061 Lighting type RJ - 6"x6" recessed downlight EA 36.00 810.00 29,160

2353 Lighting type RK - 2.5"x2.5" recessed downlight EA 8.00 630.00 5,040

2356 Lighting type RL-1 - 2x4 recessed troffer EA 191.00 490.00 93,590

2358 Lighting type RL-2 - 2x4 recessed troffer EA 62.00 520.00 32,240

2357 Lighting type RM - 4" dia. recessed downlight EA 6.00 470.00 2,820

2359 Lighting type RN-1 - 4" dia. recessed downlight EA 15.00 410.00 6,150

2355 Lighting type RN-2 - 4" dia. recessed downlight EA 42.00 420.00 17,640

2354 Lighting type RP - 4" dia. recessed wall wash EA 11.00 460.00 5,060

2360 Lighting type RQ - 4" dia. recessed downlight EA 25.00 510.00 12,750

1063 Lighting type RLA-1 - recessed linear wall wash LF 665.00 420.00 279,300

2361 Lighting type RLA-2 - recessed linear wall wash LF 41.00 440.00 18,040

1064 Lighting type RLB-1 - indirect wall wash LF 259.00 425.00 110,075
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2364 Lighting type RLB-2 - indirect wall wash LF 653.00 385.00 251,405

2363 Lighting type RLB-3 - indirect wall wash LF 135.00 325.00 43,875

2362 Lighting type RLB-4 - indirect wall wash LF 76.00 580.00 44,080

2369 Lighting type RLC - indirect reflector LF 1,841.00 410.00 754,810

1066 Lighting type RLD-1 - recessed linear LF 59.00 425.00 25,075

2366 Lighting type RLD-2 - recessed linear LF 76.00 415.00 31,540

2367 Lighting type RLD-3 - recessed linear LF 272.00 410.00 111,520

1067 Lighting type RLE - 4' long recessed linear EA 32.00 418.00 13,376

1068 Lighting type RLF - 48" long in ground linear EA 10.00 1,020.00 10,200

2368 Lighting type RLG-1 - indirect wall wash LF 10.00 1,080.00 10,800

1070 Lighting type RLH - 3' long semi recessed wall wash EA 8.00 1,410.00 11,280

1071 Lighting type SA - 8" dia in-grade uplight wall wash EA 34.00 680.00 23,120

1072 Lighting type SWA - wall sconce exterior EA 16.00 850.00 13,600

1073 Lighting type T1 - pendant rack LF 65.00 37.00 2,405

1074 Lighting type TA - 3.5" dia. rack spot EA 25.00 450.00 11,250

1033 Lighting type LPF circle pendant linear (none
indicated)

EA 5.00 Excl.

1038 Lighting type LSD surface w/p (none indicated) EA 164.00 Excl.

1015 Lighting type GPA 48" pendant (none indicated) EA 2.00 Excl.

1020 Lighting type GPF 118" circle pendant (none indicated) EA 4.00 Excl.

1021 Lighting type GPH 6" pendant (none indicated) EA 16.00 Excl.

1022 Lighting type GPJ 30" stem pendant (none indicated) EA 5.00 Excl.

1026 Lighting type GWA wall cove light (none indicated) EA 8.00 Excl.

1039 Lighting type LSE linear al channel (none indicated) EA 25.00 Excl.

1040 Lighting type LSF linear (none indicated) EA 4.00 Excl.

1043 Lighting type LSI led strip (none indicated) EA 2.00 Excl.

1045 Lighting type LSK linear strip (none indicated) EA 4.00 Excl.

1046 Lighting type LSL direct linear (none indicated) EA 8.00 Excl.

1047 Lighting type PA 8" pendant (none indicated) EA 12.00 Excl.

1049 Lighting type PC 7" pendant (none indicated) EA 43.00 Excl.

1050 Lighting type PD 7" pendant (none indicated) EA 8.00 Excl.
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1051 Lighting type PE 30" pendant (none indicated) EA 5.00 Excl.

1058 Lighting type RG 2 X 4 recessed (none indicated) EA 14.00 Excl.

1059 Lighting type RH 2 X 4 recessed troffer (none
indicated)

EA 49.00 Excl.

1060 Lighting type RI downlight (none indicated) EA 112.00 Excl.

1062 Lighting type RSA step light (none indicated) EA 6.00 Excl.

1526 Lighting Exits EA 151.00 320.00 48,320

1527 Lighting type F1 - 4' long linear OFCI EA 44.00 115.00 5,060

1732 Lighting conduit & wire EA 1,743.00 185.00 322,455

1743 Lighting control SF 411,002.89 0.75 308,252

1786 Theater lighting control interface EA 1.00 5,500.00 5,500

1787 Stage lighting control interface EA 1.00 4,500.00 4,500

1788 Lighting control classroom 2 zone control EA 106.00 1,745.00 184,970

2627 Reduce stage lighting and dimmer LS 1.00 -25,000.00 -25,000

D5040 - Lighting 16.20/SF 6,164,994

D5080 Miscellaneous Electrical Systems

647 Lightning protection SF 411,003.00 0.65 267,152

763 P.V System 249 kw (rough in conduit for future) EA 1.00 75,800.00 75,800

767 Seismic restraints electrical SF 411,003.00 0.35 143,851

777 Owner independent testing agency EA 1.00 Excl.

1738 Electrical permits SF 411,002.89 0.15 61,650

1739 Electrical testing & commissioning SF 411,002.89 0.20 82,201

1740 Electrical firestopping SF 411,002.89 0.25 102,750

1785 Electrical access panel EA 1.00 9,580.00 9,580

2626 Utilize lightning preventor ILO lightning protection LS 1.00 -50,000.00 -50,000

2629 Reduce EV charging stations LS 1.00 -60,000.00 -60,000

D5080 - Miscellaneous Electrical Systems 1.66/SF 632,984

26 - ELECTRICAL 37.69/SF 14,343,376

27 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 180.00 850.00 153,000
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1736 Data backbone cabling EA 1.00 85,400.00 85,400

D6010 - Data Communications 0.63/SF 238,400

D6020 Voice Communications

640 TV & Video (rough in & equipment) - move to FF&E SF 411,859.00 Excl.

D6020 - Voice Communications Excl.

D6030 Audio-Video Communication

643 Inst. AV System  (rough in & equipment) - move to
FF&E

SF 411,859.00 Excl.

1691 Speech reinforcement system  SFR rough in EA 93.00 575.00 53,475

1695 Video presentation screen outlet (flat screen) rough in EA 94.00 1,500.00 141,000

1741 Sound conduit & wire EA 696.00 625.00 435,000

2532 Tel/Data A/V cabling system rough in SF 411,003.00 3.00 1,233,009

2533 IPTV and Video on demand system EA 1.00 Excl.

2534 Large venue A/V system EA 1.00 500,500.00 500,500

2535 Classroom speech reinforcement system EA 1.00 222,200.00 222,200

2536 Inst. A/V system EA 1.00 Excl.

2537 P.A. system EA 1.00 302,000.00 302,000

D6030 - Audio-Video Communication 7.59/SF 2,887,184

D6060 Distributed Communications and Monitoring

1737 Clocks backbone wiring EA 1.00 7,850.00 7,850

1742 Clocks conduit & wire EA 199.00 325.00 64,675

2538 Clock system EA 1.00 134,000.00 134,000

D6060 - Distributed Communications and Monitoring 0.54/SF 206,525

D7030 Electronic Surveillance

760 Vape detection system  rough in EA 1.00 36,960.00 36,960

D7030 - Electronic Surveillance 0.10/SF 36,960

27 - COMMUNICATIONS 8.85/SF 3,369,069

28 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 273.00 275.00 75,075

60% Construction Documents Cost Estimate - Revision 4

BOS20013-404
Page 54 of 88



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1735 Security backbone cabling EA 1.00 185,500.00 185,500

D7010 - Access Controls and Intrusion Detection 0.68/SF 260,575

D7030 Electronic Surveillance

1685 CCTV cameras rough in EA 160.00 1,685.00 269,600

1778 Security conduit & wire EA 160.00 750.00 120,000

1779 Security backbone cabling EA 1.00 8,250.00 8,250

2539 Security system & CCTV EA 1.00 900,000.00 900,000

2625 Adjust estimate based on Technology/Security
Consultant

LS 1.00 -200,000.00 -200,000

D7030 - Electronic Surveillance 2.88/SF 1,097,850

D7050 Detection and Alarm

1629 Fire alarm control panel EA 1.00 12,200.00 12,200

1630 Fire alarm annunciator EA 17.00 9,850.00 167,450

1631 Fire alarm pull station EA 40.00 650.00 26,000

1632 Fire alarm smoke detector EA 228.00 325.00 74,100

1636 Fire alarm audio/visual alarm EA 487.00 410.00 199,670

1637 Fire alarm audio only alarm EA 45.00 385.00 17,325

1640 Fire alarm flow and tamper switch EA 126.00 560.00 70,560

1643 Fire alarm testing & commissioning EA 972.00 115.00 111,780

1734 Fire alarm conduit & wire EA 943.00 275.00 259,325

1780 Fire alarm communication system interface EA 1.00 4,580.00 4,580

1782 Kitchen fire suppression connection (sbo) EA 1.00 8,500.00 8,500

2576 Fire alarm fixture and wiring SF -857.00 1.00 -857

D7050 - Detection and Alarm 2.50/SF 950,633

D7090 Electronic Safety and Security Supplementary
Components

761 Visitor management system  rough in EA 1.00 5,000.00 5,000

810 Gun/gunshot detection system EA 1.00 25,000.00 25,000

D7090 - Electronic Safety and Security Supplementary
Components

0.08/SF 30,000

28 - ELECTRONIC SAFETY AND SECURITY 6.15/SF 2,339,058
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31 EARTHWORK

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 7,518.10 Incl.

509 Remove and dispose of excavated material CY 7,518.10 Incl.

510 Prepare and compact sub-base SF 128,134.04 1.50 192,201

513 Re-use materials ILO Imported sand gravel fill - 12"
thick

CY 4,746.29 15.00 71,195

A4010 - Standard Slabs-on-Grade 0.69/SF 263,396

A6010 Building Subdrainage

1835 Allowance for Electrical and Plumbing earth work
within footprint

LS 1.00 200,000.00 200,000

A6010 - Building Subdrainage 0.53/SF 200,000

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils
removal

CY 12,574.11 31.00 389,797

593 Prepare and compact foundation sub-base SF 33,961.27 1.50 50,943

594 Imported sand gravel fill below foundations - 12" thick CY 1,393.70 50.00 69,685

595 Basement mass excavation CY 32,666.00 20.00 653,320

654 Excavation for elevator pit including spoils removal CY 93.20 31.00 2,889

620 Imported foundation backfill CY 7,082.56 30.00 212,476

691 Imported backfill to basement excavation CY 6,534.00 30.00 196,020

A9010 - Substructure Excavation 4.14/SF 1,575,130

31 - EARTHWORK 5.36/SF 2,038,526

33 UTILITIES

G3010 Water Utilities

1381 6", Ductile iron pipe LF 95.99 60.00 5,759

1448 Cleaning, testing, trace wiring etc. LF 95.82 5.00 479

569 Excavation and backfill (with site preparation) LF 95.82 Incl.

G3010 - Water Utilities 0.02/SF 6,238
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 417.58

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G3090 Liquid and Gas Site Utilities Supplementary
Components

1798 General requirements: supervision, shop drawings, as-
built drawings, equipment rentals, fees, permits, etc.

Item 437

G3090 - Liquid and Gas Site Utilities Supplementary
Components

0.01/SF 437

33 - UTILITIES 0.02/SF 6,675

NEW SCHOOL BUILDING 417.58/SF 158,916,659

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A3 Maintenance Building
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 60.68 123,788

04 Masonry 25.81 52,657

05 Metals 1.00 2,042

06 Wood, Plastics, and Composites 2.35 4,800

07 Thermal and Moisture Protection 11.54 23,550

08 Openings 23.42 47,770

09 Finishings 6.90 14,075

10 Specialties 3.83 7,818

13 Special Construction 75.07 153,150

21 Fire Suppression 0.29 600

22 Plumbing 38.52 78,571

23 Heating, Ventilating, and Air Conditioning 48.23 98,392

26 Electrical 5.81 11,843

27 Communications 1.50 3,050

28 Electronic Safety and Security 2.68 5,470

31 Earthwork 9.33 19,026

33 Utilities 16.42 33,493

MAINTENANCE BUILDING 333.38 680,095

60% Construction Documents Cost Estimate - Revision 4
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TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A3 Maintenance Building
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 17,002

Escalation Allowance up to mid-point of Construction 31,369

Sub-contractor Bonds 8,742

Insurance - CCIP (Change from GL) 20,666

Cost of Traditional Insurance (Trade + GL) -22,746

Builder's Risk Insurance (per CM Pricing Exhibit 1) 1,218

Payment & Performance Bond (per CM Pricing Exhibit 1) 6,170

General Conditions (per CM Pricing Exhibit 1) 32,299

General Requirements (per CM Pricing Exhibit 1) 20,151

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 3,334

CM Construction Contingency (per CM Pricing Exhibit 1) 18,615

CM Fee (per CM Pricing Exhibit 1) 14,020

ESTIMATED TOTAL COST 407.32 830,935

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 23.12 325.00 7,514

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 9.85 324.97 3,201

1117 Concrete to piers, 4500 PSI CY 1.46 325.34 475

521 Form isolated spread footings SF 432.02 20.00 8,640

530 Form strip footings SF 245.11 20.00 4,902

1118 Form piers SF 157.50 25.00 3,937

522 Bar reinforcement to isolated spread footings Lb 2,118.83 1.80 3,814

587 Bar reinforcement to strip footings, allow 100 PCY Lb 983.40 1.80 1,770

1119 Bar reinforcement to piers, allow Lb 525.01 1.80 945

A1010 - Standard Foundations 17.25/SF 35,198

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 31.47 325.01 10,228

605 Form perimeter frost walls SF 1,274.47 25.00 31,862

608 Bar reinforcement to perimeter frost walls Lb 2,077.38 1.80 3,739

A2010 - Walls for Subgrade Enclosures 22.47/SF 45,829

A4010 Standard Slabs-on-Grade

501 Concrete to slab on grade - 6" thick, 4000 PSI CY 33.30 320.00 10,656

502 Form slab on grade SF 88.72 18.00 1,597

503 WWF reinforcement SF 1,798.05 1.30 2,337

698 Allowance for bar reinforcement Lb 899.03 1.80 1,618

504 Float finish to slab on grade SF 1,798.06 1.50 2,697

505 Control joints SF 1,798.06 0.75 1,349

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 3,750

710 Engineering, layout, safety, cleaning, etc. Item 2,500

A4010 - Standard Slabs-on-Grade 12.99/SF 26,504

A6010 Building Subdrainage

619 Perimeter drain LF 190.28 50.00 9,514

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

686 Under-slab drainage system SF 1,798.06 3.75 6,743

A6010 - Building Subdrainage 7.97/SF 16,257

03 - CONCRETE 60.68/SF 123,788

04 MASONRY

B2010 Exterior Walls

29 4" Thick CMU Veneer SF 571.02 39.00 22,270

72 8" Thick CMU back-up SF 571.03 35.00 19,986

B2010 - Exterior Walls 20.71/SF 42,256

C1010 Interior Partitions

267 CMU partition, 8" thick (Type 8.0) SF 335.01 28.00 9,380

806 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Masonry Trade)

SF 2,042.00 0.50 1,021

C1010 - Interior Partitions 5.10/SF 10,401

04 - MASONRY 25.81/SF 52,657

05 METALS

C1090 Interior Specialties

293 Allowance for miscellaneous metals SF 2,042.01 1.00 2,042

C1090 - Interior Specialties 1.00/SF 2,042

05 - METALS 1.00/SF 2,042

06 WOOD, PLASTICS, AND COMPOSITES

C1090 Interior Specialties

294 Allowance for rough carpentry SF 2,042.01 0.75 1,532

295 Allowance for wood blocking SF 2,042.01 1.25 2,553

807 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Carpentry Trade)

SF 2,042.01 0.35 715

C1090 - Interior Specialties 2.35/SF 4,800

06 - WOOD, PLASTICS, AND COMPOSITES 2.35/SF 4,800

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

617 Dampproofing to frost wall SF 637.25 6.00 3,824

60% Construction Documents Cost Estimate - Revision 4
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

618 Rigid insulation - 2" thick SF 637.24 4.50 2,868

A2010 - Walls for Subgrade Enclosures 3.28/SF 6,692

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 1,798.06 0.85 1,528

A4010 - Standard Slabs-on-Grade 0.75/SF 1,528

A4090 Slab-on-Grade Supplementary Components

656 Rigid insulation - 1" thick SF 1,799.00 2.75 4,947

A4090 - Slab-on-Grade Supplementary Components 2.42/SF 4,947

B2010 Exterior Walls

2544 3" Thick rigid insulation SF 571.03 7.00 3,997

2545 Fluid applied air and vapor barrier SF 571.01 6.50 3,712

190 Allowance for miscellaneous sealing and caulking SF 571.01 2.00 1,142

B2010 - Exterior Walls 4.34/SF 8,851

B3010 Roofing

206 Maintenance roof assembly (included with PEMB) SF 2,071.00 Incl.

B3010 - Roofing Incl.

C1010 Interior Partitions

488 Allowance for miscellaneous sealing and caulking SF 2,042.00 0.50 1,021

489 Allowance for miscellaneous fire stopping SF 2,042.00 0.25 511

C1010 - Interior Partitions 0.75/SF 1,532

07 - THERMAL AND MOISTURE PROTECTION 11.54/SF 23,550

08 OPENINGS

B2050 Exterior Doors and Grilles

238 12'-0" x 12'-0" Motor operated overhead door with insulating
glass

EA 3.00 14,500.00 43,500

134 3'-0" x 7'-0" Single leaf hollow metal door, including frame,
finish, and hardware

EA 2.00 1,350.00 2,700

B2050 - Exterior Doors and Grilles 22.65/SF 46,200
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BOS20013-404
Page 62 of 88



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including frame,
finish and hardware

EA 1.00 1,570.00 1,570

C1030 - Interior Doors 0.77/SF 1,570

08 - OPENINGS 23.42/SF 47,770

09 FINISHINGS

C1010 Interior Partitions

410 Gypsum board furring - 3-5/8" metal stud with 1 layer 5/8"
GWB (Type F4.0)

SF 128.01 11.00 1,408

808 Allowance for miscellaneous clean-up, additional labor, safety,
etc. (Drywall Trade)

SF 2,042.00 0.35 715

C1010 - Interior Partitions 1.04/SF 2,123

C2010 Wall Finishes

170 Prepare and apply epoxy paint SF 448.33 3.50 1,569

171 Prepare and apply paint to CMU SF 617.40 1.50 926

C2010 - Wall Finishes 1.22/SF 2,495

C2030 Flooring

5 SCONC, Sealed concrete SF 1,681.68 1.50 2,523

6 EF, Epoxy flooring and base SF 85.45 15.00 1,282

10 Resilient base LF 166.45 5.00 832

C2030 - Flooring 2.27/SF 4,637

C2050 Ceiling Finishes

41 Gypsum board ceiling, moisture resistant SF 85.35 25.00 2,134

39 Paint to gypsum board ceiling SF 85.34 1.50 128

40 Paint to exposed ceiling SF 1,705.10 1.50 2,558

C2050 - Ceiling Finishes 2.36/SF 4,820

09 - FINISHINGS 6.90/SF 14,075

10 SPECIALTIES

C1090 Interior Specialties

280 Restroom accessories - Tissue paper dispenser EA 1.00 125.00 125

281 Restroom accessories - Grab bar EA 2.00 180.00 360
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

282 Restroom accessories - Napkin disposal EA 1.00 500.00 500

283 Restroom accessories - Robe hook EA 1.00 100.00 100

284 Restroom accessories - Soap dispenser EA 1.00 150.00 150

291 Restroom accessories - Framed mirror EA 1.00 800.00 800

292 Restroom accessories - Towel dispenser/waste receptacle EA 1.00 850.00 850

296 Allowance for fire extinguisher and cabinets EA 0.82 850.00 697

297 Allowance for interior signage SF 2,042.01 0.85 1,736

298 Allowance for exterior signage Item 2,500

C1090 - Interior Specialties 3.83/SF 7,818

10 - SPECIALTIES 3.83/SF 7,818

13 SPECIAL CONSTRUCTION

F1020 Special Structures

657 Pre-engineered building SF 2,042.00 75.00 153,150

F1020 - Special Structures 75.07/SF 153,150

13 - SPECIAL CONSTRUCTION 75.07/SF 153,150

21 FIRE SUPPRESSION

D4030 Fire Protection Specialties

2372 Allowance for Fire Extinguishers EA 2.00 300.00 600

D4030 - Fire Protection Specialties 0.29/SF 600

21 - FIRE SUPPRESSION 0.29/SF 600

22 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2073 P-1A, Water Closet - Flush Valve - Wall Mounted, accessible EA 1.00 1,850.00 1,850

2076 P-3, Lavatory - Rectangular - Wall Mounted 19X17 EA 1.00 1,450.00 1,450

2097 Allowance for missing/ miscellaneous plumbing fixtures
(Maintenance building)

SF 2,042.00 1.00 2,042

447 Water Distribution and Components Note

2102 Connection to main(2")-(Maintenance building) EA 1.00 500.00 500

2104 Plumbing fixture- hook up(domestic water) EA 2.00 400.00 800
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NORTHEAST METROPOLITAN REGIONAL
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2109 2", water meter c/w reduced pressure backflow preventer -
Maintenance building (allowance)

EA 1.00 5,000.00 5,000

1311 2", Reduced pressure backflow preventer - allow -
maintenance building

EA 1.00 2,500.00 2,500

1316 Undercounter - point of use type electric water heater, 4.5 kw
(Maintenance building)

EA 1.00 6,500.00 6,500

2140 Housekeeping pad(to be carried elsewhere in this estimate) Note Excl.

2513 Trap seal primer c/w tubing EA 3.00 300.00 900

2141 HB, Hose bib EA 1.00 300.00 300

1101 WH, Wall Hydrant - Mild Climate EA 1.00 1,750.00 1,750

465 Domestic water piping, copper L, 1" - ag LF 36.50 30.00 1,095

466 Domestic water piping, copper L, 2" - ag LF 66.60 58.99 3,929

1308 Domestic water piping, copper K, 2" - bg LF 18.00 75.00 1,350

1365 Thermal pipe insulation - 1/2" to 1" copper pipe LF 36.50 6.49 237

1368 Thermal pipe insulation - 2" copper pipe LF 84.60 13.00 1,100

2155 Water meter c/w bfp assembly- hook up(2") EA 1.00 750.00 750

2165 Undercounter point of use type electric water heater- hook up EA 1.00 550.00 550

2170 RBFP- hook up EA 1.00 550.00 550

1373 Hookup - plumbing EA 2.00 400.00 800

2174 Allowance for missing/ miscellaneous domestic water system
(Maintenance building)

SF 2,042.00 2.00 4,084

2176 Subcontractor GCs/GRs Item 3,000

D2010 - Domestic Water Distribution 20.12/SF 41,037

D2020 Sanitary Drainage

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 2.00 400.00 800

1322 Grease/oil separator - Maintenance building EA 1.00 8,000.00 8,000

2194 FD, Floor drain EA 3.00 450.00 1,350

2197 CO, Clean out EA 2.00 350.00 700

2214 4", Sanitary piping c/w fittings - Bg LF 176.50 50.00 8,825

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

1296 1-1/2" to 2, Vent c/w fittings, supports, etc, ag LF 23.10 45.02 1,040
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1304 1-1/2" to 2, Vent piping, bg LF 10.00 50.00 500

2236 Allowance for missing/ miscellaneous sanitary drainage
system(Maintenance building)

SF 2,042.00 2.00 4,084

2238 Subcontractor GCs/GRs Item 1,000

D2020 - Sanitary Drainage 12.89/SF 26,299

D2030 Building Support Plumbing Systems

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 2.00 1,200.00 2,400

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 82.76 70.00 5,793

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2259 Allowance for missing/ miscellaneous storm water drainage
system(Maintenance building)

SF 2,042.00 1.00 2,042

2261 Subcontractor GCs/GRs Item 1,000

D2030 - Building Support Plumbing Systems 5.51/SF 11,235

D2060 Process Support Plumbing Systems

2529 Allowance for maintenance building gas system (assumed not
required)

Note Excl.

D2060 - Process Support Plumbing Systems Excl.

22 - PLUMBING 38.52/SF 78,571

23 HEATING, VENTILATING, AND AIR CONDITIONING

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 3.00 2,750.00 8,250

1865 EUH-2, Electric unit heater, 1.5 kW EA 1.00 1,200.00 1,200

D3020 - Heat Systems 4.63/SF 9,450

D3030 Cooling Systems

2481 Allowance for missing/ miscellaneous SF 2,042.01 0.40 817

D3030 - Cooling Systems 0.40/SF 817

D3050 Facility HVAC Distribution Systems

1848 F-19, Exhaust fan, 1,700 cfm EA 1.00 3,540.00 3,540

1216 Galvanized duct work c/w fittings, supports, etc. Lb 3,375.00 15.00 50,625

1217 Thermal insulation SF 1,400.00 6.50 9,100
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BD BASE DESIGN

A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1245 18" to 20", Round galvanized duct work c/w fittings, supports,
etc

LF 69.91 90.00 6,292

1303 C2, Side-wall grilles EA 3.00 350.00 1,050

1236 Louver SF 12.00 75.00 900

2423 Plenum, 36"x24"x24" EA 1.00 1,750.00 1,750

2424 Plenum, 72"x24"x24" EA 1.00 2,150.00 2,150

1567 Allowance for miscellaneous/missing items SF 2,042.00 2.00 4,084

D3050 - Facility HVAC Distribution Systems 38.97/SF 79,491

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 2,042.01 0.80 1,634

1560 General requirements: supervision, shop drawings, asbuilt,
tags, markers, tools, rentals, BIM, cleaning, storage, material
handling, seismic restraints, permits, fees etc.

Item 7,000

D3070 - Special Purpose HVAC Systems 4.23/SF 8,634

23 - HEATING, VENTILATING, AND AIR CONDITIONING 48.23/SF 98,392

26 ELECTRICAL

D5020 Electrical Service and Distribution

217 Distribution maintenance building SF 2,042.00 3.00 6,126

D5020 - Electrical Service and Distribution 3.00/SF 6,126

D5030 General Purpose Electrical Power

1531 Rec power EA 6.00 125.00 750

D5030 - General Purpose Electrical Power 0.37/SF 750

D5040 Lighting

1526 Lighting Exits EA 2.00 320.00 640

1527 Lighting type F1 - 4' long linear OFCI EA 4.00 115.00 460

1732 Lighting conduit & wire EA 6.00 185.00 1,110

1743 Lighting control SF 2,042.01 0.75 1,532

D5040 - Lighting 1.83/SF 3,742

D5080 Miscellaneous Electrical Systems

1738 Electrical permits SF 2,042.01 0.15 306

1739 Electrical testing & commissioning SF 2,042.01 0.20 408
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A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1740 Electrical firestopping SF 2,042.01 0.25 511

D5080 - Miscellaneous Electrical Systems 0.60/SF 1,225

26 - ELECTRICAL 5.81/SF 11,843

27 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 1.00 850.00 850

D6010 - Data Communications 0.42/SF 850

D6030 Audio-Video Communication

1741 Sound conduit & wire EA 3.00 625.00 1,875

D6030 - Audio-Video Communication 0.92/SF 1,875

D6060 Distributed Communications and Monitoring

1742 Clocks conduit & wire EA 1.00 325.00 325

D6060 - Distributed Communications and Monitoring 0.16/SF 325

27 - COMMUNICATIONS 1.50/SF 3,050

28 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 6.00 275.00 1,650

D7010 - Access Controls and Intrusion Detection 0.81/SF 1,650

D7050 Detection and Alarm

1631 Fire alarm pull station EA 2.00 650.00 1,300

1632 Fire alarm smoke detector EA 1.00 325.00 325

1636 Fire alarm audio/visual alarm EA 2.00 410.00 820

1734 Fire alarm conduit & wire EA 5.00 275.00 1,375

D7050 - Detection and Alarm 1.87/SF 3,820

28 - ELECTRONIC SAFETY AND SECURITY 2.68/SF 5,470

31 EARTHWORK

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 111.00 Incl.

509 Remove and dispose of excavated material CY 111.00 Incl.

510 Prepare and compact sub-base SF 1,798.06 1.50 2,697
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A Building

A3 Maintenance Building (continued)
GFAR: 2,040.00 SF    Cost/SF: 333.38

Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 66.61 15.00 999

A4010 - Standard Slabs-on-Grade 1.81/SF 3,696

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 262.19 31.00 8,128

593 Prepare and compact foundation sub-base SF 585.53 1.50 878

594 Imported sand gravel fill below foundations - 12" thick CY 21.70 50.00 1,085

620 Imported foundation backfill CY 174.64 30.00 5,239

A9010 - Substructure Excavation 7.51/SF 15,330

31 - EARTHWORK 9.33/SF 19,026

33 UTILITIES

G3010 Water Utilities

1383 Connection to building EA 1.00 600.00 600

1382 2", copper LF 76.90 70.00 5,383

1955 Tee 8"x8"x2" EA 1.00 2,500.00 2,500

1380 2", Water valve - allow EA 1.00 1,250.00 1,250

1448 Cleaning, testing, trace wiring etc. LF 76.90 5.01 385

569 Excavation and backfill (with site preparation) LF 76.90 Incl.

G3010 - Water Utilities 4.96/SF 10,118

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 4.00 500.00 2,000

1388 SMH, Sanitary manhole EA 2.00 6,000.00 12,000

1941 6",sanitary sewer, cast iron LF 10.58 110.02 1,164

1387 6",sanitary sewer, PVC LF 13.48 85.01 1,146

1943 4",sanitary sewer, PVC LF 33.08 45.01 1,489

1392 6",sanitary sewer, PVC LF 38.75 74.99 2,906

2318 Cleaning, testing, trace wiring etc. LF 95.75 5.00 479

577 Excavation and backfill (with site preparation) LF 95.75 Incl.

G3020 - Sanitary Sewerage Utilities 10.38/SF 21,184
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Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
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G3090 Liquid and Gas Site Utilities Supplementary Components

1798 General requirements: supervision, shop drawings, as-built
drawings, equipment rentals, fees, permits, etc.

Item 2,191

G3090 - Liquid and Gas Site Utilities Supplementary
Components

1.07/SF 2,191

33 - UTILITIES 16.42/SF 33,493

MAINTENANCE BUILDING 333.38/SF 680,095
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REVISION 4

LOCATION DIVISIONS SUMMARY
BD Base Design

B Sitework Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

01 General Requirements 1,475,000

02 Existing Conditions 5,298,953

11 Equipment 709,550

14 Conveying Equipment Excl.

22 Plumbing Excl.

26 Electrical 4,155,919

27 Communications 355,130

28 Electronic Safety and Security 1,980

31 Earthwork 16,648,483

32 Exterior Improvements 9,050,609

33 Utilities 6,690,111

SITEWORK 44,385,735
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60% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 4

LOCATION DIVISIONS SUMMARY
BD Base Design

B Sitework Rates Current At January 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1,109,644

Escalation Allowance up to mid-point of Construction 2,047,292

Sub-contractor Bonds 570,512

Insurance - CCIP (Change from GL) 1,348,724

Cost of Traditional Insurance (Trade + GL) -1,484,465

Builder's Risk Insurance (per CM Pricing Exhibit 1) 79,481

Payment & Performance Bond (per CM Pricing Exhibit 1) 402,707

General Conditions (per CM Pricing Exhibit 1) 2,107,961

General Requirements (per CM Pricing Exhibit 1) 1,315,162

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 217,596

CM Construction Contingency (per CM Pricing Exhibit 1) 1,214,885

CM Fee (per CM Pricing Exhibit 1) 915,026

ESTIMATED TOTAL COST 54,230,260
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LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

01 GENERAL REQUIREMENTS

G1010 Site Clearing

672 Dust control LS 1.00 75,000.00 75,000

679 Mobilization LS 1.00 150,000.00 150,000

680 Submittals, as-builts, layout, survey, etc. LS 1.00 600,000.00 600,000

G1010 - Site Clearing 825,000

G1070 Site Earthwork

670 Allowance for dewatering LS 1.00 450,000.00 450,000

813 Temporary access road and repairs LS 1.00 150,000.00 150,000

814 Temporary walkways LS 1.00 50,000.00 50,000

G1070 - Site Earthwork 650,000

01 - GENERAL REQUIREMENTS 1,475,000

02 EXISTING CONDITIONS

F2010 Hazardous Materials Remediation

552 Allowance for hazardous materials abatement LS 1.00 1,900,000.00 1,900,000

F2010 - Hazardous Materials Remediation 1,900,000

F3010 Structure Demolition

553 Demolish existing school building SF 239,144.00 7.00 1,674,008

554 Demolish miscellaneous support/outbuildings SF 5,769.00 6.00 34,614

F3010 - Structure Demolition 1,708,622

G1010 Site Clearing

678 Site fencing including maintenance LF 7,000.00 56.00 392,000

G1010 - Site Clearing 392,000

G1020 Site Elements Demolition

523 Remove and dispose of existing catch basins EA 33.00 750.00 24,750

524 Remove and dispose of existing manholes EA 23.00 750.00 17,250

1841 Remove and dispose of existing hydrant EA 3.00 500.00 1,500

525 Remove and dispose existing utilities piping including
excavation and backfill

LF 7,868.00 65.00 511,420

526 Protect and maintain existing hydrant EA 1.00 500.00 500

1839 Maintain and protect manhole/catch basin/drain
line/water line

EA 19.00 1,500.00 28,500
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LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

527 Cap water main EA 3.00 400.00 1,200

1842 Allowances for plugging pipes EA 4.00 600.00 2,400

533 Break-out and remove existing pavements SF 261,335.00 1.75 457,336

534 Break-out and remove existing basketball courts SF 12,883.00 1.75 22,545

536 Remove and dispose existing light poles and
associated wiring

EA 16.00 300.00 4,800

541 Remove and dispose existing light sconces and
associated wiring

EA 25.00 100.00 2,500

544 Remove and dispose of existing fencing LF 1,920.00 22.50 43,200

545 Remove and dispose of existing metal guardrail LF 741.00 30.00 22,230

555 Remove and dispose of buried fuel tanks EA 2.00 30,000.00 60,000

556 Remove and dispose of above grade gas tanks EA 4.00 500.00 2,000

557 Remove and dispose of sliding gate EA 6.00 400.00 2,400

559 Remove and dispose of jersey barrier LF 40.00 30.00 1,200

560 Remove and dispose of trailers EA 4.00 1,300.00 5,200

1439 Remove and dispose backstop LF 196.00 25.00 4,900

561 Allowance for miscellaneous site demolition not
indicated on plans

SF 1,517,556.00 Excl.

762 Existing building electrical demolition (phased) EA 1.00 75,000.00 75,000

1442 Remove and dispose benches EA 2.00 350.00 700

1443 Demolish concrete retaining walls LF 66.00 50.00 3,300

1444 Remove and dispose of recreational equipment LS 1.00 3,500.00 3,500

G1020 - Site Elements Demolition 1,298,331

02 - EXISTING CONDITIONS 5,298,953

11 EQUIPMENT

G2050 Athletic, Recreational, and Playfield Areas

697 Shotput cage - allow 20' high LF 69.00 350.00 24,150

417 Football goal post and footing EA 2.00 20,000.00 40,000

416 20'-0" high sports netting LF 397.80 500.00 198,900

696 Pole vault box EA 1.00 1,500.00 1,500

699 Aluminum bleacher system including and ramp -
Football field, 500 person

LS 1.00 345,000.00 345,000
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LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

770 Exterior scoreboard football EA 1.00 100,000.00 100,000

G2050 - Athletic, Recreational, and Playfield Areas 709,550

11 - EQUIPMENT 709,550

14 CONVEYING EQUIPMENT

D1010 Vertical Conveying Systems

752 Passenger elevator, 2 stops EA 1.00 Excl.

D1010 - Vertical Conveying Systems Excl.

14 - CONVEYING EQUIPMENT Excl.

22 PLUMBING

D2030 Building Support Plumbing Systems

1760 Allowances for sump pump for press booth No 1.00 Excl.

D2030 - Building Support Plumbing Systems Excl.

22 - PLUMBING Excl.

26 ELECTRICAL

G4010 Site Electric Distribution Systems

811 Secondary 4000 amp feeder to school electrical room LF 260.00 969.00 251,940

184 Primary 4000 amp feeder #1 (8-4" conduits) utility
supplied cable

LF 940.00 382.98 360,001

185 Primary 4000 amp feeder #2  (8-4" conduits)  utility
supplied cable

LF 931.00 382.98 356,554

186 Fire Pump feeder 200 amps  (2-4" conduits) LF 376.00 56.00 21,056

187 Secondary generator feeder (4-400 amp feeds) LF 680.00 140.20 95,336

188 Secondary feeder to maintenance building  400 amp
service)

LF 619.00 246.66 152,683

201 Field electrical service 75 kva transformer service EV
Charging Stations

EA 3.00 42,040.00 126,120

204 Field service to concessions 250 amps LF 592.00 65.00 38,480

205 Field service to athletic building  1200 amps LF 94.00 125.50 11,797

208 Primary to padmount transformer for field buildings LF 220.00 88.00 19,360

213 Sports field grounding EA 1.00 8,500.00 8,500

706 Secondary service manholes EA 11.00 2,450.00 26,950

766 Utility pole modifications (not included) EA 1.00 Excl.
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LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1836 Electrical duct bank concrete encasement EA 1.00 1,320,250.00 1,320,250

1837 Electrical (E & B) in another division of the estimate Note Excl.

2566 Traffic Signals EA 1.00 250,000.00 250,000

G4010 - Site Electric Distribution Systems 3,039,027

G4050 Site Lighting

214 Sports field lighting conduit & wire (pole lights) EA 1.00 76,500.00 76,500

215 Sports field lighting control EA 1.00 17,467.00 17,467

772 Site bench lighting EA 1.00 8,550.00 8,550

774 Electronic gate entrance S & Install incl elect conn EA 1.00 26,500.00 26,500

934 Type  LST 11 flagpole (cluster) EA 3.00 570.00 1,710

936 Double head 25 ft pole EA 8.00 5,790.00 46,320

937 Single head 16 ft pole EA 34.00 5,000.00 170,000

938 Single head 14 ft pole EA 58.00 4,675.00 271,150

940 Digital message board EA 1.00 2,030.00 2,030

941 Monument sign lighting EA 1.00 2,240.00 2,240

943 Musco Football lighting EA 4.00 85,000.00 340,000

1789 Electric vehicle dual charging system EA 10.00 12,800.00 128,000

1790 Electric vehicle dual charging system distribution
panels

EA 5.00 7,285.00 36,425

2630 Re-evaluate conduit and ho site lighting is powered for
entrance near School Sign

LS 1.00 -10,000.00 -10,000

G4050 - Site Lighting 1,116,892

26 - ELECTRICAL 4,155,919

27 COMMUNICATIONS

G5010 Site Communications

189 Secondary communications feeder 8-4" conduits LF 680.00 210.00 142,800

192 Communications to maintenance building  ( 4-4"
conduits)

LF 640.00 107.00 68,480

209 Secondary communications feeder 8-4" conduits for
Athletic fields

LF 685.00 210.00 143,850

G5010 - Site Communications 355,130

27 - COMMUNICATIONS 355,130
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B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

28 ELECTRONIC SAFETY AND SECURITY

G5010 Site Communications

1671 Outdoor CCTV Bullet cameras incl fiber cabling pole
mtd

EA 2.00 990.00 1,980

G5010 - Site Communications 1,980

28 - ELECTRONIC SAFETY AND SECURITY 1,980

31 EARTHWORK

G1010 Site Clearing

676 Clearing and grubbing Acre 34.900 8,500.00 296,650

677 Tree removal EA 100.00 850.00 85,000

G1010 - Site Clearing 381,650

G1070 Site Earthwork

666 Excavate to proposed level CY 59,189.00 18.00 1,065,402

667 Excavate to proposed level, rock excavation including
survey, drilling, stockpile, striping, etc.

CY 162,710.00 50.00 8,135,500

1813 Miscellaneous trenching, etc. CY 14,666.00 60.00 879,960

668 Fill to proposed level using excavated materials CY 108,316.00 12.00 1,299,792

1697 Remove excess materials from site CY 97,371.00 14.00 1,363,194

2568 Striping including spoil removal (Phase 1) CY 10,000.00 30.00 300,000

2569 Strip and stockpile for re-use (Phase 2) CY 7,600.00 18.00 136,800

669 Allowance for fine grading SF 1,451,369.00 0.35 507,979

673 Inlet protection EA 143.00 350.00 50,050

674 Construction entrance EA 3.00 7,500.00 22,500

675 Haybale and silt fencing including maintenance LF 10,585.00 12.50 132,313

1828 Erosion control blankets and mats LS 1.00 40,000.00 40,000

1829 Additional erosion control maintenance and removal LS 1.00 90,000.00 90,000

733 Excavate for roadway paving CY 3,546.00 16.00 56,736

1482 Remove spoils from site (roadway) CY 3,546.00 14.00 49,644

738 Excavate for parking lot paving CY 11,070.00 16.00 177,120

1476 Remove spoils from site (parking lot paving) CY 11,070.00 14.00 154,980

743 Excavate for walkways paving CY 2,663.00 16.00 42,608

1518 Remove spoils from site (walkways paving) CY 2,663.00 14.00 37,282
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B Sitework (continued) Rates Current At January 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

755 Excavate athletic fields CY 4,890.70 16.00 78,251

1826 Remove spoils from site (athletic fields) CY 4,890.70 14.00 68,470

1814 Allowance for rock scaling LS 1.00 150,000.00 150,000

2618 Raise dropped footing to within 5' depth LS 1.00 -25,000.00 -25,000

G1070 - Site Earthwork 14,813,581

G2010 Roadways

735 Stock pile excavated materials for re-use (none
indicated)

CY 3,546.00 Excl.

734 Prepare and compact subbase SF 91,940.00 0.75 68,955

736 Granular fill, 12" thick, re-use excavated materials CY 3,406.00 15.00 51,090

1483 Imported compacted gravel borrow CY 2,271.00 Excl.

1484 Imported dense grade crushed stone CY 1,136.00 Excl.

258 Riprap swale (re-use existing or blasted materials) SF 66,872.00 12.00 802,464

G2010 - Roadways 922,509

G2020 Parking Lots

739 Stock pile excavated materials for re-use (none
indicated)

CY 11,070.00 Excl.

740 Prepare and compact subbase SF 233,385.00 0.75 175,039

742 Granular fill, re-use excavated materials CY 8,644.00 15.00 129,660

1480 Imported compacted gravel borrow CY 5,826.00 Excl.

1481 Imported dense grade crushed stone CY 2,819.00 Excl.

G2020 - Parking Lots 304,699

G2030 Pedestrian Plazas and Walkways

744 Stock pile excavated materials for re-use (none
indicated)

CY 2,663.00 Excl.

745 Prepare and compact subbase SF 73,687.60 0.75 55,266

746 Granular fill, re-use excavated materials CY 1,870.00 15.00 28,050

1519 Imported compacted gravel borrow CY 1,149.00 Excl.

1520 Imported dense grade crushed stone CY 570.00 Excl.

G2030 - Pedestrian Plazas and Walkways 83,316
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Ref Description Unit Qty Rate
USD

Total Cost
USD

G2050 Athletic, Recreational, and Playfield Areas

756 Stock pile excavated materials for re-use (none
indicated)

CY 4,890.70 Excl.

757 Prepare and compact subbase SF 135,608.90 0.75 101,707

758 Granular base to athletic fields, re-use excavated
materials

CY 2,511.40 15.00 37,671

1573 Imported compacted gravel borrow CY 67.00 50.00 3,350

1574 Imported dense grade crushed stone CY 2,445.30 Excl.

G2050 - Athletic, Recreational, and Playfield Areas 142,728

31 - EARTHWORK 16,648,483

32 EXTERIOR IMPROVEMENTS

G2010 Roadways

247 Vehicular asphalt paving, 4" overall thickness SY 10,216.00 40.00 408,640

248 Vertical granite curb LF 6,242.00 60.00 374,520

828 Cape cod berm LF 813.00 20.00 16,260

737 Pavement markings SF 91,940.00 0.35 32,179

G2010 - Roadways 831,599

G2020 Parking Lots

253 Asphalt paving, 4" overall thickness SY 25,363.00 40.00 1,014,520

290 Vehicular concrete paving, 6" thick SY 569.00 115.00 65,435

255 Vertical granite curb LF 4,700.00 60.00 282,000

671 Cape cod berm LF 5,174.00 20.00 103,480

262 Accessible pavement markings SF 5,025.00 3.25 16,331

263 Crosswalk markings SF 1,282.00 3.25 4,167

265 EV pavement markings EA 10.00 600.00 6,000

266 Electric vehicle charging station (refer to Site
Electrical)

EA 5.00 Incl.

261 Green vehicle pavement markings EA 22.00 850.00 18,700

257 Handicap vehicle pavement markings EA 19.00 650.00 12,350

357 Parking line marking LF 8,476.00 5.65 47,889

G2020 - Parking Lots 1,570,872
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Ref Description Unit Qty Rate
USD

Total Cost
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G2030 Pedestrian Plazas and Walkways

256 Asphalt walkway pavement SY 5,125.00 35.00 179,375

718 Vehicular concrete walkway SY 456.00 115.00 52,440

264 Accessible curb ramp SF 379.00 Incl.

269 Integral color aggregate concrete paving (item
deleted)

SF 4,772.00 Excl.

1830 Extra over for accent bands LS 1.00 Excl.

273 Granite pavers, type A (item deleted) SF 895.00 Excl.

279 Concrete unit plank pavers, type B (item deleted) SF 1,010.00 Excl.

362 Concrete walkway paving SF 23,466.60 13.00 305,066

1487 Extra over for etched texts (item deleted) EA 91.00 Excl.

367 Detectable warning SF 377.00 45.00 16,965

G2030 - Pedestrian Plazas and Walkways 553,846

G2050 Athletic, Recreational, and Playfield Areas

2567 Repair existing irrigation affected by infiltration
construction

SF 80,549.20 1.00 80,549

389 Natural grass to Football Court/Field SF 78,287.50 4.00 313,150

2396 Irrigation to Football Court/Field natural grass turf SF 78,287.50 1.50 117,431

405 Urethane resilient track surfacing (D-Zone) SF 21,811.00 25.00 545,275

404 Urethane resilient track surfacing on asphalt (6-Lane
Track)

SF 31,943.00 25.00 798,575

693 6'-0" High BVC chainlink fence LF 413.10 95.00 39,244

397 4'-0" High BVC chainlink fence LF 1,505.20 60.00 90,312

398 4'-0" High BVC chainlink fence single leaf gate EA 3.00 350.00 1,050

694 4'-0" High BVC chainlink fence double leaf gate EA 2.00 700.00 1,400

406 Trench drain LF 1,307.00 100.00 130,700

396 Electronic scoreboard - steel posts with concrete
footing

EA 1.00 8,000.00 8,000

418 Long jump runway SF 1,908.00 Incl.

419 Long jump pit SF 755.00 20.00 15,100

420 Shotput throwing pad and landing sector SF 200.00 Incl.

1706 Cast-in-place grandstand footings, 2' dia x 5' deep EA 24.00 850.00 20,400

2484 Cast-in-place slab on grade for grandstand, 4" deep SF 3,072.00 7.00 21,504
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USD

Total Cost
USD

2485 Cast-in-place slab on grade for grandstand, 5" deep SF 497.00 11.00 5,467

2486 Cast-in-place grade beam for grandstand, 1'-0" wide x
3'-6" deep

LF 135.00 210.00 28,350

2487 Galvanized structural steel supporting framing T 24.7200 Incl.

690 Asphalt pad SY 46.00 60.00 2,760

695 Pole vault runway SF 633.00 Incl.

700 Allowance for concrete footings to bleacher system
(refer to Press Booth)

SF 5,144.00 Incl.

701 Outdoor fitness equipment - by Owner EA 5.00 Excl.

G2050 - Athletic, Recreational, and Playfield Areas 2,219,267

G2060 Site Development

259 Streel guardrail along access ways LF 3,400.00 65.00 221,000

260 Segmented retaining wall LF 495.00 550.00 272,250

1576 Gabion fence, 15" x 42" (item deleted) LF 24.00 Excl.

1577 Gabion fence signage (item deleted) EA 8.00 Excl.

278 Cafe wood backless seat (item deleted) EA 48.00 Excl.

1583 Cafe wood back chair EA 24.00 1,500.00 36,000

289 Dumpster - by Owner EA 2.00 Excl.

778 Poured in place rubber safety surfacing SF 933.00 Excl.

369 Exterior steel bollard (at walkway) EA 56.00 750.00 42,000

370 4'-0" High wire mesh fence (item deleted) LF 114.00 Excl.

682 6'-0" High wire mesh fence LF 99.00 Excl.

2419 Metal roof screen panel and gate, 8'-0" high LF 97.00 150.00 14,550

371 4'-0" High Gabion fence wall with metal signage LF 25.00 Excl.

372 4'-0" High ornamental fence LF 16.00 350.00 5,600

377 8'-0" High chain link double leaf gate Pair 6.00 950.00 5,700

378 8'-0" High BVC chainlink fence LF 277.00 120.00 33,240

2416 6'-0" High BVC chainlink fence LF 35.00 95.00 3,325

2417 6'-0" High chain link double leaf gate Pair 1.00 900.00 900

2420 4'-0" High chainlink fence at top of rock face cut LF 751.00 75.00 56,325

387 10'-0" High BVC chainlink fence LF 718.00 Excl.

380 Equipment concrete pad SF 489.00 30.00 14,670
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381 Wood deck SF 401.00 125.00 50,125

399 Pre-engineered elevated boardwalk ramping system SF 8,856.00 110.00 974,160

1575 Pre-engineered stairs SF 736.00 150.00 110,400

401 CIP Concrete ramp SF 2,774.00 Excl.

402 Handrail to stairs / ramps LF 2,482.00 150.00 372,300

373 CIP Retaining wall/ bench shelf CY 74.00 1,800.00 133,200

728 CIP strip footing for retaining walls/bench shelf CY 89.00 1,000.00 89,000

1578 Custom perforated seat box, 3/16" thick, 2' x 8' (item
deleted)

EA 6.00 Excl.

1579 Custom perforated seat box, 3/16" thick, 2' x 2' (item
deleted)

EA 4.00 Excl.

1580 Custom solid panel set box, 1/4" thick, 2' x 8' (item
deleted)

EA 3.00 Excl.

1584 Backless straight inline bench, 23.5" x 87.5" L EA 5.00 3,600.00 18,000

1585 Backed straight inline bench, 23.5" x 87.5" L EA 3.00 4,100.00 12,300

1586 Cafe table, 36" square EA 6.00 3,050.00 18,300

1588 Playground picnic table/bench EA 1.00 4,600.00 4,600

1589 Trash receptacle, 50 liter capacity EA 6.00 1,800.00 10,800

1590 "Flo" bike racks EA 3.00 1,150.00 3,450

2414 Sliding vehicular metal gate, 46' L x 3' Ht. EA 1.00 25,000.00 25,000

2415 Swing vehicular swing gate, allow 21' L x 3' Ht. EA 1.00 5,000.00 5,000

2418 Flush cast-in-place concrete wall LF 42.00 250.00 10,500

G2060 - Site Development 2,542,695

G2080 Landscaping

789 Imported planting mix CY 5,154.20 60.00 309,252

2542 Use stockpile material CY 5,154.20 15.00 77,313

407 Low mow lawn SF 310,127.50 0.50 155,064

1646 Restoration seed mix SF 36,418.00 0.35 12,746

791 Lawn irrigation system - not required SF 310,127.50 Excl.

1591 Boulder seating EA 11.00 7,500.00 82,500

2401 Seeding lawn prospect athletic fields SF 199,762.90 0.95 189,775

1595 Trees Note
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1596 October glory red maple, 3.0-3.5" Cal. EA 3.00 1,200.00 3,600

1597 Red maple, 1" Cal. EA 10.00 700.00 7,000

1598 Dawn redwood, 3" Cal. EA 8.00 1,200.00 9,600

1599 White oak, 1.5" Cal. EA 18.00 700.00 12,600

1600 Burr oak, 2-2.5" Cal. EA 8.00 1,000.00 8,000

1601 Deciduous Trees Note

1602 Redpointe maple, 2.5-3" Cal. EA 29.00 1,000.00 29,000

1603 Sugar maple, 2.5" Cal. EA 5.00 1,000.00 5,000

1604 Clump paper birch, 7-8' Ht. EA 22.00 800.00 17,600

1605 Dura heat river birch, 6-7' Ht. EA 2.00 800.00 1,600

1606 Heritage birch, 10-12' Ht. EA 1.00 1,200.00 1,200

1607 Whitespire birch, 12-14' Ht. EA 6.00 1,200.00 7,200

1608 Renaissance upright paper birch, 10-12' Ht. EA 9.00 1,200.00 10,800

1609 American beech, 2-2.5" Cal. EA 10.00 1,000.00 10,000

1610 Black gum, 2.5" Cal. EA 8.00 1,000.00 8,000

1611 Swamp white oak, 3" Cal. EA 7.00 1,200.00 8,400

1612 Red oak, 2.5-3" Cal. EA 21.00 1,000.00 21,000

1613 American elm, 2.5-3" Cal. EA 19.00 1,000.00 19,000

1614 Evergreen Trees Note

1615 Eastern red cedar, 7-8' Ht. EA 12.00 800.00 9,600

1616 Pitch pine, 6-7' Ht. EA 14.00 800.00 11,200

1617 White pine, 8-10' Ht. EA 26.00 800.00 20,800

1618 White pine, 5-6' Ht. EA 11.00 500.00 5,500

1619 Ornamental Trees Note

1620 Downy serviceberry, 4.5-5' Ht. EA 6.00 500.00 3,000

1621 "Autumn Brilliance" serviceberry, 7-8' Ht. EA 12.00 800.00 9,600

1622 Donald wyman crabapple, 2-2.5" Cal. EA 12.00 1,000.00 12,000

1623 Ground Covers Note

1624 Pennsylvania sedge, plugs EA 2,592.00 10.00 25,920

1625 Shrubs Note

1626 Gro-low fragrant sumac, 1 Gal. EA 202.00 20.00 4,040
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2425 Wetland Replication Area Note

2426 Red maple, 3-4' Ht. EA 5.00 450.00 2,250

2427 Yellow birch, 3-4' Ht. EA 4.00 450.00 1,800

2428 Winterberry, 3-4' Ht. EA 6.00 450.00 2,700

2429 Common spicebush, 3-4' Ht. EA 6.00 20.00 120

2430 Sweet pepperbush, 3-4' Ht. EA 8.00 150.00 1,200

2431 Cinnamon fern, 1# EA 20.00 30.00 600

2432 Skunk cabbage, 1# EA 20.00 25.00 500

2433 Tussock sedge, 2" plug EA 40.00 25.00 1,000

2434 Soft rush, 2" plug EA 20.00 30.00 600

2435 Cardinal flower, 2" plug EA 20.00 25.00 500

2436 White wood aster, 2" plug EA 20.00 25.00 500

2437 Great blue lobelia, 2" plug EA 20.00 25.00 500

2438 Wetland Buffer Zone Note

2439 Red oak, 3-4' Ht. EA 5.00 450.00 2,250

2440 Pignut hickory, 3-4' Ht. EA 4.00 450.00 1,800

2441 Eastern white pine, 3-4' Ht. EA 4.00 450.00 1,800

2442 Witch hazel, 3-4' Ht. EA 4.00 450.00 1,800

2443 Sassafras, 3-4' Ht. EA 5.00 450.00 2,250

2444 Nannyberry, 3-4' Ht. EA 5.00 450.00 2,250

G2080 - Landscaping 1,132,330

G9010 Other Site Construction

167 Farm street driveway intersection improvement
including paving milling and overall, granite curbs,
traffic signal, etc.

LS 1.00 200,000.00 200,000

G9010 - Other Site Construction 200,000

32 - EXTERIOR IMPROVEMENTS 9,050,609

33 UTILITIES

G3010 Water Utilities

1967 Connect proposed water main to existing 1/2" water
line

EA 1.00 15,000.00 15,000

1375 Connect to existing water line on old Nahant road -
allow 100ft

EA 1.00 100,000.00 100,000
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1386 Remove existing fitting and connect to main existing EA 1.00 15,000.00 15,000

1383 Connection to building EA 2.00 600.00 1,200

1374 8", Ductile iron pipe LF 6,155.00 90.00 553,950

1381 6", Ductile iron pipe LF 403.01 60.00 24,181

1951 6", bend EA 3.00 650.00 1,950

1950 8", bend EA 52.00 950.00 49,400

1953 Tee 8"x8"x6" EA 12.00 2,300.00 27,600

1954 Tee 8"x8"x8" EA 5.00 2,040.00 10,200

1962 Reducer 8"x4" EA 1.00 850.00 850

1376 8", Water valve EA 42.00 2,500.00 105,000

1379 6", Water valve EA 13.00 1,800.00 23,400

1385 4", Water valve EA 1.00 1,400.00 1,400

1378 6", Hydrant EA 12.00 5,200.00 62,400

1377 Trust block EA 73.00 350.00 25,550

1448 Cleaning, testing, trace wiring etc. LF 6,557.68 5.00 32,787

569 Excavation and backfill (with site preparation) LF 6,557.68 Incl.

G3010 - Water Utilities 1,049,868

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 22.00 500.00 11,000

1394 Submersible sanitary pump c/w with piping and valves
- allow

EA 23,000.00 0

1389 Sewer pump station EA 140,000.00 0

1390 Sewer valve chamber structure EA 15,000.00 0

1388 SMH, Sanitary manhole EA 30.00 6,000.00 180,000

1941 6",sanitary sewer, cast iron LF 183.82 110.00 20,220

1387 6",sanitary sewer, PVC LF 1,110.82 85.00 94,419

1943 4",sanitary sewer, PVC LF 253.52 45.00 11,408

1392 6",sanitary sewer, PVC LF 427.45 75.00 32,059

1949 8",sanitary sewer, PVC LF 2,960.00 120.00 355,200

1393 Thrust block EA 2.00 650.00 1,300

1964 Replace existing sewer manhole with drop sewer
manhole and connect to existing sewer line

EA 1.00 7,500.00 7,500
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2318 Cleaning, testing, trace wiring etc. LF 4,934.35 5.00 24,672

1963 Clean and line existing 1550 LF of 8" sewer main LF 1,550.00 Excl.

577 Excavation and backfill (with site preparation) LF 4,934.35 Incl.

2184 Exterior grease trap(serving kitchen waste), 10,000
gal(allowance)

EA 1.00 75,000.00 75,000

2570 Exterior grease trap(serving kitchen waste), 1000 gal
(allowance)

EA 1.00 8,000.00 8,000

2589 6",sanitary sewer, PVC, forcemain LF -480.00 85.00 -40,800

2590 Excavation and backfill LF -480.00 50.00 -24,000

G3020 - Sanitary Sewerage Utilities 755,978

G3030 Storm Drainage Utilities

1862 6", PVC underdrain LF 454.00 75.00 34,050

1863 8", PVC underdrain LF 63.00 120.00 7,560

1879 8", PVC LF 32.00 120.00 3,840

1858 4", HDPE underdrain for subsurface system 1 to 5 LF 324.00 20.00 6,480

1433 6", HDPE underdrain for subsurface system 1 to 5 LF 916.00 21.00 19,236

1910 12", perforated CPP, Corrugated HDPE storm drain
pipe

LF 468.00 37.00 17,316

1411 6", HDPE storm drain pipe LF 261.00 21.00 5,481

1909 6", CPP, Underdrain, Corrugated HDPE storm drain
pipe

LF 728.00 21.00 15,288

1861 6", CPP, Corrugated HDPE storm drain pipe LF 157.00 21.00 3,297

1864 8", CPP, Corrugated HDPE storm drain pipe LF 160.00 25.00 4,000

1409 10", CPP, Corrugated HDPE storm drain pipe LF 187.00 31.00 5,797

1400 12", CPP, Corrugated HDPE storm drain pipe LF 8,462.70 37.00 313,120

1403 15", CCP, Corrugated HDPE storm drain pipe LF 298.00 54.00 16,092

1405 18", CCP, Corrugated HDPE storm drain pipe LF 1,165.00 80.00 93,200

1406 24", CCP, Corrugated HDPE storm drain pipe LF 1,240.00 120.00 148,800

1412 Area drain EA 16.00 3,000.00 48,000

1413 Catch basins EA 76.00 5,000.00 380,000

1414 Curb inlet EA 5.00 6,500.00 32,500

1431 12", clean out EA 1.00 1,000.00 1,000

1415 DMH - Drain manhole - 4' EA 67.00 6,500.00 435,500
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1416 DMH - Drain manhole - 5' EA 11.00 8,500.00 93,500

1417 DMH - Drain manhole - 6' EA 2.00 10,000.00 20,000

1422 Remove and replace existing DMH EA 1.00 10,000.00 10,000

1419 FES - Flared End Section EA 2.00 2,500.00 5,000

1420 Headwall EA 3.00 6,000.00 18,000

1421 OCS, Outlet control structure EA 5.00 6,000.00 30,000

1423 WQS, Water quality structure EA 19.00 15,000.00 285,000

1425 Trench drain LF 152.00 250.00 38,000

1424 Connection to building EA 17.00 1,000.00 17,000

1426 Connect to existing CB and convert the existing CB to
DMH

EA 1.00 10,000.00 10,000

1427 Connect to existing manhole EA 2.00 2,500.00 5,000

1432 Precast concrete culvert - assumed 20'x3' LF 40.00 2,600.00 104,000

1434 Subsurface#1 - 210 MC-3500 c/w 14  c/w manifold EA 1.00 265,500.00 265,500

1435 Subsurface#2 - 279 MC-3500 c/w manifold EA 1.00 343,800.00 343,800

1436 Subsurface#3  - 238 MC-3500 c/w manifold EA 1.00 294,950.00 294,950

1437 Subsurface#4 - 104 SC-740 c/w manifold EA 1.00 69,250.00 69,250

1438 Subsurface#5 - 16 SC-740 c/w outlet manifold EA 1.00 14,500.00 14,500

1854 Subsurface#1 - area SF 11,442.00 Incl.

1853 Subsurface#2 - area SF 14,193.00 Incl.

1852 Subsurface#3 - area SF 12,998.00 Incl.

1851 Subsurface#4 - area SF 3,999.00 Incl.

1855 Subsurface#5 - area SF 716.00 Incl.

1775 Inspection ports No 63.00 1,275.00 80,325

1774 Allowances for non-woven geotextile LS 1.00 20,000.00 20,000

602 Excavation and backfill (refer to site preparation) LF 14,907.70 Incl.

1773 Excavation and backfill for subsurface system CY 14,450.00 40.00 578,000

2319 Cleaning, testing, trace wiring etc. LF 14,907.70 5.00 74,538

611 Bioretention basin including piping, bedding, planting
mix, excavation, etc.

SF 3,848.00 5.00 19,240
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681 Allowance for temporary retention basin including
piping, etc.

LS 1.00 350,000.00 350,000

G3030 - Storm Drainage Utilities 4,336,160

G3050 Site Energy Distribution

1958 Proposed gas meter - install only - supply by others EA 1.00 3,000.00 3,000

1957 Proposed natural gas piping - HDPE LF 1,511.00 Excl.

1960 Bend EA 20.00 Excl.

1959 Connection to building service EA 1.00 1,000.00 1,000

1966 Connect to the main service EA 1.00 15,000.00 15,000

1965 Excavation and backfill (with site preparation) LF 1,511.00 50.00 75,550

G3050 - Site Energy Distribution 94,550

G3090 Liquid and Gas Site Utilities Supplementary
Components

793 Allowance for miscellaneous site utilities not yet
designed

LS 1.00 Excl.

1798 General requirements: supervision, shop drawings, as
-built drawings, equipment rentals, fees, permits, etc.

Item 453,555

G3090 - Liquid and Gas Site Utilities Supplementary
Components

453,555

33 - UTILITIES 6,690,111

SITEWORK 44,385,735
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