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February-23 February-23 February-23 February-23 June-23 XXXX

90% CD

GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost
 Unit 

Cost 
A Substructure 393,624 $7,102,544 $18.04 393,624 $7,102,544 $18.04 390,400 $9,310,100 $23.85 382,610 $10,299,677 $26.92 380,570 $9,931,831 $26.10 #DIV/0!

B Shell 393,624 $47,049,999 $119.53 393,624 $47,049,999 $119.53 390,400 $48,011,461 $122.98 382,610 $51,811,917 $135.42 380,570 $51,259,329 $134.69 0 0 #DIV/0!

B10 Superstructure 393,624 $22,922,963 $58.24 393,624 $22,922,963 $58.24 390,400 $26,175,691 $67.05 382,610 $26,264,560 $68.65 380,570 $25,705,534 $67.54 0 #DIV/0!

B20 Exterior Enclosure 393,624 $18,244,496 $46.35 393,624 $18,244,496 $46.35 390,400 $18,812,993 $48.19 382,610 $19,869,936 $51.93 380,570 $19,682,478 $51.72 0 0 #DIV/0!

B2010 Exterior Walls 393,624 $17,286,796 $43.92 393,624 $17,286,796 $43.92 390,400 $17,069,593 $43.72 382,610 $13,057,274 $34.13 380,570 $12,885,602 $33.86 0 #DIV/0!

B2020 Exterior Windows 393,624 $79,800 $0.20 393,624 $79,800 $0.20 390,400 $1,309,750 $3.35 382,610 $6,207,882 $16.23 380,570 $6,222,900 $16.35 0 #DIV/0!

B2030 Exterior Doors 393,624 $877,900 $2.23 393,624 $877,900 $2.23 390,400 $433,650 $1.11 382,610 $604,780 $1.58 380,570 $573,976 $1.51 0 #DIV/0!

B30 Roofing 393,624 $5,882,540 $14.94 393,624 $5,882,540 $14.94 390,400 $3,022,777 $7.74 382,610 $5,677,421 $14.84 380,570 $5,871,317 $15.43 0 #DIV/0!

C Interiors 393,624 $27,712,012 $70.40 393,624 $27,712,012 $70.40 390,400 $31,224,017 $79.98 382,610 $31,211,107 $81.57 380,570 $30,114,189 $79.13 0 #DIV/0!

D Services 393,624 $49,488,001 $125.72 393,624 $49,488,001 $125.72 390,400 $56,060,068 $143.60 382,610 $59,885,785 $156.52 380,570 $63,911,143 $167.94 0 0 #DIV/0!

D10 Conveying 393,624 $495,000 $1.26 393,624 $495,000 $1.26 390,400 $735,000 $1.88 382,610 $885,000 $2.31 380,570 $955,775 $2.51 0 #DIV/0!

D20 Plumbing 393,624 $6,718,112 $17.07 393,624 $6,718,112 $17.07 390,400 $7,061,422 $18.09 382,610 $7,929,280 $20.72 380,570 $8,043,655 $21.14 0 #DIV/0!

D30 HVAC 393,624 $22,233,115 $56.48 393,624 $22,233,115 $56.48 390,400 $27,553,542 $70.58 382,610 $28,027,560 $73.25 380,570 $29,610,372 $77.81 0 #DIV/0!

D40 Fire Protection 393,624 $2,257,047 $5.73 393,624 $2,257,047 $5.73 390,400 $2,998,525 $7.68 382,610 $2,972,079 $7.77 380,570 $3,922,083 $10.31 0 #DIV/0!

D50 Electrical 393,624 $17,784,727 $45.18 393,624 $17,784,727 $45.18 390,400 $17,711,579 $45.37 382,610 $20,071,866 $52.46 380,570 $21,379,258 $56.18 0 #DIV/0!
E Furnishings & Fixed Equipment 393,624 $4,160,050 $10.57 393,624 $4,160,050 $10.57 390,400 $5,365,398 $13.74 382,610 $6,194,950 $16.19 380,570 $5,958,253 $15.66 0 #DIV/0!

Building Subtotal 393,624 $135,512,606 $344 393,624 $135,512,606 $344 390,400 $149,971,044 $384.15 382,610 $159,403,436 $416.62 380,570 $161,174,745 $423.51 0 0 #DIV/0!

F Special Construction & Demo 393,624 $3,702,853 $9.41 393,624 $3,702,853 $9.41 390,400 $4,461,772 $11.43 382,610 $3,761,772 $9.83 380,570 $5,139,437 $13.50 0 #DIV/0!

G Other Site Construction 393,624 $39,174,607 $99.52 393,624 $39,174,607 $99.52 390,400 $37,825,049 $96.89 382,610 $40,817,281 $106.68 380,570 $33,346,711 $87.62 0 0 #DIV/0!

G10 Site Preparation 393,624 $12,235,063 $31.08 393,624 $12,235,063 $31.08 390,400 $15,804,536 $40.48 382,610 $18,360,562 $47.99 380,570 $12,752,385 $33.51 0 #DIV/0!

G20 Site Improvements 393,624 $12,583,194 $31.97 393,624 $12,583,194 $31.97 390,400 $10,492,116 $26.88 382,610 $11,213,411 $29.31 380,570 $11,748,234 $30.87 0 #DIV/0!

G30 Mechanical Utilities 393,624 $8,046,500 $20.44 393,624 $8,046,500 $20.44 390,400 $7,768,547 $19.90 382,610 $6,730,279 $17.59 380,570 $4,699,674 $12.35 0 #DIV/0!
G40 Electrical Utilities 393,624 $2,090,718 $5.31 393,624 $2,090,718 $5.31 390,400 $3,759,850 $9.63 382,610 $4,513,029 $11.80 380,570 $4,146,418 $10.90 0 #DIV/0!

Subtotal 393,624 $178,390,066 $453 393,624 $178,390,066 $453 390,400 $192,257,865 $492.46 382,610 $203,982,489 $533.13 380,570 $199,660,893 $524.64 0 0 #DIV/0!

Z Mark-Ups 393,624 $46,982,941 26.3% 393,624 $46,982,941 26.3% 390,400 $40,648,932 21.1% 382,610 $35,833,556 17.6% 380,570 $43,259,640 21.7% 0 #REF! #REF!

Z Insurance 393,624 $4,626,775 2.6% 393,624 $4,626,775 2.6% 390,400 $4,026,775 2.1% 382,610 $1,592,163 0.8% 380,570 $9,051,901 4.5% 0 #REF! #REF!

Z Subcontractor Bonds 393,624 $2,624,843 1.5% 393,624 $2,624,843 1.5% 390,400 $2,534,944 1.3% 382,610 $2,621,889 1.3% 380,570 $2,527,443 1.3% 0 #REF! #REF!

Z GC Bonds 393,624 $0 0.0% 393,624 $0 0.0% 390,400 $0 0.0% 382,610 $0 0.0% 380,570 $0 0.0% 0 #REF! #REF!

Z
Design & Pricing Contingency

PMA Note: Incl. GMP Contingency
393,624 $18,810,231 10.5% 393,624 $18,810,231 10.5% 390,400 $13,150,488 6.8% 382,610 $10,682,779 5.2% 380,570 $8,406,055 4.2% 0 #REF! #REF!

Z General Conditions 393,624 $16,731,565 9.4% 393,624 $16,731,565 9.4% 390,400 $16,731,565 8.7% 382,610 $16,731,565 8.2% 380,570 $19,069,081 9.6% 0 #REF! #REF!
Z Overhead & Profit 393,624 $4,189,527 2.3% 393,624 $4,189,527 2.3% 390,400 $4,205,160 2.2% 382,610 $4,205,160 2.1% 380,570 $4,205,160 2.1% 0 #REF! #REF!

Construction Subtotal 393,624 $225,373,007 $573 393,624 $225,373,007 $573 390,400 $232,906,797 $596.59 382,610 $239,816,045 $626.79 380,570 $242,920,533 $638.31 0 #REF! #REF!

Z Escalation to Construction Mid-Point 393,624 $18,218,085 10.2% 393,624 $18,218,085 10.2% 390,400 $11,297,073 5.9% 382,610 $9,408,691 4.6% 380,570 $6,134,575 3.1% 0 #REF! #REF!

Total Addition Cost 393,624 $243,591,092 393,624 $243,591,092 390,400 $244,203,870 382,610 $249,224,736 380,570 $249,055,108 0 #REF!

$/GSF $619 $619 $626 $651 $654 #REF!

Value

1 3,361,548.00$  

2 344,819.00$     

3 1,436,510.00$  

4 810,462.00$     

5 1,184,585.00$  
6 2,386,751.00$  

MSBA TEMPLATE (UNIFORMAT), REVISED  5-13-2010

Add Maintenance Building
Add Irrigated Softball Field/Multi-Purpose Field

Add Irrigated Softball Field

Add Locker/Athletic Support Building

Additional Seating Capacity (add 500 seats)

Add Concessions/Toilet Building

Alternates

COST ESTIMATE COMPARISON SPREADSHEET (UNIFORMAT)

(Northeast Metropolitan Regional Vocational High School) (New Construction)

Estimated Construction Start Date:  

Division # Description
Project Scope & Budget Design Development 60% CD 100% CDProject Funding Agreement
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General Requirements Subgroup
1 General Requirements 382610 8,519,059 $22.27 380570 9,381,490 $24.65 0 #DIV/0! 0 #DIV/0!

Insurance 382610 1,592,163 $4.16 380570 9,051,901 $23.79 0 #DIV/0! 0 #DIV/0!
Subcontractor Bonds 382610 2,621,889 $6.85 380570 2,527,443 $6.64 0 #DIV/0! 0 #DIV/0!
GC Bonds 382610 0 $0.00 380570 0 $0.00 0 #DIV/0! 0 #DIV/0!
Design & Pricing Contingency 

PMA Note: Incl. GMP Contingency
382610 10,682,779 $27.92

380570
8,406,055 $22.09 0 #DIV/0! 0 #DIV/0!

General Conditions 382610 9,687,506 $25.32 380570 9,687,591 $25.46 0 #DIV/0! 0 #DIV/0!
Overhead & Profit 382610 4,205,160 $10.99 380570 4,205,160 $11.05 0 #DIV/0! 0 #DIV/0!

Facilities Construction Subgroup
2 Existing Conditions 382610 5,298,953 $13.85 380570 5,456,274 $14.34 0 #DIV/0! 0 #DIV/0!
3 Concrete 382610 11,349,286 $29.66 380570 11,408,837 $29.98 0 #DIV/0! 0 #DIV/0!
4 Masonry 382610 8,048,893 $21.04 380570 7,492,821 $19.69 0 #DIV/0! 0 #DIV/0!
5 Metals 382610 21,340,676 $55.78 380570 21,999,997 $57.81 0 #DIV/0! 0 #DIV/0!
6 Wood, Plastics and Composites 382610 3,108,888 $8.13 380570 3,064,761 $8.05 0 #DIV/0! 0 #DIV/0!
7 Thermal & Moisture Protection 382610 16,212,191 $42.37 380570 15,981,455 $41.99 0 #DIV/0! 0 #DIV/0!
8 Openings 382610 10,211,161 $26.69 380570 10,174,962 $26.74 0 #DIV/0! 0 #DIV/0!
9 Finishes 382610 21,198,957 $55.41 380570 20,823,131 $54.72 0 #DIV/0! 0 #DIV/0!
10 Specialties 382610 1,766,029 $4.62 380570 1,704,023 $4.48 0 #DIV/0! 0 #DIV/0!
11 Equipment 382610 4,222,900 $11.04 380570 4,051,304 $10.65 0 #DIV/0! 0 #DIV/0!
12 Furnishings 382610 710,668 $1.86 380570 881,423 $2.32 0 #DIV/0! 0 #DIV/0!
13 Special Construction 382610 153,150 $0.40 380570 0 $2.51 0 #DIV/0! 0 #DIV/0!
14 Conveying 382610 885,000 $2.31 380570 955,775 $10.31 0 #DIV/0! 0 #DIV/0!

Facilities Services Subgroup
21 Fire Suppression 382610 2,972,079 $7.77 380570 3,922,083 $77.81 0 #DIV/0! 0 #DIV/0!
22 Plumbing 382610 7,929,280 $20.72 380570 8,046,999 $48.49 0 #DIV/0! 0 #DIV/0!
23 HVAC 382610 28,027,560 $73.25 380570 29,610,372 $8.92 0 #DIV/0! 0 #DIV/0!
25 Integrated Automation 382610 0 $0.00 380570 0 $7.38 0 #DIV/0! 0 #DIV/0!
26 Electrical 382610 18,511,138 $48.38 380570 18,453,277 $44.09 0 #DIV/0! 0 #DIV/0!
27 Communications 382610 3,727,249 $9.74 380570 3,394,546 $20.89 0 #DIV/0! 0 #DIV/0!
28 Electrionic Safety and Security 382610 2,346,508 $6.13 380570 2,809,638 $12.35 0 #DIV/0! 0 #DIV/0!

Site and Infrastructure Subgroup
31 Earthwork 382610 18,706,035 $48.89 380570 16,778,946 $44.09 0 #DIV/0! 0 #DIV/0!
32 Exterior Improvements 382610 9,050,609 $23.65 380570 7,950,595 $20.89 0 #DIV/0! 0 #DIV/0!
33 Utilities 382610 6,730,279 1759.0% 380570 4,699,674 $12.35 0 #DIV/0! 0 #DIV/0!
34 Transportation 382610 0 0.0% 380570 0 $0.00 0 #DIV/0! 0 #DIV/0!
35 Waterway and Marine Construction 382610 0 $0.00 380570 0 $0.00 0 #DIV/0! 0 #DIV/0!

Construction Subtotal 382610 239,816,045 $626.79 380570 ######### $638.31 0 0 #DIV/0! 0 0 #DIV/0!

Escalation to Construction Mid-Point 382610 9,408,691 $24.59 380570 6,134,575 $16.12 0 #DIV/0! 0 #DIV/0!

Total Cost 382610 249,224,736 380570 ######### 0 0 0 0

$/GSF $651 $654 #DIV/0! #DIV/0!

Value

1 Add Locker/Athletic Support Building 3,361,548.00$  

2 Additional Seating Capacity (add 500 seats) 344,819.00$     

3 Add Concessions/Toilet Building 1,436,510.00$  

4 Add Irrigated Softball Field 810,462.00$     

5 Add Irrigated Softball/Multi-Purpose Field 1,184,585.00$  

6 Add Maintenance Building 2,386,751.00$  

 
1 60% Construction Document costs are based on  , 2010 dollars. MSBA TEMPLATE (CSI FORMAT), REVISED  5-13-2010

2 100% Construction Document costs are based on  , 2010 dollars.
3 Bid costs are based on  , 2010 dollars.

Alternates

Description

60% CD 100% CD

 Unit Cost GSF Total CostGSF Total Cost

90% CD

GSF Total Cost  Unit Cost 

Bid Data

GSF Total Cost  Unit Cost  Unit Cost 

COST ESTIMATE COMPARISON SPREADSHEET (CSI FORMAT)
(Northeast Metropolitan Regional Vocational High School) (New Construction)

Estimated Construction Start Date:  2/27/2023 XXXX XXXX6/19/2023


