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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At May 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

BD BASE DESIGN

A Building

A1 New School Building 380,570.00 422.20 160,676,975

A3 Maintenance Building 501,114

A - Building 380,570.00 423.52 161,178,089

B Sitework 35,149,711

C Demolition & Abatement

C1F Facility Remediation 2,300,000

C2D Demolition 2,836,093

C - Demolition & Abatement 5,136,093

BD - BASE DESIGN 380,570.0 529.37 201,463,893

ESTIMATED NET COST 380,570 529.37 201,463,893

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 6,134,575

Sub-contractor Bonds 1.2 % 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing
Exhibit 1

850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 380,570 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503 Printed 19 May 2023 6:54 AM
Page 1 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

UNIFORMAT II - LEVEL 2 SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

A10 Foundations 7.00 2,664,753

A20 Basement Construction
Subgrade Enclosures

8.39 3,191,717

A40 Slabs-on-Grade 5.40 2,053,841

A60 Water and Gas Mitigation 1.93 735,750

A90 Substructure Related Activities 3.38 1,285,770

B10 Superstructure 67.54 25,705,534

B20 Exterior Vertical Enclosures 51.72 19,682,478

B30 Exterior Horizontal Enclosures 15.43 5,871,317

C10 Interior Construction 48.32 18,388,418

C20 Interior Finishes 30.81 11,725,771

D10 Conveying 2.51 955,775

D20 Plumbing 21.14 8,043,655

D30 HVAC 77.81 29,610,372

D40 Fire Protection 10.31 3,922,083

D50 Electrical 40.91 15,570,902

D60 Communications 7.79 2,964,963

D70 Electronic Safety and Security 7.47 2,843,393

E10 Equipment 14.78 5,623,888

E20 Furnishings 0.88 334,365

F20 Facility Remidiation 6.05 2,303,344

F30 Demolition 7.45 2,836,093

G10 Site Preparation 33.51 12,752,385

G20 Site Improvements 30.87 11,748,234

G30 Liquid and Gas Site Utilities 12.35 4,699,674

G40 Electrical Site Improvements 10.04 3,820,576

G50 Site Communications 0.86 325,842

G90 Miscellaneous Site Construction Excl.

Z10 General Requirements 4.74 1,803,000

ESTIMATED NET COST 529.37 201,463,893

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 2 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

UNIFORMAT II - LEVEL 2 SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 6,134,575

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 3 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

PHASING SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

P1 Phase 1 - Establish Site & Ledge Removal 27.15 10,334,022

P2 Phase 2 - Construction of New Building 431.82 164,338,353

P3 Phase 3 - Demolition & Fields 70.40 26,791,518

ESTIMATED NET COST 529.37 201,463,893

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 6,134,575

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 1 of 1



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

FILED SUB-BIDS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

1 Non-Filed Sub-Bids Trade 277.46 105,593,842

2 Masonry 20.58 7,833,370

3 Miscellaneous & Ornamental Metals 9.77 3,717,660

4 Waterproofing, Dampproofing & Caulking 4.55 1,729,852

5 Roofing & Flashing 14.54 5,533,913

6 Metal Windows 19.54 7,435,624

7 Glass & Glazing 1.79 680,549

8 Tile 4.54 1,726,596

9 Acoustical Tile 6.50 2,475,228

10 Resilient Floors 6.00 2,282,623

11 Terrazzo Excl.

12 Painting 3.59 1,364,575

13 Elevators 2.63 999,215

14 Fire Suppression 10.77 4,100,341

15 Plumbing 22.11 8,412,738

16 Heating, Ventilating & Air Conditioning 81.34 30,956,166

17 Electrical 67.74 25,778,135

ESTIMATED NET COST 553.43 210,620,427

MARGINS & ADJUSTMENTS

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 1 of 2



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

FILED SUB-BIDS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS (continued)

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 2 of 2



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

A10 Foundations 6.80 2,588,373

A20 Basement Construction
Subgrade Enclosures

7.61 2,896,141

A40 Slabs-on-Grade 5.06 1,924,683

A60 Water and Gas Mitigation 1.93 735,750

A90 Substructure Related Activities 3.38 1,285,770

B10 Superstructure 67.54 25,705,534

B20 Exterior Vertical Enclosures 51.72 19,682,478

B30 Exterior Horizontal Enclosures 15.43 5,871,317

C10 Interior Construction 48.32 18,388,418

C20 Interior Finishes 30.81 11,725,771

D10 Conveying 2.51 955,775

D20 Plumbing 21.14 8,043,655

D30 HVAC 77.81 29,610,372

D40 Fire Protection 10.31 3,922,083

D50 Electrical 40.91 15,570,902

D60 Communications 7.79 2,964,963

D70 Electronic Safety and Security 7.47 2,843,393

E10 Equipment 14.78 5,623,888

E20 Furnishings 0.88 334,365

F20 Facility Remidiation 0.01 3,344

G30 Liquid and Gas Site Utilities Incl.

NEW SCHOOL BUILDING 422.20 160,676,975

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 4 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 2,410,155

Escalation Allowance up to mid-point of Construction (3/2025) 4,892,614

Sub-contractor Bonds 2,015,756

Insurance - CCIP (Change from GL) 5,451,969

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 291,322

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,476,028

General Conditions (per CM Pricing Exhibit 1) 7,726,312

Field Office Support 1,351,285

General Requirements (per CM Pricing Exhibit 1) 4,015,004

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 677,915

CM Construction Contingency (per CM Pricing Exhibit 1) 4,294,072

CM Fee (per CM Pricing Exhibit 1) 3,353,814

ESTIMATED TOTAL COST 521.94 198,633,221

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 5 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

A10 FOUNDATIONS

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 1,830.20 313.60 573,996

529 Concrete to perimeter strip footings - 1' thick, 4500
PSI

CY 114.70 313.60 35,972

2751 Concrete to perimeter strip footings - 1'-6" thick, 4500
PSI

CY 27.00 313.60 8,468

2403 Concrete to perimeter strip footings - 3' thick, 4500
PSI

CY 923.00 313.60 289,476

1000 Concrete to interior strip footings, 4500 PSI CY 178.18 313.60 55,881

588 Concrete to elevator mat footings - 3' thick, 4500 PSI CY 15.30 313.70 4,799

2633 Concrete to mat footings - 1' thick, 4500 PSI CY 31.00 313.60 9,722

1117 Concrete to piers, 4500 PSI CY 137.90 313.60 43,248

521 Form isolated spread footings SF 22,957.90 19.30 443,087

530 Form strip footings SF 10,417.02 19.30 201,048

589 Form elevator mat footings SF 140.10 19.30 2,704

2634 Form mat footings SF 203.00 19.30 3,918

1118 Form piers SF 8,741.20 24.10 210,881

522 Bar reinforcement to isolated spread footings Lb 178,617.20 1.70 310,258

587 Bar reinforcement to strip footings, allow 100 PCY Lb 170,915.61 1.70 296,881

590 Bar reinforcement to elevator mat footings Lb 1,871.30 1.70 3,250

2635 Bar reinforcement to mat footings, allow 165 PCY Lb 5,074.00 1.70 8,813

1119 Bar reinforcement to piers, allow Lb 49,493.70 1.70 85,971

A1010 - Standard Foundations 6.80/SF 2,588,373

A10 - FOUNDATIONS 6.80/SF 2,588,373

A20 BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

A2010 Walls for Subgrade Enclosures

597 Concrete to basement retaining walls, 4500 PSI CY 879.00 313.60 275,676

599 Concrete to buttressed walls, 4500 PSI CY 44.00 313.60 13,800

598 Concrete to perimeter frost walls, 4500 PSI CY 489.71 313.60 153,585

1122 Concrete to interior foundation walls, 4500 PSI CY 165.59 313.60 51,933

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 6 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

615 Concrete to elevator pit walls, 4500 PSI CY 12.80 313.60 4,014

603 Form basement retaining walls SF 25,290.00 24.10 610,121

604 Form buttressed walls SF 2,790.00 24.10 67,309

605 Form perimeter frost walls SF 19,982.65 24.10 482,081

1123 Form interior foundation walls SF 11,480.37 24.10 276,964

616 Form elevator pit walls SF 666.80 24.10 16,087

606 Bar reinforcement to basement retaining walls Lb 171,364.00 1.70 297,659

607 Bar reinforcement to buttressed walls, allow 10 PSF Lb 13,949.00 1.70 24,229

608 Bar reinforcement to perimeter frost walls Lb 34,940.19 1.70 60,692

1124 Bar reinforcement to interior foundation walls Lb 42,072.45 1.70 73,080

613 Bar reinforcement to elevator pit walls Lb 3,261.90 1.70 5,666

614 Waterproofing to basement retaining walls and
footings and elevator pit walls and footings

SF 21,069.90 14.50 304,986

617 Dampproofing to frost wall SF 9,991.64 5.80 57,852

618 Rigid insulation - 2" thick SF 31,060.86 4.30 134,882

2825 Water proofing adjustemnt SF 1,000.00 -14.50 -14,475

A2010 - Walls for Subgrade Enclosures 7.61/SF 2,896,141

A20 - BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

7.61/SF 2,896,141

A40 SLABS-ON-GRADE

A4010 Standard Slabs-on-Grade

500 Concrete to slab on grade - 4" thick, 4500 PSI CY 797.00 313.60 249,959

501 Concrete to slab on grade - 6" thick, 4500 PSI CY 1,204.20 313.60 377,667

502 Form slab on grade SF 3,523.74 17.40 61,207

503 WWF reinforcement to slab on grade (Loading dock) SF 830.00 1.70 1,442

2585 Fiber reinforcement to slab on grade CY 1,997.91 57.90 115,679

698 Allowance for bar reinforcement Lb 64,643.23 1.70 112,285

796 Allowance for thicken slab under CMU LF 1,058.00 120.60 127,621

504 Float finish to slab on grade SF 129,285.73 1.40 187,141

505 Control joints SF 129,285.73 0.80 99,809

506 Air and vapor barrier SF 129,285.73 0.90 112,285

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 7 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

508 Excavation for slab on grade CY 7,584.42 Incl.

2777 BP 31A - Recommended amount LS 1.00 200,277.00 200,277

509 Remove and dispose of excavated material CY 7,584.42 Incl.

510 Prepare and compact sub-base SF 129,285.73 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12"
thick

CY 4,788.78 Incl.

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 50,663

710 Engineering, layout, safety, cleaning, etc. Item 207,475

A4010 - Standard Slabs-on-Grade 5.00/SF 1,903,510

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 4,875.90 4.30 21,173

514 Extruded polystyrene insulation, perimeter only 2' wide
- 2" thick

SF 4,901.00 Excl.

A4090 - Slab-on-Grade Supplementary Components 0.06/SF 21,173

A40 - SLABS-ON-GRADE 5.06/SF 1,924,683

A60 WATER AND GAS MITIGATION

A6010 Building Subdrainage

2779 BP 31A - Recommended amount LS 1.00 735,750.00 735,750

619 Perimeter drain LF 2,463.00 Incl.

686 Under-slab drainage system SF 129,285.73 Incl.

1835 Allowance for Electrical and Plumbing earth work
within footprint

LS 1.00 Incl.

A6010 - Building Subdrainage 1.93/SF 735,750

A6020 Off-Gassing Mitigation

702 Allowance for radon mitigation - 20 drops x 60' LS 1.00 Incl.

A6020 - Off-Gassing Mitigation Incl.

A60 - WATER AND GAS MITIGATION 1.93/SF 735,750

A90 SUBSTRUCTURE RELATED ACTIVITIES

A9010 Substructure Excavation

2804 BP 31A - Recommended amount LS 1.00 1,285,770.00 1,285,770

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 8 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

591 Excavation for foundation footings including spoils
removal

CY 12,549.31 Incl.

593 Prepare and compact foundation sub-base SF 35,031.74 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 1,451.45 Incl.

595 Basement mass excavation CY 32,666.00 Incl.

654 Excavation for elevator pit including spoils removal CY 72.00 Incl.

620 Imported foundation backfill CY 7,247.56 Incl.

691 Imported backfill to basement excavation CY 6,534.00 Incl.

A9010 - Substructure Excavation 3.38/SF 1,285,770

A90 - SUBSTRUCTURE RELATED ACTIVITIES 3.38/SF 1,285,770

B10 SUPERSTRUCTURE

B1010 Floor Construction

2746 Galvanized composite metal floor deck - 1-1/2" deep,
20 GA

SF 1,143.00 5.80 6,618

535 Galvanized composite metal floor deck - 2" deep, 20
GA

SF 247,501.80 5.80 1,433,035

1007 Galvanized composite metal sloped floor deck - 2"
deep (Auditorium) (none indicated)

SF 6,792.00 Excl.

537 Structural steel framing, including beams, columns,
bracing

T 1,794.1050 5,211.00 9,349,075

997 Prestressed precast concrete hollow core plank, 10"
thick

SF 1,383.00 43.40 60,057

2632 Prestressed precast concrete hollow core plank, 8"
thick

SF 13,566.00 38.60 523,648

2747 Light weight concrete topping, overall 4" thick, 4500
PSI

CY 15.00 434.30 6,514

538 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 4,011.20 434.20 1,741,863

998 Normal weight concrete topping to precast planks, 2"
thick, 4500 PSI

CY 93.00 337.80 31,411

539 WWF reinforcement to floor deck SF 263,591.80 1.30 330,676

540 Float finish to concrete topping SF 263,591.80 2.90 763,097

572 Moment connection EA 242.00 723.80 175,148

648 Expansion joint LF 459.00 120.60 55,367

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 9 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

748 Wood floor deck - 2 layers 3/4" FRT plywood subfloor
on 2x12 floor joists (Mezz)

SF 1,738.00 57.90 100,630

749 Geofoam rigid insulation (Auditorium stage) - 2'-0"
high (none indicated)

SF 2,490.00 Excl.

750 Geofoam rigid insulation (Auditorium slope flooring)
(none indicated)

SF 2,755.00 Excl.

542 Allowance for miscellaneous connections and
framings

T 179.4180 5,211.00 934,946

543 Allowance for spray applied fireproofing (members
only)

SF 248,643.80 3.70 911,775

1647 Allowance for intumescent paint to round HSS
columns

SF 944.00 48.30 45,548

2530 Allowance for intumescent paint to bracing SF 727.00 48.30 35,078

720 Allowance for shear studs EA 61,875.90 6.30 388,116

722 Allowance for pour stops and bent plates LF 10,473.00 24.10 252,661

809 Allowance for miscellaneous equipment pads (above
ground)

LS 1.00 48,250.00 48,250

2621 Anticipated concrete savings due to Subcontractor
input

LS 1.00 -250,000.00 -250,000

2622 Target tonnage reduction (0.25 PSF) T -48.7500 5,211.00 -254,036

2623 Anticipated structural steel savings due to
Subcontractor input

LS 1.00 -500,000.00 -500,000

2805 Temporary stair and scaffolding LS 1.00 193,000.00 193,000

B1010 - Floor Construction 43.05/SF 16,382,477

B1020 Roof Construction

546 Galvanized corrugated roof deck - 3" deep, type N SF 107,259.50 6.80 724,536

562 Acoustic galvanized corrugated roof deck - 3" deep,
type NA (Gym)

SF 11,269.00 14.50 163,119

2386 Acoustic galvanized composite roof deck - 3" deep,
type NA (Gym)

SF 876.00 14.50 12,680

558 Galvanized composite metal roof deck - 2" deep,
20GA

SF 15,567.00 5.80 90,133

2387 Galvanized composite metal roof deck - 3" deep,
18GA

SF 2,954.00 7.20 21,380

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 10 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2384 Galvanized steel roof deck - 1 1/2" deep, type B, 20
GA

SF 3,154.00 4.80 15,218

2385 Galvanized steel roof deck - 9/16" deep, 20 GA SF 6,143.00 3.40 20,748

2391 Structural steel roof joist - 68DLHSP1 LF 167.00 178.50 29,814

2390 Structural steel roof joist - 68DLHSP2 LF 1,246.00 178.50 222,442

2389 Structural steel roof joist - 68DLHSP3 LF 416.00 178.50 74,266

2392 Structural steel roof joist - 68DLHSP5 LF 423.00 178.50 75,516

2393 Structural steel roof joist - 68DLHSP4 LF 212.00 178.50 37,847

2735 Structural steel roof joist - 68DLHSP6 LF 845.00 178.50 150,854

2734 Structural steel roof joist - 68DLHSP7 LF 212.00 178.50 37,847

547 Structural steel framing, including beams, columns,
bracing

T 802.1710 5,211.00 4,180,110

2394 Galvanized structural steel framing, including beams,
columns (Roof Mechanical Equipment)

T 29.1600 5,790.00 168,836

548 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 215.00 434.30 93,364

2745 Normal weight concrete topping, overall 4-1/2" thick,
4500 PSI

CY 33.00 414.90 13,693

2388 Normal weight concrete topping, overall 7" thick, 4500
PSI

CY 83.00 415.00 34,441

549 WWF reinforcement to floor deck SF 19,396.00 1.30 24,332

550 Float finish to concrete topping SF 19,396.00 2.90 56,151

567 Moment connection EA 425.00 723.80 307,594

551 Allowance for miscellaneous connections and
framings

T 83.1320 5,211.00 433,201

688 Allowance for structural framing to roof screen, 8 PSF
(none indicated)

T 8.0800 Excl.

649 Expansion joint LF 177.00 120.60 21,351

719 Allowance for spray applied fireproofing (members
only)

SF 147,218.50 3.70 539,850

721 Allowance for shear studs EA 3,027.00 6.30 18,987

1838 Miscellaneous roof blocking LS 1.00 77,200.00 77,200

B1020 - Roof Construction 20.09/SF 7,645,510
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

B1080 Stairs

182 1'-6" High metal guardrail at Rotunda balcony LF 195.00 96.50 18,818

183 8'-0" High metal guardrail / gate at rooftop playground LF 96.00 193.00 18,528

299 Wire mesh guardrail LF 1,162.40 Incl.

1816 Metal guardrail LF 336.00 Incl.

759 Metal handrail LF 538.90 Incl.

747 Metal stairs with concrete filled pans and landing - 4'-
6" wide

FT/R 30.00 2,750.30 82,508

2446 Metal stairs with concrete filled pans and landing - 4'-
9" wide

FT/R 48.00 2,846.80 136,644

661 Metal stairs with concrete filled pans and landing - 5'-
0" wide

FT/R 97.00 3,377.50 327,618

2748 Metal stairs with concrete filled pans and landing - 5'-
9" wide

FT/R 20.00 3,860.00 77,200

663 Metal stairs with concrete filled pans and landing - 8'-
0" wide

FT/R 51.00 6,127.70 312,515

665 Metal stairs with concrete filled pans and landing - 10'-
0" wide

FT/R 96.00 7,237.50 694,799

1135 Metal stairs with concrete filled pans and landing - 5'-
3" wide (none indicated)

FT/R 97.00 Excl.

662 Metal stairs with concrete filled pans and landing - 5'-
6" wide (none indicated)

FT/R 20.00 Excl.

2447 Metal stairs with concrete filled pans and landing - 6'-
4" wide (none indicated)

FT/R 20.00 Excl.

2448 Metal stairs with concrete filled pans and landing - 7'-
9" wide (none indicated)

FT/R 48.00 Excl.

1134 Metal stairs with concrete filled pans and landing - 8'-
3" wide (none indicate)

FT/R 48.00 Excl.

2445 Metal stairs with concrete filled pans and landing - 9'-
9" wide (none indicated)

FT/R 48.00 Excl.

1133 Metal stairs with concrete filled pans and landing - 10'-
3" wide (none indicated)

FT/R 48.00 Excl.

664 Metal stairs with concrete filled pans and landing - 10'-
6" wide (none indicated)

FT/R 48.00 Excl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1475 Metal stair with handrail and integrated guardrail - 5'-6"
wide (none indicated)

FT/R 3.00 Excl.

1679 Concrete stair to Auditorium - 4'-1" wide (none
indicated)

FT/R 35.00 Excl.

1680 Access ladder LF 84.00 106.20 8,917

B1080 - Stairs 4.41/SF 1,677,547

B10 - SUPERSTRUCTURE 67.54/SF 25,705,534

B20 EXTERIOR VERTICAL ENCLOSURES

B2010 Exterior Walls

22 2" Thick Granite veneer - other than South Main Entry
walls

SF 2,912.00 Excl.

2582 Cast stone ILO Granite veneer SF 2,912.00 48.30 140,504

1651 4" Thick Cast stone veneer SF 8,752.00 48.30 422,284

29 4" Thick Split face CMU Veneer SF 36,262.30 38.60 1,399,724

30 Insulated metal panel SF 15,291.00 86.80 1,328,022

23 Flat-lock metal tile SF 5,893.00 96.50 568,675

44 Corrugated metal panel SF 4,181.00 57.90 242,080

1652 Brick veneer SF 21,855.00 46.30 1,012,323

2562 Extend roof membrane to perimeter wall SF 2,584.00 11.60 29,923

128 Ceramic steel cladding to entrance columns SF 178.00 144.80 25,766

1777 8" thick CMU shear walls SF 14,241.00 38.60 549,703

1137 12" thick CMU shear walls SF 1,296.00 48.30 62,532

72 8" Thick CMU back-up SF 411.70 33.80 13,906

71 12" Thick CMU back-up SF 49.00 43.40 2,128

27 ACM rainscreen system to crown ribs, including back-
up

SF 4,198.00 86.80 364,596

150 ACM rainscreen system SF 5,164.00 86.80 448,493

25 ACM Panel system at cornice SF 11,052.00 168.90 1,866,406

1663 ACM Band SF 2,721.00 86.90 236,319

2771 5/8" Thick FRP plywood SF 2,584.00 6.30 16,208

2546 5/8" Thick gypsum sheathing SF 92,789.00 3.40 313,395

2543 2" Thick rigid insulation SF 61,449.90 4.80 296,495
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2544 3" Thick rigid insulation SF 10,915.90 6.80 73,737

2559 3" Thick batt insulation SF 32,250.00 3.90 124,485

2555 2 1/2" Thick mineral fiber insulation SF 8,351.00 3.20 26,593

2563 3 1/2" Thick mineral fiber insulation SF 13,149.00 3.90 50,755

2556 3 1/2" Thick mineral wool insulation SF 10,074.00 3.90 38,886

2557 2" Thick closed cell spray foam SF 54,471.00 3.20 173,463

2558 6" Thick closed cell spray foam SF 5,161.00 5.80 29,882

2547 8" Light gauge metal stud back-up SF 2,334.00 15.40 36,037

2548 6" Light gauge metal stud back-up SF 86,186.00 13.50 1,164,372

2549 4" Light gauge metal stud back-up SF 10,333.00 10.60 109,685

2550 3 5/8" Light gauge metal stud back-up SF 10,681.00 10.10 108,226

2551 2 1/2" Light gauge metal stud back-up SF 5,860.00 8.70 50,894

2560 5/8" Thick gypsum board lining SF 75,088.00 4.30 326,070

2545 Fluid applied air and vapor barrier SF 103,937.90 6.30 651,949

190 Allowance for miscellaneous sealing and caulking SF 166,540.90 1.90 321,424

2853 Granite veneer to main entry South Walls SF 1,922.00 183.30 352,398

2854 Deduct cast stone veneer SF -1,922.00 48.20 -92,736

B2010 - Exterior Walls 33.86/SF 12,885,602

B2020 Exterior Windows

48 Aluminum curtain wall system, with insulating glass SF 25,157.60 149.60 3,762,946

49 Aluminum storefront system, with insulating glass SF 6,248.30 120.60 753,700

212 Aluminum storefront system - none indicated SF 3,337.00 Excl.

98 Insulated translucent wall panel system with glazed
operable sashes

SF 2,891.00 168.90 488,218

1627 Aluminum window system, with insulating glass SF 8,643.00 120.60 1,042,561

1645 Premium for spandrel glass SF 4,239.00 9.60 40,906

2575 Premium for bullet resistant glazing LS 1.00 115,800.00 115,800

2752 Premium for louver SF 389.00 48.20 18,769

B2020 - Exterior Windows 16.35/SF 6,222,900

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 14 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

B2050 Exterior Doors and Grilles

1227 16'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 1.00 22,195.00 22,195

100 14'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 2.00 18,335.00 36,670

101 12'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 8.00 15,440.00 123,520

1214 8'-0" x 10'-0" Motor operated overhead insulated
rolling door

EA 1.00 9,650.00 9,650

2723 9'-4" x 8'-0" Motor operated overhead insulated rolling
door

EA 1.00 9,168.00 9,168

134 3'-0" x 7'-0" Single leaf hollow metal door, including
frame, finish, and hardware

EA 14.00 1,302.80 18,239

2722 3'-0" x 7'-0" Single leaf hollow metal door w/ 1'-0" x 1'-
0" safety glass panel, including frame, finish, and
hardware

EA 1.00 1,448.00 1,448

1230 3'-0" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at curtain wall)

EA 4.00 5,597.00 22,388

2728 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at curtain wall)

EA 2.00 6,562.00 13,124

2729 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at storefront)

EA 2.00 6,562.00 13,124

2727 3'-0" x 7'-10" Single leaf wire mesh door, including
frame, finish, and hardware (Rooftop Playground)

EA 1.00 Incl.

1239 2@ 3'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 11,580.00 34,740

1234 2@ 3'-0" x 7'-4" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 4.00 12,062.50 48,250

2452 2@ 3'-0" x 8'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 2.00 12,545.00 25,090

1235 2@ 3'-4" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,062.70 36,188

1240 2@ 3'-6" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 6.00 12,303.80 73,823

2453 2@ 4'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 1.00 12,545.00 12,545
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

135 2@ 3'-0" x 7'-2" Double leaf hollow metal door,
including frame, finish, and hardware

Pair 1.00 2,413.00 2,413

2477 Exterior door sidelight SF 181.00 96.50 17,467

B2050 - Exterior Doors and Grilles 1.37/SF 520,042

B2070 Exterior Louvers and Vents

99 Louver SF 558.90 96.50 53,934

B2070 - Exterior Louvers and Vents 0.14/SF 53,934

B20 - EXTERIOR VERTICAL ENCLOSURES 51.72/SF 19,682,478

B30 EXTERIOR HORIZONTAL ENCLOSURES

B3010 Roofing

164 TPO Membrane roofing - Type A; single ply membrane
over cover board on 6 1/2" min. roof insulation

SF 71,686.00 28.90 2,075,309

1479 TPO Membrane roofing - Type B; single ply membrane
over cover board on 4 1/2" min. tapered roof insulation

SF 68,665.00 28.90 1,987,851

169 Tapered insulation cricket (premium over PVC roofing) SF 18,047.00 6.80 121,907

158 Metal coping on top of exterior wall (building signage
wall)

SF 298.00 72.40 21,568

159 Metal coping on top of exterior wall (Rotunda balcony
wall)

SF 770.00 72.40 55,729

174 Metal coping on top of exterior wall (rooftop
playground perimeter wall)

SF 257.00 72.40 18,600

349 Extensive green roof SF 5,059.20 57.90 292,928

354 Rubber roof pavers - none indicated SF 1,439.00 Excl.

353 Rubber roof tiles (none indicated) SF 3,823.00 Excl.

191 Allowance for miscellaneous trims and flashings SF 140,351.00 0.80 108,351

2773 Allowance for temporary roofing LS 1.00 100,000.00 100,000

2840 Protection board SF 120,351.00 2.70 325,189

B3010 - Roofing 13.42/SF 5,107,432

B3020 Roof Appurtenances

168 Roof hatch EA 2.00 5,307.50 10,615

1485 Smoke hatch EA 3.00 Excl.

2782 Synthetic turf SF 10,834.00 14.50 156,822
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1491 Roof access ladder, 2'-0" wide LF 18.00 337.80 6,080

181 7'-6" High RTU screen - none indicated LF 270.00 Excl.

1492 Painted steel protection guardrail, 3'-6" high LF 238.00 193.00 45,934

1715 Walkway pad SF 12,312.00 7.70 95,049

B3020 - Roof Appurtenances 0.83/SF 314,500

B3060 Horizontal Openings

96 Glazed dome, prefabricated self-supporting insulating
glass in aluminum framing - removed from scope

SF 750.00 Excl.

B3060 - Horizontal Openings Excl.

B3080 Overhead Exterior Enclosures

154 ACM Panel system at horizontal entrance soffit /
window bay soffit

SF 2,564.00 101.30 259,797

1452 Exterior gypsum board soffit SF 1,932.00 26.10 50,338

2783 Linear metal ceiling SF 1,443.00 96.50 139,250

B3080 - Overhead Exterior Enclosures 1.18/SF 449,385

B30 - EXTERIOR HORIZONTAL ENCLOSURES 15.43/SF 5,871,317

C10 INTERIOR CONSTRUCTION

C1010 Interior Partitions

129 Wire mesh partition - 8'-0" high LF 214.00 241.30 51,628

2700 Single leaf wire mesh gate EA 5.00 Incl.

2701 Double leaf wire mesh gate Pair 7.00 Incl.

1561 CMU partition, 4" thick (Type 4.0) SF 6,986.20 24.10 168,542

267 CMU partition, 8" thick (Type 8.0) SF 75,060.50 27.00 2,028,134

2410 CMU partition, 8" thick, 1 hour fire rated (Type 8.1) SF 5,429.00 33.80 183,364

1562 CMU partition, 8" thick, 2 hour fire rated (Type 8.2) SF 21,471.00 38.60 828,780

268 CMU partition, 12" thick (Type 12.0) SF 1,831.00 28.90 53,007

2670 CMU partition, 12" thick, 1 hour fire rated (Type 12.1) SF 4,012.00 31.40 125,826

1563 CMU partition, 12" thick, 2 hour fire rated (Type 12.2) SF 649.00 33.80 21,920

414 Gypsum board partition - 3-5/8" metal stud with 1 layer
5/8" GWB on both side with 3-1/2" acoustic batt
insulation (Type G4.0)

SF 874.00 16.40 14,338
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

408 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both side with 5" acoustic batt insulation
(Type G6.0)

SF 60,763.00 18.80 1,143,407

415 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB one side and 1 layer 5/8" GWB another side
with 5" acoustic batt insulation (Type G6.0A)

SF 50,927.00 20.30 1,032,035

412 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation (Type G6.0B)

SF 54,444.00 22.00 1,197,876

2412 Gypsum board partition - 6" metal stud staggered in 8"
metal track with 2 layer 5/8" GWB on both sides with
5" acoustic batt insulation (Type G6.0C)

SF 717.00 26.10 18,681

2413 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1)

SF 115.00 21.00 2,419

1550 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1B)

SF 3,111.00 24.60 76,554

409 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 2 hour fire rated (Type G6.2)

SF 19,584.00 27.50 538,609

2684 Gypsum board partition - 8" metal stud with 1 layer
5/8" abuse resistant GWB on both side (Type G8.0)

SF 260.00 22.20 5,771

459 Gypsum board furring - 7/8" metal stud with 1 layer
5/8" GWB (Type F1.0)

SF 2,045.00 7.20 14,801

2411 Gypsum board furring - 1-5/8" metal stud with 1 layer
5/8" GWB (Type F2.0)

SF 2,878.00 8.20 23,607

1552 Gypsum board furring - 2-1/2" metal stud with 1 layer
5/8" GWB (Type F3.0)

SF 2,675.00 9.20 24,524

410 Gypsum board furring - 3-5/8" metal stud with 1 layer
5/8" GWB (Type F4.0)

SF 34,755.90 10.60 368,934

432 Gypsum board furring - 3-5/8" metal stud with 2 layer
5/8" GWB (Type F4.0A)

SF 8,734.00 13.00 113,782

411 Gypsum board furring - 6" metal stud with 1 layer 5/8"
GWB (Type F6.0)

SF 59,252.00 12.10 714,726

413 Gypsum board furring - 6" metal stud with 2 layer 5/8"
GWB (Type F6.0A)

SF 40,878.00 14.50 591,709
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2687 Shaft wall - 4" CH stud with 1" Gypsum liner panel one
side and 1 layer 5/8" type X GWB another side with 4"
acoustic batt insulation, 2 hour fire rated (Type S4.2)

SF 989.00 17.40 17,179

1565 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" type X GWB another side with 5
-1/2" acoustic batt insulation, 1 hour fire rated (Type
S6.1)

SF 1,236.00 27.50 33,993

433 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" type X GWB another side with 5
-1/2" acoustic batt insulation, 2 hour fire rated (Type
S6.2)

SF 38,223.00 28.90 1,106,555

1571 Student booth / training wall - 2x4 FRT wood stud with
1 layer 1/2" FRT plywood sheathing on one side

SF 10,803.00 12.10 130,312

488 Allowance for miscellaneous sealing and caulking SF 409,877.00 0.50 197,766

489 Allowance for miscellaneous fire stopping SF 409,877.00 0.30 118,659

806 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Masonry Trade)

SF 409,877.00 0.50 197,766

808 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Drywall Trade)

SF 409,877.00 0.40 158,213

C1010 - Interior Partitions 29.70/SF 11,303,417

C1020 Interior Windows

112 Interior door sidelights with safety glass SF 4,240.00 57.90 245,496

153 Interior storefront SF 4,409.00 106.10 468,015

166 Interior fixed borrowed lights SF 1,045.00 62.70 65,548

137 Interior security transaction window - 4'-0" x 6'-0" EA 1.00 1,930.00 1,930

155 Interior curtain wall - 2 hour fire rated SF 1,722.00 241.30 415,433

2808 Interior curtain wall SF 2,018.00 139.90 282,369

794 Premium for color art glass panels - none indicated SF 177.00 Excl.

2824 Interior ballistic premium LS 1.00 25,000.00 25,000

C1020 - Interior Windows 3.95/SF 1,503,791

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 49.00 1,515.00 74,237
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2455 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (45 min fire-rated)

EA 5.00 1,688.80 8,444

1287 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 6.00 1,785.30 10,712

2454 3'-6"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 1.00 1,785.00 1,785

2731 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware with 1"-0"x1'-0" safety
glass vision panel (45 min fire-rated)

EA 4.00 1,881.80 7,527

1320 3'-0"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 8.00 2,774.40 22,195

1323 3'-6"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 2.00 3,160.50 6,321

1263 3'-0"x4'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 2.00 1,013.50 2,027

106 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 292.00 1,780.40 519,884

2456 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (45 min fire-rated)

EA 1.00 1,882.00 1,882

1262 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (90 min fire-rated)

EA 23.00 2,026.50 46,610

1270 3'-6"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 3.00 2,074.70 6,224

1275 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x2'-11" safety glass
vision panel

EA 6.00 2,364.30 14,186

1283 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x(2'-9"+1'-11") safety
glass vision panel

EA 1.00 2,364.00 2,364

1215 3'-0"x7'-0" Single leaf wooden safety glazed doors,
including frame, finish and hardware

EA 1.00 2,364.00 2,364

2459 3'-0"x7'-0" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,448.00 1,448

1339 3'-4"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,641.00 1,641
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1338 4'-0"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 2.00 1,978.50 3,957

2462 3'-0" x 3'-6" Glass rail gate (Multi-Purpose RM
Balcony)

EA 2.00 820.50 1,641

103 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 12.00 2,895.00 34,740

1289 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 5.00 2,991.60 14,958

2469 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 3,185.00 3,185

1288 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 10.00 3,377.50 33,775

2467 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 3.00 3,474.00 10,422

2736 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 2.00 3,281.00 6,562

1291 2@3'-6"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,378.00 3,378

2474 2@3'-6"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,474.00 3,474

1292 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,715.00 3,715

2470 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 4,101.00 4,101

2737 2@3'-10"x8'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 2.00 4,873.50 9,747

2740 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x4"
safety glass vision panel (90 min fire-rated)

Pair 2.00 6,948.00 13,896

2475 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 4,101.00 4,101
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2476 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 5,549.00 5,549

1318 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 3.00 5,548.70 16,646

1319 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,264.00 18,528

2473 2@3'-0"x7'-3" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 5,790.00 11,580

1326 2@3'-3"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 1.00 5,790.00 5,790

105 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 4.00 6,272.50 25,090

2466 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,650.00 19,300

1330 2@3'-10"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,470.50 20,941

2739 2@2'-4"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 1.00 2,606.00 2,606

107 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 23.00 3,377.50 77,683

1278 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 4,584.00 9,168

1266 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 7.00 3,860.00 27,020

2738 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 5.00 3,932.40 19,662

2468 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 4,342.50 8,685
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2472 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 2.00 2,171.50 4,343

1271 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware

Pair 3.00 3,459.70 10,379

1272 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 6.00 3,860.00 23,160

2471 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 1.00 4,053.00 4,053

2741 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x4" safety glass
vision panel (90 min fire-rated)

Pair 1.00 3,715.00 3,715

2742 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x4" safety glass
vision panel (90 min fire-rated)

Pair 2.00 3,812.00 7,624

2743 2@3'-0"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

2744 2@3'-0"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

1341 2@3'-6"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 3,039.70 9,119

1342 2@3'-6"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

1344 2@3'-7"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,136.00 3,136

1343 2@3'-7"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,136.00 3,136

1345 2@3'-8"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,233.00 3,233

C1030 - Interior Doors 3.26/SF 1,240,468

C1040 Interior Grilles and Gates

2458 6'-0" x 10'-0" Rolling security grille door EA 4.00 14,475.00 57,900

113 4'-6" x 3'-10" Overhead coiling stainless steel counter
door

EA 1.00 3,860.00 3,860

2732 10'-0" x 9'-0" Fire-rated partition / door (2-hr fire-rated) EA 8.00 28,950.00 231,600

2733 10'-0" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 2.00 32,810.00 65,620
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2463 8'-3" x 12'-0" Fire-rated folding partition / door (2-hr fire
-rated)

EA 2.00 33,775.00 67,550

2460 14'-8" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 1.00 48,250.00 48,250

2464 42'-0" x 15'-0" Curved fire-rated folding partition / door
(2-hr fire-rated)

EA 1.00 289,500.00 289,500

C1040 - Interior Grilles and Gates 2.01/SF 764,280

C1090 Interior Specialties

277 Restroom accessories - Toilet partition EA 31.00 1,254.50 38,890

287 Restroom accessories - Toilet partition, ADA EA 14.00 1,640.50 22,967

302 Restroom accessories - Urinal partition EA 15.00 675.50 10,133

280 Restroom accessories - Tissue paper dispenser EA 88.00 120.60 10,615

281 Restroom accessories - Grab bar EA 57.00 173.70 9,901

305 Restroom accessories - Shower grab bar Set 10.00 434.30 4,343

282 Restroom accessories - Napkin disposal EA 69.00 482.50 33,293

283 Restroom accessories - Robe hook EA 88.00 96.50 8,492

284 Restroom accessories - Soap dispenser EA 65.00 144.80 9,409

285 Restroom accessories - Shower curtain and rod EA 10.00 193.00 1,930

304 Restroom accessories - Shower seat EA 10.00 579.00 5,790

291 Restroom accessories - Framed mirror EA 65.00 772.00 50,180

292 Restroom accessories - Towel dispenser/waste
receptacle

EA 69.00 820.20 56,597

303 Restroom accessories - Baby changing table - none
indicated

EA 5.00 Excl.

1815 Wire mesh guardrail to Shop Mezz LF 252.00 308.80 77,818

1537 Metal guardrail to Mezzanine LF 363.00 289.50 105,089

802 Metal railing to auditorium - none indicated LF 167.00 Excl.

301 Glass guardrail (Second Floor Corridor) LF 231.00 559.70 129,291

754 Allowance for elevator pit ladder, cover, etc EA 2.00 4,825.00 9,650

319 Allowance for markerboards - 4'x4' EA 37.00 217.10 8,034

339 Allowance for markerboards - 6'x4' EA 39.00 337.70 13,172

1533 Allowance for markerboards - 8'x4' EA 3.00 453.70 1,361

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 24 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1534 Allowance for markerboards - 10'x4' EA 12.00 559.70 6,716

320 Allowance for tackboards - 4'x4' EA 41.00 164.00 6,726

335 Allowance for tackboards - 8'x4' EA 4.00 318.50 1,274

1535 Allowance for tackboards - 12'x4' EA 2.00 482.50 965

321 Allowance for visual display rails Item 9,650

329 Metal lockers - 2 tier 15"x15" (Corridors) EA 354.00 772.00 273,288

2509 Metal lockers - 2 tier 15"x15" (Team Locker / Auto
Collision)

EA 255.00 772.00 196,860

2510 Metal lockers - 3 tier 15"x15" (Locker / Shops) EA 481.00 675.50 324,916

2478 Mirror (Fitness) SF 462.00 33.80 15,604

2772 Mirror (Dressing) SF 93.00 33.80 3,141

753 Allowance for janitor accessories EA 12.00 723.80 8,685

327 Allowance for cubicle curtain at nurse's area EA 2.00 1,737.00 3,474

1547 Allowance for cubicle curtain at Health /Medical
Assisting

EA 15.00 1,737.00 26,055

328 Allowance for corner guards Item 7,720

331 Allowance for closet and utility shelving Item 5,790

332 Allowance for AED with cabinets EA 12.00 1,930.00 23,160

293 Allowance for miscellaneous metals SF 409,877.00 1.00 395,531

294 Allowance for rough carpentry SF 409,877.00 0.80 316,425

295 Allowance for wood blocking SF 409,877.00 1.30 514,191

296 Allowance for fire extinguisher and cabinets EA 163.90 820.30 134,439

297 Allowance for interior signage SF 409,877.00 0.90 355,978

298 Allowance for exterior signage Item 14,475

807 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Carpentry Trade)

SF 409,877.00 0.40 158,213

2505 Glass guardrail (Stair 1) LF 108.00 559.70 60,448

2508 Glass guardrail (Multi-purpose RM) LF 189.00 559.70 105,783

C1090 - Interior Specialties 9.40/SF 3,576,462

C10 - INTERIOR CONSTRUCTION 48.32/SF 18,388,418
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

C20 INTERIOR FINISHES

C2010 Wall Finishes

2750 Hardwood pilaster cap (Gym) LF 67.00 48.30 3,233

141 Ceramic tile SF 25,414.30 21.20 539,546

142 Thin porcelain tile SF 21,279.00 24.10 513,356

144 Wood veneer panels (Media Center) SF 4,760.00 62.70 298,571

1678 Phenolic resin panel system SF 1,685.00 82.00 138,212

1810 Wood fiber acoustical panels SF 4,542.00 82.00 372,558

782 Fabric wrap acoustical panel (Multi-Purpose RM) SF 2,269.00 48.20 109,479

147 Decorative fabric metal panels (Stage) - none
indicated

SF 474.00 Excl.

2479 2" Granite veneer panel SF 214.00 106.10 22,716

148 FRP panels SF 6,573.00 24.10 158,574

170 Prepare and apply epoxy paint SF 204,186.10 3.40 689,637

172 Prepare and apply paint to GWB SF 323,094.90 1.30 405,323

841 Plastic laminate window sills LF 2,334.60 72.40 168,967

1670 Metal column cover SF 304.00 130.30 39,604

C2010 - Wall Finishes 9.09/SF 3,459,776

C2030 Flooring

2 ASF, Rubber athletic flooring SF 2,595.00 19.30 50,084

3 CPT-1, Carpet SY 644.00 67.50 43,502

2375 CPT-2, Carpet SY 905.00 67.60 61,133

1418 RC, Resilient carpet SF 2,936.00 5.80 16,999

1398 PP, Porcelain floor tiles SF 15,115.00 28.90 437,579

4 CMT, Ceramic mosaic tile SF 4,429.00 19.30 85,480

5 SCONC, Sealed concrete SF 87,611.40 1.40 126,817

6 EF, Epoxy flooring and base SF 10,980.40 14.50 158,941

8 FGC, Foot grille carpet SF 923.00 67.60 62,349

9 LIN, Linoleum SF 124,004.00 9.60 1,196,638

2380 SV, Sheet vinyl SF 11,496.00 11.60 133,124

2376 MULT, Sheet vinyl - multipurpose SF 10,037.00 11.60 116,228
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

18 SV-SR, Sheet vinyl - slip resistant SF 402.00 11.60 4,655

1401 LVT, Luxury vinyl tile SF 2,373.00 7.70 18,320

19 WOC1, Walk off carpet SY 310.00 62.70 19,445

20 WAF, Wood athletic flooring SF 10,116.00 19.30 195,239

10 Resilient base LF 38,445.30 4.80 185,499

1744 Sheet vinyl base LF 2,844.00 4.80 13,722

1707 Porcelain tile base LF 835.00 24.10 20,144

11 Ceramic tile base LF 2,872.00 19.30 55,430

2482 6" Tall pre-cast terrazzo base - excluded LF 933.00 Excl.

2483 Millwork base LF 191.00 28.90 5,529

815 High performance adhesive, resilient flooring SF 150,905.00 1.40 218,435

2631 High performance adhesive, non-resilient flooring SF 29,768.00 1.40 43,089

C2030 - Flooring 8.59/SF 3,268,381

C2040 Stair Finishes

15 RR-L, Photoluminesent rubber stair treads, risers, and
landings

SF 9,996.00 24.10 241,154

2660 Terrazzo stair treads, risers, and landings - excluded SF 1,024.00 Excl.

2665 Concrete sealer (Mezz. stairs) SF 181.00 4.80 873

C2040 - Stair Finishes 0.64/SF 242,027

C2050 Ceiling Finishes

31 Acoustic ceiling (ACT-1) - 2' x 2' NRC acoustic ceiling
tile

SF 174,259.30 7.70 1,345,280

32 Acoustic ceiling (ACT-2) - 2' x 2' Washable acoustic
ceiling tile

SF 5,633.00 7.70 43,487

33 Acoustic ceiling (ACT-3) - 2' x 2' NRC tegular acoustic
ceiling tile

SF 12,940.90 7.70 99,904

34 Acoustic ceiling (ACT-4) - 2' x 6' NRC tegular acoustic
ceiling tile

SF 4,685.00 11.60 54,252

1447 Acoustic ceiling (ACT-5) SF 4,499.00 11.60 52,098

46 Acoustic preformed ceiling panels at Media Center SF 1,852.00 62.70 116,167

1455 Acoustic ceiling reflector at Stage SF 332.00 91.70 30,436

37 Gypsum board ceiling SF 18,292.30 19.30 353,041
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

41 Gypsum board ceiling, moisture resistant SF 6,915.70 24.10 166,841

38 LMC-2, Linear metal ceiling with wood appearance SF 9,980.00 62.70 625,995

2669 Wood paneling ceiling (IWP) SF 647.00 62.70 40,583

39 Paint to gypsum board ceiling SF 35,970.20 1.40 52,067

2407 Suspended pipe rail ceiling system (Multi Purpose
RM)

SF 3,290.00 14.50 47,623

40 Paint to exposed ceiling SF 71,288.70 2.20 158,225

42 Sound isolator ceiling - 2 layer 5/8" GWB over 7/8"
metal furring and 1-1/2" cold rolled channels with 3-
1/2" batt insulation

SF 54,534.00 24.60 1,341,944

75 Allowance for gypsum board soffit - allow 20% of GWB SF 8,580.00 24.10 206,993

2406 4" Metal suspension trim LF 428.00 48.30 20,651

C2050 - Ceiling Finishes 12.50/SF 4,755,587

C20 - INTERIOR FINISHES 30.81/SF 11,725,771

D10 CONVEYING

D1010 Vertical Conveying Systems

687 Traction passenger elevator, 5 stops, open both sides,
3500 pounds

EA 1.00 458,375.00 458,375

2511 Traction service elevator, 4 stops, 5000 pounds EA 1.00 347,400.00 347,400

1791 Allowance for elevator usage to support miscellaneous
trades

LS 1.00 Excl.

2512 Elevator car allowance (per section 14150) EA 2.00 25,000.00 50,000

2807 Operator time/fees for other trades LS 1.00 100,000.00 100,000

D1010 - Vertical Conveying Systems 2.51/SF 955,775

D10 - CONVEYING 2.51/SF 955,775

D20 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2072 P-1, Water Closet - Flush Valve - Wall Mounted EA 33.00 1,640.50 54,137

2073 P-1A, Water Closet - Flush Valve - Wall Mounted,
accessible

EA 57.00 1,785.20 101,759

2074 P-2, Urinal - Wall Hung EA 8.00 1,544.00 12,352
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2075 P-2A, Urinal - Wall Hung, accessible EA 7.00 1,640.60 11,484

2076 P-3A, Lavatory - Rectangular - Wall Mounted 19X17 EA 54.00 1,399.30 75,560

2077 P-3B, Basin Type Lavatory - Oval EA 7.00 1,206.30 8,444

2078 P-3C, Restroom Lavatory - Oval EA 9.00 1,206.20 10,856

2636 P-3D, Circular Lavatory EA 1.00 6,273.00 6,273

2079 P-4, Mop Receptor EA 10.00 1,544.00 15,440

2404 P-4A, Mop Receptor, accessible EA 2.00 1,640.50 3,281

2080 P-5, Drinking Fountain - Recessed EA 10.00 2,702.00 27,020

2081 P-5A, Drinking Fountain - Bi-Level - Wall Mounted EA 8.00 3,667.00 29,336

2082 P-6, Shower Base EA 7.00 2,412.60 16,888

2381 P-6A, Shower, accessible EA 4.00 3,377.50 13,510

2083 P-7, Emergency Eye Wash EA 9.00 1,447.60 13,028

2084 P-8, Emergency Eyewash-Shower EA 4.00 2,123.00 8,492

2637 P-8A, Emergency Eyewash-Shower EA 10.00 3,377.50 33,775

2638 P-9, Emergency Eyewash-Shower EA 9.00 3,860.00 34,740

2639 P-10, Utility sink EA 3.00 1,447.70 4,343

2640 P-11, Hand sink EA 2.00 1,158.00 2,316

2085 PX-1, Sink - Casework Sink - Furnished by others -
Install only

EA 49.00 434.20 21,278

2086 PX-2, Sink - Casework Sink with Eyewash- Furnished
by others - Install only

EA 6.00 434.30 2,606

2087 PX-3, Sink - Cosmetology Sink - Furnished by others -
Install only

EA 15.00 434.30 6,514

2088 PX-4, Sink - Science Room Sink - Furnished by others
- Install only

EA 45.00 434.20 19,541

2089 PX-5, Sink - Lab Sink - Furnished by others - Install
only

EA 31.00 434.30 13,462

2090 PX-6, Dental Station - Furnished by others - Install
only

EA 18.00 579.00 10,422

2095 Allowance for missing/ miscellaneous plumbing
fixtures(Main building building)

SF 409,877.00 0.20 79,106

447 Water Distribution and Components Note

2099 Connection to main(6")- (Main building) EA 1.00 1,158.00 1,158
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
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2103 Capped-HW & CW connection(pg-9/note-5) EA 2.00 289.50 579

2104 Plumbing fixture- hook up(domestic water) EA 254.00 386.00 98,044

2105 Kitchen equipment - hook up(water) EA 118.00 482.50 56,935

2106 Laboratory sink- hook up(water) EA 146.00 579.00 84,534

2107 PX-6, Dental station- hook up(1/2" CW) EA 18.00 579.00 10,422

2108 RB07, Water -hook up c/w BFP(1") EA 1.00 772.00 772

2112 6", water meter and backflow preventer assembly EA 1.00 12,545.00 12,545

2113 DWP-1, Domestic water triplex booster pump
(Syncroflo)

EA 1.00 82,025.00 82,025

453 Chlorine/PH monitor system with 100 gal. tanks -
(allowance) - none indicated

EA 1.00 9,650.00 9,650

458 Chlorine/PH monitor system with 200 gal. tanks -
(allowance) - none indicated

EA 1.00 17,370.00 17,370

2685 Chlorine/PH monitor system with 400 gal. reactor
tanks

EA 2.00 33,775.00 67,550

2686 Chemical storage tanks, 30 gal. EA 2.00 2,412.50 4,825

2115 Backflow preventer(for NPCW to science rooms) EA 1.00 1,448.00 1,448

2116 1/2", Stacked reduced pressure backflow preventer(to
serve janitors sink)(pg-21)

EA 2.00 579.00 1,158

2117 1/2", Stacked reduced pressure backflow preventer
(allowance)(pg-13)

EA 4.00 772.00 3,088

2644 3/4", Stacked reduced pressure backflow preventer EA 2.00 3,377.50 6,755

2118 2", Stacked reduced pressure backflow preventer
(allowance)(pg-12) - none indicated

EA 2.00 Excl.

2119 2", Stacked reduced pressure backflow preventer
(allowance)(pg-16) - none indicated

EA 2.00 Excl.

2646 1", Reduced pressure backflow preventer EA 2.00 1,447.50 2,895

2120 EWH-1, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 79,612.50 159,225

2121 EWH-2, Electric storage water heater(Durawatt-270),
54 kW

EA 2.00 40,530.00 81,060

2122 EWH-3, Electric storage water heater(DSE-120), 54
kW

EA 1.00 25,341.00 25,341
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LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2123 EWH-4, Electric storage water heater(Durawatt-550),
108 kW

EA 2.00 79,547.00 159,094

2124 EWH-5, Electric storage water heater(DSE-30), 6 kW EA 1.00 6,273.00 6,273

2641 EWH-6, Electric storage water heater(DSE-40), 3 kW EA 1.00 3,860.00 3,860

2125 Electric water heaters (serving plumbing vocational
shop)(pg-8)

EA 2.00 Incl.

2126 Ceiling hung Electric water heater(serving toilet rooms
& duplicating room sink)

EA 1.00 Incl.

2127 Gas fired water heater(serving plumbing/pipe fitting
shop), 130 Gal, 400 CFH(PVI conquest condensing
water heater)(pg-9)

EA 2.00 38,285.00 76,570

2642 Gas fired water heater(serving HVAC Tech shop), 150
CFH, Navien #NPE-180A2

EA 1.00 5,018.00 5,018

2131 Temperature maintenance re-heater for NPHW system
- none indicated

EA 1.00 Excl.

2132 HWRP, Recirculation pump EA 12.00 2,412.50 28,950

2133 ET, Expansion tank EA 12.00 482.50 5,790

2134 Mixing valve(serving water heaters) EA 12.00 482.50 5,790

2135 Dual mixing valve assembly - none indicated EA 1.00 Excl.

2645 TX mixing valve assembly EA 1.00 965.00 965

2136 Triple mixing valve assembly EA 1.00 965.00 965

2137 Thermostatic mixing valve(serving kitchen- hand sink)
(pg-29- fixture schedule)

EA 11.00 386.00 4,246

2138 Emergency mixing valve(serving emergency eye
wash)

EA 2.00 386.00 772

2139 Emergency mixing valve(serving emergency shower/
eye wash) - none indicated

EA 2.00 Excl.

2140 Housekeeping pad(to be carried elsewhere in this
estimate)

Note Excl.

2513 Trap seal primer c/w tubing EA 114.00 289.50 33,003

2141 HB, Hose bib EA 24.00 289.50 6,948

2142 WH, Non freeze wall hydrant EA 14.00 482.50 6,755

2145 1/2" to 1", copper distribution c/w fittings, supports etc. LF 11,690.00 22.20 259,460
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Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
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2146 1-1/4" to 1-1/2", copper distribution c/w fittings,
supports etc.

LF 1,935.00 38.60 74,691

2147 2" to 3",copper distribution c/w fittings, supports etc. LF 3,499.00 99.40 347,783

2148 4",copper distribution c/w fittings, supports etc. LF 407.00 207.50 84,442

2149 6",copper distribution c/w fittings, supports etc. LF 91.00 453.50 41,273

2150 Thermal pipe insulation - 1/2" to 1" copper pipe LF 11,690.00 6.30 73,326

2151 Thermal pipe insulation - 1-1/4" to 1-1/2" copper pipe LF 1,935.00 12.50 24,275

2152 Thermal pipe insulation - 2" to 3",copper distribution LF 3,499.00 19.30 67,531

2153 Thermal pipe insulation - 4",copper distribution LF 407.00 24.10 9,819

2154 Thermal pipe insulation - 6",copper distribution LF 91.00 33.80 3,074

2158 Water meter c/w bfp assembly- c/w service bypass
hook up(6")

EA 1.00 9,168.00 9,168

2159 Triplex booster pump- hook up EA 1.00 3,860.00 3,860

2514 Chlorine/PH monitor system- hook up EA 4.00 723.80 2,895

2160 Neutralization system- hook up EA 8,000.00 0

2161 Gas fired water heater- hook up EA 3.00 723.70 2,171

2162 Electric water heater- hook up(small) EA 2.00 531.00 1,062

2164 Electric water heater- hook up(large) EA 7.00 723.70 5,066

2166 NPHW temperature maintenance station- hook up -
none indicated

EA 1.00 Excl.

2167 Circulating pump  - hook up EA 12.00 723.80 8,685

2168 Expansion tank  - hook up EA 12.00 289.50 3,474

2169 Mixing valve - hook up EA 27.00 482.50 13,028

2170 RBFP- hook up EA 11.00 530.70 5,838

1373 Hookup - plumbing EA 38.00 627.30 23,836

2171 Student plumbing booth- hook up(water)(pg-9/note-4)
(allowance)

EA 2.00 386.00 772

2172 Allowance for missing/ miscellaneous domestic water
system c/w fixture rough in, hot & cold water piping,
non-potable piping, tempered piping etc.(Main
building)

SF 409,877.00 0.30 118,659

2176 Subcontractor GCs/GRs Item 201,685

D2010 - Domestic Water Distribution 8.13/SF 3,094,214
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D2020 Sanitary Drainage

2177 Connection to main EA 17.00 723.80 12,304

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 254.00 482.50 122,555

2179 Kitchen equipment - hook up(sanitary/indirect waste &
vent)

EA 68.00 386.00 26,248

2180 Laboratory sink- hook up(acid waste & vent) EA 146.00 579.00 84,534

2181 PX-6, Dental station- hook up(waste & vent) EA 18.00 386.00 6,948

2187 Local grease trap GT-1, 35/50 gpm EA 3.00 10,615.00 31,845

2317 Local grease trap GT-2, 50/75 gpm EA 1.00 21,230.00 21,230

2186 Local grease trap, 35 gpm EA 3.00 Incl.

2183 Grease trap for triple sink, 50 gpm EA 3.00 Incl.

2185 Gas/ oil interceptor (for garage drainage system) EA 5.00 19,300.00 96,500

2647 Oil/ water separator EA 1.00 9,650.00 9,650

2191 Gas/ oil separator EA 3.00 7,720.00 23,160

2480 Condensate pump (assumed one per each FCU and
AC units)

EA 316.00 289.50 91,482

2192 Trench drain(serving auto collision/auto technology &
metal fabrication areas)

LF 190.00 337.80 64,173

2194 FD, Floor drain EA 136.00 434.30 59,058

2195 Condensate receptor EA 25.00 482.50 12,063

2196 Kitchen grate EA 30.00 Incl.

2197 CO, Clean out EA 110.00 337.80 37,153

2198 Clean out (serving acid waste) EA 10.00 434.30 4,343

2205 1-1/2", Sanitary piping c/w fittings - Ag LF 75.00 36.70 2,750

2206 2", Sanitary piping c/w fittings - Ag LF 1,225.90 38.60 47,320

2207 3", Sanitary piping c/w fittings - Ag LF 826.10 43.40 35,874

2208 4", Sanitary piping c/w fittings - Ag LF 1,859.00 48.30 89,697

2676 5", Sanitary piping c/w fittings - Ag LF 71.00 53.10 3,768

2212 2", Sanitary piping c/w fittings - Bg LF 69.70 38.60 2,690

2213 3", Sanitary piping c/w fittings - Bg LF 131.60 43.40 5,715

2214 4", Sanitary piping c/w fittings - Bg LF 4,050.80 48.20 195,451
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2680 5", Sanitary piping c/w fittings - Bg LF 96.00 53.10 5,095

2215 6", Sanitary piping c/w fittings - Bg LF 817.40 57.90 47,327

2217 2", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 423.00 62.70 26,533

2218 3", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 71.00 86.80 6,166

2219 4", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 243.00 115.80 28,139

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

2383 8", Radon mitigation vent riser from below slab EA 16.00 Incl.

2225 Allowance for vent piping LS 1.00 231,600.00 231,600

1296 1-1/2" to 2", Vent c/w fittings, supports, etc, ag LF 2,863.70 43.40 124,357

2683 3", Vent c/w fittings, supports, etc, ag LF 4,423.00 43.40 192,069

2682 4", Vent c/w fittings, supports, etc, ag LF 2,306.60 48.20 111,293

2681 8", Vent c/w fittings, supports, etc, ag LF 193.00 72.40 13,968

1304 1-1/2" to 2", Vent piping, bg LF 711.20 48.20 34,315

2673 3", Vent piping, bg LF 657.90 43.40 28,569

2674 4", Vent piping, bg LF 261.70 48.20 12,627

2229 8", Vent piping c/w fitting, support, etc (radon
mitigation) (Riser from lower slab till roof serving every
10,000 SF)

LF 1,092.00 62.70 68,496

2230 Allowance for acid vent piping LS 1.00 135,100.00 135,100

2671 2", Acid vent piping c/w fittings - Ag LF 937.00 62.70 58,773

2672 4", Acid vent piping c/w fittings - Ag LF 77.00 115.80 8,917

2400 Student plumbing booth- hook up(drain)(pg-9/note-4) -
none indicated

EA 3.00 Excl.

2234 Allowance for missing/ miscellaneous sanitary
drainage system c/w piping, vents, ejectors, clean-out,
acid waste, etc.(Main building)

SF 409,877.00 0.30 118,659

2238 Subcontractor GCs/GRs Item 120,625

2749 PH-1, Neutralization system for science rooms EA 1.00 77,200.00 77,200

D2020 - Sanitary Drainage 6.66/SF 2,536,339
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D2030 Building Support Plumbing Systems

1883 Connection to main EA 11.00 723.70 7,961

1884 SP-1, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,238.00 7,238

1885 SP-2, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,238.00 7,238

2240 Scupper type drains(at low roof)/(pg-24/note-1) EA 10.00 482.50 4,825

2241 3" TD, Terrace drain c/w grate (none indicated) EA 4.00 Excl.

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 108.00 1,158.00 125,064

2243 6" RD/OFD,  Roof Drain/ Overflow drain EA 1.00 1,255.00 1,255

2244 Flat grate under pavers(serving roof drains)(pg-10) EA 2.00 193.00 386

2245 Clean out EA 120.00 337.80 40,530

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 4,041.40 48.30 194,998

2247 6", Storm drain piping c/w fittings, supports -  Ag LF 2,495.00 106.10 264,844

2248 8", Storm drain piping c/w fittings, supports -  Ag LF 266.00 173.70 46,204

2250 4", Storm drain piping c/w fittings, supports -  Bg LF 156.00 55.00 8,581

2251 6", Storm drain piping c/w fittings, supports -  Bg LF 475.80 96.50 45,915

2252 8", Storm drain piping c/w fittings, supports -  Bg LF 618.00 137.00 84,685

2253 10", Storm drain piping c/w fittings, supports -  Bg LF 304.00 179.50 54,565

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2256 Elevator pit sump pump- hook up EA 2.00 1,447.50 2,895

2257 Allowance for missing/ miscellaneous storm water
drainage system(Main building)

SF 409,877.00 0.20 79,106

2261 Subcontractor GCs/GRs Item 68,515

D2030 - Building Support Plumbing Systems 2.75/SF 1,044,805

D2050 General Service Compressed-Air

1893 AC-1, Air compressor(auto collision/ metal fabrication)
c/w receiver & dryer

EA 1.00 51,577.00 51,577

1898 AC-2, Air compressor c/w tank (Votech shops) EA 1.00 31,876.00 31,876

1900 AC-3, Air compressor c/w tank (Biotech shops) EA 1.00 37,461.00 37,461

2265 AC-4, Air compressor c/w tank (Robotics) EA 1.00 18,335.00 18,335

2264 AC-5, Air compressor c/w tank (Dental) EA 1.00 75,753.00 75,753
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1901 AC-4, Air compressor c/w tank (Draft and design) -
none indicated

EA 2.00 Excl.

2266 400 gal, Air receiver tank(serving AC-1) EA 1.00 Incl.

2657 200 gal, Air receiver tank(serving AC-2) EA 1.00 4,198.00 4,198

2658 200 gal, Air receiver tank(serving AC-4) EA 1.00 4,198.00 4,198

2267 Air dryer(serving AC-1) EA 1.00 Incl.

2653 Air dryer(serving AC-2) EA 1.00 3,513.00 3,513

2654 Air dryer(serving AC-3) EA 1.00 483.00 483

2655 Air dryer(serving AC-4) EA 1.00 3,513.00 3,513

2268 Master compressed air shut-off(for auto collision area)
(allowance)

EA 1.00 2,413.00 2,413

2271 Compressed air - 1/2 to 1" piping LF 3,419.00 38.60 131,973

2272 Compressed air - 1 1/4" piping LF 699.00 45.40 31,703

2663 Compressed air - 1 1/2" piping LF 89.00 48.20 4,294

2273 Compressed air- hook up c/w pressure gauge, air
filter, condensate filter, pressure regulator (none
indicated)

EA 44.00 Excl.

2274 Compressed air- hook up c/w shutoff valve, pressure
gauge, air filter, condensate filter, pressure regulator
(pg-21/note-1)

EA 6.00 530.80 3,185

2275 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(Carpentry shop)

EA 43.00 1,737.00 74,691

2397 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-9/note-1)(HVAC technology shop)

EA 10.00 1,737.00 17,370

2276 Compressed air- paint booth- hook up EA 2.00 531.00 1,062

2277 Compressed air- hook up( to equipment) EA 1.00 531.00 531

2278 Air compressor - hook up EA 5.00 530.80 2,654

2279 Air compressor tank- hook up EA 5.00 530.80 2,654

2280 Air receiver - hook up EA 3.00 530.70 1,592

2281 Air dryer - hook up EA 4.00 530.80 2,123

2282 Dust collector- hook up EA 1.00 531.00 531

2283 Dental station- hook up(CA) EA 18.00 530.80 9,554
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2284 Biotech labs- ceiling panels- hook up(CA)(allowance) -
none indicated

EA 5.00 Excl.

2285 Allowance for missing/ miscellaneous compressed air
system(Main building)

SF 409,877.00 0.50 197,766

2289 Subcontractor GCs/GRs Item 50,180

D2050 - General Service Compressed-Air 2.01/SF 765,183

D2060 Process Support Plumbing Systems

1895 VAC-1, Vacuum pump(biotech lab) EA 1.00 19,011.00 19,011

2290 VAC-2, Vacuum pump(dental) EA 1.00 52,110.00 52,110

2291 Gas meter assembly(to be by others) EA 1.00 Excl.

2398 Kitchen emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, CO
detectors, etc(allowance)

EA 4.00 4,825.00 19,300

2664 Auto shop emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, etc
(allowance)

EA 1.00 3,378.00 3,378

2293 Vacuum piping  c/w fittings, support, etc- main LF 558.00 53.10 29,616

2295 1-1/4" to 1-1/2", Sch.40 steel natural gas distribution
c/w fittings, supports etc. (none indicated)

LF 6.00 Excl.

2296 2" to 2-1/2",Sch.40 steel natural gas distribution c/w
fittings, supports etc.

LF 88.00 77.20 6,794

2297 3",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 8.00 96.50 772

2298 4",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 281.00 115.80 32,540

2668 5",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 9.00 139.90 1,259

2667 6",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 352.00 149.60 52,650

2666 8",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 84.00 164.00 13,780

2301 Argon piping  c/w fittings, support, etc LF 333.00 53.10 17,674

1747 Allowances for argon piping LF 713.00 53.10 37,842

2302 Acetylene piping  c/w fittings, support, etc - none
indicated

LF 168.00 Excl.

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 37 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2300 Oxygen piping c/w fittings, support, etc - none
indicated

LF 167.00 Excl.

2304 Welding booth -hook up(Ar) EA 27.00 530.70 14,330

2305 Welding booth -hook up(C2H2- acetylene) - none
indicated

EA 22.00 Excl.

1757 Allowances for miscellaneous argon hookups LS 1.00 24,125.00 24,125

2303 Welding booth -hook up(O2) - none indicated EA 22.00 Excl.

2307 Argon storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2308 Acetylene storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2306 Oxygen storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2517 Vacuum pump- hook up EA 2.00 1,447.50 2,895

2309 Biotech labs- ceiling panels- hook up(Vacuum)
(allowance) - none indicated

EA 5.00 Excl.

2310 Dental station- hook up(Vacuum) EA 18.00 530.80 9,554

2399 Kitchen emergency gas shut-off system- hook up EA 4.00 530.80 2,123

2311 Water heater - hook up(NG) EA 3.00 530.70 1,592

2312 Paint booth- hook up(NG) EA 2.00 531.00 1,062

2313 Kitchen equipment - hook up(natural gas) EA 24.00 530.80 12,738

2314 Biotech labs- ceiling panels- hook up(NG)(allowance) -
none indicated

EA 5.00 Excl.

2531 Student plumbing booth- hook up(NG) - none
indicated

EA 3.00 Excl.

1756 Allowances for misc NG valves and accessories LS 1.00 14,475.00 14,475

1746 Main control panel at each gas hood - allow No 8.00 3,860.00 30,880

2315 Allowances for additional main building gas system
(natural gas/Ar)

SF 409,877.00 0.30 118,659

2316 Subcontractor GCs/GRs Item 55,005

D2060 - Process Support Plumbing Systems 1.58/SF 603,114

D20 - PLUMBING 21.14/SF 8,043,655
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D30 HVAC

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 12.00 2,653.80 31,845

1865 EUH-2, Electric unit heater, 1.5 kW EA 3.00 1,158.00 3,474

1866 EUH-3, Electric unit heater, 3 kW EA 6.00 1,544.00 9,264

1867 EUH-4 & 5, Electric unit heater, 10 kW EA 6.00 2,171.30 13,028

D3020 - Heat Systems 0.15/SF 57,611

D3030 Cooling Systems

1667 LG HVAC equipments consisting of DX-split units,
FCU c/w condenser units, branch circuit controllers,
VCU's (serving RTU's, MAU's, AHU's, HRU's), etc.

LS 1.00 3,425,748.00 3,425,748

1189 AC- 0-4-5, 1-5-6/10, DX split system air conditioning
unit 3 ton, 36 mbh cooling capacity c/w outdoor air-
cooled condensing unit

EA 5.00 Incl.

1190 AC- 0-2 to 0-3, 0-6 to 0-8, 1-1 to 4, 1-7 to 9, 1-11 to
14, 2-1 to 6, 3-1 to 5, 4-1 to 5, CB-3 & LB-1, DX split
system air conditioning unit 2 ton, 24 mbh cooling
capacity c/w outdoor air-cooled condensing unit

EA 32.00 Incl.

1859 AC-H-01 to 03 / 04.1 to 04.4 / , DX split system air
conditioning unit 1.5 ton, 18 mbh cooling capacity c/w
outdoor air-cooled condensing unit

EA 7.00 Incl.

1860 AC-H-05 - 06, DX split system air conditioning unit 4
ton, 48 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 3.00 Incl.

1193 FCU, DX-cooled fan coil units 0.5 ton EA 41.00 Incl.

1194 FCU, DX-cooled fan coil units 0.6 ton EA 19.00 Incl.

1195 FCU, DX-cooled fan coil units 0.8 ton EA 23.00 Incl.

1197 FCU, DX-cooled fan coil units 1 ton EA 7.00 Incl.

1196 FCU, DX-cooled fan coil units 1.3 ton EA 5.00 Incl.

1198 FCU, DX-cooled fan coil units 1.5 ton EA 25.00 Incl.

1200 FCU, DX-cooled fan coil units 2 ton EA 40.00 Incl.

1202 FCU, DX-cooled fan coil units 2.3 ton EA 13.00 Incl.

1203 FCU, DX-cooled fan coil units 3 ton EA 64.00 Incl.

1204 FCU, DX-cooled fan coil units 3.5 ton EA 18.00 Incl.
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USD
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1205 FCU, DX-cooled fan coil units 4 ton EA 12.00 Incl.

1206 FCU, DX-cooled fan coil units 4.5 ton EA 2.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 52,802.00 43.40 2,292,925

1684 Allowance for refrigerant Lb 12,700.00 24.10 306,388

1709 RTU - hook ups EA 2.00 724.00 1,448

1710 MAU - hook ups EA 2.00 724.00 1,448

1711 HRU - hook ups EA 5.00 723.80 3,619

1712 AHU - hook ups EA 10.00 723.80 7,238

1713 ERV  - hook ups EA 5.00 723.80 3,619

1974 FCU - hook ups EA 269.00 482.50 129,793

1975 AC units - hook ups EA 47.00 482.50 22,678

2481 Allowance for missing/ miscellaneous SF 491,852.90 0.40 189,855

D3030 - Cooling Systems 16.78/SF 6,384,759

D3050 Facility HVAC Distribution Systems

1677 YORK HVAC equipments consisting of RTU's, AHU's,
MAU's and HRU's

LS 1.00 6,856,910.00 6,856,910

1154 RTU-1, DX-cooled roof-top air handling unit, 1,165 cfm
c/w air-cooled VRF condensing units (6 ton), electric
pre heat, etc.

EA 1.00 Incl.

1155 RTU-2, DX-cooled roof-top air handling unit, 14,000
cfm c/w air-cooled VRF condensing units (3 x 16 ton),
electric pre heat, etc.

EA 1.00 Incl.

1157 MAU-1, DX-cooled make-up air unit, 6,510 cfm c/w air-
cooled VRF condensing units (2 x 18 ton), electric pre
heat, etc.

EA 1.00 Incl.

1158 MAU-2, DX-cooled make-up air unit, 15,605 cfm c/w
air-cooled VRF condensing units (3 x 30 ton), electric
pre heat, etc.

EA 1.00 Incl.

1159 AHU-1, DX-cooled indoor air handling unit, 20,000 cfm
c/w air-cooled VRF condensing units (3 x 22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1160 AHU-3, DX-cooled indoor air handling unit, 15,475 cfm
c/w air-cooled VRF condensing units (2 x 26 ton),
electric pre heat, etc.

EA 1.00 Incl.
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2648 AHU-2, DX-cooled indoor air handling unit, 15,465 cfm
c/w air-cooled VRF condensing units (2 x 22 ton & 1 x
12 ton), electric pre heat, etc.

EA 1.00 Incl.

1161 AHU-4, DX-cooled indoor air handling unit, 9,405 cfm
c/w air-cooled VRF condensing units (2 x18 ton & 2
x14 ton), electric pre heat, etc.

EA 1.00 Incl.

1162 AHU-5, DX-cooled indoor air handling unit, 7,275 cfm
c/w air-cooled VRF condensing units (2 x12 ton),
electric pre heat, etc.

EA 1.00 Incl.

1163 AHU-6, DX-cooled indoor air handling unit, 6,570 cfm
c/w air-cooled VRF condensing units (2 x10 ton),
electric pre heat, etc.

EA 1.00 Incl.

1164 AHU-7, DX-cooled indoor air handling unit, 8,265 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1165 AHU-8, DX-cooled indoor air handling unit, 10,255 cfm
c/w air-cooled VRF condensing units (2 x20 ton),
electric pre heat, etc.

EA 1.00 Incl.

1166 AHU-9, DX-cooled indoor air handling unit, 3,555 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1167 AHU-10, DX-cooled indoor air handling unit, 9,485 cfm
c/w air-cooled VRF condensing units (2 x22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1142 ERV-1, Energy recovery ventilator, 695 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 20,265.00 20,265

1143 ERV-2, Energy recovery ventilator, 285 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 8,685.00 8,685

1144 ERV-3, Energy recovery ventilator, 1,100 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 30,880.00 30,880

1145 ERV-4, Energy recovery ventilator, 1,795 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 50,180.00 50,180

1840 ERV-7, Energy recovery ventilator, 250 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 7,720.00 7,720

1150 HRU-1, DX-cooled dedicated outdoor air roof-top
units, 19,640 cfm c/w air-cooled VRF condensing units
(2 x 24 ton & 1 x 26 ton), electric pre heat, etc.

EA 1.00 Incl.
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2649 HRU-2, DX-cooled dedicated outdoor air roof-top
units, 18,735 cfm c/w air-cooled VRF condensing units
(3 x 24 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

2650 HRU-3, DX-cooled dedicated outdoor air roof-top
units, 19,395 cfm c/w air-cooled VRF condensing units
(3 x 24 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

1151 HRU-4, DX-cooled dedicated outdoor air roof-top
units, 7,070 cfm c/w air-cooled VRF condensing units
(2 x18 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

1153 HRU-5, DX-cooled dedicated outdoor air roof-top
units, 2,760 cfm c/w air-cooled VRF condensing units
(2 x 6 ton), electric pre heat, etc.

EA 1.00 Incl.

2775 Dehumidifiers EA 35.00 13,510.00 472,850

1168 F-1 & 8, Exhaust fan, 600 cfm EA 2.00 1,206.50 2,413

1178 F-2, 11 & 12, Exhaust fan, 360 cfm EA 3.00 723.70 2,171

1170 F-3, Exhaust fan, 1,000 cfm EA 1.00 2,413.00 2,413

1169 F-4, Exhaust fan, 150 cfm EA 1.00 483.00 483

1171 F-5, Exhaust fan, 2,600 cfm EA 1.00 5,308.00 5,308

1174 F-7, Exhaust fan, 2,100 cfm EA 1.00 4,217.00 4,217

1175 F-9, Exhaust fan, 500 cfm EA 1.00 1,013.00 1,013

2659 F-10, Exhaust fan, 210 cfm EA 1.00 425.00 425

1180 F-13, Exhaust fan, 18,400 cfm EA 1.00 36,935.00 36,935

1181 F-15 & 16, Exhaust fan, 15,000 cfm EA 2.00 30,108.00 60,216

2656 F-17, Exhaust fan, 900 cfm EA 1.00 1,809.00 1,809

1182 F-18, Exhaust fan, 885 cfm EA 1.00 1,780.00 1,780

1849 F-20, Exhaust fan, 450 cfm EA 1.00 917.00 917

2661 F-22, Exhaust fan, 130 cfm EA 1.00 483.00 483

1183 KEF-1, Kitchen exhaust fan, 2,800 cfm EA 1.00 5,621.00 5,621

1184 KEF-2, Kitchen exhaust fan, 3,300 cfm EA 1.00 5,665.00 5,665

1185 KEF-3, Kitchen exhaust fan, 1,850 cfm EA 1.00 3,715.00 3,715

1186 KEF-4, Kitchen exhaust fan, 2,365 cfm EA 1.00 4,753.00 4,753

1188 KEF-5, Kitchen exhaust fan, 9,390 cfm EA 1.00 10,350.00 10,350

1878 DF-1, Destratification fan, 18' blade dia EA 2.00 18,866.00 37,732
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1872 FTU-1 to 3, Fan terminal unit - electric heating, 1025
cfm, 12 kW

EA 3.00 965.00 2,895

1873 FTU-4, Fan terminal unit - electric heating, 945 cfm, 12
kW

EA 1.00 869.00 869

2662 FTU-5, Fan terminal unit - electric heating, 1220 cfm,
12 kW

EA 1.00 1,110.00 1,110

1874 FTU-6, Fan terminal unit - electric heating, 1100 cfm,
12 kW

EA 1.00 1,110.00 1,110

1875 FTU-7, Fan terminal unit - electric heating, 1500 cfm,
15 kW

EA 1.00 1,206.00 1,206

1876 FTU-8 & 9, Fan terminal unit - electric heating, 2250
cfm, 22 kW

EA 2.00 1,689.00 3,378

1191 Relocation of existing Dust collector including fan and
abort gate

EA 1.00 4,825.00 4,825

1982 Kitchen exhaust hood EA 2.00 2,412.50 4,825

1877 Sound attenuators EA 24.00 7,720.00 185,280

1192 BS, VRF branch circuit selector EA 45.00 Incl.

1209 Air cleaners (Airboss 2500) EA 3.00 3,860.00 11,580

1972 VAV box (small) EA 141.00 1,302.80 183,688

1305 VAV box (medium) EA 51.00 1,688.70 86,126

1306 VAV box (large) EA 6.00 2,412.50 14,475

1216 Galvanized duct work c/w fittings, supports, etc. Lb 348,433.70 15.40 5,379,814

1217 Thermal insulation SF 365,982.70 6.30 2,295,625

2774 Black welded kitchen exhaust system Lb 10,500.00 19.80 207,716

1243 4" to 6", Round galvanized duct work c/w fittings,
supports, etc

LF 3,230.80 62.70 202,652

1242 7" to 8", Round galvanized duct work c/w fittings,
supports, etc

LF 900.00 67.60 60,795

1346 10" to 12", Round galvanized duct work c/w fittings,
supports, etc

LF 1,411.60 77.20 108,976

1241 14" to 16", Round galvanized duct work c/w fittings,
supports, etc

LF 995.00 82.00 81,615

1245 18" to 20", Round galvanized duct work c/w fittings,
supports, etc

LF 73.00 86.80 6,340
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1317 22" to 24", Round galvanized duct work c/w fittings,
supports, etc

LF 326.00 91.70 29,886

1968 26" to 28", Round galvanized duct work c/w fittings,
supports, etc

LF 640.00 106.20 67,936

1220 30" to 32", Round galvanized duct work c/w fittings,
supports, etc

LF 825.00 120.60 99,516

1223 34" to 36", Round galvanized duct work c/w fittings,
supports, etc

LF 786.00 125.50 98,604

1225 38" to 40", Round galvanized duct work c/w fittings,
supports, etc

LF 408.00 144.80 59,058

1226 42" to 44", Round galvanized duct work c/w fittings,
supports, etc

LF 547.00 149.60 81,818

1978 46", Round galvanized duct work c/w fittings, supports,
etc

LF 71.00 154.40 10,962

1397 48" to 50", Round galvanized duct work c/w fittings,
supports, etc

LF 362.00 159.20 57,639

2070 52" to 54", Round galvanized duct work c/w fittings,
supports, etc

LF 29.00 164.00 4,757

1228 60", Round SS duct work c/w fittings, supports, etc LF 76.00 173.70 13,201

2677 44"/20", Oval galvanized duct work c/w fittings,
supports, etc

LF 155.00 183.30 28,419

2678 58"/30", Oval galvanized duct work c/w fittings,
supports, etc

LF 44.00 207.50 9,129

2679 60"/32", Oval galvanized duct work c/w fittings,
supports, etc

LF 165.00 241.20 39,806

1302 Diffusers (small) EA 8.00 144.80 1,158

1218 A & A1, Diffusers (medium) EA 218.00 193.00 42,074

1301 A3, Side-wall diffuser EA 9.00 289.60 2,606

1969 D/D1/D2, Linear slot diffuser c/w plenum EA 83.00 482.50 40,048

1970 E/H, Linear slot diffuser c/w plenum EA 61.00 482.50 29,433

1971 F/G, Linear slot diffuser c/w plenum EA 179.00 530.70 95,004

1290 Grilles (small) EA 2.00 77.00 154

1300 C/C1, Grilles (medium) EA 257.00 144.80 37,201

1303 C2, Side-wall grilles EA 21.00 265.40 5,573
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1236 Louver SF 1,093.00 82.00 89,653

2699 B, Grille EA 4.00 96.50 386

2692 Plenum, 12"x10"x60" EA 8.00 965.00 7,720

2421 Plenum, 48"x12"x8" EA 16.00 1,254.50 20,072

2071 Plenum, 84"x6" EA 1.00 Excl.

2695 Plenum, 84"x48" EA 1.00 4,825.00 4,825

1399 Plenum, 60"x10" EA 11.00 4,825.00 53,075

1321 Plenum, 36" EA 1.00 1,689.00 1,689

2691 Plenum, 48"x4" EA 17.00 2,412.50 41,013

1979 Plenum, 90"x78" EA 2.00 2,412.50 4,825

1247 Plenum, 96"x50"x44' long EA 3.00 2,171.30 6,514

2690 Plenum, 104"x60"x48" EA 1.00 9,650.00 9,650

2693 Plenum, 256"x6" EA 1.00 7,238.00 7,238

1246 Tubing storage reel (CAR-MON TSR-S32) EA 6.00 1,737.00 10,422

1248 Tubing storage reel (CAR-MON TSR-S24) EA 2.00 1,447.50 2,895

1980 LTX flex hose, 4" dia x 15' type c/w RYA dual adaptor,
tube sling, spring balancer and flahe set

EA 6.00 1,206.30 7,238

1299 BD, Balancing damper EA 514.00 482.50 248,005

1976 BD, Balancing damper (large) EA 5.00 820.20 4,101

1572 Combination fire/smoke damper EA 26.00 723.80 18,818

1977 FD, Fire damper EA 6.00 530.80 3,185

2689 Automatic electric dampers EA 9.00 4,825.00 43,425

1983 Bryant OVM096 oil fired furnace EA 2.00 11,097.50 22,195

1984 York TL8E 95% efficient furnace EA 5.00 9,650.00 48,250

1981 Relocate and installation of spark detection and
suppression system

EA 1.00 2,895.00 2,895

1567 Allowance for miscellaneous/missing items SF 409,877.00 0.30 118,659

2199 1/2" to 1", Condensate piping c/w fittings - Ag LF 8,473.00 33.80 286,176

2200 1-1/4" to 1-1/2", Condensate piping c/w fittings- Ag LF 2,141.00 38.60 82,643

2201 2", Condensate piping c/w fittings - Ag LF 127.00 43.40 5,515

2203 Condensate piping from walk-in cooler/ walk-in freezer LF 30.00 33.80 1,013
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2540 Equipment cost adjustment, confirmed in meeting LS 1.00 Excl.

D3050 - Facility HVAC Distribution Systems 48.58/SF 18,486,886

D3060 Controls & Instrumentations

1708 BAS control system c/w computer station, graphics,
wiring, testing etc.

Pt 1,500.00 1,447.50 2,171,248

D3060 - Controls & Instrumentations 5.71/SF 2,171,248

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 409,877.00 0.80 316,425

1560 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 2,193,443

D3070 - Special Purpose HVAC Systems 6.60/SF 2,509,868

D30 - HVAC 77.81/SF 29,610,372

D40 FIRE PROTECTION

D4010 Fire Suppression

787 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 290,465

1510 Fire pump, 1000 gpm c/w Control Panel EA 1.00 96,500.00 96,500

1515 JP, Jockey pump c/w Control Panel EA 1.00 8,203.00 8,203

1513 8" (ERW), Fire specialty piping c/w fittings, supports,
etc.

LF 496.00 164.10 81,369

1497 6" (ERW), Fire specialty piping c/w fittings, supports,
etc.

LF 2,191.00 115.80 253,718

1504 4" (CS), Fire specialty piping c/w fittings, supports, etc. LF 5,731.00 62.70 359,477

2704 3" (CS), Fire specialty piping c/w fittings, supports, etc. LF 2,607.00 57.90 150,945

1899 2-1/2" (CS), Fire specialty piping c/w fittings, supports,
etc.

LF 3,547.00 48.30 171,143

1523 2" (CS), Fire specialty piping c/w fittings, supports, etc. LF 8,915.00 57.90 516,179

2606 1/2" to 1-1/2" Fire specialty piping c/w fittings,
supports, etc.

LF 27,858.00 38.60 1,075,318

1507 Double check valve backflow preventor assembly, 8" EA 1.00 9,650.00 9,650
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1498 Zone control valve assembly, 4" EA 28.00 4,342.50 121,590

1844 Post Indicator/Isolation valve, 8" EA 7.00 2,412.60 16,888

1845 Post Indicator/Isolation valve, 6" EA 8.00 1,930.00 15,440

1870 Post Indicator/Isolation valve, 4" (none indicated) EA 17.00 Excl.

2702 Bypass valve, 6" EA 1.00 2,413.00 2,413

1521 Check valve, 8" EA 4.00 2,895.00 11,580

1905 Check valve, 6" EA 1.00 1,737.00 1,737

1869 Check valve, 4" (none indicated) EA 2.00 Excl.

1904 Check valve, 2" EA 1.00 869.00 869

1846 Drain valve 3" EA 8.00 627.30 5,018

1906 OS&Y Gate valve, 8" EA 1.00 3,088.00 3,088

1907 OS&Y Gate valve with tamper switch, 6" EA 16.00 3,377.50 54,040

2698 OS&Y Gate valve with tamper switch, 4" EA 2.00 2,895.00 5,790

2706 OS&Y Gate valve with tamper switch, 3" EA 1.00 2,654.00 2,654

1908 OS&Y Gate valve with tamper switch, 2-1/2" EA 2.00 1,254.50 2,509

2688 Main alarm check valve, 8" EA 1.00 4,343.00 4,343

1512 Main alarm check valve, 6" EA 3.00 2,123.00 6,369

1540 Fire department valve assembly, 2-1/2" EA 36.00 1,158.00 41,688

1881 Fire hose cabinet EA 11.00 2,123.00 23,353

1843 Fire department connection 4x4" c/w chain and cap EA 2.00 3,860.00 7,720

1508 FP water service connection, 8" EA 1.00 9,650.00 9,650

1514 FPTH, Fire protection test header EA 1.00 1,448.00 1,448

1559 Roof hydrant assembly-allow EA 4.00 1,447.50 5,790

1502 Sprinkler heads c/w drop piping EA 3,551.00 154.40 548,274

1940 Hookup for Fire pump EA 1.00 1,930.00 1,930

1939 Hookup for Jockey pump EA 1.00 965.00 965

2726 Cap, 1" to 1-1/2" EA 3.00 96.70 290

2725 Cap, 2" EA 45.00 120.60 5,428

1525 Cap, 2.5" EA 18.00 144.80 2,606

2724 Cap, 3" EA 13.00 144.80 1,882

1516 Cap, 4" EA 37.00 96.50 3,571
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1517 Cap, 6" EA 1.00 193.00 193

D4010 - Fire Suppression 10.31/SF 3,922,083

D40 - FIRE PROTECTION 10.31/SF 3,922,083

D50 ELECTRICAL

D5020 Electrical Service and Distribution

2409 System grounding grid and tie ins to building SF 409,877.00 0.60 237,319

945 Main switchboard 4000 amps MSB-1A & 1B EA 2.00 212,300.00 424,600

946 Primary 4000 amp service #1 EA 1.00 18,094.00 18,094

947 Primary 4000 amp service #2 EA 1.00 18,094.00 18,094

948 Emergency generator 300 kva (by utility company) Note Excl.

950 Transfer switch 400 amps EA 3.00 13,992.70 41,978

952 Panel SB-DPH-LLA 800 amps EA 1.00 31,652.00 31,652

953 Panel EM-DPH-LLA 400 amps EA 1.00 22,774.00 22,774

954 Panel EM-DPH-ELEV-LLA 400 amps EA 1.00 22,774.00 22,774

955 Elev #1 200 amps EA 1.00 2,200.00 2,200

956 Elev #2 200 amps EA 1.00 2,200.00 2,200

957 ELEV disconnect 200 amps EA 2.00 2,123.00 4,246

958 Fire pump connection & controller connection EA 1.00 1,423.00 1,423

960 DPH-LLA 1200 amps EA 1.00 37,153.00 37,153

961 DPH-LLB 1200 amps EA 1.00 37,153.00 37,153

962 DPH-LLC 1200 amps EA 1.00 37,153.00 37,153

963 DPH-LLD 1200 amps EA 1.00 37,153.00 37,153

964 DSH-4A 2000 amps EA 1.00 37,153.00 37,153

965 DSH--4B 1600 amps EA 1.00 31,652.00 31,652

966 MPH-2A & 2B 1200 amps EA 1.00 31,652.00 31,652

967 Disconnect switches 60 amps EA 4.00 603.30 2,413

968 Disconnect switches 100 amps EA 12.00 916.80 11,001

969 Disconnect switches 200 amps EA 12.00 1,785.30 21,423

970 EWH #1 & #2 200 amp connection EA 2.00 2,268.00 4,536

971 Disconnects 400 amps EA 9.00 2,267.80 20,410
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Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

972 System metering EA 1.00 140,697.00 140,697

974 Coordination Study EA 1.00 34,161.00 34,161

975 Arc Flash EA 1.00 21,713.00 21,713

977 Panels 225 amps EA 18.00 4,487.30 80,771

978 Panels 400 amps EA 19.00 5,259.30 99,926

979 Panels 100 amps EA 12.00 3,136.30 37,635

986 Panel GEN-EM-DPH-LLA 800 amps EA 1.00 44,149.00 44,149

987 Generator emergency grounding EA 1.00 8,241.00 8,241

989 Dry transformer - 30kVA EA 12.00 3,739.40 44,873

991 Dry transformer - 75kVA EA 2.00 5,066.50 10,133

992 Dry transformer - 115kVA EA 19.00 8,274.90 157,223

993 Dry transformer - 225kVA EA 2.00 12,062.50 24,125

1717 Feeders 60 amps CU LF 12,400.00 21.20 263,252

1718 Feeders 90 amps CU LF 6,220.00 31.70 196,875

1719 Feeders 100 amps CU LF 4,160.00 Excl.

1720 Feeders 150 amps CU LF 960.00 Excl.

1721 Feeder 200 amps CU LF 3,600.00 Excl.

1722 Feeders 225 amps CU LF 4,860.00 Excl.

1723 Feeders 400 amps CU LF 6,120.00 Excl.

1724 Feeders 600 amps CU LF 640.00 Excl.

1725 Feeders 800 amps CU LF 840.00 Excl.

1726 Feeders 1200 amps CU LF 1,920.00 Excl.

1727 Feeders 4000 amps CU LF 460.00 Excl.

1729 400 amps temporary transfer switch for roll up
generator

EA 1.00 22,678.00 22,678

1730 Emergency generator communication conduit & wire EA 1.00 17,853.00 17,853

1818 Panel Sub-Metering 100 amps BFM-II and c/t's EA 34.00 Excl.

1819 Panel Sub-Metering 225 amps EA 25.00 Excl.

1820 Panel Sub-Metering 400 amps EA 21.00 Excl.

1821 Panel Sub-Metering 1200 amps EA 1.00 Excl.

1822 Panel Sub-Metering 1600 amps EA 1.00 Excl.
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Ref Description Unit Qty Rate
USD
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1823 Panel Sub-Metering 2000 amps EA 1.00 Excl.

1824 Panel Sub-Metering misc add ons computer
monitoring etc.

EA 1.00 Excl.

1825 Panel Sub-Metering branch metering 20 amps EA 60.00 Excl.

2518 Feeders 100 amps AL LF 4,160.00 25.50 105,980

2519 Feeders 150 amps AL LF 960.00 32.00 30,756

2520 Feeder 200 amps AL LF 3,600.00 46.80 168,489

2521 Feeders 225 amps AL LF 4,860.00 51.00 248,096

2522 Feeders 400 amps AL LF 6,120.00 93.70 573,453

2523 Feeders 600 amps AL LF 640.00 141.00 90,231

2524 Feeders 800 amps AL LF 840.00 211.50 177,684

2525 Feeders 1200 amps AL LF 1,920.00 388.80 746,492

2526 Feeders 4000 amps AL LF 460.00 1,165.50 536,142

2778 Feeders: Added pricing adjustment per reconciliation LS 1.00 950,524.00 950,524

2780 Mechanical connections-Reheat coils/branch selectors EA 209.00 772.00 161,348

2781 Mechanical connections Fancoil units EA 271.00 636.90 172,600

D5020 - Electrical Service and Distribution 16.56/SF 6,302,306

D5030 General Purpose Electrical Power

768 Interior electronic scoreboard & shot clock EA 1.00 8,318.00 8,318

1001 Mechanical connections (VFD) 30 amps EA 51.00 4,207.40 214,577

1002 Mechanical connections (VFD) 60 amps EA 53.00 6,179.90 327,533

1003 Mechanical connections (VFD) 100 amps EA 5.00 6,818.60 34,093

1004 Mechanical connections (VFD) 200 amps EA 5.00 17,680.80 88,404

1005 Mechanical connections (VFD) 400 amps EA 1.00 33,196.00 33,196

1528 Rec exp proof EA 6.00 5,447.50 32,685

1529 Rec and cord drop EA 246.00 1,785.30 439,172

1530 Power floor box EA 75.00 699.60 52,472

1531 Rec power EA 728.00 120.60 87,815

1532 Rec GFI EA 533.00 313.60 167,162

1551 Rec power Special rec 30 amps EA 43.00 627.30 26,972

1556 Rec quad EA 210.00 275.00 57,755
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1557 Misc. mechanical equipment  and equipment
connection

EA 80.00 4,810.50 384,842

2373 EV Chargers in auto shop EA 4.00 12,014.30 48,057

1731 Power conduit & wire EA 1,216.00 168.90 205,352

1781 Kitchen & Culinary  equipment rough-in & connections EA 149.00 410.10 61,109

1783 Shop equipment connections & dust collector EA 1.00 12,063.00 12,063

1784 Vehicle Co2 system connection (power) EA 1.00 1,568.00 1,568

D5030 - General Purpose Electrical Power 6.00/SF 2,283,145

D5040 Lighting

2503 School stage rigging (refer to Equipment section) EA 1.00 Incl.

764 School stage lighting EA 1.00 96,500.00 96,500

2504 School stage lighting & control EA 1.00 31,363.00 31,363

1014 Lighting type DPA - 32" decorative pendant EA 10.00 675.50 6,755

2320 Lighting type DPB - 4' long x 6" dia. pendant EA 12.00 752.70 9,032

2321 Lighting type DPB-2 - 4' long x 6" dia. pendant EA 30.00 1,206.30 36,188

1016 Lighting type GPB - 15.1" dia. pendant EA 126.00 791.30 99,704

1019 Lighting type GPE - 26' dia. direct/indirect ring pendant EA 1.00 579.00 579

2322 Lighting type GPK - 60" dia. direct/indirect ring
pendant

EA 20.00 723.80 14,475

2323 Lighting type GPL-1 - 8' long linear pendant EA 20.00 791.30 15,826

2324 Lighting type GPL-2 - 4' long linear pendant EA 17.00 603.10 10,253

1023 Lighting type GSA - 24" dia. surface pendant EA 56.00 723.80 40,530

1024 Lighting type GSB - 11" dia. surface downlight EA 19.00 445.80 8,471

1025 Lighting type GSC - surface linear LF 100.00 445.80 44,583

2326 Lighting type GSD - 2" dia. surface round cylinder
downlight

EA 22.00 397.60 8,747

2325 Lighting type GSE - 2"x8" wall indirect LF 161.00 188.20 30,296

1027 Lighting type GWB - 8"x9" surface wall sconce exterior EA 11.00 540.40 5,944

1028 Lighting type GWC - 8"x12" adjustable direct/indirect
wall cylinder exterior

EA 14.00 694.80 9,727

2327 Lighting type GWD - 2' long indirect/direct wall sconce EA 32.00 434.30 13,896

2328 Lighting type GWE-1 - 25" long wall linear EA 40.00 608.00 24,318
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2329 Lighting type GWE-2 - 25" long wall linear EA 32.00 636.90 20,381

2330 Lighting type GWF - 6" dia. adjustable wall cylinder EA 24.00 405.30 9,727

1029 Lighting type LPA-1 - pendant linear LF 3,527.00 304.00 1,072,119

2331 Lighting type LPA-2 - pendant linear LF 26.00 120.60 3,136

1030 Lighting type LPB - pendant linear LF 161.00 593.50 95,549

1031 Lighting type LPC - pendant linear LF 1,408.00 135.10 190,221

2332 Lighting type LPD - pendant linear LF 285.00 168.90 48,129

1032 Lighting type LPE - pendant linear LF 81.00 149.60 12,116

2333 Lighting type LPG - pendant linear LF 73.00 97.50 7,115

2336 Lighting type LPH - 8' long pendant linear EA 133.00 579.00 77,007

2337 Lighting type LPJ - pendant linear LF 549.00 135.10 74,170

2335 Lighting type LPK - pendant linear LF 289.00 135.10 39,044

2334 Lighting type LPL - pendant linear LF 295.00 135.10 39,855

2338 Lighting type LPM-1  - pendant linear LF 79.00 63.70 5,032

2339 Lighting type LPM-2  - pendant linear LF 149.00 72.40 10,784

1035 Lighting type LSA - undercabinet LF 858.00 53.10 45,538

1036 Lighting type LSB - linear cove LF 217.00 82.00 17,799

2341 Lighting type LSG-1 - 4' long linear EA 74.00 542.30 40,132

2342 Lighting type LSG-2 - 8' long linear EA 54.00 685.10 36,998

2340 Lighting type LSH - strip light LF 541.00 542.30 293,401

1044 Lighting type LSJ - wall linear LF 29.00 202.70 5,877

2343 Lighting type PB - 16.24" dia. pendant EA 36.00 636.90 22,928

2345 Lighting type PD - 4" dia. pendant cylinder EA 76.00 661.00 50,238

2344 Lighting type PD-1 - 4" dia. pendant cylinder EA 21.00 661.00 13,882

2347 Lighting type PF - 4" dia. pendant cylinder EA 60.00 559.70 33,582

2346 Lighting type PF-1 - 4" dia. pendant cylinder EA 24.00 569.30 13,664

1052 Lighting type RA-1 - 2 X 2 recessed troffer EA 185.00 395.60 73,195

2349 Lighting type RA-2 - 2 X 2 recessed troffer EA 6.00 405.30 2,432

2348 Lighting type RA-3 - 2 X 2 recessed troffer EA 19.00 405.30 7,701

1053 Lighting type RB-1 - 2 X 2 recessed troffer EA 207.00 405.30 83,897

2350 Lighting type RB-2 - 2 X 4 recessed troffer EA 6.00 453.50 2,721
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1054 Lighting type RC-1 - 2.5x2.5 recessed downlight EA 288.00 386.00 111,168

2351 Lighting type RC-2 - 2.5x2.5 recessed downlight EA 16.00 386.00 6,176

1055 Lighting type RDA - 24"x48" recessed food downlight EA 31.00 395.60 12,265

2352 Lighting type RDB - 24"x24" recessed food downlight EA 13.00 395.60 5,143

1056 Lighting type RE - 4" dia. recessed downlight EA 31.00 378.30 11,727

1057 Lighting type RF - 2.5" dia. recessed wall wash EA 73.00 376.40 27,474

1061 Lighting type RJ - 6"x6" recessed downlight EA 36.00 410.10 14,765

2353 Lighting type RK - 2.5"x2.5" recessed downlight EA 8.00 492.10 3,937

2356 Lighting type RL-1 - 2x4 recessed troffer EA 191.00 395.60 75,569

2358 Lighting type RL-2 - 2x4 recessed troffer EA 62.00 400.50 24,829

2357 Lighting type RM - 4" dia. recessed downlight EA 6.00 453.50 2,721

2359 Lighting type RN-1 - 4" dia. recessed downlight EA 15.00 395.70 5,935

2355 Lighting type RN-2 - 4" dia. recessed downlight EA 42.00 405.30 17,023

2354 Lighting type RP - 4" dia. recessed wall wash EA 11.00 443.90 4,883

2360 Lighting type RQ - 4" dia. recessed downlight EA 25.00 405.30 10,133

1063 Lighting type RLA-1 - recessed linear wall wash LF 665.00 202.60 134,762

2361 Lighting type RLA-2 - recessed linear wall wash LF 41.00 231.60 9,496

1064 Lighting type RLB-1 - indirect wall wash LF 259.00 144.70 37,490

2364 Lighting type RLB-2 - indirect wall wash LF 653.00 159.20 103,974

2363 Lighting type RLB-3 - indirect wall wash LF 135.00 164.10 22,147

2362 Lighting type RLB-4 - indirect wall wash LF 76.00 159.20 12,101

2369 Lighting type RLC - indirect reflector LF 1,841.00 193.00 355,313

1066 Lighting type RLD-1 - recessed linear LF 59.00 139.90 8,256

2366 Lighting type RLD-2 - recessed linear LF 76.00 139.90 10,634

2367 Lighting type RLD-3 - recessed linear LF 272.00 139.90 38,060

1067 Lighting type RLE - 4' long recessed linear EA 32.00 403.40 12,908

1068 Lighting type RLF - 48" long in ground linear EA 10.00 733.40 7,334

2368 Lighting type RLG-1 - indirect wall wash LF 10.00 820.30 8,203

1070 Lighting type RLH - 3' long semi recessed wall wash EA 8.00 820.30 6,562

1071 Lighting type SA - 8" dia in-grade uplight wall wash EA 34.00 810.60 27,560

1072 Lighting type SWA - wall sconce exterior EA 16.00 820.30 13,124
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1073 Lighting type T1 - pendant rack LF 65.00 35.70 2,321

1074 Lighting type TA - 3.5" dia. rack spot EA 25.00 434.20 10,856

1033 Lighting type LPF circle pendant linear (none
indicated)

EA 5.00 Excl.

1038 Lighting type LSD surface w/p (none indicated) EA 164.00 Excl.

1015 Lighting type GPA 48" pendant (none indicated) EA 2.00 Excl.

1020 Lighting type GPF 118" circle pendant (none indicated) EA 4.00 Excl.

1021 Lighting type GPH 6" pendant (none indicated) EA 16.00 Excl.

1022 Lighting type GPJ 30" stem pendant (none indicated) EA 5.00 Excl.

1026 Lighting type GWA wall cove light (none indicated) EA 8.00 Excl.

1039 Lighting type LSE linear al channel EA 25.00 542.30 13,558

1040 Lighting type LSF linear (none indicated) EA 4.00 Excl.

1043 Lighting type LSI led strip (none indicated) EA 2.00 Excl.

1045 Lighting type LSK linear strip (none indicated) EA 4.00 Excl.

1046 Lighting type LSL direct linear (none indicated) EA 8.00 Excl.

1047 Lighting type PA 8" pendant (none indicated) EA 12.00 Excl.

1049 Lighting type PC 7" pendant (none indicated) EA 43.00 Excl.

1050 Lighting type PD 7" pendant (none indicated) EA 8.00 Excl.

1051 Lighting type PE 30" pendant (none indicated) EA 5.00 Excl.

1058 Lighting type RG 2 X 4 recessed (none indicated) EA 14.00 Excl.

1059 Lighting type RH 2 X 4 recessed troffer (none
indicated)

EA 49.00 Excl.

1060 Lighting type RI downlight (none indicated) EA 112.00 Excl.

1062 Lighting type RSA step light (none indicated) EA 6.00 Excl.

1526 Lighting Exits EA 151.00 308.80 46,629

1527 Lighting type F1 - 4' long linear EA 44.00 111.00 4,883

1732 Lighting conduit & wire EA 1,746.00 178.50 311,705

1743 Lighting control SF 409,877.00 1.30 514,191

1786 Theater lighting control interface EA 1.00 5,308.00 5,308

1787 Stage lighting control interface EA 1.00 4,343.00 4,343
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1788 Lighting control classroom 2 zone control EA 106.00 1,683.90 178,496

D5040 - Lighting 13.64/SF 5,189,519

D5080 Miscellaneous Electrical Systems

647 Lightning protection SF 409,877.00 0.60 237,319

763 P.V System 249 kw (rough in conduit for future) EA 1.00 73,147.00 73,147

767 Seismic restraints electrical SF 409,877.00 0.40 158,213

777 Owner independent testing agency EA 1.00 Excl.

1738 Electrical permits SF 409,877.00 Excl.

1739 Electrical testing, documentation & commissioning SF 409,877.00 1.80 755,991

1740 Electrical firestopping SF 409,877.00 0.30 118,659

1785 Electrical access panel EA 1.00 9,245.00 9,245

2565 Temp power SF 409,877.00 0.70 276,872

2823 BIM LS 1.00 96,500.00 96,500

D5080 - Miscellaneous Electrical Systems 4.54/SF 1,725,946

D6060 Distributed Communications and Monitoring

1737 Clocks backbone wiring EA 1.00 7,575.00 7,575

1742 Clocks conduit & wire EA 199.00 313.60 62,411

D6060 - Distributed Communications and Monitoring 0.18/SF 69,986

D50 - ELECTRICAL 40.91/SF 15,570,902

D60 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 180.00 820.30 147,645

1736 Data backbone cabling EA 1.00 82,411.00 82,411

D6010 - Data Communications 0.60/SF 230,056

D6020 Voice Communications

640 TV & Video (rough in & equipment) - move to FF&E SF 409,877.00 Excl.

D6020 - Voice Communications Excl.

D6030 Audio-Video Communication

643 Inst. AV System  (rough in & equipment) - move to
FF&E

SF 409,877.00 Excl.

1691 Speech reinforcement system  SFR rough in EA 93.00 554.90 51,603
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1695 Video presentation screen outlet (flat screen) rough in EA 94.00 1,447.50 136,065

1741 Sound conduit & wire EA 696.00 603.10 419,775

2532 Tel/Data A/V cabling system rough in SF 409,877.00 1.90 771,999

2533 IPTV and Video on demand system EA 1.00 Excl.

2534 Large venue A/V system EA 1.00 482,983.00 482,983

2535 Classroom speech reinforcement system EA 1.00 214,423.00 214,423

2536 Inst. A/V system EA 1.00 Excl.

2537 P.A. system EA 1.00 291,430.00 291,430

D6030 - Audio-Video Communication 6.22/SF 2,368,278

D6060 Distributed Communications and Monitoring

2538 Clock system EA 1.00 129,310.00 129,310

2828 Supervision and documentation SF 409,877.00 0.60 237,319

D6060 - Distributed Communications and Monitoring 0.96/SF 366,629

D60 - COMMUNICATIONS 7.79/SF 2,964,963

D70 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 273.00 265.40 72,447

D7010 - Access Controls and Intrusion Detection 0.19/SF 72,447

D7030 Electronic Surveillance

760 Vape detection system  rough in EA 1.00 35,666.00 35,666

1685 CCTV cameras rough in EA 160.00 1,626.00 260,164

1778 Security conduit & wire EA 160.00 723.80 115,800

1779 Security backbone cabling EA 1.00 7,961.00 7,961

2539 Security system & CCTV EA 1.00 771,999.00 771,999

D7030 - Electronic Surveillance 3.13/SF 1,191,590

D7050 Detection and Alarm

1628 Fire Alarm-Head end, mapping, programming and
integration

LS 1.00 268,270.00 268,270

1629 Fire alarm control panel EA 1.00 11,773.00 11,773

1630 Fire alarm annunciator EA 17.00 9,505.20 161,589

1631 Fire alarm pull station EA 40.00 627.30 25,090
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1632 Fire alarm smoke detector EA 228.00 313.60 71,507

1636 Fire alarm audio/visual alarm EA 487.00 395.70 192,682

1637 Fire alarm audio only alarm EA 45.00 371.50 16,719

1640 Fire alarm flow and tamper switch EA 126.00 540.40 68,090

1643 Fire alarm testing & commissioning EA 972.00 241.30 234,495

1734 Fire alarm conduit & wire EA 943.00 265.40 250,249

1780 Fire alarm communication system interface EA 1.00 4,420.00 4,420

1782 Kitchen fire suppression connection (sbo) EA 1.00 8,203.00 8,203

2827 Low voltage systems supervision and documentation SF 409,877.00 0.60 237,319

D7050 - Detection and Alarm 4.07/SF 1,550,406

D7090 Electronic Safety and Security Supplementary
Components

761 Visitor management system  rough in EA 1.00 4,825.00 4,825

810 Gun/gunshot detection system EA 1.00 24,125.00 24,125

D7090 - Electronic Safety and Security Supplementary
Components

0.08/SF 28,950

D70 - ELECTRONIC SAFETY AND SECURITY 7.47/SF 2,843,393

E10 EQUIPMENT

E1040 Institutional Equipment

340 Fixed audience seating (Multipurpose Room) EA 546.00 579.00 316,134

341 Motorized projection screen - 20'x14' (Auditorium) EA 1.00 Incl.

343 Motorized projection screen (Gymnasium) EA 1.00 Incl.

342 Interactive wall mounted display (Education room) EA 89.00 Incl.

344 Large format digital information display (Cafeteria
Commons)

EA 4.00 Incl.

2573 Fume hoods, ductless EA 6.00 14,475.00 86,850

E1040 - Institutional Equipment 1.06/SF 402,984

E1070 Entertainment and Recreational Equipment

2506 Rooftop playground equipment; Composite sensory
panel

LS 1.00 Excl.

2507 Rooftop playground equipment; Rhapsody vibra
chimes

EA 3.00 Excl.
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363 Rooftop playground equipment; 2-5 spinner  - none
indicated

EA 1.00 Excl.

365 Rooftop playground equipment; 2-5 main play
structure - none indicated

EA 1.00 Excl.

1705 Rooftop playground equipment; Dome climber  - none
indicated

EA 1.00 Excl.

364 Rooftop playground equipment; PIP rubber mound
with composite wood arch bridge - none indicated

EA 1.00 Excl.

366 Rooftop playground equipment; PIP rubber mound
with embankment slide - none indicated

EA 1.00 Excl.

E1070 - Entertainment and Recreational Equipment Excl.

E1090 Other Equipment

345 Food service equipment (Main Kitchen & Culinary
Kitchen)

LS 1.00 2,315,998.00 2,315,998

2583 Food service equipment - adjustment per
reconciliation

LS 1.00 -48,250.00 -48,250

1799 Loading dock equipment EA 1.00 2,413.00 2,413

1800 Extended scissor alignment lift rack (12,000 lbs.) EA 1.00 16,646.00 16,646

890 Move Automotive Refinishing, Automotive Technology
Lifts, HVAC & Plumbing Equipment, Dental, and
Carpentry (FF&E)

LS 1.00 Excl.

322 Custom display cases Item 48,250

729 Custom bench with solid surface bench top LF 298.00 482.50 143,785

730 Custom reception desk with solid surface top LF 28.00 965.00 27,020

2491 Custom desk (Media Center) LF 40.00 965.00 38,600

2490 Custom cafe counter with quartz countertop LF 27.00 965.00 26,055

1700 Base cabinet with solid surface counter (School Store) LF 11.00 772.00 8,492

2489 Base cabinet with solid surface island (School Store) LF 11.00 965.00 10,615

1699 HAVC workstation countertop EA 48.00 482.50 23,160

1703 Workshop countertop (Robotics) LF 29.00 96.50 2,799

1698 Locker bench, 10" deep LF 69.00 120.60 8,323

2756 Locker bench, 2'-0" deep LF 31.00 144.70 4,487

1704 Dish return counter LF 4.80 265.40 1,274
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2571 Furnish and install Cosmetology equipment, etc. LS 1.00 255,725.00 255,725

2572 Install owner furnished equipment LS 1.00 95,535.00 95,535

1809 Workshop equipment (with FF&E) LS 1.00 Excl.

1762 Casework: Solid surface countertop, plastic laminate LF 1,148.00 193.00 221,564

1769 Casework: Stainless steel countertop LF 597.00 434.20 259,247

1763 Casework: Full height cabinet LF 380.00 723.80 275,025

1765 Casework: Base cabinet with solid surface countertop LF 1,569.00 434.20 681,337

1766 Casework: Upper cabinet LF 988.00 241.30 238,355

2493 Casework; Mail slots cabinet LF 12.00 1,447.50 17,370

1770 Casework; 2-Layer shelf LF 79.00 289.50 22,871

2494 Casework; Full height 3-layer locker LF 3.00 965.00 2,895

2497 Casework; 1-layer locker LF 5.00 482.60 2,413

2758 Casework; 6'-10" high 3-layer cosmetology locker LF 36.00 482.50 17,370

2495 Casework; 4'-0" high cubicle LF 30.00 772.00 23,160

2496 Casework; File cabinet LF 14.00 1,158.00 16,212

2499 Casework; Full height storage cabinet with glass door LF 4.00 1,447.50 5,790

2500 8" UC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2501 LC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2502 Student booth (Electrical Technology) EA 38.00 Incl.

2515 Student booth (HVAC Technology) EA 48.00 Incl.

2584 Casework reconciliation adjustment LS 1.00 -231,600.00 -231,600

1808 Residential equipment Set 4.00 4,825.00 19,300

1801 Theater rigging LS 1.00 193,000.00 193,000

1802 Gymnasium wall padding SF 1,035.00 28.90 29,963

1803 Gymnasium batting cage EA 1.00 5,308.00 5,308

1811 Gymnasium flexible stainless steel safety netting SF 2,491.00 28.90 72,114

1804 Gymnasium dividers SF 2,582.00 19.30 49,833

1805 Gymnasium basketball backdrop EA 6.00 9,650.00 57,900

1806 Electronic scoreboards and shot clocks LS 1.00 38,600.00 38,600
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1807 Telescoping bleachers (Gymnasium) LS 1.00 221,950.00 221,950

E1090 - Other Equipment 13.72/SF 5,220,904

E10 - EQUIPMENT 14.78/SF 5,623,888

E20 FURNISHINGS

E2010 Fixed Furnishings

323 Window roller shades, manual operated (Classrooms,
Science Labs, Art rooms)

SF 27,761.20 9.70 267,896

803 Window roller shades, manual operated EA 174.00 Incl.

324 Window roller shades, electrically operated (Media
Center)

SF 2,314.00 19.30 44,660

325 Vertical blinds, manual operated (Administration) SF 588.00 11.60 6,809

326 Tension shade system, electrically operated (Dome
skylight) - none indicated

SF 750.00 Excl.

2826 Additional furnishing allowance LS 1.00 15,000.00 15,000

E2010 - Fixed Furnishings 0.88/SF 334,365

E20 - FURNISHINGS 0.88/SF 334,365

F20 FACILITY REMIDIATION

D2030 Building Support Plumbing Systems

2651 5", Storm drain piping c/w fittings, supports -  Ag LF 63.00 53.10 3,344

D2030 - Building Support Plumbing Systems 0.01/SF 3,344

F20 - FACILITY REMIDIATION 0.01/SF 3,344

G30 LIQUID AND GAS SITE UTILITIES

G3010 Water Utilities

1381 6", Ductile iron pipe LF 95.99 Incl.

1448 Cleaning, testing, trace wiring etc. LF 95.82 Incl.

569 Excavation and backfill (with site preparation) LF 95.82 Incl.

G3010 - Water Utilities Incl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G3090 Liquid and Gas Site Utilities Supplementary
Components

1798 General requirements: supervision, shop drawings, as-
built drawings, equipment rentals, fees, permits, etc.

Item Incl.

G3090 - Liquid and Gas Site Utilities Supplementary
Components

Incl.

G30 - LIQUID AND GAS SITE UTILITIES Incl.

NEW SCHOOL BUILDING 422.20/SF 160,676,975
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD BASE DESIGN

A Building

A3 Maintenance Building Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

A10 Foundations 76,380

A20 Basement Construction
Subgrade Enclosures

295,576

A40 Slabs-on-Grade 129,158

A60 Water and Gas Mitigation Incl.

A90 Substructure Related Activities Incl.

MAINTENANCE BUILDING 501,114
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD BASE DESIGN

A Building

A3 Maintenance Building Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 7,517

Escalation Allowance up to mid-point of Construction (3/2025) 15,259

Sub-contractor Bonds 6,287

Insurance - CCIP (Change from GL) 17,003

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 909

Payment & Performance Bond (per CM Pricing Exhibit 1) 4,603

General Conditions (per CM Pricing Exhibit 1) 24,097

Field Office Support 4,214

General Requirements (per CM Pricing Exhibit 1) 12,522

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 2,114

CM Construction Contingency (per CM Pricing Exhibit 1) 13,392

CM Fee (per CM Pricing Exhibit 1) 10,460

ESTIMATED TOTAL COST 619,491
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

A10 FOUNDATIONS

A1010 Standard Foundations

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 33.20 313.60 10,412

1000 Concrete to interior strip footings, 4500 PSI CY 32.82 313.70 10,294

530 Form strip footings SF 1,774.88 19.30 34,256

587 Bar reinforcement to strip footings, allow 100 PCY Lb 6,573.19 1.70 11,418

2776 BP 31A - Perforated PVC foundation drainage LS 1.00 10,000.00 10,000

A1010 - Standard Foundations 76,380

A10 - FOUNDATIONS 76,380

A20 BASEMENT CONSTRUCTIONSUBGRADE ENCLOSURES

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 90.99 313.60 28,537

1122 Concrete to interior foundation walls, 4500 PSI CY 57.41 313.60 18,005

605 Form perimeter frost walls SF 4,908.15 24.10 118,408

1123 Form interior foundation walls SF 3,088.43 24.10 74,508

608 Bar reinforcement to perimeter frost walls Lb 8,957.21 1.70 15,559

1124 Bar reinforcement to interior foundation walls Lb 9,034.05 1.70 15,692

617 Dampproofing to frost wall SF 2,454.16 5.80 14,210

618 Rigid insulation - 2" thick SF 2,454.04 4.30 10,657

A2010 - Walls for Subgrade Enclosures 295,576

A20 - BASEMENT CONSTRUCTIONSUBGRADE
ENCLOSURES

295,576

A40 SLABS-ON-GRADE

A4010 Standard Slabs-on-Grade

933 Concrete to slab on grade - 5" thick, 4500 PSI CY 154.30 313.60 48,392

502 Form slab on grade SF 184.26 17.40 3,201

2585 Fiber reinforcement to slab on grade CY 153.79 57.90 8,904

698 Allowance for bar reinforcement Lb 4,981.27 1.70 8,652

504 Float finish to slab on grade SF 9,962.47 1.40 14,421

505 Control joints SF 9,962.47 0.80 7,691

506 Air and vapor barrier SF 9,962.47 0.90 8,652
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD BASE DESIGN

A Building

A3 Maintenance Building (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

508 Excavation for slab on grade CY 584.28 Incl.

509 Remove and dispose of excavated material CY 584.28 Incl.

510 Prepare and compact sub-base SF 9,962.47 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 369.02 Incl.

710 Engineering, layout, safety, cleaning, etc. Item 2,325

A4010 - Standard Slabs-on-Grade 102,238

A4090 Slab-on-Grade Supplementary Components

656 Rigid insulation - 1" thick SF 9,962.80 2.70 26,920

A4090 - Slab-on-Grade Supplementary Components 26,920

A40 - SLABS-ON-GRADE 129,158

A60 WATER AND GAS MITIGATION

A6010 Building Subdrainage

2806 BP 31A - Recommended amount LS 1.00 Incl.

619 Perimeter drain LF 454.20 Incl.

686 Under-slab drainage system SF 9,962.47 Incl.

A6010 - Building Subdrainage Incl.

A60 - WATER AND GAS MITIGATION Incl.

A90 SUBSTRUCTURE RELATED ACTIVITIES

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 625.79 Incl.

593 Prepare and compact foundation sub-base SF 1,774.76 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 65.75 Incl.

620 Imported foundation backfill CY 346.24 Incl.

A9010 - Substructure Excavation Incl.

A90 - SUBSTRUCTURE RELATED ACTIVITIES Incl.

MAINTENANCE BUILDING 501,114
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD Base Design

B Sitework Rates Current At May 2023

Ref Description Total Cost
USD

D10 Conveying Excl.

D20 Plumbing Excl.

G10 Site Preparation 12,752,385

G20 Site Improvements 11,748,234

G30 Liquid and Gas Site Utilities 4,699,674

G40 Electrical Site Improvements 3,820,576

G50 Site Communications 325,842

G90 Miscellaneous Site Construction Excl.

Z10 General Requirements 1,803,000

SITEWORK 35,149,711
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD Base Design

B Sitework Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 527,246

Escalation Allowance up to mid-point of Construction (3/2025) 1,070,308

Sub-contractor Bonds 440,966

Insurance - CCIP (Change from GL) 1,192,673

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 63,729

Payment & Performance Bond (per CM Pricing Exhibit 1) 322,897

General Conditions (per CM Pricing Exhibit 1) 1,690,208

Field Office Support 295,607

General Requirements (per CM Pricing Exhibit 1) 878,323

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 148,301

CM Construction Contingency (per CM Pricing Exhibit 1) 939,371

CM Fee (per CM Pricing Exhibit 1) 733,680

ESTIMATED TOTAL COST 43,453,020
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

D10 CONVEYING

D1010 Vertical Conveying Systems

752 Passenger elevator, 2 stops EA 1.00 Excl.

D1010 - Vertical Conveying Systems Excl.

D10 - CONVEYING Excl.

D20 PLUMBING

D2030 Building Support Plumbing Systems

1760 Allowances for sump pump for press booth No 1.00 Excl.

D2030 - Building Support Plumbing Systems Excl.

D20 - PLUMBING Excl.

G10 SITE PREPARATION

G1010 Site Clearing

2767 BP 31A - Recommended amount - clearing and
grubbing (Phase 1 allowance)

LS 1.00 117,600.00 117,600

2847 BP 31A - Recommended amount - clearing and
grubbing (Phase 2 allowance)

LS 1.00 78,400.00 78,400

676 Clearing and grubbing Acre 34.900 Incl.

677 Tree removal EA 100.00 Incl.

2848 BP 31A - Recommended amount - strip site including
disposal (Phase 1)

LS 1.00 420,000.00 420,000

2849 BP 31A - Recommended amount - strip site including
disposal (Phase 2)

LS 1.00 314,412.00 314,412

G1010 - Site Clearing 930,412

G1020 Site Elements Demolition

2768 BP 31A - Recommended amount LS 1.00 320,181.00 320,181

523 Remove and dispose of existing catch basins EA 33.00 Incl.

524 Remove and dispose of existing manholes EA 23.00 Incl.

1841 Remove and dispose of existing hydrant EA 3.00 Incl.

525 Remove and dispose existing utilities piping including
excavation and backfill

LF 7,868.00 Incl.

526 Protect and maintain existing hydrant EA 1.00 Incl.

1839 Maintain and protect manhole/catch basin/drain
line/water line

EA 19.00 Incl.
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TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

527 Cap water main EA 3.00 Incl.

1842 Allowances for plugging pipes EA 4.00 Incl.

533 Break-out and remove existing pavements SF 261,335.00 Incl.

534 Break-out and remove existing basketball courts SF 12,883.00 Incl.

536 Remove and dispose existing light poles and
associated wiring

EA 16.00 Incl.

541 Remove and dispose existing light sconces and
associated wiring

EA 25.00 Incl.

544 Remove and dispose of existing fencing LF 1,920.00 Incl.

545 Remove and dispose of existing metal guardrail LF 741.00 Incl.

555 Remove and dispose of buried fuel tanks EA 2.00 Incl.

556 Remove and dispose of above grade gas tanks EA 4.00 Incl.

557 Remove and dispose of sliding gate EA 6.00 Incl.

559 Remove and dispose of jersey barrier LF 40.00 Incl.

560 Remove and dispose of trailers EA 4.00 Incl.

1439 Remove and dispose backstop LF 196.00 Incl.

561 Allowance for miscellaneous site demolition not
indicated on plans

SF 1,517,556.00 Incl.

762 Existing building electrical demolition (phased) EA 1.00 Incl.

1442 Remove and dispose benches EA 2.00 Incl.

1443 Demolish concrete retaining walls LF 66.00 Incl.

1444 Remove and dispose of recreational equipment LS 1.00 Incl.

G1020 - Site Elements Demolition 320,181

G1070 Site Earthwork

2784 BP 31A - Recommended amount - rock excavation LS 1.00 7,916,599.00 7,916,599

2785 BP 31A - Recommended amount - fill and borrow
(Phase 1)

LS 1.00 393,776.00 393,776

2850 BP 31A - Recommended amount - fill and borrow
(Phase 2)

LS 1.00 212,312.00 212,312

2786 BP 31A - Recommended amount - erosion & sediment
control (Phase 2)

LS 1.00 138,000.00 138,000

2851 BP 31A - Recommended amount - erosion & sediment
control (Phase 3)

LS 1.00 100,918.00 100,918
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2787 BP 31A - Recommended amount - excavation and
backfill

LS 1.00 2,100,187.00 2,100,187

2852 BP 31A - Recommended amount - excavation and
backfill (site improvements)

LS 1.00 640,000.00 640,000

666 Excavate to proposed level CY 59,189.00 Incl.

667 Excavate to proposed level, rock excavation including
survey, drilling, stockpile, striping, etc.

CY 162,710.00 Incl.

1813 Miscellaneous trenching, etc. CY 14,666.00 Incl.

668 Fill to proposed level using excavated materials CY 108,316.00 Incl.

1697 Remove excess materials from site CY 96,724.00 Incl.

2568 Striping including spoil removal (Phase 1) CY 10,000.00 Incl.

2569 Strip and stockpile for re-use (Phase 2) CY 7,600.00 Incl.

669 Allowance for fine grading SF 1,451,369.00 Incl.

673 Inlet protection EA 143.00 Incl.

674 Construction entrance EA 3.00 Incl.

675 Haybale and silt fencing including maintenance LF 10,585.00 Incl.

1828 Erosion control blankets and mats LS 1.00 Incl.

1829 Additional erosion control maintenance and removal LS 1.00 Incl.

733 Excavate for roadway paving CY 3,758.00 Incl.

1482 Remove spoils from site (roadway) CY 3,758.00 Incl.

738 Excavate for parking lot paving CY 11,646.00 Incl.

1476 Remove spoils from site (parking lot paving) CY 11,646.00 Incl.

743 Excavate for walkways paving CY 2,758.40 Incl.

1518 Remove spoils from site (walkways paving) CY 2,758.40 Incl.

755 Excavate athletic fields CY 4,890.70 Incl.

1826 Remove spoils from site (athletic fields) CY 4,890.70 Incl.

1814 Allowance for rock scaling LS 1.00 Incl.

2618 Raise dropped footing to within 5' depth LS 1.00 Incl.

G1070 - Site Earthwork 11,501,792

G10 - SITE PREPARATION 12,752,385
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G20 SITE IMPROVEMENTS

G2010 Roadways

2788 BP 31A - Recommended amount - rip rap slopes LS 1.00 245,025.00 245,025

2789 BP 31A - Recommended amount - bituminous
bedding

LS 1.00 236,077.00 236,077

2793 BP 31A - Recommended amount - bituminous paving LS 1.00 959,080.00 959,080

734 Prepare and compact subbase SF 96,239.00 Incl.

2790 BP 31A - Recommended amount - curbs LS 1.00 642,579.00 642,579

736 Granular fill, 12" thick, re-use excavated materials CY 3,565.00 Incl.

247 Vehicular asphalt paving, 4" overall thickness SY 10,694.00 Incl.

1483 Imported compacted gravel borrow CY 2,377.00 Excl.

1484 Imported dense grade crushed stone CY 1,189.00 Excl.

248 Vertical granite curb LF 6,479.00 Incl.

828 Cape cod berm LF 851.00 Incl.

258 Riprap swale (re-use existing or blasted materials) SF 62,683.00 Incl.

737 Pavement markings SF 96,239.00 Incl.

G2010 - Roadways 2,082,761

G2020 Parking Lots

740 Prepare and compact subbase SF 244,704.00 Incl.

742 Granular fill, re-use excavated materials CY 9,064.00 Incl.

1480 Imported compacted gravel borrow CY 6,141.00 Excl.

1481 Imported dense grade crushed stone CY 2,923.00 Excl.

253 Asphalt paving, 4" overall thickness SY 26,303.00 Incl.

290 Vehicular concrete paving, 6" thick SY 888.00 111.00 98,546

255 Vertical granite curb LF 4,359.00 Incl.

671 Cape cod berm LF 5,174.00 Incl.

262 Accessible pavement markings SF 5,025.00 3.20 16,003

263 Crosswalk markings SF 1,282.00 3.20 4,083

265 EV pavement markings EA 10.00 579.00 5,790

266 Electric vehicle charging station (refer to Site
Electrical)

EA 5.00 Incl.

261 Green vehicle pavement markings EA 22.00 820.20 18,045
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BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

257 Handicap vehicle pavement markings EA 19.00 627.30 11,918

357 Parking line marking LF 8,476.00 5.50 46,622

G2020 - Parking Lots 201,007

G2030 Pedestrian Plazas and Walkways

2791 BP 31A - Recommended amount - bituminous
bedding

LS 1.00 64,878.00 64,878

2792 BP 31A - Recommended amount - bituminous paving LS 1.00 146,340.00 146,340

745 Prepare and compact subbase SF 76,453.10 Incl.

746 Granular fill, re-use excavated materials CY 1,939.20 Incl.

1519 Imported compacted gravel borrow CY 1,188.20 Excl.

1520 Imported dense grade crushed stone CY 599.00 Excl.

256 Asphalt walkway pavement SY 5,389.00 Incl.

718 Vehicular concrete walkway SY 456.00 111.00 50,605

264 Accessible curb ramp SF 1,423.00 Incl.

362 Concrete walkway paving SF 23,864.10 12.50 299,375

367 Detectable warning SF 377.00 43.40 16,371

G2030 - Pedestrian Plazas and Walkways 577,569

G2050 Athletic, Recreational, and Playfield Areas

2794 BP 31A - Recommended amount - athletic fields
subbase

LS 1.00 650,000.00 650,000

757 Prepare and compact subbase SF 135,609.00 Incl.

758 Granular base to athletic fields, re-use excavated
materials

CY 2,511.30 Incl.

1573 Imported compacted gravel borrow CY 66.50 Incl.

1574 Imported dense grade crushed stone CY 2,445.30 Incl.

2567 Repair existing irrigation affected by infiltration
construction

SF 80,549.20 1.00 77,730

389 Natural grass to Football Court/Field SF 78,287.50 3.90 302,190

2396 Irrigation to Football Court/Field natural grass turf SF 78,287.50 1.40 113,321

405 Urethane resilient track surfacing (D-Zone) SF 21,811.00 24.10 526,191

404 Urethane resilient track surfacing on asphalt (6-Lane
Track)

SF 31,943.00 24.10 770,626

693 6'-0" High BVC chainlink fence LF 413.10 91.70 37,870
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BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

397 4'-0" High BVC chainlink fence LF 1,505.20 57.90 87,151

398 4'-0" High BVC chainlink fence single leaf gate EA 3.00 337.70 1,013

694 4'-0" High BVC chainlink fence double leaf gate EA 2.00 675.50 1,351

697 Shotput cage - allow 20' high LF 69.00 168.90 11,652

406 Trench drain LF 1,307.00 96.50 126,125

396 Electronic scoreboard - steel posts with concrete
footing

EA 1.00 7,720.00 7,720

417 Football goal post and footing EA 2.00 19,300.00 38,600

416 20'-0" high sports netting LF 397.80 482.50 191,938

418 Long jump runway SF 1,908.00 Incl.

419 Long jump pit SF 755.00 62.70 47,357

420 Shotput throwing pad and landing sector SF 200.00 Incl.

1706 Cast-in-place grandstand footings, 2' dia x 5' deep EA 24.00 820.30 19,686

2484 Cast-in-place slab on grade for grandstand, 4" deep SF 3,072.10 6.80 20,752

2485 Cast-in-place slab on grade for grandstand, 5" deep SF 496.50 10.60 5,270

2486 Cast-in-place grade beam for grandstand, 1'-0" wide x
3'-6" deep

LF 135.00 202.70 27,358

2487 Galvanized structural steel supporting framing T 24.7200 Incl.

690 Asphalt pad SY 46.00 57.90 2,663

695 Pole vault runway SF 633.00 Incl.

696 Pole vault box EA 1.00 1,930.00 1,930

699 Aluminum bleacher system including and ramp -
Football field, 500 person

LS 1.00 332,925.00 332,925

701 Outdoor fitness equipment - by Owner EA 5.00 Excl.

770 Exterior scoreboard football EA 1.00 96,500.00 96,500

G2050 - Athletic, Recreational, and Playfield Areas 3,497,919

G2060 Site Development

2795 BP 31A - Recommended amount - segmental
retaining wall

LS 1.00 172,200.00 172,200

2796 BP 31A - Recommended amount - retaining wall stone
base

LS 1.00 50,750.00 50,750

259 Streel guardrail along access ways LF 4,302.00 67.50 290,600

260 Segmented retaining wall LF 495.00 Incl.
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2762 Curved Gabion seat with wall mount wood topper, 18"
x 18" W

LF 36.00 1,061.50 38,214

271 Curved Gabion seat with wall mount wood topper, 18"
x 24" W

LF 48.00 1,061.50 50,952

2763 Straight recycled plastic bench, 2' x 5' EA 3.00 2,123.00 6,369

2764 Cafe wood stools, 18"H x 15" square EA 28.00 772.00 21,616

1583 Cafe wood back chair EA 24.00 Excl.

289 Dumpster - by Owner EA 2.00 Excl.

369 Exterior steel bollard EA 56.00 723.80 40,530

2419 Metal roof screen panel and gate, 8'-0" high LF 97.00 144.80 14,041

372 4'-0" High ornamental fence LF 16.00 337.80 5,404

377 8'-0" High chain link double leaf gate Pair 6.00 916.70 5,500

378 8'-0" High BVC chainlink fence LF 116.00 115.80 13,433

2416 6'-0" High BVC chainlink fence LF 35.00 91.70 3,209

2417 6'-0" High chain link double leaf gate Pair 1.00 868.00 868

2420 4'-0" High chainlink fence at top of rock face cut LF 760.00 72.40 55,005

2759 8'-0" High horizontal wood slat fence LF 177.00 144.80 25,621

380 Equipment concrete pad SF 579.00 28.90 16,762

381 Wood deck SF 401.00 Excl.

399 Pre-engineered elevated boardwalk ramping system SF 8,731.70 115.80 1,011,132

1575 Pre-engineered stairs SF 424.40 154.40 65,527

402 Handrail to stairs / ramps LF 100.00 144.80 14,475

2753 Boardwalk guardrail comprising of welded wiremesh
and steel post and framing

LF 2,499.50 337.80 844,207

373 CIP Retaining wall/ bench shelf CY 74.00 1,737.00 128,538

728 CIP strip footing for retaining walls/bench shelf CY 89.00 965.00 85,885

1584 Backless straight inline bench, 23.5" x 87.5" L EA 5.00 Excl.

1585 Backed straight inline bench, 23.5" x 87.5" L EA 3.00 Excl.

1586 Cafe table, 36" square EA 13.00 2,702.00 35,126

2765 Cafe metal chairs EA 24.00 675.50 16,212

2766 Cafe counter height table EA 3.00 2,702.00 8,106

1588 Playground picnic table/bench EA 1.00 4,439.00 4,439
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1589 Trash receptacle, 50 liter capacity EA 6.00 1,737.00 10,422

1590 "Flo" bike racks EA 3.00 1,447.30 4,342

2414 Sliding vehicular metal gate, 46' L x 3' Ht. EA 1.00 24,125.00 24,125

2415 Swing vehicular swing gate, 22' long EA 2.00 4,825.00 9,650

2754 Swing vehicular swing gate, 26' long EA 1.00 5,790.00 5,790

2418 Flush cast-in-place concrete wall LF 42.00 241.20 10,132

2755 Allowance for free-standing wildlife barrier LF 692.00 28.90 20,033

G2060 - Site Development 3,109,215

G2080 Landscaping

789 Imported planting mix CY 5,181.40 57.90 300,003

2542 Use stockpile material CY 5,181.40 Excl.

2809 Additional planting materials per reconciliation CY 18,961.00 57.90 1,097,844

407 Low mow lawn SF 310,127.50 0.50 149,637

1646 Restoration seed mix SF 36,418.00 0.40 14,057

791 Lawn irrigation system - not required SF 310,127.50 Excl.

2760 Reclaim granite seat block/tailings, various weights
(per section 323000)

EA 20.00 1,447.50 28,950

2761 On-site salvage landscape boulder EA 30.00 6,272.50 188,175

2401 Seeding lawn prospect athletic fields SF 199,762.90 1.00 192,771

1595 Trees Note

1596 October glory red maple, 3.0-3.5" Cal. EA 3.00 1,158.00 3,474

1597 Red maple, 1" Cal. EA 7.00 675.40 4,728

1598 Dawn redwood, 3" Cal. EA 6.00 1,158.00 6,948

1599 White oak, 1.5" Cal. EA 8.00 675.50 5,404

1600 Burr oak, 2-2.5" Cal. EA 9.00 965.00 8,685

1601 Deciduous Trees Note

1602 Redpointe maple, 2.5-3" Cal. EA 7.00 965.00 6,755

1603 Sugar maple, 2.5" Cal. EA 3.00 965.00 2,895

1604 Clump paper birch, 7-8' Ht. EA 7.00 772.00 5,404

1605 Dura heat river birch, 6-7' Ht. EA 2.00 Excl.

1606 Heritage birch, 10-12' Ht. EA 6.00 1,158.00 6,948

1607 Whitespire birch, 12-14' Ht. EA 6.00 1,158.00 6,948
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1608 Renaissance upright paper birch, 10-12' Ht. EA 9.00 1,158.00 10,422

1609 American beech, 2-2.5" Cal. EA 5.00 965.00 4,825

1610 Black gum, 2.5" Cal. EA 8.00 965.00 7,720

1611 Swamp white oak, 3" Cal. EA 4.00 1,158.00 4,632

1612 Red oak, 2.5-3" Cal. EA 12.00 965.00 11,580

1613 American elm, 2.5-3" Cal. EA 17.00 965.00 16,405

1614 Evergreen Trees Note

1615 Eastern red cedar, 7-8' Ht. EA 7.00 772.00 5,404

1616 Pitch pine, 6-7' Ht. EA 7.00 772.00 5,404

1617 White pine, 8-10' Ht. EA 15.00 772.00 11,580

1618 White pine, 5-6' Ht. EA 6.00 482.50 2,895

1619 Ornamental Trees Note

1620 Downy serviceberry, 4.5-5' Ht. EA 6.00 Excl.

1621 "Autumn Brilliance" serviceberry, 7-8' Ht. EA 17.00 772.00 13,124

1622 Donald wyman crabapple, 2-2.5" Cal. EA 6.00 965.00 5,790

2705 Autumn flowering cherry, 3" Cal. EA 1.00 1,158.00 1,158

1623 Ground Covers Note

1624 Pennsylvania sedge, plugs EA 2,592.00 9.70 25,013

1625 Shrubs Note

1626 Gro-low fragrant sumac, 1 Gal. EA 202.00 19.30 3,899

2425 Invasive Species Management and/or Buffer Zone
Planting

Note

2426 Red maple, 3-4' Ht. EA 17.00 434.20 7,382

2427 Yellow birch, 3-4' Ht. EA 4.00 Excl.

2428 Winterberry, 3-4' Ht. EA 6.00 Excl.

2429 Common spicebush, 3-4' Ht. EA 6.00 Excl.

2430 Sweet pepperbush, 3-4' Ht. EA 8.00 Excl.

2431 Cinnamon fern, 1# EA 20.00 Excl.

2432 Skunk cabbage, 1# EA 20.00 Excl.

2433 Tussock sedge, 2" plug EA 40.00 Excl.

2434 Soft rush, 2" plug EA 20.00 Excl.

2435 Cardinal flower, 2" plug EA 20.00 Excl.
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2436 White wood aster, 2" plug EA 20.00 Excl.

2437 Great blue lobelia, 2" plug EA 20.00 Excl.

2439 Red oak, 3-4' Ht. EA 12.00 434.30 5,211

2440 Pignut hickory, 3-4' Ht. EA 4.00 Excl.

2441 Eastern white pine, 3-4' Ht. EA 4.00 Excl.

2442 Witch hazel, 3-4' Ht. EA 8.00 434.30 3,474

2443 Sassafras, 3-4' Ht. EA 5.00 Excl.

2444 Nannyberry, 3-4' Ht. EA 5.00 Excl.

2707 Speckled alder, 3-4' Ht. EA 8.00 434.30 3,474

2708 Serviceberry, 3-4' Ht. EA 5.00 434.20 2,171

2709 Northern arrowwood, 3-4' Ht. EA 8.00 434.30 3,474

2710 Red-Osler dogwood, 3-4' Ht. EA 5.00 434.20 2,171

2711 Black chokeberry, 3-4' Ht. EA 5.00 434.20 2,171

2712 Highbush blueberry, 3-4' Ht. EA 21.00 434.20 9,119

2713 White oak, 3-4' Ht. EA 9.00 434.20 3,908

2714 Sugar maple, 3-4' Ht. EA 7.00 434.30 3,040

2715 Nannyberry, 3-4' Ht. EA 15.00 434.30 6,514

2716 Maple leaf viburnum, 3-4' Ht. EA 11.00 434.30 4,777

2717 Common with hazel, #2 EA 44.00 434.30 19,107

2718 White pine, 2' Ht. EA 33.00 434.20 14,330

2719 White oak, 0.75" Cal. EA 11.00 434.30 4,777

2720 Red oak, 1" Cal. EA 21.00 434.20 9,119

2721 Highbush blueberry, #2 EA 37.00 434.20 16,067

G2080 - Landscaping 2,279,763

G20 - SITE IMPROVEMENTS 11,748,234

G30 LIQUID AND GAS SITE UTILITIES

G3010 Water Utilities

2797 BP 31A - Recommended amount LS 1.00 761,310.00 761,310

1967 Connect proposed water main to existing 1/2" water
line

EA 1.00 Incl.

1375 Connect to existing water line on old Nahant road -
allow 100ft

EA 1.00 Incl.
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1386 Remove existing fitting and connect to main existing EA 1.00 Incl.

1383 Connection to building EA 2.00 Incl.

1374 8", Ductile iron pipe LF 6,155.00 Incl.

1381 6", Ductile iron pipe LF 403.01 Incl.

1951 6", bend EA 3.00 Incl.

1950 8", bend EA 52.00 Incl.

1953 Tee 8"x8"x6" EA 12.00 Incl.

1954 Tee 8"x8"x8" EA 5.00 Incl.

1962 Reducer 8"x4" EA 1.00 Incl.

1376 8", Water valve EA 42.00 Incl.

1379 6", Water valve EA 13.00 Incl.

1385 4", Water valve EA 1.00 Incl.

1378 6", Hydrant EA 12.00 Incl.

1377 Trust block EA 73.00 Incl.

1448 Cleaning, testing, trace wiring etc. LF 6,557.68 Incl.

569 Excavation and backfill (with site preparation) LF 6,557.68 Incl.

G3010 - Water Utilities 761,310

G3020 Sanitary Sewerage Utilities

2798 BP 31A - Recommended amount LS 1.00 567,025.00 567,025

1391 Connection to building sanitary service EA 22.00 Incl.

1388 SMH, Sanitary manhole EA 30.00 Incl.

1941 6",sanitary sewer, cast iron LF 183.80 Incl.

1387 6",sanitary sewer, PVC LF 1,110.90 Incl.

1943 4",sanitary sewer, PVC LF 253.50 Incl.

1392 6",sanitary sewer, PVC LF 427.40 Incl.

1949 8",sanitary sewer, PVC LF 2,960.00 Incl.

1393 Thrust block EA 2.00 Incl.

1964 Replace existing sewer manhole with drop sewer
manhole and connect to existing sewer line

EA 1.00 Incl.

2318 Cleaning, testing, trace wiring etc. LF 4,934.30 Incl.

1963 Clean and line existing 1550 LF of 8" sewer main LF 1,550.00 Excl.

577 Excavation and backfill (with site preparation) LF 4,934.30 Incl.
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2184 Exterior grease trap(serving kitchen waste), 10,000
gal(allowance)

EA 1.00 Incl.

2570 Exterior grease trap(serving kitchen waste), 1000 gal
(allowance)

EA 1.00 Incl.

2589 6",sanitary sewer, PVC, forcemain LF -480.00 Incl.

2590 Excavation and backfill LF -480.00 Incl.

G3020 - Sanitary Sewerage Utilities 567,025

G3030 Storm Drainage Utilities

2799 BP 31A - Recommended amount - drainage piping LS 1.00 984,395.00 984,395

2800 BP 31A - Recommended amount - drainage structure LS 1.00 907,600.00 907,600

2801 BP 31A - Recommended amount - groundwater
maintenance system

LS 1.00 100,000.00 100,000

2802 BP 31A - Recommended amount - subsurface
detention system

LS 1.00 1,379,344.00 1,379,344

1862 6", PVC underdrain LF 454.00 Incl.

1863 8", PVC underdrain LF 63.00 Incl.

1879 8", PVC LF 32.00 Incl.

1858 4", HDPE underdrain for subsurface system 1 to 5 LF 324.00 Incl.

1433 6", HDPE underdrain for subsurface system 1 to 5 LF 916.00 Incl.

1910 12", perforated CPP, Corrugated HDPE storm drain
pipe

LF 468.00 Incl.

1411 6", HDPE storm drain pipe LF 261.00 Incl.

1909 6", CPP, Underdrain, Corrugated HDPE storm drain
pipe

LF 728.00 Incl.

1861 6", CPP, Corrugated HDPE storm drain pipe LF 157.00 Incl.

1864 8", CPP, Corrugated HDPE storm drain pipe LF 160.00 Incl.

1409 10", CPP, Corrugated HDPE storm drain pipe LF 187.00 Incl.

1400 12", CPP, Corrugated HDPE storm drain pipe LF 8,462.70 Incl.

1403 15", CCP, Corrugated HDPE storm drain pipe LF 298.00 Incl.

1405 18", CCP, Corrugated HDPE storm drain pipe LF 1,165.00 Incl.

1406 24", CCP, Corrugated HDPE storm drain pipe LF 1,240.00 Incl.

1412 Area drain EA 16.00 Incl.

1413 Catch basins EA 76.00 Incl.
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1414 Curb inlet EA 5.00 Incl.

1431 12", clean out EA 1.00 Incl.

1415 DMH - Drain manhole - 4' EA 67.00 Incl.

1416 DMH - Drain manhole - 5' EA 11.00 Incl.

1417 DMH - Drain manhole - 6' EA 2.00 Incl.

1422 Remove and replace existing DMH EA 1.00 Incl.

1419 FES - Flared End Section EA 2.00 Incl.

1420 Headwall EA 3.00 Incl.

1421 OCS, Outlet control structure EA 5.00 Incl.

1423 WQS, Water quality structure EA 19.00 Incl.

1425 Trench drain LF 152.00 Incl.

1424 Connection to building EA 17.00 Incl.

1426 Connect to existing CB and convert the existing CB to
DMH

EA 1.00 Incl.

1427 Connect to existing manhole EA 2.00 Incl.

1432 Precast concrete culvert - assumed 20'x3' LF 40.00 Incl.

1434 Subsurface#1 - 210 MC-3500 c/w 14  c/w manifold EA 1.00 Incl.

1435 Subsurface#2 - 279 MC-3500 c/w manifold EA 1.00 Incl.

1436 Subsurface#3  - 238 MC-3500 c/w manifold EA 1.00 Incl.

1437 Subsurface#4 - 104 SC-740 c/w manifold EA 1.00 Incl.

1438 Subsurface#5 - 16 SC-740 c/w outlet manifold EA 1.00 Incl.

1854 Subsurface#1 - area SF 11,442.00 Incl.

1853 Subsurface#2 - area SF 14,193.00 Incl.

1852 Subsurface#3 - area SF 12,998.00 Incl.

1851 Subsurface#4 - area SF 3,999.00 Incl.

1855 Subsurface#5 - area SF 716.00 Incl.

1775 Inspection ports No 63.00 Incl.

1774 Allowances for non-woven geotextile LS 1.00 Incl.

602 Excavation and backfill (refer to site preparation) LF 14,907.70 Incl.

1773 Excavation and backfill for subsurface system CY 14,450.00 Incl.

2319 Cleaning, testing, trace wiring etc. LF 14,907.70 Incl.
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611 Bioretention basin including piping, bedding, planting
mix, excavation, etc.

SF 3,848.00 Incl.

681 Allowance for temporary retention basin including
piping, etc.

LS 1.00 Incl.

G3030 - Storm Drainage Utilities 3,371,339

G3050 Site Energy Distribution

1958 Proposed gas meter - install only - supply by others EA 1.00 Incl.

1957 Proposed natural gas piping - HDPE LF 1,511.00 Excl.

1960 Bend EA 20.00 Excl.

1959 Connection to building service EA 1.00 Incl.

1966 Connect to the main service EA 1.00 Incl.

1965 Excavation and backfill (with site preparation) LF 1,511.00 Incl.

G3050 - Site Energy Distribution 0

G3090 Liquid and Gas Site Utilities Supplementary
Components

793 Allowance for miscellaneous site utilities not yet
designed

LS 1.00 Excl.

1798 General requirements: supervision, shop drawings, as
-built drawings, equipment rentals, fees, permits, etc.

Item Incl.

G3090 - Liquid and Gas Site Utilities Supplementary
Components

0

G30 - LIQUID AND GAS SITE UTILITIES 4,699,674

G40 ELECTRICAL SITE IMPROVEMENTS

G4010 Site Electric Distribution Systems

811 Secondary 4000 amp feeder to school electrical room LF 267.00 1,930.00 515,311

187 Secondary generator feeder (4-400 amp feeds) LF 83.00 723.70 60,071

2812 Ductbank B (2-4" conduits) pull string only primary
cabling by Others

LF 1,451.00 40.50 58,809

184 Ductbank C (8-4" conduits) pull string only primary
cabling by Others

LF 1,211.00 159.20 192,821

2813 Ductbank D/F/H (4-4" conduits) pull string only
primary cabling by Others

LF 2,240.00 82.00 183,736

2814 Ductbank K (2-4" conduits) pull string only primary
cabling by Others

LF 134.00 40.50 5,431
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185 Ductbank N (6-4" conduits) pull string only primary
cabling by Others

LF 321.00 120.60 38,721

2815 Ductbank O (3-4" conduits) pull string only primary
cabling by Others

LF 206.00 59.80 12,325

2816 Ductbank M (6-2" conduits) pull string only primary
cabling by Others

LF 736.00 57.90 42,614

2817 Ductbank (2-4" conduits) pull string only primary
cabling by Others

LF 50.00 40.50 2,026

2818 Ductbank (1-2" conduits) pull string only primary
cabling by Others

LF 11.00 9.60 106

2819 Ductbank (2-2" conduits) pull string only primary
cabling by Others

LF 291.00 19.30 5,616

2820 Ductbank (3-2" conduits) pull string only primary
cabling by Others

LF 21.00 29.00 608

186 Fire Pump feeder 200 amps  (2-4" conduits) LF 376.00 54.00 20,319

2822 Ductbank A (4-2" conduits) pull string only primary
cabling by Others

LF 7,944.00 38.60 306,638

188 Secondary feeder to maintenance building  (400 amp
service)

LF 619.00 Excl.

201 Field electrical service 75 kva transformer service EV
Charging Stations

EA 2.00 40,568.50 81,137

204 Field service to concessions 250 amps LF 329.00 62.70 20,637

205 Field service to athletic building  1200 amps LF 106.00 121.10 12,837

208 Primary to padmount transformer for field buildings LF 220.00 84.90 18,682

706 Secondary service manholes EA 12.00 7,237.50 86,850

766 Utility pole modifications (not included) EA 1.00 Excl.

1836 BP 31A - Recommended amount - ductbanks
excavation and concrete encasement

LS 1.00 868,215.00 868,215

1837 Electrical (E & B) in another division of the estimate Note Excl.

2566 Traffic Signals EA 1.00 Excl.

2821 Ductbank (2-1" conduits) pull string only primary
cabling by Others

LF 22.00 19.30 425

G4010 - Site Electric Distribution Systems 2,533,935

G4050 Site Lighting

214 Sports field lighting conduit & wire (pole lights) EA 1.00 73,822.00 73,822
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215 Sports field lighting control EA 1.00 16,856.00 16,856

2810 Hand holes EA 135.00 1,447.50 195,412

772 Site bench lighting EA 1.00 8,251.00 8,251

774 Electronic gate entrance S & Install incl elect conn EA 1.00 25,572.00 25,572

934 Type  LST 11 flagpole (cluster) EA 3.00 550.00 1,650

936 Double head 25 ft pole EA 6.00 5,587.30 33,524

2811 Double head 24 ft pole EA 64.00 5,307.50 339,680

937 Single head 16 ft pole EA 23.00 4,825.00 110,975

938 Single head 14 ft pole EA 20.00 4,511.40 90,227

940 Digital message board EA 1.00 1,959.00 1,959

941 Monument sign lighting EA 1.00 2,162.00 2,162

943 Musco Football lighting EA 4.00 93,122.80 372,491

1789 Electric vehicle dual charging system EA 1.00 Excl.

1790 Electric vehicle dual charging system distribution
panels

EA 2.00 7,030.00 14,060

G4050 - Site Lighting 1,286,641

G40 - ELECTRICAL SITE IMPROVEMENTS 3,820,576

G50 SITE COMMUNICATIONS

G5010 Site Communications

189 Secondary communications feeder 8-4" conduits LF 1,211.00 193.00 233,723

192 Communications to maintenance building  ( 4-4"
conduits)

LF 640.00 Excl.

209 Secondary communications feeder 4-4" conduits for
Athletic fields

LF 779.00 115.80 90,208

1671 Outdoor CCTV Bullet cameras incl fiber cabling pole
mtd

EA 2.00 955.50 1,911

G5010 - Site Communications 325,842

G50 - SITE COMMUNICATIONS 325,842
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TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

G90 MISCELLANEOUS SITE CONSTRUCTION

G9010 Other Site Construction

167 Farm street driveway intersection improvement
including paving milling and overall, granite curbs,
traffic signal, etc.

LS 1.00 Excl.

G9010 - Other Site Construction Excl.

G90 - MISCELLANEOUS SITE CONSTRUCTION Excl.

Z10 GENERAL REQUIREMENTS

Z1050 Temporary Facilities & Controls

2803 BP 31A - Recommended amount LS 1.00 1,803,000.00 1,803,000

672 Dust control LS 1.00 Incl.

678 Site fencing including maintenance LF 7,000.00 Incl.

679 Mobilization LS 1.00 Incl.

680 Submittals, as-builts, layout, survey, etc. LS 1.00 Incl.

813 Temporary access road and repairs LS 1.00 Incl.

814 Temporary walkways LS 1.00 Incl.

670 Allowance for dewatering LS 1.00 Incl.

Z1050 - Temporary Facilities & Controls 1,803,000

Z10 - GENERAL REQUIREMENTS 1,803,000

SITEWORK 35,149,711

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Total Cost
USD

F20 Facility Remidiation 2,300,000

F30 Demolition 2,836,093

DEMOLITION & ABATEMENT 5,136,093

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2 SUMMARY
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 77,041

Escalation Allowance up to mid-point of Construction (3/2025) 156,394

Sub-contractor Bonds 64,434

Insurance - CCIP (Change from GL) 174,274

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 9,312

Payment & Performance Bond (per CM Pricing Exhibit 1) 47,182

General Conditions (per CM Pricing Exhibit 1) 246,974

Field Office Support 43,194

General Requirements (per CM Pricing Exhibit 1) 128,341

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 21,670

CM Construction Contingency (per CM Pricing Exhibit 1) 137,261

CM Fee (per CM Pricing Exhibit 1) 107,206

ESTIMATED TOTAL COST 6,349,376

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 86 of 87



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION UNIFORMAT II - LEVEL 2/ELEMENTS ITEM
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

F20 FACILITY REMIDIATION

F2010 Hazardous Materials Remediation

552 Allowance for hazardous materials abatement LS 1.00 2,300,000.00 2,300,000

F2010 - Hazardous Materials Remediation 2,300,000

F20 - FACILITY REMIDIATION 2,300,000

F30 DEMOLITION

F3010 Structure Demolition

553 Demolish existing school building SF 239,144.00 11.60 2,769,288

554 Demolish miscellaneous support/outbuildings SF 5,769.00 11.60 66,805

F3010 - Structure Demolition 2,836,093

F30 - DEMOLITION 2,836,093

DEMOLITION & ABATEMENT 5,136,093

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At May 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

BD BASE DESIGN

A Building

A1 New School Building 380,570.00 422.20 160,676,975

A3 Maintenance Building 501,114

A - Building 380,570.00 423.52 161,178,089

B Sitework 35,149,711

C Demolition & Abatement

C1F Facility Remediation 2,300,000

C2D Demolition 2,836,093

C - Demolition & Abatement 5,136,093

BD - BASE DESIGN 380,570.0 529.37 201,463,893

ESTIMATED NET COST 380,570 529.37 201,463,893

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 6,134,575

Sub-contractor Bonds 1.2 % 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing
Exhibit 1

850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 380,570 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503 Printed 19 May 2023 7:01 AM
Page 1 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

DIVISIONS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

01 General Requirements 4.74 1,803,000

02 Existing Conditions 14.34 5,456,274

03 Concrete 29.98 11,408,837

04 Masonry 19.69 7,492,821

05 Metals 57.81 21,999,997

06 Wood, Plastics, and Composites 8.05 3,064,761

07 Thermal and Moisture Protection 41.99 15,981,455

08 Openings 26.74 10,174,962

09 Finishings 54.72 20,823,131

10 Specialties 4.48 1,704,023

11 Equipment 10.65 4,051,304

12 Furnishings 2.32 881,423

14 Conveying Equipment 2.51 955,775

21 Fire Suppression 10.31 3,922,083

22 Plumbing 21.14 8,046,999

23 Heating, Ventilating, and Air Conditioning 77.81 29,610,372

26 Electrical 48.49 18,453,277

27 Communications 8.92 3,394,546

28 Electronic Safety and Security 7.38 2,809,638

31 Earthwork 44.09 16,778,946

32 Exterior Improvements 20.89 7,950,595

33 Utilities 12.35 4,699,674

ESTIMATED NET COST 529.37 201,463,893

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 6,134,575

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 2 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

DIVISIONS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS (continued)

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 3 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

PHASING SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

P1 Phase 1 - Establish Site & Ledge Removal 27.15 10,334,022

P2 Phase 2 - Construction of New Building 431.82 164,338,353

P3 Phase 3 - Demolition & Fields 70.40 26,791,518

ESTIMATED NET COST 529.37 201,463,893

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 3,021,959

Escalation Allowance up to mid-point of Construction (3/2025) 6,134,575

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 1 of 1



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

FILED SUB-BIDS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

1 Non-Filed Sub-Bids Trade 277.46 105,593,842

2 Masonry 20.58 7,833,370

3 Miscellaneous & Ornamental Metals 9.77 3,717,660

4 Waterproofing, Dampproofing & Caulking 4.55 1,729,852

5 Roofing & Flashing 14.54 5,533,913

6 Metal Windows 19.54 7,435,624

7 Glass & Glazing 1.79 680,549

8 Tile 4.54 1,726,596

9 Acoustical Tile 6.50 2,475,228

10 Resilient Floors 6.00 2,282,623

11 Terrazzo Excl.

12 Painting 3.59 1,364,575

13 Elevators 2.63 999,215

14 Fire Suppression 10.77 4,100,341

15 Plumbing 22.11 8,412,738

16 Heating, Ventilating & Air Conditioning 81.34 30,956,166

17 Electrical 67.74 25,778,135

ESTIMATED NET COST 553.43 210,620,427

MARGINS & ADJUSTMENTS

Sub-contractor Bonds 2,527,443

Insurance - CCIP (Change from GL) 6,835,919

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 365,272

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,850,710

General Conditions (per CM Pricing Exhibit 1) 9,687,591

Field Office Support 1,694,300

General Requirements (per CM Pricing Exhibit 1) 5,034,190

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 850,000

CM Construction Contingency (per CM Pricing Exhibit 1) 5,384,096

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 1 of 2



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

FILED SUB-BIDS SUMMARY
Gross Floor Area: 380,570 SF

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS (continued)

CM Fee (per CM Pricing Exhibit 1) 4,205,160

ESTIMATED TOTAL COST 654.43 249,055,108

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 2 of 2



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 26.81 10,204,596

04 Masonry 19.69 7,492,821

05 Metals 55.39 21,081,340

06 Wood, Plastics, and Composites 8.05 3,064,761

07 Thermal and Moisture Protection 41.86 15,931,673

08 Openings 26.74 10,174,962

09 Finishings 54.72 20,823,131

10 Specialties 4.48 1,704,023

11 Equipment 8.88 3,377,759

12 Furnishings 1.80 685,625

14 Conveying Equipment 2.51 955,775

21 Fire Suppression 10.31 3,922,083

22 Plumbing 21.14 8,046,999

23 Heating, Ventilating, and Air Conditioning 77.81 29,610,372

26 Electrical 40.73 15,500,916

27 Communications 8.07 3,070,615

28 Electronic Safety and Security 7.38 2,807,727

31 Earthwork 5.84 2,221,797

33 Utilities Incl.

NEW SCHOOL BUILDING 422.20 160,676,975

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 4 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 2,410,155

Escalation Allowance up to mid-point of Construction (3/2025) 4,892,614

Sub-contractor Bonds 2,015,756

Insurance - CCIP (Change from GL) 5,451,969

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 291,322

Payment & Performance Bond (per CM Pricing Exhibit 1) 1,476,028

General Conditions (per CM Pricing Exhibit 1) 7,726,312

Field Office Support 1,351,285

General Requirements (per CM Pricing Exhibit 1) 4,015,004

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 677,915

CM Construction Contingency (per CM Pricing Exhibit 1) 4,294,072

CM Fee (per CM Pricing Exhibit 1) 3,353,814

ESTIMATED TOTAL COST 521.94 198,633,221

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 5 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 1,830.20 313.60 573,996

529 Concrete to perimeter strip footings - 1' thick, 4500
PSI

CY 114.70 313.60 35,972

2751 Concrete to perimeter strip footings - 1'-6" thick, 4500
PSI

CY 27.00 313.60 8,468

2403 Concrete to perimeter strip footings - 3' thick, 4500
PSI

CY 923.00 313.60 289,476

1000 Concrete to interior strip footings, 4500 PSI CY 178.18 313.60 55,881

588 Concrete to elevator mat footings - 3' thick, 4500 PSI CY 15.30 313.70 4,799

2633 Concrete to mat footings - 1' thick, 4500 PSI CY 31.00 313.60 9,722

1117 Concrete to piers, 4500 PSI CY 137.90 313.60 43,248

521 Form isolated spread footings SF 22,957.90 19.30 443,087

530 Form strip footings SF 10,417.02 19.30 201,048

589 Form elevator mat footings SF 140.10 19.30 2,704

2634 Form mat footings SF 203.00 19.30 3,918

1118 Form piers SF 8,741.20 24.10 210,881

522 Bar reinforcement to isolated spread footings Lb 178,617.20 1.70 310,258

587 Bar reinforcement to strip footings, allow 100 PCY Lb 170,915.61 1.70 296,881

590 Bar reinforcement to elevator mat footings Lb 1,871.30 1.70 3,250

2635 Bar reinforcement to mat footings, allow 165 PCY Lb 5,074.00 1.70 8,813

1119 Bar reinforcement to piers, allow Lb 49,493.70 1.70 85,971

A1010 - Standard Foundations 6.80/SF 2,588,373

A2010 Walls for Subgrade Enclosures

597 Concrete to basement retaining walls, 4500 PSI CY 879.00 313.60 275,676

599 Concrete to buttressed walls, 4500 PSI CY 44.00 313.60 13,800

598 Concrete to perimeter frost walls, 4500 PSI CY 489.71 313.60 153,585

1122 Concrete to interior foundation walls, 4500 PSI CY 165.59 313.60 51,933

615 Concrete to elevator pit walls, 4500 PSI CY 12.80 313.60 4,014

603 Form basement retaining walls SF 25,290.00 24.10 610,121

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 6 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

604 Form buttressed walls SF 2,790.00 24.10 67,309

605 Form perimeter frost walls SF 19,982.65 24.10 482,081

1123 Form interior foundation walls SF 11,480.37 24.10 276,964

616 Form elevator pit walls SF 666.80 24.10 16,087

606 Bar reinforcement to basement retaining walls Lb 171,364.00 1.70 297,659

607 Bar reinforcement to buttressed walls, allow 10 PSF Lb 13,949.00 1.70 24,229

608 Bar reinforcement to perimeter frost walls Lb 34,940.19 1.70 60,692

1124 Bar reinforcement to interior foundation walls Lb 42,072.45 1.70 73,080

613 Bar reinforcement to elevator pit walls Lb 3,261.90 1.70 5,666

618 Rigid insulation - 2" thick SF 31,060.86 4.30 134,882

A2010 - Walls for Subgrade Enclosures 6.69/SF 2,547,778

A4010 Standard Slabs-on-Grade

500 Concrete to slab on grade - 4" thick, 4500 PSI CY 797.00 313.60 249,959

501 Concrete to slab on grade - 6" thick, 4500 PSI CY 1,204.20 313.60 377,667

502 Form slab on grade SF 3,523.74 17.40 61,207

503 WWF reinforcement to slab on grade (Loading dock) SF 830.00 1.70 1,442

2585 Fiber reinforcement to slab on grade CY 1,997.91 57.90 115,679

698 Allowance for bar reinforcement Lb 64,643.23 1.70 112,285

796 Allowance for thicken slab under CMU LF 1,058.00 120.60 127,621

504 Float finish to slab on grade SF 129,285.73 1.40 187,141

505 Control joints SF 129,285.73 0.80 99,809

703 Winter conditions LS 1.00 Excl.

707 Mechanical pads Item 50,663

710 Engineering, layout, safety, cleaning, etc. Item 207,475

A4010 - Standard Slabs-on-Grade 4.18/SF 1,590,948

B1010 Floor Construction

997 Prestressed precast concrete hollow core plank, 10"
thick

SF 1,383.00 43.40 60,057

2632 Prestressed precast concrete hollow core plank, 8"
thick

SF 13,566.00 38.60 523,648

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 7 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2747 Light weight concrete topping, overall 4" thick, 4500
PSI

CY 15.00 434.30 6,514

538 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 4,011.20 434.20 1,741,863

998 Normal weight concrete topping to precast planks, 2"
thick, 4500 PSI

CY 93.00 337.80 31,411

539 WWF reinforcement to floor deck SF 263,591.80 1.30 330,676

540 Float finish to concrete topping SF 263,591.80 2.90 763,097

809 Allowance for miscellaneous equipment pads (above
ground)

LS 1.00 48,250.00 48,250

2621 Anticipated concrete savings due to Subcontractor
input

LS 1.00 -250,000.00 -250,000

B1010 - Floor Construction 8.55/SF 3,255,516

B1020 Roof Construction

548 Light weight concrete topping, overall 5-1/4" thick,
4500 PSI

CY 215.00 434.30 93,364

2745 Normal weight concrete topping, overall 4-1/2" thick,
4500 PSI

CY 33.00 414.90 13,693

2388 Normal weight concrete topping, overall 7" thick, 4500
PSI

CY 83.00 415.00 34,441

549 WWF reinforcement to floor deck SF 19,396.00 1.30 24,332

550 Float finish to concrete topping SF 19,396.00 2.90 56,151

B1020 - Roof Construction 0.58/SF 221,981

B1080 Stairs

1679 Concrete stair to Auditorium - 4'-1" wide (none
indicated)

FT/R 35.00 Excl.

B1080 - Stairs Excl.

03 - CONCRETE 26.81/SF 10,204,596

04 MASONRY

B2010 Exterior Walls

22 2" Thick Granite veneer - other than South Main Entry
walls

SF 2,912.00 Excl.

2582 Cast stone ILO Granite veneer SF 2,912.00 48.30 140,504

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 8 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1651 4" Thick Cast stone veneer SF 8,752.00 48.30 422,284

29 4" Thick Split face CMU Veneer SF 36,262.30 38.60 1,399,724

1652 Brick veneer SF 21,855.00 46.30 1,012,323

1777 8" thick CMU shear walls SF 14,241.00 38.60 549,703

1137 12" thick CMU shear walls SF 1,296.00 48.30 62,532

72 8" Thick CMU back-up SF 411.70 33.80 13,906

71 12" Thick CMU back-up SF 49.00 43.40 2,128

2853 Granite veneer to main entry South Walls SF 1,922.00 183.30 352,398

2854 Deduct cast stone veneer SF -1,922.00 48.20 -92,736

B2010 - Exterior Walls 10.15/SF 3,862,766

C1010 Interior Partitions

1561 CMU partition, 4" thick (Type 4.0) SF 6,986.20 24.10 168,542

267 CMU partition, 8" thick (Type 8.0) SF 75,060.50 27.00 2,028,134

2410 CMU partition, 8" thick, 1 hour fire rated (Type 8.1) SF 5,429.00 33.80 183,364

1562 CMU partition, 8" thick, 2 hour fire rated (Type 8.2) SF 21,471.00 38.60 828,780

268 CMU partition, 12" thick (Type 12.0) SF 1,831.00 28.90 53,007

2670 CMU partition, 12" thick, 1 hour fire rated (Type 12.1) SF 4,012.00 31.40 125,826

1563 CMU partition, 12" thick, 2 hour fire rated (Type 12.2) SF 649.00 33.80 21,920

806 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Masonry Trade)

SF 409,877.00 0.50 197,766

C1010 - Interior Partitions 9.48/SF 3,607,339

C2010 Wall Finishes

2479 2" Granite veneer panel SF 214.00 106.10 22,716

C2010 - Wall Finishes 0.06/SF 22,716

04 - MASONRY 19.69/SF 7,492,821

05 METALS

B1010 Floor Construction

2746 Galvanized composite metal floor deck - 1-1/2" deep,
20 GA

SF 1,143.00 5.80 6,618

535 Galvanized composite metal floor deck - 2" deep, 20
GA

SF 247,501.80 5.80 1,433,035

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 9 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1007 Galvanized composite metal sloped floor deck - 2"
deep (Auditorium) (none indicated)

SF 6,792.00 Excl.

537 Structural steel framing, including beams, columns,
bracing

T 1,794.1050 5,211.00 9,349,075

572 Moment connection EA 242.00 723.80 175,148

542 Allowance for miscellaneous connections and
framings

T 179.4180 5,211.00 934,946

720 Allowance for shear studs EA 61,875.90 6.30 388,116

722 Allowance for pour stops and bent plates LF 10,473.00 24.10 252,661

2622 Target tonnage reduction (0.25 PSF) T -48.7500 5,211.00 -254,036

2623 Anticipated structural steel savings due to
Subcontractor input

LS 1.00 -500,000.00 -500,000

2805 Temporary stair and scaffolding LS 1.00 193,000.00 193,000

B1010 - Floor Construction 31.48/SF 11,978,563

B1020 Roof Construction

546 Galvanized corrugated roof deck - 3" deep, type N SF 107,259.50 6.80 724,536

562 Acoustic galvanized corrugated roof deck - 3" deep,
type NA (Gym)

SF 11,269.00 14.50 163,119

2386 Acoustic galvanized composite roof deck - 3" deep,
type NA (Gym)

SF 876.00 14.50 12,680

558 Galvanized composite metal roof deck - 2" deep,
20GA

SF 15,567.00 5.80 90,133

2387 Galvanized composite metal roof deck - 3" deep,
18GA

SF 2,954.00 7.20 21,380

2384 Galvanized steel roof deck - 1 1/2" deep, type B, 20
GA

SF 3,154.00 4.80 15,218

2385 Galvanized steel roof deck - 9/16" deep, 20 GA SF 6,143.00 3.40 20,748

2391 Structural steel roof joist - 68DLHSP1 LF 167.00 178.50 29,814

2390 Structural steel roof joist - 68DLHSP2 LF 1,246.00 178.50 222,442

2389 Structural steel roof joist - 68DLHSP3 LF 416.00 178.50 74,266

2392 Structural steel roof joist - 68DLHSP5 LF 423.00 178.50 75,516

2393 Structural steel roof joist - 68DLHSP4 LF 212.00 178.50 37,847

2735 Structural steel roof joist - 68DLHSP6 LF 845.00 178.50 150,854

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2734 Structural steel roof joist - 68DLHSP7 LF 212.00 178.50 37,847

547 Structural steel framing, including beams, columns,
bracing

T 802.1710 5,211.00 4,180,110

2394 Galvanized structural steel framing, including beams,
columns (Roof Mechanical Equipment)

T 29.1600 5,790.00 168,836

567 Moment connection EA 425.00 723.80 307,594

551 Allowance for miscellaneous connections and
framings

T 83.1320 5,211.00 433,201

688 Allowance for structural framing to roof screen, 8 PSF
(none indicated)

T 8.0800 Excl.

721 Allowance for shear studs EA 3,027.00 6.30 18,987

B1020 - Roof Construction 17.83/SF 6,785,128

B1080 Stairs

182 1'-6" High metal guardrail at Rotunda balcony LF 195.00 96.50 18,818

183 8'-0" High metal guardrail / gate at rooftop playground LF 96.00 193.00 18,528

299 Wire mesh guardrail LF 1,162.40 Incl.

1816 Metal guardrail LF 336.00 Incl.

759 Metal handrail LF 538.90 Incl.

747 Metal stairs with concrete filled pans and landing - 4'-
6" wide

FT/R 30.00 2,750.30 82,508

2446 Metal stairs with concrete filled pans and landing - 4'-
9" wide

FT/R 48.00 2,846.80 136,644

661 Metal stairs with concrete filled pans and landing - 5'-
0" wide

FT/R 97.00 3,377.50 327,618

2748 Metal stairs with concrete filled pans and landing - 5'-
9" wide

FT/R 20.00 3,860.00 77,200

663 Metal stairs with concrete filled pans and landing - 8'-
0" wide

FT/R 51.00 6,127.70 312,515

665 Metal stairs with concrete filled pans and landing - 10'-
0" wide

FT/R 96.00 7,237.50 694,799

1135 Metal stairs with concrete filled pans and landing - 5'-
3" wide (none indicated)

FT/R 97.00 Excl.

662 Metal stairs with concrete filled pans and landing - 5'-
6" wide (none indicated)

FT/R 20.00 Excl.

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2447 Metal stairs with concrete filled pans and landing - 6'-
4" wide (none indicated)

FT/R 20.00 Excl.

2448 Metal stairs with concrete filled pans and landing - 7'-
9" wide (none indicated)

FT/R 48.00 Excl.

1134 Metal stairs with concrete filled pans and landing - 8'-
3" wide (none indicate)

FT/R 48.00 Excl.

2445 Metal stairs with concrete filled pans and landing - 9'-
9" wide (none indicated)

FT/R 48.00 Excl.

1133 Metal stairs with concrete filled pans and landing - 10'-
3" wide (none indicated)

FT/R 48.00 Excl.

664 Metal stairs with concrete filled pans and landing - 10'-
6" wide (none indicated)

FT/R 48.00 Excl.

1475 Metal stair with handrail and integrated guardrail - 5'-6"
wide (none indicated)

FT/R 3.00 Excl.

1680 Access ladder LF 84.00 106.20 8,917

B1080 - Stairs 4.41/SF 1,677,547

B3020 Roof Appurtenances

1491 Roof access ladder, 2'-0" wide LF 18.00 337.80 6,080

181 7'-6" High RTU screen - none indicated LF 270.00 Excl.

1492 Painted steel protection guardrail, 3'-6" high LF 238.00 193.00 45,934

B3020 - Roof Appurtenances 0.14/SF 52,014

C1090 Interior Specialties

1815 Wire mesh guardrail to Shop Mezz LF 252.00 308.80 77,818

1537 Metal guardrail to Mezzanine LF 363.00 289.50 105,089

802 Metal railing to auditorium - none indicated LF 167.00 Excl.

754 Allowance for elevator pit ladder, cover, etc EA 2.00 4,825.00 9,650

293 Allowance for miscellaneous metals SF 409,877.00 1.00 395,531

C1090 - Interior Specialties 1.55/SF 588,088

05 - METALS 55.39/SF 21,081,340

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

06 WOOD, PLASTICS, AND COMPOSITES

B1010 Floor Construction

748 Wood floor deck - 2 layers 3/4" FRT plywood subfloor
on 2x12 floor joists (Mezz)

SF 1,738.00 57.90 100,630

B1010 - Floor Construction 0.26/SF 100,630

B1020 Roof Construction

1838 Miscellaneous roof blocking LS 1.00 77,200.00 77,200

B1020 - Roof Construction 0.20/SF 77,200

C1090 Interior Specialties

294 Allowance for rough carpentry SF 409,877.00 0.80 316,425

295 Allowance for wood blocking SF 409,877.00 1.30 514,191

807 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Carpentry Trade)

SF 409,877.00 0.40 158,213

C1090 - Interior Specialties 2.60/SF 988,829

C2010 Wall Finishes

2750 Hardwood pilaster cap (Gym) LF 67.00 48.30 3,233

C2010 - Wall Finishes 0.01/SF 3,233

E1090 Other Equipment

322 Custom display cases Item 48,250

729 Custom bench with solid surface bench top LF 298.00 482.50 143,785

730 Custom reception desk with solid surface top LF 28.00 965.00 27,020

2491 Custom desk (Media Center) LF 40.00 965.00 38,600

2490 Custom cafe counter with quartz countertop LF 27.00 965.00 26,055

1700 Base cabinet with solid surface counter (School Store) LF 11.00 772.00 8,492

2489 Base cabinet with solid surface island (School Store) LF 11.00 965.00 10,615

1699 HAVC workstation countertop EA 48.00 482.50 23,160

1703 Workshop countertop (Robotics) LF 29.00 96.50 2,799

1698 Locker bench, 10" deep LF 69.00 120.60 8,323

2756 Locker bench, 2'-0" deep LF 31.00 144.70 4,487

1704 Dish return counter LF 4.80 265.40 1,274

1762 Casework: Solid surface countertop, plastic laminate LF 1,148.00 193.00 221,564

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1769 Casework: Stainless steel countertop LF 597.00 434.20 259,247

1763 Casework: Full height cabinet LF 380.00 723.80 275,025

1765 Casework: Base cabinet with solid surface countertop LF 1,569.00 434.20 681,337

1766 Casework: Upper cabinet LF 988.00 241.30 238,355

2493 Casework; Mail slots cabinet LF 12.00 1,447.50 17,370

1770 Casework; 2-Layer shelf LF 79.00 289.50 22,871

2494 Casework; Full height 3-layer locker LF 3.00 965.00 2,895

2497 Casework; 1-layer locker LF 5.00 482.60 2,413

2758 Casework; 6'-10" high 3-layer cosmetology locker LF 36.00 482.50 17,370

2495 Casework; 4'-0" high cubicle LF 30.00 772.00 23,160

2496 Casework; File cabinet LF 14.00 1,158.00 16,212

2499 Casework; Full height storage cabinet with glass door LF 4.00 1,447.50 5,790

2500 8" UC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2501 LC Student booth (Plumbing & Pipefitting) EA 14.00 Incl.

2502 Student booth (Electrical Technology) EA 38.00 Incl.

2515 Student booth (HVAC Technology) EA 48.00 Incl.

2584 Casework reconciliation adjustment LS 1.00 -231,600.00 -231,600

E1090 - Other Equipment 4.98/SF 1,894,869

06 - WOOD, PLASTICS, AND COMPOSITES 8.05/SF 3,064,761

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

614 Waterproofing to basement retaining walls and
footings and elevator pit walls and footings

SF 21,069.90 14.50 304,986

617 Dampproofing to frost wall SF 9,991.64 5.80 57,852

2825 Water proofing adjustemnt SF 1,000.00 -14.50 -14,475

A2010 - Walls for Subgrade Enclosures 0.92/SF 348,363

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 129,285.73 0.90 112,285

A4010 - Standard Slabs-on-Grade 0.30/SF 112,285

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 4,875.90 4.30 21,173

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

514 Extruded polystyrene insulation, perimeter only 2' wide
- 2" thick

SF 4,901.00 Excl.

A4090 - Slab-on-Grade Supplementary Components 0.06/SF 21,173

B1010 Floor Construction

648 Expansion joint LF 459.00 120.60 55,367

749 Geofoam rigid insulation (Auditorium stage) - 2'-0"
high (none indicated)

SF 2,490.00 Excl.

750 Geofoam rigid insulation (Auditorium slope flooring)
(none indicated)

SF 2,755.00 Excl.

543 Allowance for spray applied fireproofing (members
only)

SF 248,643.80 3.70 911,775

1647 Allowance for intumescent paint to round HSS
columns

SF 944.00 48.30 45,548

2530 Allowance for intumescent paint to bracing SF 727.00 48.30 35,078

B1010 - Floor Construction 2.75/SF 1,047,768

B1020 Roof Construction

649 Expansion joint LF 177.00 120.60 21,351

719 Allowance for spray applied fireproofing (members
only)

SF 147,218.50 3.70 539,850

B1020 - Roof Construction 1.47/SF 561,201

B2010 Exterior Walls

30 Insulated metal panel SF 15,291.00 86.80 1,328,022

23 Flat-lock metal tile SF 5,893.00 96.50 568,675

44 Corrugated metal panel SF 4,181.00 57.90 242,080

2562 Extend roof membrane to perimeter wall SF 2,584.00 11.60 29,923

128 Ceramic steel cladding to entrance columns SF 178.00 144.80 25,766

27 ACM rainscreen system to crown ribs, including back-
up

SF 4,198.00 86.80 364,596

150 ACM rainscreen system SF 5,164.00 86.80 448,493

25 ACM Panel system at cornice SF 11,052.00 168.90 1,866,406

1663 ACM Band SF 2,721.00 86.90 236,319

2771 5/8" Thick FRP plywood SF 2,584.00 6.30 16,208

2546 5/8" Thick gypsum sheathing SF 92,789.00 3.40 313,395

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2543 2" Thick rigid insulation SF 61,449.90 4.80 296,495

2544 3" Thick rigid insulation SF 10,915.90 6.80 73,737

2559 3" Thick batt insulation SF 32,250.00 3.90 124,485

2555 2 1/2" Thick mineral fiber insulation SF 8,351.00 3.20 26,593

2563 3 1/2" Thick mineral fiber insulation SF 13,149.00 3.90 50,755

2556 3 1/2" Thick mineral wool insulation SF 10,074.00 3.90 38,886

2557 2" Thick closed cell spray foam SF 54,471.00 3.20 173,463

2558 6" Thick closed cell spray foam SF 5,161.00 5.80 29,882

2545 Fluid applied air and vapor barrier SF 103,937.90 6.30 651,949

190 Allowance for miscellaneous sealing and caulking SF 166,540.90 1.90 321,424

B2010 - Exterior Walls 18.99/SF 7,227,552

B2020 Exterior Windows

98 Insulated translucent wall panel system with glazed
operable sashes

SF 2,891.00 168.90 488,218

B2020 - Exterior Windows 1.28/SF 488,218

B3010 Roofing

164 TPO Membrane roofing - Type A; single ply membrane
over cover board on 6 1/2" min. roof insulation

SF 71,686.00 28.90 2,075,309

1479 TPO Membrane roofing - Type B; single ply membrane
over cover board on 4 1/2" min. tapered roof insulation

SF 68,665.00 28.90 1,987,851

169 Tapered insulation cricket (premium over PVC roofing) SF 18,047.00 6.80 121,907

158 Metal coping on top of exterior wall (building signage
wall)

SF 298.00 72.40 21,568

159 Metal coping on top of exterior wall (Rotunda balcony
wall)

SF 770.00 72.40 55,729

174 Metal coping on top of exterior wall (rooftop
playground perimeter wall)

SF 257.00 72.40 18,600

349 Extensive green roof SF 5,059.20 57.90 292,928

354 Rubber roof pavers - none indicated SF 1,439.00 Excl.

353 Rubber roof tiles (none indicated) SF 3,823.00 Excl.

191 Allowance for miscellaneous trims and flashings SF 140,351.00 0.80 108,351

2773 Allowance for temporary roofing LS 1.00 100,000.00 100,000

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2840 Protection board SF 120,351.00 2.70 325,189

B3010 - Roofing 13.42/SF 5,107,432

B3020 Roof Appurtenances

2782 Synthetic turf SF 10,834.00 14.50 156,822

1715 Walkway pad SF 12,312.00 7.70 95,049

B3020 - Roof Appurtenances 0.66/SF 251,871

B3080 Overhead Exterior Enclosures

154 ACM Panel system at horizontal entrance soffit /
window bay soffit

SF 2,564.00 101.30 259,797

1452 Exterior gypsum board soffit SF 1,932.00 26.10 50,338

2783 Linear metal ceiling SF 1,443.00 96.50 139,250

B3080 - Overhead Exterior Enclosures 1.18/SF 449,385

C1010 Interior Partitions

488 Allowance for miscellaneous sealing and caulking SF 409,877.00 0.50 197,766

489 Allowance for miscellaneous fire stopping SF 409,877.00 0.30 118,659

C1010 - Interior Partitions 0.83/SF 316,425

07 - THERMAL AND MOISTURE PROTECTION 41.86/SF 15,931,673

08 OPENINGS

B2020 Exterior Windows

48 Aluminum curtain wall system, with insulating glass SF 25,157.60 149.60 3,762,946

49 Aluminum storefront system, with insulating glass SF 6,248.30 120.60 753,700

212 Aluminum storefront system - none indicated SF 3,337.00 Excl.

1627 Aluminum window system, with insulating glass SF 8,643.00 120.60 1,042,561

1645 Premium for spandrel glass SF 4,239.00 9.60 40,906

2575 Premium for bullet resistant glazing LS 1.00 115,800.00 115,800

2752 Premium for louver SF 389.00 48.20 18,769

B2020 - Exterior Windows 15.07/SF 5,734,682

B2050 Exterior Doors and Grilles

1227 16'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 1.00 22,195.00 22,195

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

100 14'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 2.00 18,335.00 36,670

101 12'-0" x 13'-4" Motor operated overhead door with
insulating glass

EA 8.00 15,440.00 123,520

1214 8'-0" x 10'-0" Motor operated overhead insulated
rolling door

EA 1.00 9,650.00 9,650

2723 9'-4" x 8'-0" Motor operated overhead insulated rolling
door

EA 1.00 9,168.00 9,168

134 3'-0" x 7'-0" Single leaf hollow metal door, including
frame, finish, and hardware

EA 14.00 1,302.80 18,239

2722 3'-0" x 7'-0" Single leaf hollow metal door w/ 1'-0" x 1'-
0" safety glass panel, including frame, finish, and
hardware

EA 1.00 1,448.00 1,448

1230 3'-0" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at curtain wall)

EA 4.00 5,597.00 22,388

2728 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at curtain wall)

EA 2.00 6,562.00 13,124

2729 3'-6" x 7'-0" Single leaf aluminum glazed door,
including frame, finish, and hardware (at storefront)

EA 2.00 6,562.00 13,124

2727 3'-0" x 7'-10" Single leaf wire mesh door, including
frame, finish, and hardware (Rooftop Playground)

EA 1.00 Incl.

1239 2@ 3'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 11,580.00 34,740

1234 2@ 3'-0" x 7'-4" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 4.00 12,062.50 48,250

2452 2@ 3'-0" x 8'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 2.00 12,545.00 25,090

1235 2@ 3'-4" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 3.00 12,062.70 36,188

1240 2@ 3'-6" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 6.00 12,303.80 73,823

2453 2@ 4'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 1.00 12,545.00 12,545

135 2@ 3'-0" x 7'-2" Double leaf hollow metal door,
including frame, finish, and hardware

Pair 1.00 2,413.00 2,413
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2477 Exterior door sidelight SF 181.00 96.50 17,467

B2050 - Exterior Doors and Grilles 1.37/SF 520,042

B2070 Exterior Louvers and Vents

99 Louver SF 558.90 96.50 53,934

B2070 - Exterior Louvers and Vents 0.14/SF 53,934

B3020 Roof Appurtenances

168 Roof hatch EA 2.00 5,307.50 10,615

1485 Smoke hatch EA 3.00 Excl.

B3020 - Roof Appurtenances 0.03/SF 10,615

B3060 Horizontal Openings

96 Glazed dome, prefabricated self-supporting insulating
glass in aluminum framing - removed from scope

SF 750.00 Excl.

B3060 - Horizontal Openings Excl.

C1010 Interior Partitions

129 Wire mesh partition - 8'-0" high LF 214.00 241.30 51,628

2700 Single leaf wire mesh gate EA 5.00 Incl.

2701 Double leaf wire mesh gate Pair 7.00 Incl.

C1010 - Interior Partitions 0.14/SF 51,628

C1020 Interior Windows

112 Interior door sidelights with safety glass SF 4,240.00 57.90 245,496

153 Interior storefront SF 4,409.00 106.10 468,015

166 Interior fixed borrowed lights SF 1,045.00 62.70 65,548

137 Interior security transaction window - 4'-0" x 6'-0" EA 1.00 1,930.00 1,930

155 Interior curtain wall - 2 hour fire rated SF 1,722.00 241.30 415,433

2808 Interior curtain wall SF 2,018.00 139.90 282,369

794 Premium for color art glass panels - none indicated SF 177.00 Excl.

2824 Interior ballistic premium LS 1.00 25,000.00 25,000

C1020 - Interior Windows 3.95/SF 1,503,791

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 49.00 1,515.00 74,237

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2455 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (45 min fire-rated)

EA 5.00 1,688.80 8,444

1287 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware (90 min fire-rated)

EA 6.00 1,785.30 10,712

2454 3'-6"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware

EA 1.00 1,785.00 1,785

2731 3'-0"x7'-0" Single leaf hollow metal doors, including
frame, finish and hardware with 1"-0"x1'-0" safety
glass vision panel (45 min fire-rated)

EA 4.00 1,881.80 7,527

1320 3'-0"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 8.00 2,774.40 22,195

1323 3'-6"x7'-0" Single leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

EA 2.00 3,160.50 6,321

1263 3'-0"x4'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 2.00 1,013.50 2,027

106 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 292.00 1,780.40 519,884

2456 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (45 min fire-rated)

EA 1.00 1,882.00 1,882

1262 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware (90 min fire-rated)

EA 23.00 2,026.50 46,610

1270 3'-6"x7'-0" Single leaf wooden doors, including frame,
finish and hardware

EA 3.00 2,074.70 6,224

1275 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x2'-11" safety glass
vision panel

EA 6.00 2,364.30 14,186

1283 3'-0"x7'-0" Single leaf wooden doors, including frame,
finish and hardware with 2'-0"x(2'-9"+1'-11") safety
glass vision panel

EA 1.00 2,364.00 2,364

1215 3'-0"x7'-0" Single leaf wooden safety glazed doors,
including frame, finish and hardware

EA 1.00 2,364.00 2,364

2459 3'-0"x7'-0" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,448.00 1,448

1339 3'-4"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 1.00 1,641.00 1,641
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1338 4'-0"x7'-7" Single leaf wire mesh doors, including
frame, finish and hardware

EA 2.00 1,978.50 3,957

2462 3'-0" x 3'-6" Glass rail gate (Multi-Purpose RM
Balcony)

EA 2.00 820.50 1,641

103 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 12.00 2,895.00 34,740

1289 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 5.00 2,991.60 14,958

2469 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 3,185.00 3,185

1288 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 10.00 3,377.50 33,775

2467 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 3.00 3,474.00 10,422

2736 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 2.00 3,281.00 6,562

1291 2@3'-6"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,378.00 3,378

2474 2@3'-6"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,474.00 3,474

1292 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware

Pair 1.00 3,715.00 3,715

2470 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware (45 min fire-
rated)

Pair 1.00 4,101.00 4,101

2737 2@3'-10"x8'-0" Double leaf hollow metal doors,
including frame, finish and hardware (90 min fire-
rated)

Pair 2.00 4,873.50 9,747

2740 2@3'-0"x7'-2" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x4"
safety glass vision panel (90 min fire-rated)

Pair 2.00 6,948.00 13,896

2475 2@3'-0"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 4,101.00 4,101

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 21 of 90



NORTHEAST METROPOLITAN REGIONAL
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90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
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LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2476 2@3'-10"x7'-0" Double leaf hollow metal doors,
including frame, finish and hardware with 2'-0"x2'-11"
safety glass vision panel

Pair 1.00 5,549.00 5,549

1318 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 3.00 5,548.70 16,646

1319 2@3'-0"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,264.00 18,528

2473 2@3'-0"x7'-3" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 5,790.00 11,580

1326 2@3'-3"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 1.00 5,790.00 5,790

105 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 4.00 6,272.50 25,090

2466 2@3'-6"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 9,650.00 19,300

1330 2@3'-10"x7'-0" Double leaf aluminum doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel (90 min fire-rated)

Pair 2.00 10,470.50 20,941

2739 2@2'-4"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 1.00 2,606.00 2,606

107 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 23.00 3,377.50 77,683

1278 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x(2'-9"+1'-11")
safety glass vision panel

Pair 2.00 4,584.00 9,168

1266 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 7.00 3,860.00 27,020

2738 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 5.00 3,932.40 19,662

2468 2@3'-6"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (90 min fire-rated)

Pair 2.00 4,342.50 8,685
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2472 2@3'-10"x7'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 2.00 2,171.50 4,343

1271 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware

Pair 3.00 3,459.70 10,379

1272 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware

Pair 6.00 3,860.00 23,160

2471 2@3'-0"x8'-0" Double leaf wooden doors, including
frame, finish and hardware (45 min fire-rated)

Pair 1.00 4,053.00 4,053

2741 2@3'-0"x7'-0" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x4" safety glass
vision panel (90 min fire-rated)

Pair 1.00 3,715.00 3,715

2742 2@3'-0"x7'-2" Double leaf wooden doors, including
frame, finish and hardware with 2'-0"x4" safety glass
vision panel (90 min fire-rated)

Pair 2.00 3,812.00 7,624

2743 2@3'-0"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

2744 2@3'-0"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

1341 2@3'-6"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 3.00 3,039.70 9,119

1342 2@3'-6"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 2.00 3,136.50 6,273

1344 2@3'-7"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,136.00 3,136

1343 2@3'-7"x7'-2" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,136.00 3,136

1345 2@3'-8"x7'-0" Double leaf wire mesh doors, including
frame, finish and hardware

Pair 1.00 3,233.00 3,233

C1030 - Interior Doors 3.26/SF 1,240,468

C1040 Interior Grilles and Gates

2458 6'-0" x 10'-0" Rolling security grille door EA 4.00 14,475.00 57,900

113 4'-6" x 3'-10" Overhead coiling stainless steel counter
door

EA 1.00 3,860.00 3,860

2732 10'-0" x 9'-0" Fire-rated partition / door (2-hr fire-rated) EA 8.00 28,950.00 231,600

2733 10'-0" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 2.00 32,810.00 65,620
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2463 8'-3" x 12'-0" Fire-rated folding partition / door (2-hr fire
-rated)

EA 2.00 33,775.00 67,550

2460 14'-8" x 10'-0" Fire-rated partition / door (2-hr fire-
rated)

EA 1.00 48,250.00 48,250

2464 42'-0" x 15'-0" Curved fire-rated folding partition / door
(2-hr fire-rated)

EA 1.00 289,500.00 289,500

C1040 - Interior Grilles and Gates 2.01/SF 764,280

C1090 Interior Specialties

301 Glass guardrail (Second Floor Corridor) LF 231.00 559.70 129,291

2505 Glass guardrail (Stair 1) LF 108.00 559.70 60,448

2508 Glass guardrail (Multi-purpose RM) LF 189.00 559.70 105,783

C1090 - Interior Specialties 0.78/SF 295,522

08 - OPENINGS 26.74/SF 10,174,962

09 FINISHINGS

B2010 Exterior Walls

2547 8" Light gauge metal stud back-up SF 2,334.00 15.40 36,037

2548 6" Light gauge metal stud back-up SF 86,186.00 13.50 1,164,372

2549 4" Light gauge metal stud back-up SF 10,333.00 10.60 109,685

2550 3 5/8" Light gauge metal stud back-up SF 10,681.00 10.10 108,226

2551 2 1/2" Light gauge metal stud back-up SF 5,860.00 8.70 50,894

2560 5/8" Thick gypsum board lining SF 75,088.00 4.30 326,070

B2010 - Exterior Walls 4.72/SF 1,795,284

C1010 Interior Partitions

414 Gypsum board partition - 3-5/8" metal stud with 1 layer
5/8" GWB on both side with 3-1/2" acoustic batt
insulation (Type G4.0)

SF 874.00 16.40 14,338

408 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both side with 5" acoustic batt insulation
(Type G6.0)

SF 60,763.00 18.80 1,143,407

415 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB one side and 1 layer 5/8" GWB another side
with 5" acoustic batt insulation (Type G6.0A)

SF 50,927.00 20.30 1,032,035
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023
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USD
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USD

412 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation (Type G6.0B)

SF 54,444.00 22.00 1,197,876

2412 Gypsum board partition - 6" metal stud staggered in 8"
metal track with 2 layer 5/8" GWB on both sides with
5" acoustic batt insulation (Type G6.0C)

SF 717.00 26.10 18,681

2413 Gypsum board partition - 6" metal stud with 1 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1)

SF 115.00 21.00 2,419

1550 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 1 hour fire rated (Type G6.1B)

SF 3,111.00 24.60 76,554

409 Gypsum board partition - 6" metal stud with 2 layer
5/8" GWB on both sides with 5" acoustic batt
insulation, 2 hour fire rated (Type G6.2)

SF 19,584.00 27.50 538,609

2684 Gypsum board partition - 8" metal stud with 1 layer
5/8" abuse resistant GWB on both side (Type G8.0)

SF 260.00 22.20 5,771

459 Gypsum board furring - 7/8" metal stud with 1 layer
5/8" GWB (Type F1.0)

SF 2,045.00 7.20 14,801

2411 Gypsum board furring - 1-5/8" metal stud with 1 layer
5/8" GWB (Type F2.0)

SF 2,878.00 8.20 23,607

1552 Gypsum board furring - 2-1/2" metal stud with 1 layer
5/8" GWB (Type F3.0)

SF 2,675.00 9.20 24,524

410 Gypsum board furring - 3-5/8" metal stud with 1 layer
5/8" GWB (Type F4.0)

SF 34,755.90 10.60 368,934

432 Gypsum board furring - 3-5/8" metal stud with 2 layer
5/8" GWB (Type F4.0A)

SF 8,734.00 13.00 113,782

411 Gypsum board furring - 6" metal stud with 1 layer 5/8"
GWB (Type F6.0)

SF 59,252.00 12.10 714,726

413 Gypsum board furring - 6" metal stud with 2 layer 5/8"
GWB (Type F6.0A)

SF 40,878.00 14.50 591,709

2687 Shaft wall - 4" CH stud with 1" Gypsum liner panel one
side and 1 layer 5/8" type X GWB another side with 4"
acoustic batt insulation, 2 hour fire rated (Type S4.2)

SF 989.00 17.40 17,179

1565 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" type X GWB another side with 5
-1/2" acoustic batt insulation, 1 hour fire rated (Type
S6.1)

SF 1,236.00 27.50 33,993
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20
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433 Shaft wall - 6" CH stud with 1" Gypsum liner panel on
side and 2 layers 5/8" type X GWB another side with 5
-1/2" acoustic batt insulation, 2 hour fire rated (Type
S6.2)

SF 38,223.00 28.90 1,106,555

1571 Student booth / training wall - 2x4 FRT wood stud with
1 layer 1/2" FRT plywood sheathing on one side

SF 10,803.00 12.10 130,312

808 Allowance for miscellaneous clean-up, additional
labor, safety, etc. (Drywall Trade)

SF 409,877.00 0.40 158,213

C1010 - Interior Partitions 19.26/SF 7,328,025

C2010 Wall Finishes

141 Ceramic tile SF 25,414.30 21.20 539,546

142 Thin porcelain tile SF 21,279.00 24.10 513,356

144 Wood veneer panels (Media Center) SF 4,760.00 62.70 298,571

1678 Phenolic resin panel system SF 1,685.00 82.00 138,212

1810 Wood fiber acoustical panels SF 4,542.00 82.00 372,558

782 Fabric wrap acoustical panel (Multi-Purpose RM) SF 2,269.00 48.20 109,479

147 Decorative fabric metal panels (Stage) - none
indicated

SF 474.00 Excl.

148 FRP panels SF 6,573.00 24.10 158,574

170 Prepare and apply epoxy paint SF 204,186.10 3.40 689,637

172 Prepare and apply paint to GWB SF 323,094.90 1.30 405,323

841 Plastic laminate window sills LF 2,334.60 72.40 168,967

1670 Metal column cover SF 304.00 130.30 39,604

C2010 - Wall Finishes 9.02/SF 3,433,827

C2030 Flooring

2 ASF, Rubber athletic flooring SF 2,595.00 19.30 50,084

3 CPT-1, Carpet SY 644.00 67.50 43,502

2375 CPT-2, Carpet SY 905.00 67.60 61,133

1418 RC, Resilient carpet SF 2,936.00 5.80 16,999

1398 PP, Porcelain floor tiles SF 15,115.00 28.90 437,579

4 CMT, Ceramic mosaic tile SF 4,429.00 19.30 85,480

5 SCONC, Sealed concrete SF 87,611.40 1.40 126,817
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023
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Total Cost
USD

6 EF, Epoxy flooring and base SF 10,980.40 14.50 158,941

8 FGC, Foot grille carpet SF 923.00 67.60 62,349

9 LIN, Linoleum SF 124,004.00 9.60 1,196,638

2380 SV, Sheet vinyl SF 11,496.00 11.60 133,124

2376 MULT, Sheet vinyl - multipurpose SF 10,037.00 11.60 116,228

18 SV-SR, Sheet vinyl - slip resistant SF 402.00 11.60 4,655

1401 LVT, Luxury vinyl tile SF 2,373.00 7.70 18,320

19 WOC1, Walk off carpet SY 310.00 62.70 19,445

20 WAF, Wood athletic flooring SF 10,116.00 19.30 195,239

10 Resilient base LF 38,445.30 4.80 185,499

1744 Sheet vinyl base LF 2,844.00 4.80 13,722

1707 Porcelain tile base LF 835.00 24.10 20,144

11 Ceramic tile base LF 2,872.00 19.30 55,430

2482 6" Tall pre-cast terrazzo base - excluded LF 933.00 Excl.

2483 Millwork base LF 191.00 28.90 5,529

815 High performance adhesive, resilient flooring SF 150,905.00 1.40 218,435

2631 High performance adhesive, non-resilient flooring SF 29,768.00 1.40 43,089

C2030 - Flooring 8.59/SF 3,268,381

C2040 Stair Finishes

15 RR-L, Photoluminesent rubber stair treads, risers, and
landings

SF 9,996.00 24.10 241,154

2660 Terrazzo stair treads, risers, and landings - excluded SF 1,024.00 Excl.

2665 Concrete sealer (Mezz. stairs) SF 181.00 4.80 873

C2040 - Stair Finishes 0.64/SF 242,027

C2050 Ceiling Finishes

31 Acoustic ceiling (ACT-1) - 2' x 2' NRC acoustic ceiling
tile

SF 174,259.30 7.70 1,345,280

32 Acoustic ceiling (ACT-2) - 2' x 2' Washable acoustic
ceiling tile

SF 5,633.00 7.70 43,487

33 Acoustic ceiling (ACT-3) - 2' x 2' NRC tegular acoustic
ceiling tile

SF 12,940.90 7.70 99,904
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34 Acoustic ceiling (ACT-4) - 2' x 6' NRC tegular acoustic
ceiling tile

SF 4,685.00 11.60 54,252

1447 Acoustic ceiling (ACT-5) SF 4,499.00 11.60 52,098

46 Acoustic preformed ceiling panels at Media Center SF 1,852.00 62.70 116,167

1455 Acoustic ceiling reflector at Stage SF 332.00 91.70 30,436

37 Gypsum board ceiling SF 18,292.30 19.30 353,041

41 Gypsum board ceiling, moisture resistant SF 6,915.70 24.10 166,841

38 LMC-2, Linear metal ceiling with wood appearance SF 9,980.00 62.70 625,995

2669 Wood paneling ceiling (IWP) SF 647.00 62.70 40,583

39 Paint to gypsum board ceiling SF 35,970.20 1.40 52,067

2407 Suspended pipe rail ceiling system (Multi Purpose
RM)

SF 3,290.00 14.50 47,623

40 Paint to exposed ceiling SF 71,288.70 2.20 158,225

42 Sound isolator ceiling - 2 layer 5/8" GWB over 7/8"
metal furring and 1-1/2" cold rolled channels with 3-
1/2" batt insulation

SF 54,534.00 24.60 1,341,944

75 Allowance for gypsum board soffit - allow 20% of GWB SF 8,580.00 24.10 206,993

2406 4" Metal suspension trim LF 428.00 48.30 20,651

C2050 - Ceiling Finishes 12.50/SF 4,755,587

09 - FINISHINGS 54.72/SF 20,823,131

10 SPECIALTIES

C1090 Interior Specialties

277 Restroom accessories - Toilet partition EA 31.00 1,254.50 38,890

287 Restroom accessories - Toilet partition, ADA EA 14.00 1,640.50 22,967

302 Restroom accessories - Urinal partition EA 15.00 675.50 10,133

280 Restroom accessories - Tissue paper dispenser EA 88.00 120.60 10,615

281 Restroom accessories - Grab bar EA 57.00 173.70 9,901

305 Restroom accessories - Shower grab bar Set 10.00 434.30 4,343

282 Restroom accessories - Napkin disposal EA 69.00 482.50 33,293

283 Restroom accessories - Robe hook EA 88.00 96.50 8,492

284 Restroom accessories - Soap dispenser EA 65.00 144.80 9,409

285 Restroom accessories - Shower curtain and rod EA 10.00 193.00 1,930
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304 Restroom accessories - Shower seat EA 10.00 579.00 5,790

291 Restroom accessories - Framed mirror EA 65.00 772.00 50,180

292 Restroom accessories - Towel dispenser/waste
receptacle

EA 69.00 820.20 56,597

303 Restroom accessories - Baby changing table - none
indicated

EA 5.00 Excl.

319 Allowance for markerboards - 4'x4' EA 37.00 217.10 8,034

339 Allowance for markerboards - 6'x4' EA 39.00 337.70 13,172

1533 Allowance for markerboards - 8'x4' EA 3.00 453.70 1,361

1534 Allowance for markerboards - 10'x4' EA 12.00 559.70 6,716

320 Allowance for tackboards - 4'x4' EA 41.00 164.00 6,726

335 Allowance for tackboards - 8'x4' EA 4.00 318.50 1,274

1535 Allowance for tackboards - 12'x4' EA 2.00 482.50 965

321 Allowance for visual display rails Item 9,650

329 Metal lockers - 2 tier 15"x15" (Corridors) EA 354.00 772.00 273,288

2509 Metal lockers - 2 tier 15"x15" (Team Locker / Auto
Collision)

EA 255.00 772.00 196,860

2510 Metal lockers - 3 tier 15"x15" (Locker / Shops) EA 481.00 675.50 324,916

2478 Mirror (Fitness) SF 462.00 33.80 15,604

2772 Mirror (Dressing) SF 93.00 33.80 3,141

753 Allowance for janitor accessories EA 12.00 723.80 8,685

327 Allowance for cubicle curtain at nurse's area EA 2.00 1,737.00 3,474

1547 Allowance for cubicle curtain at Health /Medical
Assisting

EA 15.00 1,737.00 26,055

328 Allowance for corner guards Item 7,720

331 Allowance for closet and utility shelving Item 5,790

332 Allowance for AED with cabinets EA 12.00 1,930.00 23,160

296 Allowance for fire extinguisher and cabinets EA 163.90 820.30 134,439

297 Allowance for interior signage SF 409,877.00 0.90 355,978

298 Allowance for exterior signage Item 14,475

C1090 - Interior Specialties 4.48/SF 1,704,023

10 - SPECIALTIES 4.48/SF 1,704,023

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 29 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

11 EQUIPMENT

E1040 Institutional Equipment

340 Fixed audience seating (Multipurpose Room) EA 546.00 579.00 316,134

341 Motorized projection screen - 20'x14' (Auditorium) EA 1.00 Incl.

343 Motorized projection screen (Gymnasium) EA 1.00 Incl.

342 Interactive wall mounted display (Education room) EA 89.00 Incl.

344 Large format digital information display (Cafeteria
Commons)

EA 4.00 Incl.

2573 Fume hoods, ductless EA 6.00 14,475.00 86,850

E1040 - Institutional Equipment 1.06/SF 402,984

E1070 Entertainment and Recreational Equipment

2506 Rooftop playground equipment; Composite sensory
panel

LS 1.00 Excl.

2507 Rooftop playground equipment; Rhapsody vibra
chimes

EA 3.00 Excl.

363 Rooftop playground equipment; 2-5 spinner  - none
indicated

EA 1.00 Excl.

365 Rooftop playground equipment; 2-5 main play
structure - none indicated

EA 1.00 Excl.

1705 Rooftop playground equipment; Dome climber  - none
indicated

EA 1.00 Excl.

364 Rooftop playground equipment; PIP rubber mound
with composite wood arch bridge - none indicated

EA 1.00 Excl.

366 Rooftop playground equipment; PIP rubber mound
with embankment slide - none indicated

EA 1.00 Excl.

E1070 - Entertainment and Recreational Equipment Excl.

E1090 Other Equipment

345 Food service equipment (Main Kitchen & Culinary
Kitchen)

LS 1.00 2,315,998.00 2,315,998

2583 Food service equipment - adjustment per
reconciliation

LS 1.00 -48,250.00 -48,250

1799 Loading dock equipment EA 1.00 2,413.00 2,413

1800 Extended scissor alignment lift rack (12,000 lbs.) EA 1.00 16,646.00 16,646
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

890 Move Automotive Refinishing, Automotive Technology
Lifts, HVAC & Plumbing Equipment, Dental, and
Carpentry (FF&E)

LS 1.00 Excl.

1809 Workshop equipment (with FF&E) LS 1.00 Excl.

1808 Residential equipment Set 4.00 4,825.00 19,300

1801 Theater rigging LS 1.00 193,000.00 193,000

1802 Gymnasium wall padding SF 1,035.00 28.90 29,963

1803 Gymnasium batting cage EA 1.00 5,308.00 5,308

1811 Gymnasium flexible stainless steel safety netting SF 2,491.00 28.90 72,114

1804 Gymnasium dividers SF 2,582.00 19.30 49,833

1805 Gymnasium basketball backdrop EA 6.00 9,650.00 57,900

1806 Electronic scoreboards and shot clocks LS 1.00 38,600.00 38,600

1807 Telescoping bleachers (Gymnasium) LS 1.00 221,950.00 221,950

E1090 - Other Equipment 7.82/SF 2,974,775

11 - EQUIPMENT 8.88/SF 3,377,759

12 FURNISHINGS

E1090 Other Equipment

2571 Furnish and install Cosmetology equipment, etc. LS 1.00 255,725.00 255,725

2572 Install owner furnished equipment LS 1.00 95,535.00 95,535

E1090 - Other Equipment 0.92/SF 351,260

E2010 Fixed Furnishings

323 Window roller shades, manual operated (Classrooms,
Science Labs, Art rooms)

SF 27,761.20 9.70 267,896

803 Window roller shades, manual operated EA 174.00 Incl.

324 Window roller shades, electrically operated (Media
Center)

SF 2,314.00 19.30 44,660

325 Vertical blinds, manual operated (Administration) SF 588.00 11.60 6,809

326 Tension shade system, electrically operated (Dome
skylight) - none indicated

SF 750.00 Excl.

2826 Additional furnishing allowance LS 1.00 15,000.00 15,000

E2010 - Fixed Furnishings 0.88/SF 334,365

12 - FURNISHINGS 1.80/SF 685,625
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Ref Description Unit Qty Rate
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Total Cost
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14 CONVEYING EQUIPMENT

D1010 Vertical Conveying Systems

687 Traction passenger elevator, 5 stops, open both sides,
3500 pounds

EA 1.00 458,375.00 458,375

2511 Traction service elevator, 4 stops, 5000 pounds EA 1.00 347,400.00 347,400

1791 Allowance for elevator usage to support miscellaneous
trades

LS 1.00 Excl.

2512 Elevator car allowance (per section 14150) EA 2.00 25,000.00 50,000

2807 Operator time/fees for other trades LS 1.00 100,000.00 100,000

D1010 - Vertical Conveying Systems 2.51/SF 955,775

14 - CONVEYING EQUIPMENT 2.51/SF 955,775

21 FIRE SUPPRESSION

D4010 Fire Suppression

787 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 290,465

1510 Fire pump, 1000 gpm c/w Control Panel EA 1.00 96,500.00 96,500

1515 JP, Jockey pump c/w Control Panel EA 1.00 8,203.00 8,203

1513 8" (ERW), Fire specialty piping c/w fittings, supports,
etc.

LF 496.00 164.10 81,369

1497 6" (ERW), Fire specialty piping c/w fittings, supports,
etc.

LF 2,191.00 115.80 253,718

1504 4" (CS), Fire specialty piping c/w fittings, supports, etc. LF 5,731.00 62.70 359,477

2704 3" (CS), Fire specialty piping c/w fittings, supports, etc. LF 2,607.00 57.90 150,945

1899 2-1/2" (CS), Fire specialty piping c/w fittings, supports,
etc.

LF 3,547.00 48.30 171,143

1523 2" (CS), Fire specialty piping c/w fittings, supports, etc. LF 8,915.00 57.90 516,179

2606 1/2" to 1-1/2" Fire specialty piping c/w fittings,
supports, etc.

LF 27,858.00 38.60 1,075,318

1507 Double check valve backflow preventor assembly, 8" EA 1.00 9,650.00 9,650

1498 Zone control valve assembly, 4" EA 28.00 4,342.50 121,590

1844 Post Indicator/Isolation valve, 8" EA 7.00 2,412.60 16,888
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1845 Post Indicator/Isolation valve, 6" EA 8.00 1,930.00 15,440

1870 Post Indicator/Isolation valve, 4" (none indicated) EA 17.00 Excl.

2702 Bypass valve, 6" EA 1.00 2,413.00 2,413

1521 Check valve, 8" EA 4.00 2,895.00 11,580

1905 Check valve, 6" EA 1.00 1,737.00 1,737

1869 Check valve, 4" (none indicated) EA 2.00 Excl.

1904 Check valve, 2" EA 1.00 869.00 869

1846 Drain valve 3" EA 8.00 627.30 5,018

1906 OS&Y Gate valve, 8" EA 1.00 3,088.00 3,088

1907 OS&Y Gate valve with tamper switch, 6" EA 16.00 3,377.50 54,040

2698 OS&Y Gate valve with tamper switch, 4" EA 2.00 2,895.00 5,790

2706 OS&Y Gate valve with tamper switch, 3" EA 1.00 2,654.00 2,654

1908 OS&Y Gate valve with tamper switch, 2-1/2" EA 2.00 1,254.50 2,509

2688 Main alarm check valve, 8" EA 1.00 4,343.00 4,343

1512 Main alarm check valve, 6" EA 3.00 2,123.00 6,369

1540 Fire department valve assembly, 2-1/2" EA 36.00 1,158.00 41,688

1881 Fire hose cabinet EA 11.00 2,123.00 23,353

1843 Fire department connection 4x4" c/w chain and cap EA 2.00 3,860.00 7,720

1508 FP water service connection, 8" EA 1.00 9,650.00 9,650

1514 FPTH, Fire protection test header EA 1.00 1,448.00 1,448

1559 Roof hydrant assembly-allow EA 4.00 1,447.50 5,790

1502 Sprinkler heads c/w drop piping EA 3,551.00 154.40 548,274

1940 Hookup for Fire pump EA 1.00 1,930.00 1,930

1939 Hookup for Jockey pump EA 1.00 965.00 965

2726 Cap, 1" to 1-1/2" EA 3.00 96.70 290

2725 Cap, 2" EA 45.00 120.60 5,428

1525 Cap, 2.5" EA 18.00 144.80 2,606

2724 Cap, 3" EA 13.00 144.80 1,882

1516 Cap, 4" EA 37.00 96.50 3,571
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1517 Cap, 6" EA 1.00 193.00 193

D4010 - Fire Suppression 10.31/SF 3,922,083

21 - FIRE SUPPRESSION 10.31/SF 3,922,083

22 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2072 P-1, Water Closet - Flush Valve - Wall Mounted EA 33.00 1,640.50 54,137

2073 P-1A, Water Closet - Flush Valve - Wall Mounted,
accessible

EA 57.00 1,785.20 101,759

2074 P-2, Urinal - Wall Hung EA 8.00 1,544.00 12,352

2075 P-2A, Urinal - Wall Hung, accessible EA 7.00 1,640.60 11,484

2076 P-3A, Lavatory - Rectangular - Wall Mounted 19X17 EA 54.00 1,399.30 75,560

2077 P-3B, Basin Type Lavatory - Oval EA 7.00 1,206.30 8,444

2078 P-3C, Restroom Lavatory - Oval EA 9.00 1,206.20 10,856

2636 P-3D, Circular Lavatory EA 1.00 6,273.00 6,273

2079 P-4, Mop Receptor EA 10.00 1,544.00 15,440

2404 P-4A, Mop Receptor, accessible EA 2.00 1,640.50 3,281

2080 P-5, Drinking Fountain - Recessed EA 10.00 2,702.00 27,020

2081 P-5A, Drinking Fountain - Bi-Level - Wall Mounted EA 8.00 3,667.00 29,336

2082 P-6, Shower Base EA 7.00 2,412.60 16,888

2381 P-6A, Shower, accessible EA 4.00 3,377.50 13,510

2083 P-7, Emergency Eye Wash EA 9.00 1,447.60 13,028

2084 P-8, Emergency Eyewash-Shower EA 4.00 2,123.00 8,492

2637 P-8A, Emergency Eyewash-Shower EA 10.00 3,377.50 33,775

2638 P-9, Emergency Eyewash-Shower EA 9.00 3,860.00 34,740

2639 P-10, Utility sink EA 3.00 1,447.70 4,343

2640 P-11, Hand sink EA 2.00 1,158.00 2,316

2085 PX-1, Sink - Casework Sink - Furnished by others -
Install only

EA 49.00 434.20 21,278

2086 PX-2, Sink - Casework Sink with Eyewash- Furnished
by others - Install only

EA 6.00 434.30 2,606
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2087 PX-3, Sink - Cosmetology Sink - Furnished by others -
Install only

EA 15.00 434.30 6,514

2088 PX-4, Sink - Science Room Sink - Furnished by others
- Install only

EA 45.00 434.20 19,541

2089 PX-5, Sink - Lab Sink - Furnished by others - Install
only

EA 31.00 434.30 13,462

2090 PX-6, Dental Station - Furnished by others - Install
only

EA 18.00 579.00 10,422

2095 Allowance for missing/ miscellaneous plumbing
fixtures(Main building building)

SF 409,877.00 0.20 79,106

447 Water Distribution and Components Note

2099 Connection to main(6")- (Main building) EA 1.00 1,158.00 1,158

2103 Capped-HW & CW connection(pg-9/note-5) EA 2.00 289.50 579

2104 Plumbing fixture- hook up(domestic water) EA 254.00 386.00 98,044

2105 Kitchen equipment - hook up(water) EA 118.00 482.50 56,935

2106 Laboratory sink- hook up(water) EA 146.00 579.00 84,534

2107 PX-6, Dental station- hook up(1/2" CW) EA 18.00 579.00 10,422

2108 RB07, Water -hook up c/w BFP(1") EA 1.00 772.00 772

2112 6", water meter and backflow preventer assembly EA 1.00 12,545.00 12,545

2113 DWP-1, Domestic water triplex booster pump
(Syncroflo)

EA 1.00 82,025.00 82,025

453 Chlorine/PH monitor system with 100 gal. tanks -
(allowance) - none indicated

EA 1.00 9,650.00 9,650

458 Chlorine/PH monitor system with 200 gal. tanks -
(allowance) - none indicated

EA 1.00 17,370.00 17,370

2685 Chlorine/PH monitor system with 400 gal. reactor
tanks

EA 2.00 33,775.00 67,550

2686 Chemical storage tanks, 30 gal. EA 2.00 2,412.50 4,825

2115 Backflow preventer(for NPCW to science rooms) EA 1.00 1,448.00 1,448

2116 1/2", Stacked reduced pressure backflow preventer(to
serve janitors sink)(pg-21)

EA 2.00 579.00 1,158

2117 1/2", Stacked reduced pressure backflow preventer
(allowance)(pg-13)

EA 4.00 772.00 3,088

2644 3/4", Stacked reduced pressure backflow preventer EA 2.00 3,377.50 6,755
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2118 2", Stacked reduced pressure backflow preventer
(allowance)(pg-12) - none indicated

EA 2.00 Excl.

2119 2", Stacked reduced pressure backflow preventer
(allowance)(pg-16) - none indicated

EA 2.00 Excl.

2646 1", Reduced pressure backflow preventer EA 2.00 1,447.50 2,895

2120 EWH-1, Electric storage water heater(Durawatt-460),
90 kW

EA 2.00 79,612.50 159,225

2121 EWH-2, Electric storage water heater(Durawatt-270),
54 kW

EA 2.00 40,530.00 81,060

2122 EWH-3, Electric storage water heater(DSE-120), 54
kW

EA 1.00 25,341.00 25,341

2123 EWH-4, Electric storage water heater(Durawatt-550),
108 kW

EA 2.00 79,547.00 159,094

2124 EWH-5, Electric storage water heater(DSE-30), 6 kW EA 1.00 6,273.00 6,273

2641 EWH-6, Electric storage water heater(DSE-40), 3 kW EA 1.00 3,860.00 3,860

2125 Electric water heaters (serving plumbing vocational
shop)(pg-8)

EA 2.00 Incl.

2126 Ceiling hung Electric water heater(serving toilet rooms
& duplicating room sink)

EA 1.00 Incl.

2127 Gas fired water heater(serving plumbing/pipe fitting
shop), 130 Gal, 400 CFH(PVI conquest condensing
water heater)(pg-9)

EA 2.00 38,285.00 76,570

2642 Gas fired water heater(serving HVAC Tech shop), 150
CFH, Navien #NPE-180A2

EA 1.00 5,018.00 5,018

2131 Temperature maintenance re-heater for NPHW system
- none indicated

EA 1.00 Excl.

2132 HWRP, Recirculation pump EA 12.00 2,412.50 28,950

2133 ET, Expansion tank EA 12.00 482.50 5,790

2134 Mixing valve(serving water heaters) EA 12.00 482.50 5,790

2135 Dual mixing valve assembly - none indicated EA 1.00 Excl.

2645 TX mixing valve assembly EA 1.00 965.00 965

2136 Triple mixing valve assembly EA 1.00 965.00 965

2137 Thermostatic mixing valve(serving kitchen- hand sink)
(pg-29- fixture schedule)

EA 11.00 386.00 4,246
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2138 Emergency mixing valve(serving emergency eye
wash)

EA 2.00 386.00 772

2139 Emergency mixing valve(serving emergency shower/
eye wash) - none indicated

EA 2.00 Excl.

2140 Housekeeping pad(to be carried elsewhere in this
estimate)

Note Excl.

2513 Trap seal primer c/w tubing EA 114.00 289.50 33,003

2141 HB, Hose bib EA 24.00 289.50 6,948

2142 WH, Non freeze wall hydrant EA 14.00 482.50 6,755

2145 1/2" to 1", copper distribution c/w fittings, supports etc. LF 11,690.00 22.20 259,460

2146 1-1/4" to 1-1/2", copper distribution c/w fittings,
supports etc.

LF 1,935.00 38.60 74,691

2147 2" to 3",copper distribution c/w fittings, supports etc. LF 3,499.00 99.40 347,783

2148 4",copper distribution c/w fittings, supports etc. LF 407.00 207.50 84,442

2149 6",copper distribution c/w fittings, supports etc. LF 91.00 453.50 41,273

2150 Thermal pipe insulation - 1/2" to 1" copper pipe LF 11,690.00 6.30 73,326

2151 Thermal pipe insulation - 1-1/4" to 1-1/2" copper pipe LF 1,935.00 12.50 24,275

2152 Thermal pipe insulation - 2" to 3",copper distribution LF 3,499.00 19.30 67,531

2153 Thermal pipe insulation - 4",copper distribution LF 407.00 24.10 9,819

2154 Thermal pipe insulation - 6",copper distribution LF 91.00 33.80 3,074

2158 Water meter c/w bfp assembly- c/w service bypass
hook up(6")

EA 1.00 9,168.00 9,168

2159 Triplex booster pump- hook up EA 1.00 3,860.00 3,860

2514 Chlorine/PH monitor system- hook up EA 4.00 723.80 2,895

2160 Neutralization system- hook up EA 8,000.00 0

2161 Gas fired water heater- hook up EA 3.00 723.70 2,171

2162 Electric water heater- hook up(small) EA 2.00 531.00 1,062

2164 Electric water heater- hook up(large) EA 7.00 723.70 5,066

2166 NPHW temperature maintenance station- hook up -
none indicated

EA 1.00 Excl.

2167 Circulating pump  - hook up EA 12.00 723.80 8,685

2168 Expansion tank  - hook up EA 12.00 289.50 3,474
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2169 Mixing valve - hook up EA 27.00 482.50 13,028

2170 RBFP- hook up EA 11.00 530.70 5,838

1373 Hookup - plumbing EA 38.00 627.30 23,836

2171 Student plumbing booth- hook up(water)(pg-9/note-4)
(allowance)

EA 2.00 386.00 772

2172 Allowance for missing/ miscellaneous domestic water
system c/w fixture rough in, hot & cold water piping,
non-potable piping, tempered piping etc.(Main
building)

SF 409,877.00 0.30 118,659

2176 Subcontractor GCs/GRs Item 201,685

D2010 - Domestic Water Distribution 8.13/SF 3,094,214

D2020 Sanitary Drainage

2177 Connection to main EA 17.00 723.80 12,304

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 254.00 482.50 122,555

2179 Kitchen equipment - hook up(sanitary/indirect waste &
vent)

EA 68.00 386.00 26,248

2180 Laboratory sink- hook up(acid waste & vent) EA 146.00 579.00 84,534

2181 PX-6, Dental station- hook up(waste & vent) EA 18.00 386.00 6,948

2187 Local grease trap GT-1, 35/50 gpm EA 3.00 10,615.00 31,845

2317 Local grease trap GT-2, 50/75 gpm EA 1.00 21,230.00 21,230

2186 Local grease trap, 35 gpm EA 3.00 Incl.

2183 Grease trap for triple sink, 50 gpm EA 3.00 Incl.

2185 Gas/ oil interceptor (for garage drainage system) EA 5.00 19,300.00 96,500

2647 Oil/ water separator EA 1.00 9,650.00 9,650

2191 Gas/ oil separator EA 3.00 7,720.00 23,160

2480 Condensate pump (assumed one per each FCU and
AC units)

EA 316.00 289.50 91,482

2192 Trench drain(serving auto collision/auto technology &
metal fabrication areas)

LF 190.00 337.80 64,173

2194 FD, Floor drain EA 136.00 434.30 59,058

2195 Condensate receptor EA 25.00 482.50 12,063

2196 Kitchen grate EA 30.00 Incl.

2197 CO, Clean out EA 110.00 337.80 37,153
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2198 Clean out (serving acid waste) EA 10.00 434.30 4,343

2205 1-1/2", Sanitary piping c/w fittings - Ag LF 75.00 36.70 2,750

2206 2", Sanitary piping c/w fittings - Ag LF 1,225.90 38.60 47,320

2207 3", Sanitary piping c/w fittings - Ag LF 826.10 43.40 35,874

2208 4", Sanitary piping c/w fittings - Ag LF 1,859.00 48.30 89,697

2676 5", Sanitary piping c/w fittings - Ag LF 71.00 53.10 3,768

2212 2", Sanitary piping c/w fittings - Bg LF 69.70 38.60 2,690

2213 3", Sanitary piping c/w fittings - Bg LF 131.60 43.40 5,715

2214 4", Sanitary piping c/w fittings - Bg LF 4,050.80 48.20 195,451

2680 5", Sanitary piping c/w fittings - Bg LF 96.00 53.10 5,095

2215 6", Sanitary piping c/w fittings - Bg LF 817.40 57.90 47,327

2217 2", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 423.00 62.70 26,533

2218 3", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 71.00 86.80 6,166

2219 4", Acid waste drainage PP piping- Single containment
c/w fittings-Ag

LF 243.00 115.80 28,139

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

2383 8", Radon mitigation vent riser from below slab EA 16.00 Incl.

2225 Allowance for vent piping LS 1.00 231,600.00 231,600

1296 1-1/2" to 2", Vent c/w fittings, supports, etc, ag LF 2,863.70 43.40 124,357

2683 3", Vent c/w fittings, supports, etc, ag LF 4,423.00 43.40 192,069

2682 4", Vent c/w fittings, supports, etc, ag LF 2,306.60 48.20 111,293

2681 8", Vent c/w fittings, supports, etc, ag LF 193.00 72.40 13,968

1304 1-1/2" to 2", Vent piping, bg LF 711.20 48.20 34,315

2673 3", Vent piping, bg LF 657.90 43.40 28,569

2674 4", Vent piping, bg LF 261.70 48.20 12,627

2229 8", Vent piping c/w fitting, support, etc (radon
mitigation) (Riser from lower slab till roof serving every
10,000 SF)

LF 1,092.00 62.70 68,496

2230 Allowance for acid vent piping LS 1.00 135,100.00 135,100
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2671 2", Acid vent piping c/w fittings - Ag LF 937.00 62.70 58,773

2672 4", Acid vent piping c/w fittings - Ag LF 77.00 115.80 8,917

2400 Student plumbing booth- hook up(drain)(pg-9/note-4) -
none indicated

EA 3.00 Excl.

2234 Allowance for missing/ miscellaneous sanitary
drainage system c/w piping, vents, ejectors, clean-out,
acid waste, etc.(Main building)

SF 409,877.00 0.30 118,659

2238 Subcontractor GCs/GRs Item 120,625

2749 PH-1, Neutralization system for science rooms EA 1.00 77,200.00 77,200

D2020 - Sanitary Drainage 6.66/SF 2,536,339

D2030 Building Support Plumbing Systems

1883 Connection to main EA 11.00 723.70 7,961

1884 SP-1, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,238.00 7,238

1885 SP-2, Simplex elevator pit sump pump, 50 gpm EA 1.00 7,238.00 7,238

2240 Scupper type drains(at low roof)/(pg-24/note-1) EA 10.00 482.50 4,825

2241 3" TD, Terrace drain c/w grate (none indicated) EA 4.00 Excl.

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 108.00 1,158.00 125,064

2243 6" RD/OFD,  Roof Drain/ Overflow drain EA 1.00 1,255.00 1,255

2244 Flat grate under pavers(serving roof drains)(pg-10) EA 2.00 193.00 386

2245 Clean out EA 120.00 337.80 40,530

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 4,041.40 48.30 194,998

2651 5", Storm drain piping c/w fittings, supports -  Ag LF 63.00 53.10 3,344

2247 6", Storm drain piping c/w fittings, supports -  Ag LF 2,495.00 106.10 264,844

2248 8", Storm drain piping c/w fittings, supports -  Ag LF 266.00 173.70 46,204

2250 4", Storm drain piping c/w fittings, supports -  Bg LF 156.00 55.00 8,581

2251 6", Storm drain piping c/w fittings, supports -  Bg LF 475.80 96.50 45,915

2252 8", Storm drain piping c/w fittings, supports -  Bg LF 618.00 137.00 84,685

2253 10", Storm drain piping c/w fittings, supports -  Bg LF 304.00 179.50 54,565

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2256 Elevator pit sump pump- hook up EA 2.00 1,447.50 2,895
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2257 Allowance for missing/ miscellaneous storm water
drainage system(Main building)

SF 409,877.00 0.20 79,106

2261 Subcontractor GCs/GRs Item 68,515

D2030 - Building Support Plumbing Systems 2.75/SF 1,048,149

D2050 General Service Compressed-Air

1893 AC-1, Air compressor(auto collision/ metal fabrication)
c/w receiver & dryer

EA 1.00 51,577.00 51,577

1898 AC-2, Air compressor c/w tank (Votech shops) EA 1.00 31,876.00 31,876

1900 AC-3, Air compressor c/w tank (Biotech shops) EA 1.00 37,461.00 37,461

2265 AC-4, Air compressor c/w tank (Robotics) EA 1.00 18,335.00 18,335

2264 AC-5, Air compressor c/w tank (Dental) EA 1.00 75,753.00 75,753

1901 AC-4, Air compressor c/w tank (Draft and design) -
none indicated

EA 2.00 Excl.

2266 400 gal, Air receiver tank(serving AC-1) EA 1.00 Incl.

2657 200 gal, Air receiver tank(serving AC-2) EA 1.00 4,198.00 4,198

2658 200 gal, Air receiver tank(serving AC-4) EA 1.00 4,198.00 4,198

2267 Air dryer(serving AC-1) EA 1.00 Incl.

2653 Air dryer(serving AC-2) EA 1.00 3,513.00 3,513

2654 Air dryer(serving AC-3) EA 1.00 483.00 483

2655 Air dryer(serving AC-4) EA 1.00 3,513.00 3,513

2268 Master compressed air shut-off(for auto collision area)
(allowance)

EA 1.00 2,413.00 2,413

2271 Compressed air - 1/2 to 1" piping LF 3,419.00 38.60 131,973

2272 Compressed air - 1 1/4" piping LF 699.00 45.40 31,703

2663 Compressed air - 1 1/2" piping LF 89.00 48.20 4,294

2273 Compressed air- hook up c/w pressure gauge, air
filter, condensate filter, pressure regulator (none
indicated)

EA 44.00 Excl.

2274 Compressed air- hook up c/w shutoff valve, pressure
gauge, air filter, condensate filter, pressure regulator
(pg-21/note-1)

EA 6.00 530.80 3,185

2275 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(Carpentry shop)

EA 43.00 1,737.00 74,691
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2397 Compressed air- hook up c/w shut off valve, pressure
gauge, air filter, air pressure regulator, 50' hose reel
(pg-9/note-1)(HVAC technology shop)

EA 10.00 1,737.00 17,370

2276 Compressed air- paint booth- hook up EA 2.00 531.00 1,062

2277 Compressed air- hook up( to equipment) EA 1.00 531.00 531

2278 Air compressor - hook up EA 5.00 530.80 2,654

2279 Air compressor tank- hook up EA 5.00 530.80 2,654

2280 Air receiver - hook up EA 3.00 530.70 1,592

2281 Air dryer - hook up EA 4.00 530.80 2,123

2282 Dust collector- hook up EA 1.00 531.00 531

2283 Dental station- hook up(CA) EA 18.00 530.80 9,554

2284 Biotech labs- ceiling panels- hook up(CA)(allowance) -
none indicated

EA 5.00 Excl.

2285 Allowance for missing/ miscellaneous compressed air
system(Main building)

SF 409,877.00 0.50 197,766

2289 Subcontractor GCs/GRs Item 50,180

D2050 - General Service Compressed-Air 2.01/SF 765,183

D2060 Process Support Plumbing Systems

1895 VAC-1, Vacuum pump(biotech lab) EA 1.00 19,011.00 19,011

2290 VAC-2, Vacuum pump(dental) EA 1.00 52,110.00 52,110

2291 Gas meter assembly(to be by others) EA 1.00 Excl.

2398 Kitchen emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, CO
detectors, etc(allowance)

EA 4.00 4,825.00 19,300

2664 Auto shop emergency gas shut-off system c/w main
control panel, shut-off switch, gas solenoid valve, etc
(allowance)

EA 1.00 3,378.00 3,378

2293 Vacuum piping  c/w fittings, support, etc- main LF 558.00 53.10 29,616

2295 1-1/4" to 1-1/2", Sch.40 steel natural gas distribution
c/w fittings, supports etc. (none indicated)

LF 6.00 Excl.

2296 2" to 2-1/2",Sch.40 steel natural gas distribution c/w
fittings, supports etc.

LF 88.00 77.20 6,794

2297 3",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 8.00 96.50 772
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2298 4",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 281.00 115.80 32,540

2668 5",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 9.00 139.90 1,259

2667 6",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 352.00 149.60 52,650

2666 8",Sch.40 steel natural gas distribution c/w fittings,
supports etc.

LF 84.00 164.00 13,780

2301 Argon piping  c/w fittings, support, etc LF 333.00 53.10 17,674

1747 Allowances for argon piping LF 713.00 53.10 37,842

2302 Acetylene piping  c/w fittings, support, etc - none
indicated

LF 168.00 Excl.

2300 Oxygen piping c/w fittings, support, etc - none
indicated

LF 167.00 Excl.

2304 Welding booth -hook up(Ar) EA 27.00 530.70 14,330

2305 Welding booth -hook up(C2H2- acetylene) - none
indicated

EA 22.00 Excl.

1757 Allowances for miscellaneous argon hookups LS 1.00 24,125.00 24,125

2303 Welding booth -hook up(O2) - none indicated EA 22.00 Excl.

2307 Argon storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2308 Acetylene storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2306 Oxygen storage tank- hook up c/w manifolds, shutoff
valves, etc

EA 1.00 9,650.00 9,650

2517 Vacuum pump- hook up EA 2.00 1,447.50 2,895

2309 Biotech labs- ceiling panels- hook up(Vacuum)
(allowance) - none indicated

EA 5.00 Excl.

2310 Dental station- hook up(Vacuum) EA 18.00 530.80 9,554

2399 Kitchen emergency gas shut-off system- hook up EA 4.00 530.80 2,123

2311 Water heater - hook up(NG) EA 3.00 530.70 1,592

2312 Paint booth- hook up(NG) EA 2.00 531.00 1,062

2313 Kitchen equipment - hook up(natural gas) EA 24.00 530.80 12,738
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2314 Biotech labs- ceiling panels- hook up(NG)(allowance) -
none indicated

EA 5.00 Excl.

2531 Student plumbing booth- hook up(NG) - none
indicated

EA 3.00 Excl.

1756 Allowances for misc NG valves and accessories LS 1.00 14,475.00 14,475

1746 Main control panel at each gas hood - allow No 8.00 3,860.00 30,880

2315 Allowances for additional main building gas system
(natural gas/Ar)

SF 409,877.00 0.30 118,659

2316 Subcontractor GCs/GRs Item 55,005

D2060 - Process Support Plumbing Systems 1.58/SF 603,114

22 - PLUMBING 21.14/SF 8,046,999

23 HEATING, VENTILATING, AND AIR CONDITIONING

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 12.00 2,653.80 31,845

1865 EUH-2, Electric unit heater, 1.5 kW EA 3.00 1,158.00 3,474

1866 EUH-3, Electric unit heater, 3 kW EA 6.00 1,544.00 9,264

1867 EUH-4 & 5, Electric unit heater, 10 kW EA 6.00 2,171.30 13,028

D3020 - Heat Systems 0.15/SF 57,611

D3030 Cooling Systems

1667 LG HVAC equipments consisting of DX-split units,
FCU c/w condenser units, branch circuit controllers,
VCU's (serving RTU's, MAU's, AHU's, HRU's), etc.

LS 1.00 3,425,748.00 3,425,748

1189 AC- 0-4-5, 1-5-6/10, DX split system air conditioning
unit 3 ton, 36 mbh cooling capacity c/w outdoor air-
cooled condensing unit

EA 5.00 Incl.

1190 AC- 0-2 to 0-3, 0-6 to 0-8, 1-1 to 4, 1-7 to 9, 1-11 to
14, 2-1 to 6, 3-1 to 5, 4-1 to 5, CB-3 & LB-1, DX split
system air conditioning unit 2 ton, 24 mbh cooling
capacity c/w outdoor air-cooled condensing unit

EA 32.00 Incl.

1859 AC-H-01 to 03 / 04.1 to 04.4 / , DX split system air
conditioning unit 1.5 ton, 18 mbh cooling capacity c/w
outdoor air-cooled condensing unit

EA 7.00 Incl.

1860 AC-H-05 - 06, DX split system air conditioning unit 4
ton, 48 mbh cooling capacity c/w outdoor air-cooled
condensing unit

EA 3.00 Incl.
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1193 FCU, DX-cooled fan coil units 0.5 ton EA 41.00 Incl.

1194 FCU, DX-cooled fan coil units 0.6 ton EA 19.00 Incl.

1195 FCU, DX-cooled fan coil units 0.8 ton EA 23.00 Incl.

1197 FCU, DX-cooled fan coil units 1 ton EA 7.00 Incl.

1196 FCU, DX-cooled fan coil units 1.3 ton EA 5.00 Incl.

1198 FCU, DX-cooled fan coil units 1.5 ton EA 25.00 Incl.

1200 FCU, DX-cooled fan coil units 2 ton EA 40.00 Incl.

1202 FCU, DX-cooled fan coil units 2.3 ton EA 13.00 Incl.

1203 FCU, DX-cooled fan coil units 3 ton EA 64.00 Incl.

1204 FCU, DX-cooled fan coil units 3.5 ton EA 18.00 Incl.

1205 FCU, DX-cooled fan coil units 4 ton EA 12.00 Incl.

1206 FCU, DX-cooled fan coil units 4.5 ton EA 2.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 52,802.00 43.40 2,292,925

1684 Allowance for refrigerant Lb 12,700.00 24.10 306,388

1709 RTU - hook ups EA 2.00 724.00 1,448

1710 MAU - hook ups EA 2.00 724.00 1,448

1711 HRU - hook ups EA 5.00 723.80 3,619

1712 AHU - hook ups EA 10.00 723.80 7,238

1713 ERV  - hook ups EA 5.00 723.80 3,619

1974 FCU - hook ups EA 269.00 482.50 129,793

1975 AC units - hook ups EA 47.00 482.50 22,678

2481 Allowance for missing/ miscellaneous SF 491,852.90 0.40 189,855

D3030 - Cooling Systems 16.78/SF 6,384,759

D3050 Facility HVAC Distribution Systems

1677 YORK HVAC equipments consisting of RTU's, AHU's,
MAU's and HRU's

LS 1.00 6,856,910.00 6,856,910

1154 RTU-1, DX-cooled roof-top air handling unit, 1,165 cfm
c/w air-cooled VRF condensing units (6 ton), electric
pre heat, etc.

EA 1.00 Incl.

1155 RTU-2, DX-cooled roof-top air handling unit, 14,000
cfm c/w air-cooled VRF condensing units (3 x 16 ton),
electric pre heat, etc.

EA 1.00 Incl.
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1157 MAU-1, DX-cooled make-up air unit, 6,510 cfm c/w air-
cooled VRF condensing units (2 x 18 ton), electric pre
heat, etc.

EA 1.00 Incl.

1158 MAU-2, DX-cooled make-up air unit, 15,605 cfm c/w
air-cooled VRF condensing units (3 x 30 ton), electric
pre heat, etc.

EA 1.00 Incl.

1159 AHU-1, DX-cooled indoor air handling unit, 20,000 cfm
c/w air-cooled VRF condensing units (3 x 22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1160 AHU-3, DX-cooled indoor air handling unit, 15,475 cfm
c/w air-cooled VRF condensing units (2 x 26 ton),
electric pre heat, etc.

EA 1.00 Incl.

2648 AHU-2, DX-cooled indoor air handling unit, 15,465 cfm
c/w air-cooled VRF condensing units (2 x 22 ton & 1 x
12 ton), electric pre heat, etc.

EA 1.00 Incl.

1161 AHU-4, DX-cooled indoor air handling unit, 9,405 cfm
c/w air-cooled VRF condensing units (2 x18 ton & 2
x14 ton), electric pre heat, etc.

EA 1.00 Incl.

1162 AHU-5, DX-cooled indoor air handling unit, 7,275 cfm
c/w air-cooled VRF condensing units (2 x12 ton),
electric pre heat, etc.

EA 1.00 Incl.

1163 AHU-6, DX-cooled indoor air handling unit, 6,570 cfm
c/w air-cooled VRF condensing units (2 x10 ton),
electric pre heat, etc.

EA 1.00 Incl.

1164 AHU-7, DX-cooled indoor air handling unit, 8,265 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1165 AHU-8, DX-cooled indoor air handling unit, 10,255 cfm
c/w air-cooled VRF condensing units (2 x20 ton),
electric pre heat, etc.

EA 1.00 Incl.

1166 AHU-9, DX-cooled indoor air handling unit, 3,555 cfm
c/w air-cooled VRF condensing units (2 x14 ton),
electric pre heat, etc.

EA 1.00 Incl.

1167 AHU-10, DX-cooled indoor air handling unit, 9,485 cfm
c/w air-cooled VRF condensing units (2 x22 ton),
electric pre heat, etc.

EA 1.00 Incl.

1142 ERV-1, Energy recovery ventilator, 695 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 20,265.00 20,265
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1143 ERV-2, Energy recovery ventilator, 285 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 8,685.00 8,685

1144 ERV-3, Energy recovery ventilator, 1,100 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 30,880.00 30,880

1145 ERV-4, Energy recovery ventilator, 1,795 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 50,180.00 50,180

1840 ERV-7, Energy recovery ventilator, 250 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 7,720.00 7,720

1150 HRU-1, DX-cooled dedicated outdoor air roof-top
units, 19,640 cfm c/w air-cooled VRF condensing units
(2 x 24 ton & 1 x 26 ton), electric pre heat, etc.

EA 1.00 Incl.

2649 HRU-2, DX-cooled dedicated outdoor air roof-top
units, 18,735 cfm c/w air-cooled VRF condensing units
(3 x 24 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

2650 HRU-3, DX-cooled dedicated outdoor air roof-top
units, 19,395 cfm c/w air-cooled VRF condensing units
(3 x 24 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

1151 HRU-4, DX-cooled dedicated outdoor air roof-top
units, 7,070 cfm c/w air-cooled VRF condensing units
(2 x18 ton & 1 x 28 ton), electric pre heat, etc.

EA 1.00 Incl.

1153 HRU-5, DX-cooled dedicated outdoor air roof-top
units, 2,760 cfm c/w air-cooled VRF condensing units
(2 x 6 ton), electric pre heat, etc.

EA 1.00 Incl.

2775 Dehumidifiers EA 35.00 13,510.00 472,850

1168 F-1 & 8, Exhaust fan, 600 cfm EA 2.00 1,206.50 2,413

1178 F-2, 11 & 12, Exhaust fan, 360 cfm EA 3.00 723.70 2,171

1170 F-3, Exhaust fan, 1,000 cfm EA 1.00 2,413.00 2,413

1169 F-4, Exhaust fan, 150 cfm EA 1.00 483.00 483

1171 F-5, Exhaust fan, 2,600 cfm EA 1.00 5,308.00 5,308

1174 F-7, Exhaust fan, 2,100 cfm EA 1.00 4,217.00 4,217

1175 F-9, Exhaust fan, 500 cfm EA 1.00 1,013.00 1,013

2659 F-10, Exhaust fan, 210 cfm EA 1.00 425.00 425

1180 F-13, Exhaust fan, 18,400 cfm EA 1.00 36,935.00 36,935

1181 F-15 & 16, Exhaust fan, 15,000 cfm EA 2.00 30,108.00 60,216

2656 F-17, Exhaust fan, 900 cfm EA 1.00 1,809.00 1,809
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1182 F-18, Exhaust fan, 885 cfm EA 1.00 1,780.00 1,780

1849 F-20, Exhaust fan, 450 cfm EA 1.00 917.00 917

2661 F-22, Exhaust fan, 130 cfm EA 1.00 483.00 483

1183 KEF-1, Kitchen exhaust fan, 2,800 cfm EA 1.00 5,621.00 5,621

1184 KEF-2, Kitchen exhaust fan, 3,300 cfm EA 1.00 5,665.00 5,665

1185 KEF-3, Kitchen exhaust fan, 1,850 cfm EA 1.00 3,715.00 3,715

1186 KEF-4, Kitchen exhaust fan, 2,365 cfm EA 1.00 4,753.00 4,753

1188 KEF-5, Kitchen exhaust fan, 9,390 cfm EA 1.00 10,350.00 10,350

1878 DF-1, Destratification fan, 18' blade dia EA 2.00 18,866.00 37,732

1872 FTU-1 to 3, Fan terminal unit - electric heating, 1025
cfm, 12 kW

EA 3.00 965.00 2,895

1873 FTU-4, Fan terminal unit - electric heating, 945 cfm, 12
kW

EA 1.00 869.00 869

2662 FTU-5, Fan terminal unit - electric heating, 1220 cfm,
12 kW

EA 1.00 1,110.00 1,110

1874 FTU-6, Fan terminal unit - electric heating, 1100 cfm,
12 kW

EA 1.00 1,110.00 1,110

1875 FTU-7, Fan terminal unit - electric heating, 1500 cfm,
15 kW

EA 1.00 1,206.00 1,206

1876 FTU-8 & 9, Fan terminal unit - electric heating, 2250
cfm, 22 kW

EA 2.00 1,689.00 3,378

1191 Relocation of existing Dust collector including fan and
abort gate

EA 1.00 4,825.00 4,825

1982 Kitchen exhaust hood EA 2.00 2,412.50 4,825

1877 Sound attenuators EA 24.00 7,720.00 185,280

1192 BS, VRF branch circuit selector EA 45.00 Incl.

1209 Air cleaners (Airboss 2500) EA 3.00 3,860.00 11,580

1972 VAV box (small) EA 141.00 1,302.80 183,688

1305 VAV box (medium) EA 51.00 1,688.70 86,126

1306 VAV box (large) EA 6.00 2,412.50 14,475

1216 Galvanized duct work c/w fittings, supports, etc. Lb 348,433.70 15.40 5,379,814

1217 Thermal insulation SF 365,982.70 6.30 2,295,625

2774 Black welded kitchen exhaust system Lb 10,500.00 19.80 207,716
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1243 4" to 6", Round galvanized duct work c/w fittings,
supports, etc

LF 3,230.80 62.70 202,652

1242 7" to 8", Round galvanized duct work c/w fittings,
supports, etc

LF 900.00 67.60 60,795

1346 10" to 12", Round galvanized duct work c/w fittings,
supports, etc

LF 1,411.60 77.20 108,976

1241 14" to 16", Round galvanized duct work c/w fittings,
supports, etc

LF 995.00 82.00 81,615

1245 18" to 20", Round galvanized duct work c/w fittings,
supports, etc

LF 73.00 86.80 6,340

1317 22" to 24", Round galvanized duct work c/w fittings,
supports, etc

LF 326.00 91.70 29,886

1968 26" to 28", Round galvanized duct work c/w fittings,
supports, etc

LF 640.00 106.20 67,936

1220 30" to 32", Round galvanized duct work c/w fittings,
supports, etc

LF 825.00 120.60 99,516

1223 34" to 36", Round galvanized duct work c/w fittings,
supports, etc

LF 786.00 125.50 98,604

1225 38" to 40", Round galvanized duct work c/w fittings,
supports, etc

LF 408.00 144.80 59,058

1226 42" to 44", Round galvanized duct work c/w fittings,
supports, etc

LF 547.00 149.60 81,818

1978 46", Round galvanized duct work c/w fittings, supports,
etc

LF 71.00 154.40 10,962

1397 48" to 50", Round galvanized duct work c/w fittings,
supports, etc

LF 362.00 159.20 57,639

2070 52" to 54", Round galvanized duct work c/w fittings,
supports, etc

LF 29.00 164.00 4,757

1228 60", Round SS duct work c/w fittings, supports, etc LF 76.00 173.70 13,201

2677 44"/20", Oval galvanized duct work c/w fittings,
supports, etc

LF 155.00 183.30 28,419

2678 58"/30", Oval galvanized duct work c/w fittings,
supports, etc

LF 44.00 207.50 9,129

2679 60"/32", Oval galvanized duct work c/w fittings,
supports, etc

LF 165.00 241.20 39,806

1302 Diffusers (small) EA 8.00 144.80 1,158
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1218 A & A1, Diffusers (medium) EA 218.00 193.00 42,074

1301 A3, Side-wall diffuser EA 9.00 289.60 2,606

1969 D/D1/D2, Linear slot diffuser c/w plenum EA 83.00 482.50 40,048

1970 E/H, Linear slot diffuser c/w plenum EA 61.00 482.50 29,433

1971 F/G, Linear slot diffuser c/w plenum EA 179.00 530.70 95,004

1290 Grilles (small) EA 2.00 77.00 154

1300 C/C1, Grilles (medium) EA 257.00 144.80 37,201

1303 C2, Side-wall grilles EA 21.00 265.40 5,573

1236 Louver SF 1,093.00 82.00 89,653

2699 B, Grille EA 4.00 96.50 386

2692 Plenum, 12"x10"x60" EA 8.00 965.00 7,720

2421 Plenum, 48"x12"x8" EA 16.00 1,254.50 20,072

2071 Plenum, 84"x6" EA 1.00 Excl.

2695 Plenum, 84"x48" EA 1.00 4,825.00 4,825

1399 Plenum, 60"x10" EA 11.00 4,825.00 53,075

1321 Plenum, 36" EA 1.00 1,689.00 1,689

2691 Plenum, 48"x4" EA 17.00 2,412.50 41,013

1979 Plenum, 90"x78" EA 2.00 2,412.50 4,825

1247 Plenum, 96"x50"x44' long EA 3.00 2,171.30 6,514

2690 Plenum, 104"x60"x48" EA 1.00 9,650.00 9,650

2693 Plenum, 256"x6" EA 1.00 7,238.00 7,238

1246 Tubing storage reel (CAR-MON TSR-S32) EA 6.00 1,737.00 10,422

1248 Tubing storage reel (CAR-MON TSR-S24) EA 2.00 1,447.50 2,895

1980 LTX flex hose, 4" dia x 15' type c/w RYA dual adaptor,
tube sling, spring balancer and flahe set

EA 6.00 1,206.30 7,238

1299 BD, Balancing damper EA 514.00 482.50 248,005

1976 BD, Balancing damper (large) EA 5.00 820.20 4,101

1572 Combination fire/smoke damper EA 26.00 723.80 18,818

1977 FD, Fire damper EA 6.00 530.80 3,185

2689 Automatic electric dampers EA 9.00 4,825.00 43,425

1983 Bryant OVM096 oil fired furnace EA 2.00 11,097.50 22,195
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1984 York TL8E 95% efficient furnace EA 5.00 9,650.00 48,250

1981 Relocate and installation of spark detection and
suppression system

EA 1.00 2,895.00 2,895

1567 Allowance for miscellaneous/missing items SF 409,877.00 0.30 118,659

2199 1/2" to 1", Condensate piping c/w fittings - Ag LF 8,473.00 33.80 286,176

2200 1-1/4" to 1-1/2", Condensate piping c/w fittings- Ag LF 2,141.00 38.60 82,643

2201 2", Condensate piping c/w fittings - Ag LF 127.00 43.40 5,515

2203 Condensate piping from walk-in cooler/ walk-in freezer LF 30.00 33.80 1,013

2540 Equipment cost adjustment, confirmed in meeting LS 1.00 Excl.

D3050 - Facility HVAC Distribution Systems 48.58/SF 18,486,886

D3060 Controls & Instrumentations

1708 BAS control system c/w computer station, graphics,
wiring, testing etc.

Pt 1,500.00 1,447.50 2,171,248

D3060 - Controls & Instrumentations 5.71/SF 2,171,248

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 409,877.00 0.80 316,425

1560 General requirements: supervision, shop drawings,
asbuilt, tags, markers, tools, rentals, BIM, cleaning,
storage, material handling, seismic restraints, permits,
fees etc.

Item 2,193,443

D3070 - Special Purpose HVAC Systems 6.60/SF 2,509,868

23 - HEATING, VENTILATING, AND AIR
CONDITIONING

77.81/SF 29,610,372

26 ELECTRICAL

D5020 Electrical Service and Distribution

2409 System grounding grid and tie ins to building SF 409,877.00 0.60 237,319

945 Main switchboard 4000 amps MSB-1A & 1B EA 2.00 212,300.00 424,600

946 Primary 4000 amp service #1 EA 1.00 18,094.00 18,094

947 Primary 4000 amp service #2 EA 1.00 18,094.00 18,094

948 Emergency generator 300 kva (by utility company) Note Excl.

950 Transfer switch 400 amps EA 3.00 13,992.70 41,978

952 Panel SB-DPH-LLA 800 amps EA 1.00 31,652.00 31,652
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953 Panel EM-DPH-LLA 400 amps EA 1.00 22,774.00 22,774

954 Panel EM-DPH-ELEV-LLA 400 amps EA 1.00 22,774.00 22,774

955 Elev #1 200 amps EA 1.00 2,200.00 2,200

956 Elev #2 200 amps EA 1.00 2,200.00 2,200

957 ELEV disconnect 200 amps EA 2.00 2,123.00 4,246

958 Fire pump connection & controller connection EA 1.00 1,423.00 1,423

960 DPH-LLA 1200 amps EA 1.00 37,153.00 37,153

961 DPH-LLB 1200 amps EA 1.00 37,153.00 37,153

962 DPH-LLC 1200 amps EA 1.00 37,153.00 37,153

963 DPH-LLD 1200 amps EA 1.00 37,153.00 37,153

964 DSH-4A 2000 amps EA 1.00 37,153.00 37,153

965 DSH--4B 1600 amps EA 1.00 31,652.00 31,652

966 MPH-2A & 2B 1200 amps EA 1.00 31,652.00 31,652

967 Disconnect switches 60 amps EA 4.00 603.30 2,413

968 Disconnect switches 100 amps EA 12.00 916.80 11,001

969 Disconnect switches 200 amps EA 12.00 1,785.30 21,423

970 EWH #1 & #2 200 amp connection EA 2.00 2,268.00 4,536

971 Disconnects 400 amps EA 9.00 2,267.80 20,410

972 System metering EA 1.00 140,697.00 140,697

974 Coordination Study EA 1.00 34,161.00 34,161

975 Arc Flash EA 1.00 21,713.00 21,713

977 Panels 225 amps EA 18.00 4,487.30 80,771

978 Panels 400 amps EA 19.00 5,259.30 99,926

979 Panels 100 amps EA 12.00 3,136.30 37,635

986 Panel GEN-EM-DPH-LLA 800 amps EA 1.00 44,149.00 44,149

987 Generator emergency grounding EA 1.00 8,241.00 8,241

989 Dry transformer - 30kVA EA 12.00 3,739.40 44,873

991 Dry transformer - 75kVA EA 2.00 5,066.50 10,133

992 Dry transformer - 115kVA EA 19.00 8,274.90 157,223

993 Dry transformer - 225kVA EA 2.00 12,062.50 24,125

1717 Feeders 60 amps CU LF 12,400.00 21.20 263,252
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1718 Feeders 90 amps CU LF 6,220.00 31.70 196,875

1719 Feeders 100 amps CU LF 4,160.00 Excl.

1720 Feeders 150 amps CU LF 960.00 Excl.

1721 Feeder 200 amps CU LF 3,600.00 Excl.

1722 Feeders 225 amps CU LF 4,860.00 Excl.

1723 Feeders 400 amps CU LF 6,120.00 Excl.

1724 Feeders 600 amps CU LF 640.00 Excl.

1725 Feeders 800 amps CU LF 840.00 Excl.

1726 Feeders 1200 amps CU LF 1,920.00 Excl.

1727 Feeders 4000 amps CU LF 460.00 Excl.

1729 400 amps temporary transfer switch for roll up
generator

EA 1.00 22,678.00 22,678

1730 Emergency generator communication conduit & wire EA 1.00 17,853.00 17,853

1818 Panel Sub-Metering 100 amps BFM-II and c/t's EA 34.00 Excl.

1819 Panel Sub-Metering 225 amps EA 25.00 Excl.

1820 Panel Sub-Metering 400 amps EA 21.00 Excl.

1821 Panel Sub-Metering 1200 amps EA 1.00 Excl.

1822 Panel Sub-Metering 1600 amps EA 1.00 Excl.

1823 Panel Sub-Metering 2000 amps EA 1.00 Excl.

1824 Panel Sub-Metering misc add ons computer
monitoring etc.

EA 1.00 Excl.

1825 Panel Sub-Metering branch metering 20 amps EA 60.00 Excl.

2518 Feeders 100 amps AL LF 4,160.00 25.50 105,980

2519 Feeders 150 amps AL LF 960.00 32.00 30,756

2520 Feeder 200 amps AL LF 3,600.00 46.80 168,489

2521 Feeders 225 amps AL LF 4,860.00 51.00 248,096

2522 Feeders 400 amps AL LF 6,120.00 93.70 573,453

2523 Feeders 600 amps AL LF 640.00 141.00 90,231

2524 Feeders 800 amps AL LF 840.00 211.50 177,684

2525 Feeders 1200 amps AL LF 1,920.00 388.80 746,492

2526 Feeders 4000 amps AL LF 460.00 1,165.50 536,142
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2778 Feeders: Added pricing adjustment per reconciliation LS 1.00 950,524.00 950,524

2780 Mechanical connections-Reheat coils/branch selectors EA 209.00 772.00 161,348

2781 Mechanical connections Fancoil units EA 271.00 636.90 172,600

D5020 - Electrical Service and Distribution 16.56/SF 6,302,306

D5030 General Purpose Electrical Power

768 Interior electronic scoreboard & shot clock EA 1.00 8,318.00 8,318

1001 Mechanical connections (VFD) 30 amps EA 51.00 4,207.40 214,577

1002 Mechanical connections (VFD) 60 amps EA 53.00 6,179.90 327,533

1003 Mechanical connections (VFD) 100 amps EA 5.00 6,818.60 34,093

1004 Mechanical connections (VFD) 200 amps EA 5.00 17,680.80 88,404

1005 Mechanical connections (VFD) 400 amps EA 1.00 33,196.00 33,196

1528 Rec exp proof EA 6.00 5,447.50 32,685

1529 Rec and cord drop EA 246.00 1,785.30 439,172

1530 Power floor box EA 75.00 699.60 52,472

1531 Rec power EA 728.00 120.60 87,815

1532 Rec GFI EA 533.00 313.60 167,162

1551 Rec power Special rec 30 amps EA 43.00 627.30 26,972

1556 Rec quad EA 210.00 275.00 57,755

1557 Misc. mechanical equipment  and equipment
connection

EA 80.00 4,810.50 384,842

2373 EV Chargers in auto shop EA 4.00 12,014.30 48,057

1731 Power conduit & wire EA 1,216.00 168.90 205,352

1781 Kitchen & Culinary  equipment rough-in & connections EA 149.00 410.10 61,109

1783 Shop equipment connections & dust collector EA 1.00 12,063.00 12,063

1784 Vehicle Co2 system connection (power) EA 1.00 1,568.00 1,568

D5030 - General Purpose Electrical Power 6.00/SF 2,283,145

D5040 Lighting

2503 School stage rigging (refer to Equipment section) EA 1.00 Incl.

764 School stage lighting EA 1.00 96,500.00 96,500

2504 School stage lighting & control EA 1.00 31,363.00 31,363

1014 Lighting type DPA - 32" decorative pendant EA 10.00 675.50 6,755
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2320 Lighting type DPB - 4' long x 6" dia. pendant EA 12.00 752.70 9,032

2321 Lighting type DPB-2 - 4' long x 6" dia. pendant EA 30.00 1,206.30 36,188

1016 Lighting type GPB - 15.1" dia. pendant EA 126.00 791.30 99,704

1019 Lighting type GPE - 26' dia. direct/indirect ring pendant EA 1.00 579.00 579

2322 Lighting type GPK - 60" dia. direct/indirect ring
pendant

EA 20.00 723.80 14,475

2323 Lighting type GPL-1 - 8' long linear pendant EA 20.00 791.30 15,826

2324 Lighting type GPL-2 - 4' long linear pendant EA 17.00 603.10 10,253

1023 Lighting type GSA - 24" dia. surface pendant EA 56.00 723.80 40,530

1024 Lighting type GSB - 11" dia. surface downlight EA 19.00 445.80 8,471

1025 Lighting type GSC - surface linear LF 100.00 445.80 44,583

2326 Lighting type GSD - 2" dia. surface round cylinder
downlight

EA 22.00 397.60 8,747

2325 Lighting type GSE - 2"x8" wall indirect LF 161.00 188.20 30,296

1027 Lighting type GWB - 8"x9" surface wall sconce exterior EA 11.00 540.40 5,944

1028 Lighting type GWC - 8"x12" adjustable direct/indirect
wall cylinder exterior

EA 14.00 694.80 9,727

2327 Lighting type GWD - 2' long indirect/direct wall sconce EA 32.00 434.30 13,896

2328 Lighting type GWE-1 - 25" long wall linear EA 40.00 608.00 24,318

2329 Lighting type GWE-2 - 25" long wall linear EA 32.00 636.90 20,381

2330 Lighting type GWF - 6" dia. adjustable wall cylinder EA 24.00 405.30 9,727

1029 Lighting type LPA-1 - pendant linear LF 3,527.00 304.00 1,072,119

2331 Lighting type LPA-2 - pendant linear LF 26.00 120.60 3,136

1030 Lighting type LPB - pendant linear LF 161.00 593.50 95,549

1031 Lighting type LPC - pendant linear LF 1,408.00 135.10 190,221

2332 Lighting type LPD - pendant linear LF 285.00 168.90 48,129

1032 Lighting type LPE - pendant linear LF 81.00 149.60 12,116

2333 Lighting type LPG - pendant linear LF 73.00 97.50 7,115

2336 Lighting type LPH - 8' long pendant linear EA 133.00 579.00 77,007

2337 Lighting type LPJ - pendant linear LF 549.00 135.10 74,170

2335 Lighting type LPK - pendant linear LF 289.00 135.10 39,044
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2334 Lighting type LPL - pendant linear LF 295.00 135.10 39,855

2338 Lighting type LPM-1  - pendant linear LF 79.00 63.70 5,032

2339 Lighting type LPM-2  - pendant linear LF 149.00 72.40 10,784

1035 Lighting type LSA - undercabinet LF 858.00 53.10 45,538

1036 Lighting type LSB - linear cove LF 217.00 82.00 17,799

2341 Lighting type LSG-1 - 4' long linear EA 74.00 542.30 40,132

2342 Lighting type LSG-2 - 8' long linear EA 54.00 685.10 36,998

2340 Lighting type LSH - strip light LF 541.00 542.30 293,401

1044 Lighting type LSJ - wall linear LF 29.00 202.70 5,877

2343 Lighting type PB - 16.24" dia. pendant EA 36.00 636.90 22,928

2345 Lighting type PD - 4" dia. pendant cylinder EA 76.00 661.00 50,238

2344 Lighting type PD-1 - 4" dia. pendant cylinder EA 21.00 661.00 13,882

2347 Lighting type PF - 4" dia. pendant cylinder EA 60.00 559.70 33,582

2346 Lighting type PF-1 - 4" dia. pendant cylinder EA 24.00 569.30 13,664

1052 Lighting type RA-1 - 2 X 2 recessed troffer EA 185.00 395.60 73,195

2349 Lighting type RA-2 - 2 X 2 recessed troffer EA 6.00 405.30 2,432

2348 Lighting type RA-3 - 2 X 2 recessed troffer EA 19.00 405.30 7,701

1053 Lighting type RB-1 - 2 X 2 recessed troffer EA 207.00 405.30 83,897

2350 Lighting type RB-2 - 2 X 4 recessed troffer EA 6.00 453.50 2,721

1054 Lighting type RC-1 - 2.5x2.5 recessed downlight EA 288.00 386.00 111,168

2351 Lighting type RC-2 - 2.5x2.5 recessed downlight EA 16.00 386.00 6,176

1055 Lighting type RDA - 24"x48" recessed food downlight EA 31.00 395.60 12,265

2352 Lighting type RDB - 24"x24" recessed food downlight EA 13.00 395.60 5,143

1056 Lighting type RE - 4" dia. recessed downlight EA 31.00 378.30 11,727

1057 Lighting type RF - 2.5" dia. recessed wall wash EA 73.00 376.40 27,474

1061 Lighting type RJ - 6"x6" recessed downlight EA 36.00 410.10 14,765

2353 Lighting type RK - 2.5"x2.5" recessed downlight EA 8.00 492.10 3,937

2356 Lighting type RL-1 - 2x4 recessed troffer EA 191.00 395.60 75,569

2358 Lighting type RL-2 - 2x4 recessed troffer EA 62.00 400.50 24,829

2357 Lighting type RM - 4" dia. recessed downlight EA 6.00 453.50 2,721

2359 Lighting type RN-1 - 4" dia. recessed downlight EA 15.00 395.70 5,935
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2355 Lighting type RN-2 - 4" dia. recessed downlight EA 42.00 405.30 17,023

2354 Lighting type RP - 4" dia. recessed wall wash EA 11.00 443.90 4,883

2360 Lighting type RQ - 4" dia. recessed downlight EA 25.00 405.30 10,133

1063 Lighting type RLA-1 - recessed linear wall wash LF 665.00 202.60 134,762

2361 Lighting type RLA-2 - recessed linear wall wash LF 41.00 231.60 9,496

1064 Lighting type RLB-1 - indirect wall wash LF 259.00 144.70 37,490

2364 Lighting type RLB-2 - indirect wall wash LF 653.00 159.20 103,974

2363 Lighting type RLB-3 - indirect wall wash LF 135.00 164.10 22,147

2362 Lighting type RLB-4 - indirect wall wash LF 76.00 159.20 12,101

2369 Lighting type RLC - indirect reflector LF 1,841.00 193.00 355,313

1066 Lighting type RLD-1 - recessed linear LF 59.00 139.90 8,256

2366 Lighting type RLD-2 - recessed linear LF 76.00 139.90 10,634

2367 Lighting type RLD-3 - recessed linear LF 272.00 139.90 38,060

1067 Lighting type RLE - 4' long recessed linear EA 32.00 403.40 12,908

1068 Lighting type RLF - 48" long in ground linear EA 10.00 733.40 7,334

2368 Lighting type RLG-1 - indirect wall wash LF 10.00 820.30 8,203

1070 Lighting type RLH - 3' long semi recessed wall wash EA 8.00 820.30 6,562

1071 Lighting type SA - 8" dia in-grade uplight wall wash EA 34.00 810.60 27,560

1072 Lighting type SWA - wall sconce exterior EA 16.00 820.30 13,124

1073 Lighting type T1 - pendant rack LF 65.00 35.70 2,321

1074 Lighting type TA - 3.5" dia. rack spot EA 25.00 434.20 10,856

1033 Lighting type LPF circle pendant linear (none
indicated)

EA 5.00 Excl.

1038 Lighting type LSD surface w/p (none indicated) EA 164.00 Excl.

1015 Lighting type GPA 48" pendant (none indicated) EA 2.00 Excl.

1020 Lighting type GPF 118" circle pendant (none indicated) EA 4.00 Excl.

1021 Lighting type GPH 6" pendant (none indicated) EA 16.00 Excl.

1022 Lighting type GPJ 30" stem pendant (none indicated) EA 5.00 Excl.

1026 Lighting type GWA wall cove light (none indicated) EA 8.00 Excl.

1039 Lighting type LSE linear al channel EA 25.00 542.30 13,558

1040 Lighting type LSF linear (none indicated) EA 4.00 Excl.
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BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1043 Lighting type LSI led strip (none indicated) EA 2.00 Excl.

1045 Lighting type LSK linear strip (none indicated) EA 4.00 Excl.

1046 Lighting type LSL direct linear (none indicated) EA 8.00 Excl.

1047 Lighting type PA 8" pendant (none indicated) EA 12.00 Excl.

1049 Lighting type PC 7" pendant (none indicated) EA 43.00 Excl.

1050 Lighting type PD 7" pendant (none indicated) EA 8.00 Excl.

1051 Lighting type PE 30" pendant (none indicated) EA 5.00 Excl.

1058 Lighting type RG 2 X 4 recessed (none indicated) EA 14.00 Excl.

1059 Lighting type RH 2 X 4 recessed troffer (none
indicated)

EA 49.00 Excl.

1060 Lighting type RI downlight (none indicated) EA 112.00 Excl.

1062 Lighting type RSA step light (none indicated) EA 6.00 Excl.

1526 Lighting Exits EA 151.00 308.80 46,629

1527 Lighting type F1 - 4' long linear EA 44.00 111.00 4,883

1732 Lighting conduit & wire EA 1,746.00 178.50 311,705

1743 Lighting control SF 409,877.00 1.30 514,191

1786 Theater lighting control interface EA 1.00 5,308.00 5,308

1787 Stage lighting control interface EA 1.00 4,343.00 4,343

1788 Lighting control classroom 2 zone control EA 106.00 1,683.90 178,496

D5040 - Lighting 13.64/SF 5,189,519

D5080 Miscellaneous Electrical Systems

647 Lightning protection SF 409,877.00 0.60 237,319

763 P.V System 249 kw (rough in conduit for future) EA 1.00 73,147.00 73,147

767 Seismic restraints electrical SF 409,877.00 0.40 158,213

777 Owner independent testing agency EA 1.00 Excl.

1738 Electrical permits SF 409,877.00 Excl.

1739 Electrical testing, documentation & commissioning SF 409,877.00 1.80 755,991

1740 Electrical firestopping SF 409,877.00 0.30 118,659

1785 Electrical access panel EA 1.00 9,245.00 9,245

2565 Temp power SF 409,877.00 0.70 276,872
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2823 BIM LS 1.00 96,500.00 96,500

D5080 - Miscellaneous Electrical Systems 4.54/SF 1,725,946

26 - ELECTRICAL 40.73/SF 15,500,916

27 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 180.00 820.30 147,645

1736 Data backbone cabling EA 1.00 82,411.00 82,411

D6010 - Data Communications 0.60/SF 230,056

D6020 Voice Communications

640 TV & Video (rough in & equipment) - move to FF&E SF 409,877.00 Excl.

D6020 - Voice Communications Excl.

D6030 Audio-Video Communication

643 Inst. AV System  (rough in & equipment) - move to
FF&E

SF 409,877.00 Excl.

1691 Speech reinforcement system  SFR rough in EA 93.00 554.90 51,603

1695 Video presentation screen outlet (flat screen) rough in EA 94.00 1,447.50 136,065

1741 Sound conduit & wire EA 696.00 603.10 419,775

2532 Tel/Data A/V cabling system rough in SF 409,877.00 1.90 771,999

2533 IPTV and Video on demand system EA 1.00 Excl.

2534 Large venue A/V system EA 1.00 482,983.00 482,983

2535 Classroom speech reinforcement system EA 1.00 214,423.00 214,423

2536 Inst. A/V system EA 1.00 Excl.

2537 P.A. system EA 1.00 291,430.00 291,430

D6030 - Audio-Video Communication 6.22/SF 2,368,278

D6060 Distributed Communications and Monitoring

1737 Clocks backbone wiring EA 1.00 7,575.00 7,575

1742 Clocks conduit & wire EA 199.00 313.60 62,411

2538 Clock system EA 1.00 129,310.00 129,310

2828 Supervision and documentation SF 409,877.00 0.60 237,319

D6060 - Distributed Communications and Monitoring 1.15/SF 436,615
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A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

D7030 Electronic Surveillance

760 Vape detection system  rough in EA 1.00 35,666.00 35,666

D7030 - Electronic Surveillance 0.09/SF 35,666

27 - COMMUNICATIONS 8.07/SF 3,070,615

28 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 273.00 265.40 72,447

D7010 - Access Controls and Intrusion Detection 0.19/SF 72,447

D7030 Electronic Surveillance

1685 CCTV cameras rough in EA 160.00 1,626.00 260,164

1778 Security conduit & wire EA 160.00 723.80 115,800

1779 Security backbone cabling EA 1.00 7,961.00 7,961

2539 Security system & CCTV EA 1.00 771,999.00 771,999

D7030 - Electronic Surveillance 3.04/SF 1,155,924

D7050 Detection and Alarm

1628 Fire Alarm-Head end, mapping, programming and
integration

LS 1.00 268,270.00 268,270

1629 Fire alarm control panel EA 1.00 11,773.00 11,773

1630 Fire alarm annunciator EA 17.00 9,505.20 161,589

1631 Fire alarm pull station EA 40.00 627.30 25,090

1632 Fire alarm smoke detector EA 228.00 313.60 71,507

1636 Fire alarm audio/visual alarm EA 487.00 395.70 192,682

1637 Fire alarm audio only alarm EA 45.00 371.50 16,719

1640 Fire alarm flow and tamper switch EA 126.00 540.40 68,090

1643 Fire alarm testing & commissioning EA 972.00 241.30 234,495

1734 Fire alarm conduit & wire EA 943.00 265.40 250,249

1780 Fire alarm communication system interface EA 1.00 4,420.00 4,420

1782 Kitchen fire suppression connection (sbo) EA 1.00 8,203.00 8,203

2827 Low voltage systems supervision and documentation SF 409,877.00 0.60 237,319

D7050 - Detection and Alarm 4.07/SF 1,550,406
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BD BASE DESIGN

A Building

A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

D7090 Electronic Safety and Security Supplementary
Components

761 Visitor management system  rough in EA 1.00 4,825.00 4,825

810 Gun/gunshot detection system EA 1.00 24,125.00 24,125

D7090 - Electronic Safety and Security Supplementary
Components

0.08/SF 28,950

28 - ELECTRONIC SAFETY AND SECURITY 7.38/SF 2,807,727

31 EARTHWORK

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 7,584.42 Incl.

2777 BP 31A - Recommended amount LS 1.00 200,277.00 200,277

509 Remove and dispose of excavated material CY 7,584.42 Incl.

510 Prepare and compact sub-base SF 129,285.73 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12"
thick

CY 4,788.78 Incl.

A4010 - Standard Slabs-on-Grade 0.53/SF 200,277

A6010 Building Subdrainage

2779 BP 31A - Recommended amount LS 1.00 735,750.00 735,750

619 Perimeter drain LF 2,463.00 Incl.

686 Under-slab drainage system SF 129,285.73 Incl.

1835 Allowance for Electrical and Plumbing earth work
within footprint

LS 1.00 Incl.

A6010 - Building Subdrainage 1.93/SF 735,750

A6020 Off-Gassing Mitigation

702 Allowance for radon mitigation - 20 drops x 60' LS 1.00 Incl.

A6020 - Off-Gassing Mitigation Incl.

A9010 Substructure Excavation

2804 BP 31A - Recommended amount LS 1.00 1,285,770.00 1,285,770

591 Excavation for foundation footings including spoils
removal

CY 12,549.31 Incl.

593 Prepare and compact foundation sub-base SF 35,031.74 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 1,451.45 Incl.
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A1 New School Building (continued)
GFAR: 380,570.00 SF    Cost/SF: 422.20

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

595 Basement mass excavation CY 32,666.00 Incl.

654 Excavation for elevator pit including spoils removal CY 72.00 Incl.

620 Imported foundation backfill CY 7,247.56 Incl.

691 Imported backfill to basement excavation CY 6,534.00 Incl.

A9010 - Substructure Excavation 3.38/SF 1,285,770

31 - EARTHWORK 5.84/SF 2,221,797

33 UTILITIES

G3010 Water Utilities

1381 6", Ductile iron pipe LF 95.99 Incl.

1448 Cleaning, testing, trace wiring etc. LF 95.82 Incl.

569 Excavation and backfill (with site preparation) LF 95.82 Incl.

G3010 - Water Utilities Incl.

G3090 Liquid and Gas Site Utilities Supplementary
Components

1798 General requirements: supervision, shop drawings, as-
built drawings, equipment rentals, fees, permits, etc.

Item Incl.

G3090 - Liquid and Gas Site Utilities Supplementary
Components

Incl.

33 - UTILITIES Incl.

NEW SCHOOL BUILDING 422.20/SF 160,676,975
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BD BASE DESIGN

A Building

A3 Maintenance Building Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 441,332

07 Thermal and Moisture Protection 49,782

31 Earthwork 10,000

MAINTENANCE BUILDING 501,114
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A3 Maintenance Building Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 7,517

Escalation Allowance up to mid-point of Construction (3/2025) 15,259

Sub-contractor Bonds 6,287

Insurance - CCIP (Change from GL) 17,003

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 909

Payment & Performance Bond (per CM Pricing Exhibit 1) 4,603

General Conditions (per CM Pricing Exhibit 1) 24,097

Field Office Support 4,214

General Requirements (per CM Pricing Exhibit 1) 12,522

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 2,114

CM Construction Contingency (per CM Pricing Exhibit 1) 13,392

CM Fee (per CM Pricing Exhibit 1) 10,460

ESTIMATED TOTAL COST 619,491
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USD

03 CONCRETE

A1010 Standard Foundations

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 33.20 313.60 10,412

1000 Concrete to interior strip footings, 4500 PSI CY 32.82 313.70 10,294

530 Form strip footings SF 1,774.88 19.30 34,256

587 Bar reinforcement to strip footings, allow 100 PCY Lb 6,573.19 1.70 11,418

A1010 - Standard Foundations 66,380

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 90.99 313.60 28,537

1122 Concrete to interior foundation walls, 4500 PSI CY 57.41 313.60 18,005

605 Form perimeter frost walls SF 4,908.15 24.10 118,408

1123 Form interior foundation walls SF 3,088.43 24.10 74,508

608 Bar reinforcement to perimeter frost walls Lb 8,957.21 1.70 15,559

1124 Bar reinforcement to interior foundation walls Lb 9,034.05 1.70 15,692

618 Rigid insulation - 2" thick SF 2,454.04 4.30 10,657

A2010 - Walls for Subgrade Enclosures 281,366

A4010 Standard Slabs-on-Grade

933 Concrete to slab on grade - 5" thick, 4500 PSI CY 154.30 313.60 48,392

502 Form slab on grade SF 184.26 17.40 3,201

2585 Fiber reinforcement to slab on grade CY 153.79 57.90 8,904

698 Allowance for bar reinforcement Lb 4,981.27 1.70 8,652

504 Float finish to slab on grade SF 9,962.47 1.40 14,421

505 Control joints SF 9,962.47 0.80 7,691

710 Engineering, layout, safety, cleaning, etc. Item 2,325

A4010 - Standard Slabs-on-Grade 93,586

03 - CONCRETE 441,332

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

617 Dampproofing to frost wall SF 2,454.16 5.80 14,210

A2010 - Walls for Subgrade Enclosures 14,210
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A3 Maintenance Building (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 9,962.47 0.90 8,652

A4010 - Standard Slabs-on-Grade 8,652

A4090 Slab-on-Grade Supplementary Components

656 Rigid insulation - 1" thick SF 9,962.80 2.70 26,920

A4090 - Slab-on-Grade Supplementary Components 26,920

07 - THERMAL AND MOISTURE PROTECTION 49,782

31 EARTHWORK

A1010 Standard Foundations

2776 BP 31A - Perforated PVC foundation drainage LS 1.00 10,000.00 10,000

A1010 - Standard Foundations 10,000

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 584.28 Incl.

509 Remove and dispose of excavated material CY 584.28 Incl.

510 Prepare and compact sub-base SF 9,962.47 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 369.02 Incl.

A4010 - Standard Slabs-on-Grade Incl.

A6010 Building Subdrainage

2806 BP 31A - Recommended amount LS 1.00 Incl.

619 Perimeter drain LF 454.20 Incl.

686 Under-slab drainage system SF 9,962.47 Incl.

A6010 - Building Subdrainage Incl.

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 625.79 Incl.

593 Prepare and compact foundation sub-base SF 1,774.76 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 65.75 Incl.

620 Imported foundation backfill CY 346.24 Incl.

A9010 - Substructure Excavation Incl.

31 - EARTHWORK 10,000

MAINTENANCE BUILDING 501,114
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BD Base Design

B Sitework Rates Current At May 2023

Ref Description Total Cost
USD

01 General Requirements 1,803,000

02 Existing Conditions 320,181

03 Concrete 762,909

05 Metals 918,657

11 Equipment 673,545

12 Furnishings 195,798

14 Conveying Equipment Excl.

22 Plumbing Excl.

26 Electrical 2,952,361

27 Communications 323,931

28 Electronic Safety and Security 1,911

31 Earthwork 14,547,149

32 Exterior Improvements 7,950,595

33 Utilities 4,699,674

SITEWORK 35,149,711
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LOCATION DIVISIONS SUMMARY
BD Base Design

B Sitework Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 527,246

Escalation Allowance up to mid-point of Construction (3/2025) 1,070,308

Sub-contractor Bonds 440,966

Insurance - CCIP (Change from GL) 1,192,673

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 63,729

Payment & Performance Bond (per CM Pricing Exhibit 1) 322,897

General Conditions (per CM Pricing Exhibit 1) 1,690,208

Field Office Support 295,607

General Requirements (per CM Pricing Exhibit 1) 878,323

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 148,301

CM Construction Contingency (per CM Pricing Exhibit 1) 939,371

CM Fee (per CM Pricing Exhibit 1) 733,680

ESTIMATED TOTAL COST 43,453,020
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USD

01 GENERAL REQUIREMENTS

Z1050 Temporary Facilities & Controls

2803 BP 31A - Recommended amount LS 1.00 1,803,000.00 1,803,000

672 Dust control LS 1.00 Incl.

678 Site fencing including maintenance LF 7,000.00 Incl.

679 Mobilization LS 1.00 Incl.

680 Submittals, as-builts, layout, survey, etc. LS 1.00 Incl.

813 Temporary access road and repairs LS 1.00 Incl.

814 Temporary walkways LS 1.00 Incl.

670 Allowance for dewatering LS 1.00 Incl.

Z1050 - Temporary Facilities & Controls 1,803,000

01 - GENERAL REQUIREMENTS 1,803,000

02 EXISTING CONDITIONS

G1020 Site Elements Demolition

2768 BP 31A - Recommended amount LS 1.00 320,181.00 320,181

523 Remove and dispose of existing catch basins EA 33.00 Incl.

524 Remove and dispose of existing manholes EA 23.00 Incl.

1841 Remove and dispose of existing hydrant EA 3.00 Incl.

525 Remove and dispose existing utilities piping including
excavation and backfill

LF 7,868.00 Incl.

526 Protect and maintain existing hydrant EA 1.00 Incl.

1839 Maintain and protect manhole/catch basin/drain
line/water line

EA 19.00 Incl.

527 Cap water main EA 3.00 Incl.

1842 Allowances for plugging pipes EA 4.00 Incl.

533 Break-out and remove existing pavements SF 261,335.00 Incl.

534 Break-out and remove existing basketball courts SF 12,883.00 Incl.

536 Remove and dispose existing light poles and
associated wiring

EA 16.00 Incl.

541 Remove and dispose existing light sconces and
associated wiring

EA 25.00 Incl.

544 Remove and dispose of existing fencing LF 1,920.00 Incl.

545 Remove and dispose of existing metal guardrail LF 741.00 Incl.
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Ref Description Unit Qty Rate
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Total Cost
USD

555 Remove and dispose of buried fuel tanks EA 2.00 Incl.

556 Remove and dispose of above grade gas tanks EA 4.00 Incl.

557 Remove and dispose of sliding gate EA 6.00 Incl.

559 Remove and dispose of jersey barrier LF 40.00 Incl.

560 Remove and dispose of trailers EA 4.00 Incl.

1439 Remove and dispose backstop LF 196.00 Incl.

561 Allowance for miscellaneous site demolition not
indicated on plans

SF 1,517,556.00 Incl.

762 Existing building electrical demolition (phased) EA 1.00 Incl.

1442 Remove and dispose benches EA 2.00 Incl.

1443 Demolish concrete retaining walls LF 66.00 Incl.

1444 Remove and dispose of recreational equipment LS 1.00 Incl.

G1020 - Site Elements Demolition 320,181

02 - EXISTING CONDITIONS 320,181

03 CONCRETE

G2020 Parking Lots

290 Vehicular concrete paving, 6" thick SY 888.00 111.00 98,546

G2020 - Parking Lots 98,546

G2030 Pedestrian Plazas and Walkways

718 Vehicular concrete walkway SY 456.00 111.00 50,605

264 Accessible curb ramp SF 1,423.00 Incl.

362 Concrete walkway paving SF 23,864.10 12.50 299,375

G2030 - Pedestrian Plazas and Walkways 349,980

G2050 Athletic, Recreational, and Playfield Areas

1706 Cast-in-place grandstand footings, 2' dia x 5' deep EA 24.00 820.30 19,686

2484 Cast-in-place slab on grade for grandstand, 4" deep SF 3,072.10 6.80 20,752

2485 Cast-in-place slab on grade for grandstand, 5" deep SF 496.50 10.60 5,270

2486 Cast-in-place grade beam for grandstand, 1'-0" wide x
3'-6" deep

LF 135.00 202.70 27,358

G2050 - Athletic, Recreational, and Playfield Areas 73,066

G2060 Site Development

380 Equipment concrete pad SF 579.00 28.90 16,762
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Ref Description Unit Qty Rate
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373 CIP Retaining wall/ bench shelf CY 74.00 1,737.00 128,538

728 CIP strip footing for retaining walls/bench shelf CY 89.00 965.00 85,885

2418 Flush cast-in-place concrete wall LF 42.00 241.20 10,132

G2060 - Site Development 241,317

03 - CONCRETE 762,909

05 METALS

G2050 Athletic, Recreational, and Playfield Areas

2487 Galvanized structural steel supporting framing T 24.7200 Incl.

G2050 - Athletic, Recreational, and Playfield Areas Incl.

G2060 Site Development

369 Exterior steel bollard EA 56.00 723.80 40,530

2419 Metal roof screen panel and gate, 8'-0" high LF 97.00 144.80 14,041

372 4'-0" High ornamental fence LF 16.00 337.80 5,404

402 Handrail to stairs / ramps LF 100.00 144.80 14,475

2753 Boardwalk guardrail comprising of welded wiremesh
and steel post and framing

LF 2,499.50 337.80 844,207

G2060 - Site Development 918,657

05 - METALS 918,657

11 EQUIPMENT

G2050 Athletic, Recreational, and Playfield Areas

697 Shotput cage - allow 20' high LF 69.00 168.90 11,652

417 Football goal post and footing EA 2.00 19,300.00 38,600

416 20'-0" high sports netting LF 397.80 482.50 191,938

696 Pole vault box EA 1.00 1,930.00 1,930

699 Aluminum bleacher system including and ramp -
Football field, 500 person

LS 1.00 332,925.00 332,925

770 Exterior scoreboard football EA 1.00 96,500.00 96,500

G2050 - Athletic, Recreational, and Playfield Areas 673,545

11 - EQUIPMENT 673,545
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Ref Description Unit Qty Rate
USD

Total Cost
USD

12 FURNISHINGS

G2060 Site Development

2762 Curved Gabion seat with wall mount wood topper, 18"
x 18" W

LF 36.00 1,061.50 38,214

271 Curved Gabion seat with wall mount wood topper, 18"
x 24" W

LF 48.00 1,061.50 50,952

2763 Straight recycled plastic bench, 2' x 5' EA 3.00 2,123.00 6,369

2764 Cafe wood stools, 18"H x 15" square EA 28.00 772.00 21,616

1583 Cafe wood back chair EA 24.00 Excl.

1586 Cafe table, 36" square EA 13.00 2,702.00 35,126

2765 Cafe metal chairs EA 24.00 675.50 16,212

2766 Cafe counter height table EA 3.00 2,702.00 8,106

1588 Playground picnic table/bench EA 1.00 4,439.00 4,439

1589 Trash receptacle, 50 liter capacity EA 6.00 1,737.00 10,422

1590 "Flo" bike racks EA 3.00 1,447.30 4,342

G2060 - Site Development 195,798

12 - FURNISHINGS 195,798

14 CONVEYING EQUIPMENT

D1010 Vertical Conveying Systems

752 Passenger elevator, 2 stops EA 1.00 Excl.

D1010 - Vertical Conveying Systems Excl.

14 - CONVEYING EQUIPMENT Excl.

22 PLUMBING

D2030 Building Support Plumbing Systems

1760 Allowances for sump pump for press booth No 1.00 Excl.

D2030 - Building Support Plumbing Systems Excl.

22 - PLUMBING Excl.

26 ELECTRICAL

G4010 Site Electric Distribution Systems

811 Secondary 4000 amp feeder to school electrical room LF 267.00 1,930.00 515,311

187 Secondary generator feeder (4-400 amp feeds) LF 83.00 723.70 60,071
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2812 Ductbank B (2-4" conduits) pull string only primary
cabling by Others

LF 1,451.00 40.50 58,809

184 Ductbank C (8-4" conduits) pull string only primary
cabling by Others

LF 1,211.00 159.20 192,821

2813 Ductbank D/F/H (4-4" conduits) pull string only
primary cabling by Others

LF 2,240.00 82.00 183,736

2814 Ductbank K (2-4" conduits) pull string only primary
cabling by Others

LF 134.00 40.50 5,431

185 Ductbank N (6-4" conduits) pull string only primary
cabling by Others

LF 321.00 120.60 38,721

2815 Ductbank O (3-4" conduits) pull string only primary
cabling by Others

LF 206.00 59.80 12,325

2816 Ductbank M (6-2" conduits) pull string only primary
cabling by Others

LF 736.00 57.90 42,614

2817 Ductbank (2-4" conduits) pull string only primary
cabling by Others

LF 50.00 40.50 2,026

2818 Ductbank (1-2" conduits) pull string only primary
cabling by Others

LF 11.00 9.60 106

2819 Ductbank (2-2" conduits) pull string only primary
cabling by Others

LF 291.00 19.30 5,616

2820 Ductbank (3-2" conduits) pull string only primary
cabling by Others

LF 21.00 29.00 608

186 Fire Pump feeder 200 amps  (2-4" conduits) LF 376.00 54.00 20,319

2822 Ductbank A (4-2" conduits) pull string only primary
cabling by Others

LF 7,944.00 38.60 306,638

188 Secondary feeder to maintenance building  (400 amp
service)

LF 619.00 Excl.

201 Field electrical service 75 kva transformer service EV
Charging Stations

EA 2.00 40,568.50 81,137

204 Field service to concessions 250 amps LF 329.00 62.70 20,637

205 Field service to athletic building  1200 amps LF 106.00 121.10 12,837

208 Primary to padmount transformer for field buildings LF 220.00 84.90 18,682

706 Secondary service manholes EA 12.00 7,237.50 86,850

766 Utility pole modifications (not included) EA 1.00 Excl.

1837 Electrical (E & B) in another division of the estimate Note Excl.

2566 Traffic Signals EA 1.00 Excl.

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 73 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2821 Ductbank (2-1" conduits) pull string only primary
cabling by Others

LF 22.00 19.30 425

G4010 - Site Electric Distribution Systems 1,665,720

G4050 Site Lighting

214 Sports field lighting conduit & wire (pole lights) EA 1.00 73,822.00 73,822

215 Sports field lighting control EA 1.00 16,856.00 16,856

2810 Hand holes EA 135.00 1,447.50 195,412

772 Site bench lighting EA 1.00 8,251.00 8,251

774 Electronic gate entrance S & Install incl elect conn EA 1.00 25,572.00 25,572

934 Type  LST 11 flagpole (cluster) EA 3.00 550.00 1,650

936 Double head 25 ft pole EA 6.00 5,587.30 33,524

2811 Double head 24 ft pole EA 64.00 5,307.50 339,680

937 Single head 16 ft pole EA 23.00 4,825.00 110,975

938 Single head 14 ft pole EA 20.00 4,511.40 90,227

940 Digital message board EA 1.00 1,959.00 1,959

941 Monument sign lighting EA 1.00 2,162.00 2,162

943 Musco Football lighting EA 4.00 93,122.80 372,491

1789 Electric vehicle dual charging system EA 1.00 Excl.

1790 Electric vehicle dual charging system distribution
panels

EA 2.00 7,030.00 14,060

G4050 - Site Lighting 1,286,641

26 - ELECTRICAL 2,952,361

27 COMMUNICATIONS

G5010 Site Communications

189 Secondary communications feeder 8-4" conduits LF 1,211.00 193.00 233,723

192 Communications to maintenance building  ( 4-4"
conduits)

LF 640.00 Excl.

209 Secondary communications feeder 4-4" conduits for
Athletic fields

LF 779.00 115.80 90,208

G5010 - Site Communications 323,931

27 - COMMUNICATIONS 323,931
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28 ELECTRONIC SAFETY AND SECURITY

G5010 Site Communications

1671 Outdoor CCTV Bullet cameras incl fiber cabling pole
mtd

EA 2.00 955.50 1,911

G5010 - Site Communications 1,911

28 - ELECTRONIC SAFETY AND SECURITY 1,911

31 EARTHWORK

G1010 Site Clearing

2767 BP 31A - Recommended amount - clearing and
grubbing (Phase 1 allowance)

LS 1.00 117,600.00 117,600

2847 BP 31A - Recommended amount - clearing and
grubbing (Phase 2 allowance)

LS 1.00 78,400.00 78,400

676 Clearing and grubbing Acre 34.900 Incl.

677 Tree removal EA 100.00 Incl.

2848 BP 31A - Recommended amount - strip site including
disposal (Phase 1)

LS 1.00 420,000.00 420,000

2849 BP 31A - Recommended amount - strip site including
disposal (Phase 2)

LS 1.00 314,412.00 314,412

G1010 - Site Clearing 930,412

G1070 Site Earthwork

2784 BP 31A - Recommended amount - rock excavation LS 1.00 7,916,599.00 7,916,599

2785 BP 31A - Recommended amount - fill and borrow
(Phase 1)

LS 1.00 393,776.00 393,776

2850 BP 31A - Recommended amount - fill and borrow
(Phase 2)

LS 1.00 212,312.00 212,312

2786 BP 31A - Recommended amount - erosion & sediment
control (Phase 2)

LS 1.00 138,000.00 138,000

2851 BP 31A - Recommended amount - erosion & sediment
control (Phase 3)

LS 1.00 100,918.00 100,918

2787 BP 31A - Recommended amount - excavation and
backfill

LS 1.00 2,100,187.00 2,100,187

2852 BP 31A - Recommended amount - excavation and
backfill (site improvements)

LS 1.00 640,000.00 640,000

666 Excavate to proposed level CY 59,189.00 Incl.
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667 Excavate to proposed level, rock excavation including
survey, drilling, stockpile, striping, etc.

CY 162,710.00 Incl.

1813 Miscellaneous trenching, etc. CY 14,666.00 Incl.

668 Fill to proposed level using excavated materials CY 108,316.00 Incl.

1697 Remove excess materials from site CY 96,724.00 Incl.

2568 Striping including spoil removal (Phase 1) CY 10,000.00 Incl.

2569 Strip and stockpile for re-use (Phase 2) CY 7,600.00 Incl.

669 Allowance for fine grading SF 1,451,369.00 Incl.

673 Inlet protection EA 143.00 Incl.

674 Construction entrance EA 3.00 Incl.

675 Haybale and silt fencing including maintenance LF 10,585.00 Incl.

1828 Erosion control blankets and mats LS 1.00 Incl.

1829 Additional erosion control maintenance and removal LS 1.00 Incl.

733 Excavate for roadway paving CY 3,758.00 Incl.

1482 Remove spoils from site (roadway) CY 3,758.00 Incl.

738 Excavate for parking lot paving CY 11,646.00 Incl.

1476 Remove spoils from site (parking lot paving) CY 11,646.00 Incl.

743 Excavate for walkways paving CY 2,758.40 Incl.

1518 Remove spoils from site (walkways paving) CY 2,758.40 Incl.

755 Excavate athletic fields CY 4,890.70 Incl.

1826 Remove spoils from site (athletic fields) CY 4,890.70 Incl.

1814 Allowance for rock scaling LS 1.00 Incl.

2618 Raise dropped footing to within 5' depth LS 1.00 Incl.

G1070 - Site Earthwork 11,501,792

G2010 Roadways

2788 BP 31A - Recommended amount - rip rap slopes LS 1.00 245,025.00 245,025

2789 BP 31A - Recommended amount - bituminous
bedding

LS 1.00 236,077.00 236,077

734 Prepare and compact subbase SF 96,239.00 Incl.

736 Granular fill, 12" thick, re-use excavated materials CY 3,565.00 Incl.

1483 Imported compacted gravel borrow CY 2,377.00 Excl.

1484 Imported dense grade crushed stone CY 1,189.00 Excl.
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258 Riprap swale (re-use existing or blasted materials) SF 62,683.00 Incl.

G2010 - Roadways 481,102

G2020 Parking Lots

740 Prepare and compact subbase SF 244,704.00 Incl.

742 Granular fill, re-use excavated materials CY 9,064.00 Incl.

1480 Imported compacted gravel borrow CY 6,141.00 Excl.

1481 Imported dense grade crushed stone CY 2,923.00 Excl.

G2020 - Parking Lots 0

G2030 Pedestrian Plazas and Walkways

2791 BP 31A - Recommended amount - bituminous
bedding

LS 1.00 64,878.00 64,878

745 Prepare and compact subbase SF 76,453.10 Incl.

746 Granular fill, re-use excavated materials CY 1,939.20 Incl.

1519 Imported compacted gravel borrow CY 1,188.20 Excl.

1520 Imported dense grade crushed stone CY 599.00 Excl.

G2030 - Pedestrian Plazas and Walkways 64,878

G2050 Athletic, Recreational, and Playfield Areas

2794 BP 31A - Recommended amount - athletic fields
subbase

LS 1.00 650,000.00 650,000

757 Prepare and compact subbase SF 135,609.00 Incl.

758 Granular base to athletic fields, re-use excavated
materials

CY 2,511.30 Incl.

1573 Imported compacted gravel borrow CY 66.50 Incl.

1574 Imported dense grade crushed stone CY 2,445.30 Incl.

G2050 - Athletic, Recreational, and Playfield Areas 650,000

G2060 Site Development

2796 BP 31A - Recommended amount - retaining wall stone
base

LS 1.00 50,750.00 50,750

G2060 - Site Development 50,750
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G4010 Site Electric Distribution Systems

1836 BP 31A - Recommended amount - ductbanks
excavation and concrete encasement

LS 1.00 868,215.00 868,215

G4010 - Site Electric Distribution Systems 868,215

31 - EARTHWORK 14,547,149

32 EXTERIOR IMPROVEMENTS

G2010 Roadways

2793 BP 31A - Recommended amount - bituminous paving LS 1.00 959,080.00 959,080

2790 BP 31A - Recommended amount - curbs LS 1.00 642,579.00 642,579

247 Vehicular asphalt paving, 4" overall thickness SY 10,694.00 Incl.

248 Vertical granite curb LF 6,479.00 Incl.

828 Cape cod berm LF 851.00 Incl.

737 Pavement markings SF 96,239.00 Incl.

G2010 - Roadways 1,601,659

G2020 Parking Lots

253 Asphalt paving, 4" overall thickness SY 26,303.00 Incl.

255 Vertical granite curb LF 4,359.00 Incl.

671 Cape cod berm LF 5,174.00 Incl.

262 Accessible pavement markings SF 5,025.00 3.20 16,003

263 Crosswalk markings SF 1,282.00 3.20 4,083

265 EV pavement markings EA 10.00 579.00 5,790

266 Electric vehicle charging station (refer to Site
Electrical)

EA 5.00 Incl.

261 Green vehicle pavement markings EA 22.00 820.20 18,045

257 Handicap vehicle pavement markings EA 19.00 627.30 11,918

357 Parking line marking LF 8,476.00 5.50 46,622

G2020 - Parking Lots 102,461

G2030 Pedestrian Plazas and Walkways

2792 BP 31A - Recommended amount - bituminous paving LS 1.00 146,340.00 146,340

256 Asphalt walkway pavement SY 5,389.00 Incl.

367 Detectable warning SF 377.00 43.40 16,371

G2030 - Pedestrian Plazas and Walkways 162,711
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G2050 Athletic, Recreational, and Playfield Areas

2567 Repair existing irrigation affected by infiltration
construction

SF 80,549.20 1.00 77,730

389 Natural grass to Football Court/Field SF 78,287.50 3.90 302,190

2396 Irrigation to Football Court/Field natural grass turf SF 78,287.50 1.40 113,321

405 Urethane resilient track surfacing (D-Zone) SF 21,811.00 24.10 526,191

404 Urethane resilient track surfacing on asphalt (6-Lane
Track)

SF 31,943.00 24.10 770,626

693 6'-0" High BVC chainlink fence LF 413.10 91.70 37,870

397 4'-0" High BVC chainlink fence LF 1,505.20 57.90 87,151

398 4'-0" High BVC chainlink fence single leaf gate EA 3.00 337.70 1,013

694 4'-0" High BVC chainlink fence double leaf gate EA 2.00 675.50 1,351

406 Trench drain LF 1,307.00 96.50 126,125

396 Electronic scoreboard - steel posts with concrete
footing

EA 1.00 7,720.00 7,720

418 Long jump runway SF 1,908.00 Incl.

419 Long jump pit SF 755.00 62.70 47,357

420 Shotput throwing pad and landing sector SF 200.00 Incl.

690 Asphalt pad SY 46.00 57.90 2,663

695 Pole vault runway SF 633.00 Incl.

701 Outdoor fitness equipment - by Owner EA 5.00 Excl.

G2050 - Athletic, Recreational, and Playfield Areas 2,101,308

G2060 Site Development

2795 BP 31A - Recommended amount - segmental
retaining wall

LS 1.00 172,200.00 172,200

259 Streel guardrail along access ways LF 4,302.00 67.50 290,600

260 Segmented retaining wall LF 495.00 Incl.

289 Dumpster - by Owner EA 2.00 Excl.

377 8'-0" High chain link double leaf gate Pair 6.00 916.70 5,500

378 8'-0" High BVC chainlink fence LF 116.00 115.80 13,433

2416 6'-0" High BVC chainlink fence LF 35.00 91.70 3,209

2417 6'-0" High chain link double leaf gate Pair 1.00 868.00 868

2420 4'-0" High chainlink fence at top of rock face cut LF 760.00 72.40 55,005
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2759 8'-0" High horizontal wood slat fence LF 177.00 144.80 25,621

381 Wood deck SF 401.00 Excl.

399 Pre-engineered elevated boardwalk ramping system SF 8,731.70 115.80 1,011,132

1575 Pre-engineered stairs SF 424.40 154.40 65,527

1584 Backless straight inline bench, 23.5" x 87.5" L EA 5.00 Excl.

1585 Backed straight inline bench, 23.5" x 87.5" L EA 3.00 Excl.

2414 Sliding vehicular metal gate, 46' L x 3' Ht. EA 1.00 24,125.00 24,125

2415 Swing vehicular swing gate, 22' long EA 2.00 4,825.00 9,650

2754 Swing vehicular swing gate, 26' long EA 1.00 5,790.00 5,790

2755 Allowance for free-standing wildlife barrier LF 692.00 28.90 20,033

G2060 - Site Development 1,702,693

G2080 Landscaping

789 Imported planting mix CY 5,181.40 57.90 300,003

2542 Use stockpile material CY 5,181.40 Excl.

2809 Additional planting materials per reconciliation CY 18,961.00 57.90 1,097,844

407 Low mow lawn SF 310,127.50 0.50 149,637

1646 Restoration seed mix SF 36,418.00 0.40 14,057

791 Lawn irrigation system - not required SF 310,127.50 Excl.

2760 Reclaim granite seat block/tailings, various weights
(per section 323000)

EA 20.00 1,447.50 28,950

2761 On-site salvage landscape boulder EA 30.00 6,272.50 188,175

2401 Seeding lawn prospect athletic fields SF 199,762.90 1.00 192,771

1595 Trees Note

1596 October glory red maple, 3.0-3.5" Cal. EA 3.00 1,158.00 3,474

1597 Red maple, 1" Cal. EA 7.00 675.40 4,728

1598 Dawn redwood, 3" Cal. EA 6.00 1,158.00 6,948

1599 White oak, 1.5" Cal. EA 8.00 675.50 5,404

1600 Burr oak, 2-2.5" Cal. EA 9.00 965.00 8,685

1601 Deciduous Trees Note

1602 Redpointe maple, 2.5-3" Cal. EA 7.00 965.00 6,755

1603 Sugar maple, 2.5" Cal. EA 3.00 965.00 2,895

1604 Clump paper birch, 7-8' Ht. EA 7.00 772.00 5,404
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1605 Dura heat river birch, 6-7' Ht. EA 2.00 Excl.

1606 Heritage birch, 10-12' Ht. EA 6.00 1,158.00 6,948

1607 Whitespire birch, 12-14' Ht. EA 6.00 1,158.00 6,948

1608 Renaissance upright paper birch, 10-12' Ht. EA 9.00 1,158.00 10,422

1609 American beech, 2-2.5" Cal. EA 5.00 965.00 4,825

1610 Black gum, 2.5" Cal. EA 8.00 965.00 7,720

1611 Swamp white oak, 3" Cal. EA 4.00 1,158.00 4,632

1612 Red oak, 2.5-3" Cal. EA 12.00 965.00 11,580

1613 American elm, 2.5-3" Cal. EA 17.00 965.00 16,405

1614 Evergreen Trees Note

1615 Eastern red cedar, 7-8' Ht. EA 7.00 772.00 5,404

1616 Pitch pine, 6-7' Ht. EA 7.00 772.00 5,404

1617 White pine, 8-10' Ht. EA 15.00 772.00 11,580

1618 White pine, 5-6' Ht. EA 6.00 482.50 2,895

1619 Ornamental Trees Note

1620 Downy serviceberry, 4.5-5' Ht. EA 6.00 Excl.

1621 "Autumn Brilliance" serviceberry, 7-8' Ht. EA 17.00 772.00 13,124

1622 Donald wyman crabapple, 2-2.5" Cal. EA 6.00 965.00 5,790

2705 Autumn flowering cherry, 3" Cal. EA 1.00 1,158.00 1,158

1623 Ground Covers Note

1624 Pennsylvania sedge, plugs EA 2,592.00 9.70 25,013

1625 Shrubs Note

1626 Gro-low fragrant sumac, 1 Gal. EA 202.00 19.30 3,899

2425 Invasive Species Management and/or Buffer Zone
Planting

Note

2426 Red maple, 3-4' Ht. EA 17.00 434.20 7,382

2427 Yellow birch, 3-4' Ht. EA 4.00 Excl.

2428 Winterberry, 3-4' Ht. EA 6.00 Excl.

2429 Common spicebush, 3-4' Ht. EA 6.00 Excl.

2430 Sweet pepperbush, 3-4' Ht. EA 8.00 Excl.

2431 Cinnamon fern, 1# EA 20.00 Excl.

2432 Skunk cabbage, 1# EA 20.00 Excl.
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2433 Tussock sedge, 2" plug EA 40.00 Excl.

2434 Soft rush, 2" plug EA 20.00 Excl.

2435 Cardinal flower, 2" plug EA 20.00 Excl.

2436 White wood aster, 2" plug EA 20.00 Excl.

2437 Great blue lobelia, 2" plug EA 20.00 Excl.

2439 Red oak, 3-4' Ht. EA 12.00 434.30 5,211

2440 Pignut hickory, 3-4' Ht. EA 4.00 Excl.

2441 Eastern white pine, 3-4' Ht. EA 4.00 Excl.

2442 Witch hazel, 3-4' Ht. EA 8.00 434.30 3,474

2443 Sassafras, 3-4' Ht. EA 5.00 Excl.

2444 Nannyberry, 3-4' Ht. EA 5.00 Excl.

2707 Speckled alder, 3-4' Ht. EA 8.00 434.30 3,474

2708 Serviceberry, 3-4' Ht. EA 5.00 434.20 2,171

2709 Northern arrowwood, 3-4' Ht. EA 8.00 434.30 3,474

2710 Red-Osler dogwood, 3-4' Ht. EA 5.00 434.20 2,171

2711 Black chokeberry, 3-4' Ht. EA 5.00 434.20 2,171

2712 Highbush blueberry, 3-4' Ht. EA 21.00 434.20 9,119

2713 White oak, 3-4' Ht. EA 9.00 434.20 3,908

2714 Sugar maple, 3-4' Ht. EA 7.00 434.30 3,040

2715 Nannyberry, 3-4' Ht. EA 15.00 434.30 6,514

2716 Maple leaf viburnum, 3-4' Ht. EA 11.00 434.30 4,777

2717 Common with hazel, #2 EA 44.00 434.30 19,107

2718 White pine, 2' Ht. EA 33.00 434.20 14,330

2719 White oak, 0.75" Cal. EA 11.00 434.30 4,777

2720 Red oak, 1" Cal. EA 21.00 434.20 9,119

2721 Highbush blueberry, #2 EA 37.00 434.20 16,067

G2080 - Landscaping 2,279,763
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G9010 Other Site Construction

167 Farm street driveway intersection improvement
including paving milling and overall, granite curbs,
traffic signal, etc.

LS 1.00 Excl.

G9010 - Other Site Construction Excl.

32 - EXTERIOR IMPROVEMENTS 7,950,595

33 UTILITIES

G3010 Water Utilities

2797 BP 31A - Recommended amount LS 1.00 761,310.00 761,310

1967 Connect proposed water main to existing 1/2" water
line

EA 1.00 Incl.

1375 Connect to existing water line on old Nahant road -
allow 100ft

EA 1.00 Incl.

1386 Remove existing fitting and connect to main existing EA 1.00 Incl.

1383 Connection to building EA 2.00 Incl.

1374 8", Ductile iron pipe LF 6,155.00 Incl.

1381 6", Ductile iron pipe LF 403.01 Incl.

1951 6", bend EA 3.00 Incl.

1950 8", bend EA 52.00 Incl.

1953 Tee 8"x8"x6" EA 12.00 Incl.

1954 Tee 8"x8"x8" EA 5.00 Incl.

1962 Reducer 8"x4" EA 1.00 Incl.

1376 8", Water valve EA 42.00 Incl.

1379 6", Water valve EA 13.00 Incl.

1385 4", Water valve EA 1.00 Incl.

1378 6", Hydrant EA 12.00 Incl.

1377 Trust block EA 73.00 Incl.

1448 Cleaning, testing, trace wiring etc. LF 6,557.68 Incl.

569 Excavation and backfill (with site preparation) LF 6,557.68 Incl.

G3010 - Water Utilities 761,310

G3020 Sanitary Sewerage Utilities

2798 BP 31A - Recommended amount LS 1.00 567,025.00 567,025

1391 Connection to building sanitary service EA 22.00 Incl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1388 SMH, Sanitary manhole EA 30.00 Incl.

1941 6",sanitary sewer, cast iron LF 183.80 Incl.

1387 6",sanitary sewer, PVC LF 1,110.90 Incl.

1943 4",sanitary sewer, PVC LF 253.50 Incl.

1392 6",sanitary sewer, PVC LF 427.40 Incl.

1949 8",sanitary sewer, PVC LF 2,960.00 Incl.

1393 Thrust block EA 2.00 Incl.

1964 Replace existing sewer manhole with drop sewer
manhole and connect to existing sewer line

EA 1.00 Incl.

2318 Cleaning, testing, trace wiring etc. LF 4,934.30 Incl.

1963 Clean and line existing 1550 LF of 8" sewer main LF 1,550.00 Excl.

577 Excavation and backfill (with site preparation) LF 4,934.30 Incl.

2184 Exterior grease trap(serving kitchen waste), 10,000
gal(allowance)

EA 1.00 Incl.

2570 Exterior grease trap(serving kitchen waste), 1000 gal
(allowance)

EA 1.00 Incl.

2589 6",sanitary sewer, PVC, forcemain LF -480.00 Incl.

2590 Excavation and backfill LF -480.00 Incl.

G3020 - Sanitary Sewerage Utilities 567,025

G3030 Storm Drainage Utilities

2799 BP 31A - Recommended amount - drainage piping LS 1.00 984,395.00 984,395

2800 BP 31A - Recommended amount - drainage structure LS 1.00 907,600.00 907,600

2801 BP 31A - Recommended amount - groundwater
maintenance system

LS 1.00 100,000.00 100,000

2802 BP 31A - Recommended amount - subsurface
detention system

LS 1.00 1,379,344.00 1,379,344

1862 6", PVC underdrain LF 454.00 Incl.

1863 8", PVC underdrain LF 63.00 Incl.

1879 8", PVC LF 32.00 Incl.

1858 4", HDPE underdrain for subsurface system 1 to 5 LF 324.00 Incl.

1433 6", HDPE underdrain for subsurface system 1 to 5 LF 916.00 Incl.

1910 12", perforated CPP, Corrugated HDPE storm drain
pipe

LF 468.00 Incl.

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1411 6", HDPE storm drain pipe LF 261.00 Incl.

1909 6", CPP, Underdrain, Corrugated HDPE storm drain
pipe

LF 728.00 Incl.

1861 6", CPP, Corrugated HDPE storm drain pipe LF 157.00 Incl.

1864 8", CPP, Corrugated HDPE storm drain pipe LF 160.00 Incl.

1409 10", CPP, Corrugated HDPE storm drain pipe LF 187.00 Incl.

1400 12", CPP, Corrugated HDPE storm drain pipe LF 8,462.70 Incl.

1403 15", CCP, Corrugated HDPE storm drain pipe LF 298.00 Incl.

1405 18", CCP, Corrugated HDPE storm drain pipe LF 1,165.00 Incl.

1406 24", CCP, Corrugated HDPE storm drain pipe LF 1,240.00 Incl.

1412 Area drain EA 16.00 Incl.

1413 Catch basins EA 76.00 Incl.

1414 Curb inlet EA 5.00 Incl.

1431 12", clean out EA 1.00 Incl.

1415 DMH - Drain manhole - 4' EA 67.00 Incl.

1416 DMH - Drain manhole - 5' EA 11.00 Incl.

1417 DMH - Drain manhole - 6' EA 2.00 Incl.

1422 Remove and replace existing DMH EA 1.00 Incl.

1419 FES - Flared End Section EA 2.00 Incl.

1420 Headwall EA 3.00 Incl.

1421 OCS, Outlet control structure EA 5.00 Incl.

1423 WQS, Water quality structure EA 19.00 Incl.

1425 Trench drain LF 152.00 Incl.

1424 Connection to building EA 17.00 Incl.

1426 Connect to existing CB and convert the existing CB to
DMH

EA 1.00 Incl.

1427 Connect to existing manhole EA 2.00 Incl.

1432 Precast concrete culvert - assumed 20'x3' LF 40.00 Incl.

1434 Subsurface#1 - 210 MC-3500 c/w 14  c/w manifold EA 1.00 Incl.

1435 Subsurface#2 - 279 MC-3500 c/w manifold EA 1.00 Incl.

1436 Subsurface#3  - 238 MC-3500 c/w manifold EA 1.00 Incl.

1437 Subsurface#4 - 104 SC-740 c/w manifold EA 1.00 Incl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1438 Subsurface#5 - 16 SC-740 c/w outlet manifold EA 1.00 Incl.

1854 Subsurface#1 - area SF 11,442.00 Incl.

1853 Subsurface#2 - area SF 14,193.00 Incl.

1852 Subsurface#3 - area SF 12,998.00 Incl.

1851 Subsurface#4 - area SF 3,999.00 Incl.

1855 Subsurface#5 - area SF 716.00 Incl.

1775 Inspection ports No 63.00 Incl.

1774 Allowances for non-woven geotextile LS 1.00 Incl.

602 Excavation and backfill (refer to site preparation) LF 14,907.70 Incl.

1773 Excavation and backfill for subsurface system CY 14,450.00 Incl.

2319 Cleaning, testing, trace wiring etc. LF 14,907.70 Incl.

611 Bioretention basin including piping, bedding, planting
mix, excavation, etc.

SF 3,848.00 Incl.

681 Allowance for temporary retention basin including
piping, etc.

LS 1.00 Incl.

G3030 - Storm Drainage Utilities 3,371,339

G3050 Site Energy Distribution

1958 Proposed gas meter - install only - supply by others EA 1.00 Incl.

1957 Proposed natural gas piping - HDPE LF 1,511.00 Excl.

1960 Bend EA 20.00 Excl.

1959 Connection to building service EA 1.00 Incl.

1966 Connect to the main service EA 1.00 Incl.

1965 Excavation and backfill (with site preparation) LF 1,511.00 Incl.

G3050 - Site Energy Distribution 0

G3090 Liquid and Gas Site Utilities Supplementary
Components

793 Allowance for miscellaneous site utilities not yet
designed

LS 1.00 Excl.
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

B Sitework (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1798 General requirements: supervision, shop drawings, as
-built drawings, equipment rentals, fees, permits, etc.

Item Incl.

G3090 - Liquid and Gas Site Utilities Supplementary
Components

0

33 - UTILITIES 4,699,674

SITEWORK 35,149,711
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Total Cost
USD

02 Existing Conditions 5,136,093

DEMOLITION & ABATEMENT 5,136,093
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 77,041

Escalation Allowance up to mid-point of Construction (3/2025) 156,394

Sub-contractor Bonds 64,434

Insurance - CCIP (Change from GL) 174,274

Cost of Traditional Insurance (Trade + GL) - Savings Incl.

Builder's Risk Insurance (per CM Pricing Exhibit 1) 9,312

Payment & Performance Bond (per CM Pricing Exhibit 1) 47,182

General Conditions (per CM Pricing Exhibit 1) 246,974

Field Office Support 43,194

General Requirements (per CM Pricing Exhibit 1) 128,341

Allowance for Additional Requirements not included in CM Pricing Exhibit 1 21,670

CM Construction Contingency (per CM Pricing Exhibit 1) 137,261

CM Fee (per CM Pricing Exhibit 1) 107,206

ESTIMATED TOTAL COST 6,349,376

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
Page 89 of 90



NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
BD Base Design

C Demolition & Abatement Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

02 EXISTING CONDITIONS

F2010 Hazardous Materials Remediation

552 Allowance for hazardous materials abatement LS 1.00 2,300,000.00 2,300,000

F2010 - Hazardous Materials Remediation 2,300,000

F3010 Structure Demolition

553 Demolish existing school building SF 239,144.00 11.60 2,769,288

554 Demolish miscellaneous support/outbuildings SF 5,769.00 11.60 66,805

F3010 - Structure Demolition 2,836,093

02 - EXISTING CONDITIONS 5,136,093

DEMOLITION & ABATEMENT 5,136,093

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY Rates Current At May 2023

Ref Location Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building

A72 Additional Seating Capacity (add 500 seats)

A4 Add Concessions/Toilet Building

A64 Add Irrigated Softball Field

A65 Add Irrigated Softball/Multi-Purpose Field

A73 Add Maintenance Building

3,361,548

344,819

1,436,510

810,462

1,184,585

2,386,751

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At May 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building 6,060.00 501.49 3,039,004

ALT90 - Alternate - 90% Construction Documents 6,060.0 501.49 3,039,004

ESTIMATED NET COST 6,060 501.49 3,039,004

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 45,585

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 92,538

Sub-contractor Bonds 1.2 % 38,126

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 80,381

CM Fee 65,914

ESTIMATED TOTAL COST 6,060 554.71 3,361,548

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 89.47 542,205

04 Masonry 79.81 483,660

05 Metals 16.36 99,164

06 Wood, Plastics, and Composites 6.94 42,076

07 Thermal and Moisture Protection 60.00 363,591

08 Openings 34.63 209,829

09 Finishings 34.56 209,463

10 Specialties 43.80 265,418

14 Conveying Equipment 30.40 184,224

22 Plumbing 35.42 214,661

23 Heating, Ventilating, and Air Conditioning 49.86 302,131

26 Electrical 31.26 189,416

27 Communications 9.59 58,118

28 Electronic Safety and Security 9.47 57,364

31 Earthwork 23.93 145,000

32 Exterior Improvements -54.01 -327,316

33 Utilities Incl.

ADD LOCKER/ATHLETIC SUPPORT BUILDING 501.49 3,039,004

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 45,585

Escalation Allowance up to mid-point of Construction (3/2025) 92,538

Sub-contractor Bonds 38,126

CM Construction Contingency (per CM Pricing Exhibit 1) 80,381

CM Fee 65,914

ESTIMATED TOTAL COST 554.71 3,361,548

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

A1010 Standard Foundations

996 Concrete to isolated spread footings, 4500 PSI CY 26.67 313.60 8,365

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 5.86 313.70 1,838

586 Concrete to perimeter strip footings - 2' thick, 4500 PSI CY 135.00 313.60 42,339

1000 Concrete to interior strip footings, 4500 PSI CY 4.32 313.70 1,355

588 Concrete to elevator mat footings - 3' thick, 4500 PSI CY 17.70 313.60 5,551

1117 Concrete to piers, 4500 PSI CY 1.60 313.80 502

521 Form isolated spread footings SF 504.05 19.30 9,728

530 Form strip footings SF 928.29 19.30 17,916

589 Form elevator mat footings SF 151.90 19.30 2,932

1118 Form piers SF 112.28 24.10 2,709

522 Bar reinforcement to isolated spread footings Lb 2,168.93 1.70 3,767

587 Bar reinforcement to strip footings, allow 100 PCY Lb 14,480.73 1.70 25,153

590 Bar reinforcement to elevator mat footings Lb 2,193.70 1.70 3,811

1119 Bar reinforcement to piers, allow Lb 561.27 1.70 975

A1010 - Standard Foundations 20.95/SF 126,941

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 23.34 313.60 7,320

1122 Concrete to interior foundation walls, 4500 PSI CY 7.25 313.70 2,274

615 Concrete to elevator pit walls, 4500 PSI CY 6.20 313.50 1,944

658 Concrete to retaining walls, 4500 PSI CY 187.00 313.60 58,648

605 Form perimeter frost walls SF 943.76 24.10 22,768

1123 Form interior foundation walls SF 543.59 24.10 13,114

616 Form elevator pit walls SF 320.20 24.10 7,725

659 Form retaining walls SF 5,047.00 24.10 121,758

608 Bar reinforcement to perimeter frost walls Lb 1,509.98 1.70 2,623

1124 Bar reinforcement to interior foundation walls Lb 1,614.72 1.70 2,804

613 Bar reinforcement to elevator pit walls Lb 1,610.10 1.70 2,797

660 Bar reinforcement to retaining walls Lb 26,018.00 1.70 45,193

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

618 Rigid insulation - 2" thick SF 3,630.90 4.30 15,767

A2010 - Walls for Subgrade Enclosures 50.29/SF 304,735

A4010 Standard Slabs-on-Grade

501 Concrete to slab on grade - 6" thick, 4500 PSI CY 54.45 313.60 17,077

502 Form slab on grade SF 140.00 17.40 2,432

2585 Fiber reinforcement to slab on grade CY 54.39 57.90 3,149

698 Allowance for bar reinforcement Lb 1,468.13 1.70 2,550

504 Float finish to slab on grade SF 2,936.16 1.40 4,250

505 Control joints SF 2,936.16 0.80 2,267

707 Mechanical pads Item 14,475

710 Engineering, layout, safety, cleaning, etc. Item 7,238

A4010 - Standard Slabs-on-Grade 8.82/SF 53,438

B1010 Floor Construction

538 Light weight concrete topping, overall 5-1/4" thick, 4500 PSI CY 44.80 434.20 19,454

539 WWF reinforcement to floor deck SF 2,761.20 1.30 3,464

540 Float finish to concrete topping SF 2,761.20 2.90 7,994

B1010 - Floor Construction 5.10/SF 30,912

G2030 Pedestrian Plazas and Walkways

362 Concrete walkway paving SF 1,689.90 12.50 21,200

2829 Concrete stairs SF 129.00 38.60 4,979

G2030 - Pedestrian Plazas and Walkways 4.32/SF 26,179

03 - CONCRETE 89.47/SF 542,205

04 MASONRY

B2010 Exterior Walls

29 4" Thick Split face CMU Veneer SF 3,994.01 38.60 154,168

72 8" Thick CMU back-up SF 3,994.12 33.80 134,900

B2010 - Exterior Walls 47.70/SF 289,068

C1010 Interior Partitions

1561 CMU partition, 4" thick (Type 4.0) SF 657.80 24.10 15,869

267 CMU partition, 8" thick (Type 8.0) SF 6,165.49 27.00 166,591

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2839 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Masonry Trade)

SF 6,286.00 1.90 12,132

C1010 - Interior Partitions 32.11/SF 194,592

04 - MASONRY 79.81/SF 483,660

05 METALS

B1010 Floor Construction

535 Galvanized composite metal floor deck - 2" deep, 20 GA SF 2,761.20 5.80 15,987

537 Structural steel framing, including beams, columns, bracing T 7.7150 5,211.00 40,203

542 Allowance for miscellaneous connections and framings T 0.7720 5,211.10 4,023

720 Allowance for shear studs EA 434.10 6.30 2,723

722 Allowance for pour stops and bent plates LF 283.00 24.10 6,827

B1010 - Floor Construction 11.51/SF 69,763

B1020 Roof Construction

546 Galvanized corrugated roof deck - 3" deep, type N SF 3,640.50 6.80 24,592

547 Structural steel framing, including beams, columns, bracing T 16.5790 5,211.00 86,393

567 Moment connection EA 12.00 723.80 8,685

551 Allowance for miscellaneous connections and framings T 1.6580 5,211.10 8,640

B1020 - Roof Construction 21.17/SF 128,310

B1080 Stairs

299 Wire mesh guardrail LF 32.60 Incl.

759 Metal handrail LF 28.10 Incl.

1136 Metal stairs with concrete filled pans and landing - 4'-3"
wide

FT/R 15.00 2,750.30 41,254

B1080 - Stairs 6.81/SF 41,254

C1090 Interior Specialties

754 Allowance for elevator pit ladder, cover, etc EA 1.00 4,825.00 4,825

2835 Allowance for miscellaneous metals SF 6,286.00 4.80 30,330

C1090 - Interior Specialties 5.80/SF 35,155

G2060 Site Development

2753 Boardwalk guardrail comprising of welded wiremesh and
steel post and framing

LF -718.50 337.80 -242,675

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2830 Locker ramp handrails LF 349.00 193.00 67,357

G2060 - Site Development -28.93/SF -175,318

05 - METALS 16.36/SF 99,164

06 WOOD, PLASTICS, AND COMPOSITES

C1090 Interior Specialties

2838 Allowance for rough carpentry SF 6,286.00 1.90 12,132

2837 Allowance for wood blocking SF 6,286.00 2.70 16,985

2836 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Carpentry Trade)

SF 6,286.00 1.40 9,099

C1090 - Interior Specialties 6.31/SF 38,216

E1090 Other Equipment

1698 Locker bench, 10" deep LF 32.00 120.60 3,860

E1090 - Other Equipment 0.64/SF 3,860

06 - WOOD, PLASTICS, AND COMPOSITES 6.94/SF 42,076

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

614 Waterproofing to basement retaining walls and footings and
elevator pit walls and footings

SF 3,159.10 14.50 45,728

617 Dampproofing to frost wall SF 471.91 5.80 2,732

A2010 - Walls for Subgrade Enclosures 8.00/SF 48,460

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 2,936.16 0.90 2,550

A4010 - Standard Slabs-on-Grade 0.42/SF 2,550

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 527.97 4.30 2,293

A4090 - Slab-on-Grade Supplementary Components 0.38/SF 2,293

B1010 Floor Construction

543 Allowance for spray applied fireproofing (members only) SF 2,761.20 3.70 10,126

B1010 - Floor Construction 1.67/SF 10,126

B1020 Roof Construction

719 Allowance for spray applied fireproofing (members only) SF 3,640.50 3.70 13,350

B1020 - Roof Construction 2.20/SF 13,350

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

B2010 Exterior Walls

2544 3" Thick rigid insulation SF 3,994.08 6.80 26,980

2545 Fluid applied air and vapor barrier SF 3,993.99 6.30 25,052

190 Allowance for miscellaneous sealing and caulking SF 5,275.00 1.90 10,181

B2010 - Exterior Walls 10.27/SF 62,213

B3010 Roofing

199 Locker Building roof assembly, assumes PVC membrane
roofing

SF 3,041.00 28.90 88,036

1477 Locker Building roof assembly, assumes metal roofing SF 464.00 29.00 13,433

349 Extensive green roof SF 2,042.80 57.90 118,277

B3010 - Roofing 36.26/SF 219,746

C1010 Interior Partitions

488 Allowance for miscellaneous sealing and caulking SF 6,286.00 0.50 3,033

489 Allowance for miscellaneous fire stopping SF 6,286.00 0.30 1,820

C1010 - Interior Partitions 0.80/SF 4,853

07 - THERMAL AND MOISTURE PROTECTION 60.00/SF 363,591

08 OPENINGS

B2020 Exterior Windows

48 Aluminum curtain wall system, with insulating glass SF 252.40 149.60 37,753

49 Aluminum storefront system, with insulating glass SF 1,028.70 120.60 124,086

B2020 - Exterior Windows 26.71/SF 161,839

B2050 Exterior Doors and Grilles

236 10'-0" x 10'-0" Motor operated overhead door with
insulating panels

EA 2.00 9,650.00 19,300

120 3'-0" x 7'-0" Single leaf aluminum glazed door, including
frame, finish, and hardware

EA 1.00 3,571.00 3,571

134 3'-0" x 7'-0" Single leaf hollow metal door, including frame,
finish, and hardware

EA 2.00 1,303.00 2,606

1231 3'-2" x 7'-10" Single leaf aluminum glazed door, including
frame, finish, and hardware

EA 1.00 6,755.00 6,755

97 2@ 3'-0" x 7'-0" Double leaf aluminum glazed door,
including frame, finish, and hardware

Pair 1.00 Excl.

B2050 - Exterior Doors and Grilles 5.32/SF 32,232

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

C1030 Interior Doors

102 3'-0"x7'-0" Single leaf hollow metal doors, including frame,
finish and hardware

EA 1.00 1,515.00 1,515

106 3'-0"x7'-0" Single leaf wooden doors, including frame, finish
and hardware

EA 8.00 1,780.40 14,243

C1030 - Interior Doors 2.60/SF 15,758

08 - OPENINGS 34.63/SF 209,829

09 FINISHINGS

C1010 Interior Partitions

808 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Drywall Trade)

SF 6,286.00 0.40 2,426

C1010 - Interior Partitions 0.40/SF 2,426

C2010 Wall Finishes

141 Ceramic tile SF 366.70 21.20 7,785

170 Prepare and apply epoxy paint SF 15,239.92 3.40 51,473

841 Plastic laminate window sills LF 86.40 72.40 6,253

C2010 - Wall Finishes 10.81/SF 65,511

C2030 Flooring

5 SCONC, Sealed concrete SF 1,467.92 1.40 2,125

6 EF, Epoxy flooring and base SF 2,617.45 14.50 37,888

10 Resilient base LF 392.27 4.80 1,892

2831 Rubber floor tiles SF 316.00 15.40 4,879

2832 Cleat resistant rubber tiles SF 538.00 20.70 11,162

C2030 - Flooring 9.56/SF 57,946

C2050 Ceiling Finishes

37 Gypsum board ceiling SF 3,099.40 19.30 59,818

41 Gypsum board ceiling, moisture resistant SF 649.15 24.10 15,661

39 Paint to gypsum board ceiling SF 3,748.48 1.40 5,426

40 Paint to exposed ceiling SF 1,205.17 2.20 2,675

C2050 - Ceiling Finishes 13.79/SF 83,580

09 - FINISHINGS 34.56/SF 209,463

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

10 SPECIALTIES

C1090 Interior Specialties

287 Restroom accessories - Toilet partition, ADA EA 3.00 1,640.70 4,922

280 Restroom accessories - Tissue paper dispenser EA 6.00 120.70 724

281 Restroom accessories - Grab bar EA 12.00 173.70 2,084

305 Restroom accessories - Shower grab bar Set 5.00 434.20 2,171

282 Restroom accessories - Napkin disposal EA 6.00 482.50 2,895

283 Restroom accessories - Robe hook EA 6.00 96.50 579

284 Restroom accessories - Soap dispenser EA 6.00 144.80 869

285 Restroom accessories - Shower curtain and rod EA 5.00 193.00 965

304 Restroom accessories - Shower seat EA 5.00 579.00 2,895

291 Restroom accessories - Framed mirror EA 6.00 772.00 4,632

292 Restroom accessories - Towel dispenser/waste receptacle EA 6.00 820.30 4,922

1538 Football style lockers (Locker building) EA 184.00 1,254.50 230,827

296 Allowance for fire extinguisher and cabinets EA 2.57 820.20 2,108

298 Allowance for exterior signage Item 4,825

C1090 - Interior Specialties 43.80/SF 265,418

10 - SPECIALTIES 43.80/SF 265,418

14 CONVEYING EQUIPMENT

D1010 Vertical Conveying Systems

751 Traction passenger elevator, 2 stops, 3500 pounds EA 1.00 159,224.00 159,224

752 Passenger elevator, 2 stops EA 1.00 Excl.

2512 Elevator car allowance (per section 14150) EA 1.00 25,000.00 25,000

D1010 - Vertical Conveying Systems 30.40/SF 184,224

14 - CONVEYING EQUIPMENT 30.40/SF 184,224

22 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2073 P-1A, Water Closet - Flush Valve - Wall Mounted,
accessible

EA 6.00 1,785.30 10,712

2076 P-3A, Lavatory - Rectangular - Wall Mounted 19X17 EA 6.00 1,399.30 8,396

2079 P-4, Mop Receptor EA 1.00 1,544.00 1,544

90% Construction Documents Cost Estimate - Revision 2

BOS20013-503
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2080 P-5, Drinking Fountain - Recessed EA 2.00 2,702.00 5,404

2082 P-6, Shower Base EA 5.00 2,412.60 12,063

1255 Janitor sink - (Locker building) EA 1.00 Incl.

2098 Allowance for missing/ miscellaneous plumbing fixtures
(Locker building)

SF 2,515.00 1.90 4,854

447 Water Distribution and Components Note

2100 Connection to main(4")-(Locker building) EA 1.00 772.00 772

2104 Plumbing fixture- hook up(domestic water) EA 21.00 386.00 8,106

2111 4", water meter and backflow preventer assembly - Locker
building (allowance)

EA 1.00 10,615.00 10,615

2130 EWH-8, Electric water heater(DSE-120), 60 kw, 150 Gal
(Locker building)

EA 1.00 16,405.00 16,405

2132 HWRP, Recirculation pump EA 1.00 2,413.00 2,413

2133 ET, Expansion tank EA 1.00 483.00 483

2134 Mixing valve(serving water heaters) EA 1.00 483.00 483

2140 Housekeeping pad(to be carried elsewhere in this estimate) Note Excl.

2141 HB, Hose bib EA 5.00 289.60 1,448

1101 WH, Wall Hydrant - Mild Climate EA 1.00 1,689.00 1,689

465 Domestic water piping, copper L, 1" - ag LF 210.20 28.90 6,085

463 Domestic water piping, copper L, 3" - ag (none indicated) LF 220.00 Excl.

1280 Domestic water piping, copper L, 4" - ag LF 50.00 207.50 10,374

1281 Domestic water piping, copper K, 4" - bg LF 31.00 173.70 5,385

1365 Thermal pipe insulation - 1/2" to 1" copper pipe LF 210.20 6.30 1,318

1371 Thermal pipe insulation - 4" copper pipe LF 80.89 24.10 1,951

2157 Water meter c/w bfp assembly- c/w service bypass hook up
(4")

EA 1.00 7,238.00 7,238

2164 Electric water heater- hook up(large) EA 1.00 724.00 724

2167 Circulating pump  - hook up EA 1.00 724.00 724

2168 Expansion tank  - hook up EA 1.00 290.00 290

2169 Mixing valve - hook up EA 1.00 483.00 483

1373 Hookup - plumbing EA 6.00 627.30 3,764

2175 Allowance for missing/ miscellaneous domestic water
system(Locker building)

SF 6,286.00 0.50 3,033

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2176 Subcontractor GCs/GRs Item 8,685

D2010 - Domestic Water Distribution 22.35/SF 135,441

D2020 Sanitary Drainage

2177 Connection to main EA 2.00 724.00 1,448

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 21.00 482.50 10,133

2190 Gas/ oil separator (Locker building) EA 1.00 7,720.00 7,720

2480 Condensate pump (assumed one per each FCU and AC
units)

EA 8.00 289.50 2,316

1265 Trench drain c/w steel grate(serving Locker building) LF 20.00 289.50 5,790

2194 FD, Floor drain EA 5.00 434.20 2,171

2197 CO, Clean out EA 3.00 337.70 1,013

1570 Condensate drain piping c/w fittings,supports, etc. LF 35.00 33.80 1,182

2206 2", Sanitary piping c/w fittings - Ag LF 60.08 38.60 2,319

2207 3", Sanitary piping c/w fittings - Ag LF 20.04 43.40 870

2208 4", Sanitary piping c/w fittings - Ag LF 90.71 48.20 4,376

2214 4", Sanitary piping c/w fittings - Bg LF 28.96 48.20 1,397

2215 6", Sanitary piping c/w fittings - Bg LF 78.58 57.90 4,550

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

1296 1-1/2" to 2", Vent c/w fittings, supports, etc, ag LF 85.27 43.40 3,703

1304 1-1/2" to 2", Vent piping, bg LF 4.79 48.40 232

2237 Allowance for missing/ miscellaneous sanitary drainage
system(Locker building)

SF 6,286.00 0.50 3,033

2238 Subcontractor GCs/GRs Item 2,895

D2020 - Sanitary Drainage 9.10/SF 55,148

D2030 Building Support Plumbing Systems

1883 Connection to main EA 1.00 724.00 724

2239 Elevator sump pump system(Locker building) EA 1.00 6,273.00 6,273

2242 4" RD/OFD,  Roof Drain/ Overflow drain EA 4.00 1,158.00 4,632

2245 Clean out EA 1.00 338.00 338

2246 4", Storm drain piping c/w fittings, supports -  Ag LF 39.60 48.30 1,911

2251 6", Storm drain piping c/w fittings, supports -  Bg LF 39.20 96.50 3,783

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2256 Elevator pit sump pump- hook up EA 1.00 1,448.00 1,448

2260 Allowance for missing/ miscellaneous storm water drainage
system(Locker building)

SF 6,286.00 0.50 3,033

2261 Subcontractor GCs/GRs Item 1,930

D2030 - Building Support Plumbing Systems 3.97/SF 24,072

D2060 Process Support Plumbing Systems

2528 Allowance for locker building gas system (assumed not
required)

Note Excl.

2316 Subcontractor GCs/GRs Item 0

D2060 - Process Support Plumbing Systems 0

22 - PLUMBING 35.42/SF 214,661

23 HEATING, VENTILATING, AND AIR CONDITIONING

D3020 Heat Systems

1847 EUH-1, Electric unit heater, 15 kW EA 2.00 2,654.00 5,308

1866 EUH-3, Electric unit heater, 3 kW EA 1.00 1,544.00 1,544

1867 EUH-4 & 5, Electric unit heater, 10 kW EA 1.00 2,171.00 2,171

1868 EUH-6, Electric unit heater, 5 kW - none indicated EA 2.00 Excl.

2643 EUH-7, Electric unit heater, 6 kW EA 3.00 2,026.70 6,080

D3020 - Heat Systems 2.49/SF 15,103

D3030 Cooling Systems

1668 LG HVAC equipments consisting of DX-split units, FCU c/w
condenser units, etc.

LS 1.00 50,663.00 50,663

1190 AC- 0-2 to 0-3, 0-6 to 0-8, 1-1 to 4, 1-7 to 9, 1-11 to 14, 2-1
to 6, 3-1 to 5, 4-1 to 5, CB-3 & LB-1, DX split system air
conditioning unit 2 ton, 24 mbh cooling capacity c/w
outdoor air-cooled condensing unit

EA 1.00 Incl.

1194 FCU, DX-cooled fan coil units 0.6 ton EA 2.00 Incl.

1197 FCU, DX-cooled fan coil units 1 ton EA 2.00 Incl.

1200 FCU, DX-cooled fan coil units 2 ton EA 3.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 200.00 43.40 8,685

1684 Allowance for refrigerant Lb 85.00 24.10 2,051

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1713 ERV  - hook ups EA 1.00 724.00 724

1974 FCU - hook ups EA 7.00 482.60 3,378

1975 AC units - hook ups EA 1.00 483.00 483

2481 Allowance for missing/ miscellaneous SF 6,286.08 0.40 2,426

D3030 - Cooling Systems 11.29/SF 68,410

D3050 Facility HVAC Distribution Systems

1148 ERV-6, Energy recovery ventilator, 1,590 cfm, c/w air-
cooled VRF condensing unit, electric pre heat, etc.

EA 1.00 53,075.00 53,075

1850 F-21, Exhaust fan, 1,100 cfm EA 1.00 2,220.00 2,220

1216 Galvanized duct work c/w fittings, supports, etc. Lb 4,702.20 15.40 72,602

1217 Thermal insulation SF 4,323.28 6.30 27,117

1243 4" to 6", Round galvanized duct work c/w fittings, supports,
etc

LF 34.20 62.70 2,145

1346 10" to 12", Round galvanized duct work c/w fittings,
supports, etc

LF 25.40 77.20 1,961

1218 A & A1, Diffusers (medium) EA 5.00 193.00 965

1300 C/C1, Grilles (medium) EA 7.00 144.70 1,013

1236 Louver SF 14.00 82.00 1,148

1299 BD, Balancing damper EA 9.00 482.60 4,343

2422 Motorized damper EA 2.00 724.00 1,448

1567 Allowance for miscellaneous/missing items SF 6,286.00 0.30 1,820

D3050 - Facility HVAC Distribution Systems 28.03/SF 169,857

D3060 Controls & Instrumentations

1708 BAS control system c/w computer station, graphics, wiring,
testing etc.

Pt 15.00 1,447.50 21,713

D3060 - Controls & Instrumentations 3.58/SF 21,713

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 6,286.00 0.80 4,853

1560 General requirements: supervision, shop drawings, asbuilt,
tags, markers, tools, rentals, BIM, cleaning, storage,
material handling, seismic restraints, permits, fees etc.

Item 22,195

D3070 - Special Purpose HVAC Systems 4.46/SF 27,048

23 - HEATING, VENTILATING, AND AIR CONDITIONING 49.86/SF 302,131

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

26 ELECTRICAL

D5020 Electrical Service and Distribution

223 Distribution Athletic building SF 6,286.00 20.70 130,418

D5020 - Electrical Service and Distribution 21.52/SF 130,418

D5030 General Purpose Electrical Power

1531 Rec power EA 10.00 120.60 1,206

D5030 - General Purpose Electrical Power 0.20/SF 1,206

D5040 Lighting

1526 Lighting Exits EA 2.00 309.00 618

1527 Lighting type F1 - 4' long linear EA 10.00 111.00 1,110

1732 Lighting conduit & wire EA 30.00 178.50 5,356

1743 Lighting control SF 6,286.00 1.30 7,886

D5040 - Lighting 2.47/SF 14,970

D5080 Miscellaneous Electrical Systems

1738 Electrical permits SF 6,286.00 Excl.

1739 Electrical testing, documentation & commissioning SF 6,286.00 2.50 16,008

1740 Electrical firestopping SF 6,286.00 0.30 1,820

2833 BIM LS 1.00 24,994.00 24,994

D5080 - Miscellaneous Electrical Systems 7.07/SF 42,822

26 - ELECTRICAL 31.26/SF 189,416

27 COMMUNICATIONS

D6010 Data Communications

1676 WAP wireless access point EA 55.00 820.30 45,114

D6010 - Data Communications 7.44/SF 45,114

D6030 Audio-Video Communication

1741 Sound conduit & wire EA 20.00 603.20 12,063

D6030 - Audio-Video Communication 1.99/SF 12,063

D6060 Distributed Communications and Monitoring

1742 Clocks conduit & wire EA 3.00 313.70 941

D6060 - Distributed Communications and Monitoring 0.16/SF 941

27 - COMMUNICATIONS 9.59/SF 58,118

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

28 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 35.00 265.40 9,288

D7010 - Access Controls and Intrusion Detection 1.53/SF 9,288

D7030 Electronic Surveillance

1685 CCTV cameras rough in EA 8.00 1,626.00 13,008

1778 Security conduit & wire EA 8.00 723.80 5,790

D7030 - Electronic Surveillance 3.10/SF 18,798

D7050 Detection and Alarm

1630 Fire alarm annunciator EA 1.00 9,505.00 9,505

1631 Fire alarm pull station EA 2.00 627.50 1,255

1632 Fire alarm smoke detector EA 3.00 313.70 941

1636 Fire alarm audio/visual alarm EA 19.00 395.60 7,517

1637 Fire alarm audio only alarm EA 2.00 371.50 743

1640 Fire alarm flow and tamper switch EA 3.00 540.30 1,621

1734 Fire alarm conduit & wire EA 29.00 265.40 7,696

D7050 - Detection and Alarm 4.83/SF 29,278

28 - ELECTRONIC SAFETY AND SECURITY 9.47/SF 57,364

31 EARTHWORK

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 181.26 Incl.

509 Remove and dispose of excavated material CY 181.26 Incl.

510 Prepare and compact sub-base SF 2,936.16 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 108.77 Incl.

A4010 - Standard Slabs-on-Grade Incl.

A6010 Building Subdrainage

619 Perimeter drain LF 257.89 Incl.

686 Under-slab drainage system SF 2,936.16 Incl.

A6010 - Building Subdrainage Incl.

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 807.04 Incl.

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

593 Prepare and compact foundation sub-base SF 2,621.57 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 97.15 Incl.

654 Excavation for elevator pit including spoils removal CY 53.00 Incl.

620 Imported foundation backfill CY 488.90 Incl.

A9010 - Substructure Excavation Incl.

G1070 Site Earthwork

743 Excavate for walkways paving CY 62.60 Incl.

1518 Remove spoils from site (walkways paving) CY 62.60 Incl.

2842 Sitework associated with Locker Building LS 1.00 145,000.00 145,000

G1070 - Site Earthwork 23.93/SF 145,000

G2030 Pedestrian Plazas and Walkways

745 Prepare and compact subbase SF 1,689.90 Incl.

746 Granular fill, re-use excavated materials CY 41.80 Incl.

1519 Imported compacted gravel borrow CY 41.80 Excl.

G2030 - Pedestrian Plazas and Walkways 0

31 - EARTHWORK 23.93/SF 145,000

32 EXTERIOR IMPROVEMENTS

G2060 Site Development

399 Pre-engineered elevated boardwalk ramping system SF -3,211.70 115.80 -371,917

1575 Pre-engineered stairs SF 176.60 154.40 27,267

G2060 - Site Development -56.87/SF -344,650

G2080 Landscaping

789 Imported planting mix CY 6.03 57.90 349

2542 Use stockpile material CY 6.03 Excl.

1599 White oak, 1.5" Cal. EA 3.00 675.70 2,027

1604 Clump paper birch, 7-8' Ht. EA 6.00 772.00 4,632

1612 Red oak, 2.5-3" Cal. EA 5.00 965.00 4,825

1617 White pine, 8-10' Ht. EA 4.00 772.00 3,088

1618 White pine, 5-6' Ht. EA 5.00 482.60 2,413

G2080 - Landscaping 2.86/SF 17,334

32 - EXTERIOR IMPROVEMENTS -54.01/SF -327,316

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A2 Add Locker/Athletic Support Building (continued)
GFAR: 6,060.00 SF    Cost/SF: 501.49

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

33 UTILITIES

G3010 Water Utilities

1383 Connection to building EA 1.00 Incl.

1384 4", Ductile iron pipe LF 29.82 Incl.

1382 2", copper LF 98.11 Incl.

1955 Tee 8"x8"x2" EA 1.00 Incl.

1380 2", Water valve - allow EA 1.00 Incl.

1448 Cleaning, testing, trace wiring etc. LF 127.89 Incl.

569 Excavation and backfill (with site preparation) LF 127.89 Incl.

G3010 - Water Utilities Incl.

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 2.00 Incl.

1388 SMH, Sanitary manhole EA 1.00 Incl.

1941 6",sanitary sewer, cast iron LF 17.60 Incl.

1387 6",sanitary sewer, PVC LF 115.62 Incl.

1943 4",sanitary sewer, PVC LF 38.38 Incl.

1392 6",sanitary sewer, PVC LF 49.28 Incl.

2318 Cleaning, testing, trace wiring etc. LF 220.63 Incl.

577 Excavation and backfill (with site preparation) LF 220.63 Incl.

G3020 - Sanitary Sewerage Utilities Incl.

G3030 Storm Drainage Utilities

1861 6", CPP, Corrugated HDPE storm drain pipe LF 21.00 Incl.

1400 12", CPP, Corrugated HDPE storm drain pipe LF 168.30 Incl.

1415 DMH - Drain manhole - 4' EA 1.00 Incl.

1424 Connection to building EA 1.00 Incl.

602 Excavation and backfill (refer to site preparation) LF 189.30 Incl.

2319 Cleaning, testing, trace wiring etc. LF 189.30 Incl.

G3030 - Storm Drainage Utilities Incl.

33 - UTILITIES Incl.

ADD LOCKER/ATHLETIC SUPPORT BUILDING 501.49/SF 3,039,004

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY Rates Current At May 2023

Ref Location Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A72 Additional Seating Capacity (add 500 seats) 311,734

ALT90 - Alternate - 90% Construction Documents 311,734

ESTIMATED NET COST 311,734

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 4,676

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 9,492

Sub-contractor Bonds 1.2 % 3,911

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 8,245

CM Fee 6,761

ESTIMATED TOTAL COST 344,819

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A72 Additional Seating Capacity (add 500 seats) Rates Current At May 2023

Ref Description Total Cost
USD

03 Concrete 31,884

11 Equipment 279,850

31 Earthwork Incl.

ADDITIONAL SEATING CAPACITY (ADD 500 SEATS) 311,734

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A72 Additional Seating Capacity (add 500 seats) Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 4,676

Escalation Allowance up to mid-point of Construction (3/2025) 9,492

Sub-contractor Bonds 3,911

CM Construction Contingency (per CM Pricing Exhibit 1) 8,245

CM Fee 6,761

ESTIMATED TOTAL COST 344,819

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A72 Additional Seating Capacity (add 500 seats) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

G2050 Athletic, Recreational, and Playfield Areas

1706 Cast-in-place grandstand footings, 2' dia x 5' deep EA 16.00 820.30 13,124

2484 Cast-in-place slab on grade for grandstand, 4" deep SF 1,996.90 6.80 13,489

2485 Cast-in-place slab on grade for grandstand, 5" deep SF 496.50 10.60 5,271

G2050 - Athletic, Recreational, and Playfield Areas 31,884

03 - CONCRETE 31,884

11 EQUIPMENT

G2050 Athletic, Recreational, and Playfield Areas

2855 Additional bleacher seating to Football field (500 seats) LS 1.00 279,850.00 279,850

G2050 - Athletic, Recreational, and Playfield Areas 279,850

11 - EQUIPMENT 279,850

31 EARTHWORK

G2050 Athletic, Recreational, and Playfield Areas

757 Prepare and compact subbase SF 2,492.74 Incl.

758 Granular base to athletic fields, re-use excavated materials CY 46.17 Incl.

1573 Imported compacted gravel borrow CY 46.50 Incl.

G2050 - Athletic, Recreational, and Playfield Areas Incl.

31 - EARTHWORK Incl.

ADDITIONAL SEATING CAPACITY (ADD 500 SEATS) 311,734

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY
GFAR: Gross Floor Area

Rates Current At May 2023

Ref Location GFAR
SF

GFAR
USD/SF

Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building 1,730.00 750.68 1,298,676

ALT90 - Alternate - 90% Construction Documents 1,730.0 750.68 1,298,676

ESTIMATED NET COST 1,730 750.68 1,298,676

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 19,480

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 39,545

Sub-contractor Bonds 1.2 % 16,292

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 34,350

CM Fee 28,167

ESTIMATED TOTAL COST 1,730 830.35 1,436,510

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

03 Concrete 42.95 74,296

04 Masonry 93.10 161,056

05 Metals 3.58 6,195

06 Wood, Plastics, and Composites 84.99 147,031

07 Thermal and Moisture Protection 71.89 124,373

08 Openings 13.03 22,544

09 Finishings 35.69 61,744

10 Specialties 15.51 26,826

11 Equipment 13.94 24,124

22 Plumbing 98.15 169,796

23 Heating, Ventilating, and Air Conditioning 59.16 102,346

26 Electrical 94.20 162,959

27 Communications 1.05 1,809

28 Electronic Safety and Security 16.64 28,782

31 Earthwork 66.47 115,000

32 Exterior Improvements 9.67 16,722

33 Utilities 30.68 53,073

ADD CONCESSIONS/TOILET BUILDING 750.68 1,298,676

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description GFAR
USD/SF

Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 19,480

Escalation Allowance up to mid-point of Construction (3/2025) 39,545

Sub-contractor Bonds 16,292

CM Construction Contingency (per CM Pricing Exhibit 1) 34,350

CM Fee 28,167

ESTIMATED TOTAL COST 830.35 1,436,510

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

A1010 Standard Foundations

529 Concrete to perimeter strip footings - 1' thick, 4500 PSI CY 12.59 313.70 3,949

1000 Concrete to interior strip footings, 4500 PSI CY 1.68 313.70 527

530 Form strip footings SF 334.69 19.30 6,460

587 Bar reinforcement to strip footings, allow 100 PCY Lb 1,418.42 1.70 2,464

A1010 - Standard Foundations 7.75/SF 13,400

A2010 Walls for Subgrade Enclosures

598 Concrete to perimeter frost walls, 4500 PSI CY 26.45 313.60 8,295

1122 Concrete to interior foundation walls, 4500 PSI CY 1.75 313.70 549

605 Form perimeter frost walls SF 1,069.95 24.10 25,812

1123 Form interior foundation walls SF 139.61 24.10 3,368

608 Bar reinforcement to perimeter frost walls Lb 1,717.23 1.70 2,983

1124 Bar reinforcement to interior foundation walls Lb 387.78 1.70 674

618 Rigid insulation - 2" thick SF 534.96 4.30 2,323

A2010 - Walls for Subgrade Enclosures 25.44/SF 44,004

A4010 Standard Slabs-on-Grade

933 Concrete to slab on grade - 5" thick, 4500 PSI CY 16.70 313.70 5,238

502 Form slab on grade SF 77.28 17.40 1,342

2585 Fiber reinforcement to slab on grade CY 16.60 57.90 961

698 Allowance for bar reinforcement Lb 537.31 1.70 933

504 Float finish to slab on grade SF 1,074.58 1.40 1,556

505 Control joints SF 1,074.58 0.80 830

707 Mechanical pads Item 3,619

710 Engineering, layout, safety, cleaning, etc. Item 2,413

A4010 - Standard Slabs-on-Grade 9.76/SF 16,892

03 - CONCRETE 42.95/SF 74,296

04 MASONRY

B2010 Exterior Walls

29 4" Thick Split face CMU Veneer SF 373.68 38.60 14,424

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

72 8" Thick CMU back-up SF 1,748.15 33.80 59,043

B2010 - Exterior Walls 42.47/SF 73,467

C1010 Interior Partitions

1776 CMU shear walls, 8" thick SF 1,764.00 48.20 85,111

2839 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Masonry Trade)

SF 1,284.00 1.90 2,478

C1010 - Interior Partitions 50.63/SF 87,589

04 - MASONRY 93.10/SF 161,056

05 METALS

C1090 Interior Specialties

2835 Allowance for miscellaneous metals SF 1,284.00 4.80 6,195

C1090 - Interior Specialties 3.58/SF 6,195

05 - METALS 3.58/SF 6,195

06 WOOD, PLASTICS, AND COMPOSITES

B1020 Roof Construction

1013 Pre-fabricated wood truss SF 1,401.00 46.30 64,893

1012 Plywood sheathing - 5/8" thick SF 1,401.00 4.10 5,813

B1020 - Roof Construction 40.87/SF 70,706

B2010 Exterior Walls

1648 Mineral fiber reinforcement cementious panels SF 1,375.00 48.20 66,343

B2010 - Exterior Walls 38.35/SF 66,343

C1090 Interior Specialties

2838 Allowance for rough carpentry SF 1,284.00 1.90 2,478

2837 Allowance for wood blocking SF 1,284.00 2.70 3,469

2836 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Carpentry Trade)

SF 1,284.00 1.40 1,859

C1090 - Interior Specialties 4.51/SF 7,806

E1090 Other Equipment

1704 Dish return counter LF 8.20 265.40 2,176

E1090 - Other Equipment 1.26/SF 2,176

06 - WOOD, PLASTICS, AND COMPOSITES 84.99/SF 147,031

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

07 THERMAL AND MOISTURE PROTECTION

A2010 Walls for Subgrade Enclosures

617 Dampproofing to frost wall SF 535.01 5.80 3,098

A2010 - Walls for Subgrade Enclosures 1.79/SF 3,098

A4010 Standard Slabs-on-Grade

506 Air and vapor barrier SF 1,074.58 0.90 933

A4010 - Standard Slabs-on-Grade 0.54/SF 933

A4090 Slab-on-Grade Supplementary Components

507 Rigid insulation - 2" thick SF 280.13 4.30 1,217

A4090 - Slab-on-Grade Supplementary Components 0.70/SF 1,217

B2010 Exterior Walls

2543 2" Thick rigid insulation SF 1,748.10 4.80 8,435

2545 Fluid applied air and vapor barrier SF 1,748.10 6.30 10,965

190 Allowance for miscellaneous sealing and caulking SF 1,748.09 1.90 3,374

B2010 - Exterior Walls 13.16/SF 22,774

B3010 Roofing

800 Concession Building roof assembly, Pre-finished standing
seam metal roofing, including rosin paper, ice and water
shield

SF 1,401.00 57.90 81,116

B3010 - Roofing 46.89/SF 81,116

B3020 Roof Appurtenances

1488 Gutter LF 51.00 28.90 1,476

1490 Downspout LF 24.00 19.30 463

1489 Snow fence LF 51.00 241.30 12,304

B3020 - Roof Appurtenances 8.23/SF 14,243

C1010 Interior Partitions

488 Allowance for miscellaneous sealing and caulking SF 1,284.00 0.50 620

489 Allowance for miscellaneous fire stopping SF 1,284.00 0.30 372

C1010 - Interior Partitions 0.57/SF 992

07 - THERMAL AND MOISTURE PROTECTION 71.89/SF 124,373

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

08 OPENINGS

B2050 Exterior Doors and Grilles

1210 4'-0" x 7'-0" Overhead coiling insulated stainless steel door EA 1.00 3,378.00 3,378

1211 8'-0" x 4'-4 3/8" Overhead coiling insulated stainless steel
counter door

EA 1.00 4,343.00 4,343

1212 3'-0" x 7'-0" Single leaf stainless steel door, including frame,
finish, and hardware

EA 3.00 2,653.70 7,961

1213 2@3'-0" x 7'-0" Double leaf stainless steel door, including
frame, finish, and hardware

Pair 1.00 5,308.00 5,308

B2050 - Exterior Doors and Grilles 12.13/SF 20,990

B2070 Exterior Louvers and Vents

99 Louver SF 16.10 96.50 1,554

B2070 - Exterior Louvers and Vents 0.90/SF 1,554

08 - OPENINGS 13.03/SF 22,544

09 FINISHINGS

B2010 Exterior Walls

2769 2" metal z-girt back-up SF 1,749.00 7.70 13,502

B2010 - Exterior Walls 7.80/SF 13,502

C1010 Interior Partitions

808 Allowance for miscellaneous clean-up, additional labor,
safety, etc. (Drywall Trade)

SF 1,284.00 0.40 496

C1010 - Interior Partitions 0.29/SF 496

C2010 Wall Finishes

170 Prepare and apply epoxy paint SF 2,709.65 3.40 9,152

C2010 - Wall Finishes 5.29/SF 9,152

C2030 Flooring

5 SCONC, Sealed concrete SF 42.68 1.50 62

6 EF, Epoxy flooring and base SF 930.15 14.50 13,464

10 Resilient base LF 66.39 4.80 320

C2030 - Flooring 8.00/SF 13,846

C2050 Ceiling Finishes

41 Gypsum board ceiling, moisture resistant SF 967.80 24.10 23,347

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

39 Paint to gypsum board ceiling SF 967.68 1.40 1,401

C2050 - Ceiling Finishes 14.31/SF 24,748

09 - FINISHINGS 35.69/SF 61,744

10 SPECIALTIES

C1090 Interior Specialties

277 Restroom accessories - Toilet partition EA 5.00 1,254.60 6,273

287 Restroom accessories - Toilet partition, ADA EA 2.00 1,640.50 3,281

302 Restroom accessories - Urinal partition EA 3.00 675.70 2,027

280 Restroom accessories - Tissue paper dispenser EA 7.00 120.60 844

281 Restroom accessories - Grab bar EA 4.00 173.80 695

282 Restroom accessories - Napkin disposal EA 5.00 482.60 2,413

283 Restroom accessories - Robe hook EA 7.00 96.60 676

284 Restroom accessories - Soap dispenser EA 4.00 144.80 579

291 Restroom accessories - Framed mirror EA 4.00 772.00 3,088

1503 Restroom accessories - Hand dryer EA 2.00 724.00 1,448

753 Allowance for janitor accessories EA 1.00 724.00 724

332 Allowance for AED with cabinets EA 1.00 1,930.00 1,930

296 Allowance for fire extinguisher and cabinets EA 0.53 820.80 435

298 Allowance for exterior signage Item 2,413

C1090 - Interior Specialties 15.51/SF 26,826

10 - SPECIALTIES 15.51/SF 26,826

11 EQUIPMENT

E1090 Other Equipment

801 Food service equipment (Concession) LS 1.00 24,124.00 24,124

E1090 - Other Equipment 13.94/SF 24,124

11 - EQUIPMENT 13.94/SF 24,124

22 PLUMBING

D2010 Domestic Water Distribution

1886 Plumbing Fixtures Note

2072 P-1, Water Closet - Flush Valve - Wall Mounted EA 10.00 1,640.50 16,405

2073 P-1A, Water Closet - Flush Valve - Wall Mounted, accessible EA 4.00 1,785.30 7,141

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2074 P-2, Urinal - Wall Hung EA 4.00 1,544.00 6,176

2075 P-2A, Urinal - Wall Hung, accessible EA 2.00 1,640.50 3,281

2076 P-3A, Lavatory - Rectangular - Wall Mounted 19X17 EA 8.00 1,399.30 11,194

2079 P-4, Mop Receptor EA 2.00 1,544.00 3,088

2081 P-5A, Drinking Fountain - Bi-Level - Wall Mounted EA 1.00 3,667.00 3,667

1146 Triple sink - (Concessions building) EA 1.00 2,413.00 2,413

1149 Hand sink - (Concessions building) EA 2.00 1,351.00 2,702

1364 Water cooler- (Concessions building) EA 1.00 Incl.

2096 Allowance for missing/ miscellaneous plumbing fixtures
(Concessions building)

SF 1,284.00 1.90 2,478

447 Water Distribution and Components Note

2101 Connection to main(3")-(Concessions building) EA 1.00 579.00 579

2104 Plumbing fixture- hook up(domestic water) EA 35.00 386.00 13,510

2110 3", water meter and backflow preventer assembly -
Concessions building (allowance)

EA 1.00 6,755.00 6,755

1140 EWH-7, Wall hung - storage type water heater(DSE-30), 30
Gal, 15 kW (Concessions building)

EA 1.00 9,264.00 9,264

2132 HWRP, Recirculation pump EA 1.00 2,413.00 2,413

2133 ET, Expansion tank EA 1.00 483.00 483

2134 Mixing valve(serving water heaters) EA 1.00 483.00 483

2140 Housekeeping pad(to be carried elsewhere in this estimate) Note Excl.

2141 HB, Hose bib EA 2.00 289.50 579

1101 WH, Wall Hydrant - Mild Climate EA 1.00 1,689.00 1,689

465 Domestic water piping, copper L, 1" - ag LF 130.13 28.90 3,767

1280 Domestic water piping, copper L, 4" - ag LF 20.00 207.50 4,150

1173 Domestic water piping, copper K, 3" - bg LF 24.00 120.60 2,895

1365 Thermal pipe insulation - 1/2" to 1" copper pipe LF 130.13 6.30 816

1370 Thermal pipe insulation - 3" copper pipe LF 24.00 19.30 463

1371 Thermal pipe insulation - 4" copper pipe LF 20.11 24.10 485

2156 Water meter c/w bfp assembly- c/w service bypass hook up
(3")

EA 1.00 4,343.00 4,343

2163 Electric water heater- hook up(medium) EA 1.00 531.00 531

2167 Circulating pump  - hook up EA 1.00 724.00 724

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

2168 Expansion tank  - hook up EA 1.00 290.00 290

2169 Mixing valve - hook up EA 1.00 483.00 483

1373 Hookup - plumbing EA 3.00 627.30 1,882

2173 Allowance for missing/ miscellaneous domestic water system
(Concessions building)

SF 1,284.00 1.90 2,478

2176 Subcontractor GCs/GRs Item 8,685

D2010 - Domestic Water Distribution 73.00/SF 126,292

D2020 Sanitary Drainage

2177 Connection to main EA 1.00 724.00 724

2178 Plumbing fixture -  hook-ups(sanitary & vent) EA 35.00 482.50 16,888

1152 Grease trap, 35 gpm (Concessions building) EA 1.00 7,720.00 7,720

2480 Condensate pump (assumed one per each FCU and AC
units)

EA 1.00 290.00 290

2194 FD, Floor drain EA 3.00 434.30 1,303

2197 CO, Clean out EA 3.00 337.70 1,013

2206 2", Sanitary piping c/w fittings - Ag LF 10.02 38.60 387

2207 3", Sanitary piping c/w fittings - Ag LF 20.05 43.40 870

2208 4", Sanitary piping c/w fittings - Ag LF 20.02 48.30 966

2209 6", Sanitary piping c/w fittings - Ag LF 13.00 57.90 753

2212 2", Sanitary piping c/w fittings - Bg LF 6.30 38.60 243

2213 3", Sanitary piping c/w fittings - Bg LF 15.28 43.50 664

2214 4", Sanitary piping c/w fittings - Bg LF 45.94 48.30 2,217

2215 6", Sanitary piping c/w fittings - Bg LF 20.02 57.90 1,159

2263 No excavation & backfill- assumed Note Excl.

2262 No cutting and patching assumed Note Excl.

1296 1-1/2" to 2", Vent c/w fittings, supports, etc, ag LF 40.03 43.40 1,738

1304 1-1/2" to 2", Vent piping, bg LF 10.01 48.30 483

2673 3", Vent piping, bg LF 10.10 43.50 439

2235 Allowance for missing/ miscellaneous sanitary drainage
system(Concessions building)

SF 1,284.00 1.90 2,478

2238 Subcontractor GCs/GRs Item 1,930

D2020 - Sanitary Drainage 24.43/SF 42,265

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

D2030 Building Support Plumbing Systems

2254 No excavation & backfill- assumed Note Excl.

2255 No cutting and patching assumed Note Excl.

2258 Allowance for missing/ miscellaneous storm water drainage
system(Concessions building)

SF 1,284.00 1.00 1,239

2261 Subcontractor GCs/GRs Item 0

D2030 - Building Support Plumbing Systems 0.72/SF 1,239

D2060 Process Support Plumbing Systems

2527 Allowance for concession/restroom building gas system
(assumed not required)

Note Excl.

2316 Subcontractor GCs/GRs Item 0

D2060 - Process Support Plumbing Systems 0

22 - PLUMBING 98.15/SF 169,796

23 HEATING, VENTILATING, AND AIR CONDITIONING

D3020 Heat Systems

1868 EUH-6, Electric unit heater, 5 kW - none indicated EA 1.00 Excl.

2643 EUH-7, Electric unit heater, 6 kW EA 2.00 2,026.50 4,053

D3020 - Heat Systems 2.34/SF 4,053

D3030 Cooling Systems

1673 LG HVAC equipments consisting of DX-split units, etc. LS 1.00 15,440.00 15,440

1190 AC- 0-2 to 0-3, 0-6 to 0-8, 1-1 to 4, 1-7 to 9, 1-11 to 14, 2-1 to
6, 3-1 to 5, 4-1 to 5, CB-3 & LB-1, DX split system air
conditioning unit 2 ton, 24 mbh cooling capacity c/w outdoor
air-cooled condensing unit

EA 1.00 Incl.

1568 Refrigeration piping c/w fittings,supports, etc. LF 100.00 43.40 4,343

1684 Allowance for refrigerant Lb 40.00 24.10 965

1713 ERV  - hook ups EA 1.00 724.00 724

1975 AC units - hook ups EA 1.00 483.00 483

2481 Allowance for missing/ miscellaneous SF 1,284.02 0.40 496

D3030 - Cooling Systems 12.98/SF 22,451

D3050 Facility HVAC Distribution Systems

1147 ERV-5, Energy recovery ventilator, 1,545 cfm, c/w air-cooled
VRF condensing unit, electric pre heat, etc.

EA 1.00 43,424.00 43,424

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1216 Galvanized duct work c/w fittings, supports, etc. Lb 996.20 15.40 15,381

1217 Thermal insulation SF 907.21 6.30 5,691

1218 A & A1, Diffusers (medium) EA 5.00 193.00 965

1300 C/C1, Grilles (medium) EA 5.00 144.80 724

1236 Louver SF 7.00 82.00 574

1567 Allowance for miscellaneous/missing items SF 1,284.00 0.30 372

D3050 - Facility HVAC Distribution Systems 38.80/SF 67,131

D3070 Special Purpose HVAC Systems

783 Testing, balancing and commissioning SF 1,284.00 0.80 991

1560 General requirements: supervision, shop drawings, asbuilt,
tags, markers, tools, rentals, BIM, cleaning, storage, material
handling, seismic restraints, permits, fees etc.

Item 7,720

D3070 - Special Purpose HVAC Systems 5.04/SF 8,711

23 - HEATING, VENTILATING, AND AIR CONDITIONING 59.16/SF 102,346

26 ELECTRICAL

D5020 Electrical Service and Distribution

229 Distribution Concessions building SF 1,284.00 113.90 146,206

D5020 - Electrical Service and Distribution 84.51/SF 146,206

D5030 General Purpose Electrical Power

1531 Rec power EA 12.00 120.70 1,448

1532 Rec GFI EA 2.00 313.50 627

D5030 - General Purpose Electrical Power 1.20/SF 2,075

D5040 Lighting

1526 Lighting Exits EA 2.00 309.00 618

1527 Lighting type F1 - 4' long linear EA 14.00 111.00 1,554

1732 Lighting conduit & wire EA 16.00 178.50 2,856

D5040 - Lighting 2.91/SF 5,028

D5080 Miscellaneous Electrical Systems

2834 BIM LS 1.00 9,650.00 9,650

D5080 - Miscellaneous Electrical Systems 5.58/SF 9,650

26 - ELECTRICAL 94.20/SF 162,959

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

27 COMMUNICATIONS

D6030 Audio-Video Communication

1741 Sound conduit & wire EA 3.00 603.00 1,809

D6030 - Audio-Video Communication 1.05/SF 1,809

27 - COMMUNICATIONS 1.05/SF 1,809

28 ELECTRONIC SAFETY AND SECURITY

D7010 Access Controls and Intrusion Detection

1733 Security conduit & wire EA 12.00 265.40 3,185

D7010 - Access Controls and Intrusion Detection 1.84/SF 3,185

D7030 Electronic Surveillance

1685 CCTV cameras rough in EA 3.00 1,626.00 4,878

1778 Security conduit & wire EA 3.00 723.70 2,171

D7030 - Electronic Surveillance 4.07/SF 7,049

D7050 Detection and Alarm

1630 Fire alarm annunciator EA 1.00 9,505.00 9,505

1631 Fire alarm pull station EA 3.00 627.30 1,882

1632 Fire alarm smoke detector EA 2.00 313.50 627

1636 Fire alarm audio/visual alarm EA 3.00 395.70 1,187

1640 Fire alarm flow and tamper switch EA 4.00 540.50 2,162

1734 Fire alarm conduit & wire EA 12.00 265.40 3,185

D7050 - Detection and Alarm 10.72/SF 18,548

28 - ELECTRONIC SAFETY AND SECURITY 16.64/SF 28,782

31 EARTHWORK

A4010 Standard Slabs-on-Grade

508 Excavation for slab on grade CY 63.03 Incl.

509 Remove and dispose of excavated material CY 63.03 Incl.

510 Prepare and compact sub-base SF 1,074.58 Incl.

513 Re-use materials ILO Imported sand gravel fill - 12" thick CY 39.82 Incl.

A4010 - Standard Slabs-on-Grade Incl.

A6010 Building Subdrainage

619 Perimeter drain LF 153.63 Incl.

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

686 Under-slab drainage system SF 1,074.58 Incl.

A6010 - Building Subdrainage Incl.

A9010 Substructure Excavation

591 Excavation for foundation footings including spoils removal CY 143.67 Incl.

593 Prepare and compact foundation sub-base SF 382.98 Incl.

594 Imported sand gravel fill below foundations - 12" thick CY 14.20 Incl.

620 Imported foundation backfill CY 87.16 Incl.

A9010 - Substructure Excavation Incl.

G1070 Site Earthwork

2843 Sitework associated with Concessions Building LS 1.00 115,000.00 115,000

G1070 - Site Earthwork 66.47/SF 115,000

31 - EARTHWORK 66.47/SF 115,000

32 EXTERIOR IMPROVEMENTS

G2050 Athletic, Recreational, and Playfield Areas

422 Stabilized stonedust SF 176.00 2.90 510

G2050 - Athletic, Recreational, and Playfield Areas 0.29/SF 510

G2060 Site Development

1587 Concession table/bench EA 4.00 4,053.00 16,212

G2060 - Site Development 9.37/SF 16,212

32 - EXTERIOR IMPROVEMENTS 9.67/SF 16,722

33 UTILITIES

G3010 Water Utilities

1383 Connection to building EA 1.00 Incl.

1384 4", Ductile iron pipe LF 243.18 Incl.

1448 Cleaning, testing, trace wiring etc. LF 242.69 Incl.

569 Excavation and backfill (with site preparation) LF 242.69 Incl.

2856 Provision for increase capacity LS 1.00 24,124.00 24,124

G3010 - Water Utilities 13.94/SF 24,124

G3020 Sanitary Sewerage Utilities

1391 Connection to building sanitary service EA 1.00 Incl.

1388 SMH, Sanitary manhole EA 2.00 Incl.

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A4 Add Concessions/Toilet Building (continued)
GFAR: 1,730.00 SF    Cost/SF: 750.68

Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1392 6",sanitary sewer, PVC LF 300.56 Incl.

2318 Cleaning, testing, trace wiring etc. LF 300.31 Incl.

577 Excavation and backfill (with site preparation) LF 300.31 Incl.

2857 Provision for increase capacity LS 1.00 28,949.00 28,949

G3020 - Sanitary Sewerage Utilities 16.73/SF 28,949

33 - UTILITIES 30.68/SF 53,073

ADD CONCESSIONS/TOILET BUILDING 750.68/SF 1,298,676

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY Rates Current At May 2023

Ref Location Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A64 Add Irrigated Softball Field 732,698

ALT90 - Alternate - 90% Construction Documents 732,698

ESTIMATED NET COST 732,698

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 10,990

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 22,311

Sub-contractor Bonds 1.2 % 9,192

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 19,380

CM Fee 15,891

ESTIMATED TOTAL COST 810,462

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A64 Add Irrigated Softball Field Rates Current At May 2023

Ref Description Total Cost
USD

03 Concrete 33,563

11 Equipment 133,452

31 Earthwork 60,000

32 Exterior Improvements 505,683

ADD IRRIGATED SOFTBALL FIELD 732,698

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A64 Add Irrigated Softball Field Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 10,990

Escalation Allowance up to mid-point of Construction (3/2025) 22,311

Sub-contractor Bonds 9,192

CM Construction Contingency (per CM Pricing Exhibit 1) 19,380

CM Fee 15,891

ESTIMATED TOTAL COST 810,462

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A64 Add Irrigated Softball Field Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

G2050 Athletic, Recreational, and Playfield Areas

689 Reinforcement concrete pad SF 1,242.16 27.00 33,563

G2050 - Athletic, Recreational, and Playfield Areas 33,563

03 - CONCRETE 33,563

11 EQUIPMENT

G2050 Athletic, Recreational, and Playfield Areas

684 Chainlink fence backstop LF 60.22 337.70 20,339

429 Team bench LF 60.15 91.70 5,515

726 Foul pole including footing EA 2.00 6,755.00 13,510

704 Aluminum bleacher system - Baseball field, 50 person LS 1.00 36,188.00 36,188

769 Exterior scoreboard baseball EA 1.00 57,900.00 57,900

G2050 - Athletic, Recreational, and Playfield Areas 133,452

11 - EQUIPMENT 133,452

31 EARTHWORK

G1070 Site Earthwork

755 Excavate athletic fields CY 5,971.63 Incl.

1826 Remove spoils from site (athletic fields) CY 5,971.63 Incl.

2845 Sitework associated with Baseball Field (L305) LS 1.00 60,000.00 60,000

G1070 - Site Earthwork 60,000

G2050 Athletic, Recreational, and Playfield Areas

757 Prepare and compact subbase SF 109,981.69 Incl.

758 Granular base to athletic fields, re-use excavated materials CY 2,983.30 Incl.

1574 Imported dense grade crushed stone CY 2,983.38 Incl.

G2050 - Athletic, Recreational, and Playfield Areas Incl.

31 - EARTHWORK 60,000

32 EXTERIOR IMPROVEMENTS

G2050 Athletic, Recreational, and Playfield Areas

388 Natural grass turf (Baseball Courts and Soccer Field) SF 80,549.39 4.30 349,785

1522 Irrigation to natural grass turf SF 80,549.39 1.60 132,141

2567 Repair existing irrigation affected by infiltration construction SF -80,549.20 1.00 -77,730

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A64 Add Irrigated Softball Field (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

391 Engineered infield mix (Baseball Courts) SF 29,432.77 4.30 127,812

723 10'-0" High BVC chainlink fence LF 36.15 154.40 5,582

693 6'-0" High BVC chainlink fence LF 312.15 91.70 28,616

725 6'-0" High BVC chainlink fence single leaf gate EA 2.00 434.50 869

724 10'-0" High BVC chainlink fence double leaf gate EA 1.00 965.00 965

396 Electronic scoreboard - steel posts with concrete footing EA 1.00 7,720.00 7,720

692 Overhead shade structure SF 512.00 48.30 24,704

G2050 - Athletic, Recreational, and Playfield Areas 600,464

G2080 Landscaping

2401 Seeding lawn prospect athletic fields SF -98,218.50 1.00 -94,781

G2080 - Landscaping -94,781

32 - EXTERIOR IMPROVEMENTS 505,683

ADD IRRIGATED SOFTBALL FIELD 732,698

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY Rates Current At May 2023

Ref Location Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A65 Add Irrigated Softball/Multi-Purpose Field 1,070,923

ALT90 - Alternate - 90% Construction Documents 1,070,923

ESTIMATED NET COST 1,070,923

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 16,064

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 32,610

Sub-contractor Bonds 1.2 % 13,435

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 28,326

CM Fee 23,227

ESTIMATED TOTAL COST 1,184,585

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A65 Add Irrigated Softball/Multi-Purpose Field Rates Current At May 2023

Ref Description Total Cost
USD

03 Concrete 27,691

11 Equipment 226,224

31 Earthwork 270,000

32 Exterior Improvements 547,008

ADD IRRIGATED SOFTBALL/MULTI-PURPOSE FIELD 1,070,923

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS SUMMARY
ALT90 Alternate - 90% Construction Documents

A65 Add Irrigated Softball/Multi-Purpose Field Rates Current At May 2023

Ref Description Total Cost
USD

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 16,064

Escalation Allowance up to mid-point of Construction (3/2025) 32,610

Sub-contractor Bonds 13,435

CM Construction Contingency (per CM Pricing Exhibit 1) 28,326

CM Fee 23,227

ESTIMATED TOTAL COST 1,184,585

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A65 Add Irrigated Softball/Multi-Purpose Field Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

03 CONCRETE

G2050 Athletic, Recreational, and Playfield Areas

689 Reinforcement concrete pad SF 1,024.81 27.00 27,691

G2050 - Athletic, Recreational, and Playfield Areas 27,691

03 - CONCRETE 27,691

11 EQUIPMENT

G2050 Athletic, Recreational, and Playfield Areas

684 Chainlink fence backstop LF 40.39 337.70 13,641

416 20'-0" high sports netting LF 220.20 482.50 106,247

429 Team bench LF 59.92 91.70 5,493

726 Foul pole including footing EA 1.00 6,755.00 6,755

705 Aluminum bleacher system - Softball field, 50 person LS 1.00 36,188.00 36,188

771 Exterior scoreboard softball EA 1.00 57,900.00 57,900

G2050 - Athletic, Recreational, and Playfield Areas 226,224

11 - EQUIPMENT 226,224

31 EARTHWORK

G1070 Site Earthwork

755 Excavate athletic fields CY 5,542.25 Incl.

1826 Remove spoils from site (athletic fields) CY 5,542.25 Incl.

2846 Sitework associated with Softball and Soccer Field (L304) LS 1.00 270,000.00 270,000

G1070 - Site Earthwork 270,000

G2050 Athletic, Recreational, and Playfield Areas

757 Prepare and compact subbase SF 89,781.49 Incl.

758 Granular base to athletic fields, re-use excavated
materials

CY 3,325.23 Incl.

1574 Imported dense grade crushed stone CY 3,325.32 Incl.

G2050 - Athletic, Recreational, and Playfield Areas Incl.

31 - EARTHWORK 270,000

32 EXTERIOR IMPROVEMENTS

G2050 Athletic, Recreational, and Playfield Areas

388 Natural grass turf (Baseball Courts and Soccer Field) SF 89,781.61 4.30 389,876

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A65 Add Irrigated Softball/Multi-Purpose Field (continued) Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

1522 Irrigation to natural grass turf SF 89,781.61 1.60 147,287

693 6'-0" High BVC chainlink fence LF 147.87 91.70 13,556

397 4'-0" High BVC chainlink fence LF 1,050.80 57.90 60,841

398 4'-0" High BVC chainlink fence single leaf gate EA 1.00 338.00 338

694 4'-0" High BVC chainlink fence double leaf gate EA 1.00 676.00 676

396 Electronic scoreboard - steel posts with concrete footing EA 1.00 7,720.00 7,720

692 Overhead shade structure SF 512.00 48.30 24,704

2841 Miscellaneous base preparation and making good SF 89,782.00 Incl.

G2050 - Athletic, Recreational, and Playfield Areas 644,998

G2080 Landscaping

2401 Seeding lawn prospect athletic fields SF -101,544.40 1.00 -97,990

G2080 - Landscaping -97,990

32 - EXTERIOR IMPROVEMENTS 547,008

ADD IRRIGATED SOFTBALL/MULTI-PURPOSE FIELD 1,070,923

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION SUMMARY Rates Current At May 2023

Ref Location Total Cost
USD

ALT90 Alternate - 90% Construction Documents

A73 Add Maintenance Building 2,157,740

ALT90 - Alternate - 90% Construction Documents 2,157,740

ESTIMATED NET COST 2,157,740

MARGINS & ADJUSTMENTS

Design & Estimating Contingency 1.5 % 32,366

Escalation Allowance up to mid-point of Construction (3/2025) 3 % 65,703

Sub-contractor Bonds 1.2 % 27,070

CM Construction Contingency (per CM Pricing Exhibit 1) 2.5 % 57,072

CM Fee 46,800

ESTIMATED TOTAL COST 2,386,751

90% Construction Documents Cost Estimate - Revision 2
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NORTHEAST METROPOLITAN REGIONAL
TECHNICAL HIGH SCHOOL

90% CONSTRUCTION DOCUMENTS COST ESTIMATE -
REVISION 2

LOCATION DIVISIONS/ELEMENTS ITEM
ALT90 Alternate - 90% Construction Documents

A73 Add Maintenance Building Rates Current At May 2023

Ref Description Unit Qty Rate
USD

Total Cost
USD

13 SPECIAL CONSTRUCTION

F1020 Special Structures

2858 Allowance for Maintenance Building enclosure, interior
construction, services, etc.

SF 10,400.00 207.50 2,157,740

F1020 - Special Structures 2,157,740

13 - SPECIAL CONSTRUCTION 2,157,740

ADD MAINTENANCE BUILDING 2,157,740

90% Construction Documents Cost Estimate - Revision 2
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