EXHIBIT D
CASH FLOW
NORTHEAST METROPOLITAN REGIONAL VOCATIONAL SCHOOL
DISTRICT
NORTHEAST METROPOLITAN REGIONAL VOCATION HIGH
SCHOOL

PROJECT SCOPE AND BUDGET AGREEMENT



Project Costs from OPM

Actual Payment via

ProPay
B C D S s’
) Projected Cost Monthly Actual Cost
; Projected Cost . )

Projected Date of Work Monthly from Exibit D (Updated Cashflow Submitted Cumulative Actual T

(Exhibit D) e AS OF 8/24/21, actual costs  (through July Submitted Cost

through July 2021) 2021)

S -

$ 8,270 | $ 8,270 | $ 8,270

$ 4,020 [ $ 4,020 | $ 12,290

October-19 $ 6,325 | $ 6,325 | $ 18,615

$ 8,618 | $ 8,618 | $ 27,233

December-19 S 4,700 | $ 4,700 | S 31,933

$ 7,360 | $ 7,360 | $ 39,293

$ 34,955 | $ 34,955 | $ 74,248

$ 34,150 [ $ 34,150 | $ 108,398

$ 126,335 | $ 126,335 | $ 234,733

$ 54,734 [ $ 54,734 | $ 289,467

$ 57,230 [ $ 57,230 | $ 346,697

$ 60,165 | $ 60,165 | $ 406,862

$ 69,658 | $ 69,658 | $ 476,520

$ 58,763 | $ 58,763 | $ 535,283

$ 62,835 | $ 62,835 | $ 598,118

$ 60,998 | $ 60,998 | $ 659,115

$ 91,329 [ $ 91,329 | $ 750,444

$ 78,283 | $ 78,283 | $ 828,727

$ 97,222 [ $ 97,222 | $ 925,949

$ 141,887 | $ 141,887 |$ 1,067,836

$ 137,222 [ $ 137,222 |$ 1,205,058

$ 176,070 | $ 176,070 | $ 1,381,128

$ 179,334 [ $ 179334 |$ 1,560,461

$ 87,969 | $ 87,969 | $ 1,648,430

$ 141,874 $ 1,648,430

$ 410,325 $ 1648430

$ 431,325 $ 1,648,430

$ 452,325 $ 1648430

$ 605,896 $ 1,648,430

$ 626,896 $ 1648430

$ 647,896 S 1,648,430

$ 668,896 $ 1648430

April-22 $ 785,782 $ 1648430

$ 785,782 $ 1648430

$ 785,782 $ 1,648,430

$ 925,782 $ 1648430

$ 3,657,804 $ 1,648,430

$ 3,657,804 $ 1648430

$ 3,120,913 $ 1,648,430

$ 3,120,913 $ 1648430

$ 1,957,129 $ 1,648,430

$ 883,346 $ 1648430

February-23 S 883,346 S 1,648,430

$ 883,346 $ 1648430

$ 883,346 $ 1648430

$ 1,238,346 $ 1,648,430

June-23 $ 3,945,913 $ 1648430

$ 5,056,588 $ 1,648,430

August-23 $ 7,003,836 $ 1648430

$ 7,309,067 $ 1648430

$ 7,577,513 $ 1,648,430

$ 7,845,959 $ 1648430

$ 8,114,405 $ 1,648,430

$ 8,382,851 $ 1648430

$ 8,651,296 $ 1648430

$ 8,919,742 $ 1648430

[ Apiil24 $ 9,188,188 $ 1,648,430

$ 9,456,634 $ 1,648,430

$ 9,725,080 $ 1,648,430

$ 9,993,526 $ 1648430

$ 10,261,972 $ 1,648,430

$ 10,530,417 $ 1648430

$ 10,261,972 $ 1,648,430

$ 9,993,526 $ 1648430

$ 9,725,080 $ 1,648,430

$ 9,456,634 $ 1648430

$ 9,188,188 $ 1,648,430

$ 8,919,742 $ 1648430

[ April2s $ 9,651,296 $ 1648430

$ 9,382,851 $ 1648430

$ 8,114,405 $ 1,648,430

$ 7,845,959 $ 1,648,430

$ 4,893,055 $ 1,648,430

$ 4,319,271 $ 1648430

$ 4,550,825 $ 1,648,430

$ 4,782,380 $ 1648430

$ 2,959,813 $ 1,648,430

$ 3,312,811 $ 1648430

February-26 S 6,773,691 $ 1,648,430

$ 7,720,137 $ 1648430

$ 2,068,148 $ 1648430

$ 2,068,148 $ 1648430

June-26 $ 2,605,040 $ 1648430

$ 2,605,040 $ 1,648,430

$ 2,605,040 $ 1,648,430

$ 2,605,040 $ 1648430

$ 2,605,040 $ 1,648,430

$ 2,605,040 $ 1648430

$ 878,570 $ 1,648,430

$ 878,570 $ 1648430

$ 878,570 $ 1,648,430

$ 878,570 $ 1648430

[ Apiil27 $ 488,207 $ 1,648,430

$ 488,207 $ 1648430

June-27 $ 73,743 $ 1648430

$ 73,743 $ 1,648,430

s : S 1648430

$ - $ 1,648,430

s : S 1648430

$ - $ 1,648,430

December-27 $ - $ 1,648,430

$ -8 317,422,620 [ $ 1,648,430




AS OF 8/24/21, actual costs through July 2021)

=== Projected Cost Monthly from Exibit D of PS&B
(Updated Cashflow

e Actual Cost Submitted (through July 2021)

=== Projected Cost Monthly
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