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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOCATIONAL HIGH SCHOOL Gm

Wakefield, MA 08/18/2022
Design Development Est. - Reconciled +VE Rev.3
Location 1 Quantity Unit Cost Total Cost
MAIN BUILDING 380,570 -- $392.82 -- $149,494,315
A SUBSTRUCTURE $23.82 -- $9,066,585

B SHELL $127.90 - $48,675,351

C INTERIORS $77.64 -- $29,548,880

D SERVICES $149.03 -- $56,717,319

E EQUIPMENT & FURNISHINGS $14.42 -- $5,486,179
CONCESSIONS / TOILET BLDG 1,730 -- $64.63 -- $111,816
A SUBSTRUCTURE $64.63 - $111,816

B SHELL $0.00 -- $0

C INTERIORS $0.00 -- $0

D SERVICES $0.00 -- $0

E EQUIPMENT & FURNISHINGS $0.00 -- $0
LOCKER BLDG 6,060 -- $57.76 -- $350,000
A SUBSTRUCTURE $0.00 -- $0

B SHELL $0.00 -- $0

C INTERIORS $0.00 -- $0

D SERVICES $57.76 -- $350,000
MAINTENANCE BLDG 2,040 -- $302.38 -- $616,859
A SUBSTRUCTURE $72.41 - $147,715

B SHELL $24.09 -- $49,147

C INTERIORS $10.92 -- $22,283

D SERVICES $136.02 - $277,473

F SPECIAL CONSTRUCTION & DEMOLITION $58.94 - $120,240
SITEWORK 60 acre $623,173.34 / acre $37,390,400
G SITEWORK $596,833.76 / acre $35,810,025

Z GENERAL $26,339.58 / acre $1,580,375
DEMO & ABATEMENT 0-- $3,493,683.00 -- $3,493,683
F SPECIAL CONSTRUCTION & DEMOLITION $0.00 -- $3,493,683

Subtotal Direct Cost $490.41 /SF $191,457,072
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Indirect Costs Amount Total Cost

Design and Estimating Contingency  5.00% $9,572,854
Subtotal 1 $201,029,926

Escalation g5 759 $11,008,782

Projected Cost of Work $212,038,708
Subcontractor Bonds 1.20% $2,544,464

General Liability Insurance $2,410,793
Savings for utilizing CCIP ($600,000)
Builders Risk $365,272

Payment and Performance Bond $1,850,710
Subtotal Insurances $218,609,947

CM General Conditions $9,687,591

Field Office Support $1,010,430

CM General Requirements $5,034,190

Cost of Work / Site Services $1,000,000

CM Contingency  2.50% $5,300,968

Subtotal 2 $240,643,126

CM Fee $4,205,160

Total Construction Costs $244,848,286

Total Construction Cost

$627.17 /SF

$244,848,286
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOCATIONAL HIGH SCHOOL Gm

Wakefield, MA 08/18/2022
Design Development Est. - Reconciled +VE Rev.3

MAIN BUILDING

DESCRIPTION QUANTITY UNIT COST TOTAL COST
A SUBSTRUCTURE 380,570 -- $23.82 -- $9,066,585
A10 FOUNDATIONS $10.95 -- $4,165,766
A1010 STANDARD FOUNDATIONS $8.37 - $3,183,616
A1010 Standard Foundations $0.44 -- $166,815
Formwork - Continuous Footings 2,707 sfca $20.00 /sfca $54,140
Rebar - Continuous Footings (F&I) 11 ton $3,800.00 /ton $41,800
Concrete - Continuous Footings (material and placed, typ) 125 cy $375.00 /cy $46,875
Concrete - Footing Steps 12 ea $2,000.00 /ea $24,000
A1013 Column Foundations $3.84 -- $1,459,746
Formwork - Column Footings 17,694 sfca $22.00 /sfca $389,268
Formwork - Isolated Piers 2,976 sfca $28.00 /sfca $83,328
Rebar - Column Footings (F&lI) - reduced per recon 82 ton $3,800.00 /ton $311,600
Rebar - Isolated Piers (F&I) 6 ton $3,800.00 /ton $22,800
Isolated Piers - Complete S$/cy 55 cy $425.00 /cy $23,375
Concrete - Column Footings - Complete 1,513 cy $375.00 /cy $567,375
Column Diamonds, Grout - Isolated Footings 248 ea $250.00 /ea $62,000
A1019 Standard Foundation Supplementary Components $0.26 -- $100,000
Weather Protection - Foundations 1ls $100,000.00 /Is $100,000
A9011 Backfill & Compaction $3.83 -- $1,457,055
Excav. Column Footings 6,763 cy $25.00 /cy $169,075
Excav. Continuous & Retaining Wall Footings 15,335 cy $25.00 /cy $383,375
Excav. Pits 150 cy $25.00 /cy $3,750
Backfill & Compact Column Footings 5,250 cy $45.00 /cy $236,250
Backfill Pits 14,644 cy $45.00 /cy $658,980
Backfill Wall / Footings 125 cy $45.00 /cy $5,625
A4040 PITS & BASES $0.32 -- $121,500
A4040 Pits & Bases $0.32 - $121,500
Elevator Pit Walls / Mat Slab - complete 16 cy $1,500.00 /cy $24,000
Other Pit Walls / Mat Slab - Leveling & Equipment 65 cy $1,500.00 /cy $97,500
A6010 BUILDING SUBDRAINAGE $2.26 -- $860,650
A6011 Foundation Drainage $2.26 - $860,650
Building Foundation Drainage - Perforated PVC (F&I) - Perimeter 3,400 If $41.50 /If $141,100
Building Foundation Drainage - Perforated PVC (F&I) - underslab 10,000 If $41.50 /If $415,000

E&B for Electrical within footprint 1 allw $50,000.00 /allw $50,000

E&B for Plumbing within footprint 3,150 If $57.00 /If $179,550
Radon Mitigation - 20 drops / 60' each - reduced per recon 1ls $75,000.00 /Is $75,000

A20 SUBGRADE ENCLOSURES $6.94 -- $2,640,682
A1010 STANDARD FOUNDATIONS $1.81 - $689,125
A1011 Wall Foundations $1.81 - $689,125
Formwork - @ Foundation Wall - Exterior Frost Wall 13,419 sfca $25.00 /sfca $335,475
Formwork - @ Foundation Wall - Exterior Radial Frost Wall 1,500 sfca $45.00 /sfca $67,500
Formwork - @ Foundation Wall - Interior Wall 297 sfca $25.00 /sfca $7,425
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
Rebar - Frost Wall (F&I) 37 ton $3,800.00 /ton $140,600
Concrete - Foundation Walls 425 cy $325.00 /cy $138,125

A2020 BASEMENT WALL CONSTRUCTION $5.13 -- $1,951,557
A1011 Wall Foundations $1.17 - $446,525
Formwork - Retaining Wall Footings 2,530 sfca $25.00 /sfca $63,250
Rebar - Retaining Wall Footings @ Wall (F&lI) 51 ton $3,800.00 /ton $193,800
F&I Concrete - Retaining Wall Footings 583 cy $325.00 /cy $189,475
A2020 Basement Wall Construction $2.86 -- $1,087,400
Formwork - @ Basement Retaining Wall 23,762 sfca $25.00 /sfca $594,050
Rebar - Basement Wall (F&lI) 52 ton $3,800.00 /ton $197,600
F&I Concrete - Basement Wall 910 cy $325.00 /cy $295,750
A2022 Moisture Protection $1.10 - $417,632
Insulation / damproofing - Foundation Walls 6,710 sf $10.00 /sf $67,100
Insulation / Fluid-Applied Waterproofing - Basement Walls & top 20,038 sf $14.00 /sf $280,532
of ftgs
Waterproof Pits - 2 ea - Elev 400 sf $25.00 /sf $10,000
Waterproof Pits -6 ea - Other 2,400 sf $25.00 /sf $60,000
A40 SLABS-ON-GRADE $5.94 -- $2,260,137
A1010 STANDARD FOUNDATIONS $0.60 -- $229,570
A1019 Standard Foundation Supplementary Components $0.60 -- $229,570
Housekeeping Pads - allow 1,200 sf $50.00 /sf $60,000
Misc Curbs, Embeds 11s $50,000.00 /Is $50,000
Thickened Slab @CMU Walls 1,087 If $110.00 /If $119,570
A4010 STANDARD SLABS-ON-GRADE $3.62 -- $1,379,077
A4010 Standard Slabs-on-Grade $3.62 -- $1,379,077
Formwork - Slab Edge 3,327 If $20.00 /If $66,540
Formwork - Slab Construction Joints 2,615 If $20.00 /If $52,300
Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I 150,352 sf $1.75 /sf $263,116
Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I - VE to go -1 1s $45,525.00 /Is ($45,525)
with fibermesh
Concrete Material - (SOG) 2,009 cy $150.00 /cy $301,350
Place & Finish Slab on Grade Concrete (6" @shops + 4" 130,741 sf $3.45 /sf $451,056
elsewhere)
Sawcut Slab on Grade Control Joints 7,844 If $12.00 /If $94,128
Cure / Protect Slab on Grade 130,741 sf $1.50 /sf $196,112
A4040 PITS & BASES $0.06 -- $23,400
A4040 Pits & Bases $0.06 -- $23,400
Support Steel - Elev. Sill Angles 9 ea $1,500.00 /ea $13,500
Elev. Sump Pit Covers-Galv. 2 ea $950.00 /ea $1,900
Elev. Pit Ladders 2 ea $4,000.00 /ea $8,000
A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $1.65 -- $628,090
A4096 Slab-On-Grade Supplementary Components $1.65 -- $628,090
Rigid Insulation @ S.0.G. - Complete 123,400 sf $2.85 /sf $351,690
Rigid Insulation @ S.0.G. - VE Reduce to 2' @ Perimeter -1 ls $323,032.00 /Is (5323,032)
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Vapor Barrier @ S.0.G. 130,000 sf $0.90 /sf $117,000
Compacted Gravel Base | Under - Imported @ 12" Aggregate 5,296 cy $42.00 /cy $222,432
Subbase - Place & Compact
Fine Grade Base 130,000 sf $1.50 /sf $195,000
Rough Grade Base 130,000 sf $0.50 /sf $65,000

B SHELL 380,570 -- $127.90 -- $48,675,351

B10 SUPERSTRUCTURE $69.17 -- $26,322,599
B1010 FLOOR CONSTRUCTION $44.60 -- $16,974,607
B1010 Floor Construction $8.29 -- $3,156,339

Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I 306,601 sf $1.75 /sf $536,552
Buy & Place Slab on Deck Concrete 5.25" 4,320 cy $375.00 /cy $1,620,000
Finish Concrete - Metal Deck 266,610 sf $3.75 /sf $999,788
B1011 Floor Structural Frame $31.71 -- $12,068,770
Structural Steel Superstructure Complete $/ton 2,089 ton $5,500.00 /ton $11,489,500
Metal Decking - Floor, 2" 266,610 sf $7.00 /sf $1,866,270
VE GO09 - Aud Reduction -1 1s $330,000.00 /Is (5330,000)
VE SO2 - Overall # reduction -174 ton $5,500.00 /ton (5957,000)
B1012 Floor Decks, Slabs, & Toppings $0.50 -- $188,593
Concrete Topping @ Precast Plank 14,391 sf $6.50 /sf $93,542
Housekeeping Pads Complete 1,000 sf $40.00 /sf $40,000
Geofoam - Stage Floor & Raised Platform 2,753 sf $20.00 /sf $55,052
B1014 Mezzanine Floor Construction $1.59 -- $604,422
Floor Precast - Plank - Hollow Core 8" Thick - Mezzanine 14,391 sf $42.00 /sf $604,422
B1019 Floor Construction Supplementary Components $2.51 - $956,483
Applied Fireproofing Complete $/sf 266,610 sf $3.25 /sf $866,483
Intumescent Fireproofing @ exposed framing / bracing - allow 1 allw $40,000.00 /allw $40,000
Misc. Patching of Fireproofing 1ls $50,000.00 /Is $50,000
B1020 ROOF CONSTRUCTION $20.50 -- $7,802,552
B1021 Roof Structural Frame $18.45 -- $7,020,330
Roof Framing Complete $/ton 1,065 ton $5,500.00 /ton $5,857,500
Steel Supports Galvanized @ Equipment 20 ton $6,250.00 /ton $125,000
Metal Decking - Roof, 1-1/2" 2,161 sf $6.00 /sf $12,966
Metal Decking - Roof, 3" 122,088 sf $7.00 /sf $854,616
Metal Roof Deck - Acoustic 13,096 sf $13.00 /sf $170,248
B1022 Roof Decks, Slabs, & Sheathing $0.54 -- $204,435
Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I 10,283 sf $1.75 /sf $17,995
Concrete Material & Place -@ Roof Deck - as shown 145 cy $375.00 /cy $54,375
Finish Concrete - Roof Deck - Roof Wells - as shown 8,942 sf $7.50 /sf $67,065
Roof Concrete - AHU / Equip pads - not shown, allow (complete) 3,500 sf $40.00 /sf $140,000
Roof Concrete - AHU / Equip pads - not shown, allow (complete) -11s $100,000.00 /Is (5100,000)
- VE Target reduction
Roof Concrete - Concrete Curbs @ Roof Deck - not shown, allow 1ls $25,000.00 /Is $25,000
B1029 Roof Construction Supplementary Components $1.52 - $577,787
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MAIN BUILDING [ CONTINUED ]

DESCRIPTION QUANTITY UNIT COST TOTAL COST
Rough Carpentry - Roof Blocking 5,700 If $12.00 /If $68,400
Rough Carpentry @ Curbs 37 ea $750.00 /ea $27,750
Temporary Roof Perimeter Protection 1 allw $20,000.00 /allw $20,000
Temporary Roof Protection 1 allw $15,000.00 /allw $15,000
Applied Fireproofing Complete $/sf 137,345 sf $3.15 /sf $432,637
Intumescent Fireproofing @ exposed framing / bracing - allow 1 allw $10,000.00 /allw $10,000
Misc. Patching of Fireproofing 1ls $4,000.00 /Is $4,000

B1080 STAIRS $4.06 -- $1,545,440
B1081 Stair Construction $3.90 -- $1,482,500
Ext. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers 1 flgt $30,000.00 /figt $30,000
and 1 landing, 1 location
Stairs - Concrete In Steel Pan Stairs 15 flgt $12,500.00 /flgt $187,500
Stairs - Concrete In Steel Pan Stairs 1 flgt $15,000.00 /flgt $15,000
Stairs - Concrete risers @ Aud 11s $125,000.00 /Is $125,000
Stairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1 3 flgt $135,000.00 /flgt $405,000
location
Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1 flgt $45,000.00 /flgt $45,000
Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations 15 flgt $45,000.00 /flgt $675,000
B2017 Balcony Walls & Railings $0.17 -- $62,940
Railing | Ballasted Guardrail at High Roof 65 If $160.00 /If $10,400
Railing | Exterior Guardrail at Rotunda Porch 195 If $160.00 /If $31,200
Railing | Playground Fencing w/ Privacy Screen 97 If $220.00 /If $21,340
B20 EXTERIOR VERTICAL ENCLOSURES $43.56 -- $16,578,536
B2010 EXTERIOR WALLS $25.14 -- $9,565,998
B2011 Exterior Wall Veneer $15.57 -- $5,924,613
Exterior CMU - CMU Veneer 12,480 sf $35.00 /sf $436,800
Staging and Scaffolding - Exterior CMU - All exterior Masonry - 11,800 sf $8.00 /sf $94,400
adjusted at recon
Exterior Stone - 2" Granite Veneer Panels 2,385 sf $175.00 /sf $417,375
Exterior Stone - 2" Granite Veneer Panels - change to Arriscraft 2,385 sf (5125.00) /sf (5298,125)
Exterior Cast Stone Veneer - Arriscraft 6,085 sf $50.00 /sf $304,250
6" Cast Stone Banding at Rotunda Base 190 If $145.00 /If $27,550
Cast Stone Column Wraps at South Entrance 2 ea $15,000.00 /ea $30,000
Screen Wall | RTU Screen @ mech. equip. - none shown, 0 excl S0
excluded
Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup 9,400 sf $90.00 /sf $846,000
Metal Panel | Insulated Metal Panel Header at 4th Floor Canopy 835 sf $90.00 /sf $75,150
Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility 3,170 sf $145.00 /sf $459,650
Deck
Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility 3,170 sf (655.00) /sf (5174,350)
Deck - VE, utilize Insulated Metal Panels
Metal Panel | Corrugated Insulated Metal Panels on Aluminum 30,930 sf $76.00 /sf $2,350,680
Clip System
Metal Panel | Corrugated Insulated Metal Panels on Aluminum 29,384 sf ($33.00) /sf ($969,672)

Clip System - change 95% to large brick
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MAIN BUILDING [ CONTINUED ]

DESCRIPTION QUANTITY UNIT COST TOTAL COST
Wall Panel | Porcelain Ceramic Tile Panel Rainscreen on 23,865 sf $125.00 /sf $2,983,125
Aluminum Clip System - adjusted -$20 per recon
Wall Panel | Porcelain Ceramic Tile Panel Rainscreen VE 11b 23,865 sf (525.00) /sf (5596,625)
Change to Phenolic from Porcelain
Wall Panel | Porcelain Ceramic Tile Panel Rainscreen VE 11c 23,865 sf (525.00) /sf (5596,625)
Change to Corrugated from Porcelain
Wall Panel | Porcelain Ceramic Tile Panel Rainscreen VE 11d 23,865 sf (533.00) /sf (5787,545)
Change to Brick from Corrugated (large format)

ACM | ACM Cornice - Tapered Roof Edge, High Roofs (~13' 832 If $1,750.00 /If $1,456,000
Surface Area) - Rotunda and West Elevation
ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~7-8' 1,715 If $1,050.00 /If $1,800,750
Surface Area) - South/East/North Elevation
ACM | ACM Cornice - VE - Reduce Overhangs at Classrooms -11s $195,000.00 /Is (5195,000)
ACM | ACM Cornice - VE - Reduce Overhangs at Typ Aud & Gym -1 ls $950,000.00 /Is (5950,000)
ACM | ACM Cornice - VE - Reduce Overhangs at Typ Floors & -1 1s $850,000.00 /Is ($850,000)
Library
ACM | ACM Panels on Metal Clip System at South Elevation 840 If $140.00 /If $117,600
Window Sills & Jambs
ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy - 150 If $210.00 /If $31,500
South Elevation
ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall 515 If $295.00 /If $151,925
ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall - -1 1s $80,000.00 /Is ($80,000)
Simplify
ACM | ACM Decorative Accent Bandings 505 If $120.00 /If $60,600
ACM | ACM Decorative Accent Bandings - VE delete -505 |If $120.00 /If ($60,600)
VE GO09 - Aud Reduction -1 1s $225,000.00 /Is (5225,000)
Exterior Enclosure Painting, Staining & Transparent Finishing 720 mhr $90.00 /mhr $64,800
B2012 Exterior Wall Construction $9.12 -- $3,471,135
Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU, 28,555 sf $38.00 /sf $1,085,090
Insul, AVB, NO INT GWB)
Stabilizer Clips-Galv. @ Perimeter Masonry Walls 28,555 sf $1.00 /sf $28,555
Blocking @ Exterior Wall Mounted Railing $/If 355 If $10.00 /If $3,550
Blocking @ Exterior Louver $/If 600 If $10.00 /If $6,000
Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF 131,400 sfwa $0.00 /sfwa S0
Caulking and Sealants, Exterior - Total enclosure SF 131,400 sfwa $0.75 /sfwa $98,550
Exterior Wall Backup GWB Stud Wall - 3 5/8" MS, AVB, Dens 0 sf SO
Glass, Insul., 5/8 GWB
Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass, 61,075 sf $22.00 /sf $1,343,650
Insul., 5/8 GWB
Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens 24,505 sf $28.00 /sf $686,140
Glass, Insul.
Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul. 2,800 sf $32.00 /sf $89,600
Exterior Framing, As Required, for ACM Column Wraps/Fins at 3,250 sf $40.00 /sf $130,000
Rotunda
B2018 Exterior Wall Supplementary Components $0.43 -- $164,250
Sheet Metal Flashing & Trim Complete $/sf 131,400 sfwa $1.25 /sfwa $164,250
B2019 Exterior Wall Opening Supplementary Components $0.02 - $6,000
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
Exterior Signage | Name and logo sign attached to enclosure, 1lls $6,000.00 /Is $6,000
Aluminum

B2020 EXTERIOR WINDOWS $16.89 -- $6,429,063
B2021 Exterior Operating Windows $0.45 -- $171,750
Blocking @ Window Perimeter $/If 11,450 If $15.00 /If $171,750
B2022 Exterior Fixed Windows $1.48 -- $563,500
Window | Insulated Translucent Wall Panel System w/ Integral 3,220 sf $175.00 /sf $563,500
Louvers
B2023 Exterior Window Wall Storefronts $5.25 -- $1,996,992
Exterior Windows | Insulating Glass in Aluminum System 12,265 sf $110.00 /sf $1,349,150
Storefront | Insulating Glass in Aluminum Storefront System 5,060 sf $110.00 /sf $556,600
Premium for Operable Vents at Storefront/Windows/Translucent 299 ea $608.28 /ea $181,875
Panels - reduced at recon
VE for operable vents -149 ea $608.28 /ea (590,633)
B2027 Sun Control Devices (Exterior) $0.00 -- $0
Sun Shades Allowance - Exterior - excluded (none shown) 0 allw SO
B2029 Curtain Walls $9.71 - $3,696,821
Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 1,085 sf $135.00 /sf $146,475
6" System
Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 18,480 sf $138.00 /sf $2,550,240
7" System
Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 5,787 sf $138.00 /sf $798,606
7" System - Radiused
Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 2,245 sf $150.00 /sf $336,750
10" System
Curtain Wall | Insulating Glass- VE Remove SE Facing Clerestory -1 1s $38,150.00 /Is ($38,150)
@ Gym
Curtain Wall | Insulating Glass- VE to reduce & change to brick -1 1s $97,100.00 /Is ($97,100)
(VE A40 through A43)
B2050 EXTERIOR DOORS & GRILLES $1.33 -- $504,975
B2051 Exterior Entrance Doors $0.75 -- $284,900
Door | HM Double Exterior - Incl. Door, Frame, and Hardware 3 ea $7,000.00 /ea $21,000
Door | HM Single Exterior - Incl. Door, Frame, and Hardware 5 ea $3,500.00 /ea $17,500
Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and 24 ea $8,800.00 /ea $211,200
Hardware
Glass & Alum Doors - Single Exterior - Incl. Door, Frame, and 8 ea $4,400.00 /ea $35,200
Hardware
B2053.4 Overhead & Roll Up Doors $0.58 -- $220,075
Door | Insulated Overhead Coiling Door, Motor Operated, 1 each 115 sf $55.00 /sf $6,325
Door | Motor Operated Overhead Door w/ Insulating Glass - 2,250 sf $95.00 /sf $213,750
Typ., 12 ea
B2070 EXTERIOR LOUVERS & VENTS $0.21 -- $78,500
B2071 Exterior Louvers $0.21 -- $78,500
Louver | Exterior Louvers 785 sf $100.00 /sf $78,500
B30 EXTERIOR HORIZONTAL ENCLOSURES $15.17 -- $5,774,217
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B3010 ROOFING $13.99 -- $5,325,645
B3012 Low Slope Membrane Systems $13.09 -- $4,980,000

Green Roof System - Planter / Plantings Allowance 1 allw $50,000.00 /allw $50,000
Pre-Vegetated Roof Garden System 7,575 sf $50.00 /sf $378,750
Pre-Vegetated Roof Garden System - VE delete along w plantings -11s $428,750.00 /Is (5428,750)
Roof System - Single Ply PVC Membrane, applied in max 2" 153,000 sf $35.00 /sf $5,355,000
layers, 6-1/2" Insul.
Slip sheet @ PV Arra areas 30,000 sf $3.50 /sf $105,000
Slip sheet @ PV Arra areas - VE - delete -30,000 sf $3.50 /sf (5105,000)
VE - delete Protection Bd throughout -150,000 sf $2.50 /sf ($375,000)
B3013 Roof Insulation & Fill $0.40 -- $150,920
Tapered Roof Insulation - Premium 43,120 sf $3.50 /sf $150,920
B3014.2 Flashings & Trim $0.45 -- $169,725
Patch and Seal Roof Penetrations 11s $35,000.00 /Is $35,000
Metal Coping at Parapets 595 If $55.00 /If $32,725
Roof Edge Fascia 5,100 If $20.00 /If $102,000
B3019 Roofing Supplementary Components $0.07 -- $25,000
Elevator Roof Vent 2 ea $2,500.00 /ea $5,000
Expansion Joints - Roofing, not shown 1 allw $20,000.00 /allw $20,000
B3020 ROOF APPURTENANCES $0.24 -- $91,000
B3020 Roof Appurtenances $0.11 -- $41,000
Smoke Hatches - Bilco Automatic Fire/Smoke Vent (4'6"x6'6") 3 ea $7,000.00 /ea $21,000
Roofing Pavers/Walkways - Membrane, not shown 1 allw $20,000.00 /allw $20,000
G2061.4 Site Furnishings $0.13 -- $50,000
Roof Deck - Fiberglass Planters 58 sf $125.00 /sf $7,250
Roof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive 720 sf $85.00 /sf $61,200
green rf
Roof Deck - Roof Pavers not on pedestals 4,772 sf $20.00 /sf $95,440
Roof Deck - Synthetic Turf 3,187 sf $15.00 /sf $47,805
Roof Deck - Wood Bench - surface mounted wood / metal link 30 If $650.00 /If $19,500
bench
Roof Deck - Wood Deck 1,281 sf $55.00 /sf $70,455
Roof Deck - Wood Pergola 285 sf $125.00 /sf $35,625
Roof Deck - Wood Seatwalls, stacked 42 If $800.00 /If $33,600
VE LO1 - keep $50k for pavers -1 ls $320,875.00 /Is (5320,875)
B3040 TRAFFIC BEARING HORIZONTAL ENCLOSURES $0.50 -- $190,800
B3041 Traffic Bearing Coatings $0.50 -- $190,800
Pedestal Mounted Paver System @roof above entries 4,770 sf $40.00 /sf $190,800
Pedestal Mounted Paver System @roof terrace @ Media Ctr 1,643 sf $50.00 /sf $82,150
Pedestal Mounted Paver System @roof terrace @ Media Ctr - VE -1,643 sf $50.00 /sf (582,150)
to delete
Safety Surface @ Early Childhood 3,920 sf $0.00 /sf SO
B3060 HORIZONTAL OPENINGS $0.00 -- S0
B3061 Roof Windows & Skylights $0.00 -- $0
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MAIN BUILDING [ CONTINUED ]

DESCRIPTION QUANTITY UNIT COST TOTAL COST
Window | Skylight, Prefab, Self-Support Insulating Glass In Alum. 845 sf $170.00 /sf $143,650
Framing
Window | Skylight, Prefab, Self-Support Insulating Glass In Alum. -845 sf $170.00 /sf ($143,650)
Framing - delete per VE

B3080 OVERHEAD EXTERIOR ENCLOSURES $0.44 -- $166,772
B3081 Exterior Ceilings $0.44 -- $166,772
Soffits - ACM 3,132 sf $120.00 /sf $375,840
Soffits - Linear Metal Ceilings 2,615 sf $120.00 /sf $313,800
Soffits - VE Change ACM / Linear Soffits to Exterior Cement 5,747 sf (595.50) /sf (5548,839)
Stucco
Exterior Ceiling | Plaster Soffit - Exterior 1,060 sf $22.00 /sf $23,320
Exterior Ceiling Finishes | Paint, Stain, and Finish Exterior Ceilings 1,060 sf $2.50 /sf $2,650
C INTERIORS 380,570 -- $77.64 -- $29,548,880
C10 INTERIOR CONSTRUCTION $46.53 -- $17,708,254
C1010 INTERIOR PARTITIONS $32.94 -- $12,536,700
C1011 Interior Fixed Partitions $26.42 -- $10,053,523
Interior CMU - 8" 114,252 sf $26.00 /sf $2,970,551
Interior CMU - 8" (2hr RATED) 655 sf $30.00 /sf $19,660
Interior CMU - 12" 25,939 sf $35.00 /sf $907,853
Interior Rough Carpentry 390,400 sf $2.00 /sf $780,800
Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS 13,240 sf $13.00 /sf $172,120
Wall Type (F6) 6" MS, 1lyr 5/8" GWB 0S 39,627 sf $18.00 /sf $713,286
Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS 730 sf $18.00 /sf $13,140
Wall Type (G6.1B)- (2) GWB, 6" MS, 5" Ins, (2) GWB- 1 HR rated 4,416 sf $19.00 /sf $83,904
Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB 0S 7,220 sf $19.00 /sf $137,180
Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic 245 sf $16.50 /sf $4,043
Batt
Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt 63,444 sf $18.00 /sf $1,141,992
Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt 66,303 sf $19.00 /sf $1,259,757
Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt 59,241 sf $19.50 /sf $1,155,200
Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr 12,824 sf $23.00 /sf $294,952
RATED
Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB, 21,471 sf $22.00 /sf $472,362
2hr RATED
Partition - Premium Abuse Resistant Drywall 7,043 sf $5.25 /sf $36,974
VE AR GWB @ Classrooms 40,000 sf ($3.50) /sf (5140,000)
VE G09 Aud 1ls $29,750.00 /Is $29,750
C1016 Glazed Partitions & Storefronts $6.52 -- $2,483,177
CW Interior 4,400 sf $140.00 /sf $616,000
Storefront - Interior 11,175 sf $105.00 /sf $1,173,375
Storefront - Interior (2' high Transom above door) 1,100 sf $105.00 /sf $115,500
Storefront - Interior, - VE target 10% Reduction (replace w GWB) -11s $94,988.00 /Is (594,988)
Storefront - Interior, FIRE RATED 2,857 sf $225.00 /sf $642,825
Art Glass Panels @ Cafeteria (PREMIUM) 219 sf $25.00 /sf $5,465
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Glazing - Interior Ballistic, not shown Allowance 1 allw $25,000.00 /allw $25,000
C1017 Interior Guardrails & Screens $0.00 -- $0
Gym | Flexible Stainless Steel Safety Netting By Metal 0 sf S0
Fabrications (2695 sf)
C1020 INTERIOR WINDOWS $0.00 -- $1,500
C1020 Interior Windows $0.00 -- $1,500
Transaction Window - Interior 1 ea $1,500.00 /ea $1,500
C1030 INTERIOR DOORS $4.98 -- $1,893,878
C1031.4 Standard Interior Doors $3.28 -- $1,247,645
Install | Interior Doors and Frames 576 leaf $270.00 /leaf $155,520
Frame | Hollow Metal - Interior - Single 367 ea $450.00 /ea $165,150
Frame | Hollow Metal - Interior - Double 89 ea $500.00 /ea $44,500
Glazing | Interior Single Glass Door Frame and Hardware 7 leaf $3,000.00 /leaf $21,000
Glazing | Interior Double Glass Door Frame and Hardware 16 pair $6,000.00 /pair $96,000
Door | Wood Door - Interior - Single 367 leaf $535.00 /leaf $196,345
Door | Wood Door - Interior - Double 89 pair $1,070.00 /pair $95,230
Door | Barn Doors and Hardware 4 ea $850.00 /ea $3,400
Door | Wire Mesh Partition Door 2 leaf $350.00 /leaf $700
Glazing | Vision Panels in Wood Doors 200 ea $100.00 /ea $20,000
Hardware | Interior Door Hardware Per Leaf 576 leaf $600.00 /leaf $345,600
Paint | Paint Interior Doors 576 leaf $100.00 /leaf $57,600
Paint Interior - Door & Frames 466 ea $100.00 /ea $46,600
C1035 Interior Panel Doors $0.94 -- $357,000
Support Steel - Interior Rolling Door/Grille Supports 1ls $42,000.00 /Is $42,000
Overhead Coiling Doors - Stainless Steel 1 ea $10,000.00 /ea $10,000
Overhead Coiling Doors - Standard 3 ea $20,000.00 /ea $60,000
Overhead Rolling Doors - 2 hr Fire Rated, 4 ea, various sizes, 575 1ls $245,000.00 /Is $245,000
sf total
C1039 Interior Door Supplementary Components $0.76 -- $289,233
Misc. Interior Caulking - General 380,570 sf $0.76 /sf $289,233
C1090 INTERIOR SPECIALTIES $8.61 -- $3,276,176
C1091.4 Interior Railings & Handrails $1.50 -- $571,825
Guard Rail - Interior - Steel Railings (non - stair) 430 If $90.00 /If $38,700
Guard Rail - Interior - Auditorium 700 If $300.00 /If $210,000
Guard Rail - Interior - Glass Guardrail System 275 If $525.00 /If $144,375
Guard Rail - Interior - Glass Guardrail System - VE change some to -1ls $35,000.00 /Is ($35,000)
cable guardrail
Guard Rail - Interior - Guard Rail at Mezzanine 1,425 If $150.00 /If $213,750
C1092.2 Compartments & Cubicles $0.30 -- $112,586
Cubicles | Cubicle Curtains and Track at Nurse’s Area. 1ls $7,000.00 /Is $7,000
Toilet Compartment - Plastic Laminate - Standard 45 stall $1,200.00 /stall $54,000
Toilet Compartment - Plastic Laminate - Handicapped 17 stall $1,500.00 /stall $25,500
Urinal Screen - Plastic Laminate 37 ea $425.00 /ea $15,725
Wire Mesh Partition (assume 8' high) - Interior 1,151 sf $9.00 /sf $10,361
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C1092.4 Toilet, Bath, & Laundry Accessories $0.61 -- $232,085
Toilet Accessories - Unload / Store / Categorize 635 mhr $90.00 /mhr $57,150
Toilet Accessories - Distribute / Install 635 mhr $90.00 /mhr $57,150
Non Restroom | Soap: Soap Dispenser, Wall Mtd. 143 ea $80.00 /ea $11,440
Restroom | Soap: Soap Dispenser, Wall Mtd. 83 ea $80.00 /ea $6,640
Restroom | Paper Towel Dispenser & Trash, Semi Recessed 71 ea $205.00 /ea $14,555
Restroom | Toilet Paper Dispenser, Wall Mtd. 105 ea $100.00 /ea $10,500
Restroom | Sanitary Napkin Disposal, Recessed 105 ea $75.00 /ea $7,875
Restroom | Soap: Shampoo Dispenser, Shower Wall Mtd. 10 ea $90.00 /ea $900
Restroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60 ea $43.00 /ea $2,580
Restroom | Grab Bar: 42" Peened Grip, Wall Mtd. 150 ea $45.00 /ea $6,750
Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror 10 ea $520.00 /ea $5,200
Unit
Non Restroom | Mirror: Full Height Frameless Mirror Allowance - 1 allw $10,500.00 /allw $10,500
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.
Restroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 10 ea $115.00 /ea $1,150
Restroom | Baby Changing Station; Wall Mtd. 6 ea $220.00 /ea $1,320
Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd. 16 ea $70.00 /ea $1,120
Restroom | Mirror: Single Mirror: Framed Mirror Unit 85 ea $165.00 /ea $14,025
Restroom | Shower curtain and rod, typ. shower unit 10 ea $80.00 /ea $800
Restroom | Shower Seat @ ADA shower units 10 ea $230.00 /ea $2,300
Janitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10 ea $155.00 /ea $1,550
Janitor | Shelf: SS Shelf 8" D x 24" W 10 ea $65.00 /ea $650
Non Restroom | Hook: Coat Hook, Door / Wall Mtd. 43 ea $20.00 /ea $860
Restroom | Hook: Coat Hook, Stall Wall Mtd. 67 ea $20.00 /ea $1,340
Non Restroom | Paper Towel Dispenser, Wall Mtd. 143 ea $110.00 /ea $15,730

C1093 Wall & Door Protection $0.12 -- $45,456
Wall & Door Protection Complete $/sf, including corner guards 390,740 gsf $0.10 /gsf $39,074
Wall & Door Protection Complete $/sf, including corner guards 12,764 gsf $0.50 /gsf $6,382

C1093.2 Information Specialties $1.43 - $542,850
White / Marker Boards - Small 4' x 4' 100 ea $500.00 /ea $50,000
White / Marker Boards - Medium 4' x 6' 272 ea $750.00 /ea $204,000
Corkboards / Tack Boards - Large 4' x 8' 124 ea $450.00 /ea $55,800
Corkboards / Tack Boards - Small 4' x 4' 117 ea $900.00 /ea $105,300
Signage | Dedication Plagues Allowance - Interior 2 allw $2,000.00 /allw $4,000
Signage | Dedication Plaques Allowance - Interior 1 allw $5,000.00 /allw $5,000
Signage | Egress, Waydinding, and Regulatory - Interior 1ls $1,000.00 /Is $1,000
Signage | Egress, Waydinding, and Regulatory - Interior 1ls $2,000.00 /Is $2,000
Signage | Egress, Waydinding, and Regulatory - Interior 1ls $5,000.00 /Is $5,000
Signage | Egress, Waydinding, and Regulatory - Interior 1ls $10,000.00 /Is $10,000
Signage | Room Identification Signs - Interior 405 ea $150.00 /ea $60,750
Signage | Additional Signage Allowance - Interior 1 allw $10,000.00 /allw $10,000
Signage | Branding and Graphics Allowance - Interior, including 2 allw $5,000.00 /allw $10,000

large format wall murals and panels.
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Signage | Branding and Graphics Allowance - Interior, including 1 allw $20,000.00 /allw $20,000
large format wall murals and panels.

C1097 Storage Specialties $1.64 - $625,426
Lockers | Locker Room: Single and multi-tier lockers on conc, 428 ea $500.00 /ea $214,000
base, 15" x 15"

Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep 204 ea $500.00 /ea $102,000
Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood 1,226 ea $500.00 /ea $613,000
base

Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood -826 ea $500.00 /ea (5413,000)
base - VE

Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x 22 ea $625.00 /ea $13,750
2.5'd

Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on 142 ea $575.00 /ea $81,650
conc. base

Locker Benches 216 If $65.00 /If $14,026
Storage Wall Shelving - Metal (In F&E Estimate) 768 If $0.00 /If S0

C1099 Other Interior Specialties $3.01 -- $1,145,948
Misc. Metals and Supports 403,504 gsf $1.00 /gsf $403,504
2x4 Stud Wall with Plywood - assume 8' high 3,134 sf $10.00 /sf $31,336
Plywood Sheathing with 2x8 Wood Joists 740 sf $15.00 /sf $11,107
Safety Related Carpentry - Safety Rails / Opening Protection 393,000 sf $2.00 /sf $786,000
Safety Related Carpentry - Safety Rails / Opening Protection - -1 1s $86,000.00 /Is ($86,000)
adjust per VE

C20 INTERIOR FINISHES $31.11 -- $11,840,626

C2010 WALL FINISHES $8.12 -- $3,090,452

C2012 Wall Paneling $2.51 -- $953,407
Wood Veneer Premium for Paneling at columns 6,995 sf $20.00 /sf $139,900
Wood Veneer Premium for Paneling at columns - VE Simplify -11s $20,000.00 /Is ($20,000)
Design
Painted Perforated Metal Panel Deflector on Misc Metal Frame 2,703 sf. $90.00 /sf. $243,239
@ Auditorium
VE G09 Aud -11s $1,066,014.00 /Is ($1,066,014)
Wood Veneer Paneling @ Auditorium 10,597 sf. $90.00 /sf. $953,687
Wood Veneer Paneling @ Media Center 2,106 sf. $90.00 /sf. $189,504
Cafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8 ea $2,750.00 /ea $22,000
Fiber Reinforced Panel (FRP) @ 4' high 1,292 sf. $25.00 /sf. $32,292
Fiber Reinforced Panel (FRP) @ Full Height 7,354 sf. $25.00 /sf. $183,858
Metal Panel | Phenolic Wall Panels - Interior 3,124 sf. $88.00 /sf. $274,941

C2013.4 Wall Coverings $0.23 -- $89,323
Interior Misc. Millwork not shown or within F&E Estimate 0 nic S0
Vinyl Wall Covering (Auditorium - IWP) 1,985 sf. $45.00 /sf. $89,323

C2014 Tile & Terrazzo Wall Finishes $1.08 -- $409,961
Ceramic Wall Tile 42,577 sf $20.00 /sf $851,533
Porcelain Wall Tile 1,445 sf. $24.00 /sf. $34,685
Thin Porcelain Wall Tile 28,073 sf. $24.00 /sf. $673,744
Thin Porcelain Wall Tile - VE Wainscot in corridors -1 1s $1,150,000.00 /Is ($1,150,000)
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C2015 Stone Facing $0.00 -- $0
Interior Stone - Travertine, not show on drawings EXCLUDED 0 sf SO
C2016 Special Wall Surfacing $0.62 -- $237,604
Flat Lock Metal Tile @ Lobby 597 sf. $120.00 /sf. $71,643
Flexible Stainless Steel Safety Netting 3,017 sf $55.00 /sf $165,961
C2017 Wall Painting & Coating $2.55 -- $972,145
Paint Interior GWB Walls 220,299 sf. $1.00 /sf. $220,299
Paint Interior GWB Walls - Soffits 1,732 sf. $1.00 /sf. $1,732

Paint Interior GWB Walls - Soffits - not shown 1 allw $5,000.00 /allw $5,000

Paint Interior Walls - Epoxy 234,495 sf. $3.50 /sf. $820,731
Paint Interior CMU Walls 7,507 sf $1.25 /sf $9,383
Paint Interior Walls - VE to reduce Epoxy by 15% -1 ls $135,000.00 /Is (5135,000)
Misc. Interior Painting 1 allw $50,000.00 /allw $50,000
C2018 Acoustical Wall Treatment $0.68 -- $259,053
Fabric Wrapped Acoustical Panels @ Auditorium 696 sf. $65.00 /sf. $45,222
Wood Fiber Acoustical Panels @ Gymnasium 3,290 sf. $65.00 /sf. $213,831
C2019 Wall Finish Supplementary Components $0.44 -- $168,958
Interior Window Sills @ Exterior - Solid Surface 3,379 If $50.00 /If $168,958
C2030 FLOORING $10.77 -- $4,097,407
C2031 Flooring Treatment $0.28 -- $105,000
Floor Patching Allowance 1 allw $85,000.00 /allw $85,000
Floor Prep / Leveling Allowance 1 allw $20,000.00 /allw $20,000
C2032.2 Tile Flooring $1.37 - $522,845
Ceramic Floor Tile - Mosaic 4,582 sf $24.00 /sf $109,968
Porcelain Tile Floor 15,501 sf $28.00 /sf $434,028
Porcelain Tile Floor VE to Rubber Tile -1 ls $21,151.00 /Is ($21,151)
C2032.4 Wood Flooring $0.84 -- $318,846
Wood Sprung Stage Flooring 2,442 sf $22.00 /sf $53,724
Wood Flooring - Premium for Markings on Athletic Wood Floor 12,051 sf $1.00 /sf $12,051
Athletic Sports Wood Flooring - Gym 12,051 sf $21.00 /sf $253,071
C2032.6 Carpeting $0.44 -- $167,252
Carpet - 1 6,610 sf $6.50 /sf $42,965
Carpet -2 1,778 sf $6.50 /sf $11,557
Carpet - 3 2,480 sf $6.50 /sf $16,120
Carpet -4 366 sf $6.50 /sf $2,379
Carpet - 5 4,503 sf $6.50 /sf $29,270
Carpet-6 4,302 sf $6.50 /sf $27,963
Carpet-7 892 sf $6.50 /sf $5,798
Carpet - Walk Off Carpet 1,485 sf $12.00 /sf $17,820
Resilient Carpet 2,230 sf $6.00 /sf $13,380
C2032.8 Wall Base Finishes $0.93 -- $355,533
Ceramic Tile Base 2,470 If $19.25 /If $47,548
Rubber Base 38,410 If $3.00 /If $115,230
Terrazzo Base 2,790 If $14.00 /If $39,060
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Decorative Fabric Metal Panel - Interior 493 sf $90.00 /sf $44,408
Flat Lock Metal Tiles - Interior 1,366 sf $80.00 /sf $109,288
C2033 Specialty Flooring $0.11 -- $41,250
Foot Grille Carpet 825 sf $50.00 /sf $41,250
C2035 Resilient Flooring $5.59 -- $2,125,879
ATH Athletic Sports Flooring 2,861 sf $20.00 /sf $57,220
RT-ATH Rubber Athletic Sports Flooring 942 sf $20.00 /sf $18,840
Linoleum LIN1 69,092 sf $8.50 /sf $587,282
Linoleum LIN2 3,495 sf $8.50 /sf $29,708
Linoleum LIN3 1,179 sf $8.50 /sf $10,022
Linoleum LIN4 433 sf $8.50 /sf $3,681
Linoleum LIN5 299 sf $8.50 /sf $2,542
Sheet Vinyl - Slip Resistant 1,432 sf $12.00 /sf $17,184
Sheet Vinyl - Slip Resistant - VE to Lino -1 ls $24,000.00 /Is (524,000)
Sheet Vinyl - Slip Resistant - VE to LVT -1 ls $30,000.00 /Is ($30,000)
Luxury Viyl Tile LVT 2,039 sf $6.50 /sf $13,254
Sheet Vinyl Flooring - SV1-6 42,850 sf $11.00 /sf $471,350
Rubber Athletic Flooring 942 sf $70.00 /sf $65,940
Rubber Flooring at Stair Treads and Risers - RR 9,094 sf $28.00 /sf $254,632
Rubber Tile Flooring - Athletic Cleat Resistant 805 sf $70.00 /sf $56,350
Rubber Tile Flooring - RT 52,222 sf $15.00 /sf $783,330
Rubber Tile Flooring - RT - VE to Lino Sheet -1 ls $19,955.00 /Is (519,955)
Rubber Tile Flooring - RT - VE to Lino Sheet -1 ls $80,087.00 /Is (580,087)
Rubber Tile Flooring - RT - VE to Lino Sheet -1 ls $81,887.00 /Is (581,887)
Rubber Tile Flooring - RT - VE to Lino Sheet -1 ls $83,831.00 /Is (583,831)
Rubber Tile Flooring - VE to VCT where linoleum & rubber tile -1 1s $205,650.00 /Is (5205,650)
remain
Epoxy Flooring EF-1 9,099 sf $17.00 /sf $154,683
Epoxy Flooring EF-2 5,761 sf $17.00 /sf $97,937
Epoxy Flooring EF-3 1,608 sf $17.00 /sf $27,336
C2036.2 Terrazzo Flooring $0.72 -- $272,832
Epoxy Terrazzo 8,368 sf $42.00 /sf $351,456
Epoxy Terrazzo - VE to change to tile -1 ls $104,874.00 /Is (5104,874)
Precast Terrazzo risers & treads 750 sf $70.00 /sf $52,500
Precast Terrazzo risers & treads - VE to tile 750 sf ($35.00) /sf ($26,250)
C2036.4 Masonry & Stone Flooring $0.35 -- $133,507
Stone Thresholds at wet rooms 68 sf $100.00 /sf $6,800
Sealed Concrete 84,471 sf $1.50 /sf $126,707
C2037 Fluid-Applied Flooring $0.14 -- $54,464
Moisture Mitigation @ Tile 6,705 sf $2.53 /sf $16,964
Paint Interior Metal Pan Stairs 25 flgt $1,500.00 /flgt $37,500
C2050 CEILING FINISHES $12.23 -- $4,652,768
C2051 Plaster & Gypsum Board Finish $6.74 -- $2,566,530
Ceiling - GWB Soffit - Interior 7,116 sf $18.00 /sf $128,092
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Ceiling - GWB Soffit - Interior, not shown 1 allw $50,000.00 /allw $50,000
GWB | GWB Ceiling, Moisture Resistant GWB Ceiling 11,556 sf $25.00 /sf $288,900
GWB | GWB Ceiling, Typical 29,369 sf $20.00 /sf $587,380
Ceiling - GWB Soffit - Interior @ Curved Media Center 426 sf $25.00 /sf $10,658
GWB | GWB Sound Barrier Ceiling - 2 layers 5/8" GWB, 7/8" 50,050 sf $30.00 /sf $1,501,500
Metal Furring, 3.5" Ball Insulation
C2054 Acoustical Ceiling Tiles & Panels $4.71 - $1,792,443
ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL 166,576 sf $7.50 /sf $1,249,320
CEILING TILE
ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL 5,105 sf $8.50 /sf $43,393
CEILING TILE FOR KITCHEN LOCATIONS
ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR 1,524 sf $11.50 /sf $17,526
ACOUSTICAL CEILING TILE
ACT-5 6,789 sf $12.00 /sf $81,468
ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR 8,478 sf $6.75 /sf $57,227
ACOUSTICAL CEILING TILE AT ADMIN AREAS
Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide 13,858 sf $50.00 /sf $692,900
Plank
Hung Ceiling | Mesh Metal Ceiling 750 sf $50.00 /sf $37,500
Acoustical Reflector @ Stage 350 sf $100.00 /sf $35,000
ACPCP | Acoustical Preformed Ceiling Panels 2,100 sf $65.00 /sf $136,500
EAVB | Aluminum Vertical Blade Ceiling System 0 excl S0
Phenolic / IWP Wd Ceiling Ceiling Panels 150 sf $95.00 /sf $14,250
ACM | Aluminum Composite Material Ceiling - Interior 0 excl S0
Hung Ceiling | Mesh Metal Ceiling With Acrylic Panel Backing 1,155 sf $72.00 /sf $83,160
VE - All Ceilings to ACT1 -11s $655,800.00 /Is (5655,800)
C2056 Painting & Staining Ceilings $0.58 -- $219,080
Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling 35,870 sf $1.00 /sf $35,870
Paint | Painted Interior GWB - Typical Ceilings - Latex 15,310 sf $1.00 /sf $15,310
Paint | Exposed Painted Structural Steel & Metal Deck 67,160 sf $2.50 /sf $167,900
C2059 Ceiling Finish Supplementary Components $0.20 -- $74,715
Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING 74,715 sf $1.00 /sf $74,715
BETWEEN STEEL GIRDERS
D SERVICES 380,570 -- $149.03 -- $56,717,319
D10 CONVEYING $2.02 -- $770,000
D1010 ELEVATORS & LIFTS $2.02 -- $770,000
D1010 Elevators & Lifts $1.84 -- $700,000
Elevator #1, Passenger (Otis Gen2, 3,500 capacity) 4 stop $81,250.00 /stop $325,000
Elevator #2, Passenger (Otis Gen2, 3,500 capacity) 5 stop $75,000.00 /stop $375,000
D1017 Cab Finishes $0.18 -- $70,000
Cab Finish Premium Allowance 2 ea $35,000.00 /ea $70,000
D20 PLUMBING $19.93 -- $7,585,848
D2000 PLUMBING EQUIPMENT $4.60 -- $1,749,733
D2000 Plumbing Equipment $4.60 -- $1,749,733
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Sub-Meters 11s $10,000.00 /Is $10,000
Circulating Pump 10 ea $1,650.00 /ea $16,500
Thermostatic Mixing Valve - EHW-4 3 ea $5,000.00 /ea $15,000
Thermostatic Mixing Valve - Dual - EHW-1 & EHW-2 2 ea $15,000.00 /ea $30,000
Thermostatic Mixing Valve - Triple - EHW-3 1 ea $20,000.00 /ea $20,000
Domestic Water Booster Pump 1 ea $45,000.00 /ea $45,000
Backflow Preventers 11s $35,000.00 /Is $35,000
Kitchen Equipment Connections 1ls $75,000.00 /Is $75,000
Science Classrom / Bio-Tech Equipment Connections 1ls $10,000.00 /Is $10,000
Shop Equipment Connections 1ls $50,000.00 /Is $50,000
Water Meters 11s $5,500.00 /Is $5,500
Elevator Sump Pump 2 ea $4,950.00 /ea $9,900
Trap Primers & Associated Piping 125 ea $1,000.00 /ea $125,000
Floor Drain W/Trap 125 ea $950.00 /ea $118,750
Roof Drains 80 ea $1,365.00 /ea $109,200
Exterior Grease Interceptor 2 ea $41,711.68 /ea $83,423
Local Grease Interceptor 35 GPM 3 ea $1,027.92 /ea $3,084
Local Grease Interceptor 50 GPM 2 ea $1,192.92 /ea $2,386
Local Grease Interceptor 75 GPM 2 ea $2,441.88 /ea $4,884
Ceiling UTL Panels 19 ea $500.00 /ea $9,500
Gas / Oil Interceptor - Shops 5 ea $15,000.00 /ea $75,000
Qil Separator - Elevators 2 ea $5,500.00 /ea $11,000
AC-1 - Auto Collision / Metal Fab 2 ea $48,321.36 /ea $96,643
AC-2 - VOC Tech Shops 1 ea $31,821.36 /ea $31,821
AC-3 - Bio Tech Lab 1 ea $28,821.36 /ea $28,821
AC-4 - Drafting & Design 1 ea $35,821.36 /ea $35,821
AC-5 - Dental - Compressed Air System 1 ea $36,821.36 /ea $36,821
AC-6 - Dental - Robotics - Compressed Air System 1 ea $35,821.36 /ea $35,821
Compressed Air Filter, Pl, & PRV 76 ea $500.00 /ea $38,000
Compressed Air Hose Reels 76 ea $800.00 /ea $60,800
VAC-1 - Bio Tech Lab - Vacuum System 1 ea $21,821.36 /ea $21,821
VAC-2 - Dental - Vacuum System 1 ea $53,821.36 /ea $53,821
EWH-1 & EWH-2 - Elec Water Heater - PVI Durawatt - 466 4 ea $51,069.80 /ea $204,279
EWH-3 - Elec Water Heater - AO Smith DES-100 3 ea $12,855.84 /ea $38,568
EWH-4 - Elec Water Heater - PVI Durawatt - 550 2 ea $61,069.80 /ea $122,140
EWH-5 - Elec Water Heater - AO Smith DES-10 1 ea $1,427.92 /ea $1,428
Argon Manifold 1 ea $8,000.00 /ea $8,000
Natural Gas Control at Kitchen - Kitchen 4 ea $1,000.00 /ea $4,000
Natural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2 ea $1,000.00 /ea $2,000
pH Neutralization System 1 ea $50,000.00 /ea $50,000
Expansion Tanks 10 ea $1,500.00 /ea $15,000

D2010 DOMESTIC WATER DISTRIBUTION $4.55 -- $1,730,200
D2012 Domestic Water Piping $3.58 -- $1,362,600
Domestic Hot & Cold Water Piping - 2" & Less 20,575 If $40.00 /If $823,000
Domestic Water Piping - 3" 1,000 If $80.00 /If $80,000
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Domestic Water Piping - 4" 800 If $100.00 /If $80,000
Domestic Water Piping - 6" 300 If $185.00 /If $55,500
Insulation 22,675 If $12.00 /If $272,100
Valves & Accessories 11s $52,000.00 /Is $52,000

D2022 Laboratory Water Piping $0.97 -- $367,600
Non-Potable Hot & Cold Water Piping - 2" & Less 2,400 If $40.00 /If $96,000
Tempred Water Piping - 2" & Less 4,400 If $40.00 /If $176,000
Insulation 6,800 If $12.00 /If $81,600
Valves & Accessories 11s $14,000.00 /Is $14,000

D2020 SANITARY DRAINAGE $4.87 -- $1,853,275

D2025 Sanitary Drain Piping - UG $0.76 -- $291,025
Sanitary Waste & Vent Piping - 2"'- 3" 800 If $50.00 /If $40,000
Sanitary Waste & Vent Piping - 4"- 6" 1,755 If $80.00 /If $140,400
Sanitary Waste & Vent Piping - 8" 885 If $125.00 /If $110,625

D2026 Sanitary Drain Piping - AG $3.10 -- $1,180,050
Sanitary Waste & Vent Piping - 2" - 4" 11,425 If $50.00 /If $571,250
Sanitary Waste & Vent Piping - 4" - 6" 7,610 If $80.00 /If $608,800

D2028 Kitchen Drain Piping - AG $0.32 -- $120,000
Kitchen Waste & Vent Piping - UG & AG 2,000 If $60.00 /If $120,000

D2029 Laboratory / Industrial Drain Piping - UG $0.69 -- $262,200
Acid Waste & Vent Piping - UG & AG 2,760 If $95.00 /If $262,200

D2040 PLUMBING FIXTURES $2.33 -- $885,882

D2043 Plumbing Fixtures $2.33 - $885,882
P-1 & P-1A - Water Closet - Wall Hung 89 ea $2,965.00 /ea $263,885
P-2 & P-2A - Urinal 29 ea $2,115.00 /ea $61,335
P-3 - Lavatory - Wall Hung 50 ea $1,890.00 /ea $94,500
PX-4 - Science Classroom Sinks 46 ea $927.92 /ea $42,684
PX-5 - Lab Sinks 40 ea $1,441.88 /ea $57,675
PX-1 Sink - Casework - Installation & Hook-Up 42 ea $784.90 /ea $32,966
PX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 15 ea $998.86 /ea $14,983
PX-3 - Sink - Cosmetology w/Hair Trap 3 ea $1,541.88 /ea $4,626
PX-6 - Dental Station 19 ea $927.92 /ea $17,630
P-4 - Mop Sink 6 ea $2,180.00 /ea $13,080
Cosmetology - Pedicure Station - Hook-ups 20 ea $677.92 /ea $13,558
P-3C - Solid Surface Sink, 2 Station 13 ea $4,950.00 /ea $64,350
P-5 & P-5A - Drinking Foutain - Bi-Level Electric 9 ea $4,500.00 /ea $40,500
Washing Machine Box 10 ea $280.50 /ea $2,805
P-6 - Shower - (Trim & Drain) 9 ea $2,100.00 /ea $18,900
P-7 - Emergenc Eyewash 4 ea $550.00 /ea $2,200
P-8 - Emergency Shower/Eyewash 27 ea $2,800.00 /ea $75,600
P-3B - Wash Fountain - Circular 1 ea $6,976.78 /ea $6,977
P-3B - Wash Fountain - Semi-Circular 7 ea $5,976.78 /ea $41,837
Hose Bibb 53 ea $190.00 /ea $10,070
Wall Hydrant 16 ea $357.50 /ea $5,720
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D2050 GENERAL SERVICE COMPRESSED - AIR $0.75 -- $284,150
D2051 Compressed-Air Systems $0.75 -- $284,150

Compressed Air Piping - 2" & Less 4,955 If $50.00 /If $247,750
Compressed Air Piping - Intake 300 If $80.00 /If $24,000
Valves & Accessories 1ls $12,400.00 /Is $12,400
D2070 RAIN WATER DRAINAGE $1.91 - $728,750
D2071 Storm Drain Piping - UG $0.33 -- $127,400
Storm Piping - 10" 200 If $165.00 /If $33,000
Storm Piping - 4" 40 If $60.00 /If $2,400
Storm Piping - 6" 400 If $80.00 /If $32,000
Storm Piping - 8" 500 If $120.00 /If $60,000
D2072 Storm Drain Piping - AG $1.58 -- $601,350
Insulation - Storm 3,360 If $20.00 /If $67,200
Storm Piping - 10" 30 If $170.00 /If $5,100
Storm Piping - 4" 1,445 If $160.00 /If $231,200
Storm Piping - 6" 2,190 If $90.00 /If $197,100
Storm Piping - 8" 775 If $130.00 /If $100,750
D2080 OTHER PLUMBING SYSTEMS $0.24 -- $92,200
D2085 Medical Gas Piping $0.16 -- $62,500
Vacuum - Exhaust 100 If $80.00 /If $8,000
Vacuum Piping - 1" & Less 1,100 If $45.00 /If $49,500
Valves & Accessories 11s $5,000.00 /Is $5,000
D2088 Process / Industrial Gas Piping $0.08 -- $29,700
Argon Piping - 1" & Less 600 If $45.00 /If $27,000
Valves & Accessories 1ls $2,700.00 /Is $2,700
D2090 MISC. PLUMBING SYSTEMS $0.24 -- $92,508
D2090 Plumbing Misc Items $0.24 -- $92,508
Admin & Expenses 392,036 sf $1.60 /sf $627,258
Reduce Cost / SF by $.75 -1 ls $294,750.00 /Is (5294,750)

VE Items P02 - PO4 -11s $240,000.00 /Is (5240,000)
D3010 FACILITY FUEL SYSTEMS $0.44 -- $169,150
D2080 Natural Gas Piping $0.44 -- $169,150
Natural Gas Piping - 2" & Less 2,035 If $60.00 /If $122,100
Natural Gas Piping - 4" 355 If $110.00 /If $39,050
Valves & Accessories 11s $8,000.00 /Is $8,000

D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $73.31 - $27,901,460
D3040 HVAC MAJOR EQUIPMENT $29.75 -- $11,321,691
D3040 HVAC Major Equipment $29.53 -- $11,239,305
AHU 1-11, HRU 1-4, RTU 1-3, MUA-1&2 1 ea $6,485,000.00 /ea $6,485,000

AHU 1-11, Labor & Conns 11 ea $9,276.00 /ea $102,036

Auto Shop Air Filtration 3 ea $9,436.00 /ea $28,308

HRU 1-4 Labor & Conns 4 ea $8,308.00 /ea $33,232

MUA 1-2 Labor & Conns 2 ea $6,340.00 /ea $12,680
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RTU 1-3 Labor & Conns 3 ea $8,308.00 /ea $24,924
Exhaust Fans -Scheduled 1ls $160,742.00 /Is $160,742
Vehicle Exhaust fans and reels 11s $57,302.00 /Is $57,302
ERU 1-4 4 ea $20,436.00 /ea $81,744
Dust Collection Platform 1 allw $25,000.00 /allw $25,000
Dust Collector 1 allw $400,060.50 /allw $400,061
Split Systems Labor & Connect 35 ea $4,872.00 /ea $170,520
VRF/VCU Equipment 1ls $2,749,000.00 /Is $2,749,000
VRF Selector Boxes Install 47 ea $976.00 /ea $45,872
VRF -CU Install 62 ea $1,318.00 /ea $81,716
VRF Fan Coil Units Install 279 ea $1,952.00 /ea $544,608
VRF-VCU Condenser Install 164 ea $1,318.00 /ea $216,152
Gravity Vent 4 ea $6,436.00 /ea $25,744
Gravity Vent-GV 1 & 2 2 ea $12,404.00 /ea $24,808
VE G09 Aud -11s $66,000.00 /Is (566,000)
VED Fans 9 ea $3,984.00 /ea $35,856

D3041 Terminal & Package Units $0.22 - $82,386
Unit Heater - Elec 17 ea $1,434.00 /ea $24,378
Cabinet Unit Heater (ceiling) 21 ea $2,762.30 /ea $58,008

D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $26.56 -- $10,109,790

D3053 HVAC Air Distribution $26.56 -- $10,109,790
SM Coordination & Material Handling 11s $245,000.00 /Is $245,000
Weld Exhaust Conrol Valves-SS 27 ea $3,579.95 /ea $96,659
Insulation - Fire Wrap 3,900 sf $22.31 /sf $86,999
Insulation - FRK Blanket Insulation, 1-1/2" 140,000 sf $4.60 /sf $643,840
Ductwork - Galvanized 450,000 Ib $13.62 /b $6,127,417
Ductwork - Stainless Steel - Weld 4,000 Ib $24.69 /b $98,768
Ductwork - Stainless Steel Kitchen 1,250 Ib $24.69 /b $30,865
Ductwork - Black Iron - Kitchen Exhaust 14,700 Ib $20.46 /Ib $300,822
Ductwork - HVAC & Plbg Tech Flues 1 allw $75,000.00 /allw $75,000
Air Duct Accessories 11s $612,000.00 /Is $612,000
Sound Attenuator (HRU, RTU, MUA & AHU 456kcfm total) 1ls $203,301.60 /Is $203,302
VAV OA & Exhaust w/o RHC 117 ea $998.41 /ea $116,814
VAV Box w/ERHC 215 ea $1,469.04 /ea $315,843
VAV FPTU w/ ERHC 9 ea $3,139.95 /ea $28,260
Duct Collection Duct - Fabricated 450 If $134.20 /If $60,390
Plenums 5,300 sf $69.00 /sf $365,700
Register, Diffusers, & Grilles 407,022 sf $1.73 /sf $702,113

D3060 CONTROLS & INSTRUMENTATION $6.18 -- $2,350,552

D3061 Automatic Temperature Controls $6.18 -- $2,350,552
ATC - BMS 407,022 sf $5.78 /sf $2,350,552
ATC - BTU meters 0 ea S0

D3070 SPECIAL PURPOSE HVAC SYSTEMS $9.24 -- $3,515,025

D3075 Refrigerant Piping $7.72 - $2,938,838
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Split System Piping - Line Sets 35 ea $5,500.00 /ea $192,500

VRF Piping 194,275 sf $8.50 /sf $1,651,338

Roof Pipe Jacketing 3,000 If $15.00 /If $45,000
RTU/AHU/HRU Condensers-2 Pipe Circuit 7,000 If $150.00 /If $1,050,000
D3076 Condensate Drain Piping $1.51 -- $576,187
Condensate Drain Piping & Insulation 11,000 If $51.44 /If $565,851
Condensate Drain Pumps 25 ea $413.47 /ea $10,337
D3080 SYSTEMS TESTING & BALANCING $0.79 -- $302,432
D3080 Air & Water Balance $0.79 -- $302,432
Testing & Balancing 407,022 sf $0.74 /sf $302,432
D3090 OTHER HVAC SYSTEMS & EQUIP $0.79 -- $301,970
D3091 HVAC Misc Items $0.79 -- $301,970
Rigging and Hoisting 1ls $171,469.90 /Is $171,470
Project Expenses and Commissioning 1ls $850,000.00 /Is $850,000
Project Management 1ls $250,000.00 /Is $250,000

VE Items M1 through M7, M9, M11 -1 ls $969,500.00 /Is (5969,500)

D40 FIRE PROTECTION $7.51 -- $2,858,634
D4010 SPRINKLERS $5.25 -- $1,998,994
D4011 Wet Sprinkler System $5.25 -- $1,998,994
Sprinkler Distribution Piping Complete 392,036 sf $4.00 /sf $1,568,144
Sprinkler System - Paint Spray Booths 1ls $20,000.00 /Is $20,000
Sprinkler Heads 3,735 ea $110.00 /ea $410,850
D4020 STANDPIPES $1.24 -- $471,489
D4022 Standpipe & Fire Mains $1.24 - $471,489
Standpipes & Fire Mains - 6" 2,800 If $110.00 /If $308,000
Double Check Valve 8" 1 ea $16,819.98 /ea $16,820

Hose Valve, 2-1/2" 32 ea $508.89 /ea $16,284
Zone Control Valve Assembly 16 ea $6,294.44 /ea $100,711

Wet Check Valve Assembly - 8" 3 ea $5,553.33 /ea $16,660

Fire Department Connection 0 ea S0

Roof Manifold 8 ea $1,626.66 /ea $13,013
D4030 FIRE PROTECTION SPECIALTIES $0.65 -- $245,540
D4031 Fire Protection Equipment $0.65 -- $245,540
Fire Extinguisher Cabinets - Semi-Recessed 262 ea $405.00 /ea $106,110

AED Cabinets, units, and accessories 14 ea $1,745.00 /ea $24,430
Electric Fire Pump, 1000 GPM 1 ea $110,000.00 /ea $110,000
Jockey Pump 1 ea $5,000.00 /ea $5,000
D4090 OTHER FIRE PROTECTION SYSTEMS $0.37 -- $142,611
D4096 Fire Protection Misc Items $0.37 -- $142,611
Coordination & Expenses 392,036 sf $0.30 /sf $117,611

FP Misc Adjust 1 sf $25,000.00 /sf $25,000

D50 ELECTRICAL $33.07 -- $12,584,253
D5020 ELECTRICAL SERVICE & DISTRIBUTION $21.78 -- $8,287,412
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D5023 Large Power & Distribution $4.88 -- $1,856,712
60 AMP 3 POLE N1 fused disconnect 600 volt composite unit 12 ea $516.82 /ea $6,202
100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4 ea $920.18 /ea $3,681
200 AMP 3 POLE N1 fused disconnect 600 volt composite unit 10 ea $1,417.17 /ea $14,172
400 AMP 3 POLE N1 fused disconnect 600 volt composite unit 10 ea $4,785.56 /ea $47,856
600 AMP 3 POLE N1 fused disconnect 600 volt composite unit 1 ea $7,085.73 /ea $7,086
Switchboard Double Ended: 4000A 480/277V - (PER SIDE), with 1 ea $421,413.21 /ea $421,413
(2) Draw out breakers, draw out tie breaker, Fire Pump Section
30 KVA NEMA 1 Transformer composite unit 20 ea $5,511.05 /ea $110,221
75 KVA NEMA 1 Transformer composite unit 2 ea $10,373.93 /ea $20,748
75 KVA NEMA 1 Transformer composite unit for EV charging 3 ea $10,373.93 /ea $31,122
112.5 KVA NEMA 1 Transformer composite unit 19 ea $11,184.10 /ea $212,498
225 KVA NEMA 1 Transformer composite unit 2 ea $20,771.66 /ea $41,543
100 AMP 120/208 panel board surface mounted composite 20 ea $2,773.62 /ea $55,472
225 AMP 120/208 Panel board surface mounted composite unit 1 ea $4,107.12 /ea $4,107
225 AMP 120/208 Panel board surface mounted composite unit 3 ea $4,107.12 /ea $12,321
for charging Stations
Nema 3r Enclosure for EV Chaging Gear 3 ea $4,107.12 /ea $12,321
400 AMP 120/208 Panel board surface mounted composite unit 24 ea $6,049.62 /ea $145,191
100 AMP 277/480 Panel board surface mounted composite unit 8 ea $3,078.12 /ea $24,625
200 AMP 277/480 Panel board surface mounted composite unit 8 ea $4,146.20 /ea $33,170
225 AMP 277/480 Panel board surface mounted composite unit 19 ea $4,674.12 /ea $88,808
250 AMP 277/480 Panel board surface mounted composite unit 1 ea $4,868.03 /ea $4,868
400 AMP 277/480 Fusable Distribution Panel board surface 1 ea $8,598.61 /ea $8,599
mounted composite unit
400 AMP 277/480 Panel board surface mounted composite unit 2 ea $7,078.62 /ea $14,157
600 AMP 277/480 Panel board surface mounted composite unit 1 ea $9,937.65 /ea $9,938
800 AMP 277/480 Distribution Panel board surface mounted 1 ea $12,411.87 /Jea $12,412
composite unit
800 AMP 277/480 Mechanical Panel board surface mounted 2 ea $12,411.87 /Jea $24,824
composite unit
1200 AMP 277/480 Distribution Panel board surface mounted 4 ea $17,463.12 /ea $69,852
composite unit
1200 AMP 277/480 Mechanical Panel board surface mounted 1 ea $17,463.12 /ea $17,463
composite unit
Metering Allowance based on 83 distribution panels and 16 1ls $400,000.01 /Is $400,000
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Utility Meter Sockets composite unit 4 ea $510.69 /ea $2,043

D5024 Large Power Feeder Conduit $9.41 - $3,579,265
#136 20 AMP EMT Composite feeders copper - Large Power 721 If $16.96 /If $12,231
#137 20 AMP EMT Composite feeders copper - Large Power 712 If $16.96 /If $12,078
#138 20 AMP EMT Composite feeders copper - Large Power 706 If $16.96 /If $11,977
#139 20 AMP EMT Composite feeders copper - Large Power 759 If $16.96 /If $12,876
#140 20 AMP EMT Composite feeders copper - Large Power 556 If $16.96 /If $9,432
#141 20 AMP EMT Composite feeders copper - Large Power 554 If $16.96 /If $9,398
#150 20 AMP EMT Composite feeders copper - Large Power 552 If $16.96 /If $9,364
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#151 20 AMP EMT Composite feeders copper - Large Power 658 If $16.96 /If $11,162
#152 20 AMP EMT Composite feeders copper - Large Power 658 If $16.96 /If $11,162
#156 20 AMP EMT Composite feeders copper - Large Power 577 If $16.96 /If $9,788
#158 20 AMP EMT Composite feeders copper - Large Power 586 If $16.96 /If $9,941
#168 20 AMP EMT Composite feeders copper - Large Power 635 If $16.96 /If $10,772
#170 20 AMP EMT Composite feeders copper - Large Power 639 If $16.96 /If $10,840
#172 20 AMP EMT Composite feeders copper - Large Power 712 If $17.04 /If $12,133
#176 20 AMP EMT Composite feeders copper - Large Power 733 If $16.96 /If $12,435
#178 20 AMP EMT Composite feeders copper - Large Power 736 If $17.04 /If $12,542
#180 20 AMP EMT Composite feeders copper - Large Power 742 If $17.04 /If $12,644
#181 20 AMP EMT Composite feeders copper - Large Power 347 If $16.96 /If $5,887
#231 20 AMP EMT Composite feeders copper - Large Power 313 If $16.96 /If $5,310
#236 20 AMP EMT Composite feeders copper - Large Power 1,108 If $16.96 /If $18,796
#237 20 AMP EMT Composite feeders copper - Large Power 501 If $16.96 /If $8,499
#238 20 AMP EMT Composite feeders copper - Large Power 382 If $16.96 /If $6,480
#239 20 AMP EMT Composite feeders copper - Large Power 497 If $16.96 /If $8,431
#250 20 AMP EMT Composite feeders copper - Large Power 321 If $16.96 /If $5,445
#254 20 AMP EMT Composite feeders copper - Large Power 429 If $16.96 /If $7,278
#255 20 AMP EMT Composite feeders copper - Large Power 437 If $17.04 /If $7,447
#257 20 AMP EMT Composite feeders copper - Large Power 333 If $17.04 /If $5,675
#258 20 AMP EMT Composite feeders copper - Large Power 358 If $17.04 /If $6,101
#260 20 AMP EMT Composite feeders copper - Large Power 289 If $16.96 /If $4,903
#262 20 AMP EMT Composite feeders copper - Large Power 295 If $16.96 /If $5,004
#268 20 AMP EMT Composite feeders copper - Large Power 364 If $16.96 /If $6,175
#269 20 AMP EMT Composite feeders copper - Large Power 235 If $16.96 /If $3,987
#270 20 AMP EMT Composite feeders copper - Large Power 236 If $16.96 /If $4,004
#272 20 AMP EMT Composite feeders copper - Large Power 228 If $16.96 /If $3,868
#274 20 AMP EMT Composite feeders copper - Large Power 223 If $17.04 /If $3,800
#276 20 AMP EMT Composite feeders copper - Large Power 541 If $17.04 /If $9,218
#278 20 AMP EMT Composite feeders copper - Large Power 489 If $17.04 /If $8,333
#280 20 AMP EMT Composite feeders copper - Large Power 482 If $17.04 /If $8,213
#282 20 AMP EMT Composite feeders copper - Large Power 481 If $17.04 /If $8,196
#284 20 AMP EMT Composite feeders copper - Large Power 445 |If $17.04 /If $7,583
#286 20 AMP EMT Composite feeders copper - Large Power 438 If $17.04 /If $7,464
#288 20 AMP EMT Composite feeders copper - Large Power 432 If $17.04 /If $7,361
#145 40 AMP EMT Composite feeders copper - Large Power 658 If $21.00 /If $13,818
#146 40 AMP EMT Composite feeders copper - Large Power 663 If $21.00 /If $13,923
#147 40 AMP EMT Composite feeders copper - Large Power 665 If $21.00 /If $13,965
#148 35 AMP EMT Composite feeders copper - Large Power 671 If $21.00 /If $14,088
#149 40 AMP EMT Composite feeders copper - Large Power 647 If $21.00 /If $13,587
#153 30 AMP EMT Composite feeders copper - Large Power 706 If $21.00 /If $14,823
#154 40 AMP EMT Composite feeders copper - Large Power 716 If $21.00 /If $15,036
#155 35 AMP EMT Composite feeders copper - Large Power 585 If $21.00 /If $12,282
#157 35 AMP EMT Composite feeders copper - Large Power 593 If $21.00 /If $12,450
#159 30 AMP EMT Composite feeders copper - Large Power 601 If $21.00 /If $12,619
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#160 30 AMP EMT Composite feeders copper - Large Power 591 If $19.55 /If $11,553
#161 30 AMP EMT Composite feeders copper - Large Power 607 If $19.55 /If $11,866
#162 30 AMP EMT Composite feeders copper - Large Power 600 If $19.55 /If $11,729
#163 40 AMP EMT Composite feeders copper - Large Power 632 If $21.00 /If $13,272
#164 40 AMP EMT Composite feeders copper - Large Power 624 If $21.00 /If $13,104
#165 40 AMP EMT Composite feeders copper - Large Power 636 If $21.00 /If $13,356
#166 40 AMP EMT Composite feeders copper - Large Power 631 If $21.00 /If $13,251
#167 40 AMP EMT Composite feeders copper - Large Power 642 If $21.00 /If $13,482
#169 40 AMP EMT Composite feeders copper - Large Power 648 If $21.00 /If $13,608
#171 40 AMP EMT Composite feeders copper - Large Power 718 If $21.00 /If $15,078
#173 30 AMP EMT Composite feeders copper - Large Power 661 If $19.55 /If $12,922
#174 30 AMP EMT Composite feeders copper - Large Power 656 If $19.55 /If $12,824
#175 40 AMP EMT Composite feeders copper - Large Power 739 If $21.00 /If $15,519
#177 40 AMP EMT Composite feeders copper - Large Power 743 If $21.00 /If $15,603
#179 40 AMP EMT Composite feeders copper - Large Power 752 If $21.00 /If $15,792
#182 40 AMP EMT Composite feeders copper - Large Power 722 If $21.00 /If $15,162
#187 40 AMP EMT Composite feeders copper - Large Power 438 If $21.13 /If $9,254
#232 40 AMP EMT Composite feeders copper - Large Power 341 If $21.00 /If $7,161
#233 40 AMP EMT Composite feeders copper - Large Power 347 If $21.00 /If $7,287
#243 40 AMP EMT Composite feeders copper - Large Power 399 If $21.00 /If $8,379
#244 40 AMP EMT Composite feeders copper - Large Power 403 If $21.00 /If $8,463
#245 30 AMP EMT Composite feeders copper - Large Power 411 If $19.55 /If $8,035
#246 40 AMP EMT Composite feeders copper - Large Power 312 If $21.00 /If $6,552
#247 35 AMP EMT Composite feeders copper - Large Power 319 If $20.31 /If $6,479
#248 40 AMP EMT Composite feeders copper - Large Power 303 If $21.00 /If $6,363
#249 30 AMP EMT Composite feeders copper - Large Power 314 If $19.55 /If $6,138
#251 40 AMP EMT Composite feeders copper - Large Power 327 If $21.00 /If $6,867
#252 30 AMP EMT Composite feeders copper - Large Power 337 If $19.55 /If $6,588
#253 40 AMP EMT Composite feeders copper - Large Power 421 If $21.00 /If $8,841
#256 40 AMP EMT Composite feeders copper - Large Power 328 If $21.00 /If $6,888
#259 40 AMP EMT Composite feeders copper - Large Power 294 If $21.00 /If $6,174
#261 40 AMP EMT Composite feeders copper - Large Power 304 If $21.00 /If $6,384
#263 40 AMP EMT Composite feeders copper - Large Power 218 If $21.00 /If $4,578
#264 35 AMP EMT Composite feeders copper - Large Power 216 If $20.31 /If $4,387
#265 40 AMP EMT Composite feeders copper - Large Power 209 If $21.00 /If $4,389
#266 35 AMP EMT Composite feeders copper - Large Power 210 If $20.31 /If $4,265
#271 40 AMP EMT Composite feeders copper - Large Power 228 If $21.00 /If $4,788
#273 40 AMP EMT Composite feeders copper - Large Power 222 If $21.00 /If $4,662
#275 40 AMP EMT Composite feeders copper - Large Power 550 If $21.00 /If $11,550
#277 40 AMP EMT Composite feeders copper - Large Power 493 |If $21.00 /If $10,353
#279 40 AMP EMT Composite feeders copper - Large Power 490 If $21.00 /If $10,290
#281 40 AMP EMT Composite feeders copper - Large Power 483 If $23.60 /If $11,401
#283 40 AMP EMT Composite feeders copper - Large Power 452 If $23.60 /If $10,669
#285 40 AMP EMT Composite feeders copper - Large Power 447 If $21.00 /If $9,387
#287 40 AMP EMT Composite feeders copper - Large Power 443 If $21.00 /If $9,303
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#044 50 AMP EMT Composite feeders copper - Large Power 35 If $29.71 /If $1,040
#047 50 AMP EMT Composite feeders copper - Large Power 362 If $29.71 /If $10,753
#050 50 AMP EMT Composite feeders copper - Large Power 482 If $29.71 /If $14,318
#053 50 AMP EMT Composite feeders copper - Large Power 307 If $29.71 /If $9,120
#056 50 AMP EMT Composite feeders copper - Large Power 447 If $29.71 /If $13,278
#059 50 AMP EMT Composite feeders copper - Large Power 291 If $29.71 /If $8,644
#062 50 AMP EMT Composite feeders copper - Large Power 474 If $29.71 /If $14,080
#065 50 AMP EMT Composite feeders copper - Large Power 280 If $29.71 /If $8,318
#125 50 AMP EMT Composite feeders copper - Large Power 548 If $29.71 /If $16,279
#130 50 AMP EMT Composite feeders copper - Large Power 571 If $29.71 /If $16,962
#134 50 AMP EMT Composite feeders copper - Large Power 342 If $29.71 /If $10,159
#234 60 AMP EMT Composite feeders copper - Large Power 356 If $26.58 /If $9,462
#235 60 AMP EMT Composite feeders copper - Large Power 366 If $26.58 /If $9,727
#036 100 AMP MI Composite feeders Copper - Large Power 35 If $108.05 /If $3,782
#037 100 AMP EMT Composite feeders Copper - Large Power 372 If $36.01 /If $13,395
#038 100 AMP EMT Composite feeders Copper - Large Power 474 If $36.01 /If $17,068
#039 100 AMP EMT Composite feeders Copper - Large Power 249 If $36.01 /If $8,966
#040 100 AMP EMT Composite feeders Copper - Large Power 283 |If $36.01 /If $10,190
#041 100 AMP EMT Composite feeders Copper - Large Power 442 If $36.01 /If $15,916
#042 100 AMP EMT Composite feeders Copper - Large Power 470 If $36.01 /If $16,924
#043 100 AMP EMT Composite feeders Copper - Large Power 265 If $36.01 /If $9,542
#132 125 AMP EMT Composite feeders Copper - Large Power 388 If $36.01 /If $13,972
#144 100 AMP EMT Composite feeders Copper - Large Power 528 If $36.01 /If $19,014
#184 100 AMP EMT Composite feeders Copper - Large Power 1,025 If $36.01 /If $36,911
#228 100 AMP EMT Composite feeders Copper - Large Power 502 If $36.01 /If $18,077
#230 100 AMP EMT Composite feeders Copper - Large Power 255 |If $36.01 /If $9,183
#241 100 AMP EMT Composite feeders Copper - Large Power 525 If $36.01 /If $18,905
#242 80 AMP EMT Composite feeders Copper - Large Power 165 If $31.60 /If $5,214
#005 175 AMP EMT Composite feeders Copper - Large Power 149 If $102.06 /If $15,207
#008 200 AMP EMT Composite feeders Copper - Large Power 34 If $102.06 /If $3,470
#011 200 AMP EMT Composite feeders Copper - Large Power 382 If $102.06 /If $38,987
#014 200 AMP EMT Composite feeders Copper - Large Power 481 If $102.06 /If $49,092
#017 200 AMP EMT Composite feeders Copper - Large Power 278 If $102.06 /If $28,373
#020 200 AMP EMT Composite feeders Copper - Large Power 448 If $102.06 /If $45,723
#023 200 AMP EMT Composite feeders Copper - Large Power 285 If $102.06 /If $29,087
#026 200 AMP EMT Composite feeders Copper - Large Power 478 If $102.06 /If $48,785
#029 200 AMP EMT Composite feeders Copper - Large Power 274 |If $102.06 /If $27,965
#071 200 AMP EMT Composite feeders Copper - Large Power 76 If $102.06 /If $7,757
#083 Fire Pump Assume 200 AMP MI Composite feeders Copper 87 If $243.86 /If $21,215
- Large Power
#106 200 AMP EMT Composite feeders Copper - Large Power 329 If $102.06 /If $33,578
#107 200 AMP EMT Composite feeders Copper - Large Power 83 If $102.06 /If $8,471
#183 150 AMP EMT Composite feeders Copper - Large Power 347 If $65.49 /If $22,726
#185 200 AMP EMT Composite feeders Copper - Large Power 627 If $95.38 /If $59,803
#211 150 AMP EMT Composite feeders Copper - Large Power 84 If $65.49 /If $5,501
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#212 175 AMP EMT Composite feeders Copper - Large Power 316 If $89.47 /If $28,272
#224 150 AMP EMT Composite feeders Copper - Large Power 336 If $65.49 /If $22,006
#225 150 AMP EMT Composite feeders Copper - Large Power 379 If $65.49 /If $24,822
#087 225 AMP EMT Composite feeders Copper - Large Power 35 If $102.06 /If $3,572
#090 225 AMP EMT Composite feeders Copper - Large Power 490 If $102.06 /If $50,010
#094 225 AMP EMT Composite feeders Copper - Large Power 391 If $102.06 /If $39,906
#097 225 AMP EMT Composite feeders Copper - Large Power 499 If $102.06 /If $50,929
#100 225 AMP EMT Composite feeders Copper - Large Power 463 If $102.06 /If $47,254
#103 225 AMP EMT Composite feeders Copper - Large Power 495 If $102.06 /If $50,520
#108 225 AMP EMT Composite feeders Copper - Large Power 407 If $102.06 /If $41,539
#113 225 AMP EMT Composite feeders Copper - Large Power 386 If $102.06 /If $39,396
#118 225 AMP EMT Composite feeders Copper - Large Power 438 If $102.06 /If $44,703
#121 225 AMP EMT Composite feeders Copper - Large Power 335 If $102.06 /If $34,191
#127 225 AMP EMT Composite feeders Copper - Large Power 329 If $102.06 /If $33,578
#186 225 AMP EMT Composite feeders Copper - Large Power 680 If $102.06 /If $69,402
#189 225 AMP EMT Composite feeders Copper - Large Power 178 If $102.06 /If $18,167
#192 225 AMP EMT Composite feeders Copper - Large Power 245 |If $102.06 /If $25,005
#199 225 AMP EMT Composite feeders Copper - Large Power 249 If $102.06 /If $25,413
#202 225 AMP EMT Composite feeders Copper - Large Power 73 If $102.06 /If $7,450
#205 225 AMP EMT Composite feeders Copper - Large Power 245 If $102.06 /If $25,005
#208 225 AMP EMT Composite feeders Copper - Large Power 301 If $102.06 /If $30,720
#213 225 AMP EMT Composite feeders Copper - Large Power 501 If $102.06 /If $51,133
#215 225 AMP EMT Composite feeders Copper - Large Power 278 If $102.06 /If $28,373
#218 225 AMP EMT Composite feeders Copper - Large Power 305 If $102.06 /If $31,129
#221 225 AMP EMT Composite feeders Copper - Large Power 304 If $102.06 /If $31,027
#229 225 AMP EMT Composite feeders Copper - Large Power 255 If $102.06 /If $26,026
#084 250 AMP EMT Composite feeders Copper - Large Power 55 If $101.96 /If $5,608
#142 300 AMP EMT Composite feeders Copper - Large Power 685 If $134.44 /If $92,094
#143 300 AMP EMT Composite feeders Copper - Large Power 624 If $134.44 /If $83,893
#226 300 AMP EMT Composite feeders Copper - Large Power 428 If $134.44 /If $57,542
#227 300 AMP EMT Composite feeders Copper - Large Power 466 If $134.44 /If $62,651
#240 300 AMP EMT Composite feeders Copper - Large Power 259 If $134.44 /If $34,821
#033 600 AMP EMT Composite feeders Copper - Large Power 36 If $266.49 /If $9,594
#034 400 AMP MI Composite feeders Copper - Large Power 73 If $451.98 /If $32,995
#068 400 AMP MI Composite feeders Copper - Large Power 68 If $451.98 /If $30,735
#069 400 AMP MI Composite feeders Copper - Large Power 72 If $451.98 /If $32,543
#075 400 AMP MI Composite feeders Copper - Large Power 62 If $451.98 /If $28,023
#081 600 AMP EMT Composite feeders Copper - Large Power 76 If $266.49 /If $20,253
#195 400 AMP EMT Composite feeders Copper - Large Power 336 If $181.45 /If $60,968
#006 800 AMP EMT Composite feeders Copper - Large Power 82 If $362.17 /If $29,698
#032 800 AMP EMT Composite feeders Copper - Large Power 70 If $362.17 /If $25,352
#076 800 AMP EMT Composite feeders Copper - Large Power 275 If $362.17 /If $99,596
#003 1200 AMP EMT Composite feeders Copper - Large Power 372 If $544.21 /If $202,445
#004 1200 AMP EMT Composite feeders Copper - Large Power 31 If $544.21 /If $16,870
#077 1200 AMP EMT Composite feeders Copper - Large Power 31 If $544.21 /If $16,870
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#078 1200 AMP EMT Composite feeders Copper - Large Power 32 If $544.21 /If $17,415
D5025 Emergency Gen Set W/ATS $0.19 -- $70,763
Auto Transfer Switch 3P - 400a 2 gsf $11,424.75 /gsf $22,849
Auto Transfer Switch 3P - 600a 1 gsf $18,659.79 /gsf $18,660
Auto Transfer Switch 3P - 800a 1 gsf $29,253.91 /gsf $29,254
D5027 Mechanical Equipment Connections $3.95 - $1,503,302
E3EQ | AC 30A composite unit connection Mechanical Schedule 36 ea $448.22 /ea $16,136
in feeder
E3EQ | ACCU 30A composite unit connection Mechanical 36 ea $448.22 [ea $16,136
Schedule in feeder
E3EQ | CU with VFD 30A composite unit connection not 3 ea $448.22 [ea $1,345
indicated on riser with feeder
E3EQ | CU-10awith VFD 30A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-10B with VFD 30A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-11A with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-11B with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-11C with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-12 with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-13A with VFD 40A composite unit connection only off 2 ea $448.22 [ea $896
riser
E3EQ | CU-13B with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-13C with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-14A with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-14B with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-15 with VFD 30A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-16 with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-17 with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-19A with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-19B with VFD 20A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-3 with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-4A with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
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E3EQ | CU-4B with VFD 40A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-5A with VFD 40A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | CU-5B with VFD 30A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-6A with VFD 40A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | CU-6B with VFD 35 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | CU-7 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-8A with VFD 40 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-8B with VFD 35 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | CU-9A with VFD 40 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | CU-9B with VFD 30 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | CU-9C with VFD 20 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | DCU1 30 A composite unit connection on mechanical 1 ea $448.22 /ea $448
schedule includes feeder
E3EQ | ERV-1 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | ERV-2 with VFD 15 A composite unit connection off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | ERV-3 with VFD 15 A composite unit connection off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | ERV-4 with VFD 15 A composite unit connection off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | ERV-5 with VFD 15 A composite unit connection off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | ERV-6 with VFD 15 A composite unit connection off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | EWH-1A with Control composite unit connection only 1 ea $448.22 [ea $448
E3EQ | EWH-2A with Control composite unit connection only 1 ea $448.22 [ea $448
E3EQ | F1 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F10 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F11 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | F12 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | F13 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
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E3EQ | F14 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | F15 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F16 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F17 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F18 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F2 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F3 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F4 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F5 with VFD 15 A composite unit connection only off riser 1 ea $448.22 [ea $448
E3EQ | F6 with VFD 15 A composite unit connection only off riser 1 ea $448.22 [ea $448
E3EQ | F7 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F8 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | F9 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | FCU 208 VOLTS composite unit connection only off 283 ea $448.22 /ea $126,846
Mechanical schedule with feeder
E3EQ | Fire Pump Controler FBO composite unit connection only 1 ea $448.22 /ea $448
off riser
E3EQ | HVAC 208 volt connetions Mechanical schedule with 12 ea $448.22 [ea $5,379
feeder
E3EQ | HVAC 120 volt connetions Mechanical schedule with 68 ea $448.22 /ea $30,479
feeder
E3EQ | KEF1 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | KEF2 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
Mechanical schedule with feeder
E3EQ | KEF3 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | KEF4 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | KEF5 with VFD 15 A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | MAU1 with VFD 20 A composite unit connection only on 1 ea $448.22 [ea $448
drawing not on riser includeds feeder
E3EQ | MAU2 with VFD 40A composite unit connection only off 1 ea $448.22 /ea $448
riser
E3EQ | PE-1 with Cntrl composite unit connection only off riser 1 ea $448.22 /ea $448

not on drawings need to include feeder
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E3EQ | PE-2 with Cntrl composite unit connection only off riser 1 ea $448.22 /ea $448
on riser not on drawings need to include feeder
E3EQ | SA 30A composite unit connection Mechanical Schedule 3 ea $448.22 [ea $1,345
in feeder
E3EQ | VCU-5B with VFD 20 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | VCU-5D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-6B with VFD 20 A composite unit connection only off 1 ea $448.22 [ea $448
riser
E3EQ | VCU-6D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H1B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H1D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H1F with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H2B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H2D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H2F with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H3A with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H3B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H3D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-H3F with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-M2B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-M2C with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-M2D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-M2F with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-R1B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-R1D with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-R2B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
E3EQ | VCU-R3B with VFD 20 A composite unit connection only 1 ea $448.22 [ea $448
off riser
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E3EQ | VCUwith VFD 20 A composite unit connection only off 28 ea $448.22 [ea $12,550
riser
EUH 30 A composite unit connection and Feeder 48 ea $448.22 /ea $21,514
EWH 30 A composite unit connection and Feeder 14 ea $448.22 /ea $6,275
FT 30 A composite unit connection and Feeder 4 ea $448.22 /ea $1,793
E3EQ | H1A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU with VFD 40 A composite unit connection off 1 ea $516.82 /ea $517
mechanical schedule and feeder
E3EQ | VCU-1A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-1B with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-2B with VFD 50 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-4A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-4B with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-4C with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-4D with VFD 35 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-5A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-5C with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-6A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-6C with VFD 35 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-7A with VFD 30 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-7B with VFD 30 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-7C with VFD 30 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-7D with VFD 30 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-8A with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-8B with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-8C with VFD 40 A composite unit connection only off 1 ea $516.82 /ea $517
riser
E3EQ | VCU-8D with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H1A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
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E3EQ | VCU-H1C with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H1E with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H2A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H2C with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H2E with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H3C with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-H3E with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-M1A with VFD 25 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-M1B with VFD 25 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-M2A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-M2E with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-R1A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-R1C with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-R2A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VCU-R3A with VFD 40 A composite unit connection only 1 ea $516.82 /ea $517
off riser
E3EQ | VRF branch selector 208 composite unit connection off 47 ea $516.82 /ea $24,290
mechanical schedule and feeder
VAV Connection for electrir Rehated coil 224 ea $1,149.02 /ea $257,381
E3EQ | AHU1 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
drawing not on riser includeds feeder
E3EQ | AHU10 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | AHU11 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | AHU2 with VFD 100 A composite unit connection only on 1 ea $920.18 /ea $920
drawing not on riser includeds feeder
E3EQ | AHU3 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | AHU4 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | AHU5 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | AHU6 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920

mechanical schedule includeds feeder
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E3EQ | AHU7 with VFD 100 A composite unit connection on riser 1 ea $920.18 /ea $920
not on drawings includeds feeder
E3EQ | AHU8 with VFD 100 A composite unit connection on riser 1 ea $920.18 /ea $920
not on drawings includeds feeder
E3EQ | AHU9 with VFD 100 A composite unit connection on 1 ea $920.18 /ea $920
mechanical schedule includeds feeder
E3EQ | DC-1ith VFD 100 A composite unit connection only off 1 ea $920.18 /ea $920
riser
E3EQ | HRU4 ith VFD 100 A composite unit connection only off 1 ea $920.18 /ea $920
riser
E3EQ | HV8 ith VFD 80 A composite unit connection only off not 1 ea $920.18 /ea $920
on drawings included feeder
E3EQ | RTU1 with VFD 100 A composite unit connection only 1 ea $920.18 /ea $920
Mechanical schedule with feeder
E3EQ | RTU2 with VFD 100 A composite unit connection only off 1 ea $920.18 /ea $920
riser
E3EQ | EWH1B 150 A composite unit connection only 1 ea $1,417.17 /ea $1,417
E3EQ | EWH2B 175 A composite unit connection only off riser 1 ea $1,417.17 /ea $1,417
E3EQ | RTU3 with VFD 225 A composite unit connection only off 1 ea $1,417.17 Jea $1,417
riser
E3EQ | HRU1 with VFD 300 A composite unit connection only off 1 ea $4,785.56 /ea $4,786
riser
E3EQ | HRU2 with VFD 300 A composite unit connection only off 1 ea $4,785.56 /ea $4,786
riser
E3EQ | HRU3 with VFD 300 A composite unit connection only off 1 ea $4,785.56 /ea $4,786
riser
20 AMP EMT Composite feeders copper - Mechanical 6,450 If $17.03 /If $109,836
30 AMP EMT Composite feeders copper - Mechanical 35,700 If $19.57 /If $698,635
100 AMP EMT Composite feeders Copper - Mechanical 2,250 If $36.01 /If $81,019
Small VFD on electrical, VFD's included with mechanical as 0ls SO
shown on mechanical Drawings recon 11-28-2022

D5029 Small Power Devices & Wiring $3.36 -- $1,277,370
Duplex receptacle composite unit 737 ea $82.89 /ea $61,093
Duplex receptacle composite xp unit 6 ea $195.60 /ea $1,174
Switchted Duplex receptacle composite unit 328 ea $82.89 /ea $27,189
Quad receptacle switched composite unit 153 ea $117.14 /ea $17,922
Quad receptacle composite unit 263 ea $117.14 /ea $30,807
Switched Quad receptacle composite unit 153 ea $117.14 /ea $17,922
Duplex GFI receptacle composite unit 265 ea $81.73 /ea $21,657
Duplex GFI receptacle composite unit at every exterior Camera 2 ea $2,150.43 /ea $4,301
and 1-1/4" conduit
Duplex GFI receptacle composite unit at Roof top Units 9 ea $81.73 /ea $736
Quad GFI receptacle composite unit 38 ea $179.47 /ea $6,820
Cord Reel Composite 90 ea $1,600.00 /ea $144,000
EPO Switch Composite 12 ea $160.91 /ea $1,931
Outlet Type 3 Composite 43 ea $160.91 /ea $6,919
Outlet Type 4 Composite 4 ea $160.91 /ea $644
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Power Junction Box Composite Unit 4 ea $85.12 /ea $340
E3EQ | Auto EV Charging Stations 4 ea $7,592.45 /ea $30,370
E3EQ | Auto TECHNOLOGY 120 volt connetions Mechanical 11 ea $448.22 [ea $4,930
schedule with feeder
E3EQ | Auto 120 volt connetions Mechanical schedule with 5 ea $448.22 [ea $2,241
feeder
E3EQ | Auto 208 volt connetions Mechanical schedule with 8 ea $448.22 [ea $3,586
feeder
E3EQ | AUTO TECHNOLOGY 208 volt connetions Mechanical 23 ea $448.22 [ea $10,309
schedule with feeder
E3EQ | CARP 120 volt connetions Mechanical schedule with 16 ea $448.22 [ea $7,171
feeder
E3EQ | CARP 208 volt connetions Mechanical schedule with 15 ea $448.22 [ea $6,723
feeder
E3EQ | CARP 480 volt connetions Mechanical schedule with 2 ea $448.22 [ea $896
feeder
E3EQ | Cosmo 120 volt connetions Mechanical schedule with 47 ea $448.22 [ea $21,066
feeder
E3EQ | Cosmo 208 volt connetions Mechanical schedule with 1 ea $448.22 [ea $448
feeder
E3EQ | Dental 208 volt connetions Mechanical schedule with 6 ea $448.22 [ea $2,689
feeder
E3EQ | Dental120 volt connetions Mechanical schedule with 91 ea $448.22 [ea $40,788
feeder
E3EQ | Drafting and Design 120 volt connetions Mechanical 56 ea $448.22 [ea $25,100
schedule with feeder
E3EQ | Drafting and Design 208 volt connetions Mechanical 1 ea $448.22 [ea $448
schedule with feeder
E3EQ | DVC 120 volt connetions Mechanical schedule with 25 ea $448.22 [ea $11,205
feeder
E3EQ | DVC 208 volt connetions Mechanical schedule with 5 ea $448.22 [ea $2,241
feeder
E3EQ | Electrical 120 volt connetions Mechanical schedule with 3 ea $448.22 [ea $1,345
feeder
E3EQ | Health Assist 120 volt connetions Mechanical schedule 25 ea $448.22 [ea $11,205
with feeder
E3EQ | Health Assist 208 volt connetions Mechanical schedule 1 ea $448.22 [ea $448
with feeder
E3EQ | Kitchen Equipment 120 volt connetions with Cord Reel 17 ea $448.22 [ea $7,620
Mechanical schedule with feeder
E3EQ | Kitchen Equipment 120 volt connetions Mechanical 171 ea $448.22 [ea $76,645
schedule with feeder
E3EQ | Kitchen Equipment 208 volt connetions Mechanical 26 ea $448.22 [ea $11,654
schedule with feeder
E3EQ | Kitchen Equipment 480 volt connetions Mechanical 3 ea $448.22 [ea $1,345
schedule with feeder
E3EQ | Medical 120 volt connetions Mechanical schedule with 25 ea $448.22 [ea $11,205
feeder
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E3EQ | Medical 208 volt connetions Mechanical schedule with 1 ea $448.22 [ea $448
feeder
E3EQ | MF 120 volt connetions Mechanical schedule with feeder 4 ea $448.22 [ea $1,793
E3EQ | MF 208 volt connetions Mechanical schedule with feeder 33 ea $448.22 /ea $14,791
E3EQ | MF 480 volt connetions Mechanical schedule with feeder 3 ea $448.22 [ea $1,345
E3EQ | Plumbing120 volt connetions Mechanical schedule with 8 ea $448.22 [ea $3,586
feeder
E3EQ | Robotics 120 volt connetions Mechanical schedule with 23 ea $448.22 [ea $10,309
feeder
E3EQ | Robotics 208 volt connetions Mechanical schedule with 8 ea $448.22 [ea $3,586
feeder
Kitchen Equipment 50 amps 120 Volts composite unit connection 1 ea $448.22 [ea $448
off schedule includes feeder
200 amp Kitchen Equipment Connection 208 composite unit 1 ea $1,417.17 Jea $1,417
connection only
20 AMP EMT Composite feeders copper - Power Branch 30,000 ea $8.78 Jea $263,331
30 AMP EMT Composite feeders copper - Large Power 6,000 If $19.55 /If $117,295
Conference per gsf - Composite Unit 353 gsf $8.24 /gsf $2,907
Kitchen and Servery per gsf - Composite Unit 3,040 gsf $5.15 /gsf $15,647
Quad Floor Box - Composite Unit 76 ea $823.50 /ea $62,586
Small Power Cafeteria per gsf - Composite Unit 5,017 gsf $6.18 /gsf $30,986
Small Power Vestibule and Corridoor per gsf - Composite Unit 2,220 gsf $4.12 /gsf $9,141
12/2 MC Cable Composite Unit Power Branch 30,000 ea $3.42 /ea $102,618

D5040 LIGHTING $14.45 -- $5,500,427
D5042 Light Fixtures $12.02 - $4,575,838
Specialty Lighting interrio or Exterior at dome/rotunda 1 gsf $25,438.43 /gsf $25,438
20 AMP EMT Composite feeders copper - Lighting Branch 15,000 If $9.53 /If $142,977
Back of House Lighting not indicated per GSF not Designed yet 4,348 gsf $5.29 /gsf $22,986
DPA Light Fixture Composite Unit 17 ea $720.84 /ea $12,254
Exit Light Fixture Composite Unit 157 ea $311.34 /ea $48,880
F1 Light Fixture Composite Unit 68 ea $285.09 /ea $19,386
GPA Light Fixture Composite Unit 11 ea $873.09 /ea $9,604
GPB Light Fixture Composite Unit 225 ea $825.84 /ea $185,813
GPE Light Fixture Composite Unit 12 Runs 83 If $363.84 /If $30,198
GPF Light Fixture Composite Unit 13 runs 31 If $363.84 /If $11,279
GPG Light Fixture Composite Unit 10 runs 20 If $363.84 /If $7,277
GPH Light Fixture Composite Unit 17 ea $510.84 /ea $8,684
GSA Light Fixture Composite Unit 65 ea $510.84 /ea $33,204
GSB Light Fixture Composite Unit 6 ea $458.34 /ea $2,750
GSC Light Fixture Composite Unit 17 Runs 151 If $206.34 /If $31,157
GWA Light Fixture Composite Unit 8 ea $458.34 /ea $3,667
GWSB Light Fixture Composite Unit 9 ea $458.34 /ea $4,125
GWOC Light Fixture Composite Unit 15 ea $405.84 /ea $6,088
Kitchen Lighting per GSF not Designed yet 3,911 gsf $8.81 /gsf $34,460
LPA Light Fixture Composite Unit 437 runs 3,991 If $183.90 /If $733,945
LPB Light Fixture Composite Unit 54 runs 218 If $183.90 /If $40,090
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LPC Light Fixture Composite Unit 87 runs 1,091 If $183.90 /If $200,635
LPD Light Fixture Composite Unit 23 runs 119 If $183.90 /If $21,884
LPE Light Fixture Composite Unit 26 runs 101 If $183.90 /If $18,574
LPF Light Fixture Composite Unit 5 runs 398 If $225.90 /If $89,908
LPG Light Fixture Composite Unit 4 runs 75 If $183.90 /If $13,792
LSA Light Fixture Composite Unit 56 runs 730 If $131.40 /If $95,922
LSB Light Fixture Composite Unit 93 runs 1,686 If $168.15 /If $283,501
LSD Light Fixture Composite Unit 108 ea $337.59 /ea $36,459
LSE Light Fixture Composite Unit 26 ea $327.09 /ea $8,504
LSF Light Fixture Composite Unit 6 runs 384 If $194.40 /If $74,650
LSG Light Fixture Composite Unit 4 ea $327.09 /ea $1,308
LSI Light Fixture Composite Unit 2 runs 139 If $225.90 /If $31,400
LS Light Fixture Composite Unit 44 runs 728 If $183.90 /If $133,879
LSk Light Fixture Composite Unit 3 runs 71 If $183.90 /If $13,057
LSL Light Fixture Composite Unit 3 runs 28 If $183.90 /If $5,149
Mezanine Lighting Area A Light Fixture Composite Unit 4,280 gsf $2.83 /gsf $12,126
Mezanine Lighting Area B Light Fixture Composite Unit 6,584 gsf $2.83 /gsf $18,654
Mezanine Lighting Area C Light Fixture Composite Unit 2,845 gsf $3.03 /gsf $8,614
Outlet box and row of Centnary Light Light Fixture Composite 5 ea $2,196.09 /ea $10,980
Unit 3 runs
PA Light Fixture Composite Unit 12 ea $458.34 /ea $5,500
PC Light Fixture Composite Unit 50 ea $458.34 /ea $22,917
PD Light Fixture Composite Unit 8 ea $458.34 /ea $3,667
PE Light Fixture Composite Unit 5 ea $458.34 /ea $2,292
RA Light Fixture Composite Unit 434 ea $353.34 /ea $153,348
RB Light Fixture Composite Unit 296 ea $353.34 /ea $104,588
RC Light Fixture Composite Unit 135 ea $353.34 /ea $47,700
RD Light Fixture Composite Unit 52 ea $720.84 /ea $37,483
RE Light Fixture Composite Unit 67 ea $337.59 /ea $22,618
RF Light Fixture Composite Unit 53 ea $327.09 /ea $17,336
RG Light Fixture Composite Unit 14 ea $348.09 /ea $4,873
RH Light Fixture Composite Unit 14 ea $348.09 /ea $4,873
Rl Light Fixture Composite Unit 286 ea $327.09 /ea $93,547
RJ Light Fixture Composite Unit 17 ea $353.34 /ea $6,007
RLA Light Fixture Composite Unit 168 runs 739 If $178.65 /If $132,022
RLB Light Fixture Composite Unit 23 runs 514 If $183.90 /If $94,525
RLD Light Fixture Composite Unit 54 runs 340 If $178.65 /If $60,741
RLE Light Fixture Composite Unit 6 runs 39 If $178.65 /If $6,967
RLF Light Fixture Composite Unit 10 ea $405.84 /ea $4,058
RLG Light Fixture Composite Unit 105 runs 6,743 If $168.15 /If $1,133,835
RLH Light Fixture Composite Unit 7 ea $405.84 /ea $2,841
RSA Light Fixture Composite Unit 6 ea $510.84 /ea $3,065
SA Light Fixture Composite Unit 96 ea $458.34 /ea $44,000
SWA Light Fixture Composite Unit 12 ea $510.84 /ea $6,130
T1 Track Light Fixture Composite Unit 5 runs 41 If $157.65 /If $6,464
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TA Track Head Light Fixture Composite Unit 25 ea $200.25 /ea $5,006

12/2 MC Cable Composite Unit 15,000 If $3.74 /If $56,174

D5044 Lighting Controls & Wiring $2.10 - $799,589

Single pole switch composite unit 14 ea $77.52 [ea $1,085

ST switch composite unit 30 ea $77.52 [ea $2,326

SD Dimmer Swirtch composite unit 520 ea $152.06 /ea $79,070

S3 3 way switch composite unit 45 ea $71.56 /ea $3,220

ST3 composite unit 2 ea $71.56 /ea $143

SLV Low voltage Switch composite unit 66 ea $87.53 /ea $5,777

Wall mounted occupancy sensor composite unit 40 ea $222.78 /ea $8,911

Wall mounted OSR composite unit 6 ea $222.78 /ea $1,337

Wall mounted VSD composite unit 77 ea $222.78 /ea $17,154

Wall mounted Vacancy sensor composite unit 60 ea $222.78 /ea $13,367

Ceiling mounted occupancy sensor composite unit 249 ea $254.07 /ea $63,263

Additional Lighting Control to be defined, Server, Hub Controlers, 1ls $188,181.26 /Is $188,181
Devices and Low Voltage Cabling

Ceiling mounted Vacancy sensor composite unit 179 ea $254.07 /ea $45,478

Lighting Control Panel composite unit 5 ea $4,964.04 /ea $24,820

Recptacle Control Panel composite unit 9 ea $4,964.04 /ea $44,676

20 AMP EMT Composite feeders copper - Lighting Control Branch 30,000 If $8.78 /If $263,331

12/2 MC Cable Composite Unit 10,000 If $3.74 /If $37,449

D5046 Theatrical Lighting $0.33 - $125,000

recon 11-28-2022 1ls $100,000.00 /Is $100,000

Theatrical Lighting and Dimming Equipment Recon 11-28-2022 1ls $100,000.00 /Is $100,000

Theatrical Lighting and other Equipment excluded 11-28-2022 0 excl S0

VE G09 Aud -11s $75,000.00 /Is (575,000)

D5090 OTHER ELECTRICAL SYSTEMS ($3.16) -- ($1,203,587)

D5092 Clock Systems $0.45 -- $170,450

Clock Single Face 12.5 180 ea $547.40 /ea $98,532

Clock Single Face 12.5 additional for science lab 1 ea $547.40 /ea $547

Clock Single Face 16" 27 ea $567.40 /ea $15,320

Adjustment for Consultant Clock System Budget 08-04-2022 1 ea $39,303.95 /ea $39,304

LV Cabling( included in overall) 6,500 ea $2.58 /ea $16,747

D5094 Grounding & Lightning Protection Sys. $0.73 -- $2717,561

Ground Rod - Copperclad 3/4" x 10' 28 ea $95.04 /ea $2,661

Lightening Protection Air Terminal 268 ea $474.94 [ea $127,283

Ground Rod Clamp 3/4" 28 ea $45.09 /ea $1,263

Lighting Protection to Pipe Clamp - 1/2" - 1" Pipe 44 ea $42.81 [ea $1,883

Copper Ground Bus Bar .25"x 2.0x 2 foot 1 ea $364.50 /ea $364

Copper Ground Bus Bar .25"x 2" x 3 foot 10 ea $546.75 /ea $5,467

Copper Ground Bus Bar .25"x 2" x 4 foot 1 ea $729.00 /ea $729

Ground Test Well - Terra Cotta with Steel Lid 4 ea $297.00 /ea $1,188

Misc Grounding Requirements 39,203 gsf $0.40 /gsf $15,681

Cadweld Cable to Steel - 250 Max 81 ea $194.61 /ea $15,764
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Lightening Protection Cadweld Cable to Steel - 250 Max 1If $205.87 /If $206
Lightening Protection connection building Steel 49 ea $194.61 /ea $9,536
Copper Bare Stranded # 4/0 3,050 If $8.49 /If $25,887
Lightenting Protection Cable 8,206 If $8.49 /If $69,648

D5095 Miscellaneous Electrical Systems ($4.34) - ($1,651,598)
Electrical Permit asuumed to be waived by town 0 ea S0
Full time Saftey Coordinator 1 ea $108,000.00 /ea $108,000
General Foreman Non Working 1 ea $54,000.00 /ea $54,000
Misc Expenses 392,032 gsf $1.51 /gsf $592,752
Temp Lighting and Power 392,032 gsf $0.70 /gsf $275,206
Utility Company Backcharges by owner 1 excl $0.00 /excl S0
Trailers 1 ea $26,999.71 /ea $27,000
BIM Modeling / As Builts 1 ea $157,544.55 Jea $157,545
Relcoated Existing Overhead feed to other school due to new 1 ea $25,000.00 /ea $25,000
roadway recon 11-28-2022
VE Items EO1 through E11, E14 through E21, E24 trough E26 -1 1s $2,891,101.00 /Is ($2,891,101)

D60 COMMUNICATIONS $6.64 -- $2,528,426

D6010 COMMUNICATIONS & SECURITY $3.93 -- $1,494,626

D6013 Tel/Data System $3.93 - $1,494,626
IDF 8 ea $15,000.00 /ea $120,000
MDF 1 ea $30,000.00 /ea $30,000
Tel/data Backbone Cabling , additional Devices and Testing 1 ea $600,000.00 /ea $600,000
Door Aduio/ Video Intercom Control System VES Data jack with 4 ea $403.33 /ea $1,613
1" Stub to accessible ceiling composite unit 10 feet
Door Aduio/ Video Intercom Control System AES Data jack with 1 ea $403.33 /ea $403
1" Stub to accessible ceiling composite unit 10 feet
Door Aduio/ Video Intercom Control System VMS Data jack with 5 ea $403.33 /ea $2,017
1" Stub to accessible ceiling composite unit 10 feet
DPI Door Phone Intercom Data jack with 1" Stub to accessible 1 ea $403.33 /ea $403
ceiling composite unit 10 feet
Phone E Data jack with 1" Stub to accessible ceiling composite 2 ea $403.33 /ea $807
unit 10 feet
Video VH Data jack with 1" Stub to accessible ceiling composite 8 ea $403.33 /ea $3,227
unit 10 feet
CCTV Outlet for Camera in Outside of Maintenance Data jack 1 ea $529.51 /ea $530
with 1" Stub up to accessible ceiling composite unit 10 feet
CCTV Outlet for Camera in Stari 2 Data jack with 1" Stub up to 1 ea $529.51 /ea $530
accessible ceiling composite unit 10 feet
D2 Data jack Floor Box composite unit 24 ea $1,516.52 /ea $36,396
D2 Data jack Poke Thru composite unit 110 ea $1,516.52 /ea $166,817
D2 Data jack Poke Thru composite unit additional for computer 1 ea $1,516.52 /ea $1,517
lab
D2 Data jack with 1" Stub up to accessible ceiling composite unit 348 ea $529.51 /ea $184,269
10 feet
S2 Data jack with 1" Stub up to accessible ceiling composite unit 5 ea $529.51 /ea $2,648
10 feet
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Video VCE Data jack with 1" Stub up to accessible ceiling 1 ea $529.51 /ea $530
composite unit 10 feet
VPL Data jack with 1" Stub up to accessible ceiling composite 98 ea $529.51 /ea $51,892
unit 10 feet
Wall Phone Data jack with 1" Stub up to accessible ceiling 54 ea $529.51 /ea $28,593
composite unit 10 feet
Wap Data jack with 1" Stub up to accessible ceiling composite 183 ea $529.51 /ea $96,900
unit 10 feet
Wap WE Data jack with 1" Stub up to accessible ceiling 31 ea $529.51 /ea $16,415
composite unit 10 feet
D3 Data jack Poke Thru composite unit 4 ea $1,644.30 /ea $6,577
TD2 Data jack with 1" stub up to accessible ceiling composite 7 ea $655.55 /ea $4,589
unit 10 feet
D4 Data jack Floor Box ceiling composite unit 12 ea $1,793.99 /ea $21,528
D4 Data jack with 1" stub up to accessible ceiling composite unit 2 ea $802.95 /ea $1,606
10 feet
S4 Data jack with 1" stub up to accessible ceiling composite unit 3 ea $802.95 /ea $2,409
10 feet
VPH Data jack with 1" stub up to accessible ceiling composite 94 ea $802.95 /ea $75,478
unit 10 feet
Adjustment Credit for Section 271000 Consultant value 08-04- -1 excl $81,358.00 /excl (581,358)
2022
Audio Visual Cabling Overall Value 1 ea $102,404.62 /ea $102,405
IPTV and Video on Demand(overal IPTV and Video Demand) - 0 excl SO
shift to Tech Budget VE-EO07
Telcom not Defined in Media Center 2,648 gsf $6.00 /gsf $15,888
Video Flat Panel 65" excluded from Estimate included in tech 11 ea $0.00 /ea S0
Budget
Video Flat Panel 75" Excluded from Estimate included in tech 97 ea $0.00 /ea S0
Budget

D6030 SOUND AND A/V $2.72 -- $1,033,800
D6031 Audio-Video Systems $1.96 -- $746,300
Fitness Center Audio Visual System 1 ea $16,613.77 /ea $16,614
Gym Audio Visual System RACK 1 ea $25,357.14 /ea $25,357
Gym Loud Speaker 24 ea $1,528.00 /ea $36,672
Studen Commons Audio Visual System 1 ea $94,918.89 /ea $94,919
Auditorium ALS Assisted Listening System Antenna 1 ea $3,500.00 /ea $3,500
Auditoriu TP Touch Control Plate with 1" to AV rack 5 ea $3,500.00 /ea $17,500
Auditorium VPO Video Projector with 1" to AV rack 1 ea $2,500.00 /ea $2,500
Auditorium AV Rack 2 ea $25,000.00 /ea $50,000
Auditorium Dante Input Plate with 1" to AV rack 4 ea $1,500.00 /ea $6,000
Auditorium Fill Speaker 2 ea $2,500.00 /ea $5,000
Auditorium Intercom Wall Plate with 1" to AV rack 4 ea $1,500.00 /ea $6,000
Auditorium Local Speakr in Hall Way 3 ea $500.00 /ea $1,500
Auditorium LSS Loud Speaker 2 ea $2,500.00 /ea $5,000
Auditorium Mon with Wall Plate with 1" to AV rack 2 ea $2,500.00 /ea $5,000
Auditorium Motorized Projection Screen 1 ea $15,000.00 /ea $15,000
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Auditorium Projector 1 ea $50,000.00 /ea $50,000
Auditorium Sub Woofer 2 ea $2,500.00 /ea $5,000
Auditorium/Stage Video 1 ea $62,247.71 /ea $62,248
Cafeteria Local Speaker 16 ea $500.00 /ea $8,000
Class Room and Conference Room Interactive Flat Panel excluded 0 excl SO
shifted to tech Budget
Gym Local Speaker 24 ea $1,507.35 /ea $36,176
Class Room Speech Reinforcement(98 loc) 98 ea $2,342.72 /ea $229,586
Adjustmnt for Consultant Large Venue AV/classr oom sound field 1 ea $63,103.00 /ea $63,103
and instruciton AV Rough only 08-04-2022
Scoreboards Exterior Connection 1 ea $1,625.41 /ea $1,625

D6032 Sound/PA Systems $0.76 -- $287,500
Horn PA Speakers Flush Wall 11 ea $400.00 /ea $4,400
Horn PA Speakers Surface 51 ea $400.00 /ea $20,400
PA Speakers 589 ea $250.00 /ea $147,250
Adjustment for Consultant Budget Public Adress 08-04-2022 1 ea $71,000.00 /ea $71,000
Low Voltage Wiring 1 ea $35,000.00 /ea $35,000
Volume Controls 63 ea $150.00 /ea $9,450
D70 ELECTRONIC SAFETY & SECURITY $6.54 -- $2,488,699
D6010 COMMUNICATIONS & SECURITY $3.05 -- $1,159,500
D6016 Surveillance CCTV System $1.98 -- $751,778
Vape System Allowance 07-28-2022 1 gsf $12,000.00 /gsf $12,000
CCTV Jack composite unit 210 ea $277.68 /ea $58,313
2" PVC with Fiber Optic Cable for Exiterior Cameras 8,000 ea $29.31 /ea $234,453
Bullet Camera/Outdoor including wiring 2 ea $2,620.69 /ea $5,241
CCTV Dome Camera 360 and wiring 76 ea $2,101.59 /ea $159,721
CCTV Dome Camera 180 and wiring 77 ea $2,101.59 /ea $161,822
CCTV Dome Camera and wiring Exterrior wiring below 53 ea $1,576.19 /ea $83,538
CCTV Security System Head End 1ls $36,689.66 /Is $36,690
D6017 Security Access Control $1.07 -- $407,722
Access Control Card Reader includes wiring 48 ea $1,575.00 /ea $75,600
Access Control Card Reader Power includes wiring 55 ea $526.20 /ea $28,941
Adjustment for Consultants budget for 28 16 00 Value 08-04- 1 ea $220,090.82 /ea $220,091
2022
Barier Lift Gate System 1 ea $16,500.00 /ea $16,500
Duress Panic Alarm - delete per VE EQ9 includes wiring 0 excl SO
Intrusion Alarm System Door Contact includes wiring 54 ea $525.00 /ea $28,350
Intrusion Alarm System Key Pad includes wiring 1 ea $1,575.00 /ea $1,575
Intrusion Alarm System Motion Sensor includes wiring 8 ea $1,575.00 /ea $12,600
Intrusion Alarm System Motion Sensor LR includes wiring 1 ea $1,575.00 /ea $1,575
Video Intercom 1 ea $22,490.02 /ea $22,490
D7050 DETECTION & ALARM $3.49 -- $1,329,199
D6011 Fire Alarm System $3.49 -- $1,329,199
Radio Master box 1 ea $9,007.46 /ea $9,007
BDA 385,651 gsf $0.53 /gsf $203,440
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Machine/Powder Coiting Room and Oven - Move to FFE - VE
EQ3

DESCRIPTION QUANTITY UNIT COST TOTAL COST
Testing - Fire Alarm 1 ea $6,330.28 /ea $6,330
Relocate Existing Shooter Detection 1 gsf $26,843.75 /gsf $26,844
Fire alarm manual pull station composite unit 56 ea $269.35 /ea $15,083
Fire alarm ARM composite unit 1 ea $256.87 /ea $257
Fire alarm Drill Switch composite unit 1 ea $256.87 /ea $257
Smoke detector composite unit 241 ea $368.30 /ea $88,759
Fire alarm flow switch composite unit 7 ea $249.31 /ea $1,745
Fire alarm tamper switch composite unit 14 ea $249.31 /ea $3,490
Fire alarm horn strobe interior composite unit 30 ea $264.49 /ea $7,935
Fire alarm strobe Ceiling composite unit 67 ea $280.50 /ea $18,793
Fire alarm strobe Wall composite unit 12 ea $280.50 /ea $3,366
Fire alarm remote indicating light composite unit 30 ea $221.28 /ea $6,639
Fire alarm speaker strobe Ceiling composite unit 363 ea $327.77 /ea $118,979
Fire alarm speaker strobe Ceiling WP composite unit 3 ea $327.77 /ea $983
Fire alarm speaker strobe composite unit 68 ea $327.77 /ea $22,288
Fire alarm speaker strobe xp composite unit 1 ea $327.77 /ea $328
Fire alarm booster panel composite unit 8 ea $7,209.15 /ea $57,673
Fire alarm control panel large composite unit 1 ea $15,504.15 /ea $15,504
Fire alarm terminal cabinet composite unit 7 ea $975.02 /ea $6,825
Fire alarm control module composite unit 34 ea $353.76 /ea $12,028
Fire alarm isolation module composite unit 23 ea $353.76 /ea $8,137
Fire alarm monitor module ansul composite unit 3 ea $353.76 /ea $1,061
Fire alarm monitor module composite unit 47 ea $353.76 /ea $16,627
Fire alarm annunciator Xsmall composite unit 15 ea $1,435.98 /ea $21,540
Fire alarm Duct Smoke Detectors composite unit 1ls $1,435.98 /Is $1,436
Fire alarm smoke dampers composite unit 1lls $1,435.98 /Is $1,436
Fire alarm Temp Heat Detectors composite unit 1ls $1,435.98 /Is $1,436
Area of Refuge 11-28-2022 11s $12,000.00 /Is $12,000
Fire alarm Battery Cabinet composite unit 1 ea $578.48 /ea $578
3/4" EMT 2#14 and 18/2 Twisted shielded composite unit 50,000 gsf $12.77 /[gsf $638,394

E EQUIPMENT & FURNISHINGS 380,570 -- $14.42 -- $5,486,179

E10 EQUIPMENT $13.20 -- $5,023,450
E1030 COMMERCIAL EQUIPMENT $5.87 -- $2,233,000
E1038 Foodservice Equipment $5.87 -- $2,233,000

Food Service Equipment 11s $2,450,000.00 /Is $2,450,000
Food Service Equipment - VE items Eq01 - Eq10 -1 1s $217,000.00 /Is ($217,000)
E1040 INSTITUTIONAL EQUIPMENT $0.00 -- S0
E1043 Medical Equipment $0.00 -- $0
Dental Equipment - Including chairs, Pano per F&E Estimate - 0 excl S0
Move to FFE - EQ3
E1044.4 Educational & Scientific Equipment $0.00 -- $0
Automotive Refinishing - Downdraft Booths/Frame 0 excl S0
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Automotive Tech - Lifts - Per F&E Estimate - Move to FFE - VE EQ3 0 excl S0
E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $0.53 -- $200,000
E1071 Theater & Stage Equipment $0.53 -- $200,000
Stage Curtains and Rigging - Powered rigging - Per F&E Estimate - 1ls $200,000.00 /Is $200,000
target red per recon
Theater - Auditorium Fixed Seating 750 ea $300.00 /ea $225,000
VE - G09 Aud -750 ea $300.00 /ea (5225,000)
E1090 OTHER EQUIPMENT $0.79 -- $299,000
E1095 Darkroom Equipment $0.00 -- $0
Cosmetology - Wet Station / Manicure / Styling / Pedicure per 0 excl S0
F&E Estimate - Shift to FFE per VE-EQ3
E1097 Athletic, Recreational, & Therapeutic Equipment $0.79 -- $299,000
Basketball Backstops - Per F&E Estimate 11s $27,000.00 /Is $27,000
Divider Curtains - Per F&E Estimate 11s $32,000.00 /Is $32,000
Gym Wall Padding - Per F&E Estimate 1ls $25,000.00 /Is $25,000
Telescoping Bleachers - Per F&E Estimate 1ls $215,000.00 /Is $215,000
E1098 Residential Equipment $0.00 -- $0
Rooftop Play Equipment - Per F&E Estimate 1ls $39,600.00 /Is $39,600
Rooftop Play Equipment - Per F&E Estimate - VE - delete & move -1 1s $39,600.00 /Is ($39,600)
to FFE as loose
HVAC / Plumbing Equipment - Per F&E Estimate - shift to FFE per 0 excl S0
VE-EQ3
E2010 FIXED FURNISHINGS $6.02 -- $2,291,450
E2013 Casework $6.02 -- $2,291,450
Base Cabinets with countertop 1,400 If $450.00 /If $630,000
Storage Cabinets 13 ea $3,250.00 /ea $42,250
Wall mounted storage cabinets 62 If $375.00 /If $23,250
Work Surface wall mounted and free standing 1,200 If $300.00 /If $360,000
Lab Science Upper Cabinets 624 If $375.00 /If $234,000
Lab Science Base Cabinets with countertop 949 If $550.00 /If $521,950
Lab Science Wardrobe Cabinet 39 ea $4,000.00 /ea $156,000
Classroom- Wardrobe Cabinet 108 ea $3,000.00 /ea $324,000
E20 FURNISHINGS $1.22 -- $462,729
E2010 FIXED FURNISHINGS $1.22 -- $462,729
E2012 Window Treatments $0.24 -- $90,005
Tension motorized shade required at the “dome” skylight. 600 sf $40.00 /sf $24,000
(Exterior)
Vertical Blinds - Manual Operated - Administration Areas 1,300 sf $10.00 /sf $13,000
(Exterior)
Roller Shades - Manual Operated - At Storefront (Exterior) 1,747 sf $15.00 /sf $26,205
Roller Shades - Manual Operated - Classrooms, Science Labs, Art 22,545 sf $10.00 /sf $225,450
rooms (Exterior)
Window Shades - Manual Operated - Interior 174 ea $150.00 /ea $26,100
Window Shades - Manual Operated - Interior - VE Move to FFE -1 1s $315,000.00 /Is ($315,000)
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Roller Shades - Electrically Operated - Library / Media Center 3,610 sf $25.00 /sf $90,250
(Exterior)

E2013 Casework $0.98 -- $372,724
Bank - VE to Core & Shell Only (no casework) -1 ls $50,001.00 /Is (50,001)
Bank counter w/ countertop 30 If $750.00 /If $22,500
Cafe counter w/ Quartz countertop 33 If $1,100.00 /If $36,300
Cubbies 23 ea $250.00 /ea $5,750
Custom Display Cases 1ls $50,000.00 /Is $50,000
Custom Millwork benches with solid Surface bench top 298 If $600.00 /If $178,800
Custom Qtz Countertop 150 If $500.00 /If $75,000
Dressing- Work Surface 37 If $225.00 /If $8,325
Electrical Technology wiring booth 38 ea $425.00 /ea $16,150
HVAC Work Stations 48 ea $425.00 /ea $20,400
Media desk 1 ea $9,500.00 /ea $9,500

TOTAL MAIN BUILDING

$149,494,315
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
A SUBSTRUCTURE 1,730 -- $64.63 -- $111,816
A10 FOUNDATIONS $17.78 -- $30,760
A1010 STANDARD FOUNDATIONS $17.78 -- $30,760
A1010 Standard Foundations $8.88 -- $15,360
Continuous Strip Ftg - 150' x 2' x 1' 12 ¢y $905.00 /cy $10,860

F&I Building Foundation Drainage - excl 1ls $4,500.00 /Is $4,500

A1019 Standard Foundation Supplementary Components $3.12 -- $5,400
Damproofing - Foundation Walls 600 sf $5.00 /sf $3,000

Rigid Insulation @ Fndn. Walls 600 sf $4.00 /sf $2,400

A9011 Backfill & Compaction $5.78 - $10,000
Excavate, Backfill & Compact 11s $10,000.00 /Is $10,000

A20 SUBGRADE ENCLOSURES $28.18 -- $48,750
A1010 STANDARD FOUNDATIONS $28.18 -- $48,750
A1010 Standard Foundations $28.18 - $48,750
Foundation Wall - 150' x 3' x 1' 25 ¢y $1,950.00 /cy $48,750

A40 SLABS-ON-GRADE $18.67 -- $32,306
A4010 STANDARD SLABS-ON-GRADE $18.67 -- $32,306
A4010 Standard Slabs-on-Grade $8.01 -- $13,860
SOG Complete $/sf - 5", WWF Reinforcing 1,260 sf $11.00 /sf $13,860

A4096 Slab-On-Grade Supplementary Components $10.66 -- $18,446
Vapor Barrier @ SOG 1,260 sf $13.33 /sf $16,796

Rigid Insulation @ S.0.G. 300 sf $5.50 /sf $1,650

B SHELL 1,730 -- $0.00 -- S0
B10 SUPERSTRUCTURE $0.00 -- S0
B1020 ROOF CONSTRUCTION $0.00 -- S0
B1021 Roof Structural Frame $0.00 -- $0
Delete per VM -1 sf $63,000.00 /sf (563,000)

Wood Framing, Roof Truss $/sf 1,400 sf $45.00 /sf $63,000

B20 EXTERIOR VERTICAL ENCLOSURES $0.00 -- S0
B2010 EXTERIOR WALLS ($19.58) -- ($33,875)
B2012 Exterior Wall Construction ($19.58) -- ($33,875)
Exterior CMU Veneer - large scale 450 sf $45.00 /sf $20,250
Exterior Backup Wall CMU - 8" 1,800 sf $40.00 /sf $72,000

Delete per VM -1 ls $189,125.00 /Is (5189,125)

Fiber Cement Panels - Exterior Wall 1,500 sf $42.00 /sf $63,000

B2050 EXTERIOR DOORS & GRILLES $18.89 -- $32,675
B2051 Exterior Entrance Doors $16.86 -- $29,175
Door | SS Pair Exterior - Incl. Door, Frame, and Hardware 2 ea $4,500.00 /ea $9,000

Door | SS Single Exterior - Incl. Door, Frame, and Hardware 3 ea $6,500.00 /ea $19,500

Paint Exterior - Door Frms 5 ea $135.00 /ea $675
B2053.4 Overhead & Roll Up Doors $2.02 - $3,500
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Roll-up concession window counter door, SS 1ls $3,500.00 /Is $3,500

B2070 EXTERIOR LOUVERS & VENTS $0.69 -- $1,200
B2071 Exterior Louvers $0.69 -- $1,200
Louver - Exterior Aluminum 16 sf $75.00 /sf $1,200

B30 EXTERIOR HORIZONTAL ENCLOSURES $0.00 -- S0
B3010 ROOFING $0.00 -- $0
B3012 Low Slope Membrane Systems (58.87) -- ($15,350)
Delete per VM -1 sf $85,350.00 /sf (585,350)
Standing Seam Metal Roof System 1,400 sf $50.00 /sf $70,000
B3014.2 Flashings & Trim $7.66 - $13,250
SS Snow Fence 11s $5,000.00 /Is $5,000

Metal Coping/Roof Edge 150 If $55.00 /If $8,250
B3014.4 Gutters & Downspouts $1.21 - $2,100
Gutters 50 If $35.00 /If $1,750
Downspouts 10 nic $35.00 /nic $350

C INTERIORS 1,730 -- $0.00 -- 1]
C10 INTERIOR CONSTRUCTION $0.00 -- S0
C1010 INTERIOR PARTITIONS ($33.82) -- (658,512)
C1011 Interior Fixed Partitions ($33.82) -- ($58,512)
Interior CMU - 8" 1,620 sf $38.00 /sf $61,560

Interior Rough Carpentry 1,263 sf $2.00 /sf $2,526
Interior Rough Carpentry -1 1s $122,597.77 /Is (5122,598)

C1030 INTERIOR DOORS $0.55 -- $958
C1039 Interior Door Supplementary Components $0.55 -- $958
Misc. Interior Caulking - General 1,260 sf $0.76 /sf $958

C1090 INTERIOR SPECIALTIES $33.27 -- $57,554
C1092.2 Compartments & Cubicles $17.98 -- $31,100
Toilet Compartment - Stainless Steel - Standard 5 stall $3,800.00 /stall $19,000

Toilet Compartment - Stainless Steel - Handicapped 2 stall $4,250.00 /stall $8,500

Urinal Screen - Stainless Steel 3 ea $1,200.00 /ea $3,600
C1092.4 Toilet, Bath, & Laundry Accessories $5.55 -- $9,605
Toilet Accessories - Men's Room 1 ea $4,528.97 /ea $4,529

Toilet Accessories - Women's Room 1 ea $5,075.96 /ea $5,076

C1099 Other Interior Specialties $9.74 -- $16,849
Interior Misc.Metals Item - 6,127 sf $2.75 /sf $16,849

C20 INTERIOR FINISHES $0.00 -- S0
C2010 WALL FINISHES $7.09 - $12,272
C2017 Wall Painting & Coating $7.09 -- $12,272
Paint Interior Walls - Epoxy 3,078 sf. $3.50 /sf. $10,772

Misc. Interior Painting 1 allw $1,500.00 /allw $1,500

C2030 FLOORING $7.80 -- $13,500
C2035 Resilient Flooring $7.80 - $13,500
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Epoxy Flooring - Poured 750 sf $17.00 /sf $12,750
Sealed Concrete 500 sf $1.50 /sf $750

C2050 CEILING FINISHES ($14.90) -- ($25,772)
C2051 Plaster & Gypsum Board Finish ($17.45) - ($30,182)
GWB | GWB Ceiling, Typical 1,260 sf $22.00 /sf $27,720

VE - Delete -1 1s $57,901.98 /Is (557,902)
C2056 Painting & Staining Ceilings $2.55 -- $4,410
Paint | Painted Interior GWB - Typical Ceilings - Epoxy Pnt 1,260 sf $3.50 /sf $4,410

D SERVICES 1,730 -- $0.00 -- 1]
D20 PLUMBING $0.00 -- S0
D2000 PLUMBING EQUIPMENT $22.53 -- $38,978
D2000 Plumbing Equipment $22.53 - $38,978
Water Meter 4" 1 ea $3,300.00 /ea $3,300
Circulating Pump - DHWH 1 ea $880.00 /ea $880
Thermostatic Mixing Valve, 2" 1 ea $5,000.00 /ea $5,000
Backflow Preventer (RP) 4" 1 ea $5,500.00 /ea $5,500
Kitchen Equipment Connections 1ls $5,000.00 /Is $5,000

Trap Primers & Associated Piping 4 ea $1,000.00 /ea $4,000
Floor Drain W/Trap 4 ea $1,045.00 /ea $4,180

Local Grease Interceptor 35 GPM 1 ea $1,027.92 /ea $1,028
Elevator Sump Pump 1 ea $2,200.00 /ea $2,200

Qil Interceptor Elevator 1 ea $4,400.00 /ea $4,400
Electric Water Heater - 30 Gallon 15 KW 1 ea $2,500.00 /ea $2,500
Expansion Tank 1 ea $990.00 /ea $990
D2010 DOMESTIC WATER DISTRIBUTION $18.03 -- $31,200
D2012 Domestic Water Piping $18.03 -- $31,200
Domestic Hot & Cold Water Piping 500 If $48.00 /If $24,000
Insulation 500 If $12.00 /If $6,000
Valves & Accessories 1ls $1,200.00 /Is $1,200
D2020 SANITARY DRAINAGE $19.08 -- $33,000
D2026 Sanitary Drain Piping - AG $19.08 -- $33,000
Sanitary Waste & Vent Piping - UG & AG 550 If $60.00 /If $33,000
D2040 PLUMBING FIXTURES $20.57 -- $35,592
D2043 Plumbing Fixtures $20.57 -- $35,592
Drinking Fountain - Exterior 1 ea $4,000.00 /ea $4,000
Water Closet - Wall Hung 7 ea $2,469.50 /ea $17,287
Lavatory - Wall 4 ea $1,573.00 /ea $6,292

Mop Sink 1 ea $1,815.00 /ea $1,815
Urinal 3 ea $1,760.00 /ea $5,280

Hose Bibb 3 ea $187.00 /ea $561

Wall Hydrant 1 ea $357.50 /ea $358
D2090 MISC. PLUMBING SYSTEMS ($80.21) -- (5138,770)
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
D2090 Plumbing Misc Items (580.21) -- (5138,770)
Admin & Expenses 11s $11,000.00 /Is $11,000
delete per VE -1 1ls $149,769.92 /Is (5149,770)
D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 -- S0
D3040 HVAC MAJOR EQUIPMENT $18.30 -- $31,657
D3040 HVAC Major Equipment $11.81 - $20,436
ERU-5 1 ea $20,436.00 /ea $20,436
Split Systems - 3T Heat Pump 1 ea $0.00 /ea SO
D3041 Terminal & Package Units $6.49 -- $11,221
Unit Heater - Elec 1 ea $1,434.00 /ea $1,434
Cabinet Unit Heater (ceiling) 3 ea $3,262.30 /ea $9,787
D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $6.14 -- $10,621
D3053 HVAC Air Distribution $6.14 -- $10,621
SM Coordination & Material Handling 1ls $375.00 /Is $375
Ductwork - Galvanized 500 Ib $14.88 /Ib $7,439
Air Duct Accessories 11s $1,000.00 /Is $1,000
RGDs and Vents 6 ea $301.25 /ea $1,808
D3060 CONTROLS & INSTRUMENTATION $6.36 -- $11,000
D3061 Automatic Temperature Controls $6.36 - $11,000
ATC - BMS - Split & ERV 1ls $11,000.00 /Is $11,000
D3070 SPECIAL PURPOSE HVAC SYSTEMS $4.01 -- $6,942
D3075 Refrigerant Piping $3.18 -- $5,500
Split System Piping - Line Sets 1 ea $5,500.00 /ea $5,500
D3076 Condensate Drain Piping $0.83 -- $1,442
Condensate Drain Piping & Insulation 20 If $51.44 /If $1,029
Condensate Drain Pumps 1 ea $413.47 /ea $413
D3080 SYSTEMS TESTING & BALANCING $0.69 -- $1,200
D3080 Air & Water Balance $0.69 -- $1,200
Testing & Balancing 800 sf $1.50 /sf $1,200
D3090 OTHER HVAC SYSTEMS & EQUIP ($35.50) -- ($61,420)
D3091 HVAC Misc Items ($35.50) -- ($61,420)
Rigging and Hoisting 11s $5,000.00 /Is $5,000
DElete per VE 1 ls $68,920.49 /Is ($68,920)
Project Expenses and Commissioning 1ls $2,500.00 /Is $2,500
D50 ELECTRICAL $0.00 -- S0
D5020 ELECTRICAL SERVICE & DISTRIBUTION $78.91 -- $136,521
D5021 Medium Voltage Conduit and Cabling $18.45 -- $31,916
(1) 4" Empty PVC Conduit with pull string composite unit Spares 563 If $17.35 /If $9,769

tel
(2) 4" Empty PVC Conduit with pull string composite unit Spares 571 If $38.79 /If $22,147
D5023 Large Power & Distribution $7.61 - $13,158
30 KVA NEMA 1 Transformer composite unit 1 ea $5,511.05 /ea $5,511
100 AMP 120/208 panel board surface mounted composite 1 ea $2,773.62 /ea $2,774
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with 1" Stub up to accessible ceiling composite unit 10 feet

DESCRIPTION QUANTITY UNIT COST TOTAL COST
250 AMP 277/480 Panel board surface mounted composite unit 1 ea $4,873.26 /ea $4,873
D5024 Large Power Feeder Conduit $32.05 -- $55,446
250 AMP PVC Composite feeder copper - Large Power 565 If $98.13 /If $55,446
D5027 Mechanical Equipment Connections $10.24 -- $17,718
E3EQ | AC 30A composite unit connection Mechanical Schedule 1 ea $448.22 [ea $448
in feeder
E3EQ | ACCU 30A composite unit connection Mechanical 1 ea $448.22 [ea $448
Schedule in feeder
E3EQ | ERV-1 with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
riser
EUH 30 A composite unit connection and Feeder 4 ea $448.22 /ea $1,793
EWH 30 A composite unit connection and Feeder 2 ea $448.22 [ea $896
30 AMP EMT Composite feeders copper - Large Power 700 If $19.55 /If $13,684
D5029 Small Power Devices & Wiring $10.57 -- $18,282
Duplex receptacle composite unit 13 ea $82.89 /ea $1,078
Duplex GFI receptacle composite unit 2 ea $81.73 /ea $163
20 AMP EMT Composite feeders copper - Large Power 1,000 If $17.04 /If $17,041
D5040 LIGHTING $6.79 -- $11,748
D5042 Light Fixtures $3.79 -- $6,548
20 AMP EMT Composite feeders copper - Lighting Branch 420 If $9.53 /If $4,003
F1 Lighting Fixtures Composite Unit 14 ea $181.78 /ea $2,545
D5044 Lighting Controls & Wiring $3.01 -- $5,200
Single pole switch composite unit 1 ea $77.52 [ea $78
SLV Low voltage Switch composite unit 5 ea $87.53 /ea $438
Ceiling mounted occupancy sensor composite unit 6 ea $254.07 /ea $1,524
20 AMP EMT Composite feeders copper - Lighting Control Branch 360 If $8.78 /If $3,160
D5090 OTHER ELECTRICAL SYSTEMS ($85.70) -- ($148,268)
D5094 Grounding & Lightning Protection Sys. $0.19 -- $320
Grounding 1,263 gsf $0.25 /gsf $320
D5095 Miscellaneous Electrical Systems ($85.89) -- ($148,589)
Mis Expenses 1,263 gsf $2.00 /gsf $2,526
Delete per VE -1 1s $152,062.11 /Is (5152,062)
Temp Lighting and Power 1,263 gsf $0.75 /gsf $947
D60 COMMUNICATIONS $0.00 -- S0
D6010 COMMUNICATIONS & SECURITY $0.00 -- S0
D6011 Fire Alarm System $2.64 - $4,564
Fire alarm manual pull station composite unit 3 ea $269.35 /ea $808
Smoke detector composite unit 2 ea $368.30 /ea $737
Fire alarm speaker strobe Ceiling composite unit 3 ea $327.77 /ea $983
Fire alarm terminal cabinet composite unit 1 ea $975.02 /ea $975
Fire alarm control module composite unit 3 ea $353.76 /ea $1,061
D6013 Tel/Data System $1.84 -- $3,177
CCTV Outlet for Camera in Outside of Maintenance Data jack 3 ea $529.51 /ea $1,589
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D2 Data jack with 1" Stub up to accessible ceiling composite unit 2 ea $529.51 /ea $1,059
10 feet
Wall Phone Data jack with 1" Stub up to accessible ceiling 1 ea $529.51 /ea $530
composite unit 10 feet
D6016 Surveillance CCTV System $4.54 - $7,862
CCTV Dome Camera 180 and wiring 1 ea $2,620.69 /ea $2,621
CCTV Dome Camera and wiring 2 ea $2,620.69 /ea $5,241
D6017 Security Access Control ($9.02) -- ($15,603)
Delete per VE -1ls $17,178.36 /Is (517,178)
Intrusion Alarm System Door Contact 3 ea $525.00 /ea $1,575
D70 ELECTRONIC SAFETY & SECURITY $0.00 -- S0
D7050 DETECTION & ALARM $0.00 -- S0
D6011 Fire Alarm System $0.00 -- $0
Delete per VE -1 ea $27,075.71 /ea (527,076)
Radio Master box 1 ea $9,007.46 /ea $9,007
(1) 4" Empty PVC Conduit with pull string composite unit Spares 563 If $17.35 /If $9,769
FA
3/4" EMT 2#14 and 18/2 Twisted shielded composite unit 650 gsf $12.77 /[gsf $8,299
E EQUIPMENT & FURNISHINGS 1,730 -- $0.00 -- 1]
E10 EQUIPMENT $0.00 - S0
E1090 OTHER EQUIPMENT $0.00 -- S0
E1092 Food Service Equipment $0.00 -- $0
Deleted per VE -1 ls $25,000.00 /Is (525,000)
Food Service Equipment 1ls $25,000.00 /Is $25,000

TOTAL CONCESSIONS / TOILET BLDG

$111,816
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
A SUBSTRUCTURE 6,060 -- $0.00 -- S0
A10 FOUNDATIONS $0.00 -- S0
A1010 STANDARD FOUNDATIONS $0.00 -- $0
A1010 Standard Foundations $0.00 -- $0
Standard Concrete Foundation - Complete $/sf - Locker Building - 0 sf S0

strip & clmn ftgs
F&I Building Foundation Drainage - Perforated PVC 0 sf SO
A20 SUBGRADE ENCLOSURES $0.00 -- S0
A2010 WALLS FOR SUBGRADE ENCLOSURES $0.00 -- $0
A2011 Subgrade Enclosure Wall Construction $0.00 -- $0
Standard Concrete Foundation - Complete $/sf - Locker Building - 0 cy S0

walls

A2020 BASEMENT WALL CONSTRUCTION $0.00 -- $0
A2020 Basement Wall Construction $0.00 -- $0
Rigid Insulation @ Fndn. Walls 0 sf SO
A2022 Moisture Protection $0.00 -- $0
Damproofing - Foundation Walls 0 sf S0
Waterproofing - Foundation Walls @ Elevator Pit 0 sf SO
A40 SLABS-ON-GRADE $0.00 -- S0
A4010 STANDARD SLABS-ON-GRADE $0.00 -- $0
A4010 Standard Slabs-on-Grade $0.00 -- $0
Standard Concrete Foundation - Complete $/sf - Locker Building 0 sf SO
A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.00 -- $0
A4096 Slab-on-Grade Supplementary Components $0.00 -- $0
Rigid Insulation @ S.0.G. 0 sf S0
B SHELL 6,060 -- $0.00 -- S0
B10 SUPERSTRUCTURE $0.00 -- S0
B1010 FLOOR CONSTRUCTION $0.00 -- $0
B1011 Floor Structural Frame $0.00 -- $0
Structural Steel Floor Framing - Col, Beams, Connections 0 ton SO
Metal Decking - Floor, 2" 0 sf SO
B1012 Floor Decks, Slabs, & Toppings $0.00 -- $0
Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I 0 sf SO
Buy & Place Slab on Deck Concrete 5.25" 0 cy S0
Finish Concrete - Metal Deck 0 sf S0
B1019 Floor Construction Supplementary Components $0.00 -- $0
Cementitious Spray Fireproofing (Beams & Columns) 0 sf S0
Misc. Patching of Fireproofing 0ls SO
Firestopping / Safing @ Building Perimeter $/If 0 If S0
B1020 ROOF CONSTRUCTION $0.00 -- $0
B1021 Roof Structural Frame $0.00 -- $0
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
Structural Steel Roof Framing - Col, Beams, Connections 0 ton SO
B1020 ROOF CONSTRUCTION $0.00 -- S0
B1029 Roof Construction Supplementary Components $0.00 -- $0
Rough Carpentry Roofing 0 sf S0
B1080 STAIRS $0.00 -- S0
B2017 Balcony Walls & Railings $0.00 -- $0
Railing | Exterior Guardrail at Locker Building Ramp/Steps 0 If SO
B20 EXTERIOR VERTICAL ENCLOSURES $0.00 -- S0
B2010 EXTERIOR WALLS $0.00 -- S0
B2011 Exterior Wall Veneer $0.00 -- $0
Exterior CMU - CMU Veneer 0 sf S0
Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility 0 sf SO
Deck
Soffits 0 sf S0
B2012 Exterior Wall Construction $0.00 -- $0
Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU, 0 sf S0
Insul, AVB, NO INT GWB)
B2020 EXTERIOR WINDOWS $0.00 -- S0
B2023 Exterior Window Wall Storefronts $0.00 -- $0
Storefront | Insulating Glass in Aluminum Storefront System 0 sf SO
B2029 Curtain Walls $0.00 -- $0
Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 0 sf S0
7" System
B2050 EXTERIOR DOORS & GRILLES $0.00 -- S0
B2051 Exterior Entrance Doors $0.00 -- $0
Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and 0 ea SO
Hardware
Glass & Alum Doors - Single Exterior - Incl. Door, Frame, and 0 ea SO
Hardware
Paint Exterior - Doors 0 ea S0
B2053.4 Overhead & Roll Up Doors $0.00 -- $0
Door | Insulated Overhead Coiling Door, Motor Operated, 3 each 0 sf SO
B30 EXTERIOR HORIZONTAL ENCLOSURES $0.00 -- S0
B3010 ROOFING $0.00 -- S0
B3011 Steep Slope Roofing $0.00 -- $0
Sheet Metal Roofing System Over Elevator Shaft 0 sf SO
B3012 Low Slope Membrane Systems $0.00 -- $0
Pre-Vegetated Roof Garden System per A3-2-13 0 sf SO
Roof System B - PVC Single Ply Membrane w/ 6-1/2" Insulation 0 sf SO
B3013 Roof Insulation & Fill $0.00 -- $0
Tapered Roof Insulation - Premium, assume not required 0 nic SO
B3014.2 Flashings & Trim $0.00 -- $0
Patch and Seal Roof Penetrations 0ls S0
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
Metal Coping/Roof Edge 0 If SO
B3014.4 Gutters & Downspouts $0.00 -- $0
Gutters, not shown assume required 0 If SO
Downspouts, not shown assume required 0 If SO
B3020 ROOF APPURTENANCES $0.00 -- $0
B3020 Roof Appurtenances $0.00 -- $0
Roof Access Hatch, assume required 0 ea SO
Roofing Pavers/Walkways - Membrane, not shown 0 allw S0

C INTERIORS 6,060 -- $0.00 -- S0
C10 INTERIOR CONSTRUCTION $0.00 -- $0
C1010 INTERIOR PARTITIONS $0.00 -- $0
C1011 Interior Fixed Partitions $0.00 -- $0
Interior CMU - 8" 0 sf S0
Interior CMU - 8" (Elevator Shaft) 0 sf SO
Interior Rough Carpentry 0 sf SO
C1030 INTERIOR DOORS $0.00 -- $0
C1031.4 Standard Interior Doors $0.00 -- $0
Install | Interior Doors and Frames 0 leaf S0
Frame | Hollow Metal - Interior - Single 0 ea S0
Frame | Hollow Metal - Interior - Double 0 ea S0

Door | Hollow Metal Door - Interior - Single 0 leaf S0

Door | Hollow Metal Door - Interior - Double 0 pair S0
Hardware | Interior Door Hardware Per Leaf 0 leaf SO

Paint | Paint Interior Doors 0 leaf SO

Paint Interior - Doors 0 ea S0
C1034 Interior Coiling Doors $0.00 -- $0
Support Steel - Interior Rolling Door/Grille Supports 0ls SO
Support Steel - Misc Supports 0ls SO
C1039 Interior Door Supplementary Components $0.00 -- $0
Misc. Interior Caulking - General 0 sf SO
C1090 INTERIOR SPECIALTIES $0.00 -- $0
C1097 Storage Specialties $0.00 -- $0
Locker Benches 0 If S0
Storage Wall Shelving - Metal (In F&E Estimate) 0 If SO

C20 INTERIOR FINISHES $0.00 -- S0
C2010 WALL FINISHES $0.00 -- $0
C2013.4 Wall Coverings $0.00 -- $0
Interior Misc. Millwork not shown 0 sf S0
C2014 Tile & Terrazzo Wall Finishes $0.00 -- $0
Ceramic Wall Tile 0 sf S0
C2017 Wall Painting & Coating $0.00 -- $0
Paint Interior Walls - Epoxy 0 sf. S0
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Misc. Interior Painting 0 allw SO
C2019 Wall Finish Supplementary Components $0.00 -- $0
Interior Window Sills @ Exterior - Solid Surface 0 If S0
C2030 FLOORING $0.00 -- $0
C2032.2 Tile Flooring $0.00 -- S0
Ceramic Floor Tile 0 sf S0
C2035 Resilient Flooring $0.00 -- S0
Epoxy Flooring - Poured 0 sf S0
C2036.4 Masonry & Stone Flooring $0.00 -- $0
Stone Thresholds at wet rooms 0 sf SO
C2050 CEILING FINISHES $0.00 -- $0
C2051 Plaster & Gypsum Board Finish $0.00 -- $0
GWB | GWB Ceiling, Typical 0 sf S0
C2056 Painting & Staining Ceilings $0.00 -- $0
Paint | Painted Interior GWB - Typical Ceilings - Latex 0 sf SO

Paint | Exposed Painted Structural Steel & Metal Deck 0 sf SO

D SERVICES 6,060 -- $57.76 -- $350,000
D10 CONVEYING $57.76 -- $350,000
D1010 ELEVATORS & LIFTS $57.76 -- $350,000
D1010 Elevators & Lifts $57.76 -- $350,000
Elevator incl cab finishes, Shaft (Need to keep, all else Add Alt 11s $350,000.00 /Is $350,000

D20 PLUMBING $0.00 -- S0
D2000 PLUMBING EQUIPMENT $0.00 -- $0
D2000 Plumbing Equipment $0.00 -- S0
Water Meter 4" 0 ea S0
Circulating Pump - DHWH 0 ea S0
Thermostatic Mixing Valve, 2" 0 ea S0
Backflow Preventer (RP) 4" 0 ea S0
Floor Drain W/Trap 0 ea S0
Trench Drains 0 ea S0

Roof Drains 0 ea S0
Elevator Sump Pump 0 ea S0
Gas / Oil Interceptor 0 ea S0

Qil Interceptor 0 ea S0
Electric Water Heater - 60 KW 0 ea S0
Expansion Tank 0 ea S0
D2010 DOMESTIC WATER DISTRIBUTION $0.00 -- $0
D2012 Domestic Water Piping $0.00 -- $0
Domestic Hot & Cold Water Piping 0 If SO
Insulation 0 If S0
Valves & Accessories 0ls S0
D2020 SANITARY DRAINAGE $0.00 -- $0
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D2026 Sanitary Drain Piping - AG $0.00 -- $0
Sanitary Waste & Vent Piping - UG & AG 0 If SO
D2040 PLUMBING FIXTURES $0.00 -- S0
D2043 Plumbing Fixtures $0.00 -- $0
Water Closet - Wall Hung 0 ea S0
Lavatory - Wall 0 ea S0

Mop Sink 0 ea S0
Drinking Foutain - Bi-Level Electric 0 ea S0
Shower - (Trim & Drain) 0 ea S0

Hose Bibb 0 ea S0

Wall Hydrant 0 ea S0
D2070 RAIN WATER DRAINAGE $0.00 -- S0
D2072 Storm Drain Piping - AG $0.00 -- $0
Storm Drainage Piping - UG & AG 0 If SO
D2090 MISC. PLUMBING SYSTEMS $0.00 -- S0
D2090 Plumbing Misc Items $0.00 -- $0
Admin & Expenses 0 sf S0

D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 -- S0
D3040 HVAC MAIJOR EQUIPMENT $0.00 -- S0
D3040 HVAC Major Equipment $0.00 -- $0
ERU-6 0 ea $0

Split Systems - 3T Heat Pump 0 ea S0

VRF Equipment -18T 0ls S0

VRF Fan Coil Units Install 0 ea S0
VRF-VCU Condenser Install 0 ea S0
D3041 Terminal & Package Units $0.00 -- $0
Unit Heater - Elec 0 ea S0
Cabinet Unit Heater (ceiling) 0 ea S0
D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $0.00 -- S0
D3053 HVAC Air Distribution $0.00 -- $0
SM Coordination & Material Handling 0ls S0
Ductwork - Galvanized 01lb S0

Air Duct Accessories 0ls $0
RGDs and Vents 0 ea S0
D3060 CONTROLS & INSTRUMENTATION $0.00 -- S0
D3061 Automatic Temperature Controls $0.00 -- $0
ATC - BMS 0ls $0

ATC - BMS CO2 Monitoring 0ls S0
D3070 SPECIAL PURPOSE HVAC SYSTEMS $0.00 -- S0
D3075 Refrigerant Piping $0.00 -- $0
Split System Piping - Line Sets 0 ea S0

VRF Piping 0 sf S0
D3076 Condensate Drain Piping $0.00 -- $0
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Condensate Drain Piping & Insulation 0 If SO
Condensate Drain Pumps 0 ea S0

D3080 SYSTEMS TESTING & BALANCING $0.00 -- $0
D3080 Air & Water Balance $0.00 -- $0
Testing & Balancing 0 sf SO
D3090 OTHER HVAC SYSTEMS & EQUIP $0.00 -- $0
D3091 HVAC Misc ltems $0.00 -- $0
Rigging and Hoisting 0ls S0
Project Expenses and Commissioning 0ls SO
D40 FIRE PROTECTION $0.00 -- S0
D4010 SPRINKLERS $0.00 -- $0
D4011 Wet Sprinkler System $0.00 -- $0
Wet Sprinkler System - Delete Per Reconcile 0 sf SO
D50 ELECTRICAL $0.00 -- $0
D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 -- $0
D5023 Large Power & Distribution $0.00 -- $0
75 KVA NEMA 1 Transformer composite unit at Locker Building 0 ea S0
225 AMP 120/208 Panel board surface mounted composite unit 0 ea S0
at Locker Building
1200 AMP 277/480 Distribution Panel board surface mounted 0 ea SO
composite unit at Locker Building
D5024 Large Power Feeder Conduit $0.00 -- $0
1200 AMP PVC Composite feeder copper - Large Power 0 If SO
(4) 4" Empty PVC Conduit with pull String composite unit - Large 0 If S0
Power
D5025 Emergency Gen Set W/ATS $0.00 -- $0
Emergency Feeders 0 gsf SO
D5027 Mechanical Equipment Connections $0.00 -- $0
E3EQ | AC 30A composite unit connection Mechanical Schedule 0 ea S0
in feeder
E3EQ | ACCU 30A composite unit connection Mechanical 0 ea S0
Schedule in feeder
E3EQ | DWP with VFD 30A composite unit on drawings not on 0 ea S0
riser includes feeder
E3EQ | ERV-1 with VFD 15 A composite unit connection only off 0 ea S0
riser
EUH 30 A composite unit connection and Feeder 0 ea S0
D5029 Small Power Devices & Wiring $0.00 -- $0
Small Power Devices and Wiring 0 gsf S0
D5040 LIGHTING $0.00 -- $0
D5042 Light Fixtures $0.00 -- S0
20 AMP EMT Composite feeders copper - Lighting Branch 0 If S0
F1 Lighting Fixtures Composite Unit 0 ea S0
D5044 Lighting Controls & Wiring $0.00 -- $0
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DESCRIPTION QUANTITY UNIT COST TOTAL COST
Single pole switch composite unit 0 ea S0
20 AMP EMT Composite feeders copper - Lighting Control Branch 0 If SO
D5090 OTHER ELECTRICAL SYSTEMS $0.00 -- S0
D5092 Clock Systems $0.00 -- $0
Clock Single Face 12.5 0 ea S0
D5094 Grounding & Lightning Protection Sys. $0.00 -- $0
Gronding 0 gsf S0
D5095 Miscellaneous Electrical Systems $0.00 -- $0
Mis Expenses 0 gsf S0
Temp Lighting and Power 0 gsf S0
D60 COMMUNICATIONS $0.00 -- S0
D6010 COMMUNICATIONS & SECURITY $0.00 -- S0
D6011 Fire Alarm System $0.00 -- S0
Fire alarm manual pull station composite unit 0 ea S0
Smoke detector composite unit 0 ea S0
Fire alarm remote indicating light composite unit 0 ea S0
Fire alarm speaker strobe Ceiling composite unit 0 ea S0
Fire alarm speaker strobe Ceiling WP composite unit 0 ea S0
Fire alarm speaker strobe composite unit 0 ea S0
Fire alarm terminal cabinet composite unit 0 ea S0
Fire alarm control module composite unit 0 ea S0
D6013 Tel/Data System $0.00 -- $0
CCTV Outlet for Camera in Stari 2 Data jack with 1" Stub up to 0 ea S0
accessible ceiling composite unit 10 feet
D2 Data jack with 1" Stub up to accessible ceiling composite unit 0 ea S0
10 feet
Wall Phone Data jack with 1" Stub up to accessible ceiling 0 ea S0
composite unit 10 feet
Wap Data jack with 1" Stub up to accessible ceiling composite 0 ea S0
unit 10 feet
D6016 Surveillance CCTV System $0.00 -- $0
CCTV Dome Camera 180 and wiring 0 ea SO
CCTV Dome Camera and wiring 0 ea S0
D6017 Security Access Control $0.00 -- $0
Access Control Card Reader 0 ea S0
Intrusion Alarm System Door Contact 0 ea S0
Intrusion Alarm System Key Pad 0 ea S0
D6030 SOUND AND A/V $0.00 -- S0
D6032 Sound/PA Systems $0.00 -- $0
PA Speakers( 0 ea S0
Volume Controls 0 ea S0
D70 ELECTRONIC SAFETY & SECURITY $0.00 -- S0
D6010 COMMUNICATIONS & SECURITY $0.00 -- S0
D6011 Fire Alarm System $0.00 -- S0
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Radio Master box 0 ea SO
0 gsf SO

3/4" EMT 2#14 and 18/2 Twisted shielded composite unit

$350,000

TOTAL LOCKER BLDG
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MAINTENANCE BLDG

DESCRIPTION QUANTITY UNIT COST TOTAL COST
A SUBSTRUCTURE 2,040 -- $72.41 -- $147,715
A10 FOUNDATIONS $30.00 -- $61,200
A1010 STANDARD FOUNDATIONS $30.00 -- $61,200
A1010 Standard Foundations $30.00 -- $61,200
Standard Concrete Foundation - Complete $/sf - Maintenance 2,040 sf $25.00 /sf $51,000

Building
F&I Building Foundation Drainage - Perforated PVC 2,040 sf $5.00 /sf $10,200
A20 SUBGRADE ENCLOSURES $24.39 -- $49,755
A2010 WALLS FOR SUBGRADE ENCLOSURES $20.51 -- $41,850
A2011 Subgrade Enclosure Wall Construction $20.51 -- $41,850
Standard Concrete Foundation - Complete $/sf - Locker Building - 27 cy $1,550.00 /cy $41,850

walls

A2020 BASEMENT WALL CONSTRUCTION $3.88 -- $7,905
A2020 Basement Wall Construction $1.67 - $3,405
Rigid Insulation @ Fndn. Walls 750 sf $4.54 [sf $3,405
A2022 Moisture Protection $2.21 - $4,500
Damproofing - Foundation Walls 750 sf $6.00 /sf $4,500
A40 SLABS-ON-GRADE $18.02 -- $36,760
A4010 STANDARD SLABS-ON-GRADE $19.00 -- $38,760
A4010 Standard Slabs-on-Grade $19.00 -- $38,760
Standard Concrete Foundation - Complete $/sf - Locker Building 2,040 sf $18.00 /sf $36,720
Waterproof SOG - Vapor Barrier 2,040 sf $1.00 /sf $2,040
A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS ($0.98) -- ($2,000)
A4096 Slab-on-Grade Supplementary Components ($0.98) -- ($2,000)
Delete per VE -1 ls $18,500.00 /Is (518,500)
Rigid Insulation @ S.0.G. 3,000 sf $5.50 /sf $16,500
B SHELL 2,040 -- $24.09 -- $49,147
B10 SUPERSTRUCTURE $1.56 -- $3,185
B1010 FLOOR CONSTRUCTION $0.00 -- $0
B1019 Floor Construction Supplementary Components $0.00 -- $0
Cementitious Spray Fireproofing (Beams & Columns) 0 sf SO
Firestopping / Safing @ Building Perimeter $/If 0 If SO
B1020 ROOF CONSTRUCTION $1.56 -- $3,185
B1029 Roof Construction Supplementary Components $1.56 - $3,185
Rough Carpentry Roofing 2,123 sf $1.50 /sf $3,185
B20 EXTERIOR VERTICAL ENCLOSURES $21.70 -- $44,275
B2050 EXTERIOR DOORS & GRILLES $21.70 -- $44,275
B2051 Exterior Entrance Doors $3.58 -- $7,300
Door | HM Single Exterior - Incl. Door, Frame, and Hardware 2 ea $3,500.00 /ea $7,000
Paint Exterior - Doors 3 ea $100.00 /ea $300
B2053.4 Overhead & Roll Up Doors $18.13 -- $36,975
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Door | Motor Operated Overhead Door w/ Insulating Glass - 435 sf $85.00 /sf $36,975

Typ., 3 ea
B30 EXTERIOR HORIZONTAL ENCLOSURES $0.83 -- $1,688
B3010 ROOFING $0.83 -- $1,688
B3012 Low Slope Membrane Systems $0.00 -- $0
Roof System, assume provided by Pre-Engineered Building 2,123 sf $0.00 /sf SO
B3013 Roof Insulation & Fill $0.00 -- $0
Tapered Roof Insulation - Premium, assume not required 0 nic SO
B3014.4 Gutters & Downspouts $0.83 -- $1,688
Gutters, not shown assume required 60 If $20.00 /If $1,205
Downspouts, not shown assume required 32 If $15.00 /If $483
C INTERIORS 2,040 -- $10.92 -- $22,283
C10 INTERIOR CONSTRUCTION $6.42 -- $13,101
C1010 INTERIOR PARTITIONS $0.41 -- $838
C1011 Interior Fixed Partitions $0.41 -- $838
Interior Rough Carpentry 419 sf $2.00 /sf $838
C1030 INTERIOR DOORS $6.01 -- $12,263
C1031.4 Standard Interior Doors $0.71 -- $1,445
Install | Interior Doors and Frames 1 leaf $270.00 /leaf $270
Frame | Hollow Metal - Interior - Single 1 ea $450.00 /ea $450
Door | Wood Door - Interior - Single 1 leaf $535.00 /leaf $535
Hardware | Interior Door Hardware Per Leaf 1 leaf $90.00 /leaf $90
Paint | Paint Interior Doors 1 leaf $100.00 /leaf $100
C1034 Interior Coiling Doors $5.15 -- $10,500
Support Steel - Interior Rolling Door/Grille Supports 1ls $10,500.00 /Is $10,500
C1039 Interior Door Supplementary Components $0.16 -- $318
Misc. Interior Caulking - General 419 sf $0.76 /sf $318
C20 INTERIOR FINISHES $4.50 -- $9,181
C2010 WALL FINISHES $4.50 -- $9,181
C2017 Wall Painting & Coating $4.50 -- $9,181
Paint Interior Walls - Epoxy 1,195 sf. $3.50 /sf. $4,181
Misc. Interior Painting 1 allw $5,000.00 /allw $5,000
D SERVICES 2,040 -- $136.02 -- $277,473
D20 PLUMBING $0.00 -- S0
D2000 PLUMBING EQUIPMENT $7.62 -- $15,550
D2000 Plumbing Equipment $7.62 - $15,550
Water Meter - 2" 1 ea $1,200.00 /ea $1,200
Backflow Preventer (RP) 2" 1 ea $1,500.00 /ea $1,500
Trap Primers & Associated Piping 3 ea $1,000.00 /ea $3,000
Gas / Oil Interceptor 1 ea $6,000.00 /ea $6,000
Floor Drain W/Trap 3 ea $950.00 /ea $2,850
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Point of Use Elec Water Heater 1 ea $1,000.00 /ea $1,000
D2010 DOMESTIC WATER DISTRIBUTION $3.43 -- $7,000
D2012 Domestic Water Piping $3.43 - $7,000
Domestic Hot & Cold Water Piping 100 If $48.00 /If $4,800
Insulation 100 If $12.00 /If $1,200
Valves & Accessories 11s $1,000.00 /Is $1,000
D2020 SANITARY DRAINAGE $8.68 -- $17,700
D2026 Sanitary Drain Piping - AG $8.68 -- $17,700
Sanitary Waste & Vent Piping - UG & AG 295 If $60.00 /If $17,700
D2040 PLUMBING FIXTURES $2.25 -- $4,587
D2043 Plumbing Fixtures $2.25 -- $4,587
Water Closet - Wall Hung 1 ea $2,469.50 /ea $2,470
Lavatory - Wall 1 ea $1,573.00 /ea $1,573

Hose Bibb 1 ea $187.00 /ea $187

Wall Hydrant 1 ea $357.50 /ea $358
D2090 MISC. PLUMBING SYSTEMS ($21.98) -- (544,837)
D2090 Plumbing Misc Items ($21.98) -- (544,837)
Admin & Expenses 2,040 sf $1.70 /sf $3,468
Delete per VE -1 sf $48,305.00 /sf (548,305)

D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 -- S0
D3040 HVAC MAIJOR EQUIPMENT $3.19 -- $6,514
D3040 HVAC Major Equipment $0.89 -- $1,818
Exhaust Fan 1 ea $1,818.00 /ea $1,818
D3041 Terminal & Package Units $2.30 - $4,696
Unit Heater - Elec 1 ea $1,434.00 /ea $1,434
Cabinet Unit Heater (ceiling) 1 ea $3,262.30 /ea $3,262
D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $6.13 -- $12,507
D3053 HVAC Air Distribution $6.13 - $12,507
SM Coordination & Material Handling 1ls $375.00 /Is $375
Ductwork - Galvanized 600 Ib $14.88 /Ib $8,927

Air Duct Accessories Is $1,000.00 /Is $1,000
Plenums ea $500.00 /ea $1,000
RGDs and Vents ea $301.25 /ea $1,205
D3060 CONTROLS & INSTRUMENTATION $1.23 -- $2,500
D3061 Automatic Temperature Controls $1.23 -- $2,500
ATC - BMS CO2 Monitoring 11s $2,500.00 /Is $2,500
D3080 SYSTEMS TESTING & BALANCING $0.20 -- $400
D3080 Air & Water Balance $0.20 -- $400
Testing & Balancing 1ls $400.00 /Is $400
D3090 OTHER HVAC SYSTEMS & EQUIP ($10.75) -- ($21,921)
D3091 HVAC Misc Items ($10.75) -- ($21,921)
Delete per VE -1 1ls $24,420.86 /Is (524,421)
Project Expenses and Commissioning 1ls $2,500.00 /Is $2,500
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D50 ELECTRICAL $128.42 -- $261,986
D5020 ELECTRICAL SERVICE & DISTRIBUTION $101.75 -- $207,568
D5023 Large Power & Distribution $14.57 -- $29,720
75 KVA NEMA 1 Transformer composite unit 1 ea $10,373.93 /ea $10,374
225 AMP 120/208 Panel board surface mounted composite unit 1 ea $4,107.12 /ea $4,107
400 AMP 277/480 Panel board surface mounted composite unit 1 ea $7,078.62 /ea $7,079
Large Power and Distibution 2,040 gsf $4.00 /gsf $8,160
D5024 Large Power Feeder Conduit $78.52 - $160,188
400 AMP PVC Composite feeder copper - Large Power 985 If $162.63 /If $160,188
D5027 Mechanical Equipment Connections $3.58 -- $7,309
E3EQ | AC 30A composite unit connection Mechanical Schedule 1 ea $448.22 [ea $448
in feeder
E3EQ | ACCU 30A composite unit connection Mechanical 1 ea $448.22 [ea $448
Schedule in feeder
E3EQ | Fan with VFD 15 A composite unit connection only off 1 ea $448.22 [ea $448
Mechanical schedule with feeder
E3EQ | FCU 208 VOLTS composite unit connection only off 4 ea $448.22 [ea $1,793
Mechanical schedule with feeder
EUH 30 A composite unit connection and Feeder 3 ea $448.22 /ea $1,345
EWH 30 A composite unit connection and Feeder 4 ea $448.22 /ea $1,793
E3EQ | VRF branch selector 208 composite unit connection off 2 ea $516.82 /ea $1,034
mechanical schedule and feeder
D5029 Small Power Devices & Wiring $3.03 -- $6,187
Small Power Devices and Wiring 2,040 gsf $3.03 /gsf $6,187
D6013 Tel/Data System $2.04 - $4,164
Tel/data 2,040 gsf $2.04 /gsf $4,164
D5040 LIGHTING $2.11 -- $4,298
D5042 Light Fixtures $1.27 - $2,585
20 AMP EMT Composite feeders copper - Lighting Branch 250 If $9.53 /If $2,383
WP Lighting Fixtures Composite Unit 1 ea $201.67 /ea $202
D5044 Lighting Controls & Wiring $0.84 -- $1,714
S3 3 way switch composite unit 2 ea $71.56 /ea $143
Ceiling mounted occupancy sensor composite unit 1 ea $254.07 /ea $254
20 AMP EMT Composite feeders copper - Lighting Control Branch 150 If $8.78 /If $1,317
D5090 OTHER ELECTRICAL SYSTEMS $3.33 -- $6,797
D5092 Clock Systems $0.27 -- $547
Clock Single Face 12.5 1 ea $547.40 /ea $547
D5094 Grounding & Lightning Protection Sys. $0.25 -- $517
Gronding 2,040 gsf $0.25 /gsf $517
D5095 Miscellaneous Electrical Systems $2.81 - $5,733
Mis Expenses 2,040 gsf $2.00 /gsf $4,081
Temp Lighting and Power 2,040 gsf $0.81 /gsf $1,652
D6010 COMMUNICATIONS & SECURITY $21.24 -- $43,322
D6013 Tel/Data System $21.24 - $43,322
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(1) 4" Empty PVC Conduit with pull String composite unit Fire 563 If $38.47 /If $21,661
Alarm
(1) 4" Empty PVC Conduit with pull String composite unit telcom 563 If $38.47 /If $21,661
D60 COMMUNICATIONS $5.87 -- $11,978
D6010 COMMUNICATIONS & SECURITY $5.48 -- $11,178
D6011 Fire Alarm System $0.59 -- $1,194
Fire alarm manual pull station composite unit 2 ea $269.35 /ea $539
Fire alarm speaker strobe Ceiling WP composite unit 2 ea $327.77 /ea $656
D6013 Tel/Data System $0.78 -- $1,589
D2 Data jack with 1" Stub up to accessible ceiling composite unit 1 ea $529.51 /ea $530
10 feet
Wall Phone Data jack with 1" Stub up to accessible ceiling 1 ea $529.51 /ea $530
composite unit 10 feet
Wap Data jack with 1" Stub up to accessible ceiling composite 1 ea $529.51 /ea $530
unit 10 feet
D6016 Surveillance CCTV System $1.28 -- $2,621
CCTV Dome Camera 180 and wiring 1 ea $2,620.69 /ea $2,621
D6017 Security Access Control $2.83 -- $5,775
Access Control Card Reader 1 ea $1,575.00 /ea $1,575
Intrusion Alarm System Door Contact 5 ea $525.00 /ea $2,625
Intrusion Alarm System Key Pad 1 ea $1,575.00 /ea $1,575
D6030 SOUND AND A/V $0.39 -- $800
D6032 Sound/PA Systems $0.39 -- $800
Horn PA Speakers Flush Wall 1 ea $400.00 /ea $400
PA Speakers( 1 ea $250.00 /ea $250
Volume Controls 1 ea $150.00 /ea $150
D70 ELECTRONIC SAFETY & SECURITY $1.72 -- $3,509
D5040 LIGHTING $0.47 -- $955
D5042 Light Fixtures $0.47 -- $955
F1 Lighting Fixtures Composite Unit 4 ea $238.78 /ea $955
D7050 DETECTION & ALARM $1.25 -- $2,554
D6011 Fire Alarm System $1.25 - $2,554
3/4" EMT 2#14 and 18/2 Twisted shielded composite unit 200 gsf $12.77 /[gsf $2,554
F SPECIAL CONSTRUCTION & DEMOLITION 2,040 -- $58.94 -- $120,240
F10 SPECIAL CONSTRUCTION $58.94 -- $120,240
F1010 INTEGRATED CONSTRUCTION $58.94 -- $120,240
F1019 Other Special Construction $58.94 -- $120,240
Pre Engineered Buildings Complete 2,004 sf $75.00 /sf $150,300

Reduce per VE (Delete Insul)

TOTAL MAINTENANCE BLDG

-2,004 sf

$15.00 /sf

($30,060)
$616,859
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G SITEWORK 60 acre  $596,833.76 / acre $35,810,025

G10 SITE PREPARATION $240,606.66 / acre $14,436,400
G1010 SITE CLEARING $9,458.33 / acre $567,500
G1011 Clearing & Grubbing $9,458.33 / acre $567,500

Bulk Site Clearing & Grubbing 35 acre $5,500.00 /acre $192,500
Strip Topsoil - Offsite Disposal 15,000 cy $25.00 /cy $375,000
G1020 SITE ELEMENTS DEMOLITION $5,845.35 / acre $350,721
G1023 Infrastructure Demolition $5,845.35 / acre $350,721
R&D Elec Conduit 581 If $27.00 /If $15,687
R&D Elec DB 1,173 If $43.00 /If $50,439
R&D Gas 132 If $27.00 /If $3,564
R&D Sewer/Drain Pipe 4,122 If $31.00 /If $127,782
R&D Water 2,859 If $31.00 /If $88,629
Cut & Cap Water Service 2 ea $16,500.00 /ea $33,000
R&D Sewer Drain Structure 51 ea $620.00 /ea $31,620
G1030 SITE ELEMENT RELOCATIONS $162,302.98 / acre $9,738,179
G1033 Rock Excavation $144,140.00 / acre $8,648,400
Mass Rock Blasting 162,100 cy $17.00 /cy $2,755,700
Mass Rock Excavation 162,100 cy $14.00 /cy $2,269,400
Mass Rock Processing 162,100 cy $12.50 /cy $2,026,250
Allow for additional material handling due to logistics 172,600 cy $3.00 /cy $517,800
Allow for Rock Scaling 1 allw $150,000.00 /allw $150,000
Trench Rock Blasting 10,500 cy $65.00 /cy $682,500
Trench Rock Excavation 10,500 cy $12.50 /cy $131,250
Trench Rock Processing 10,500 cy $11.00 /cy $115,500
G1034 Fill & Borrow $13,333.33 / acre $800,000
Fill to get to sub grade elev 1ls $800,000.00 /Is $800,000
G1035 Temporary Erosion & Sediment Control $4,829.64 / acre $289,779
Antitracking Pads 6 ea $4,520.00 /ea $27,120
Erosion Control Hay Bales / Silt Fence 8,377 If $10.50 /If $87,959
Erosion Control Blankets & Mats 11s $40,000.00 /Is $40,000
Erosion Control - CB Inlet Protection 149 Is $300.00 /Is $44,700
Erosion Control - Maintain / remove 11s $90,000.00 /Is $90,000
G1070 SITE EARTHWORK $63,000.00 / acre $3,780,000
G1072 Excavation & Fill $63,000.00 / acre $3,780,000
Bulk Excavation Offsite Disposal - Fill (assumed clean, less than 110,000 cy $28.00 /cy $3,080,000
RCS1)
Excavate & Backfill for Site Improvements items (pads / stairs, 20,000 cy $35.00 /cy $700,000
etc)

G20 SITE IMPROVEMENTS $161,180.49 / acre $9,670,829
F1010 INTEGRATED CONSTRUCTION $0.00 / acre $0
A1010 Standard Foundations $500.00 / acre $30,000

Elev Shaft Foundations (Press Booth) 1 allw $30,000.00 /allw $30,000
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B2012 Exterior Wall Construction $1,470.00 / acre $88,200
Exterior Backup Wall CMU - 8" (Press Booth) 2,100 sf $42.00 /sf $88,200
B2051 Exterior Entrance Doors $221.17 / acre $13,270
Door | SS Single Exterior - Incl. Door, Frame, and Hardware 2 ea $6,500.00 /ea $13,000
Paint Exterior - Door Frms 2 ea $135.00 /ea $270
C1034 Interior Coiling Doors $83.33 / acre $5,000
Support Steel - Misc Supports 1ls $5,000.00 /Is $5,000
C2017 Wall Painting & Coating $80.78 / acre $4,847
Paint Interior Walls - Epoxy 956 sf. $3.50 /sf. $3,347
Misc. Interior Painting 1 allw $1,500.00 /allw $1,500
D1010 Elevators & Lifts $2,500.00 / acre $150,000
LULA (Press Booth) 2 stop $75,000.00 /stop $150,000
D3091 HVAC Misc Items $416.67 /[ acre $25,000
Stadium Elevator Split (Press Booth) 1ls $25,000.00 /Is $25,000
D5023 Large Power & Distribution $42.16 [ acre $2,530
Large power and Distribution per gsf (Press Booth) 419 gsf $6.04 /gsf $2,530
D5024 Large Power Feeder Conduit $27.88 [ acre $1,673
Larg Power Feeder Conduit 419 gsf $3.99 /gsf $1,673
D5027 Mechanical Equipment Connections $20.20 / acre $1,212
Mecahnical Equipment connections 419 gsf $2.89 /gsf $1,212
D5029 Small Power Devices & Wiring $24.50 / acre $1,470
Small Power Devices and Wiring 419 gsf $3.51 /gsf $1,470
D5042 Light Fixtures $51.63 / acre $3,098
Light Fixture per GSF 419 gsf $7.39 /gsf $3,098
D5044 Lighting Controls & Wiring $19.10 / acre $1,146
Lighting Control Standard Switching per GSF 419 gsf $2.74 /gsf $1,146
D5092 Clock Systems $9.12 / acre $547
Clock Single Face 12.5 1 ea $547.40 /ea $547
D5095 Miscellaneous Electrical Systems $19.63 / acre $1,178
Mis Expenses 419 gsf $2.00 /gsf $838
Temp Lighting and Power 419 gsf $0.81 /gsf $339
D6011 Fire Alarm System $26.60 / acre $1,596
Fire Alamr per GSF 419 gsf $3.81 /gsf $1,596
D6013 Tel/Data System $32.26 / acre $1,936
Telcom per GSF 419 gsf $4.62 /gsf $1,936
D6017 Security Access Control $43.75 [ acre $2,625
Security Access Allowancee 1ls $2,625.00 /ls $2,625
D6032 Sound/PA Systems $41.90 / acre $2,514
Sound and PA per gsf 419 gsf $6.00 /gsf $2,514
F1019 Other Special Construction ($5,630.67) / acre ($337,840)
VE - delete press box & elevator -1 ls $337,840.49 /Is (5337,840)
G1070 SITE EARTHWORK $5,600.00 / acre $336,000
G1072 Excavation & Fill $5,600.00 / acre $336,000
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Rip Rap Slopes 2,400 cy $140.00 /cy $336,000
G2010 ROADWAYS $37,795.23 / acre $2,267,714
G2011 Roadway Pavement $29,255.65 / acre $1,755,339
Fine Grade Pavement Base 327,818 sf $0.50 /sf $163,909
Backfill Pavement Base Mat'l. - processed material 18,212 cy $15.00 /cy $273,180
- Raised Crosswalks @ Bit Pavement 208 sy $35.00 /sy $7,280
Bituminious Paving - Parking Lot Pavement 18,344 sy $33.00 /sy $605,352
Bituminious Paving - Roadway Pavement 17,593 sy $36.00 /sy $633,348
Concrete Paving - 6" Vehicular 4,380 sf $16.50 /sf $72,270
G2012 Roadway Curbs & Gutters $7,627.74 [ acre $457,665
Granite Curbing - Vertical (Staight & Radius) 7,252 If $65.00 /If $471,380
Granite Curbing - Vertical (Staight & Radius) - VE to target add'l -1 1s $83,398.00 /Is ($83,398)
20% as CCB
Bituminous Curbing (Cape Cod Berm) 9,291 If $7.50 /If $69,683
G2013 Marking & Signage $911.83 / acre $54,710
Accesible Walkway Ramp 942 sf $5.00 /sf $4,710
Painted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 11s $50,000.00 /Is $50,000
G2030 PEDESTRIAN PLAZAS & WALKWAYS $11,077.69 / acre $664,662
G2031 Pedestrian Pavement $11,077.69 / acre $664,662
Prepare & Compact Subbase 68,187 sf $0.50 /sf $34,094
Backfill Pavement Base Mat'l. - processed material 1,930 cy $81.00 /cy $156,330
Asphalt Walkway Paving 4,985 sy $33.00 /sy $164,505
Concrete Paving - Gray Std Finish 18,035 sf $12.00 /sf $216,420
Concrete Paving - Integral Color Exposed Aggregate 3,846 sf $18.00 /sf $69,228
Concrete Paving - Integral Color Exposed Aggregate - accent 1,051 sf $36.00 /sf $37,836
bands
Concrete Paving - Integral Color Exposed Aggregate - accent 212 sf §75.00 /sf $15,900
bands - etched
Concrete Paving - Integral Color Exposed Aggregate - accent -1 1s $53,736.00 /Is ($53,736)
bands - VE - delete
Concrete Paving - Ramps 1,489 sf $15.00 /sf $22,335
Stone Dust Walk - stabilized 175 sf $10.00 /sf $1,750
Unit Pavers - Granite / Precast 0 excl S0
G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $56,015.30 / acre $3,360,918
E1097 Athletic, Recreational, & Therapeutic Equipment $17,267.57 / acre $1,036,054
Permanent Bleachers (F&I) including pressbox 508 seat $1,250.00 /seat $635,000
Sportsfield Specialties - Prefabricated Ticket Booth (material 0 excl SO
only)
Sportsfield Specialties - Scoreboard - Football 1 ea $100,000.00 /ea $100,000
Sportsfield Specialties - Scoreboard - other 2 ea $30,000.00 /ea $60,000
Sportsfield Specialties - Baseball - Bases, Sleeves (material only) 1ls $750.00 /Is $750
Sportsfield Specialties - Softball - Bases, Sleeves (material only) 2 s $750.00 /Is $1,500
Sportsfield Specialties - Pitching Rubber (material only) 3 ea $156.00 /ea $468
Sportsfield Specialties - Home Plate (material only) 3 ea $150.00 /ea $450
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Sportsfield Specialties - Stadium Safety Netting System (material 551 If $61.00 /If $33,611
only)

Sportsfield Specialties - Baseball Batting Tunnel (material only) 0 excl SO
Sportsfield Specialties - Softball Batting Tunnel (material only) 0 excl SO
Sportsfield Specialties - Baseball / Softball Foul Pole (material 4 ea $995.00 /ea $3,980
only)
Sportsfield Specialties - Baseball - Dugouts 8'x34' (material only) - 2 ea $12,000.00 /ea $24,000
target $12k ea, VELO9
Sportsfield Specialties - Softball- Dugouts 8'x34' (material only) - 2 ea $12,000.00 /ea $24,000
VELO9
Sportsfield Specialties - Team Benches at Dugouts (material only) 6 ea $2,805.00 /ea $16,830
Sportsfield Specialties - Helmut Caddy / Bat Bin (material only) 6 ea $6,030.00 /ea $36,180
Sportsfield Specialties - Tension Netting Backstop - 32'h - Softball 80 If $154.00 /If $12,320
(material only)
Sportsfield Specialties - Tension Netting Backstop - 42'h - Baseball 40 If $148.00 /If $5,920
(material only)
Sportsfield Specialties - Football - Goal Posts (material only) 2 ea $6,330.00 /ea $12,660
Sportsfield Specialties - Football - Goal Posts Pads (material only) 2 ea $595.00 /ea $1,190
Sportsfield Specialties - Soccer Goal Safety System (material only) 2 ea $960.00 /ea $1,920
Sportsfield Specialties - Shot Put/Hammer Throw Ring (material 1 ea $385.00 /ea $385
only)
Sportsfield Specialties - Shot Put Toe Board (material only) 1 ea $435.00 /ea $435
Sportsfield Specialties - Shot Put Cage (material only) 1 ea $2,310.00 /ea $2,310
Sportsfield Specialties - Shot Put Backup Net (material only) 1 ea $395.00 /ea $395
Sportsfield Specialties - Pole Vault Box (material only) 1 ea $1,170.00 /ea $1,170
Sportsfield Specialties - Pole Vault Standard Forming System 1 ea $1,935.00 /ea $1,935
(material only)
Sportsfield Specialties - Pole Vault Equipment Set (material only) 1 ea $21,970.00 /ea $21,970
Sportsfield Specialties - Long/Triple Jump Takeoff Boards 1 ea $1,085.00 /ea $1,085
(material only)
Sportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves 6 ea $715.00 /ea $4,290
(material only)
Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install 25 crdy $5,440.00 /crdy $136,000
Outdoor Fitness Equipment 5 ea $3,000.00 /ea $15,000
Backstops 100 If $175.00 /If $17,500
Softball - Field Backstops 80 If $160.00 /If $12,800
VE GO04 - Reduce Baseball Field -1 ls $50,000.00 /Is ($50,000)
VE GO5 - Soccer Field - Add Alternate -1 ls $100,000.00 /Is (5100,000)
G2057 Playing Fields $38,747.73 [ acre $2,324,864
Prepare & Compact Subbase 256,000 sf $1.00 /sf $256,000
Subgrade layer @ Natural Playing surfaces 125,000 sf $4.25 /sf $531,250
Subgrade layer @ Synthetic Playing surfaces 131,000 sf $3.15 /sf $412,650
Asphalt Surface w top coating / striping @ Tennis Courts 0 alt SO
Baseball / Softball / Soccer Fields- Engineered Infield Mix 29,400 sf $4.00 /sf $117,600
Natural Irrigated Baseball 65,000 sf $2.75 /sf $178,750
Natural Irrigated Turf BB / Soccer Field 89,427 sf $2.75 /sf $245,924
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Natural Irrigated Turf BB / Soccer Field -1 ls $900,000.00 /Is (5900,000)
Poured in place Safety Surfacing 940 alt $24.00 /alt $22,560
Resilient Track 31,852 sf $21.00 /sf $668,892
Resilient Track - VE Latex vs Urethene -1 ls $40,000.00 /Is (540,000)
Resilient Track D Zone (FB Endzone) 20,347 sf $21.00 /sf $427,287
Synthetic Turf FB Field 78,524 sf $11.15 /sf $875,543
Synthetic Turf FB Field - VE to change to Natural Turf, Add Alt for -1ls $628,192.00 /Is ($628,192)
Synth
Trench Drain at Inner track perimeter 1,305 If $120.00 /If $156,600

G2060 SITE DEVELOPMENT $37,133.65 / acre $2,228,019
G2033 Exterior Steps & Ramps $6,252.00 / acre $375,120
Concrete Base for Site Entry Sign 1ls $10,000.00 /Is $10,000
Concrete Pad - Bleachers, Baseball / Softball 3,803 sf $40.00 /sf $152,120
Concrete Pad - Generator 733 sf $40.00 /sf $29,320
Concrete Pad - Transformer 1,238 sf $40.00 /sf $49,520
Concrete Pad @ Team Bench W Overhead Shade 1,254 sf $40.00 /sf $50,160
Concrete Stairs & Landings, pads @ egress 1,050 sf $80.00 /sf $84,000
G2052 Retaining Walls $9,074.17 / acre $544,450
Retaining Walls Complete $/If - segmental 324 If $550.00 /If $178,200
Retaining Wall - Concrete (CIP) - complete, footing & wall 215 cy $1,400.00 /cy $301,000
Retaining Walls - Crushed Stone Base 725 cy $90.00 /cy $65,250
G2056 Signage $500.00 / acre $30,000
Custom Site / Building Sign Allowance 1 allw $30,000.00 /allw $30,000
G2059 Other Site Improvements $4,837.42 / acre $290,245
Metal Guard Railing, Vehicular 3,196 If $45.00 /If $143,820
Painted Steel Full Railing @ Concrete Ramp & stairs 377 If $150.00 /If $56,550
Sand Pit w CIP 8" wall / curb 89 sf $75.00 /sf $6,675
Metal Pipe Bollards - Exterior 61 ea $1,200.00 /ea $73,200
Flagpoles w/ Base 1ls $10,000.00 /Is $10,000
G2061.4 Site Furnishings $12,570.32 / acre $754,219
Backless Wood Bench w Perforated Metal Skirting & LED Lighitng 31 If $2,000.00 /If $62,000
Perforated Metal Panel, 6' x 11 If 11 If $2,000.00 /If $22,000
Pre-engineeered Boardwalk Ramp System 4,473 sf $100.00 /sf $447,300
Pre-engineeered Boardwalk Stairs System 1,482 sf $110.00 /sf $163,020
Wood Deck 404 sf $100.00 /sf $40,400
Cafe Tables & Seats 17 ea $2,500.00 /ea $42,500
Recycling / Trash Receptacle 2 ea $1,500.00 /ea $3,000
Concession Table & Bench 4 ea $2,500.00 /ea $10,000
Gabion Fence Wall w Metal Signage 24 If $1,000.00 /If $24,000
Gabion Seat Wall w Wood Top - Curved 42 If $750.00 /If $31,500
Gabion Seat Wall w Wood Top - Straight 44 |If $500.00 /If $22,000
Gabion Seat Wall w Wood Top - VE / Make Add Alt -1 ls $53,500.00 /Is ($53,500)
Metal Shipping containers 12 ea $6,000.00 /ea $72,000
Metal Shipping containers - VE - delete -12 ea $6,000.00 /ea (572,000)
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VE - Target Reduction Site Furnishings / Improvements -1 ls $60,001.00 /Is (560,001)
G2062 Fences & Gates $3,899.75 / acre $233,985
Site Fencing - Ornamental - 4' ht 61 If $225.00 /If $13,725
Site Fencing - Wire Mesh - 4' ht 101 If $150.00 /If $15,150
Site Fencing - Wire Mesh - 4' ht - VE - Delete -101 If $150.00 /If ($15,150)
Site Fencing - Wire Mesh - 6' ht (rooftop play area) 138 If $175.00 /If $24,150
Vehicle Access Gates 11s $25,000.00 /Is $25,000
Site Fencing - 4'-0" high, Black Vinyl coated 2,497 If $40.00 /If $99,880
Site Fencing - 6'-0" high, Black Vinyl coated 896 If $50.00 /If $44,800
Site Fencing - 8'-0" high, Black Vinyl coated 281 If $60.00 /If $16,860
Site Fencing - 10'-0" high, Black Vinyl coated 24 If $80.00 /If $1,920
Site Gate - 4'-0" high 10 ea $250.00 /ea $2,500
Site Gate - 6'-0" high 2 ea $275.00 /ea $550
Site Gate - 8'-0" high 10 ea $375.00 /ea $3,750
Site Gate -10'-0" high 2 ea $425.00 /ea $850
G2080 LANDSCAPING $13,558.63 / acre $813,518
G2061.4 Site Furnishings $0.00 / acre S0
Seating Boulder - Furnish and Set, assume imported (ave weight 15 ea $5,000.00 /ea $75,000

> 2 tons ea) - Target per recon
Seating Boulder - VE - DElete -15 ea $5,000.00 /ea (575,000)
G2081 Planting Irrigation $2,083.33 / acre $125,000
Planting Irrigation Complete S/sf 150,000 sf $1.50 /sf $225,000
Reduce per VE G04 -1 ls $100,000.00 /Is (5100,000)
G2082 Turf & Grasses $6,754.17 [ acre $405,250
Topsoil / Loam - From Stockpile - F&I 4,250 cy $15.00 /cy $63,750
Topsoil / Loam - Off-Site - F&I 4,250 cy $38.00 /cy $161,500
Hydroseeding (Includes Fine Grade) 300,000 sf $0.50 /sf $150,000
Wetland Replication Allowance 2,000 sf $15.00 /sf $30,000
G2083 Plants $4,721.13 [ acre $283,268
Groundcover - Pennsylvania Sedge - plugs 451 ea $7.50 /ea $3,383
Ornamental Grasses - Tufted Hair Grass - plugs 2,592 ea $7.50 /ea $19,440
Shrubs - Gro-Low Fragrant Sumac - 1 gal 202 ea $75.00 /ea $15,150
01 - October Glory Red Maple - 3" - 3.5" cal 3 ea $1,550.00 /ea $4,650
02 - Red Maple - 1" cal 10 ea $650.00 /ea $6,500
03 - Dawn Redwood - 3" cal 8 ea $1,200.00 /ea $9,600
04 - White Oak - 1.5" cal 18 ea $650.00 /ea $11,700
05 - Burr Oak - 2-2.5" cal 8 ea $1,400.00 /ea $11,200
06 - Redpoint Maple - 2.5" - 3" cal 29 ea $1,150.00 /ea $33,350
07 - Sugar Maple - 2.5" cal 5 ea $1,000.00 /ea $5,000
08 - Clump Paper Birch - 7-8' ht 22 ea $750.00 /ea $16,500
09 - Dura Heat River Birch - 6-7' ht 2 ea $725.00 /ea $1,450
10 - Heritage Birch - 10-12' ht 1 ea $750.00 /ea $750
11 - Whitespire Birch - 12-14' ht 6 ea $1,100.00 /ea $6,600
12 - Renaissance Upright Paper Birch - 12' - 14' 9 ea $1,000.00 /ea $9,000
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13 - American Beech - 2.5" cal 10 ea $1,000.00 /ea $10,000

14 - Black Gum - 2.5" cal 8 ea $1,000.00 /ea $8,000

15 - Swamp White Oak - 3" cal 7 ea $1,200.00 /ea $8,400

16 - Red Oak - 2.5" - 3" cal 21 ea $1,300.00 /ea $27,300

17 - American Elm - 2.5-3" cal 19 ea $1,300.00 /ea $24,700

18 - Eastern Red Cedar - 7-8' 12 ea $785.00 /ea $9,420

19 - Pitch Pine - 6-7' ht 14 ea $900.00 /ea $12,600

20 - White Pine - 8-10' ht 26 ea $950.00 /ea $24,700

21 - White Pine - 5-6' ht 11 ea $675.00 /ea $7,425

22 - Downy Serviceberry - 4.5-5' ht 6 ea $575.00 /ea $3,450

23 - Autumn Brilliance Serviceberry - 7-8' ht 12 ea $750.00 /ea $9,000

24 - Donald Wyman Crabapple - 2"-2.5" cal 12 ea $750.00 /ea $9,000

Mulch 1ls $15,000.00 /Is $15,000

Stakes & Guying 1ls $10,000.00 /Is $10,000

VE - Target Reduction -1 ls $50,000.00 /Is ($50,000)

Warranty / Maint 0 incl S0

G30 LIQUID & GAS SITE UTILITIES $121,353.71 / acre $7,281,223

G3010 WATER UTILITIES $18,416.40 / acre $1,104,984

G3011 Site Domestic Water Distribution $18,416.40 / acre $1,104,984

Excav / Bkfl / Install - 2" Copper Water Line 76 If $96.50 /If $7,334

Excav / Bkfl / Install - 4" DI Water Line 130 If $110.00 /If $14,300

Excav / Bkfl / Install - 6" DI run out to hydrant 343 If $120.00 /If $41,160

Excav / Bkfl / Install - 6" DI Water Line 625 If $120.00 /If $75,000

Excav / Bkfl / Install - 6" DI water service to bldg 49 If $120.00 /If $5,880

Excav / Bkfl / Install - 8" DICL Water Line - fire service to bldg 6,004 If $130.00 /If $780,520

Excav / Bkfl / Install - 8" DICL Water Line - loop 47 If $130.00 /If $6,110

VE CO3 Delete 275' of piping -275 |If $130.00 /If ($35,750)

Tap Existing Water Main 2 cond $22,000.00 /cond $44,000

Tap Existing Water Main, allow connection to existing @ Old 1 allw $100,000.00 /allw $100,000
Nahant Rd (allow 100')

Test / Flush-out 11s $10,000.00 /Is $10,000

Fire Hydrants 11 ea $5,130.00 /ea $56,430

G3020 SANITARY SEWERAGE UTILITIES $18,164.03 / acre $1,089,842

G3020 Sanitary Sewerage Utilities $18,164.03 / acre $1,089,842

Sanitary Sewerage Piping, clean and line existing 1,550 If $180.00 /If $279,000

Sanitary Sewerage Piping, PVC, New 4" PVC 29 If $110.00 /If $3,190

Sanitary Sewerage Piping, PVC, New 6" PVC 4,200 If $120.00 /If $504,000

Sanitary Sewerage Piping, PVC, New 6" PVC, Forced Main 477 If $76.00 /If $36,252

Sanitary Sewerage Pump Station 1ls $141,200.00 /Is $141,200

VE - delete relining sewer (videotape and confirm need) -1,550 If $180.00 /If ($279,000)

Sanitary Manhole - Installed 40 ea $5,810.00 /ea $232,400

Sanitary Manhole - Installed 2 ea $10,500.00 /ea $21,000

Tie-in to Existing Manholes / Pipe 1 cond $10,000.00 /cond $10,000

Grease Trap - Installed 2 ea $70,900.00 /ea $141,800
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G3030 STORM DRAINAGE UTILITIES $84,773.28 / acre $5,086,397
G3032 Storm Drainage Piping $23,556.46 / acre $1,413,388

Excav / Bkfl / Install - 06" CPP Storm Drainage 73 If $76.50 /If $5,585
Excav / Bkfl / Install - 06" CPP Storm Drainage , underdrain 65 If $75.50 /If $4,908
Excav / Bkfl / Install - 06" PVC Storm Drainage 27 If $75.50 /If $2,039
Excav / Bkfl / Install - 08" CPP Storm Drainage 583 If $83.00 /If $48,389
Excav / Bkfl / Install - 10" CPP Storm Drainage 246 If $86.00 /If $21,156
Excav / Bkfl / Install - 12" CPP Storm Drainage 8,648 If $88.00 /If $761,024
Excav / Bkfl / Install - 12" CPP Storm Drainage, underdrain 371 If $88.00 /If $32,648
Excav / Bkfl / Install - 15" CPP Storm Drainage 659 If $110.00 /If $72,490
Excav / Bkfl / Install - 18" CPP Storm Drainage 1,037 If $130.00 /If $134,810
Excav / Bkfl / Install - 24" CPP Storm Drainage 217 If $170.00 /If $36,890
Excav / Bkfl / Install - 30" CPP Storm Drainage 230 If $250.00 /If $57,500
Excav / Bkfl / Install - 36" CPP Storm Drainage 665 If $280.00 /If $186,200
Trench Drain 199 If $250.00 /If $49,750
G3033 Storm Sewer Structures $21,760.82 / acre $1,305,649
Storm Septors Water Quality Unit - Installed (WQS) 17 ea $13,500.00 /ea $229,500
Precast Storm Manholes 4'- 6" - Installed 85 ea $5,590.00 /ea $475,150
Precast Culvert - installed 11s $90,000.00 /Is $90,000
Precast Storm Catch Basins - Installed 92 ea $4,990.00 /ea $459,080
Storm Structures - Connect new pipe to Existing 2 ea $8,270.00 /ea $16,540
VE - early purchase / Eliminate need for temp bridge -1 ls $50,001.00 /Is (50,001)
Precast Storm Qil/Water Separator Tank - Installed (OCS) 5 ea $5,030.00 /ea $25,150
Area Drains - Installed 19 ea $3,170.00 /ea $60,230
G3036.4 Site Subdrainage $8,333.33 / acre $500,000
Maintain Groundwater System Operation through construction 1 allw $500,000.00 /allw $500,000
(temp swales, etc)
G3037 Storm Drainage Ponds & Reservoirs $31,122.67 / acre $1,867,360
Underground Storm Water Retention System 61,459 sf $40.00 /sf $2,458,360
VE - Reduce Size of relocated UDS -1 ls $611,000.00 /Is (5611,000)
Flared End / Swale 7 cond $2,500.00 /cond $17,500
Headwall 1 ea $2,500.00 /ea $2,500
G40 ELECTRICAL SITE IMPROVEMENTS $70,366.23 / acre $4,221,974
D5020 ELECTRICAL SERVICE & DISTRIBUTION $21,779.28 / acre $1,306,757
D5021 Medium Voltage Conduit and Cabling $5,398.69 / acre $323,921
Precast Electric Manhole w/Cover 6 x 6 x 10 - 07/01/22 5 ea $6,856.16 /ea $34,281
Maintenance Building
Primary Above Ground Enclosures- 07/01/22 Main Distribution 12 ea $5,806.14 /ea $69,674
Ground Manholes and above Ground Enclosures 17 ea $740.48 /ea $12,588
Ground Transformer Pads - 07/01/22 Locker Building 1 ea $2,683.37 /ea $2,683
Ground Transformer Pads - 07/01/22 Main Distribution 2 ea $2,683.37 /ea $5,367
Layout Transformer Pads - 07/01/22 Locker Building 1 ea $2,683.37 /ea $2,683
Layout Transformer Pads - 07/01/22 Main Distribution 2 ea $2,683.37 /ea $5,367
Existing overhead Services Removed 312 ea $19.84 /ea $6,191
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Feeder | #001 (2) 5" Empty PVC Conduit Spares for primary with 1,618 If $37.20 /If $60,186
pull string composite unit - Large Power
Feeder | #079 (2) 5" Empty PVC Conduit Spares for primary with 1,638 If $37.20 /If $60,930
pull string composite unit - Large Power
Feeder | #086 (2) 5" Emergency Empty PVC Conduit Spares for 1,516 If $37.20 /If $56,392
primary with pull string composite unit - Large Power
Telcom Cable Overhead 99 If $76.55 /If $7,579

D5022 Medium Voltage Switchgear and Panelboard $0.00 / acre $0
13.8KV 480/277 1200A Pad Mntd. Transformer to locker bldg. by 1 ea $0.00 /ea SO
Utility Company
13.8KV 480/277 Pad Mntd. Transformers to Main bldg. by Utility 2 ea $0.00 /ea SO
Company
Generator by Utility Company 1 ea $0.00 /ea SO

D5024 Large Power Feeder Conduit $16,152.59 / acre $969,156
225 AMP PVC Composite feeders Copper - Large Power EV 401 If $102.06 /If $40,927
charging Station
250 AMP PVC Composite feeder copper - Large Power to sports 650 If $98.13 /If $63,787
field lighting
Feeder | #085 600 AMP PVC Composite feeder copper - Large 345 |If $243.95 /If $84,162
Power
600 AMP PVC Composite feeder copper - Large Power Temp 600 If $177.66 /If $106,594
Feeder | #002 4000 AMP PVC Composite feeder copper - Large 219 If $1,464.53 /If $320,733
Power
Feeder | #080 4000 AMP PVC Composite feeder copper - Large 241 If $1,464.53 /If $352,952
Power

D5029 Small Power Devices & Wiring $50.71 / acre $3,043
Power to field Scoreboards 2 gsf $1,521.43 /gsf $3,043

D5049 Site Lighting $177.28 [ acre $10,637
100 AMP EMT Composite feeders Copper - Large Power 100 If $106.37 /If $10,637

D5040 LIGHTING $19,566.45 / acre $1,173,987

D5048 Sports Lighting $8,350.78 / acre $501,047
Site Lighting Branch 4,042 ea $25.69 /ea $103,834
Sports Lighting Heads 08-03-2022 143 ea $3,500.00 /ea $500,500
Sports Lighting Pole 08-03-2022 11 ea $16,360.00 /ea $179,960
Sports Lighting Pole Base 08-03-2022 11 ea $8,659.38 /ea $95,253
Sports Lighting Pole Rigging 08-03-2022 11 ea $6,500.00 /ea $71,500
Sports Lighting VE - delete from non-football fields VE E-04a 08- -1 1s $450,000.00 /Is ($450,000)
03-2022

D5049 Site Lighting $11,215.66 / acre $672,940
Ground Pole Base 112 ea $499.22 /ea $55,913
Handhole 5 ea $1,096.00 /ea $5,480
Power to Digital Sign at entrance 1 ea $1,466.67 /ea $1,467
Sitel Lighting Pole Base 112 ea $993.66 /ea $111,290
Small QUAZITE Handhole for Digital Sign 8 ea $880.00 /ea $7,040
Small QUAZITE HANDHOLE NORMAL 112 ea $880.00 /ea $98,560
2" PVC future 100 ea $16.45 /ea $1,645
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2" PVC Gas Storage to building 918 ea $16.45 [ea $15,103
30 AMP PVC Composite feeder 64 If $16.89 /If $1,081
30 AMP PVC Composite feeder EV Shargins Station 800 If $16.89 /If $13,511
Site Branch to Digital Sign 2" 918 ea $14.77 [ea $13,556
Site Lighting Branch 2" branch 5,139 ea $14.77 [ea $75,887
Electrical Vehicle Charging Station Charging Station @ Site 5 ea $9,062.23 /ea $45,311
Site Lighting - Bollard 11 ea $1,960.00 /ea $21,560
Site Lighting - Single Head 14 pole 48 ea $1,597.83 /ea $76,696
Site Lighting - Single Head Pole Single Head 25 foot 9 ea $1,960.00 /ea $17,640
Site Lighting - Single Head Pole 16 foot pole 34 ea $1,960.00 /ea $66,640
Site Lighting - Dual Head Pole 10 ea $2,670.00 /ea $26,700
Site Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18 1lls $6,445.95 /Is $6,446
provisions for future only (savings ~$11,300)
Site Lighting - Exterior Wall Pack 8 ea $795.00 /ea $6,360
Site Lighting - Inground flag lights 6 ea $421.19 /ea $2,527
Site Lighting - Inground Flood lights 6 ea $421.19 /ea $2,527
D5090 OTHER ELECTRICAL SYSTEMS $117.00 / acre $7,020
D5095 Miscellaneous Electrical Systems $117.00 / acre $7,020
Quad Shak Lighting Power and Teldata 1 ea $7,020.00 /ea $7,020
D6010 COMMUNICATIONS & SECURITY $5,203.18 / acre $312,191
D6013 Tel/Data System $5,203.18 / acre $312,191
4X6 Telcom Handhole 3 ea $4,231.33 /ea $12,694
6x6x10 Telcom Handhole 8 ea $6,875.90 /ea $55,007
Keep Existing Telcom Service Operation Allowance 1 ea $3,702.41 /ea $3,702
Telcom Utility Box 5 ea $7,933.73 /ea $39,669
(1) 4" Empty PVC Conduit with pull String composite unit for 1,675 If $9.92 /If $16,624
telcom
(2) 4" Empty PVC Conduit with pull String composite unit spare 1,670 If $18.95 /If $31,642
for telcom and Fire Alarm
(4) 4" Empty PVC Conduit with pull String composite unit 77 If $37.90 /If $2,918
(8) 4" Empty PVC Conduit with pull String composite unit 1,955 If $76.69 /If $149,934
D7050 DETECTION & ALARM $277.07 / acre $16,624
D7051 Fire Detection & Alarm $277.07 / acre $16,624
(1) 4" Empty PVC Conduit with pull String composite unit for Fire 1,675 If $9.92 /If $16,624
Alarm
G4020 SITE ELECTRICAL $23,423.26 / acre $1,405,396
G4025 Ductbanks, Manholes, & Handholes $23,423.26 / acre $1,405,396
Exavate / Backfill / Install Elec MH 14 ea $19,300.00 /ea $270,200
Excavate / Backfill / Concrete Encasement 4,271 If $130.00 /If $555,230
Excavate / Backfill / Install- Precast Light pole / Bollard Base 107 ea $2,350.00 /ea $251,450
Excavate / Backfill site lighting conduit 9,413 If $41.50 /If $390,640
VE CO7 Reduce DB -1ls $62,124.00 /Is (562,124)
G90 MISCELLANEOUS SITE CONSTRUCTION $3,326.67 / acre $199,600
G5010 SITE COMMUNICATIONS SYSTEMS $3,326.67 / acre $199,600

Page 72 of 74



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOCATIONAL HIGH SCHOOL Gm

Wakefield, MA 08/18/2022

Design Development Est. - Reconciled +VE Rev.3

SITEWORK [ CONTINUED ]

DESCRIPTION QUANTITY UNIT COST TOTAL COST
X9770 Conceptual Budget $3,326.67 / acre $199,600
Traffic Signal Work per Nitsch Engineering Budget 5-12-21 1ls $199,600.00 /Is $199,600

(adjusted down per sub budget)

Z GENERAL 60 acre $26,339.58 / acre $1,580,375
210 GENERAL REQUIREMENTS $26,339.58 / acre $1,580,375
21050 TEMPORARY FACILITIES & CONTROLS $26,339.58 / acre $1,580,375
21055 Temporary Construction $26,339.58 / acre $1,580,375
Emergency Spill Kit 1 ea $2,000.00 /ea $2,000
Temporary Water and Electric Service - Hook-up & Maintenance 1ls $35,000.00 /Is $35,000
Temporary Walkways 1ls $50,000.00 /Is $50,000

Water Truck / Dust Control 11s $30,000.00 /Is $30,000
Dewatering - Pumps / Maintenance - Demo/Foundation 1ls $400,000.00 /Is $400,000
Temporary Access Roads - Farm Rd & Existing Campus Path 4,600 sy $32.50 /sy $149,500
Temporary Laydown Area - Prep / Maintain 14,275 sy $25.00 /sy $356,875

Repair Existing Streets, Sidewalks 1 allw $50,000.00 /allw $50,000
Temporary Barriers & Public Safety 1ls $40,000.00 /Is $40,000

Traffic Control - Install & Maintain 11s $25,000.00 /Is $25,000

Snow Removal 11s $25,000.00 /Is $25,000

Street Sweeping 1ls $25,000.00 /Is $25,000

Temp Construction Fence w Rock Cores 7,000 If $56.00 /If $392,000

Wrap Building to Place Slabs - incl w GRs 0ls S0
TOTAL SITEWORK $623,173.34 / acre $37,390,400
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DEMO & ABATEMENT

DESCRIPTION QUANTITY UNIT COST TOTAL COST
F SPECIAL CONSTRUCTION & DEMOLITION 0-- $3,493,683.00 -- $3,493,683
F20 FACILITY REMEDIATION $1,819,675.00 -- $1,819,675
F2010 HAZARDOUS MATERIALS REMEDIATION $1,819,675.00 -- $1,819,675
F2019 Other Hazardous Selective Building Demolition $1,819,675.00 -- $1,819,675
Allowance for Hazardous Materials Abatement 1ls $1,919,675.00 /Is $1,919,675

VE - adjust 1 ls $100,000.00 /Is ($100,000)

F30 DEMOLITION $1,674,008.00 -- $1,674,008
F3010 STRUCTURE DEMOLITION $1,674,008.00 -- $1,674,008
F3011 Building Demolition $1,674,008.00 -- $1,674,008
Demolish Existing School Building 239,144 sf $7.00 /sf $1,674,008

TOTAL DEMO & ABATEMENT $3,493,683.00 -- $3,493,683
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