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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

380,570.00
Location 1 Unit Cost Total CostQuantityLocation / Uniformat

MAIN BUILDING $427.42 $162,663,391380,570 SF / SF

A10 FOUNDATIONS $6.66 $2,534,490/ SF

A20 SUBGRADE ENCLOSURES $7.50 $2,854,401/ SF

A40 SLABS-ON-GRADE $5.12 $1,949,624/ SF

A60 WATER & GAS MITIGATION $1.93 $735,750/ SF

A90 SUBSTRUCTURE RELATED ACTIVITIES $3.38 $1,285,770/ SF

B10 SUPERSTRUCTURE $66.44 $25,285,167/ SF

B20 EXTERIOR VERTICAL ENCLOSURES $51.22 $19,494,303/ SF

B30 EXTERIOR HORIZONTAL ENCLOSURES $15.21 $5,789,961/ SF

C10 INTERIOR CONSTRUCTION $50.57 $19,246,516/ SF

C20 INTERIOR FINISHES $30.23 $11,503,011/ SF

D10 CONVEYING $2.59 $985,000/ SF

D20 PLUMBING $22.13 $8,421,659/ SF

D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $81.17 $30,891,850/ SF

D40 FIRE PROTECTION $9.92 $3,775,296/ SF

D50 ELECTRICAL $42.33 $16,110,997/ SF

D60 COMMUNICATIONS $7.71 $2,933,945/ SF

D70 ELECTRONIC SAFETY & SECURITY $7.45 $2,835,722/ SF

E10 EQUIPMENT $14.92 $5,679,882/ SF

E20 FURNISHINGS $0.92 $350,047/ SF

MAINTENANCE BLDG $495,700.00 $495,7000 SF / SF

A10 FOUNDATIONS $0.00 $93,200/ SF

A20 SUBGRADE ENCLOSURES $0.00 $252,300/ SF

A40 SLABS-ON-GRADE $0.00 $135,200/ SF

A60 WATER & GAS MITIGATION $0.00 $15,000/ SF

D50 ELECTRICAL $0.00 $0/ SF

SITEWORK $582,803.05 $34,968,18360 acre / acre

D50 ELECTRICAL $12,600.65 $756,039/ acre

G10 SITE PREPARATION $212,539.75 $12,752,385/ acre

G20 SITE IMPROVEMENTS $195,247.63 $11,714,858/ acre

G30 LIQUID & GAS SITE UTILITIES $78,327.90 $4,699,674/ acre

G40 ELECTRICAL SITE IMPROVEMENTS $57,370.45 $3,442,227/ acre

G90 MISCELLANEOUS SITE CONSTRUCTION $0.00 $0/ acre

Z10 GENERAL REQUIREMENTS $26,716.67 $1,603,000/ acre

DEMO & ABATEMENT $5,325,270.00 $5,325,2700 SF / SF

F20 FACILITY REMEDIATION $0.00 $2,281,101/ SF

F30 DEMOLITION $0.00 $3,044,169/ SF

Subtotal Direct Cost $203,452,544$534.60380,570  /SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

Indirect Costs Amount Total Cost
$2,543,157Design and Estimating Contingency 1.25%

$205,995,700Subtotal 1

$4,634,903Escalation 2.25%

$210,630,604Projected Cost of Work

$2,527,567Subcontractor Bonds 1.20%

$6,820,734Insurance - CCIP (Changed from GL) 2.74%

$365,272Builders Risk

$1,850,710Payment and Performance Bond

$222,194,887Subtotal Insurances

$9,687,591CM General Conditions

$1,694,300Field Office Support

$5,034,190CM General Requirements

$850,000Cost of Work / Site Services

$5,265,765CM Contingency 2.50%

$244,726,733Subtotal 2

$4,205,160CM Fee

$248,931,893Total Construction Costs

$248,931,893 /SF$654.10Total Construction Cost

Owner Costs Total Cost
Land & Real Estate Expenses Acquisition $0

Professional Services $0

Permits and Regulatory Fees $0

Furniture, Fixtures, and Equipment $0

Telephone, Data, AV, Security $0

Major Equipment $0

Utility Costs $0

Occupancy Expense $0

Advertising and Marketing $0

Legal, Financial, & Insurance $0

Owner's Reserve $0

Owner's Other $0

Total Owner Costs $0

Total Project Cost $248,931,893
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING

A10 FOUNDATIONS 380,570 $2,534,490$6.66SF / SF

$2,063,665A1010 STANDARD FOUNDATIONS $5.42 / SF

$288,836A1010 STANDARD FOUNDATIONS $0.76 / SF

$59,436 /sfca$18.00 sfca3,302Formwork - Continuous Footings

$49,700 /ton$3,550.00 ton14Rebar - Continuous Footings (F&I)

$60,600 /cy$300.00 cy202Concrete - Continuous Footings (material and placed, typ)

$69,600 /cy$600.00 cy116CIP Concrete - Interior Footings @ CMU

$49,500 /cy$2,250.00 cy22Concrete - Footing Steps

$1,674,829A1013 COLUMN FOUNDATIONS $4.40 / SF

$506,792 /sfca$22.00 sfca23,036Formwork - Column Footings

$36,512 /sfca$28.00 sfca1,304Formwork - Piers / Pilasters

$21,300 /ton$3,550.00 tonRebar -  Piers / Pilasters (F&I) 6.00

$472,150 /ton$3,550.00 ton133Rebar - Column Footings (F&I)

$23,375 /cy$425.00 cy55Concrete Isolated Piers - Complete F&I

$550,200 /cy$300.00 cy1,834Concrete - Column Footings - Complete Complete F&I

$64,500 /ea$250.00 ea258Column Diamonds, Grout - Isolated Footings

$100,000A1019 STANDARD FOUNDATION SUPPLEMENTARY COMPONENTS $0.26 / SF

$100,000 /ls$100,000.00 lsADD THICKENED SLAB HAUNCH @NON-SHEAR WALL CMU
WALLS

1.00

$424,325A2020 BASEMENT WALL CONSTRUCTION $1.11 / SF

$424,325A1011 WALL FOUNDATIONS $1.11 / SF

$58,225 /sfca$25.00 sfca2,329Formwork - Retaining Wall Footings

$163,300 /ton$3,550.00 ton46Rebar - Retaining Wall  Footings @ Wall (F&I)

$202,800 /cy$300.00 cy676F&I Concrete - Retaining Wall Footings

$46,500A4040 PITS & BASES $0.12 / SF

$46,500A4040 PITS & BASES $0.12 / SF

$24,000 /cy$1,500.00 cy16Elevator Pit Walls / Mat Slab - complete

$22,500 /ls$22,500.00 lsOther Pit Walls / Mat Slab  - Leveling & Equipment 1.00

A20 SUBGRADE ENCLOSURES 380,570 $2,854,401$7.50SF / SF

$962,361A1010 STANDARD FOUNDATIONS $2.53 / SF

$962,361A1011 WALL FOUNDATIONS $2.53 / SF

$393,288 /sfca$24.00 sfca16,387Formwork - @ Foundation Wall - Exterior Frost Wall

$61,000 /sfca$40.00 sfca1,525Formwork - @ Foundation Wall - Exterior Radial Frost Wall

$137,448 /sfca$24.00 sfca5,727Formwork - @ Foundation Wall - Interior Wall

$166,850 /ton$3,550.00 ton47Rebar - Frost Wall (F&I)

$203,775 /cy$325.00 cy627Concrete - Foundation Walls

$1,892,040A2020 BASEMENT WALL CONSTRUCTION $4.97 / SF

$1,455,575A2020 BASEMENT WALL CONSTRUCTION $3.82 / SF

$784,625 /sfca$25.00 sfca31,385Formwork - @ Basement Retaining Wall

$301,750 /ton$3,550.00 ton85Rebar - Basement Wall (F&I)

$369,200 /cy$325.00 cy1,136F&I Concrete - Basement Wall

$436,465A2022 MOISTURE PROTECTION $1.15 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$81,930 /sf$10.00 sf8,193Insulation / damproofing - Foundation Walls

$284,535 /sf$15.00 sf18,969Insulation / Fluid-Applied Waterproofing - Basement Walls & top
of ftgs

$10,000 /sf$25.00 sf400Waterproof Pits - 2 ea - Elev

$60,000 /sf$25.00 sf2,400Waterproof Pits -6 ea - Other

A40 SLABS-ON-GRADE 380,570 $1,949,624$5.12SF / SF

$210,000A1010 STANDARD FOUNDATIONS $0.55 / SF

$210,000A1019 STANDARD FOUNDATION SUPPLEMENTARY COMPONENTS $0.55 / SF

$100,000 /ls$100,000.00 lsWeather Protection - Foundations 1.00

$60,000 /sf$50.00 sf1,200Housekeeping Pads - allow

$50,000 /ls$50,000.00 lsMisc Curbs, Embeds 1.00

$1,369,936A4010 STANDARD SLABS-ON-GRADE $3.60 / SF

$1,369,936A4010 STANDARD SLABS-ON-GRADE $3.60 / SF

$97,614 /lf$18.00 lf5,423Formwork - Slab Edge

$46,350 /lf$18.00 lf2,575Formwork - Slab Construction Joints

$257,822 /sf$1.75 sf147,327Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I

$298,050 /cy$150.00 cy1,987Concrete Material - (SOG)

$416,361 /sf$3.25 sf128,111Place & Finish Slab on Grade Concrete (6" @shops + 4"
elsewhere)

$93,600 /lf$12.00 lf7,800Sawcut Slab on Grade Control Joints

$160,139 /sf$1.25 sf128,111Cure  / Protect Slab on Grade

$23,200A4040 PITS & BASES $0.06 / SF

$23,200A4040 PITS & BASES $0.06 / SF

$13,500 /ea$1,500.00 eaSupport Steel - Elev. Sill Angles 9.00

$1,900 /ea$950.00 eaElev. Sump Pit Covers-Galv. 2.00

$7,800 /ea$3,900.00 eaElev. Pit Ladders 2.00

$346,489A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.91 / SF

$346,489A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.91 / SF

$30,911 /sf$2.85 sf10,846Rigid Insulation @ S.O.G. - 2' @ Perimeter

$115,300 /sf$0.90 sf128,111Vapor Barrier @ S.O.G.

$52,950 /cy$10.00 cy5,295BP 31A - Compacted Base | Under - ONSITE PROCESSED,@ 12" -
Place & Compact

$96,083 /sf$0.75 sf128,111BP 31A - Fine Grade Base

$51,244 /sf$0.40 sf128,111BP 31A - Rough Grade Base

A60 WATER & GAS MITIGATION 380,570 $735,750$1.93SF / SF

$735,750A6010 BUILDING SUBDRAINAGE $1.93 / SF

$735,750A6011 FOUNDATION DRAINAGE $1.93 / SF

$119,000 /lf$35.00 lf3,400BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
Perimeter

$350,000 /lf$35.00 lf10,000BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
underslab

$50,000 /ls$50,000.00 lsBP 31A - E&B for Electrical within footprint 1.00

$141,750 /lf$45.00 lf3,150BP 31A - E&B for Plumbing within footprint
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$75,000 /ls$75,000.00 lsBP 31A - Radon Mitigation - 20 drops / 60' each 1.00

A90 SUBSTRUCTURE RELATED ACTIVITIES 380,570 $1,285,770$3.38SF / SF

$1,285,770A1010 STANDARD FOUNDATIONS $3.38 / SF

$1,285,770A9011 BACKFILL & COMPACTION $3.38 / SF

$155,260 /cy$20.00 cy7,763BP 31A - Excav. Column Footings

$333,500 /cy$20.00 cy16,675BP 31A - Excav. Continuous & Retaining Wall Footings

$3,000 /cy$20.00 cy150BP 31A - Excav. Pits

$214,890 /cy$38.00 cy5,655BP 31A - Backfill & Compact Column Footings

$4,750 /cy$38.00 cy125BP 31A - Backfill Pits

$574,370 /cy$38.00 cy15,115BP 31A - Backfill Wall / Footings

B10 SUPERSTRUCTURE 380,570 $25,285,167$66.44SF / SF

$16,490,981B1010 FLOOR CONSTRUCTION $43.33 / SF

$3,018,174B1010 FLOOR CONSTRUCTION $7.93 / SF

$493,014 /sf$1.75 sf281,722Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I

$1,606,500 /cy$425.00 cy3,780Buy & Place Slab on Deck Concrete 5.25"

$918,660 /sf$3.75 sf244,976Finish Concrete - Metal Deck

$11,661,448B1011 FLOOR STRUCTURAL FRAME $30.64 / SF

$263,198 /ton$5,300.00 ton50Structural Steel Beams - HSS

$4,590 /lb$10.00 lb459Structural Steel Beams - MC

$6,552,000 /ton$5,200.00 ton1,260Structural Steel Beams - WF

$1,288,165 /ton$5,300.00 ton243Structural Steel Connections

$565,245 /ton$5,300.00 ton107Structural Steel Bracing Bays - HSS

$200,000 /ls$200,000.00 lsTemp Stairs / Scaffolding Stairs - 5 sets 1.00

$1,502,126 /ton..$5,300.00 ton..283Structural Steel Columns - HSS - Square / Rectangular

$1,286,124 /sf$5.25 sf244,976Metal Decking - Floor, 2"

$151,679B1012 FLOOR DECKS, SLABS, & TOPPINGS $0.40 / SF

$111,679 /sf$7.25 sf15,404Concrete Topping @ Precast Plank - ADJUSTED SQFT PER RECON

$40,000 /sf$40.00 sf1,000Housekeeping Pads Complete

$761,260B1014 MEZZANINE FLOOR CONSTRUCTION $2.00 / SF

$200,252 /sf$13.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Furnish

$492,928 /sf$32.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Install

$68,080 /sf$40.00 sf1,702Wood Decking - 3/4" @ Mezzanine Complete $/s

$898,421B1019 FLOOR CONSTRUCTION SUPPLEMENTARY COMPONENTS $2.36 / SF

$808,421 /sf$3.30 sf244,976Applied Fireproofing Complete $/sf

$40,000 /ls$40,000.00 lsIntumescent Fireproofing @ exposed framing / bracing 1.00

$50,000 /ls$50,000.00 lsMisc. Patching of Fireproofing 1.00

$7,142,026B1020 ROOF CONSTRUCTION $18.77 / SF

$6,083,317B1021 ROOF STRUCTURAL FRAME $15.98 / SF

$744,067 /ton$5,300.00 ton140Structural Steel Connections

$6,764 /lb$4.00 lb1,691Structural Steel Beams - HSS

$1,044 /lb$4.00 lb261Structural Steel Beams - MC

$2,320,916 /ton$5,200.00 ton446Structural Steel Beams - WF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$326,533 /ton$5,300.00 ton62Structural Steel Bracing Bays - HSS

$138,012 /ton..$5,300.00 ton..26Structural Steel Columns - HSS - Round

$867,663 /ton..$5,300.00 ton..164Structural Steel Columns - HSS - Square / Rectangular

$244,530 /ton$5,700.00 ton43Steel Dunnage - Galvanized

$585,429 /ton.$5,100.00 ton.115Steel Joist - DLH

$29,575 /sf$5.00 sf5,915Metal Decking - Roof Cornice, 1"

$1,746 /sf$6.00 sf291Metal Decking - Roof, 1-1/2"

$106,625 /sf$5.30 sf20,118Metal Decking - Roof, 2"

$558,925 /sf$5.45 sf102,555Metal Decking - Roof, 3"

$151,488 /sf$12.00 sf12,624Metal Roof Deck - Acoustic

$409,599B1022 ROOF DECKS, SLABS, & SHEATHING $1.08 / SF

$40,486 /sf$1.75 sf23,135Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I

$131,750 /cy$425.00 cy310Concrete Material & Place -@ Roof Deck

$75,443 /sf$3.75 sf20,118Finish Concrete - Roof Roof Deck

$161,920 /sf$40.00 sf4,048Roof Equipment Pads, CIP Concrete - complete

$649,111B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $1.71 / SF

$71,100 /lf$12.00 lf5,925Rough Carpentry - Roof Blocking

$27,750 /ea$750.00 ea37Rough Carpentry @ Curbs

$20,000 /allw$20,000.00 allwTemporary Roof Perimeter Protection 1.00

$15,000 /allw$15,000.00 allwTemporary Roof Protection 1.00

$495,261 /sf$3.50 sf141,503Applied Fireproofing Complete $/sf

$10,000 /allw$10,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$10,000 /ls$10,000.00 lsMisc. Patching of Fireproofing 1.00

$1,652,160B1080 STAIRS $4.34 / SF

$1,589,500B1081 STAIR CONSTRUCTION $4.18 / SF

$30,000 /flgt$30,000.00 flgtExt. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers
and 1 landing, 1 location

1.00

$202,500 /flgt$15,000.00 flgtStairs - Concrete In Steel Pan Stairs 16.00

$125,000 /ls$125,000.00 lsStairs - Concrete risers @ Aud 1.00

$390,000 /flgt$130,000.00 flgtStairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1
location

3.00

$47,500 /flgt$47,500.00 flgtStairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1.00

$712,500 /flgt$47,500.00 flgt15Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations

$82,000 /ls$82,000.00 lsStairs - Steel Stairs / Rails @ Mezzanine 1.00

$62,660B2017 BALCONY WALLS & RAILINGS $0.16 / SF

$10,400 /lf$160.00 lf65Railing | Ballasted Guardrail at High Roof

$52,260 /lf$268.00 lf195Railing | Exterior Guardrail at Rotunda Porch

B20 EXTERIOR VERTICAL ENCLOSURES 380,570 $19,494,303$51.22SF / SF

$12,605,550B2010 EXTERIOR WALLS $33.12 / SF

$8,576,008B2011 EXTERIOR WALL VENEER $22.53 / SF

$182,500 /ls$182,500.00 lsStaging and Scaffolding - Exterior CMU - All exterior Masonry 1.00

$1,036,935 /sf$45.00 sf23,043Exterior Face Brick Veneer

$1,248,750 /sf$37.00 sf33,750Exterior CMU - CMU Veneer
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$362,250 /sf$50.00 sf7,245Exterior Cast Stone Veneer - Arriscraft

$417,375 /sf$175.00 sf2,385Exterior Granite Veneer - Main Entry Feature Wall

$30,000 /ea$15,000.00 eaCast Stone Column Wraps at South Entrance 2.00

$0 exclScreen Wall | RTU Screen @ mech. equip. - none shown,
excluded

0.00

$1,342,170 /sf$90.00 sf14,913Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup

$780,970 /sf$145.00 sf5,386Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility
Deck

$378,328 /sf$76.00 sf4,978Metal Panel | Corrugated Insulated Metal Panels on Aluminum
Clip System

$1,960,980 /lf$1,015.00 lf1,932ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~6-8'
Surface Area)

$383,800 /sf$95.00 sf4,040ACM | ACM Panels on Metal Clip System

$87,000 /lf$580.00 lf150ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy -
South Elevation

$224,025 /lf$435.00 lf515ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall

$76,125 /lf$145.00 lf525ACM | ACM Decorative Accent Bandings

$64,800 /mhr$90.00 mhr720Exterior Enclosure Painting, Staining & Transparent Finishing

$3,575,869B2012 EXTERIOR WALL CONSTRUCTION $9.40 / SF

$1,191,814 /sf$46.00 sf25,909Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB)

($45,500) /ls$45,500.00 lsPER VE-A02 - change 12" Back-up to 8" -1.00

$70,145 /sf$1.00 sf70,145Stabilizer Clips-Galv. @ Perimeter Masonry Walls

$3,550 /lf$10.00 lf355Blocking @ Exterior Wall Mounted Railing $/lf

$7,150 /lf$10.00 lf715Blocking @ Exterior Louver $/lf

$0 /sfwa$0.00 sfwa130,946Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF

$94,281 /sfwa$0.72 sfwa130,946Caulking and Sealants, Exterior - Total enclosure SF

$928,686 /sf$22.00 sf42,213Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass,
Insul., 5/8 GWB

$148,176 /sf$14.00 sf10,584Exterior Wall Backup GWB Stud Wall - 4" MS at Insulated MWP

$317,044 /sf$28.00 sf11,323Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens
Glass, Insul.

$142,112 /sf$32.00 sf4,441Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul.

$70,400 /sf$40.00 sf1,760Exterior Framing, As Required, for ACM Column Wraps/Fins at
Rotunda

$329,811 /sf$4.57 sf72,231Exterior Framing, INCREASE PER RECONCILIATION

$280,000 /sf$28.00 sf10,000Exterior Framing, PER RECONCILIATION, RE-ALLOCATE 10K SF
FROM CMU

$38,200 /sf$20.00 sf1,910Exterior Framing w/ AVB and Insulation at Low Roof Parapets

$264,790B2013 EXTERIOR WALL INTERIOR SKIN $0.70 / SF

$241,478 /sf$5.50 sf43,9052" Closed Cell Spray Foam Insulation

$23,312 /sf$8.00 sf2,9146" Closed Cell Spray Foam Insulation

$182,884B2018 EXTERIOR WALL SUPPLEMENTARY COMPONENTS $0.48 / SF

$182,884 /sfwa$1.20 sfwa152,403Sheet Metal Flashing & Trim Complete $/sf

$6,000B2019 EXTERIOR WALL OPENING SUPPLEMENTARY COMPONENTS $0.02 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$6,000 /ls$6,000.00 lsExterior Signage | Name and logo sign attached to enclosure,
Aluminum

1.00

$6,266,422B2020 EXTERIOR WINDOWS $16.47 / SF

$81,750B2021 EXTERIOR OPERATING WINDOWS $0.21 / SF

$81,750 /lf$15.00 lf5,450Blocking @ Window Perimeter $/lf

$446,340B2022 EXTERIOR FIXED WINDOWS $1.17 / SF

$446,340 /sf$172.00 sf2,595Window | Insulated Translucent Wall Panel System w/ Integral
Louvers

$1,782,360B2023 EXTERIOR WINDOW WALL STOREFRONTS $4.68 / SF

$1,225,080 /sf$120.00 sf10,209Exterior Windows | Insulating Glass in Aluminum System

$557,280 /sf$120.00 sf4,644Storefront | Insulating Glass in Aluminum Storefront System

$0 eaPremium for Operable Vents at Storefront/Windows/Translucent
Panels

0.00

$3,955,972B2029 CURTAIN WALLS $10.39 / SF

$8,700 /sf$145.00 sf60Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
6" System

$2,678,504 /sf$148.00 sf18,098Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System

$811,188 /sf$148.00 sf5,481Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System - Radiused

$123,500 /sf$100.00 sf1,235Curtain Wall - Premium for Bullet Resistant Glazing

$334,080 /sf$160.00 sf2,088Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
10" System

$518,331B2050 EXTERIOR DOORS & GRILLES $1.36 / SF

$284,900B2051 EXTERIOR ENTRANCE DOORS $0.75 / SF

$21,000 /ea$7,000.00 eaDoor | HM Double Exterior - Incl. Door, Frame, and Hardware 3.00

$17,500 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 5.00

$211,200 /ea$8,800.00 ea24Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

$35,200 /ea$4,400.00 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

8.00

$233,431B2053.4 OVERHEAD & ROLL UP DOORS $0.61 / SF

$6,325 /sf$55.00 sf115Door | Insulated Overhead Coiling Door, Motor Operated, 1 each

$227,106 /sf$93.00 sf2,442Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 13 ea

$104,000B2070 EXTERIOR LOUVERS & VENTS $0.27 / SF

$104,000B2071 EXTERIOR LOUVERS $0.27 / SF

$104,000 /sf$100.00 sf1,040Louver | Exterior Louvers

B30 EXTERIOR HORIZONTAL ENCLOSURES 380,570 $5,789,961$15.21SF / SF

$5,126,005B3010 ROOFING $13.47 / SF

$4,938,920B3012 LOW SLOPE MEMBRANE SYSTEMS $12.98 / SF

$0 exclGreen Roof System - Planter / Plantings 0.00

$241,000 /sf$50.00 sf4,820Pre-Vegetated Roof Garden System
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$2,022,030 /sf$30.00 sf67,401Roof System Type A - TPO Membrane, 1/2" Cover Board, 6-1/2"
Insul.

$324,000 /sf$2.70 sf120,000Roof Protection Board - removed from add alternate list and
added back into base design

$2,029,800 /sf$30.00 sf67,660Roof System Type B- TPO Membrane, 1/2" Cover Board, 6-1/2"
Tapered Insul.

$100,000 /ls$100,000.00 lsTemporary Roof - HOLD 1.00

$130,075 /sf$55.00 sf2,365Rubber Paver Roof System over Membrane Roof

$92,015 /sf$5.00 sf18,403Premium for Tapered Cricket Areas

$155,085B3014.2 FLASHINGS & TRIM $0.41 / SF

$35,000 /ls$35,000.00 lsPatch and Seal Roof Penetrations 1.00

$12,825 /lf$135.00 lf95Metal Coping at Granite Wall

$107,260 /lf$20.00 lf5,363Roof Edge Fascia

$32,000B3019 ROOFING SUPPLEMENTARY COMPONENTS $0.08 / SF

$5,000 /ea$2,500.00 eaElevator Roof Vent 2.00

$27,000 /lf$150.00 lf180Expansion Joints - 4" Bellows Joint

$301,128B3020 ROOF APPURTENANCES $0.79 / SF

$132,303B3020 ROOF APPURTENANCES $0.35 / SF

$132,303 /sf$10.53 sf12,565Roofing Walkway Pads

$168,825G2061.4 SITE FURNISHINGS $0.44 / SF

$0 nicRoof Deck - Fiberglass Planters 0.00

$0 nicRoof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive
green rf - deleted per VE

0.00

$0 nicRoof Deck - Roof Pavers not on pedestals - changed at 90CD 0.00

$106,275 /sf$15.00 sf7,085Roof Deck - Synthetic Turf @ Central Roof Deck

$28,800 /sf$18.00 sf1,600Roof Deck - Synthetic Turf @ Media Center

$33,750 /sf$15.00 sf2,250Roof Deck - Synthetic Turf @ Play Equipment

$0 nicRoof Deck - Wood Bench - surface mounted wood / metal link
bench

0.00

$0 nicRoof Deck - Wood Deck 0.00

$0 nicRoof Deck - Wood Pergola 0.00

$0 nicRoof Deck - Wood Seatwalls, stacked 0.00

$362,828B3080 OVERHEAD EXTERIOR ENCLOSURES $0.95 / SF

$362,828B3081 EXTERIOR CEILINGS $0.95 / SF

$208,978 /sf$118.00 sf1,771Soffits - ACM

$41,160 /sf$24.00 sf1,715Soffits - Exterior Rated Gyp

$112,690 /sf$118.00 sf955Soffits - Linear Metal Ceilings

C10 INTERIOR CONSTRUCTION 380,570 $19,246,516$50.57SF / SF

$13,343,792C1010 INTERIOR PARTITIONS $35.06 / SF

$11,963,874C1011 INTERIOR FIXED PARTITIONS $31.44 / SF

$160,000 /sf$25.00 sf6,400Interior CMU 4.0 - 4"

$2,531,704 /sf$28.00 sf90,418Interior CMU 8.0 - 8"

$10,080 /sf$24.00 sf420Interior CMU 8.0 - 8" LOW

$190,400 /sf$28.00 sf6,800Interior CMU 8.1 - 8"
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$860,020 /sf$35.00 sf24,572Interior CMU 8.2 - 8" (2hr RATED)

$129,108 /sf$42.00 sf3,074Interior CMU 12.0 - 12"

$178,080 /sf$42.00 sf4,240Interior CMU 12.1 - 12"

$31,080 /sf$42.00 sf740Interior CMU 12.2 - 12"

$380,570 /sf$1.00 sf380,570Interior Rough Carpentry

$7,980 /sf$10.00 sf798Wall Type (F1.0) GWB on 7/8" Metal Furring

$28,120 /sf$10.00 sf2,812Wall Type (F2.0) GWB on 1-5/8" Metal Stud

$198,780 /sf$10.00 sf19,878Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS

$787,680 /sf$20.00 sf39,384Wall Type (F6) 6" MS, 1lyr 5/8" GWB OS

$914,840 /sf$20.00 sf45,742Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS

$282,534 /sf$21.00 sf13,454Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB OS

$3,330 /sf$18.50 sf180Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic
Batt

$53,160 /sf$20.00 sf2,658Wall Type (G6.0) - LOW - 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic
Batt

$1,175,780 /sf$20.00 sf58,789Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$1,218,672 /sf$21.00 sf58,032Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$1,284,926 /sf$21.50 sf59,764Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$22,876 /sf$21.50 sf1,064Wall Type (G6.0C) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$16,856 /sf$21.50 sf784Wall Type (G6.1) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$69,961 /sf$21.50 sf3,254Wall Type (G6.1B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$527,625 /sf$25.00 sf21,105Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr
RATED

$9,600 /sf$20.00 sf480Wall Type (G8.0) 8" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$23,232 /sf$24.00 sf968Wall Type (S4.2) 1" Liner, 4" MS, 4" Acoustic, 1lyrs 5/8" GWB, 1hr
RATED

$30,720 /sf$24.00 sf1,280Wall Type (S6.1) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$836,160 /sf$24.00 sf34,840Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$0 lfPartition - Premium Abuse Resistant Drywall 0.00

$1,287,480C1016 GLAZED PARTITIONS & STOREFRONTS $3.38 / SF

$60,225 /sf$55.00 sf1,095Borrowed lights- BL1-BL5

$294,000 /sf$140.00 sf2,100CW Interior

$434,140 /sf$245.00 sf1,772CW Interior - Fire Rated

$468,650 /sf$103.00 sf4,550Storefront - Interior

$5,465 /sf$25.00 sf219Art Glass Panels @ Cafeteria (PREMIUM)

$25,000 /allw$25,000.00 allwGlazing - Interior Ballistic 1.00

$92,438C1017 INTERIOR GUARDRAILS & SCREENS $0.24 / SF

$92,438 /sf$39.00 sf2,370Gym | Flexible Stainless Steel Safety Netting By Metal
Fabrications

$1,950C1020 INTERIOR WINDOWS $0.01 / SF

$1,950C1020 INTERIOR WINDOWS $0.01 / SF

$1,950 /ea$1,950.00 eaTransaction Window - Interior 1.00

$2,660,712C1030 INTERIOR DOORS $6.99 / SF
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$1,490,465C1031.4 STANDARD INTERIOR DOORS $3.92 / SF

$26,400 /ea$800.00 ea33Door type AL2- 24" x 2'-9" & 23" x 24" Vision Panel

$2,975 /sf$175.00 sf17Door type C- Stainless coiling door at counter 4'-6-3/8 x 3'-9-1/8"

$218,680 /ea$385.00 ea568Door type F

$4,700 /ea$470.00 ea10Door type FW1- 24" x 31" Vision Panel

$450 /ea$450.00 eaDoor type FW2- 12" x 12" Vision Panel 1.00

$24,000 /sf$100.00 sf240Door type RG- Overhead Rolling Security Grille 6'x 10'- 4 each

$510 /ea$510.00 eaDoor type W1- 24" x 5'-4"" Vision Panel 1.00

$2,200 /ea$550.00 eaDoor type W2- 24" x 2'-9" & 23" x 24" Vision Panel 4.00

$9,800 /ea$350.00 ea28Door type WM- Wire Mesh panel

$86,100 /ea$300.00 ea287Frame- Type 1

$53,550 /ea$425.00 ea126Frame- Type 2

$5,850 /ea$450.00 ea13Frame- Type 4

$10,925 /ea$475.00 ea23Frame- Type 4A

$2,800 /ea$400.00 eaFrame- Type 5 7.00

$1,600 /ea$400.00 eaFrame- Type 6 &6A 4.00

$18,200 /ea$9,100.00 eaFrame- Type 9 2.00

$239,250 /sf$55.00 sf4,350Glazing | Interior doors and sidelights

$387,000 /leaf$600.00 leaf645Hardware | Interior Door Hardware Per Leaf

$313,500 /hr$110.00 hr2,850Install doors and hardware

$81,975 /ea$75.00 ea1,093Paint Interior - Door & Frames

$888,625C1035 INTERIOR PANEL DOORS $2.33 / SF

$50,000 /ls$50,000.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$5,000 /ea$5,000.00 eaOverhead Coiling Doors - Stainless Steel Counter Door 1.00

$60,000 /ea$15,000.00 eaOverhead Coiling Doors - Standard 4.00

$474,375 /sf$375.00 sf1,265Overhead Rolling Partition / Doors - 2 hr Fire Rated, 13 ea,
various sizes

$299,250 /sf$475.00 sf630Overhead Rolling Partition / Doors - 2 hr Fire Rated, curved, ~42'
x 15' (1 ea main lobby)

$281,622C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.74 / SF

$281,622 /sf$0.74 sf380,570Misc. Interior Caulking - General

$3,240,062C1090 INTERIOR SPECIALTIES $8.51 / SF

$602,450C1091.4 INTERIOR RAILINGS & HANDRAILS $1.58 / SF

$38,700 /lf$90.00 lf430Guard Rail - Interior - Steel Railings (non - stair)

$210,000 /lf$300.00 lf700Guard Rail - Interior - Auditorium

$35,000 /ls$35,000.00 lsGuard Rail - Interior - Cable Guardrail System 1.00

$105,000 /lf$525.00 lf200Guard Rail - Interior - Glass Guardrail System

$213,750 /lf$150.00 lf1,425Guard Rail - Interior - Guard Rail at Mezzanine

$67,211C1092.2 COMPARTMENTS & CUBICLES $0.18 / SF

$7,000 /ls$7,000.00 lsCubicles | Cubicle Curtains and Track at Nurse’s Area. 1.00

$27,600 /stall$1,200.00 stall23Toilet Compartment - Plastic Laminate - Standard

$18,000 /stall$1,500.00 stall12Toilet Compartment - Plastic Laminate - Handicapped

$4,250 /ea$425.00 ea10Urinal Screen - Plastic Laminate

$10,361 /sf$9.00 sf1,151Wire Mesh Partition (assume 8' high) - Interior
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$209,850C1092.4 TOILET, BATH, & LAUNDRY ACCESSORIES $0.55 / SF

$57,150 /mhr$90.00 mhrToilet Accessories - Unload / Store / Categorize 635.00

$57,150 /mhr$90.00 mhr635Toilet Accessories -  Distribute / Install

$11,440 /ea$80.00 ea143Non Restroom | Soap: Soap Dispenser, Wall Mtd.

$14,555 /ea$205.00 eaRestroom | Paper Towel Dispenser & Trash, Semi Recessed 71.00

$6,900 /ea$100.00 ea69Restroom | Toilet Paper Dispenser, Wall Mtd.

$5,175 /ea$75.00 ea69Restroom | Sanitary Napkin Disposal, Recessed

$900 /ea$90.00 ea10Restroom | Soap: Shampoo Dispenser, Shower Wall Mtd.

$2,580 /ea$43.00 eaRestroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60.00

$6,750 /ea$45.00 ea150Restroom | Grab Bar: 42" Peened Grip, Wall Mtd.

$5,200 /ea$520.00 ea10Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror
Unit

$10,500 /allw$10,500.00 allwNon Restroom | Mirror: Full Height Frameless Mirror Allowance -
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.

1.00

$690 /ea$115.00 eaRestroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 6.00

$1,320 /ea$220.00 eaRestroom | Baby Changing Station; Wall Mtd. 6.00

$1,120 /ea$70.00 ea16Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd.

$6,600 /ea$165.00 ea40Restroom | Mirror: Single Mirror: Framed Mirror Unit

$800 /ea$80.00 ea10Restroom | Shower curtain and rod, typ. shower unit

$1,150 /ea$230.00 eaRestroom | Shower Seat @ ADA shower units 5.00

$1,550 /ea$155.00 eaJanitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10.00

$650 /ea$65.00 eaJanitor | Shelf: SS Shelf 8" D x 24" W 10.00

$860 /ea$20.00 ea43Non Restroom | Hook: Coat Hook, Door / Wall Mtd.

$1,080 /ea$20.00 ea54Restroom | Hook: Coat Hook, Stall Wall Mtd.

$15,730 /ea$110.00 ea143Non Restroom | Paper Towel Dispenser, Wall Mtd.

$38,261C1093 WALL & DOOR PROTECTION $0.10 / SF

$38,261 /gsf$0.10 gsf382,610Wall & Door Protection Complete $/sf, including corner guards

$405,000C1093.2 INFORMATION SPECIALTIES $1.06 / SF

$33,000 /ea$500.00 ea66White / Marker Boards - Small 4' x 4'

$9,500 /ea$950.00 ea10White / Marker Boards - Medium 4' x 10'

$78,000 /ea$750.00 ea104White / Marker Boards - Medium 4' x 6'

$2,250 /ea$750.00 eaWhite / Marker Boards - Medium 4' x 8' 3.00

$16,200 /ea$450.00 ea36Corkboards / Tack Boards - Large 4' x 8'

$59,400 /ea$900.00 ea66Corkboards / Tack Boards - Small 4' x 4'

$9,000 /allw$2,000.00 allwSignage | Dedication Plaques Allowance - Interior 3.00

$18,000 /ls$2,000.00 lsSignage | Egress, Waydinding, and Regulatory - Interior 4.00

$139,650 /ea$150.00 ea931Signage | Room Identification Signs - Interior

$10,000 /allw$10,000.00 allwSignage | Additional Signage Allowance - Interior 1.00

$30,000 /allw$5,000.00 allwSignage | Branding and Graphics Allowance - Interior, including
large format wall murals and panels.

3.00

$614,996C1097 STORAGE SPECIALTIES $1.62 / SF

$209,720 /ea$490.00 ea428Lockers | Locker Room: Single and multi-tier lockers on conc,
base, 15" x 15"

$99,960 /ea$490.00 ea204Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep
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$196,000 /ea$490.00 ea400Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base

$13,640 /ea$620.00 ea22Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x
2.5' d

$81,650 /ea$575.00 ea142Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on
conc. base

$14,026 /lf$65.00 lf216Locker Benches

$0 /lf$0.00 lf768Storage Wall Shelving - Metal (In F&E Estimate)

$1,171,754C1099 OTHER INTERIOR SPECIALTIES $3.08 / SF

$382,610 /gsf$1.00 gsf382,610Misc. Metals and Supports

$31,336 /sf$10.00 sf3,1342x4 Stud Wall with Plywood - assume 8' high

$11,107 /sf$15.00 sf740Plywood Sheathing with 2x8 Wood Joists

$746,700 /sf$1.90 sf393,000Safety Related Carpentry - Safety Rails / Opening Protection

$130,540D4031 FIRE PROTECTION EQUIPMENT $0.34 / SF

$106,110 /ea$405.00 ea262Fire Extinguisher Cabinets - Semi-Recessed

$24,430 /ea$1,745.00 eaAED Cabinets, units, and accessories 14.00

C20 INTERIOR FINISHES 380,570 $11,503,011$30.23SF / SF

$3,406,677C2010 WALL FINISHES $8.95 / SF

$765,943C2012 WALL PANELING $2.01 / SF

$190,080 /sf$82.50 sf2,304Wood Veneer Premium for Paneling at columns

$77,000 /sf.$50.00 sf.1,540Fabric Wrapped Acoustical Wall Panels @ Auditorium

$147,688 /sf.$42.50 sf.3,475Wood fiber Acoustical Panels

$22,000 /ea$2,750.00 eaCafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8.00

$29,063 /sf.$22.50 sf.1,292Fiber Reinforced Panel (FRP) @ 4' high

$165,472 /sf.$22.50 sf.7,354Fiber Reinforced Panel (FRP) @ Full Height

$134,640 /sf.$88.00 sf.1,530Phenolic Resin Wall Panels - Interior

$89,323C2013.4 WALL COVERINGS $0.23 / SF

$0 nicInterior Misc. Millwork not shown or within F&E Estimate 0.00

$89,323 /sf.$45.00 sf.1,985Vinyl Wall Covering (Auditorium - IWP)

$946,938C2014 TILE & TERRAZZO WALL FINISHES $2.49 / SF

$351,533 /sf$20.00 sf17,577Ceramic Wall Tile

$69,200 /sf.$173.00 sf.4002" Granite Veneer Panels

$34,685 /sf.$24.00 sf.1,445Porcelain Wall Tile

$491,520 /sf.$24.00 sf.20,480Thin Porcelain Wall Tile

$0C2015 STONE FACING $0.00 / SF

$0 sfInterior Stone - Travertine, not show on drawings EXCLUDED 0.00

$132,000C2016 SPECIAL WALL SURFACING $0.35 / SF

$0 nicFlat Lock Metal Tile @ Lobby 0.00

$132,000 /sf$55.00 sf2,400Flexible Stainless Steel Safety Netting

$1,052,433C2017 WALL PAINTING & COATING $2.77 / SF

$209,284 /sf.$0.95 sf.220,299Paint Interior GWB Walls

$1,645 /sf.$0.95 sf.1,732Paint Interior GWB Walls - Soffits

$5,000 /allw$5,000.00 allwPaint Interior GWB Walls - Soffits - not shown 1.00
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$762,107 /sf.$3.25 sf.234,495Paint Interior Walls - Epoxy

$24,397 /sf$3.25 sf7,507Paint Interior CMU Walls

$50,000 /allw$50,000.00 allwMisc. Interior Painting 1.00

$251,082C2018 ACOUSTICAL WALL TREATMENT $0.66 / SF

$43,830 /sf.$63.00 sf.696Fabric Wrapped Acoustical Panels @ Auditorium

$207,252 /sf.$63.00 sf.3,290Wood Fiber Acoustical Panels @ Gymnasium

$168,958C2019 WALL FINISH SUPPLEMENTARY COMPONENTS $0.44 / SF

$168,958 /lf$50.00 lf3,379Interior Window Sills @ Exterior - Solid Surface

$3,381,773C2030 FLOORING $8.89 / SF

$105,000C2031 FLOORING TREATMENT $0.28 / SF

$85,000 /allw$85,000.00 allwFloor Patching Allowance 1.00

$20,000 /allw$20,000.00 allwFloor Prep / Leveling Allowance 1.00

$553,592C2032.2 TILE FLOORING $1.45 / SF

$40,488 /sf$24.00 sf1,687CMT-1 - Ceramic Floor Tile - Mosaic

$7,872 /sf$24.00 sf328CMT-2 - Ceramic Floor Tile - Mosaic

$7,416 /sf$24.00 sf309CMT-3 - Ceramic Floor Tile - Mosaic

$21,480 /sf$24.00 sf895CMT-4 - Ceramic Floor Tile - Mosaic

$11,976 /sf$24.00 sf499CMT-5 - Ceramic Floor Tile - Mosaic

$9,984 /sf$24.00 sf416CMT-7 - Ceramic Floor Tile - Mosaic

$11,136 /sf$24.00 sf464CMT-8 - Ceramic Floor Tile - Mosaic

$443,240 /sf$28.00 sf15,830Porcelain Tile Floor

$240,240C2032.4 WOOD FLOORING $0.63 / SF

$20,020 /sf$2.00 sf10,010Wood Flooring - Premium for Markings on Athletic Wood Floor

$220,220 /sf$22.00 sf10,010Athletic Sports Wood Flooring - Gym

$144,589C2032.6 CARPETING $0.38 / SF

$37,492 /sf$6.50 sf5,768Carpet - 1

$52,585 /sf$6.50 sf8,090Carpet - 2

$29,136 /sf$12.00 sf2,428Carpet - Walk Off Carpet

$8,900 /sf$10.00 sf890Resilient Carpet Multiple Design Combinations

$13,326 /sf$6.00 sf2,221Resilient Carpet RC-1

$3,150 /sf$6.00 sf525Resilient Carpet RC-2

$199,768C2032.8 WALL BASE FINISHES $0.52 / SF

$38,646 /lf$19.00 lf2,034Ceramic Tile Base

$1,484 /lf$14.00 lf106Epoxy Base

$115,230 /lf$3.00 lf38,410Rubber Base

$44,408 /sf$90.00 sf493Decorative Fabric Metal Panel - Interior

$0 sfFlat Lock Metal Tiles - Interior - PER VE A04 - CHANGE TO TILE
(1,366 SQFT)

0.00

$46,350C2033 SPECIALTY FLOORING $0.12 / SF

$46,350 /sf$50.00 sf927Foot Grille Carpet

$1,901,513C2035 RESILIENT FLOORING $5.00 / SF

$51,780 /sf$20.00 sf2,589ASF - Rubber Athletic Sports Flooring

$539,641 /sf$8.40 sf64,243Linoleum LIN1

$119 /sf$8.50 sf14Linoleum LIN11
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$119 /sf$8.50 sf14Linoleum LIN13

$1,131 /sf$8.50 sf133Linoleum LIN14

$3,142 /sf$8.40 sf374Linoleum LIN2

$2,372 /sf$8.50 sf279Linoleum LIN3

$136,527 /sf$8.50 sf16,062Linoleum LIN4

$60 /sf$8.50 sfLinoleum LIN5 7.00

$910 /sf$8.50 sf107Linoleum LIN6

$111 /sf$8.50 sf13Linoleum LIN7

$435,890 /sf$10.00 sf43,589Linoleum Multiple Design Combinations

$130,364 /sf$13.00 sf10,028Sheet Vinyl - Multipurpose

$7,428 /sf$12.00 sf619Sheet Vinyl - Slip Resistant

$15,301 /sf$6.50 sf2,354Luxury Viyl Tile LVT

$13,524 /sf$10.75 sf1,258Sheet Vinyl Flooring - SV1

$149,985 /sf$15.00 sf9,999Sheet Vinyl Flooring Multiple Design Combinations

$0 sfRubber Flooring at Stair Treads and Risers - RR - INCLUDED
ABOVE

0.00

$241,836 /sf$28.00 sf8,637Rubber Stair Treads & Risers

$1,245 /sf$15.00 sf83Rubber Tile Flooring - RT

$170,031 /sf$16.90 sf10,061Epoxy Flooring EF-1

$27,020C2036.2 TERRAZZO FLOORING $0.07 / SF

$27,020 /sf$70.00 sf386Precast Terrazzo risers & treads

$109,238C2036.4 MASONRY & STONE FLOORING $0.29 / SF

$6,800 /sf$100.00 sf68Stone Thresholds at wet rooms

$102,438 /sf$1.50 sf68,292Sealed Concrete

$54,464C2037 FLUID-APPLIED FLOORING $0.14 / SF

$16,964 /sf$2.53 sf6,705Moisture Mitigation @ Tile

$37,500 /flgt$1,500.00 flgt25Paint Interior Metal Pan Stairs

$4,714,562C2050 CEILING FINISHES $12.39 / SF

$2,320,284C2051 PLASTER & GYPSUM BOARD FINISH $6.10 / SF

$128,092 /sf$18.00 sf7,116Ceiling - GWB Soffit - Interior

$154,300 /sf$25.00 sf6,172GWB | GWB Ceiling, Moisture Resistant GWB Ceiling

$919,660 /sf$20.00 sf45,983GWB | GWB Ceiling, Typical

$10,658 /sf$25.00 sf426Ceiling - GWB Soffit - Interior @ Curved Media Center

$1,107,574 /sf$20.50 sf54,028Ceiling - GWB SOUND ISOLATION

$0 inclCeiling - GWB SOUND ISOLATION - VE A03 - Change Spec to open
up more than Kinetics

0.00

$2,044,135C2054 ACOUSTICAL CEILING TILES & PANELS $5.37 / SF

$1,189,225 /sf$7.25 sf164,031ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL
CEILING TILE

$55,242 /sf$8.50 sf6,499ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL
CEILING TILE FOR KITCHEN LOCATIONS

$54,062 /sf$11.50 sf4,701ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE

$48,204 /sf$12.00 sf4,017ACT-5
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$84,503 /sf$6.75 sf12,519ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE AT ADMIN AREAS

$526,150 /sf$50.00 sf10,523Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide
Plank

$37,500 /sf$50.00 sf750Hung Ceiling | Mesh Metal Ceiling

$35,000 /sf$100.00 sf350Acoustical Reflector @ Stage

$0 inclACPCP | Acoustical Preformed Ceiling Panels 0.00

$0 exclEAVB | Aluminum Vertical Blade Ceiling System 0.00

$14,250 /sf$95.00 sf150Phenolic / IWP Wd Ceiling Ceiling Panels

$0 inclACM | Aluminum Composite Material Ceiling - Interior 0.00

$296,115C2056 PAINTING & STAINING CEILINGS $0.78 / SF

$6,172 /sf$1.00 sf6,172Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling

$45,983 /sf$1.00 sf45,983Paint | Painted Interior GWB - Soffits - Latex

$7,116 /sf$1.00 sf7,116Paint | Painted Interior GWB - Typical Ceilings - Latex

$236,844 /sf$2.40 sf98,685Paint | Exposed Painted Structural Steel & Metal Deck

$54,028C2059 CEILING FINISH SUPPLEMENTARY COMPONENTS $0.14 / SF

$54,028 /sf$1.00 sf54,028Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING
BETWEEN STEEL GIRDERS

D10 CONVEYING 380,570 $985,000$2.59SF / SF

$985,000D1010 ELEVATORS & LIFTS $2.59 / SF

$915,000D1010 ELEVATORS & LIFTS $2.40 / SF

$375,000 /stop$93,750.00 stopElevator #1, Passenger (Otis Gen2, 3,500 capacity) 4.00

$440,000 /stop$88,000.00 stopElevator #2, Passenger (Otis Gen2, 3,500 capacity) 5.00

$100,000 /ls$100,000.00 lsElevator Operator Time / Fees for other trades - work within
shaft

1.00

$70,000D1017 CAB FINISHES $0.18 / SF

$70,000 /ea$35,000.00 eaCab Finish Premium Allowance 2.00

D20 PLUMBING 380,570 $8,421,659$22.13SF / SF

$1,949,585D2000 PLUMBING EQUIPMENT $5.12 / SF

$1,949,585D2000 PLUMBING EQUIPMENT $5.12 / SF

$10,000 /ls$10,000.00 lsSub-Meters 1.00

$24,000 /ea$3,000.00 eaCirculating Pump 8.00

$3,500 /ea$500.00 eaThermostatic Mixing Valve - P-7 Fixtures (EW) 7.00

$57,500 /ea$2,500.00 ea23Thermostatic Mixing Valve - P-8 Fixtures (EW/ES)

$90,000 /ea$15,000.00 eaTMV-1 thru 6 - Thermostatic Mixing Valve 6.00

$60,000 /ea$60,000.00 eaDWP-1 - Domestic Water Booster Pump 1.00

$55,000 /ls$55,000.00 lsBackflow Preventers 1.00

$75,000 /ls$75,000.00 lsKitchen Equipment Connections 1.00

$10,000 /ls$10,000.00 lsScience Classroom / Bio-Tech Equipment Connections 1.00

$50,000 /ls$50,000.00 lsShop Equipment Connections 1.00

$5,000 /ls$5,000.00 lsWater Meters 1.00

$148,000 /ea$1,000.00 ea148Trap Primers & Associated Piping

$141,340 /ea$955.00 ea148Floor Drain W/Trap
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$11,700 /lf$60.00 lf195Trench Drains

$8,800 /ea$800.00 ea114" & 5"  Backwater Valve

$157,313 /ea$1,367.94 ea115Roof Drains

$83,423 /ea$41,711.68 eaExterior Grease Interceptor 2.00

$14,640 /ea$2,927.92 eaGT-1&2 - Local Grease Interceptor 50 GPM 5.00

$8,500 /ea$500.00 ea17Ceiling UTL Panels

$15,032 /ea$5,010.77 eaElevator Sump Pumps 3.00

$75,000 /ea$15,000.00 eaGas / Oil Interceptor  - Shops 5.00

$96,643 /ea$48,321.36 eaAC-1 - Compressed Air System - Auto Collision / Auto Tech /
Metal Fab

2.00

$31,821 /ea$31,821.36 eaAC-2 - Compressed Air System - Carpentry Shop 1.00

$28,821 /ea$28,821.36 eaAC-3 - Compressed Air System - Bio Tech Lab 1.00

$35,821 /ea$35,821.36 eaAC-4 - Compressed Air System - Robtics 1.00

$36,821 /ea$36,821.36 eaAC-5 - Compressed Air System - Dental 1.00

$12,000 /ea$800.00 ea15Compressed Air Hose Reels

$21,821 /ea$21,821.36 eaVAC-1 - Bio Tech Lab - Vacuum System 1.00

$53,821 /ea$53,821.36 eaVAC-2 - Dental - Vacuum System 1.00

$14,279 /ea$2,855.84 eaElectric / Gas Fired Water Heaters - Serving Shops 5.00

$132,140 /ea$66,069.80 eaEWH-1 - Elec Water Heater - PVI Durawatt - 460L 200A 2.00

$82,140 /ea$41,069.80 eaEWH-2 - Elec Water Heater - PVI Durawatt - 270L 119A 2.00

$16,856 /ea$16,855.84 eaEWH-3 - Elec Water Heater - AO Smith DSE-100 1.00

$136,140 /ea$68,069.80 eaEWH-4 - Elec Water Heater - PVI Durawatt - 550 2.00

$16,284 /ea$5,427.92 eaEWH-5,6, & 7 - Elec Water Heater - AO Smith DES-10 3.00

$14,428 /ea$14,427.92 eaEWH-8 - Elec Water Heater - AO Smith DSE-120 1.00

$24,000 /ea$8,000.00 eaArgon / Oxygen / Acetylene Manifolds 3.00

$20,000 /ea$5,000.00 eaNatural Gas Control at Kitchen - Kitchen 4.00

$10,000 /ea$5,000.00 eaNatural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2.00

$50,000 /ea$50,000.00 eapH Neutralization System 1.00

$12,000 /ea$1,500.00 eaET-1 thru ET-8 - Expansion Tanks 8.00

$1,690,000D2010 DOMESTIC WATER DISTRIBUTION $4.44 / SF

$1,690,000D2012 DOMESTIC WATER PIPING $4.44 / SF

$900,000 /lf$45.00 lf20,000Domestic Hot & Cold Water Piping - 2" & Less

$243,000 /lf$90.00 lf2,700Domestic Water Piping - 3"

$125,000 /lf$125.00 lf1,000Domestic Water Piping - 4"

$66,000 /lf$220.00 lf300Domestic Water Piping - 6"

$288,000 /lf$12.00 lf24,000Insulation

$68,000 /ls$68,000.00 lsValves & Accessories 1.00

$1,957,100D2020 SANITARY DRAINAGE $5.14 / SF

$559,100D2025 SANITARY DRAIN PIPING - UG $1.47 / SF

$104,100 /lf$60.00 lf1,735Sanitary Waste & Vent Piping - 2"- 3"

$357,000 /lf$85.00 lf4,200Sanitary Waste & Vent Piping - 4"- 6"

$98,000 /lf$70.00 lf1,400Kitchen Waste & Vent Piping -  4"

$1,230,000D2026 SANITARY DRAIN PIPING - AG $3.23 / SF

$600,000 /lf$60.00 lf10,000Sanitary Waste & Vent Piping - 2" - 4"
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$630,000 /lf$90.00 lf7,000Sanitary Waste & Vent Piping - 4" - 6"

$168,000D2029 LABORATORY / INDUSTRIAL DRAIN PIPING - UG $0.44 / SF

$168,000 /lf$105.00 lf1,600Acid Waste & Vent Piping - 2" - 4"

$789,124D2040 PLUMBING FIXTURES $2.07 / SF

$789,124D2043 PLUMBING FIXTURES $2.07 / SF

$253,365 /ea$2,815.17 ea90P-1 & P-1A - Water Closet - Wall Hung

$7,121 /ea$1,424.20 eaP-10 & P-11 - Hand & Utility Sink 5.00

$30,122 /ea$2,008.12 ea15P-2 & P-2A - Urinal

$102,286 /ea$1,794.49 ea57P-3A - Lavatory - Wall Hung

$40,527 /ea$881.03 ea46PX-4 - Science Classroom Sinks

$42,439 /ea$1,369.02 ea31PX-5 - Lab Sinks

$36,517 /ea$745.24 ea49PX-1 Sink - Casework - Installation & Hook-Up

$5,690 /ea$948.38 eaPX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 6.00

$21,959 /ea$1,463.96 ea15PX-3 - Sink - Cosmetology w/Hair Trap

$14,096 /ea$881.03 ea16PX-6 - Dental Station

$22,768 /ea$2,069.84 ea11P-4 - Mop Sink

$0 eaCosmetology - Pedicure Station - Hook-ups 0.00

$29,908 /ea$4,272.60 eaP-3C - Solid Surface Sink, 2 Station - Bradley 7.00

$72,634 /ea$4,272.60 ea17P-5 & P-5A - Drinking Foutain - Bi-Level Electric

$242 /ea$242.11 eaWashing Machine Box 1.00

$3,357 /ea$839.25 eaP-6A - Shower - HC (no enclosure) 4.00

$13,957 /ea$1,993.88 eaP-6 - Shower - (Trim & Drain) 7.00

$4,178 /ea$522.21 eaP-7 - Emergenc Eyewash 8.00

$37,219 /ea$2,658.50 ea14P-8 & 8A - Emergency Shower/Eyewash

$0 /ea$0.00 eaP-9 - Emergeny Eyewash 9.00

$6,624 /ea$6,624.22 eaP-3B - Wash Fountain - Circular - Bradley 1.00

$34,048 /ea$5,674.75 eaP-3B - Wash Fountain - Semi-Circular - Bradley 6.00

$4,510 /ea$180.40 ea25Hose Bibb

$1,234 /ea$308.58 eaRoof Hydrant 4.00

$4,320 /ea$308.58 ea14Wall Hydrant

$355,350D2050 GENERAL SERVICE COMPRESSED - AIR $0.93 / SF

$355,350D2051 COMPRESSED-AIR SYSTEMS $0.93 / SF

$46,350 /ls$46,350.00 lsValves & Accessories 1.00

$285,000 /lf$50.00 lf5,7002" & Less CA Piping - Copper

$24,000 /lf$80.00 lf300CA Piping Intake - Copper

$1,050,900D2070 RAIN WATER DRAINAGE $2.76 / SF

$194,100D2071 STORM DRAIN PIPING - UG $0.51 / SF

$20,000 /ea$1,000.00 ea20Open End Drain

$49,500 /lf$165.00 lf300Storm Piping - 10"

$15,400 /lf$70.00 lf220Storm Piping - 4"

$40,950 /lf$90.00 lf455Storm Piping - 6"

$68,250 /lf$130.00 lf525Storm Piping - 8"

$856,800D2072 STORM DRAIN PIPING - AG $2.25 / SF

$114,900 /lf$20.00 lf5,745Insulation - Storm
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$5,000 /ls$5,000.00 lsHeat Trace 1.00

$270,000 /lf$75.00 lf3,600Storm Piping - 4"

$375,900 /lf$140.00 lf2,685Storm Piping - 5" & 6"

$91,000 /lf$130.00 lf700Storm Piping - 8"

$75,400D2080 OTHER PLUMBING SYSTEMS $0.20 / SF

$40,400D2085 MEDICAL GAS PIPING $0.11 / SF

$8,000 /lf$80.00 lf100Vacuum - Exhaust

$29,400 /lf$40.00 lf735Vacuum Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$35,000D2088 PROCESS / INDUSTRIAL GAS PIPING $0.09 / SF

$32,000 /lf$40.00 lf800Argon Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$405,000D2090 MISC. PLUMBING SYSTEMS $1.06 / SF

$405,000D2090 PLUMBING MISC ITEMS $1.06 / SF

$180,000 /ls$180,000.00 lsAdmin & Expenses 1.00

$100,000 /ls$100,000.00 lsCoordination / BIM 1.00

$75,000 /ls$75,000.00 lsRigging / Matl Handling 1.00

$50,000 /ls$50,000.00 lsSleeving / Firestopping / Coring 1.00

$149,200D3010 FACILITY FUEL SYSTEMS $0.39 / SF

$149,200D2080 NATURAL GAS PIPING $0.39 / SF

$10,500 /lf$60.00 lf175Natural Gas Piping - 2" & Less

$7,225 /lf$85.00 lf85Natural Gas Piping - 3"

$23,750 /lf$95.00 lf250Natural Gas Piping - 4"

$74,250 /lf$165.00 lf450Natural Gas Piping - 5" & 6"

$19,475 /lf$205.00 lf95Natural Gas Piping - 8"

$14,000 /ls$14,000.00 lsValves & Accessories 1.00

D30 HEATING, VENTILATION, & AIR CONDITIONING
(HVAC)

380,570 $30,891,850$81.17SF / SF

$11,567,384D3040 HVAC MAJOR EQUIPMENT $30.39 / SF

$11,505,028D3040 HVAC MAJOR EQUIPMENT $30.23 / SF

$6,300,000 /ls$6,300,000.00 lsAHU 1-10, HRU 1-5, RTU 1-2, MUA-1&2 1.00

$92,760 /ea$9,276.00 ea10AHU 1-10, Labor & Conns

$41,540 /ea$8,308.00 eaHRU 1-5 Labor & Conns 5.00

$12,680 /ea$6,340.00 eaMUA 1-2 Labor & Conns 2.00

$16,616 /ea$8,308.00 eaRTU 1-2 Labor & Conns 2.00

$160,492 /ls$160,492.00 lsExhaust Fans (30 Qty) 1.00

$69,076 /ls$69,076.05 lsVehicle Exhaust fans and reels 1.00

$488,320 /ea$13,952.00 ea35Dehumidifiers

$17,904 /ea$8,952.00 eaDestrat Fans 2.00

$102,180 /ea$20,436.00 eaERU 1-4 & ERU-7 5.00

$0 allwDust Collector - Owner To Relocate Existing 0.00

$15,000 /ls$15,000.00 lsDust Collector -Rigging 1.00

$253,344 /ea$4,872.00 ea52Split Systems Labor & Connect
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$3,100,000 /ls$3,100,000.00 lsVRF/VCU/Splits Equipment 1.00

$42,944 /ea$976.00 ea44VRF Selector Boxes Install

$80,388 /ea$2,436.00 ea33VRF -CU Install

$513,376 /ea$1,952.00 ea263VRF Fan Coil Units Install

$115,984 /ea$1,318.00 ea88VRF-VCU Condenser Install

$25,744 /ea$6,436.00 eaGravity Vent 4.00

$24,808 /ea$12,404.00 eaGravity Vent- GV 1 & 2 2.00

$31,872 /ea$3,984.00 eaVFD Fans 8.00

$62,356D3041 TERMINAL & PACKAGE UNITS $0.16 / SF

$43,020 /ea$1,434.00 ea30Unit Heater - Elec

$19,336 /ea$2,762.30 eaCabinet Unit Heater (ceiling) 7.00

$10,663,893D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $28.02 / SF

$10,663,893D3053 HVAC AIR DISTRIBUTION $28.02 / SF

$270,000 /ls$270,000.00 lsDuct Coordination & Material Handling 1.00

$33,948 /ea$1,476.00 ea23Weld Exhaust Extraction arms (FBO) Instalation

$144,998 /sf$22.31 sf6,500Insulation - Fire Wrap

$804,801 /sf$4.60 sf175,000Insulation - FRK Blanket Insulation, 2"

$7,344,360 /lb$15.97 lb460,000Ductwork - Galvanized

$50,000 /ls$50,000.00 lsDuctwork - DBL Wall Premium 1.00

$67,903 /lb$24.69 lb2,750Ductwork - Stainless Steel Kitchen

$214,873 /lb$20.46 lb10,500Ductwork - Black Iron - Kitchen Exhaust

$112,500 /ea$7,500.00 ea15Ductwork - HVAC & Plbg Tech Flues

$735,000 /ls$735,000.00 lsDuct Dampers &  Accessories 1.00

$101,838 /ea$998.41 ea102VAV OA & Exhaust w/o RHC

$174,815 /ea$1,469.04 ea119VAV Box w/ERHC

$28,260 /ea$3,139.95 eaVAV FPTU w/ ERHC 9.00

$0 lfDuct Collection Duct - Fabricated 0.00

$234,600 /sf$69.00 sf3,400Plenums

$169,560 /ea$216.00 ea785Register, Diffusers, & Grilles

$63,206 /ea$442.00 ea143Register, Diffusers, & Grilles - LD

$113,232 /ls$113,232.00 lsSound Attenuators 1.00

$2,318,278D3060 CONTROLS & INSTRUMENTATION $6.09 / SF

$2,318,278D3061 AUTOMATIC TEMPERATURE CONTROLS $6.09 / SF

$2,188,278 /sf$5.75 sf380,570ATC - BMS

$50,000 /allw$50,000.00 allwDashboard Allowance 1.00

$55,000 /allw$55,000.00 allwDehumidifer Controls 1.00

$25,000 /allw$25,000.00 allwLighting Control 1.00

$4,502,412D3070 SPECIAL PURPOSE HVAC SYSTEMS $11.83 / SF

$3,845,200D3075 REFRIGERANT PIPING $10.10 / SF

$722,000 /ea$38.00 ea19,000Refrigeration Piping

$2,486,000 /lf$44.00 lf56,500VRF Piping

$53,100 /lf$15.00 lf3,540Roof Pipe Jacketing

$584,100 /lf$165.00 lf3,540RTU/AHU/HRU Condensers-2 Pipe Circuit

$657,212D3076 CONDENSATE DRAIN PIPING $1.73 / SF
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$646,875 /lf$51.75 lf12,500Condensate Drain Piping & Insulation

$10,337 /ea$413.47 ea25Condensate Drain Pumps

$247,371D3080 SYSTEMS TESTING & BALANCING $0.65 / SF

$247,371D3080 AIR & WATER BALANCE $0.65 / SF

$247,371 /sf$0.65 sf380,570Testing & Balancing

$1,592,513D3090 OTHER HVAC SYSTEMS & EQUIP $4.18 / SF

$1,592,513D3091 HVAC MISC ITEMS $4.18 / SF

$342,513 /sf$0.90 sf380,570Mechanical duct cleaning

$225,000 /ls$225,000.00 lsRigging and Hoisting 1.00

$775,000 /ls$775,000.00 lsProject Expenses and Commissioning 1.00

$250,000 /ls$250,000.00 lsProject Management 1.00

D40 FIRE PROTECTION 380,570 $3,775,296$9.92SF / SF

$2,838,158D4010 SPRINKLERS $7.46 / SF

$2,838,158D4011 WET SPRINKLER SYSTEM $7.46 / SF

$1,047,025 /lf$35.00 lf29,915Sprinkler Distribution Piping - 1"

$285,975 /lf$45.00 lf6,355Sprinkler Distribution Piping - 2"

$127,200 /lf$53.00 lf2,400Sprinkler Distribution Piping - 3"

$533,200 /lf$80.00 lf6,665Sprinkler Distribution Piping - 4"

$350,000 /ls$350,000.00 lsSprinkler Piping Qty and Unit Rate Adj - Per Reconcile 1.00

$328,679 /ea$147.06 ea2,235Head - Pendant, Concealed

$166,078 /ea$108.55 ea1,530Head - Upright

$545,739D4020 STANDPIPES $1.43 / SF

$545,739D4022 STANDPIPE & FIRE MAINS $1.43 / SF

$261,000 /lf$87.00 lf3,000Standpipes & Fire Mains - 6"

$45,825 /lf$195.00 lf235Standpipes & Fire Mains - 8"

$16,583 /ea$16,582.59 eaDouble Check Valve 8" 1.00

$13,303 /ea$475.12 ea28Hose Valve, 2-1/2"

$171,517 /ea$6,125.60 ea28Zone Control Valve Assembly

$14,552 /ea$4,850.72 eaWet Check Valve Assembly - 6" 3.00

$4,851 /ea$4,850.72 eaWet Check Valve Assembly - 8" 1.00

$1,430 /ea$1,430.36 eaFire Department Connection 1.00

$1,675 /ea$1,675.36 eaFire Pump Test Header 1.00

$15,003 /ea$1,875.36 eaRoof Manifold 8.00

$125,000D4030 FIRE PROTECTION SPECIALTIES $0.33 / SF

$125,000D4031 FIRE PROTECTION EQUIPMENT $0.33 / SF

$120,000 /ea$120,000.00 eaElectric Fire Pump, 1000 GPM 1.00

$5,000 /ea$5,000.00 eaJockey Pump 1.00

$266,399D4090 OTHER FIRE PROTECTION SYSTEMS $0.70 / SF

$266,399D4096 FIRE PROTECTION MISC ITEMS $0.70 / SF

$266,399 /sf$0.70 sf380,570Coordination & Expenses

D50 ELECTRICAL 380,570 $16,110,997$42.33SF / SF
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$9,239,771D5020 ELECTRICAL SERVICE & DISTRIBUTION $24.28 / SF

$1,595,815D5023 LARGE POWER & DISTRIBUTION $4.19 / SF

$8,724 /ea$727.02 ea1260 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$3,747 /ea$936.66 ea100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4.00

$14,213 /ea$1,421.32 ea10200 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$46,904 /ea$3,608.00 ea13400 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$99,964 /ea$4,998.21 ea2030 KVA NEMA 1 Transformer composite unit

$234,136 /ea$12,322.96 ea19112.5 KVA NEMA 1 Transformer composite unit

$39,057 /ea$19,528.70 ea225 KVA NEMA 1 Transformer composite unit 2.00

$402,000 /ea$201,000.00 ea4000 Amp Main Switchboard  MCB 2.00

$85,000 /ea$85,000.00 ea2000 Amp 277/480 Switchboard  MCB 1.00

$50,000 /ea$50,000.00 ea1600 Amp 277/480 Switchboard  MCB 1.00

$62,137 /ea$3,106.84 ea20100 AMP  120/208 panel board surface mounted composite

$13,307 /ea$3,326.64 ea125 AMP  120/208 panel board surface mounted composite 4.00

$14,267 /ea$3,566.84 ea150 AMP  120/208 panel board surface mounted composite 4.00

$4,107 /ea$4,107.12 ea225 AMP 120/208 Panel board surface mounted composite unit 1.00

$151,558 /ea$6,062.34 ea25400 AMP  120/208 Panel board surface mounted composite unit

$25,607 /ea$3,200.84 ea100 AMP 277/480 Panel board surface mounted composite unit 8.00

$32,850 /ea$4,106.20 ea200 AMP 277/480 Panel board surface mounted composite unit 8.00

$89,952 /ea$4,734.34 ea19225 AMP 277/480 Panel board surface mounted composite unit

$8,559 /ea$8,558.61 ea400 AMP 277/480 Fusable Distribution Panel board surface
mounted composite unit

1.00

$21,154 /ea$7,051.34 ea400 AMP 277/480 Panel board surface mounted composite unit 3.00

$24,824 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit

2.00

$68,143 /ea$17,035.84 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit

4.00

$34,072 /ea$17,035.84 ea1200 AMP 277/480 Mechanical Panel board surface mounted
composite unit

2.00

($340,000) /ls$340,000.00 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Remove all and left generator and primary metering

-1.00

$400,000 /ls$400,000.01 lsMetering Allowance reduction based on Metering  for up to 16
circuits for 16 Meter locatons

1.00

$1,532 /ea$510.69 eaUtility Meter Sockets composite unit 3.00

$4,009,148D5024 LARGE POWER FEEDER CONDUIT $10.53 / SF

$12,279 /lf$15.84 lf775#136 15 AMP EMT Composite feeders copper - Large Power

$12,200 /lf$15.84 lf770#137 15 AMP EMT Composite feeders copper - Large Power

$12,057 /lf$15.84 lf761#138 15 AMP EMT Composite feeders copper - Large Power

$13,030 /lf$16.37 lf796#144 20 AMP EMT Composite feeders copper - Large Power

$14,293 /lf$19.66 lf727#148 35 AMP EMT Composite feeders copper - Large Power

$12,008 /lf$16.82 lf714#150 25 AMP EMT Composite feeders copper - Large Power

$11,975 /lf$16.82 lf712#151 25 AMP EMT Composite feeders copper - Large Power

$13,156 /lf$17.87 lf736#152 30 AMP EMT Composite feeders copper - Large Power

$16,062 /lf$19.66 lf817#153 35 AMP EMT Composite feeders copper - Large Power

$11,369 /lf$16.82 lf676#155 25 AMP EMT Composite feeders copper - Large Power
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$11,487 /lf$16.82 lf683#156 25 AMP EMT Composite feeders copper - Large Power

$13,094 /lf$19.66 lf666#159 35 AMP EMT Composite feeders copper - Large Power

$13,212 /lf$19.66 lf672#160 35 AMP EMT Composite feeders copper - Large Power

$13,423 /lf$16.37 lf820#167 20 AMP EMT Composite feeders copper - Large Power

$16,161 /lf$19.66 lf822#175.1 35 AMP EMT Composite feeders copper - Large Power

$16,475 /lf$19.66 lf838#176.1 35 AMP EMT Composite feeders copper - Large Power

$15,944 /lf$19.66 lf811#177.1 35 AMP EMT Composite feeders copper - Large Power

$5,264 /lf$16.82 lf313#231 25 AMP EMT Composite feeders copper - Large Power

$12,206 /lf$15.94 lf766#236 15 AMP EMT Composite feeders copper - Large Power

$7,510 /lf$19.66 lf382#238 35 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#250 25 AMP EMT Composite feeders copper - Large Power

$5,752 /lf$16.82 lf342#254 25 AMP EMT Composite feeders copper - Large Power

$5,802 /lf$16.82 lf345#255 25 AMP EMT Composite feeders copper - Large Power

$5,315 /lf$16.82 lf316#257 25 AMP EMT Composite feeders copper - Large Power

$5,890 /lf$16.05 lf367#258 20 AMP EMT Composite feeders copper - Large Power

$6,272 /lf$19.66 lf319#260 35 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#269.1 25 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#270.1 25 AMP EMT Composite feeders copper - Large Power

$5,769 /lf$16.82 lf343#271.1 25 AMP EMT Composite feeders copper - Large Power

$6,324 /lf$16.82 lf376#276 25 AMP EMT Composite feeders copper - Large Power

$5,802 /lf$16.82 lf345#277.1 25 AMP EMT Composite feeders copper - Large Power

$5,584 /lf$16.82 lf332#278.1 25 AMP EMT Composite feeders copper - Large Power

$5,550 /lf$16.82 lf330#279.1 25 AMP EMT Composite feeders copper - Large Power

$5,971 /lf$16.82 lf355#283.1 25 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#284.1 25 AMP EMT Composite feeders copper - Large Power

$5,819 /lf$16.82 lf346#285.1 25 AMP EMT Composite feeders copper - Large Power

$3,850 /lf$15.84 lf243#294 15 AMP EMT Composite feeders copper - Large Power

$3,723 /lf$15.84 lf235#296 15 AMP EMT Composite feeders copper - Large Power

$3,961 /lf$15.84 lf250#297 15 AMP EMT Composite feeders copper - Large Power

$4,773 /lf$17.87 lf267#298 30 AMP EMT Composite feeders copper - Large Power

$3,700 /lf$16.82 lf220#327 25 AMP EMT Composite feeders copper - Large Power

$12,279 /lf$15.84 lf775#347 15 AMP EMT Composite feeders copper - Large Power

$12,184 /lf$15.84 lf769#348 15 AMP EMT Composite feeders copper - Large Power

$13,227 /lf$17.87 lf740#349 30 AMP EMT Composite feeders copper - Large Power

$4,760 /lf$16.82 lf283#357 25 AMP EMT Composite feeders copper - Large Power

$5,015 /lf$16.44 lf305#358 20 AMP EMT Composite feeders copper - Large Power

$4,900 /lf$16.44 lf298#359 20 AMP EMT Composite feeders copper - Large Power

$5,012 /lf$16.82 lf298#361 25 AMP EMT Composite feeders copper - Large Power

$5,086 /lf$15.84 lf321#363 15 AMP EMT Composite feeders copper - Large Power

$5,308 /lf$15.84 lf335#364 15 AMP EMT Composite feeders copper - Large Power

$5,432 /lf$16.82 lf323#365 25 AMP EMT Composite feeders copper - Large Power

$5,634 /lf$16.82 lf335#367 25 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#369 25 AMP EMT Composite feeders copper - Large Power

$5,920 /lf$16.82 lf352#371 25 AMP EMT Composite feeders copper - Large Power

$11,548 /lf$22.55 lf512#125 50 AMP EMT Composite feeders copper - Large Power
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$10,736 /lf$22.55 lf476#130 50 AMP EMT Composite feeders copper - Large Power

$6,631 /lf$22.55 lf294#134 50 AMP EMT Composite feeders copper - Large Power

$16,240 /lf$22.55 lf720#145 50 AMP EMT Composite feeders copper - Large Power

$16,149 /lf$22.55 lf716#146 50 AMP EMT Composite feeders copper - Large Power

$16,578 /lf$22.55 lf735#147 50 AMP EMT Composite feeders copper - Large Power

$19,645 /lf$27.17 lf723#149 80 AMP EMT Composite feeders copper - Large Power

$18,224 /lf$22.55 lf808#154 50 AMP EMT Composite feeders copper - Large Power

$15,179 /lf$22.55 lf673#163 50 AMP EMT Composite feeders copper - Large Power

$15,202 /lf$22.55 lf674#164 50 AMP EMT Composite feeders copper - Large Power

$14,164 /lf$22.55 lf628#171 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#172 50 AMP EMT Composite feeders copper - Large Power

$15,946 /lf$22.55 lf707#173 50 AMP EMT Composite feeders copper - Large Power

$15,698 /lf$22.55 lf696#174 50 AMP EMT Composite feeders copper - Large Power

$18,315 /lf$22.55 lf812#175.2 50 AMP EMT Composite feeders copper - Large Power

$18,743 /lf$22.55 lf831#176.2 50 AMP EMT Composite feeders copper - Large Power

$18,653 /lf$22.55 lf827#177.2 50 AMP EMT Composite feeders copper - Large Power

$9,180 /lf$22.55 lf407#187 50 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#232.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#232.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#233.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#233.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#234.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#234.2 35 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#235.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#235.2 35 AMP EMT Composite feeders copper - Large Power

$7,488 /lf$22.55 lf332#243 50 AMP EMT Composite feeders copper - Large Power

$7,759 /lf$22.55 lf344#244 50 AMP EMT Composite feeders copper - Large Power

$6,920 /lf$19.66 lf352#245 35 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#246 50 AMP EMT Composite feeders copper - Large Power

$6,684 /lf$19.66 lf340#247 35 AMP EMT Composite feeders copper - Large Power

$7,443 /lf$22.55 lf330#248 50 AMP EMT Composite feeders copper - Large Power

$6,606 /lf$19.66 lf336#249 35 AMP EMT Composite feeders copper - Large Power

$7,218 /lf$22.55 lf320#251 50 AMP EMT Composite feeders copper - Large Power

$6,429 /lf$19.66 lf327#252 35 AMP EMT Composite feeders copper - Large Power

$7,285 /lf$22.55 lf323#256 50 AMP EMT Composite feeders copper - Large Power

$6,409 /lf$19.66 lf326#259 35 AMP EMT Composite feeders copper - Large Power

$6,488 /lf$19.66 lf330#263 35 AMP EMT Composite feeders copper - Large Power

$6,449 /lf$19.66 lf328#264 35 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#269.2 50 AMP EMT Composite feeders copper - Large Power

$7,308 /lf$22.55 lf324#270.2 50 AMP EMT Composite feeders copper - Large Power

$7,736 /lf$22.55 lf343#271.2 50 AMP EMT Composite feeders copper - Large Power

$8,300 /lf$22.55 lf368#275 50 AMP EMT Composite feeders copper - Large Power

$7,939 /lf$22.55 lf352#277.2 50 AMP EMT Composite feeders copper - Large Power

$7,646 /lf$22.55 lf339#278.2 50 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#279.2 50 AMP EMT Composite feeders copper - Large Power
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$7,849 /lf$22.55 lf348#283.2 50 AMP EMT Composite feeders copper - Large Power

$7,511 /lf$22.55 lf333#284.2 50 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#285.2 50 AMP EMT Composite feeders copper - Large Power

$4,714 /lf$22.55 lf209#317 50 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#318 50 AMP EMT Composite feeders copper - Large Power

$4,247 /lf$19.66 lf216#325 35 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#326 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#346 50 AMP EMT Composite feeders copper - Large Power

$5,426 /lf$19.66 lf276#356 35 AMP EMT Composite feeders copper - Large Power

$4,761 /lf$20.88 lf228#360 40 AMP EMT Composite feeders copper - Large Power

$6,468 /lf$19.66 lf329#366 35 AMP EMT Composite feeders copper - Large Power

$7,375 /lf$22.55 lf327#368 50 AMP EMT Composite feeders copper - Large Power

$8,097 /lf$22.55 lf359#372 50 AMP EMT Composite feeders copper - Large Power

$2,924 /lf$86.00 lf34#044 50 AMP MI Composite feeders copper - Large Power

$27,433 /lf$86.00 lf319#047 50 AMP MI Composite feeders copper - Large Power

$39,301 /lf$86.00 lf457#050 50 AMP MI Composite feeders copper - Large Power

$21,844 /lf$86.00 lf254#053 50 AMP MI Composite feeders copper - Large Power

$38,785 /lf$86.00 lf451#056 50 AMP MI Composite feeders copper - Large Power

$24,509 /lf$86.00 lf285#059 50 AMP MI Composite feeders copper - Large Power

$40,935 /lf$86.00 lf476#062 50 AMP MI Composite feeders copper - Large Power

$20,554 /lf$86.00 lf239#065 50 AMP MI Composite feeders copper - Large Power

$9,400 /lf$26.40 lf356#234 60 AMP EMT Composite feeders copper - Large Power

$9,664 /lf$26.40 lf366#235 60 AMP EMT Composite feeders copper - Large Power

$4,600 /lf$19.66 lf234#303 35 AMP EMT Composite feeders copper - Large Power

$7,827 /lf$22.55 lf347#370 50 AMP EMT Composite feeders copper - Large Power

$3,219 /lf$100.59 lf32#036 100 AMP MI Composite feeders Copper - Large Power

$33,467 /lf$104.26 lf321#037 100 AMP MI Composite feeders Copper - Large Power

$48,689 /lf$104.26 lf467#038 100 AMP MI Composite feeders Copper - Large Power

$27,003 /lf$104.26 lf259#039 100 AMP MI Composite feeders Copper - Large Power

$47,438 /lf$104.26 lf455#040 100 AMP MI Composite feeders Copper - Large Power

$28,254 /lf$104.26 lf271#041 100 AMP MI Composite feeders Copper - Large Power

$49,523 /lf$104.26 lf475#042 100 AMP MI Composite feeders Copper - Large Power

$24,918 /lf$104.26 lf239#043 100 AMP MI Composite feeders Copper - Large Power

$13,893 /lf$35.71 lf389#183 110 AMP EMT Composite feeders Copper - Large Power

$14,348 /lf$33.52 lf428#226 100 AMP EMT Composite feeders Copper - Large Power

$16,643 /lf$35.71 lf466#227 110 AMP EMT Composite feeders Copper - Large Power

$6,929 /lf$27.17 lf255#230 80 AMP EMT Composite feeders Copper - Large Power

$18,571 /lf$88.01 lf211#328 225 AMP EMT Composite feeders Copper - Large Power

$16,518 /lf$77.91 lf212#329 175 AMP EMT Composite feeders Copper - Large Power

$26,176 /lf$290.84 lf90#083 Fire Pump Assume 200 AMP MI Composite feeders Copper
- Large Power

$15,061 /lf$242.92 lf62#084 175 AMP MI Composite feeders Copper - Large Power

$25,757 /lf$95.04 lf271#106 200 AMP EMT Composite feeders Copper - Large Power

$5,037 /lf$95.04 lf53#107 200 AMP EMT Composite feeders Copper - Large Power

$58,981 /lf$77.91 lf757#142 175 AMP EMT Composite feeders Copper - Large Power
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$53,371 /lf$77.91 lf685#143 175 AMP EMT Composite feeders Copper - Large Power

$23,546 /lf$61.00 lf386#181 150 AMP EMT Composite feeders Copper - Large Power

$43,919 /lf$61.00 lf720#185 150 AMP EMT Composite feeders Copper - Large Power

$73,465 /lf$98.48 lf746#186 200 AMP EMT Composite feeders Copper - Large Power

$23,119 /lf$61.00 lf379#225 150 AMP EMT Composite feeders Copper - Large Power

$5,033 /lf$19.66 lf256#304 35 AMP EMT Composite feeders Copper - Large Power

$4,625 /lf$16.82 lf275#307.1 25 AMP EMT Composite feeders Copper - Large Power

$4,915 /lf$19.66 lf250#307.2 35 AMP EMT Composite feeders Copper - Large Power

$3,885 /lf$16.82 lf231#308.1 25 AMP EMT Composite feeders Copper - Large Power

$4,188 /lf$19.66 lf213#308.2 35 AMP EMT Composite feeders Copper - Large Power

$22,128 /lf$77.91 lf284#240 175 AMP EMT Composite feeders Copper - Large Power

$8,907 /lf$247.41 lf36#033 600 AMP EMT Composite feeders Copper - Large Power

$26,377 /lf$418.68 lf63#068 400 AMP MI Composite feeders Copper - Large Power

$15,072 /lf$418.68 lf36#081 400 AMP MI Composite feeders Copper - Large Power

$14,235 /lf$418.68 lf34#082 400 AMP MI Composite feeders Copper - Large Power

$137,663 /lf$168.09 lf819#182 400 AMP EMT Composite feeders Copper - Large Power

$64,708 /lf$192.58 lf336#224 450 AMP EMT Composite feeders Copper - Large Power

$56,477 /lf$168.09 lf336#293 400 AMP EMT Composite feeders Copper - Large Power

$36,398 /lf$192.58 lf189#362 450 AMP EMT Composite feeders Copper - Large Power

$21,826 /lf$269.45 lf81#032 800 AMP EMT Composite feeders  Aluminum - Large Power

$14,643 /lf$406.75 lf36#003 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#004 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$19,524 /lf$406.75 lf48#077 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#078 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$51,250 /lf$406.75 lf126#289.1 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$63,452 /lf$406.75 lf156#289.2 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$148,738 /lf$538.91 lf276#076 1600 AMP EMT Composite feeders  Aluminum - Large
Power

$329,128 /lf$674.44 lf488#005 2000 AMP EMT Composite feeders  Aluminum - Large
Power

$2,220 /lf$37.00 lf60#131 100 AMP EMT Composite feeders  Aluminum - Large Power

$14,244 /lf$42.14 lf338#132 125 AMP EMT Composite feeders  Aluminum - Large Power

$4,123 /lf$49.08 lf84#211 150 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#350 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#351 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#352 125 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#353 125 AMP EMT Composite feeders  Aluminum - Large Power

$5,890 /lf$49.08 lf120#354 150 AMP EMT Composite feeders  Aluminum - Large Power

$7,363 /lf$49.08 lf150#355 150 AMP EMT Composite feeders  Aluminum - Large Power

$2,849 /lf$79.15 lf36#008 200 AMP EMT Composite feeders  Aluminum - Large Power
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$25,408 /lf$79.15 lf321#011 200 AMP EMT Composite feeders  Aluminum - Large Power

$38,072 /lf$79.15 lf481#014 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,004 /lf$79.15 lf278#017 200 AMP EMT Composite feeders  Aluminum - Large Power

$39,022 /lf$79.15 lf493#020 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,796 /lf$79.15 lf288#023 200 AMP EMT Composite feeders  Aluminum - Large Power

$40,130 /lf$79.15 lf507#026 200 AMP EMT Composite feeders  Aluminum - Large Power

$21,134 /lf$79.15 lf267#029 200 AMP EMT Composite feeders  Aluminum - Large Power

$37,676 /lf$79.15 lf476#071 200 AMP EMT Composite feeders  Aluminum - Large Power

$4,195 /lf$79.15 lf53#073 200 AMP EMT Composite feeders  Aluminum - Large Power

$3,643 /lf$84.71 lf43#087 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,390 /lf$84.71 lf465#090 225 AMP EMT Composite feeders  Aluminum - Large Power

$25,582 /lf$84.71 lf302#094 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,305 /lf$84.71 lf464#097 225 AMP EMT Composite feeders  Aluminum - Large Power

$38,882 /lf$84.71 lf459#100 225 AMP EMT Composite feeders  Aluminum - Large Power

$40,576 /lf$84.71 lf479#103 225 AMP EMT Composite feeders  Aluminum - Large Power

$34,053 /lf$84.71 lf402#108 225 AMP EMT Composite feeders  Aluminum - Large Power

$29,310 /lf$84.71 lf346#113 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,136 /lf$84.71 lf462#118 225 AMP EMT Composite feeders  Aluminum - Large Power

$28,886 /lf$84.71 lf341#127 225 AMP EMT Composite feeders  Aluminum - Large Power

$12,198 /lf$84.71 lf144#189 225 AMP EMT Composite feeders  Aluminum - Large Power

$3,456 /lf$69.12 lf50#190 175 AMP EMT Composite feeders  Aluminum - Large Power

$29,140 /lf$84.71 lf344#192 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,111 /lf$84.71 lf202#199 225 AMP EMT Composite feeders  Aluminum - Large Power

$6,014 /lf$84.71 lf71#202 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,874 /lf$84.71 lf211#205 225 AMP EMT Composite feeders  Aluminum - Large Power

$23,549 /lf$84.71 lf278#208 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,981 /lf$69.12 lf318#212 175 AMP EMT Composite feeders  Aluminum - Large Power

$14,231 /lf$84.71 lf168#213 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,262 /lf$84.71 lf251#215 225 AMP EMT Composite feeders  Aluminum - Large Power

$22,279 /lf$84.71 lf263#218 225 AMP EMT Composite feeders  Aluminum - Large Power

$20,500 /lf$84.71 lf242#221 225 AMP EMT Composite feeders  Aluminum - Large Power

$7,556 /lf$134.93 lf56#006 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,397 /lf$134.93 lf40#034 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,262 /lf$134.93 lf39#069 400 AMP EMT Composite feeders  Aluminum - Large Power

$8,636 /lf$134.93 lf64#075 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,186 /lf$134.93 lf283#121 400 AMP EMT Composite feeders  Aluminum - Large Power

$6,747 /lf$134.93 lf50#191 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,725 /lf$134.93 lf287#195 400 AMP EMT Composite feeders  Aluminum - Large Power

$20,240 /lf$134.93 lf150#330 400 AMP EMT Composite feeders  Aluminum - Large Power

$42,970D5025 EMERGENCY GEN SET W/ATS $0.11 / SF

$8,696 /ea$8,695.58 eaAuto Transfer Switch 3P - Fire pump ATS install only (included
with fire pump)

1.00

$34,274 /ea$11,424.75 eaAuto Transfer Switch 3P - 400a 3.00

$2,076,788D5027 MECHANICAL EQUIPMENT CONNECTIONS $5.46 / SF
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$34,753 /ea$655.72 ea53E3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$2,623 /ea$655.72 eaE3EQ | AC Air compressors AC2-5 - 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

4.00

$656 /ea$655.72 eaE3EQ | ACh 04 composite unit 1.00

$656 /ea$655.72 eaE3EQ | ACh 05 composite unit 1.00

$1,967 /ea$655.72 eaE3EQ | AD2-4 - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$2,623 /ea$655.72 eaE3EQ | CP1 with motor rated Switch composite unit 4.00

$17,705 /ea$655.72 ea27E3EQ | DEH1 with 120 Volt Circuit

$3,279 /ea$655.72 eaE3EQ | j box with 30 amp disconnect 5.00

$7,213 /ea$655.72 ea11E3EQ | j box with with motor rated Switch

$3,934 /ea$655.72 eaE3EQ | 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

6.00

$73,441 /ea$655.72 ea112E3EQ | 30A Disconnect - Unassigned 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

$8,524 /ea$655.72 ea13E3EQ | ACCCU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$24,917 /ea$655.72 ea38E3EQ | BS - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$448 /ea$448.22 eaE3EQ | CU-1 with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10B with VFD 30A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-11A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11B with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11C with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-12 with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13C with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-15 with VFD 50A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-16 with VFD 20A composite unit connection only
feeder in large power

1.00

Page 28 of 61



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$937 /ea$936.66 eaE3EQ | CU-17 with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2A with VFD 45A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-3 with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-4A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-4B with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5B with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6B with VFD 35 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-7 with VFD 15 A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-8A with VFD 80 A composite unit connection only
feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | CU-8B with VFD 60 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9A with VFD 40 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9B with VFD 30 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9C with VFD 20 A composite unit connection only
feeder in large power

1.00

$1,311 /ea$655.72 eaE3EQ | DF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | DWP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$448 /ea$448.22 eaE3EQ | ERV-1 with VFD 45 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-3 with VFD 15 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-4 with VFD 15 A composite unit connection 1.00

$448 /ea$448.22 eaE3EQ | ERV-7 with VFD 45 A composite unit connection 1.00

$18,360 /ea$655.72 ea28E3EQ | EUH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$5,379 /ea$448.22 ea12E3EQ | F: Fan w/ VFD composite unit connection
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$3,586 /ea$448.22 eaE3EQ | F: Fan w/ VFD composite unit connection only feeder in
large power

8.00

$448 /ea$448.22 eaE3EQ | Fire Pump Controler FBO composite unit connection only
feeder in large power

1.00

$5,902 /ea$655.72 eaE3EQ | FTU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit(large qty from mech sched)

9.00

$5,246 /ea$655.72 eaE3EQ | HWRP 1-8 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

8.00

$3,279 /ea$655.72 eaE3EQ | KEF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

5.00

$448 /ea$448.22 eaE3EQ | MAU1 with VFD 200 A composite unit connection only on
drawing only feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | MAU2 with VFD 400A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-1 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-2 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$656 /ea$655.72 eaE3EQ | PH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$1,311 /ea$655.72 eaE3EQ | SA - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit associated with Ahu1 and Ahu2

2.00

$1,967 /ea$655.72 eaE3EQ | SP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$1,311 /ea$655.72 eaE3EQ | VAC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$40,655 /ea$655.72 ea62E3EQ | VAV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$31,475 /ea$655.72 ea48E3EQ | VCU  composite unit connection only feeder in large
power

$29,081 /ea$727.02 ea40E3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$727 /ea$727.02 eaE3EQ | AD1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$727 /ea$727.02 eaE3EQ | RTU1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | RTU2 - 200 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$129,600 /ea$800.00 ea162E3EQ | VAV Connection for electric Rehated coil - not shown on
electrical

$24,290 /ea$516.82 ea47E3EQ | VRF branch selector 208 composite unit connection off
mechanical schedule

$920 /ea$920.18 eaE3EQ | AC01 air compressor 100 A composite unit connection 1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU1  with VFD 600 A composite unit connection only
feeder in large power

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU10  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU2  with VFD 600 A composite unit connection only
feeder in large power

1.00
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$920 /ea$920.18 eaE3EQ | AHU3  with VFD  600 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU4  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU5  with VFD 100 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU6  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU7  with VFD 225 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU8  with VFD 150 A composite unit connection only
feeder in large power

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU9  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | DC-1 ith VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU4 with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU5 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU1 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU2 with VFD 300 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU3 with VFD 300 A composite unit connection only
feeder in large power

1.00

$2,623 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 200 amps only
feeder in large power

4.00

$3,279 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 30 amps 5.00

$177,700 /ea$655.72 ea271E3EQ | FCU w/ junction box - Composite Unit

$656 /ea$655.72 eaE3EQ | GWH w/ junction box Composite Unit 30 amps 1.00

$506,917 /lf$17.51 lf28,95020 AMP EMT Composite feeders copper - Mechanical

$755,422 /lf$19.75 lf38,25030 AMP EMT Composite feeders copper - Mechanical

$86,607 /lf$28.17 lf3,07560 AMP EMT Composite feeders copper - Mechanical

$2,537 /lf$33.82 lf75100 AMP EMT Composite feeders Copper - Mechanical

$1,515,051D5029 SMALL POWER DEVICES & WIRING $3.98 / SF

$1,932 /lf$60.36 lf32Wiremold Dual Channel Empty Raceway with wiring - no devices
included - Composite Unit

$684 /ea$45.60 ea15Wiremold Duplex Receptacle Only Composite Unit

$0 eaE3EQ | Auto 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 120 volt connections - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00
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$0 eaE3EQ | Biotech 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 208 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Carpentry 480 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Cosmo 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Cosmo 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 120 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 208 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Electrical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | HVAC 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | HVAC 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 120 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 208 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 480 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 120 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 208 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 480 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Medical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00
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$0 eaE3EQ | Medical 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | MF 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 480 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Plumbing 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$1,500 /ea$1,500.00 eaGym Scoreboard control System Wiring 1.00

$1,500 /ea$1,500.00 eaGym Shot timer Wiring 1.00

$3,000 /ea$1,500.00 eaSmall Power Projection Screen 2.00

$43,750 /ea$875.00 ea50FB: Quad Floor Box - Composite Unit

$5,220 /ea$217.48 ea24Transformer: 24 V XFMR Low Voltage transformer

$1,200 /ea$1,200.00 eaRecep: 20A Twist lock (Type 1)  Poke thru Receptacle Composite
unit

1.00

$3,684 /ea$131.58 ea28Recep: 20A Twist lock (Type 1)  Receptacle Composite unit

$263 /ea$131.58 eaRecep: 20A Twist lock (Type 1) Heavy Duty Receptacle Composite
unit

2.00

$658 /ea$131.58 eaRecep: 20A Twist lock (Type 4) 250V Receptacle Composite unit 5.00

$1,156 /ea$165.17 eaRecep: 30 Amp Twist Lock Heavy duty,  208V Nema Receptacle
type 5

7.00

$165 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V  floor box Nema Receptacle
type 5

1.00

$826 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V Nema Receptacle type 5 5.00

$2,478 /ea$165.17 ea15Recep: 30A Type 2 Twist Lock Nema Receptacle Composite unit

$4,800 /ea$1,200.00 eaRecep: 30A Type 2 Twist Lock poke thry Receptacle Composite
unit

4.00

$2,400 /ea$1,200.00 eaRecep: 50 Amp Type 3 Twist Lock Floor Box Receptacle
Composite unit

2.00

$4,191 /ea$199.56 ea21Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit

$3,991 /ea$199.56 ea20Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit
Heavy duty

$15,965 /ea$199.56 ea80Recep: I520/I530

$11,291 /ea$85.04 ea132JB: Power Junction Box - Typ. Composite Unit

$2,100 /ea$150.00 ea14JB: Power Junction Box - Typ. Composite Unit fsd

$250 /ea$125.00 eaJB: Power Junction Box - XP Composite Unit 2.00

$2,551 /ea$85.04 ea30Switch: EPO Switch at Shops

$116,589 /ea$83.40 ea1,398Recep: Duplex receptacle Composite unit

$2,295 /ea$135.00 ea17Recep: Duplex receptacle XP Composite unit

$167 /ea$83.40 eaRecep: VPO - Duplex receptacle Composite unit 2.00

$62,540 /ea$116.68 ea536Recep: Duplex GFI receptacle Composite unit

Page 33 of 61



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$117 /ea$116.68 eaSwitch: EPO Switch at Shops XP 1.00

$53,485 /ea$119.92 ea446Recep: Quad receptacle Composite unit

$7,081 /ea$186.35 ea38Recep: Quad GFI receptacle Composite unit

$543,292 /lf$16.93 lf32,08820 AMP EMT Composite feeders copper - Large Power

$145,228 /lf$18.69 lf7,77030 AMP EMT Composite feeders copper - Large Power

$35,289 /lf$26.14 lf1,35050 AMP EMT Composite feeders copper - Large Power

$5,433 /ea$905.53 eaCR: Cord Reel Type 2 Twistlock Composite Unit 6.00

$13,583 /ea$905.53 ea15CR: Cord Reel Type 3Twistlock Composite Unit

$204,650 /ea$905.53 ea226CR: Cord Reel Type duplex Composite Unit

$31,731 /ea$7,932.85 eaEV Charging Station - Single Composite Unit 4.00

$178,016 /lf$3.70 lf48,13212/2 MC Cable Composite Unit

$5,424,823D5040 LIGHTING $14.25 / SF

$4,409,154D5042 LIGHT FIXTURES $11.59 / SF

$812,704 /lf$16.93 lf48,00020 AMP EMT Composite feeders copper - Large Power

$21,175 /ea$661.71 ea32DPB2 Composite Unit

$9,234 /ea$461.71 ea20GSB Light Fixture

$6,002 /ea$461.71 ea13GSC 8.3 Light Fixture

$9,881 /ea$411.71 ea24GSD Lighting Fixture

$2,247 /ea$561.71 eaLSE Light Fixture 4.00

$106,546 /ea$391.71 ea272RC1 Recessed Can lighting Fixture

$5,876 /ea$391.71 ea15RC2 Recessed Can lighting Fixture

$12,143 /ea$391.71 ea31RE Lighting

$27,420 /ea$391.71 ea70RF Recessed Can light Fixture

$21,544 /ea$391.71 ea55RJ Square Recess Can Light Fixture

$3,134 /ea$391.71 eaRK Lighting Fixturet 8.00

$5,876 /ea$391.71 ea15RN1 Light Fixture

$16,452 /ea$391.71 ea42RN2 Light Fixture

$13,710 /ea$391.71 ea35RQ Lighting Fixture

$3,830 /ea$382.99 ea10RB2 2x4 Lighting Fixture

$11,873 /ea$382.99 ea31RDA 2x4

$4,979 /ea$382.99 ea13RDB

$59,364 /ea$382.99 ea155RL1 2X4 Lighting Fixture

$13,405 /ea$382.99 ea35RL2 2x4 Led Recessed Troffer Composite Unit

$82,259 /ea$391.71 ea210RA1 2X2 Lighting Fixture

$1,959 /ea$391.71 eaRA2 Lighting Fixture 5.00

$7,443 /ea$391.71 ea19RA3 Lighting Fixture

$80,301 /ea$391.71 ea205RB1 Lighting Fixture

$295,846 /ea$179.96 ea1,644RLC 4 foot Lighting Fixture (348)

$15,116 /ea$179.96 ea84RLC 6 foot Lighting Fixture (14)

$8,638 /ea$179.96 ea48RLC 8 foot Lighting Fixture (6)

$4,813 /lf$190.99 lf25GSE 25.2 foot Lighting Fixture (1)

$6,150 /lf$190.99 lf32GSE 32.2 foot Lighting Fixture (1)

$6,341 /lf$190.99 lf33GSE 33.2 foot Lighting Fixture (1)

$12,873 /lf$190.99 lf67GSE 33.7 foot Lighting Fixture (2)

$2,720 /lf$135.99 lf20LPJ 10 Foot (2) Composite Unit
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$4,352 /lf$135.99 lf32LPJ 16  Foot (2) Composite Unit

$5,440 /lf$135.99 lf40LPJ 20  Foot (2) Composite Unit

$13,056 /lf$135.99 lf96LPJ 24  Foot (4) Composite Unit

$8,160 /lf$135.99 lf60LPJ 30  Foot (2) Composite Unit

$22,303 /lf$135.99 lf164LPJ 4  Foot (41) Composite Unit

$8,704 /lf$135.99 lf64LPJ 8Foot (8) Composite Unit

$1,428 /lf$135.99 lf10LSA  10.5  foot linear Fixture per foot(1)

$15,095 /lf$135.99 lf111LSA  18.50  foot linear Fixture per foot(6)

$340 /lf$135.99 lfLSA  2.5 foot linear Fixture per foot(1) 2.50

$9,792 /lf$135.99 lf72LSA  24 foot linear Fixture per foot(3)

$7,072 /lf$135.99 lf52LSA  26  foot linear Fixture per foot(2)

$3,551 /lf$135.99 lf26LSA  26.11 foot linear Fixture per foot

$7,102 /lf$135.99 lf52LSA  26.11 foot linear Fixture per foot(2)

$952 /lf$135.99 lfLSA  7 foot linear Fixture per foot(1) 7.00

$4,964 /lf$135.99 lf36LSA  7.3 foot linear Fixture per foot(5)

$6,528 /lf$135.99 lf48LSA  9.6  foot linear Fixture per foot(6)

$5,385 /lf$135.99 lf40LSA  9.9  foot linear Fixture per foot(4)

$1,088 /lf$135.99 lfLSA 8 foot linear Fixture per foot(1) 8.00

$4,896 /lf$135.99 lf36LSB 18 foot linear fixture per foot (2)

$25,567 /lf$135.99 lf188LSB 89  foot linear fixture per foot (2)

$4,896 /lf$135.99 lf36RLA1 12 foot Light Fixture(3)

$63,102 /lf$135.99 lf464RLA1 4 foot Light Fixture(116)

$18,767 /lf$135.99 lf138RLA1 6 foot Light Fixture(23)

$2,176 /lf$135.99 lf16RLA1 8 foot Light Fixture(2)

$4,508 /lf$160.99 lf28RLA2 4 foot Lighting Fixture (7)

$24,207 /lf$135.99 lf178RLB-1 Linear fixtuire per foot

$2,448 /lf$135.99 lf18RLD1 18 foot  Light fixture (1)

$1,088 /lf$135.99 lfRLD1 4 foot  Light fixture (2) 8.00

$4,352 /lf$135.99 lf32RLD1 8 foot  Light fixture (4)

$20,794 /lf$135.99 lf153RLD3 13.9 foot Light Fixture (11)

$11,968 /lf$135.99 lf88RLD3 22 foot Light Fixture (4)

$6,963 /lf$135.99 lf51RLD3 25.6 foot Light Fixture (2)

$10,390 /lf$135.99 lf76RLD3 38.2 foot Light Fixture (2)

$8,652 /ea$508.96 ea17GPL2 4 foot

$24,967 /ea$608.96 ea41LPB Light Fixture 4 foot

$11,570 /ea$608.96 ea19LPE4 Lighting Fixture

$79,165 /ea$608.96 ea130LPH8 Light Fixture

$16,359 /ea$817.96 ea20GPL1 8 foot

$5,639 /lf$234.96 lf24LPA Light Fixture 8 foot (3)

$502,804 /lf$234.96 lf2,140LPA1 Light Fixture 10 foot(214)

$36,653 /lf$234.96 lf156LPA1 Light Fixture 12 foot (13)

$16,447 /lf$234.96 lf70LPA1 Light Fixture 14 foot (5)

$15,037 /lf$234.96 lf64LPA1 Light Fixture 16 foot (4)

$29,604 /lf$234.96 lf126LPA1 Light Fixture 18 foot (7)

$9,398 /lf$234.96 lf40LPA1 Light Fixture 20 foot (2)
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$56,389 /lf$234.96 lf240LPA1 Light Fixture 4 foot (60)

$33,834 /lf$234.96 lf144LPA1 Light Fixture 6 foot (24)

$114,658 /lf$234.96 lf488LPA1 Light Fixture 8 foot (61)

$3,287 /lf$190.99 lf17LPA2 per linear 4 foot (2)

$5,440 /lf$135.99 lf40LPC Lighting Fixture  20 foot (2)

$3,400 /lf$135.99 lf25LPC Lighting Fixture  25 foot (1)

$29,375 /lf$135.99 lf216LPC Lighting Fixture  36 foot (1)

$5,712 /lf$135.99 lf42LPC Lighting Fixture  42 foot (1)

$6,800 /lf$135.99 lf50LPC Lighting Fixture  49 foot (1)

$22,031 /lf$135.99 lf162LPC Lighting Fixture  53 foot (3)

$12,240 /lf$135.99 lf90LPC Lighting Fixture  6foot (15)

$44,606 /lf$135.99 lf328LPC Lighting Fixture  8 foot (41)

$61,198 /lf$135.99 lf450LPC Lighting Fixture 10 foot (45)

$25,023 /lf$135.99 lf184LPD Lighting Fixture 4 foot (46)

$816 /lf$135.99 lfLPD Lighting Fixture 6 foot (1) 6.00

$3,264 /lf$135.99 lf24LPG Light Fixture 12 foot (2)

$4,896 /lf$135.99 lf36LPG Light Fixture 18  foot (2)

$1,632 /lf$135.99 lf12LPG Light Fixture 4  foot (3)

$10,880 /lf$135.99 lf80LPH3A per linear foot

$16,319 /lf$135.99 lf120LPK 12 foot (10) composite Unit

$21,759 /lf$135.99 lf160LPK 16 foot (10) composite Unit

$1,088 /lf$135.99 lfLPK 8 foot (1) composite Unit 8.00

$12,240 /lf$135.99 lf90LPL 10 foot  Pendant (9)

$4,896 /lf$135.99 lf36LPL 12 foot  Pendant (3)

$2,040 /lf$135.99 lf15LPL 15 foot  Pendant (1)

$10,880 /lf$135.99 lf80LPL 16 foot  Pendant (5)

$6,528 /lf$135.99 lf48LPL4 foot  Pendant

$3,808 /lf$135.99 lf28LPM1  4 foot (7)Lighting Fixture

$6,528 /lf$135.99 lf48LPM1  8 foot (6)Lighting Fixture

$7,616 /lf$135.99 lf56LPM2  4 foot (14)Lighting Fixture

$2,448 /lf$135.99 lf18LPM2  6 foot (3)Lighting Fixture

$9,792 /lf$135.99 lf72LPM2  8foot (9)Lighting Fixture

$12,535 /ea$391.71 ea32GWD4 Wall Mounted Fixture

$21,907 /ea$561.71 ea39GWE1 Light Fxiture

$17,413 /ea$561.71 ea31GWE2 Light Fixture

$9,401 /ea$391.71 ea24GWF Fixture

$47,184 /ea$561.71 ea84LSG1 Lighting Fixture 4 foot fixture 04-20-2023

$13,481 /ea$561.71 ea24LSH 4 Foot

$38,135 /ea$706.21 ea54LSG2 Light Fixture 8 foot fixture

$2,720 /lf$135.99 lf20LSH 2 foot  per linear foot(10)

$8,160 /lf$135.99 lf60LSH 30  foot  per linear foot(10)

$31,551 /lf$135.99 lf232LSH 8  foot  per linear foot(29)

$7,901 /lf$135.99 lf58LSH 8.3  foot  per linear foot(7)

$1,047 /lf$135.99 lfLSJ  7.7 foot Light Fixture(1) 7.70

$1,088 /lf$135.99 lfLSJ  8 foot Light Fixture(1) 8.00
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$1,360 /lf$135.99 lf10LSJ 10 foot Light Fixture(1)

$1,414 /lf$135.99 lf10LSJ 10.4 foot Light Fixture(1)

$4,365 /lf$135.99 lf32LSJ 10.7 foot Light Fixture(3)

$2,937 /lf$135.99 lf22RLB2 10.8 foot Lighting Fixture (2)

$1,673 /lf$135.99 lf12RLB2 12.3 foot Lighting Fixture (1)

$2,108 /lf$135.99 lf16RLB2 15.5 foot Lighting Fixture (1)

$6,895 /lf$135.99 lf51RLB2 16.9 foot Lighting Fixture (3)

$2,448 /lf$135.99 lf18RLB2 18 foot Lighting Fixture (1)

$2,598 /lf$135.99 lf19RLB2 19.1 foot Lighting Fixture (1)

$3,209 /lf$135.99 lf24RLB2 23.6 foot Lighting Fixture (1)

$5,555 /lf$135.99 lf41RLB2 40.85 foot Lighting Fixture (1)

$1,659 /lf$135.99 lf12RLB2 6.1 foot Lighting Fixture (2)

$1,795 /lf$135.99 lf13RLB2 6.6 foot Lighting Fixture (2)

$36,991 /lf$135.99 lf272RLB2 68 foot Lighting Fixture (4)

$2,176 /lf$135.99 lf16RLB2 8 foot Lighting Fixture (2)

$11,750 /lf$135.99 lf86RLB2 86.4 foot Lighting Fixture (1)

$2,448 /lf$135.99 lf18RLB3 18 foot Lighting Fixture (1)

$3,128 /lf$135.99 lf23RLB3 23 foot Lighting Fixture (1)

$3,182 /lf$135.99 lf23RLB3 23.4 foot Lighting Fixture (1)

$4,066 /lf$135.99 lf30RLB3 29.9 foot Lighting Fixture (1)

$5,073 /lf$135.99 lf37RLB3 37.3 foot Lighting Fixture (1)

$2,067 /lf$135.99 lf15RLB4 15.2 foot Lighting Fixture(1)

$8,132 /lf$135.99 lf60RLB4 29.9 foot Lighting Fixture(2)

$1,401 /lf$135.99 lf10RLD2  10.3 foot Light Fixture (1)

$5,984 /lf$135.99 lf44RLD2  4 foot Light Fixture (11)

$1,918 /lf$135.99 lf14RLD2  7.1 foot Light Fixture (2)

$1,088 /lf$135.99 lfRLD2  8 foot Light Fixture (1) 8.00

$12,710 /ea$668.96 ea19GWC Exterior Wall mounted Light

$1,224 /lf$135.99 lfRLF Lighti Fixture 9.00

$2,457 /ea$818.96 eaRLG Lighting Fixture 3.00

$7,371 /ea$818.96 eaRLH Lighting Fixture 9.00

$2,694 /ea$448.96 eaRM Light Fixture 6.00

$8,665 /ea$618.96 ea14SWA Lighting Fixture

$7,428 /ea$618.96 ea12DPA Light Fixutre

$8,628 /ea$718.96 ea12DPB Lighting Fixture

$118,749 /ea$818.96 ea145GPB Fixture

$28,543 /ea$1,240.98 ea23GPK Light Fixture

$40,262 /ea$718.96 ea56GSA Light Fixture

$22,283 /ea$618.96 ea36PB Lighting Fixture

$60,039 /ea$618.96 ea97PD1 Lighting Fixture

$51,993 /ea$618.96 ea84PF1 Lighting Fixture

$4,490 /ea$448.96 ea10RP Lighting Fixture

$27,845 /ea$818.96 ea34SA Light Fisxture

$6,610 /lf$97.37 lf68TA Lighting Track per Linear foot

$3,937 /ea$207.21 ea19TA Track Head
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$34,079 /ea$391.71 ea87EC1

$3,134 /ea$391.71 eaEW1 8.00

$783 /ea$391.71 eaExit Sign 2.00

$1,800 /ea$200.00 eaF1 Lighting Fixture 4 foot 9.00

$16,200 /ea$200.00 ea81F1 Lighting Fixture 6 foot

$266,292 /lf$3.70 lf72,00012/2 MC Cable Composite Unit

$890,669D5044 LIGHTING CONTROLS & WIRING $2.34 / SF

$79 /ea$78.72 eaS (1) Single pole Switch Composite unit 1.00

$4,487 /ea$78.72 ea57ST Single Pole Switch

$51,188 /ea$155.59 ea329SD (1) Dimmer Switch composite unit

$1,530 /ea$85.00 ea18S3 (1) 3 way switch composite unit

$277 /ea$92.22 eaSLC for projection Screen (1) Low voltage Switch Composite unit 3.00

$10,236 /ea$92.22 ea111SLV (1) Low voltage Switch Composite unit

$461 /ea$92.22 eaSLV (1) Low voltage Switch Composite unit for projection Screen 5.00

$20,200 /ea$255.70 ea79Occupancy sensor Wall mounted Composite unit

$20,073 /ea$286.76 ea70 SVSD Vacancy Sensor Dimmer

$19,787 /ea$286.76 ea69Vacancy sensor Wall mounted Composite unit

$125,609 /ea$289.42 ea434OS1 Occupancy sensor Ceiling mounted Composite unit

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit q qscamps-0 quantuam
management system

1.00

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit qp2-2posce`120 1.00

$9,928 /ea$4,964.04 eaLighting Control Panel composite unit qp3 1 pl 100-240 2.00

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit qsn-4s20 3.00

$69,497 /ea$4,964.04 ea14Lighting Control Panel composite unit qsn-4t-16-s

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit xp48dr 3.00

$44,676 /ea$4,964.04 eaRecptacle Control Panel composite unit 9.00

$65,084 /ea$250.32 ea260VS1 Vacancy sensor Ceiling mounted Composite unit

$42,919 /ea$278.70 ea154Daylight Sensor Ceiling Mounted Composite unit

$253,970 /lf$16.93 lf15,00020 AMP EMT Composite feeders copper - Large Power

$110,955 /lf$3.70 lf30,00012/2 MC Cable Composite Unit

$125,000D5046 THEATRICAL LIGHTING $0.33 / SF

$100,000 /ls$100,000.00 ls recon 11-28-2022 1.00

$100,000 /ls$100,000.00 lsTheatrical Lighting and Dimming Equipment  Recon 11-28-2022 1.00

$0 exclTheatrical Lighting and other Equipment excluded 11-28-2022 0.00

($75,000) /ls$75,000.00 lsVE G09 Aud -1.00

$1,446,403D5090 OTHER ELECTRICAL SYSTEMS $3.80 / SF

$264,651D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.70 / SF

$3,429 /ea$126.99 ea27Ground Rod - Copperclad 3/4" x 10'

$500 /ea$500.00 eaGround Surface Mounted Electrode 1.00

$113,521 /ea$465.25 ea244Lightening Protection Air Terminal

$6,900 /ea$150.00 ea46LP Bonding Plate

$5,467 /ea$546.75 ea10Copper Ground Bus Bar .25"x 2" x 3 foot

$1,458 /ea$729.00 eaCopper Ground Bus Bar .25"x 2" x 4 foot 2.00

$1,956 /ea$489.00 eaGround Test Well - Terra Cotta with Steel Lid 4.00

$15,681 /gsf$0.40 gsf39,203Misc Grounding Requirements
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$6,149 /ea$74.99 ea82Cadweld Cable to Steel - 250 Max

$4,235 /ea$96.26 ea44Lp Cadweld

$24,440 /lf$7.41 lf3,297Grouunding Cable Copper Bare Stranded # 4/0

$18,000 /lf$12.00 lf1,500Grouunding Cable Copper Bare Stranded # 500

$62,914 /lf$7.41 lf8,487Lightening Protection Cable Copper Bare Stranded # 4/0

$1,181,752D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $3.11 / SF

$0 eaElectrical Permit asuumed to be waived by town 0.00

$108,000 /ea$108,000.00 eaFull time Saftey Coordinator 1.00

$54,000 /ea$54,000.00 eaGeneral Foreman Non Working 1.00

$592,752 /gsf$1.51 gsf392,032Misc Expenses

$275,000 /gsf$0.72 gsf382,610Temp Lighting and Power

$0 /excl$0.00 exclUtility Company Backcharges by owner 1.00

$27,000 /ea$26,999.71 eaTrailers 1.00

$100,000 /ea$100,000.00 eaBIM Modeling / As Builts 1.00

$25,000 /ea$25,000.00 eaRelcoated Existing Overhead feed to other school due to new
roadway recon 11-28-2022

1.00

$0 lsVE Items E01 through E11, E14 through E21, E24 trough E26 0.00

$0 lsVE01 In each classroom, reduce lighting control zones from four
zones per classroom to three zones per classroom.

0.00

$0 lsVE02 For site lighting, control lighting with integral photocells at
each light pole, in lieu of using the lighting control system on top
of photocells to turn on/off fixtures.

0.00

$0 lsVE03 Provide aluminum feeders for those within the main
building 200Amps and larger. This does not include feeders run
to the satellite buildings

0.00

$0 lsVE04 Remove duct banks from main fire alarm control panel to
all satellite/out buildings.

0.00

$0 lsVE05 Change the site lighting fixtures to the following:  Beacon
Viper - https://hubbellcdn.com/specsheet/BEA_VIPERSPEC.pdf

0.00

$0 lsVE06 Shorten Duct Bank Primary, Telcom and Generator to more
in the range of to in the range of 500 lf

0.00

$0 lsVE07 Move All Transformer closer to their prospective
Switchboards in the range of 50 linear feet per run currently
200+ feet away

0.00

$0 lsVE08 Utilize Aluminum Feeders 100 amps can be added to above 0.00

$0 lsVE09 Utilize Aluminum MC Feeders for feeds 100 amps to 225
amps can be added to above

0.00

$0 lsVE10 Eliminate Vehicle Charging Stations in Auto Shop quantity
of 4

0.00

$0 lsVE11 Reduce Cord Reel Quantity in shops reduce by 10 overall
NOW VE07 ACCEPTED - TARGET REDUCTION VIA COORDINATION

0.00

$0 lsVE14 Utilize Lightning Preventor System in lieu of Lightening
Protection cannot be take with E12 - NOW VE E02 ACCEPTED

0.00

$0 lsVE15 Move Class Speech Reinforcement to tech Budget Wireless
Ceiling Panel

0.00

$0 lsVE16 Remove Draw-out Breakers from Main Switchboard 0.00
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$0 lsVE17 Have Single ended Switchboard would remove set of
Secondaries and remove Secondary Duct Bank reduces
redundancy NOW VE EO4 ACCEPTED

0.00

$0 lsVE18 Eliminate panels and transformers for Parking EV charging
Stations conduit, wire ,panels transformer and charging station

0.00

$0 lsVE19 Re-evaluate conduit and Service going from Maintenance
Building to Main Building(reduce spares and  shorter conduits)

0.00

$0 lsVE20 Eliminate Theatrical Dimming and rough in(eliminates all
Electrical Scope associated with Theater) - NOW VE E03A
ACCEPTED

0.00

$0 lsVE21 Revaluate Conduit and how site Lighting is powered for
entrance near  School Sign  and power and communication for
sign potentially wirless NOW VE E11 ACCEPTED

0.00

$0 lsVE24 Reduce Security Camera counts(target) 0.00

$0 lsVE25 Delete Sub Metering 0.00

$0 lsVE26 Target Reduction in Lighting - $1 / sqft 0.00

D60 COMMUNICATIONS 380,570 $2,933,945$7.71SF / SF

$172,408D5090 OTHER ELECTRICAL SYSTEMS $0.45 / SF

$172,408D5092 CLOCK SYSTEMS $0.45 / SF

$106,422 /ea$447.15 ea238Clock Single Face Battery or 110 clock

$12,918 /ea$496.84 ea26Clock Single Face Battery or 110 clock 16"

$32,791 /ls$32,791.18 lsClock Rough in and Backboxes 1.00

$20,277 /lf$2.56 lf7,920LV Cabling (included in overall)

$1,426,114D6010 COMMUNICATIONS & SECURITY $3.75 / SF

$1,426,114D6013 TEL/DATA SYSTEM $3.75 / SF

$1,830 /ea$305.03 eaWiremold D2 Data Jack Only Composite Unit 6.00

$3,755 /ea$1,251.56 eaFloor Box  D2/VPL  data con. - Composite Unit 3.00

$8,761 /ea$1,251.56 eaPoke thru D2/VPL  data con. - Composite Unit 7.00

$5,006 /ea$1,251.56 eaPoke Thru D3 data con. - Composite Unit 4.00

$70,056 /ea$1,077.79 ea65Poke Thru D2 data con. - Composite Unit

$188,798 /ea$17,163.42 ea11IDF Room Fit-Out composite unit

$54,652 /ea$54,651.93 eaMDF Room Fit-Out composite unit 1.00

$79,494 /lf$39.75 lf2,000Tel/data Backbone Cabling , additional Devices and Testing

$609 /ea$609.22 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

1.00

$1,218 /ea$609.22 eaDPI - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

2.00

$1,218 /ea$609.22 eaE jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$1,218 /ea$609.22 eaF jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$46,301 /ea$609.22 ea76Vape D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$8,529 /ea$609.22 ea14VH - D1 Data jack... at additional TVs and Displays not labeled

$1,828 /ea$609.22 eaWater Heat Detection D1 Data jack with  3/4" Stub to accessible
ceiling composite unit  30 feet

3.00

$18,886 /ea$609.22 ea31WE WAP  Enclosure
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$11,575 /ea$609.22 ea19WP - "VOIP" Wall Telephone Outlet

$42,036 /ea$609.22 ea69WPIP - "VOIP" Wall Telephone Outlet

$5,447 /ea$419.03 ea13EMP - Empty back box for Simman Cabling by Owner

$7,357 /ea$735.71 ea10S2 Data jack with  3/4" Stub up to accessible ceiling composite
unit  30 feet

$6,621 /ea$735.71 eaTD2 TelData jack with  3/4" Stub up to accessible ceiling
composite unit  30 feet

9.00

$462,036 /ea$693.75 ea666D2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

$61,194 /ea$599.94 ea102VPL - Low Video Presentation Outlet composite unit 10 feet _1_

$105,235 /ea$751.68 ea140VPH - High Video Presentation Outlet composite unit 10 feet

$989 /ea$988.70 eaD4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

1.00

$1,977 /ea$988.70 eaS4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

2.00

$98,373 /ea$98,373.49 eaAudio Visual Cabling Overall Value 1.00

$0 exclIPTV and Video on Demand(overal IPTV and Video Demand) -
shift to Tech Budget

0.00

$115,326 /ea$488.67 ea236WAP jack ceiling mounted composite unit

$15,787 /gsf$5.96 gsf2,648Telcom not Defined in Media Center

$0 /excl$0.00 excl55" Signage - Wall Mtd Display - Composite Assembly 2.00

$0 /excl$0.00 excl2365" Signage - Wall Mtd Display - Composite Assembly

$0 /excl$0.00 excl12075" Wall Mtd Display - Composite Assembly

$0 eaAdditional telcom Adjustment 0.00

$1,335,424D6030 SOUND AND A/V $3.51 / SF

$1,061,452D6031 AUDIO-VIDEO SYSTEMS $2.79 / SF

$0 eaAV Rack, Floor Mtd. 0.00

$0 eaAV Eq Rack Wall Mounted Rack 0.00

$2,504 /ea$313.01 eaLocal Audio System Suspended Speaker w/ 1" con to av rack 8.00

$258,317 /ea$2,327.18 ea111Speech Reinforcement System

$15,402 /ea$15,401.91 eaFitness Center Audio Visual System 1.00

$246 /ea$245.92 eaIC - Intercom Wall Plate, backbox w/ 1" Conduit to AV Rack 1.00

$17,389 /ea$17,389.25 eaWeight Audio Visual System 1.00

$23,777 /ea$23,777.14 eaGym Audio Visual System RACK 1.00

$89,004 /ea$89,004.49 eaStuden Commons Audio Visual System 1.00

$219 /ea$219.48 eaTP - AV Sys. Control Touch Plate, backbox w/ 1" Conduit to AV
Rack

1.00

$3,296 /ea$3,296.40 eaAuditorium ALS Assisted Listening System Antenna 1.00

$2,355 /ea$2,354.57 eaAuditorium  VPO Video Projector  with 1" to AV rack 1.00

$47,091 /ea$23,545.69 eaAuditorium AV Rack 2.00

$5,651 /ea$1,412.74 eaAuditorium Dante Input Plate  with 1" to AV rack 4.00

$4,709 /ea$2,354.57 eaAuditorium Fill Speaker 2.00

$5,651 /ea$1,412.74 eaAuditorium Intercom Wall Plate  with 1" to AV rack 4.00

$1,413 /ea$470.91 eaAuditorium Local Speakr in Hall Way 3.00

$4,709 /ea$2,354.57 eaAuditorium LSS Loud Speaker 2.00

$4,709 /ea$2,354.57 eaAuditorium Mon with Wall Plate with 1" to AV rack 2.00
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$14,127 /ea$14,127.42 eaAuditorium Motorized Projection Screen 1.00

$47,091 /ea$47,091.39 eaAuditorium Projector 1.00

$4,709 /ea$2,354.57 eaAuditorium Sub Woofer 2.00

$16,482 /ea$3,296.40 eaAuditorium TP Touch Control Plate with 1" to AV rack 5.00

$58,627 /ea$58,626.62 eaAuditorium/Stage Video 1.00

$7,535 /ea$470.91 ea16Cafeteria Local Speaker

$0 exclClass Room and Conference Room Interactive Flat Panel excluded
shifted to tech Budget

0.00

$34,020 /ea$1,417.50 ea24Gym Local Speaker

$502 /ea$502.41 eaDAN - Dante Input Wall Panel, backbox w/ 1" Conduit to AV Rack 1.00

$144 /ea$144.20 eaVideo Projector 1.00

$0 /ea$0.00 eaInstructional AV Excluded part of tech budget 1.00

$554,230 /ea$554,230.20 eaLarge AV Allowance 1.00

$1,496 /ea$1,495.89 eaScoreboards Exterior Connection 1.00

($163,956) /ea$163,955.79 eaVE E01 - ADJUST BASED ON TECH / SECURITY FEEDBACK -1.00

$273,972D6032 SOUND/PA SYSTEMS $0.72 / SF

$131,070 /ea$183.83 ea713Public Address Speaker

$1,341 /ea$149.05 eaSound Chime 9.00

$18,780 /ea$298.10 ea63PA Horn Speaker

$397 /ea$397.47 eaSound AES 1.00

$1,192 /ea$1,192.41 eaSound AV floor box 1.00

$397 /ea$397.47 eaSound Exterior Speaker 1.00

$2,385 /ea$1,192.41 eaVCE 2.00

$10,881 /ea$149.05 ea73VC - PA Speaker Volume Control

$107,527 /lf$2.56 lf42,000LV Cabling for Speaker

D70 ELECTRONIC SAFETY & SECURITY 380,570 $2,835,722$7.45SF / SF

$1,914,206D6010 COMMUNICATIONS & SECURITY $5.03 / SF

$563,056D6011 FIRE ALARM SYSTEM $1.48 / SF

$15,482 /ea$271.61 ea57Fire Alarm Manual pull station composite unit

$279 /ea$278.99 eaFire Alarm Bell Exterior - WP composite unit 1.00

$48,422 /ea$338.62 ea143Fire Alarm Smoke detector composite unit

$16,283 /ea$707.94 ea23Fire Alarm Duct smoke detector with relay base composite unit

$1,697 /ea$242.39 eaFire Alarm Flow switch composite unit 7.00

$3,393 /ea$242.39 ea14Fire Alarm Tamper switch composite unit

$16,479 /ea$274.64 ea60Fire Alarm Sounder composite unit

$18,224 /ea$268.00 ea68Fire Alarm Strobe Wall composite unit

$1,019 /ea$509.44 eaFire Alarm BDA 2.00

$7,741 /ea$203.70 ea38Fire Alarm Remote indicating light composite unit

$1,500 /ea$500.00 eaFire Alarm Knox Box composite unit 3.00

$161,763 /ea$327.46 ea494Fire Alarm Speaker strobe composite unit

$23,643 /ea$23,643.21 ea FACP 1.00

$12,559 /ea$1,395.43 eaFire Alarm Terminal cabinet composite unit 9.00

$14,077 /ea$335.17 ea42Control Relay

$18,770 /ea$335.17 ea56Fire Alarm Monitor module composite unit

Page 42 of 61



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$3,352 /ea$335.17 ea10Fire Alarm Relay Monitor composite unit

$59,430 /ea$2,377.21 ea25FDS Fire Alarm

$7,132 /ea$2,377.21 eaSD smoke Damper Fire Alarm 3.00

$3,500 /ea$3,500.00 eaVentalation Control Panels 1.00

$6,872 /ea$3,436.21 ea ARM Two Way Fire Dept Communcation Station 2.00

$34,362 /ea$3,436.21 ea10BP Fire Booster Panel

$84,079 /ea$4,425.21 ea19Fire Alarm Annunciator large composite unit

$3,000 /ea$1,500.00 eaFire Alarm Misc connection Fire Pump , Gas Shut off to FACP 2.00

$939,423D6016 SURVEILLANCE CCTV SYSTEM $2.47 / SF

$37,400 /ls$37,400.00 lsVape System Allowance 07-28-2022 Jacks are with Telcom,
Device and install only

1.00

$237,411 /lf$29.31 lf8,1002" PVC with Fiber Optic Cable for Exiterior Cameras

$12,442 /lf$0.79 lf15,700Cat 6 Cable

$22,838 /ea$330.99 ea69Media Converters for Exterior Cameras

$65,288 /ea$356.76 ea183CCTV Camera D1 Data jack with  1/2" Stub to accessible ceiling
composite unit  10 feet _1_

$36,689 /ea$36,689.00 eaSecurity CCTV Head End - Medium Composite Unit 1.00

$382,386 /ea$1,893.00 ea202CCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

$144,969 /ea$2,101.00 ea69CCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

$411,726D6017 SECURITY ACCESS CONTROL $1.08 / SF

$9,545 /lf$27.27 lf350(1) 2" Empty PVC Conduit with pull string composite unit - Large
Power at lift Gate

$41,438 /lf$1.25 lf33,150Security Composite Cable Per Foot

$1,313 /lf$1.25 lf1,050Security Composite Cable Per Foot at lift Gate

$2,801 /ea$186.75 ea15Security SA - Siren

$187 /ea$186.75 eaSecurity SOS - Siren Operating System at lift gate 1.00

$1,834 /ea$203.75 eaSecurity Chime Composite Unit 9.00

$12,370 /ea$179.28 ea69Security Motion Sensor Composite Unit included LR

$18,669 /ea$259.29 ea72Security Card Reader Composite Unit

$300 /ea$299.66 eaSecurity Card Reader Exterior WP Composite Unit 1.00

$951 /ea$475.28 eaSecurity Key Pad Composite Unit 2.00

$12,125 /ea$198.77 ea61Security DC - Door Contact / Roof Hatch Contact Composite Unit

$1,789 /ea$198.77 eaSecurity WC - Door Contact / Roof Hatch Contact Composite Unit 9.00

$523 /ea$522.81 eaSecurity Intercom Station Interior / Exterior WP Composite Unit 1.00

$10,558 /ea$1,319.70 eaSecurity Intercom Unit With Video Master Station Composite
Unit

8.00

$160,000 /ea$160,000.00 eaSecurity  Reconcilation Adjustment 1.00

$4,109 /ea$684.76 eaSecurity Intercom Station With Video Interior / Exterior WP
Composite Unit

6.00

$4,793 /ea$684.76 eaSecurity VES - Security Stantion with airphone intercom 7.00

$3,424 /ea$684.76 eaSecurity VMS - Security Stantion with airphone intercom 5.00

$125,000 /ea$125,000.00 eaSecurity Head End and Testing 1.00

$921,516D7050 DETECTION & ALARM $2.42 / SF

$921,516D6011 FIRE ALARM SYSTEM $2.42 / SF
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$9,007 /ea$9,007.46 eaRadio Master box 1.00

$203,440 /gsf$0.53 gsf385,651BDA

$6,655 /ea$6,655.28 eaTesting - Fire Alarm 1.00

$17,077 /ea$341.54 ea50Fire Alarm CO detector composite unit

$34,837 /ea$341.54 ea102Fire Alarm Heat  detector composite unit

$12,000 /ls$12,000.00 lsArea of Refuge  ESC 1.00

$638,500 /lf$12.77 lf50,0003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

E10 EQUIPMENT 380,570 $5,679,882$14.92SF / SF

$2,411,900E1030 COMMERCIAL EQUIPMENT $6.34 / SF

$2,411,900E1038 FOODSERVICE EQUIPMENT $6.34 / SF

$2,411,900 /ls$2,411,900.00 lsFood Service Equipment (Sub quote) 1.00

$457,006E1040 INSTITUTIONAL EQUIPMENT $1.20 / SF

$93,000E1044.2 LABORATORY EQUIPMENT $0.24 / SF

$93,000 /ea$15,500.00 eaEquipment - Fume Hood (FH-1) - Ductless, ADA Base - REDUCED
PER RECON

6.00

$364,006E1044.4 EDUCATIONAL & SCIENTIFIC EQUIPMENT $0.96 / SF

$0 eaEquipment - (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Auto Collision (AC01) F&I Full Down Draft Paint
Booth

0.00

$0 eaEquipment - Auto Collision (AC02) F&I Paint Mixing Booth 0.00

$0 eaEquipment - Auto Collision (AC03) F&I Power Coating Booth 0.00

$0 eaEquipment - Auto Collision (AC04) F&I Power Coating Oven 0.00

$0 eaEquipment - Auto Collision (AC05) F&I Frame Strighener 0.00

$0 eaEquipment - Auto Collision (AC07) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AC08) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AC08A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT01) F&I 10,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT02) F&I 16,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT03) F&I MSDS 0.00

$0 eaEquipment - Auto Collision (AT04) F&I EV Charging Station 0.00

$0 eaEquipment - Auto Collision (AT05) Install ONLY Tire Charger 0.00

$0 eaEquipment - Auto Collision (AT06) Install ONLY Wheel Balancer 0.00

$0 eaEquipment - Auto Collision (AT07) Install ONLY Alignment Rack 0.00

$0 eaEquipment - Auto Collision (AT08) Install ONLY Alignment Console
/ Sensors

0.00

$0 eaEquipment - Auto Collision (AT09) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AT09A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT10) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AT11) Install ONLY Vehicle Exhaust
Collection

0.00

$0 eaEquipment - Auto Collision (AT12) F&I 1 Ton Chain Fall 0.00
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$0 eaEquipment - Auto Collision (AT25) F&I Hoist Crane 0.00

$0 eaEquipment - Carpentry (CP01) F&I Dust Collection - Full Shop, see
HVAC

0.00

$0 eaEquipment - Carpentry (CP02) Install ONLY Large CNC 0.00

$0 eaEquipment - Carpentry (CP03) Install ONLY Cabinet Saw 0.00

$0 eaEquipment - Carpentry (CP04) Install ONLY Panel Saw 0.00

$0 eaEquipment - Carpentry (CP05) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP07) Install ONLY Inverted Router 0.00

$0 eaEquipment - Carpentry (CP08) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP09) Install ONLY Jointer 0.00

$0 eaEquipment - Carpentry (CP10) Install ONLY Oscillating Universal
Edge Sander

0.00

$0 eaEquipment - Carpentry (CP11) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP12) Install ONLY Drum Sander 0.00

$0 eaEquipment - Carpentry (CP13) Install ONLY Vertical Band Saw 0.00

$0 eaEquipment - Carpentry (CP14) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP15) Install ONLY Plywood Rack 0.00

$0 eaEquipment - Carpentry (CP16) Install ONLY Linear Stock Rack 0.00

$120,840 /ea$5,035.00 ea24Equipment - Cosmetology (CM03) F&I Double Sided Syling
Stations

$25,979 /ea$2,164.92 ea12Equipment - Cosmetology (CM04) F&I Shampoo Stations

$33,149 /ea$3,314.92 ea10Equipment - Cosmetology (CM05) F&I Double Manicure Tables

$20,295 /ea$6,764.92 eaEquipment - Cosmetology (CM06) F&I Pedicure Station 3.00

$60,278 /ea$2,739.92 ea22Equipment - Cosmetology (CM26) F&I Triple Lockers

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (D-1) F&I Dryer 1.00

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (W-1) F&I Washer 1.00

$0 eaEquipment - Dental Assist (DT01) F&I MSDS 0.00

$0 eaEquipment - Dental Assist (DT02) F&I Washer 0.00

$0 eaEquipment - Dental Assist (DT03) F&I Dryer 0.00

$0 eaEquipment - Dental Assist (DT04) Install ONLY X Ray Chair 0.00

$0 eaEquipment - Dental Assist (DT05) Install ONLY Air Compressor 0.00

$0 eaEquipment - Dental Assist (DT06) Install ONLY Amalgam
Seperator

0.00

$0 eaEquipment - Dental Assist (DT07) Install ONLY Vacuum Pump 0.00

$0 eaEquipment - Dental Assist (DT08) Install ONLY Instrument Washer 0.00

$0 eaEquipment - Dental Assist (DT09) Install ONLY Dental Chair w/Full
Package

0.00

$0 eaEquipment - Design and Visual (DV01) Install ONLY Large Digital
Press

0.00

$0 eaEquipment - Design and Visual (DV01A) Install ONLY 3PH
Transformer

0.00

$0 eaEquipment - Design and Visual (DV02) Install ONLY Chiller 0.00

$0 eaEquipment - Design and Visual (DV03) Install ONLY Large
Compressor

0.00

$0 eaEquipment - Design and Visual (DV04) Install ONLY Parts Washer 0.00

$0 eaEquipment - Design and Visual (DV05) Install ONLY Paper Cutter 0.00
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$0 eaEquipment - Early Childhood (D-1) F&I Dryer 0.00

$0 eaEquipment - Early Childhood (W-1) F&I Washer 0.00

$0 eaEquipment - Electrical (ET01) F&I Student Booths 0.00

$0 eaEquipment - Electrical (ET17) F&I Cooktop 0.00

$0 eaEquipment - Electrical (ET18) F&I Exhaust Hood w/ Light 0.00

$0 eaEquipment - Health Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Health Assisting (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - Health Assisting (HA06) Install ONLY Sim Man 0.00

$0 eaEquipment - Health Assisting (HA07) Install ONLY Mock Headwall 0.00

$0 eaEquipment - Health Assisting (HA08) Install ONLY X-Ray Viewbox 0.00

$0 eaEquipment - Health Assisting (HA09) Install ONLY BP Cuff - Wall
Mt

0.00

$0 eaEquipment - Health Assisting (MW-1) F&I Microwave 0.00

$0 eaEquipment - Health Assisting (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Health Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - HVAC Tech (HV01) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV02) Install ONLY 96% Boilers 0.00

$0 eaEquipment - HVAC Tech (HV03) Install ONLY Walk In Freezer 0.00

$0 eaEquipment - HVAC Tech (HV04) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV05) Install ONLY Oil Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV06) Install ONLY 80% Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV07) Install ONLY Mini Split Units 0.00

$0 eaEquipment - HVAC Tech (HV08) Install ONLY 1.5 Ton Condensers 0.00

$0 eaEquipment - HVAC Tech (HV09) Install ONLY AC / Heating Units 0.00

$0 eaEquipment - HVAC Tech (HV10) Install ONLY On Demand HW Unit 0.00

$0 eaEquipment - HVAC Tech (HV11) Install ONLY Upperclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV12) Install ONLY VRF Ceiling 0.00

$0 eaEquipment - HVAC Tech (HV12A) Install ONLY VRF Ducted 0.00

$0 eaEquipment - HVAC Tech (HV12B) Install ONLY VRF Wall 0.00

$0 eaEquipment - Medical Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Medical Assisting (MA03) Install ONLY Sim Man 0.00

$0 eaEquipment - Medical Assisting (MA10) Install ONLY Xray Box 0.00

$0 eaEquipment - Medical Assisting (MA14) Install ONLY Otoscope 0.00

$0 eaEquipment - Medical Assisting (MA18) Install ONLY Blood
Pressure Unit

0.00

$0 eaEquipment - Medical Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - Metal Fabrication (MF01) Install ONLY Exhaust
Collection Arms

0.00

$0 eaEquipment - Metal Fabrication (MF01A) Install ONLY Exhaust
Collection Arms w/Fan

0.00

$0 eaEquipment - Metal Fabrication (MF02) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF02A) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF03) Install ONLY CNC Hydraulic
Press Brake

0.00
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$0 eaEquipment - Metal Fabrication (MF61) Install ONLY Overhead
Hoist - 2 Ton

0.00

$0 eaEquipment - Plumbing (PL01) F&I 8' UC Student Booth 0.00

$0 eaEquipment - Plumbing (PL02) F&I LC Student Booth 0.00

$0 eaEquipment - Plumbing (PL03) F&I Electric Hot Water (OD) 0.00

$0 eaEquipment - Plumbing (PL04) F&I Gas Boiler w/tankless 0.00

$0 eaEquipment - Plumbing (PL05) F&I Gas Water Heater 0.00

$0 eaEquipment - RINSTALLATION ALLOWANCE - PER RECON 0.00

$99,000 /mhr$110.00 mhr900Equipment - Robotics (RB01) F&I Air Compressor

$503,880E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $1.32 / SF

$503,880E1071 THEATER & STAGE EQUIPMENT $1.32 / SF

$195,000 /ls$195,000.00 lsStage Curtains and Rigging - Powered rigging 1.00

$308,880 /ea$540.00 ea572Theater - Auditorium Fixed Seating

$351,281E1090 OTHER EQUIPMENT $0.92 / SF

$351,281E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $0.92 / SF

$90,000 /ea$15,000.00 eaBasketball Backstops 6.00

$32,000 /ea$32,000.00 eaDivider Curtains 1.00

$19,281 /sf$20.00 sf964Gym Wall Padding

$210,000 /ea$52,500.00 eaTelescoping Bleachers 4.00

$0E1098 RESIDENTIAL EQUIPMENT $0.00 / SF

$0 nicRooftop Play Equipment - not shown, exclude 0.00

$1,955,815E2010 FIXED FURNISHINGS $5.14 / SF

$1,955,815E2013 CASEWORK $5.14 / SF

$134,333 /lf$118.00 lf1,138Countertop-Casework, Epoxy

$10,147 /lf$150.00 lf68Countertop-Casework, Galvanized Steel Counter w/ Brackets

$43,587 /lf$60.00 lf726Countertop-Casework, PLAM

$4,711 /lf$60.00 lf79Casework - PLAM Counter (1' deep) w/ Brackets

$74,838 /lf$60.00 lf1,247Casework - PLAM Counter w/ Brackets

$148,255 /lf$600.00 lf247Custom Millwork - Bench with Solid Surface Top

$29,995 /lf$1,100.00 lf27Custom Millwork - Cafe Counter with Quartz Countertop

$54,206 /lf$2,500.00 lf22Custom Millwork - Display Case (8' High)

$20,000 /lf$482.59 lf41Custom Millwork - Media Center Desk

$30,000 /lf$1,082.20 lf28Custom Millwork - Reception Desk with Solid Surface Top

$0 /nic$0.00 nicCustom Millwork - TV Studio, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - School Store, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Collab Spaces, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Career Center, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Bank, not shown - EXCLUDED 1.00

$17,880 /ea$745.00 ea24Custom Millwork - Wood Cubbie - 4' high

$241,146 /lf$320.00 lf754Casework - Base Cabinets

$6,707 /lf$495.00 lf14Casework - Base Cabinets - Design Visual Flat File

$18,176 /lf$325.00 lf56Casework - Cosmetology Base Cabinets

$9,742 /lf$200.00 lf49Casework - Cosmetology Wall Cabinets

$93,585 /lf$200.00 lf468Casework - Wall Cabinets
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$4,242 /lf$350.00 lf12Casework - Mailroom

$228,721 /lf$595.00 lf384Casework - Tall Storage 7' high

$2,475 /ea$495.00 eaCasework - Cabinet - Cubbies (2'-3"x2'8") 5.00

$343,294 /lf$350.00 lf981Lab Casework - Base Cabinets

$48,232 /lf$250.00 lf193Lab Casework - Wall Cabinets

$124,554 /lf$300.00 lf415Lab Casework - Wall Cabinets w/ Pegboards

$24,690 /lf$555.00 lf44Lab Casework - Island Demonstration Desk

$5,000 /ea$1,250.00 eaLab Casework - Goggle Storage Cabinet 4.00

$25,000 /ea$3,125.00 eaLab Casework - Flammables and Corrosives Storage Cabinet 8.00

$42,400 /ea$800.00 ea53Lab Casework - PX-1 (Casework Sink)

$45,000 /ls$45,000.00 lsLab Casework - PREMIUM FOR DENTAL CASEWORK 1.00

$5,600 /ea$800.00 eaLab Casework - PX-2 (Casework Sink w/ Eyewash) 7.00

$12,000 /ea$800.00 ea15Lab Casework - PX-3 (Cosmetology Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-4 (Science Room Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-5 (Lab Sink)

$12,800 /ea$800.00 ea16Lab Casework - PX-6 (Dental Station Sink)

E20 FURNISHINGS 380,570 $350,047$0.92SF / SF

$350,047E2010 FIXED FURNISHINGS $0.92 / SF

$350,047E2012 WINDOW TREATMENTS $0.92 / SF

$26,100 /ea$150.00 ea174Window Shades - Manual Operated  - Interior

$0 /sf$0.00 sf2,630Roller Shades - Manual Operated - Translucent Wall Panel
System, assume not required

$99,538 /sf$9.75 sf10,209Roller Shades - Manual Operated - Exterior Windows Aluminum
System

$45,416 /sf$9.75 sf4,658Roller Shades - Manual Operated - Exterior Storefront System

$127,725 /sf$9.75 sf13,100Roller Shades - Manual Operated - Exterior Curtain Wall System

$51,269 /sf$20.00 sf2,563Roller Shades - Electrically Operated - Exterior Curtain Wall
System @ Rotunda

TOTAL MAIN BUILDING $162,663,391$427.42 / SF
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MAINTENANCE BLDG

A10 FOUNDATIONS 0 $93,200$93,200.00SF / SF

$93,200A1010 STANDARD FOUNDATIONS $93,200.00 / SF

$93,200A1010 STANDARD FOUNDATIONS $93,200.00 / SF

$83,200 /sf$8.00 sf10,400Standard Concrete Foundation - Complete $/sf - Storage Building

$10,000 /ls$10,000.00 lsBP 31A - F&I Building Foundation Drainage - Perforated PVC 1.00

A20 SUBGRADE ENCLOSURES 0 $252,300$252,300.00SF / SF

$232,500A2010 WALLS FOR SUBGRADE ENCLOSURES $232,500.00 / SF

$232,500A2011 SUBGRADE ENCLOSURE WALL CONSTRUCTION $232,500.00 / SF

$232,500 /cy$1,550.00 cy150Standard Concrete Foundation - Complete $/sf - walls

$19,800A2020 BASEMENT WALL CONSTRUCTION $19,800.00 / SF

$9,000A2020 BASEMENT WALL CONSTRUCTION $9,000.00 / SF

$9,000 /sf$5.00 sf1,800Rigid Insulation @ Fndn. Walls

$10,800A2022 MOISTURE PROTECTION $10,800.00 / SF

$10,800 /sf$6.00 sf1,800Damproofing - Foundation Walls

A40 SLABS-ON-GRADE 0 $135,200$135,200.00SF / SF

$135,200A4010 STANDARD SLABS-ON-GRADE $135,200.00 / SF

$135,200A4010 STANDARD SLABS-ON-GRADE $135,200.00 / SF

$124,800 /sf$12.00 sf10,400Standard Concrete SOG - Complete $/sf Storage Building

$10,400 /sf$1.00 sf10,400Waterproof SOG - Vapor Barrier

A60 WATER & GAS MITIGATION 0 $15,000$15,000.00SF / SF

$15,000A6010 BUILDING SUBDRAINAGE $15,000.00 / SF

$15,000A6011 FOUNDATION DRAINAGE $15,000.00 / SF

$15,000 /lf$45.18 lf332BP 31A - Building Foundation Drainage - Perforated PVC (F&I)

D50 ELECTRICAL 0 $0$0.00SF / SF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / SF

$0D5023 LARGE POWER & DISTRIBUTION $0.00 / SF

$0 ea112.5 KVA NEMA 1 Transformer composite unit 0.00

$0 ea400 AMP  120/208 Panel board surface mounted composite unit 0.00

$0 ea225 AMP 277/480 Panel board surface mounted composite unit 0.00

$0D5024 LARGE POWER FEEDER CONDUIT $0.00 / SF

$0 lf#333 400 AMP EMT Composite feeders  Aluminum - Large Power 0.00

$0 lf#331 225 AMP PVC Composite feeder aluminum - Large Power 0.00

TOTAL MAINTENANCE BLDG $495,700$495,700.00 / SF
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SITEWORK

D50 ELECTRICAL 60 $756,039$12,600.65acre / acre

$756,039D5020 ELECTRICAL SERVICE & DISTRIBUTION $12,600.65 / acre

$583,671D5021 MEDIUM VOLTAGE CONDUIT AND CABLING $9,727.85 / acre

$58,064 /lf$38.00 lf1,528Duct Bank B (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$189,544 /lf$152.00 lf1,247Duct Bank C (8) 4" Empty PVC Conduit with pull string composite
unit Spares

$116,052 /lf$76.00 lf1,527Duct Bank D (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$6,840 /lf$76.00 lf90Duct Bank F (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$54,188 /lf$76.00 lf713Duct Bank H (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$1,292 /lf$38.00 lf34Duct Bank K (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$93,936 /lf$114.00 lf824Duct Bank N (6) 4" Empty PVC Conduit with pull string composite
unit Spares

$13,413 /lf$51.00 lf263Duct Bank O (3) 4" Empty PVC Conduit with pull string composite
unit Spares

$41,698 /lf$54.08 lf771Duct Bank M (6) 2" Empty PVC Conduit with pull string composite
unit - Large Power

$6,102 /lf$18.00 lf339Site Duct Bank (2) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$2,542 /lf$54.08 lf47Site Duct Bank (6) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$42,420D5023 LARGE POWER & DISTRIBUTION $707.00 / acre

$9,962 /ea$9,961.68 ea75 KVA NEMA 1 Transformer composite unit at Site 1.00

$10,500 /ea$3,500.00 ea75 kva and combined Panelboard for ev charging 3.00

$3,990 /ea$3,989.84 ea225 AMP  120/208 Panel board surface mounted composite unit
at Site

1.00

$5,557 /ea$5,556.76 ea300 AMP 277/480 Panel board surface mounted composite unit
Site

1.00

$12,412 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit - LPH in site lighting pedestal cabinet

1.00

$97,354D5024 LARGE POWER FEEDER CONDUIT $1,622.57 / acre

$26,756 /lf$38.22 lf700#343 125 AMP PVC Composite feeder aluminum - Large Power

$51,776 /lf$73.97 lf700#345 300 AMP PVC Composite feeder aluminum - Large Power

$17,008 /lf$283.47 lf60#339 800 AMP PVC Composite feeder copper - Large Power

$1,814 /lf$15.77 lf115Site Duct Bank (1) 1" Empty PVC Conduit with pull string
composite unit - Large Power

$16,675D5029 SMALL POWER DEVICES & WIRING $277.91 / acre

$16,675 /lf$25.57 lf65260 AMP PVC Composite feeder copper - Large Power for transh
compactors

$15,919D5049 SITE LIGHTING $265.32 / acre

$15,919 /lf$19.75 lf80630 AMP EMT Composite feeders copper - Large Power Site Wall
Lighting
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SITEWORK [ CONTINUED ]

G10 SITE PREPARATION 60 $12,752,385$212,539.75acre / acre

$930,412G1010 SITE CLEARING $15,506.87 / acre

$930,412G1011 CLEARING & GRUBBING $15,506.87 / acre

$196,000 /acre$5,600.00 acre35BP 31A - Bulk Site Clearing & Grubbing

$420,000 /cy$42.00 cy10,000BP 31A - Strip Forest Mat P1 - Offsite Disposal - P1

$314,412 /cy$38.00 cy8,274BP 31A - Strip topsoil & screen & stockpile for re-use P1 - P2

$320,181G1020 SITE ELEMENTS DEMOLITION $5,336.35 / acre

$320,181G1023 INFRASTRUCTURE DEMOLITION $5,336.35 / acre

$15,687 /lf$27.00 lf581BP 31A - R&D Elec Conduit

$50,439 /lf$43.00 lf1,173BP 31A - R&D Elec DB

$3,564 /lf$27.00 lf132BP 31A - R&D Gas

$115,416 /lf$28.00 lf4,122BP 31A - R&D Sewer/Drain Pipe

$71,475 /lf$25.00 lf2,859BP 31A - R&D Water

$33,000 /ea$16,500.00 eaBP 31A - Cut & Cap Water Service 2.00

$30,600 /ea$600.00 ea51BP 31A - R&D Sewer Drain Structure

$8,761,605G1030 SITE ELEMENT RELOCATIONS $146,026.75 / acre

$7,916,599G1033 ROCK EXCAVATION $131,943.32 / acre

$2,400,563 /cy$17.35 cy138,361BP 31A - Mass Rock Blasting

$1,798,693 /cy$13.00 cy138,361BP 31A - Mass Rock Excavation

$1,521,971 /cy$11.00 cy138,361BP 31A - Mass Rock Processing

$191,760 /cy$36.00 cy5,327BP 31A -  ROCK EXCAVATION TO SUBSURFACE SYTEM #2

$445,896 /cy$3.00 cy148,632BP 31A - Allow for additional material handling due to logistics

$154,300 /ls$154,300.00 lsBP 31A - Allow for Rock Scaling 1.00

$583,333 /cy$35.00 cy16,667BP 31A - TO 5' BELOW SLAB FOR OVERBLAST

$550,055 /cy$55.00 cy10,001BP 31A - Trench Rock Blasting

$150,015 /cy$15.00 cy10,001BP 31A - Trench Rock Excavation

$120,012 /cy$12.00 cy10,001BP 31A - Trench Rock Processing

$606,088G1034 FILL & BORROW $10,101.47 / acre

$393,776 /cy$8.00 cy49,222BP 31A - Fill to get to sub grade elev - phase 1 - from onsite
processed rock

$212,312 /cy$8.00 cy26,539BP 31A - Fill to get to sub grade elev - phase 2 - from onsite
processed rock

$238,918G1035 TEMPORARY EROSION & SEDIMENT CONTROL $3,981.97 / acre

$30,000 /ea$5,000.00 eaBP 31A - Antitracking Pads 6.00

$75,393 /lf$9.00 lf8,377BP 31A - Erosion Control Hay Bales / Silt Fence

$25,000 /ls$25,000.00 lsBP 31A - Erosion Control Blankets & Mats 1.00

$33,525 /ls$225.00 ls149BP 31A - Erosion Control - CB Inlet Protection

$75,000 /ls$75,000.00 lsBP 31A - Erosion Control - Maintain / remove 1.00

$2,740,187G1070 SITE EARTHWORK $45,669.78 / acre

$2,740,187G1072 EXCAVATION & FILL $45,669.78 / acre

$652,352 /cy$32.00 cy20,386BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 1
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SITEWORK [ CONTINUED ]

$1,260,032 /cy$32.00 cy39,376BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 2

$187,803 /cy$3.00 cy62,601BP31A - Bulk Excavation Offsite Disposal - processed rock Phase 1
(sell)

$640,000 /cy$32.00 cy20,000BP31A - Excavate & Backfill for Site Improvements items (pads /
stairs, etc)

G20 SITE IMPROVEMENTS 60 $11,714,858$195,247.63acre / acre

$245,025G1070 SITE EARTHWORK $4,083.75 / acre

$245,025G1072 EXCAVATION & FILL $4,083.75 / acre

$245,025 /cy$75.00 cy3,267BP31A - Rip Rap Slopes

$2,096,240G2010 ROADWAYS $34,937.34 / acre

$1,368,621G2011 ROADWAY PAVEMENT $22,810.36 / acre

$110,877 /sf$0.35 sf316,791BP31A - Fine Grade Pavement Base

$125,200 /cy$8.00 cy15,650BP31A - Backfill Pavement Base Mat'l. - processed material

$474,796 /sy$28.00 sy16,957BP 31A - Bituminious Paving - Parking Lot Pavement

$478,044 /sy$28.00 sy17,073BP 31A - Bituminious Paving - Roadway Pavement

$6,240 /sy$30.00 sy208BP 31A - Raised Crosswalks @ Bit Pavement

$101,294 /sf$16.50 sf6,139Concrete Paving - 6" Vehicular

$72,171 /sf$16.50 sf4,374Concrete Paving - 6" Vehicular @walkway to lower sportsfields

$642,579G2012 ROADWAY CURBS & GUTTERS $10,709.65 / acre

$615,664 /lf$56.00 lf10,994BP 31A - Granite Curbing - Vertical (Staight & Radius)

$26,915 /lf$5.00 lf5,383BP 31A - Bituminous Curbing (Cape Cod Berm)

$85,040G2013 MARKING & SIGNAGE $1,417.33 / acre

$5,040 /sf$5.00 sf1,008Accessible Walkway Ramp

$50,000 /ls$50,000.00 lsPainted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 1.00

$30,000 /ls$30,000.00 lsSITE SIGNAGE - ADDED PER RECON 1.00

$447,254G2030 PEDESTRIAN PLAZAS & WALKWAYS $7,454.23 / acre

$447,254G2031 PEDESTRIAN PAVEMENT $7,454.23 / acre

$39,378 /sf$0.50 sf78,756BP31A - Prepare & Compact Subbase

$25,500 /cy$10.00 cy2,550BP31A - Backfill Pavement Base Mat'l. - processed material

$146,340 /sy$27.00 sy5,420BP 31A - Asphalt Walkway Paving

$1,890 /sf$15.00 sf126Concrete Pad - Egress Pinned to Bldg

$227,496 /sf$12.00 sf18,958Concrete Paving - Gray Std Finish

$0 sfConcrete Paving - Integral Color Exposed Aggregate 0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands

0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands - etched

0.00

$4,860 /sf$15.00 sf324Concrete Paving - Ramps

$1,790 /sf$10.00 sf179Stone Dust Walk - stabilized

$0 exclUnit Pavers - Granite / Precast 0.00

$3,215,673G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $53,594.55 / acre

$635,575E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $10,592.92 / acre

$345,000 /seat$679.13 seat508Permanent Bleachers (F&I) including pressbox
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SITEWORK [ CONTINUED ]

$0 exclSportsfield Specialties - Prefabricated Ticket Booth (material
only)

0.00

$100,000 /ea$100,000.00 eaSportsfield Specialties - Scoreboard - Football 1.00

$60,000 /ea$30,000.00 eaSportsfield Specialties - Scoreboard - other 2.00

$0 lsSportsfield Specialties - Baseball - Bases, Sleeves (material only) 0.00

$0 lsSportsfield Specialties - Softball - Bases, Sleeves (material only) 0.00

$0 eaSportsfield Specialties - Pitching Rubber (material only) 0.00

$0 eaSportsfield Specialties - Home Plate (material only) 0.00

$0 lfSportsfield Specialties - Stadium Safety Netting System (material
only) - add alternate

0.00

$0 exclSportsfield Specialties - Baseball Batting Tunnel (material only) 0.00

$0 exclSportsfield Specialties - Softball Batting Tunnel (material only) 0.00

$0 altSportsfield Specialties - Baseball / Softball Foul Pole (material
only)

0.00

$0 altSportsfield Specialties - Baseball - Dugouts 8'x34' (material only) 0.00

$0 altSportsfield Specialties - Softball- Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Team Benches at Dugouts (material only) 0.00

$0 eaSportsfield Specialties - Helmut Caddy / Bat Bin (material only) 0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 32'h - Softball
(material only)

0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 42'h - Baseball
(material only)

0.00

$12,660 /ea$6,330.00 eaSportsfield Specialties - Football - Goal Posts (material only) 2.00

$1,190 /ea$595.00 eaSportsfield Specialties - Football - Goal Posts Pads (material only) 2.00

$0 altSportsfield Specialties - Soccer Goal Safety System (material only) 0.00

$385 /ea$385.00 eaSportsfield Specialties - Shot Put/Hammer Throw Ring (material
only)

1.00

$435 /ea$435.00 eaSportsfield Specialties - Shot Put Toe Board (material only) 1.00

$2,310 /ea$2,310.00 eaSportsfield Specialties - Shot Put Cage (material only) 1.00

$395 /ea$395.00 eaSportsfield Specialties - Shot Put Backup Net (material only) 1.00

$1,170 /ea$1,170.00 eaSportsfield Specialties - Pole Vault Box (material only) 1.00

$1,935 /ea$1,935.00 eaSportsfield Specialties - Pole Vault Standard Forming System
(material only)

1.00

$21,970 /ea$21,970.00 eaSportsfield Specialties - Pole Vault Equipment Set (material only) 1.00

$1,085 /ea$1,085.00 eaSportsfield Specialties - Long/Triple Jump Takeoff Boards
(material only)

1.00

$0 altSportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves
(material only)

0.00

$87,040 /crdy$5,440.00 crdy16Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install

$0 altOutdoor Fitness Equipment 0.00

$0 altBackstops 0.00

$0 altSoftball - Field Backstops 0.00

$2,580,098G2057 PLAYING FIELDS $43,001.63 / acre

$130,000 /sf$1.00 sf130,000BP 31A - Prepare & Compact Subbase

$520,000 /sf$4.00 sf130,000BP 31A - Subgrade layer @ Natural Playing surfaces, FB & Track

$0 sfBP 31A - Subgrade layer @ Synthetic Playing surfaces 0.00
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SITEWORK [ CONTINUED ]

$0 altAsphalt Surface w top coating / striping @ Tennis Courts 0.00

$0 sfBaseball / Softball /  Soccer Fields- Engineered Infield Mix - add
alt

0.00

$65,000 /sf$1.00 sf65,000Baseball Field - Base scope, seeded lawn

$0 altBaseball Field - Natural Irrigated Baseball - Alt 0.00

$89,427 /sf$1.00 sf89,427BB / Soccer Field - Base Scope - Seeded Lawn

$0 altBB / Soccer Field - Natural Irrigated Turf BB / Soccer Field - alt 0.00

$314,096 /ls$4.00 ls78,524FB Field Natural Turf FB Field

$0 altFB Field Synthetic Turf FB Field - Alternate 0.00

$0 altPoured in place Safety Surfacing 0.00

$796,300 /sf$25.00 sf31,852Resilient Track

$508,675 /sf$25.00 sf20,347Resilient Track D Zone (FB Endzone)

$156,600 /lf$120.00 lf1,305Trench Drain at Inner track perimeter

$3,503,580G2060 SITE DEVELOPMENT $58,393.00 / acre

$262,360G2033 EXTERIOR STEPS & RAMPS $4,372.67 / acre

$10,000 /ls$10,000.00 lsConcrete Base for Site Entry Sign 1.00

$119,040 /sf$40.00 sf2,976Concrete Pad - FB Bleachers only (Baseball / Softball = add alt)

$29,320 /sf$40.00 sf733Concrete Pad - Generator

$20,000 /sf$40.00 sf500Concrete Pad - Transformer

$0 altConcrete Pad @ Team Bench W Overhead Shade 0.00

$84,000 /sf$80.00 sf1,050Concrete Stairs & Landings, pads @ egress

$413,350G2052 RETAINING WALLS $6,889.17 / acre

$172,200 /lf$350.00 lf492BP 31A - Retaining Walls Complete $/lf - segmental

$28,000 /cy$2,000.00 cy14Retaining Wall - Concrete (CIP)  -BENCH SHELF AT CONTAINTERS

$162,400 /cy$1,400.00 cy116Retaining Wall - Concrete (CIP) - complete, footing & wall

$50,750 /cy$70.00 cy725BP 31A - Retaining Walls - Crushed Stone Base

$30,000G2056 SIGNAGE $500.00 / acre

$30,000 /allw$30,000.00 allwCustom Site / Building Sign Allowance 1.00

$305,200G2059 OTHER SITE IMPROVEMENTS $5,086.67 / acre

$148,275 /lf$45.00 lf3,295Metal Guard Railing, Vehicular

$13,200 /lf$150.00 lf88Guardrail, Integral to CIP Retaining Wall

$63,450 /lf$150.00 lf423Painted Steel Full Railing @ Concrete Ramp @ Vehicular Walkway

$6,675 /sf$75.00 sf89Sand Pit w CIP 8" wall / curb

$63,600 /ea$1,200.00 ea53Metal Pipe Bollards - Exterior

$10,000 /ls$10,000.00 lsFlagpoles w/ Base 1.00

$2,289,170G2061.4 SITE FURNISHINGS $38,152.83 / acre

$62,000 /lf$2,000.00 lf31Backless Wood Bench w Perforated Metal Skirting & LED Lighitng

$22,000 /lf$2,000.00 lf11Perforated Metal Panel, 6' x 11 lf

$1,263,600 /sf$150.00 sf8,424Pre-engineeered Boardwalk Ramp System

$71,570 /sf$170.00 sf421Pre-engineeered Boardwalk Stairs System

$750,000 /ls$750,000.00 lsPre-engineeered Boardwalk System - detail chenge from 60CD on
railing

1.00

$50,500 /sf$125.00 sf404Wood Deck

$42,500 /ea$2,500.00 ea17Cafe Tables & Seats

$3,000 /ea$1,500.00 eaRecycling / Trash Receptacle 2.00
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$0 altConcession Table & Bench 0.00

$24,000 /lf$1,000.00 lf24Gabion Fence Wall w Metal Signage

$31,500 /lf$750.00 lf42Gabion Seat Wall w Wood Top - Curved

$22,000 /lf$500.00 lf44Gabion Seat Wall w Wood Top - Straight

($53,500) /ls$53,500.00 lsGabion Seat Wall w Wood Top - VE / Make Add Alt -1.00

$0 eaMetal Shipping containers - excluded - still shown but previous
VE / FFE

0.00

$203,500G2062 FENCES & GATES $3,391.67 / acre

$5,000 /allw$5,000.00 allwSite Fencing - Ornamental - metal stair w integrated guardrail -
NW roof

1.00

$33,950 /lf$350.00 lf97Site Fencing - perforate metal screen panel - 8' ht (rooftop play
area) - PER RECON, ADJUSTED TO STEEL PICKETT

$25,000 /ls$25,000.00 lsVehicle Access Gates 1.00

$99,920 /lf$40.00 lf2,498Site Fencing -  4'-0" high, Black Vinyl coated

$9,150 /lf$50.00 lf183Site Fencing -  6'-0" high, Black Vinyl coated

$16,860 /lf$60.00 lf281Site Fencing -  8'-0" high, Black Vinyl coated

$4,050 /lf$150.00 lf27Site Fencing -  Horizontal Wood Slat 8'-0" high

$1,920 /lf$80.00 lf24Site Fencing - 10'-0" high, Black Vinyl coated

$2,500 /ea$250.00 ea10Site Gate - 4'-0" high

$550 /ea$275.00 eaSite Gate - 6'-0" high 2.00

$3,750 /ea$375.00 ea10Site Gate - 8'-0" high

$850 /ea$425.00 eaSite Gate -10'-0" high 2.00

$2,207,086G2080 LANDSCAPING $36,784.76 / acre

$203,250G2061.4 SITE FURNISHINGS $3,387.50 / acre

$203,250 /ea$6,775.00 ea30Seating Boulder - Furnish and Set, assume imported (ave weight
> 2 tons ea)

$199,141G2081 PLANTING IRRIGATION $3,319.01 / acre

$65,000 /ls$65,000.00 lsIrrigate natural turf baseball field 1.00

$134,141 /sf$1.50 sf89,427Irrigate natural turf football field

$0 nicPlanting Irrigation Complete - not at athletic fields - excluded 0.00

$1,482,860G2082 TURF & GRASSES $24,714.33 / acre

$76,000 /cy$38.00 cy2,000Topsoil / Loam

$63,750 /cy$15.00 cy4,250Topsoil / Loam - From Stockpile - F&I

$1,163,110 /cy$65.00 cy17,894Topsoil / Loam - Off-Site - F&I

$150,000 /sf$0.50 sf300,000Hydroseeding (Includes Fine Grade)

$30,000 /sf$15.00 sf2,000Wetland Replication Allowance

$321,835G2083 PLANTS $5,363.92 / acre

$19,440 /ea$7.50 ea2,592Groundcover - Pennsylvania Sedge - plugs

$15,150 /ea$75.00 ea202Shrubs - Gro-Low Fragrant Sumac - 1 gal

$4,650 /ea$1,550.00 ea01 - October Glory Red Maple - 3" - 3.5" cal 3.00

$4,550 /ea$650.00 ea02 - Red Maple - 1" cal 7.00

$3,000 /ea$1,000.00 ea03 - Sugar Maple - 2.5" cal 3.00

$5,250 /ea$750.00 ea04 - Clump Paper Birch - 7-8' ht 7.00

$4,500 /ea$750.00 ea05 - Heritage Birch - 10-12' ht 6.00

$6,600 /ea$1,100.00 ea06 - Whitespire Birch - 12-14' ht 6.00
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$9,000 /ea$1,000.00 ea07 - Renaissance Upright Paper Birch - 12' - 14' 9.00

$5,000 /ea$1,000.00 ea08 - American Beech - 2.5" cal 5.00

$7,200 /ea$1,200.00 ea09 - Dawn Redwood - 3" cal 6.00

$8,000 /ea$1,000.00 ea11 - Black Gum - 2.5" cal 8.00

$5,200 /ea$650.00 ea11- White Oak - 1.5" cal 8.00

$4,800 /ea$1,200.00 ea12 - Swamp White Oak - 3" cal 4.00

$12,600 /ea$1,400.00 ea13 - Burr Oak - 2-2.5" cal 9.00

$15,600 /ea$1,300.00 ea1214 - Red Oak - 2.5" - 3" cal

$22,100 /ea$1,300.00 ea1715 - American Elm - 2.5-3" cal

$5,495 /ea$785.00 ea21 - Eastern Red Cedar - 7-8' 7.00

$6,300 /ea$900.00 ea22 - Pitch Pine - 6-7' ht 7.00

$14,250 /ea$950.00 ea1523 - White Pine - 8-10' ht

$4,050 /ea$675.00 ea24 - White Pine - 5-6' ht 6.00

$12,750 /ea$750.00 ea1725 - Autumn Brilliance Serviceberry - 7-8' ht

$4,500 /ea$750.00 ea26 - Donald Wyman Crabapple - 2"-2.5" cal 6.00

$1,400 /ea$1,400.00 ea27 - Autumn Flowering Cherry - 3" cal 1.00

$3,450 /ea$575.00 ea28 - Downy Serviceberry - 4.5-5' ht 6.00

$50,000 /ls$50,000.00 ls50  - Temporary Wetland Impacts 1.00

$42,000 /ea$150.00 ea28060 - Invasive Planting Areas Plantings - #1 through #4

$15,000 /ls$15,000.00 lsMulch 1.00

$10,000 /ls$10,000.00 lsStakes & Guying 1.00

$0 inclWarranty / Maint 0.00

G30 LIQUID & GAS SITE UTILITIES 60 $4,699,674$78,327.90acre / acre

$761,310G3010 WATER UTILITIES $12,688.50 / acre

$761,310G3011 SITE DOMESTIC WATER  DISTRIBUTION $12,688.50 / acre

$5,400 /lf$75.00 lf72BP 31A - Excav / Bkfl / Install - 2" Copper Water Line

$20,060 /lf$85.00 lf236BP 31A - Excav / Bkfl / Install - 4" DI Water Line

$31,770 /lf$90.00 lf353BP 31A - Excav / Bkfl / Install - 6" DI run out to hydrant

$4,680 /lf$90.00 lf52BP 31A - Excav / Bkfl / Install - 6" DI water service to bldg

$19,000 /lf$100.00 lf190BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - fire service to
bldg

$595,400 /lf$100.00 lf5,954BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - loop

$22,500 /lf$15.00 lf1,500BP 31A - Excav / Bkfl GAS PIPING - (INSTALL BY UTILITIES

$30,000 /cond$10,000.00 condBP 31A - Tap Existing Water Main 3.00

$5,000 /ls$5,000.00 lsBP 31A - Test / Flush-out 1.00

$27,500 /ea$2,500.00 ea11BP 31A - Fire Hydrants

$567,025G3020 SANITARY SEWERAGE UTILITIES $9,450.42 / acre

$567,025G3020 SANITARY SEWERAGE UTILITIES $9,450.42 / acre

$0 nicBP 31A - Relining existing sewer (videotape by others to confirm
need)

0.00

$4,350 /lf$50.00 lf87BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC

$7,250 /lf$50.00 lf145BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC Vent pipe

$15,660 /lf$90.00 lf174BP 31A - Sanitary Sewerage Piping, PVC, New 6" Cast Iron

$61,685 /lf$65.00 lf949BP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC
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$0 nicBP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC, Forced
Main

0.00

$220,080 /lf$70.00 lf3,144BP 31A - Sanitary Sewerage Piping, PVC, New 8"

$0 nicBP 31A - Sanitary Sewerage Pump Station 0.00

$15,000 /ea$5,000.00 eaBP 31A - OIl/ Gas Seperator 3.00

$175,500 /ea$4,500.00 ea39BP 31A - Sanitary Manhole

$10,000 /cond$10,000.00 condBP 31A - Tie-in to Existing Manholes / Pipe 1.00

$7,500 /ea$7,500.00 eaBP 31A - Grease Trap - Installed - 1,000 gal 1.00

$50,000 /ea$50,000.00 eaBP 31A - Grease Trap - Installed - 10,000 gal 1.00

$3,371,339G3030 STORM DRAINAGE UTILITIES $56,188.98 / acre

$984,395G3032 STORM DRAINAGE PIPING $16,406.58 / acre

$18,975 /lf$55.00 lf345BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage

$51,700 /lf$55.00 lf940BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage ,
underdrain

$15,405 /lf$65.00 lf237BP 31A - Excav / Bkfl / Install - 08" CPP Storm Drainage

$11,152 /lf$68.00 lf164BP 31A - Excav / Bkfl / Install - 10" CPP Storm Drainage

$564,768 /lf$72.00 lf7,844BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage

$34,350 /lf$75.00 lf458BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage,
perforated

$19,170 /lf$90.00 lf213BP 31A - Excav / Bkfl / Install - 15" CPP Storm Drainage

$106,810 /lf$110.00 lf971BP 31A - Excav / Bkfl / Install - 18" CPP Storm Drainage

$133,440 /lf$120.00 lf1,112BP 31A - Excav / Bkfl / Install - 24" CPP Storm Drainage

$9,750 /lf$130.00 lf75BP 31A - Excav / Bkfl / Install - 30" CPP Storm Drainage

$0 nicBP 31A - Excav / Bkfl / Install - 36" CPP Storm Drainage 0.00

$18,875 /lf$125.00 lf151BP 31A - Trench Drain

$907,600G3033 STORM SEWER STRUCTURES $15,126.67 / acre

$144,000 /ea$8,000.00 ea18BP 31A - Storm Septors Water Quality Unit - Installed (WQS &
WQI)

$351,000 /ea$4,500.00 ea78BP 31A - Precast Storm Manholes 4'- 6" - Installed

$60,000 /ls$60,000.00 lsBP 31A - Precast Culvert - installed 1.00

$280,000 /ea$4,000.00 ea70BP 31A - Precast Storm Catch Basins - Installed

$10,000 /ea$5,000.00 eaBP 31A - Storm Structures - Connect new pipe to Existing 2.00

$25,200 /ea$4,200.00 eaBP 31A - Precast Storm Oil/Water Separator Tank - Installed (OCS) 6.00

$37,400 /ea$2,200.00 ea17BP 31A - Area Drains - Installed

$100,000G3036.4 SITE SUBDRAINAGE $1,666.67 / acre

$100,000 /allw$100,000.00 allwBP 31A - Maintain Groundwater System Operation through
construction (temp swales, etc)

1.00

$1,379,344G3037 STORM DRAINAGE PONDS & RESERVOIRS $22,989.07 / acre

$366,080 /sf$32.00 sf11,440BP 31A - Underground Storm Water Retention System - #1

$450,016 /sf$32.00 sf14,063BP 31A - Underground Storm Water Retention System - #2

$405,280 /sf$32.00 sf12,665BP 31A - Underground Storm Water Retention System - #3

$125,472 /sf$32.00 sf3,921BP 31A - Underground Storm Water Retention System - #4

$22,496 /sf$32.00 sf703BP 31A - Underground Storm Water Retention System - #5

$8,000 /cond$2,000.00 condBP 31A - Flared End / Swale 4.00

$2,000 /ea$2,000.00 eaBP 31A - Headwall 1.00
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$0G3060 SITE FUEL DISTRIBUTION $0.00 / acre

$0G3066.2 GAS DISTRIBUTION PIPING (NATURAL & PROPANE) $0.00 / acre

$0 lfBP 31A - Excav / Bkfl / Install - 6"  Natural Gas Line 0.00

G40 ELECTRICAL SITE IMPROVEMENTS 60 $3,442,227$57,370.45acre / acre

$801,930D5020 ELECTRICAL SERVICE & DISTRIBUTION $13,365.50 / acre

$108,429D5021 MEDIUM VOLTAGE CONDUIT AND CABLING $1,807.15 / acre

$69,674 /ea$5,806.14 ea12Primary Above Ground Enclosures- 07/01/22 Main Distribution

$8,886 /ea$740.48 ea12Ground Manholes and above Ground Enclosures

$8,050 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Main Distribution 3.00

$8,050 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Main Distribution 3.00

$6,191 /ea$19.84 ea312Existing overhead Services Removed

$0 lfFeeder | #001 (2) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #079 (4) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #086 (4) 5" Emergency  Empty PVC Conduit Spares for
primary with pull string composite unit - Large Power

0.00

$7,579 /lf$76.55 lf99Telcom Cable Overhead

$0D5022 MEDIUM VOLTAGE SWITCHGEAR AND PANELBOARD $0.00 / acre

$0 /ea$0.00 eaGenerator by Utility Company 1.00

$690,458D5024 LARGE POWER FEEDER CONDUIT $11,507.64 / acre

$85,629 /lf$102.06 lf839100 AMP PVC Composite feeders Copper - Large Power EV
charging Station

$63,787 /lf$98.13 lf650250 AMP PVC Composite feeder copper - Large Power to sports
field lighting

$53,669 /lf$243.95 lf220Feeder | #085 600 AMP PVC Composite feeder copper - Large
Power

$106,594 /lf$177.66 lf600600 AMP PVC Composite feeder copper - Large Power Temp

$247,506 /lf$1,464.53 lf169Feeder | #002 4000 AMP PVC Composite feeder copper - Large
Power

$279,726 /lf$1,464.53 lf191Feeder | #080 4000 AMP PVC Composite feeder copper - Large
Power

($146,453) /lf$1,464.53 lfReduce Secondary Lenth 4000 AMP PVC Composite feeder
copper - Large Power per recon 05-08-2023

-100.00

$3,043D5029 SMALL POWER DEVICES & WIRING $50.71 / acre

$3,043 /gsf$1,521.43 gsfPower  to field Scoreboards 2.00

$1,266,531D5040 LIGHTING $21,108.85 / acre

$456,378D5048 SPORTS LIGHTING $7,606.29 / acre

$51,378 /ea$25.69 ea2,000Site Lighting Branch

$400,000 /ea$100,000.00 eaSport Lighting S1 thru @4 for Football includes base install and
rigging

4.00

$5,000 /ea$5,000.00 eaSprts Lighting Cabinet 1.00

$810,154D5049 SITE LIGHTING $13,502.56 / acre

$72,000 /ea$800.00 ea90120 Votl Cirucit for all Site Pole may need small tranformer
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$55,913 /ea$499.22 ea112Ground Pole Base

$1,467 /ea$1,466.67 eaPower to Digital Sign at entrance 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet for digital sign out near street 1.00

$111,290 /ea$993.66 ea112Sitel Lighting Pole Base

$121,244 /ea$918.52 ea132Quazite Handhole Enclosure Composite Unit - Cover included

$60,075 /ea$25.00 ea2,4031" for EV chaging Pedstalls

$15,103 /ea$16.45 ea9182" PVC Gas Storage to building

$13,556 /ea$14.77 ea918Site Branch to Digital Sign 2"

$340 /ea$14.77 ea23Site Lighting Branch 1" for Sign Floor Light

$131,027 /ea$14.77 ea8,873Site Lighting Branch 2" branch

$0 eaElectrical Vehicle Charging Station Charging Station @ Site VE
E09B CHARGING STATIONS FURNISHED BY OTHERS

0.00

$6,122 /ls$6,121.62 lsSite Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18
provisions for future only (savings ~$11,300)

1.00

$3,899 /ea$649.76 eaEXW1 Light Fixture Exterior Wall Mounted Light Composite Unit 6.00

$45,276 /ea$1,886.51 ea24EXB1 Light Fixture Site Lit Bollard Composite Unit

$22,000 /ea$2,200.00 ea10Site Lighting EXP3

$4,036 /ea$2,017.98 eaEXP1BC Light Fixture Site Pole Single Head Composite Unit 2.00

$4,036 /ea$2,017.98 eaExp4 Light Fixture Site Pole Single Head Composite Unit 2.00

$28,800 /ea$1,600.00 ea18Site Lighting EXF1

$80,719 /ea$2,017.98 ea40Site Lighting EXP1

$28,252 /ea$2,017.98 ea14Site Lighting EXP2

$7,020D5090 OTHER ELECTRICAL SYSTEMS $117.00 / acre

$7,020D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $117.00 / acre

$7,020 /ea$7,020.00 eaQuad Shak Lighting Power and Teldata 1.00

$273,531D6010 COMMUNICATIONS & SECURITY $4,558.85 / acre

$273,531D6013 TEL/DATA SYSTEM $4,558.85 / acre

$3,702 /ea$3,702.41 eaKeep Existing Telcom Service Operation Allowance 1.00

$47,602 /ea$7,933.73 eaTelcom Utility Box 6.00

$8,780 /lf$20.00 lf439(1) 1" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$13,832 /lf$28.00 lf494(1) 2" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$199,614 /lf$34.00 lf5,871(1) 4" Empty PVC Conduit with pull String  composite unit  with
12 Stand Fiber

$25,000D7050 DETECTION & ALARM $416.67 / acre

$25,000D6017 SECURITY ACCESS CONTROL $416.67 / acre

$25,000 /ea$25,000.00 eaSecurity Gate and Power added during Recon 12-20-2022 1.00

$868,215G4020 SITE ELECTRICAL $14,470.25 / acre

$868,215G4025 DUCTBANKS, MANHOLES, & HANDHOLES $14,470.25 / acre

$105,000 /ea$7,500.00 ea14BP 31A - Exavate / Backfill / Install Elec MH

$320,325 /lf$75.00 lf4,271BP 31A - Excavate / Backfill / Concrete Encasement

$160,500 /ea$1,500.00 ea107BP 31A - Excavate / Backfill / Install- Precast Light pole / Bollard
Base
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$282,390 /lf$30.00 lf9,413BP 31A - Excavate / Backfill site lighting conduit

$200,000G5010 SITE COMMUNICATIONS SYSTEMS $3,333.33 / acre

$200,000X9770 CONCEPTUAL BUDGET $3,333.33 / acre

$200,000 /ls$200,000.00 lsBP 31A - Traffic Signal Work - allow moved to G40 1.00

G90 MISCELLANEOUS SITE CONSTRUCTION 60 $0$0.00acre / acre

$0G5010 SITE COMMUNICATIONS SYSTEMS $0.00 / acre

$0X9770 CONCEPTUAL BUDGET $0.00 / acre

$0 lsBP 31A - Traffic Signal Work - allow moved to G40 0.00

Z10 GENERAL REQUIREMENTS 60 $1,603,000$26,716.67acre / acre

$1,603,000Z1050 TEMPORARY FACILITIES & CONTROLS $26,716.67 / acre

$1,603,000Z1055 TEMPORARY CONSTRUCTION $26,716.67 / acre

$2,000 /ea$2,000.00 eaBP 31A - Emergency Spill Kit 1.00

$35,000 /ls$35,000.00 lsBP 31A - Temporary Water and Electric Service - Hook-up &
Maintenance

1.00

$50,000 /ls$50,000.00 lsBP 31A - Temporary Walkways 1.00

$30,000 /ls$30,000.00 lsBP 31A - Water Truck / Dust Control 1.00

$400,000 /ls$400,000.00 lsBP 31A - Dewatering - Pumps / Maintenance - Demo/Foundation 1.00

$149,500 /sy$32.50 sy4,600BP 31A - Temporary Access Roads - Farm Rd & Existing Campus
Path

$285,500 /sy$20.00 sy14,275BP 31A - Temporary Laydown Area - Prep / Maintain

$50,000 /allw$50,000.00 allwBP 31A - Repair Existing Streets, Sidewalks 1.00

$40,000 /ls$40,000.00 lsBP 31A - Temporary Barriers & Public Safety 1.00

$150,000 /ls$150,000.00 lsBP 31A - Temporary Bridge Crossing 1.00

$25,000 /ls$25,000.00 lsBP 31A - Traffic Control - Install & Maintain 1.00

$25,000 /ls$25,000.00 lsBP 31A - Snow Removal 1.00

$25,000 /ls$25,000.00 lsBP 31A - Street Sweeping 1.00

$336,000 /lf$48.00 lf7,000BP 31A - Temp Construction Fence w Rock Cores

$0 lsWrap Building to Place Slabs - incl w GRs 0.00

TOTAL SITEWORK $34,968,183$582,803.05 / acre
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DEMO & ABATEMENT

F20 FACILITY REMEDIATION 0 $2,281,101$2,281,101.00SF / SF

$2,281,101F2010 HAZARDOUS MATERIALS REMEDIATION $2,281,101.00 / SF

$2,281,101F2019 OTHER HAZARDOUS SELECTIVE BUILDING DEMOLITION $2,281,101.00 / SF

$2,281,101 /ls$2,281,101.00 lsHazardous Materials Abatement 1.00

F30 DEMOLITION 0 $3,044,169$3,044,169.00SF / SF

$3,044,169F3010 STRUCTURE DEMOLITION $3,044,169.00 / SF

$3,044,169F3011 BUILDING DEMOLITION $3,044,169.00 / SF

$3,044,169 /sf$12.73 sf239,144Demolish Existing School Building

TOTAL DEMO & ABATEMENT $5,325,270$5,325,270.00 / SF
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380,570.00
Location 1 Unit Cost Total CostQuantityLocation / Masterformat

MAIN BUILDING $427.42 $162,663,391380,570 SF / SF

03 CONCRETE $29.25 $11,132,493/ SF

04 MASONRY $22.37 $8,514,596/ SF

05 METALS $53.07 $20,197,830/ SF

06 WOOD, PLASTICS, & COMPOSITES $7.83 $2,978,332/ SF

07 THERMAL & MOISTURE PROTECTION $36.43 $13,863,135/ SF

08 OPENINGS $27.18 $10,343,548/ SF

09 FINISHES $53.28 $20,276,119/ SF

10 SPECIALTIES $3.83 $1,457,832/ SF

11 EQUIPMENT $10.03 $3,816,505/ SF

12 FURNISHINGS $4.57 $1,737,911/ SF

14 CONVEYING EQUIPMENT $2.59 $985,000/ SF

21 FIRE SUPPRESSION $9.92 $3,775,296/ SF

22 PLUMBING $22.13 $8,421,659/ SF

23 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $81.17 $30,891,850/ SF

26 ELECTRICAL $42.33 $16,110,997/ SF

27 COMMUNICATIONS $7.71 $2,933,945/ SF

28 ELECTRONIC SAFETY & SECURITY $7.45 $2,835,722/ SF

31 EARTHWORK $5.31 $2,021,520/ SF

32 EXTERIOR IMPROVEMENTS $0.97 $369,103/ SF

MAINTENANCE BLDG $495,700.00 $495,7000 SF / SF

03 CONCRETE $0.00 $455,500/ SF

07 THERMAL & MOISTURE PROTECTION $0.00 $30,200/ SF

26 ELECTRICAL $0.00 $0/ SF

33 UTILITIES $0.00 $10,000/ SF

SITEWORK $582,803.05 $34,968,18360 acre / acre

01 GENERAL REQUIREMENTS $21,116.67 $1,267,000/ acre

02 EXISTING CONDITIONS $10,936.35 $656,181/ acre

10 SPECIALTIES $500.00 $30,000/ acre

11 EQUIPMENT $10,592.92 $635,575/ acre

26 ELECTRICAL $47,192.00 $2,831,520/ acre

27 COMMUNICATIONS $4,558.85 $273,531/ acre

28 ELECTRONIC SAFETY & SECURITY $416.67 $25,000/ acre

31 EARTHWORK $227,136.40 $13,628,184/ acre

32 EXTERIOR IMPROVEMENTS $167,555.05 $10,053,303/ acre

33 UTILITIES $92,798.15 $5,567,889/ acre

DEMO & ABATEMENT $5,325,270.00 $5,325,2700 SF / SF

02 EXISTING CONDITIONS $0.00 $5,325,270/ SF
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Subtotal Direct Cost $203,452,544$534.60380,570  /SF
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Indirect Costs Amount Total Cost
$2,543,157Design and Estimating Contingency 1.25%

$205,995,700Subtotal 1

$4,634,903Escalation 2.25%

$210,630,604Projected Cost of Work

$2,527,567Subcontractor Bonds 1.20%

$6,820,734Insurance - CCIP (Changed from GL) 2.74%

$365,272Builders Risk

$1,850,710Payment and Performance Bond

$222,194,887Subtotal Insurances

$9,687,591CM General Conditions

$1,694,300Field Office Support

$5,034,190CM General Requirements

$850,000Cost of Work / Site Services

$5,265,765CM Contingency 2.50%

$244,726,733Subtotal 2

$4,205,160CM Fee

$248,931,893Total Construction Costs

$248,931,893 /SF$654.10Total Construction Cost

Owner Costs Total Cost
Land & Real Estate Expenses Acquisition $0

Professional Services $0

Permits and Regulatory Fees $0

Furniture, Fixtures, and Equipment $0

Telephone, Data, AV, Security $0

Major Equipment $0

Utility Costs $0

Occupancy Expense $0

Advertising and Marketing $0

Legal, Financial, & Insurance $0

Owner's Reserve $0

Owner's Other $0

Total Owner Costs $0

Total Project Cost $248,931,893
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING

03 CONCRETE 380,570 $11,132,493$29.25SF / SF

$3,236,026A1010 STANDARD FOUNDATIONS $8.50 / SF

$288,836A1010 STANDARD FOUNDATIONS $0.76 / SF

$59,436 /sfca$18.00 sfca3,302Formwork - Continuous Footings

$49,700 /ton$3,550.00 ton14Rebar - Continuous Footings (F&I)

$60,600 /cy$300.00 cy202Concrete - Continuous Footings (material and placed, typ)

$69,600 /cy$600.00 cy116CIP Concrete - Interior Footings @ CMU

$49,500 /cy$2,250.00 cy22Concrete - Footing Steps

$962,361A1011 WALL FOUNDATIONS $2.53 / SF

$393,288 /sfca$24.00 sfca16,387Formwork - @ Foundation Wall - Exterior Frost Wall

$61,000 /sfca$40.00 sfca1,525Formwork - @ Foundation Wall - Exterior Radial Frost Wall

$137,448 /sfca$24.00 sfca5,727Formwork - @ Foundation Wall - Interior Wall

$166,850 /ton$3,550.00 ton47Rebar - Frost Wall (F&I)

$203,775 /cy$325.00 cy627Concrete - Foundation Walls

$1,674,829A1013 COLUMN FOUNDATIONS $4.40 / SF

$506,792 /sfca$22.00 sfca23,036Formwork - Column Footings

$36,512 /sfca$28.00 sfca1,304Formwork - Piers / Pilasters

$21,300 /ton$3,550.00 tonRebar -  Piers / Pilasters (F&I) 6.00

$472,150 /ton$3,550.00 ton133Rebar - Column Footings (F&I)

$23,375 /cy$425.00 cy55Concrete Isolated Piers - Complete F&I

$550,200 /cy$300.00 cy1,834Concrete - Column Footings - Complete Complete F&I

$64,500 /ea$250.00 ea258Column Diamonds, Grout - Isolated Footings

$310,000A1019 STANDARD FOUNDATION SUPPLEMENTARY COMPONENTS $0.81 / SF

$100,000 /ls$100,000.00 lsADD THICKENED SLAB HAUNCH @NON-SHEAR WALL CMU
WALLS

1.00

$100,000 /ls$100,000.00 lsWeather Protection - Foundations 1.00

$60,000 /sf$50.00 sf1,200Housekeeping Pads - allow

$50,000 /ls$50,000.00 lsMisc Curbs, Embeds 1.00

$1,879,900A2020 BASEMENT WALL CONSTRUCTION $4.94 / SF

$424,325A1011 WALL FOUNDATIONS $1.11 / SF

$58,225 /sfca$25.00 sfca2,329Formwork - Retaining Wall Footings

$163,300 /ton$3,550.00 ton46Rebar - Retaining Wall  Footings @ Wall (F&I)

$202,800 /cy$300.00 cy676F&I Concrete - Retaining Wall Footings

$1,455,575A2020 BASEMENT WALL CONSTRUCTION $3.82 / SF

$784,625 /sfca$25.00 sfca31,385Formwork - @ Basement Retaining Wall

$301,750 /ton$3,550.00 ton85Rebar - Basement Wall (F&I)

$369,200 /cy$325.00 cy1,136F&I Concrete - Basement Wall

$1,369,936A4010 STANDARD SLABS-ON-GRADE $3.60 / SF

$1,369,936A4010 STANDARD SLABS-ON-GRADE $3.60 / SF

$97,614 /lf$18.00 lf5,423Formwork - Slab Edge

$46,350 /lf$18.00 lf2,575Formwork - Slab Construction Joints

$257,822 /sf$1.75 sf147,327Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I

$298,050 /cy$150.00 cy1,987Concrete Material - (SOG)
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$416,361 /sf$3.25 sf128,111Place & Finish Slab on Grade Concrete (6" @shops + 4"
elsewhere)

$93,600 /lf$12.00 lf7,800Sawcut Slab on Grade Control Joints

$160,139 /sf$1.25 sf128,111Cure  / Protect Slab on Grade

$46,500A4040 PITS & BASES $0.12 / SF

$46,500A4040 PITS & BASES $0.12 / SF

$24,000 /cy$1,500.00 cy16Elevator Pit Walls / Mat Slab - complete

$22,500 /ls$22,500.00 lsOther Pit Walls / Mat Slab  - Leveling & Equipment 1.00

$3,863,032B1010 FLOOR CONSTRUCTION $10.15 / SF

$3,018,174B1010 FLOOR CONSTRUCTION $7.93 / SF

$493,014 /sf$1.75 sf281,722Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I

$1,606,500 /cy$425.00 cy3,780Buy & Place Slab on Deck Concrete 5.25"

$918,660 /sf$3.75 sf244,976Finish Concrete - Metal Deck

$151,679B1012 FLOOR DECKS, SLABS, & TOPPINGS $0.40 / SF

$111,679 /sf$7.25 sf15,404Concrete Topping @ Precast Plank - ADJUSTED SQFT PER RECON

$40,000 /sf$40.00 sf1,000Housekeeping Pads Complete

$693,180B1014 MEZZANINE FLOOR CONSTRUCTION $1.82 / SF

$200,252 /sf$13.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Furnish

$492,928 /sf$32.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Install

$409,599B1020 ROOF CONSTRUCTION $1.08 / SF

$409,599B1022 ROOF DECKS, SLABS, & SHEATHING $1.08 / SF

$40,486 /sf$1.75 sf23,135Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I

$131,750 /cy$425.00 cy310Concrete Material & Place -@ Roof Deck

$75,443 /sf$3.75 sf20,118Finish Concrete - Roof Roof Deck

$161,920 /sf$40.00 sf4,048Roof Equipment Pads, CIP Concrete - complete

$327,500B1080 STAIRS $0.86 / SF

$327,500B1081 STAIR CONSTRUCTION $0.86 / SF

$202,500 /flgt$15,000.00 flgtStairs - Concrete In Steel Pan Stairs 16.00

$125,000 /ls$125,000.00 lsStairs - Concrete risers @ Aud 1.00

04 MASONRY 380,570 $8,514,596$22.37SF / SF

$4,424,124B2010 EXTERIOR WALLS $11.62 / SF

$3,277,810B2011 EXTERIOR WALL VENEER $8.61 / SF

$182,500 /ls$182,500.00 lsStaging and Scaffolding - Exterior CMU - All exterior Masonry 1.00

$1,036,935 /sf$45.00 sf23,043Exterior Face Brick Veneer

$1,248,750 /sf$37.00 sf33,750Exterior CMU - CMU Veneer

$362,250 /sf$50.00 sf7,245Exterior Cast Stone Veneer - Arriscraft

$417,375 /sf$175.00 sf2,385Exterior Granite Veneer - Main Entry Feature Wall

$30,000 /ea$15,000.00 eaCast Stone Column Wraps at South Entrance 2.00

$1,146,314B2012 EXTERIOR WALL CONSTRUCTION $3.01 / SF

$1,191,814 /sf$46.00 sf25,909Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB)

($45,500) /ls$45,500.00 lsPER VE-A02 - change 12" Back-up to 8" -1.00

$4,090,472C1010 INTERIOR PARTITIONS $10.75 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$4,090,472C1011 INTERIOR FIXED PARTITIONS $10.75 / SF

$160,000 /sf$25.00 sf6,400Interior CMU 4.0 - 4"

$2,531,704 /sf$28.00 sf90,418Interior CMU 8.0 - 8"

$10,080 /sf$24.00 sf420Interior CMU 8.0 - 8" LOW

$190,400 /sf$28.00 sf6,800Interior CMU 8.1 - 8"

$860,020 /sf$35.00 sf24,572Interior CMU 8.2 - 8" (2hr RATED)

$129,108 /sf$42.00 sf3,074Interior CMU 12.0 - 12"

$178,080 /sf$42.00 sf4,240Interior CMU 12.1 - 12"

$31,080 /sf$42.00 sf740Interior CMU 12.2 - 12"

$0C2010 WALL FINISHES $0.00 / SF

$0C2015 STONE FACING $0.00 / SF

$0 sfInterior Stone - Travertine, not show on drawings EXCLUDED 0.00

05 METALS 380,570 $20,197,830$53.07SF / SF

$23,200A4040 PITS & BASES $0.06 / SF

$23,200A4040 PITS & BASES $0.06 / SF

$13,500 /ea$1,500.00 eaSupport Steel - Elev. Sill Angles 9.00

$1,900 /ea$950.00 eaElev. Sump Pit Covers-Galv. 2.00

$7,800 /ea$3,900.00 eaElev. Pit Ladders 2.00

$11,661,448B1010 FLOOR CONSTRUCTION $30.64 / SF

$11,661,448B1011 FLOOR STRUCTURAL FRAME $30.64 / SF

$263,198 /ton$5,300.00 ton50Structural Steel Beams - HSS

$4,590 /lb$10.00 lb459Structural Steel Beams - MC

$6,552,000 /ton$5,200.00 ton1,260Structural Steel Beams - WF

$1,288,165 /ton$5,300.00 ton243Structural Steel Connections

$565,245 /ton$5,300.00 ton107Structural Steel Bracing Bays - HSS

$200,000 /ls$200,000.00 lsTemp Stairs / Scaffolding Stairs - 5 sets 1.00

$1,502,126 /ton..$5,300.00 ton..283Structural Steel Columns - HSS - Square / Rectangular

$1,286,124 /sf$5.25 sf244,976Metal Decking - Floor, 2"

$6,083,317B1020 ROOF CONSTRUCTION $15.98 / SF

$6,083,317B1021 ROOF STRUCTURAL FRAME $15.98 / SF

$744,067 /ton$5,300.00 ton140Structural Steel Connections

$6,764 /lb$4.00 lb1,691Structural Steel Beams - HSS

$1,044 /lb$4.00 lb261Structural Steel Beams - MC

$2,320,916 /ton$5,200.00 ton446Structural Steel Beams - WF

$326,533 /ton$5,300.00 ton62Structural Steel Bracing Bays - HSS

$138,012 /ton..$5,300.00 ton..26Structural Steel Columns - HSS - Round

$867,663 /ton..$5,300.00 ton..164Structural Steel Columns - HSS - Square / Rectangular

$244,530 /ton$5,700.00 ton43Steel Dunnage - Galvanized

$585,429 /ton.$5,100.00 ton.115Steel Joist - DLH

$29,575 /sf$5.00 sf5,915Metal Decking - Roof Cornice, 1"

$1,746 /sf$6.00 sf291Metal Decking - Roof, 1-1/2"

$106,625 /sf$5.30 sf20,118Metal Decking - Roof, 2"

$558,925 /sf$5.45 sf102,555Metal Decking - Roof, 3"
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$151,488 /sf$12.00 sf12,624Metal Roof Deck - Acoustic

$1,324,660B1080 STAIRS $3.48 / SF

$1,262,000B1081 STAIR CONSTRUCTION $3.32 / SF

$30,000 /flgt$30,000.00 flgtExt. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers
and 1 landing, 1 location

1.00

$390,000 /flgt$130,000.00 flgtStairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1
location

3.00

$47,500 /flgt$47,500.00 flgtStairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1.00

$712,500 /flgt$47,500.00 flgt15Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations

$82,000 /ls$82,000.00 lsStairs - Steel Stairs / Rails @ Mezzanine 1.00

$62,660B2017 BALCONY WALLS & RAILINGS $0.16 / SF

$10,400 /lf$160.00 lf65Railing | Ballasted Guardrail at High Roof

$52,260 /lf$268.00 lf195Railing | Exterior Guardrail at Rotunda Porch

$70,145B2010 EXTERIOR WALLS $0.18 / SF

$70,145B2012 EXTERIOR WALL CONSTRUCTION $0.18 / SF

$70,145 /sf$1.00 sf70,145Stabilizer Clips-Galv. @ Perimeter Masonry Walls

$50,000C1030 INTERIOR DOORS $0.13 / SF

$50,000C1035 INTERIOR PANEL DOORS $0.13 / SF

$50,000 /ls$50,000.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$985,060C1090 INTERIOR SPECIALTIES $2.59 / SF

$602,450C1091.4 INTERIOR RAILINGS & HANDRAILS $1.58 / SF

$38,700 /lf$90.00 lf430Guard Rail - Interior - Steel Railings (non - stair)

$210,000 /lf$300.00 lf700Guard Rail - Interior - Auditorium

$35,000 /ls$35,000.00 lsGuard Rail - Interior - Cable Guardrail System 1.00

$105,000 /lf$525.00 lf200Guard Rail - Interior - Glass Guardrail System

$213,750 /lf$150.00 lf1,425Guard Rail - Interior - Guard Rail at Mezzanine

$382,610C1099 OTHER INTERIOR SPECIALTIES $1.01 / SF

$382,610 /gsf$1.00 gsf382,610Misc. Metals and Supports

$0C2010 WALL FINISHES $0.00 / SF

$0C2016 SPECIAL WALL SURFACING $0.00 / SF

$0 nicFlat Lock Metal Tile @ Lobby 0.00

06 WOOD, PLASTICS, & COMPOSITES 380,570 $2,978,332$7.83SF / SF

$68,080B1010 FLOOR CONSTRUCTION $0.18 / SF

$68,080B1014 MEZZANINE FLOOR CONSTRUCTION $0.18 / SF

$68,080 /sf$40.00 sf1,702Wood Decking - 3/4" @ Mezzanine Complete $/s

$133,850B1020 ROOF CONSTRUCTION $0.35 / SF

$133,850B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $0.35 / SF

$71,100 /lf$12.00 lf5,925Rough Carpentry - Roof Blocking

$27,750 /ea$750.00 ea37Rough Carpentry @ Curbs

$20,000 /allw$20,000.00 allwTemporary Roof Perimeter Protection 1.00

$15,000 /allw$15,000.00 allwTemporary Roof Protection 1.00

$10,700B2010 EXTERIOR WALLS $0.03 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$10,700B2012 EXTERIOR WALL CONSTRUCTION $0.03 / SF

$3,550 /lf$10.00 lf355Blocking @ Exterior Wall Mounted Railing $/lf

$7,150 /lf$10.00 lf715Blocking @ Exterior Louver $/lf

$81,750B2020 EXTERIOR WINDOWS $0.21 / SF

$81,750B2021 EXTERIOR OPERATING WINDOWS $0.21 / SF

$81,750 /lf$15.00 lf5,450Blocking @ Window Perimeter $/lf

$380,570C1010 INTERIOR PARTITIONS $1.00 / SF

$380,570C1011 INTERIOR FIXED PARTITIONS $1.00 / SF

$380,570 /sf$1.00 sf380,570Interior Rough Carpentry

$803,170C1090 INTERIOR SPECIALTIES $2.11 / SF

$14,026C1097 STORAGE SPECIALTIES $0.04 / SF

$14,026 /lf$65.00 lf216Locker Benches

$789,144C1099 OTHER INTERIOR SPECIALTIES $2.07 / SF

$31,336 /sf$10.00 sf3,1342x4 Stud Wall with Plywood - assume 8' high

$11,107 /sf$15.00 sf740Plywood Sheathing with 2x8 Wood Joists

$746,700 /sf$1.90 sf393,000Safety Related Carpentry - Safety Rails / Opening Protection

$932,261C2010 WALL FINISHES $2.45 / SF

$631,303C2012 WALL PANELING $1.66 / SF

$190,080 /sf$82.50 sf2,304Wood Veneer Premium for Paneling at columns

$77,000 /sf.$50.00 sf.1,540Fabric Wrapped Acoustical Wall Panels @ Auditorium

$147,688 /sf.$42.50 sf.3,475Wood fiber Acoustical Panels

$22,000 /ea$2,750.00 eaCafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8.00

$29,063 /sf.$22.50 sf.1,292Fiber Reinforced Panel (FRP) @ 4' high

$165,472 /sf.$22.50 sf.7,354Fiber Reinforced Panel (FRP) @ Full Height

$0C2013.4 WALL COVERINGS $0.00 / SF

$0 nicInterior Misc. Millwork not shown or within F&E Estimate 0.00

$132,000C2016 SPECIAL WALL SURFACING $0.35 / SF

$132,000 /sf$55.00 sf2,400Flexible Stainless Steel Safety Netting

$168,958C2019 WALL FINISH SUPPLEMENTARY COMPONENTS $0.44 / SF

$168,958 /lf$50.00 lf3,379Interior Window Sills @ Exterior - Solid Surface

$567,951E2010 FIXED FURNISHINGS $1.49 / SF

$567,951E2013 CASEWORK $1.49 / SF

$134,333 /lf$118.00 lf1,138Countertop-Casework, Epoxy

$10,147 /lf$150.00 lf68Countertop-Casework, Galvanized Steel Counter w/ Brackets

$43,587 /lf$60.00 lf726Countertop-Casework, PLAM

$4,711 /lf$60.00 lf79Casework - PLAM Counter (1' deep) w/ Brackets

$74,838 /lf$60.00 lf1,247Casework - PLAM Counter w/ Brackets

$148,255 /lf$600.00 lf247Custom Millwork - Bench with Solid Surface Top

$29,995 /lf$1,100.00 lf27Custom Millwork - Cafe Counter with Quartz Countertop

$54,206 /lf$2,500.00 lf22Custom Millwork - Display Case (8' High)

$20,000 /lf$482.59 lf41Custom Millwork - Media Center Desk

$30,000 /lf$1,082.20 lf28Custom Millwork - Reception Desk with Solid Surface Top

$0 /nic$0.00 nicCustom Millwork - TV Studio, not shown - EXCLUDED 1.00
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$0 /nic$0.00 nicCustom Millwork - School Store, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Collab Spaces, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Career Center, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Bank, not shown - EXCLUDED 1.00

$17,880 /ea$745.00 ea24Custom Millwork - Wood Cubbie - 4' high

07 THERMAL & MOISTURE PROTECTION 380,570 $13,863,135$36.43SF / SF

$436,465A2020 BASEMENT WALL CONSTRUCTION $1.15 / SF

$436,465A2022 MOISTURE PROTECTION $1.15 / SF

$81,930 /sf$10.00 sf8,193Insulation / damproofing - Foundation Walls

$284,535 /sf$15.00 sf18,969Insulation / Fluid-Applied Waterproofing - Basement Walls & top
of ftgs

$10,000 /sf$25.00 sf400Waterproof Pits - 2 ea - Elev

$60,000 /sf$25.00 sf2,400Waterproof Pits -6 ea - Other

$146,211A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.38 / SF

$146,211A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.38 / SF

$30,911 /sf$2.85 sf10,846Rigid Insulation @ S.O.G. - 2' @ Perimeter

$115,300 /sf$0.90 sf128,111Vapor Barrier @ S.O.G.

$898,421B1010 FLOOR CONSTRUCTION $2.36 / SF

$898,421B1019 FLOOR CONSTRUCTION SUPPLEMENTARY COMPONENTS $2.36 / SF

$808,421 /sf$3.30 sf244,976Applied Fireproofing Complete $/sf

$40,000 /ls$40,000.00 lsIntumescent Fireproofing @ exposed framing / bracing 1.00

$50,000 /ls$50,000.00 lsMisc. Patching of Fireproofing 1.00

$515,261B1020 ROOF CONSTRUCTION $1.35 / SF

$515,261B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $1.35 / SF

$495,261 /sf$3.50 sf141,503Applied Fireproofing Complete $/sf

$10,000 /allw$10,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$10,000 /ls$10,000.00 lsMisc. Patching of Fireproofing 1.00

$5,775,352B2010 EXTERIOR WALLS $15.18 / SF

$5,233,398B2011 EXTERIOR WALL VENEER $13.75 / SF

$1,342,170 /sf$90.00 sf14,913Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup

$780,970 /sf$145.00 sf5,386Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility
Deck

$378,328 /sf$76.00 sf4,978Metal Panel | Corrugated Insulated Metal Panels on Aluminum
Clip System

$1,960,980 /lf$1,015.00 lf1,932ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~6-8'
Surface Area)

$383,800 /sf$95.00 sf4,040ACM | ACM Panels on Metal Clip System

$87,000 /lf$580.00 lf150ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy -
South Elevation

$224,025 /lf$435.00 lf515ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall

$76,125 /lf$145.00 lf525ACM | ACM Decorative Accent Bandings

$94,281B2012 EXTERIOR WALL CONSTRUCTION $0.25 / SF

$0 /sfwa$0.00 sfwa130,946Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$94,281 /sfwa$0.72 sfwa130,946Caulking and Sealants, Exterior - Total enclosure SF

$264,790B2013 EXTERIOR WALL INTERIOR SKIN $0.70 / SF

$241,478 /sf$5.50 sf43,9052" Closed Cell Spray Foam Insulation

$23,312 /sf$8.00 sf2,9146" Closed Cell Spray Foam Insulation

$182,884B2018 EXTERIOR WALL SUPPLEMENTARY COMPONENTS $0.48 / SF

$182,884 /sfwa$1.20 sfwa152,403Sheet Metal Flashing & Trim Complete $/sf

$5,126,005B3010 ROOFING $13.47 / SF

$4,938,920B3012 LOW SLOPE MEMBRANE SYSTEMS $12.98 / SF

$0 exclGreen Roof System - Planter / Plantings 0.00

$241,000 /sf$50.00 sf4,820Pre-Vegetated Roof Garden System

$2,022,030 /sf$30.00 sf67,401Roof System Type A - TPO Membrane, 1/2" Cover Board, 6-1/2"
Insul.

$324,000 /sf$2.70 sf120,000Roof Protection Board - removed from add alternate list and
added back into base design

$2,029,800 /sf$30.00 sf67,660Roof System Type B- TPO Membrane, 1/2" Cover Board, 6-1/2"
Tapered Insul.

$100,000 /ls$100,000.00 lsTemporary Roof - HOLD 1.00

$130,075 /sf$55.00 sf2,365Rubber Paver Roof System over Membrane Roof

$92,015 /sf$5.00 sf18,403Premium for Tapered Cricket Areas

$155,085B3014.2 FLASHINGS & TRIM $0.41 / SF

$35,000 /ls$35,000.00 lsPatch and Seal Roof Penetrations 1.00

$12,825 /lf$135.00 lf95Metal Coping at Granite Wall

$107,260 /lf$20.00 lf5,363Roof Edge Fascia

$32,000B3019 ROOFING SUPPLEMENTARY COMPONENTS $0.08 / SF

$5,000 /ea$2,500.00 eaElevator Roof Vent 2.00

$27,000 /lf$150.00 lf180Expansion Joints - 4" Bellows Joint

$132,303B3020 ROOF APPURTENANCES $0.35 / SF

$132,303B3020 ROOF APPURTENANCES $0.35 / SF

$132,303 /sf$10.53 sf12,565Roofing Walkway Pads

$362,828B3080 OVERHEAD EXTERIOR ENCLOSURES $0.95 / SF

$362,828B3081 EXTERIOR CEILINGS $0.95 / SF

$208,978 /sf$118.00 sf1,771Soffits - ACM

$41,160 /sf$24.00 sf1,715Soffits - Exterior Rated Gyp

$112,690 /sf$118.00 sf955Soffits - Linear Metal Ceilings

$281,622C1030 INTERIOR DOORS $0.74 / SF

$281,622C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.74 / SF

$281,622 /sf$0.74 sf380,570Misc. Interior Caulking - General

$134,640C2010 WALL FINISHES $0.35 / SF

$134,640C2012 WALL PANELING $0.35 / SF

$134,640 /sf.$88.00 sf.1,530Phenolic Resin Wall Panels - Interior

$54,028C2050 CEILING FINISHES $0.14 / SF

$54,028C2059 CEILING FINISH SUPPLEMENTARY COMPONENTS $0.14 / SF

$54,028 /sf$1.00 sf54,028Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING
BETWEEN STEEL GIRDERS
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08 OPENINGS 380,570 $10,343,548$27.18SF / SF

$0B2010 EXTERIOR WALLS $0.00 / SF

$0B2011 EXTERIOR WALL VENEER $0.00 / SF

$0 exclScreen Wall | RTU Screen @ mech. equip. - none shown,
excluded

0.00

$6,184,672B2020 EXTERIOR WINDOWS $16.25 / SF

$446,340B2022 EXTERIOR FIXED WINDOWS $1.17 / SF

$446,340 /sf$172.00 sf2,595Window | Insulated Translucent Wall Panel System w/ Integral
Louvers

$1,782,360B2023 EXTERIOR WINDOW WALL STOREFRONTS $4.68 / SF

$1,225,080 /sf$120.00 sf10,209Exterior Windows | Insulating Glass in Aluminum System

$557,280 /sf$120.00 sf4,644Storefront | Insulating Glass in Aluminum Storefront System

$0 eaPremium for Operable Vents at Storefront/Windows/Translucent
Panels

0.00

$3,955,972B2029 CURTAIN WALLS $10.39 / SF

$8,700 /sf$145.00 sf60Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
6" System

$2,678,504 /sf$148.00 sf18,098Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System

$811,188 /sf$148.00 sf5,481Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System - Radiused

$123,500 /sf$100.00 sf1,235Curtain Wall - Premium for Bullet Resistant Glazing

$334,080 /sf$160.00 sf2,088Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
10" System

$518,331B2050 EXTERIOR DOORS & GRILLES $1.36 / SF

$284,900B2051 EXTERIOR ENTRANCE DOORS $0.75 / SF

$21,000 /ea$7,000.00 eaDoor | HM Double Exterior - Incl. Door, Frame, and Hardware 3.00

$17,500 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 5.00

$211,200 /ea$8,800.00 ea24Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

$35,200 /ea$4,400.00 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

8.00

$233,431B2053.4 OVERHEAD & ROLL UP DOORS $0.61 / SF

$6,325 /sf$55.00 sf115Door | Insulated Overhead Coiling Door, Motor Operated, 1 each

$227,106 /sf$93.00 sf2,442Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 13 ea

$104,000B2070 EXTERIOR LOUVERS & VENTS $0.27 / SF

$104,000B2071 EXTERIOR LOUVERS $0.27 / SF

$104,000 /sf$100.00 sf1,040Louver | Exterior Louvers

$1,287,480C1010 INTERIOR PARTITIONS $3.38 / SF

$1,287,480C1016 GLAZED PARTITIONS & STOREFRONTS $3.38 / SF

$60,225 /sf$55.00 sf1,095Borrowed lights- BL1-BL5

$294,000 /sf$140.00 sf2,100CW Interior

$434,140 /sf$245.00 sf1,772CW Interior - Fire Rated
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$468,650 /sf$103.00 sf4,550Storefront - Interior

$5,465 /sf$25.00 sf219Art Glass Panels @ Cafeteria (PREMIUM)

$25,000 /allw$25,000.00 allwGlazing - Interior Ballistic 1.00

$1,950C1020 INTERIOR WINDOWS $0.01 / SF

$1,950C1020 INTERIOR WINDOWS $0.01 / SF

$1,950 /ea$1,950.00 eaTransaction Window - Interior 1.00

$2,247,115C1030 INTERIOR DOORS $5.90 / SF

$1,408,490C1031.4 STANDARD INTERIOR DOORS $3.70 / SF

$26,400 /ea$800.00 ea33Door type AL2- 24" x 2'-9" & 23" x 24" Vision Panel

$2,975 /sf$175.00 sf17Door type C- Stainless coiling door at counter 4'-6-3/8 x 3'-9-1/8"

$218,680 /ea$385.00 ea568Door type F

$4,700 /ea$470.00 ea10Door type FW1- 24" x 31" Vision Panel

$450 /ea$450.00 eaDoor type FW2- 12" x 12" Vision Panel 1.00

$24,000 /sf$100.00 sf240Door type RG- Overhead Rolling Security Grille 6'x 10'- 4 each

$510 /ea$510.00 eaDoor type W1- 24" x 5'-4"" Vision Panel 1.00

$2,200 /ea$550.00 eaDoor type W2- 24" x 2'-9" & 23" x 24" Vision Panel 4.00

$9,800 /ea$350.00 ea28Door type WM- Wire Mesh panel

$86,100 /ea$300.00 ea287Frame- Type 1

$53,550 /ea$425.00 ea126Frame- Type 2

$5,850 /ea$450.00 ea13Frame- Type 4

$10,925 /ea$475.00 ea23Frame- Type 4A

$2,800 /ea$400.00 eaFrame- Type 5 7.00

$1,600 /ea$400.00 eaFrame- Type 6 &6A 4.00

$18,200 /ea$9,100.00 eaFrame- Type 9 2.00

$239,250 /sf$55.00 sf4,350Glazing | Interior doors and sidelights

$387,000 /leaf$600.00 leaf645Hardware | Interior Door Hardware Per Leaf

$313,500 /hr$110.00 hr2,850Install doors and hardware

$838,625C1035 INTERIOR PANEL DOORS $2.20 / SF

$5,000 /ea$5,000.00 eaOverhead Coiling Doors - Stainless Steel Counter Door 1.00

$60,000 /ea$15,000.00 eaOverhead Coiling Doors - Standard 4.00

$474,375 /sf$375.00 sf1,265Overhead Rolling Partition / Doors - 2 hr Fire Rated, 13 ea,
various sizes

$299,250 /sf$475.00 sf630Overhead Rolling Partition / Doors - 2 hr Fire Rated, curved, ~42'
x 15' (1 ea main lobby)

09 FINISHES 380,570 $20,276,119$53.28SF / SF

$2,319,229B2010 EXTERIOR WALLS $6.09 / SF

$64,800B2011 EXTERIOR WALL VENEER $0.17 / SF

$64,800 /mhr$90.00 mhr720Exterior Enclosure Painting, Staining & Transparent Finishing

$2,254,429B2012 EXTERIOR WALL CONSTRUCTION $5.92 / SF

$928,686 /sf$22.00 sf42,213Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass,
Insul., 5/8 GWB

$148,176 /sf$14.00 sf10,584Exterior Wall Backup GWB Stud Wall - 4" MS at Insulated MWP

$317,044 /sf$28.00 sf11,323Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens
Glass, Insul.
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$142,112 /sf$32.00 sf4,441Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul.

$70,400 /sf$40.00 sf1,760Exterior Framing, As Required, for ACM Column Wraps/Fins at
Rotunda

$329,811 /sf$4.57 sf72,231Exterior Framing, INCREASE PER RECONCILIATION

$280,000 /sf$28.00 sf10,000Exterior Framing, PER RECONCILIATION, RE-ALLOCATE 10K SF
FROM CMU

$38,200 /sf$20.00 sf1,910Exterior Framing w/ AVB and Insulation at Low Roof Parapets

$7,492,832C1010 INTERIOR PARTITIONS $19.69 / SF

$7,492,832C1011 INTERIOR FIXED PARTITIONS $19.69 / SF

$7,980 /sf$10.00 sf798Wall Type (F1.0) GWB on 7/8" Metal Furring

$28,120 /sf$10.00 sf2,812Wall Type (F2.0) GWB on 1-5/8" Metal Stud

$198,780 /sf$10.00 sf19,878Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS

$787,680 /sf$20.00 sf39,384Wall Type (F6) 6" MS, 1lyr 5/8" GWB OS

$914,840 /sf$20.00 sf45,742Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS

$282,534 /sf$21.00 sf13,454Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB OS

$3,330 /sf$18.50 sf180Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic
Batt

$53,160 /sf$20.00 sf2,658Wall Type (G6.0) - LOW - 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic
Batt

$1,175,780 /sf$20.00 sf58,789Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$1,218,672 /sf$21.00 sf58,032Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$1,284,926 /sf$21.50 sf59,764Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$22,876 /sf$21.50 sf1,064Wall Type (G6.0C) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$16,856 /sf$21.50 sf784Wall Type (G6.1) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$69,961 /sf$21.50 sf3,254Wall Type (G6.1B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$527,625 /sf$25.00 sf21,105Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr
RATED

$9,600 /sf$20.00 sf480Wall Type (G8.0) 8" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$23,232 /sf$24.00 sf968Wall Type (S4.2) 1" Liner, 4" MS, 4" Acoustic, 1lyrs 5/8" GWB, 1hr
RATED

$30,720 /sf$24.00 sf1,280Wall Type (S6.1) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$836,160 /sf$24.00 sf34,840Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$0 lfPartition - Premium Abuse Resistant Drywall 0.00

$81,975C1030 INTERIOR DOORS $0.22 / SF

$81,975C1031.4 STANDARD INTERIOR DOORS $0.22 / SF

$81,975 /ea$75.00 ea1,093Paint Interior - Door & Frames

$2,339,776C2010 WALL FINISHES $6.15 / SF

$89,323C2013.4 WALL COVERINGS $0.23 / SF

$89,323 /sf.$45.00 sf.1,985Vinyl Wall Covering (Auditorium - IWP)

$946,938C2014 TILE & TERRAZZO WALL FINISHES $2.49 / SF

$351,533 /sf$20.00 sf17,577Ceramic Wall Tile

$69,200 /sf.$173.00 sf.4002" Granite Veneer Panels

$34,685 /sf.$24.00 sf.1,445Porcelain Wall Tile
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$491,520 /sf.$24.00 sf.20,480Thin Porcelain Wall Tile

$1,052,433C2017 WALL PAINTING & COATING $2.77 / SF

$209,284 /sf.$0.95 sf.220,299Paint Interior GWB Walls

$1,645 /sf.$0.95 sf.1,732Paint Interior GWB Walls - Soffits

$5,000 /allw$5,000.00 allwPaint Interior GWB Walls - Soffits - not shown 1.00

$762,107 /sf.$3.25 sf.234,495Paint Interior Walls - Epoxy

$24,397 /sf$3.25 sf7,507Paint Interior CMU Walls

$50,000 /allw$50,000.00 allwMisc. Interior Painting 1.00

$251,082C2018 ACOUSTICAL WALL TREATMENT $0.66 / SF

$43,830 /sf.$63.00 sf.696Fabric Wrapped Acoustical Panels @ Auditorium

$207,252 /sf.$63.00 sf.3,290Wood Fiber Acoustical Panels @ Gymnasium

$3,381,773C2030 FLOORING $8.89 / SF

$105,000C2031 FLOORING TREATMENT $0.28 / SF

$85,000 /allw$85,000.00 allwFloor Patching Allowance 1.00

$20,000 /allw$20,000.00 allwFloor Prep / Leveling Allowance 1.00

$553,592C2032.2 TILE FLOORING $1.45 / SF

$40,488 /sf$24.00 sf1,687CMT-1 - Ceramic Floor Tile - Mosaic

$7,872 /sf$24.00 sf328CMT-2 - Ceramic Floor Tile - Mosaic

$7,416 /sf$24.00 sf309CMT-3 - Ceramic Floor Tile - Mosaic

$21,480 /sf$24.00 sf895CMT-4 - Ceramic Floor Tile - Mosaic

$11,976 /sf$24.00 sf499CMT-5 - Ceramic Floor Tile - Mosaic

$9,984 /sf$24.00 sf416CMT-7 - Ceramic Floor Tile - Mosaic

$11,136 /sf$24.00 sf464CMT-8 - Ceramic Floor Tile - Mosaic

$443,240 /sf$28.00 sf15,830Porcelain Tile Floor

$240,240C2032.4 WOOD FLOORING $0.63 / SF

$20,020 /sf$2.00 sf10,010Wood Flooring - Premium for Markings on Athletic Wood Floor

$220,220 /sf$22.00 sf10,010Athletic Sports Wood Flooring - Gym

$144,589C2032.6 CARPETING $0.38 / SF

$37,492 /sf$6.50 sf5,768Carpet - 1

$52,585 /sf$6.50 sf8,090Carpet - 2

$29,136 /sf$12.00 sf2,428Carpet - Walk Off Carpet

$8,900 /sf$10.00 sf890Resilient Carpet Multiple Design Combinations

$13,326 /sf$6.00 sf2,221Resilient Carpet RC-1

$3,150 /sf$6.00 sf525Resilient Carpet RC-2

$199,768C2032.8 WALL BASE FINISHES $0.52 / SF

$38,646 /lf$19.00 lf2,034Ceramic Tile Base

$1,484 /lf$14.00 lf106Epoxy Base

$115,230 /lf$3.00 lf38,410Rubber Base

$44,408 /sf$90.00 sf493Decorative Fabric Metal Panel - Interior

$0 sfFlat Lock Metal Tiles - Interior - PER VE A04 - CHANGE TO TILE
(1,366 SQFT)

0.00

$46,350C2033 SPECIALTY FLOORING $0.12 / SF

$46,350 /sf$50.00 sf927Foot Grille Carpet

$1,901,513C2035 RESILIENT FLOORING $5.00 / SF
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$51,780 /sf$20.00 sf2,589ASF - Rubber Athletic Sports Flooring

$539,641 /sf$8.40 sf64,243Linoleum LIN1

$119 /sf$8.50 sf14Linoleum LIN11

$119 /sf$8.50 sf14Linoleum LIN13

$1,131 /sf$8.50 sf133Linoleum LIN14

$3,142 /sf$8.40 sf374Linoleum LIN2

$2,372 /sf$8.50 sf279Linoleum LIN3

$136,527 /sf$8.50 sf16,062Linoleum LIN4

$60 /sf$8.50 sfLinoleum LIN5 7.00

$910 /sf$8.50 sf107Linoleum LIN6

$111 /sf$8.50 sf13Linoleum LIN7

$435,890 /sf$10.00 sf43,589Linoleum Multiple Design Combinations

$130,364 /sf$13.00 sf10,028Sheet Vinyl - Multipurpose

$7,428 /sf$12.00 sf619Sheet Vinyl - Slip Resistant

$15,301 /sf$6.50 sf2,354Luxury Viyl Tile LVT

$13,524 /sf$10.75 sf1,258Sheet Vinyl Flooring - SV1

$149,985 /sf$15.00 sf9,999Sheet Vinyl Flooring Multiple Design Combinations

$0 sfRubber Flooring at Stair Treads and Risers - RR - INCLUDED
ABOVE

0.00

$241,836 /sf$28.00 sf8,637Rubber Stair Treads & Risers

$1,245 /sf$15.00 sf83Rubber Tile Flooring - RT

$170,031 /sf$16.90 sf10,061Epoxy Flooring EF-1

$27,020C2036.2 TERRAZZO FLOORING $0.07 / SF

$27,020 /sf$70.00 sf386Precast Terrazzo risers & treads

$109,238C2036.4 MASONRY & STONE FLOORING $0.29 / SF

$6,800 /sf$100.00 sf68Stone Thresholds at wet rooms

$102,438 /sf$1.50 sf68,292Sealed Concrete

$54,464C2037 FLUID-APPLIED FLOORING $0.14 / SF

$16,964 /sf$2.53 sf6,705Moisture Mitigation @ Tile

$37,500 /flgt$1,500.00 flgt25Paint Interior Metal Pan Stairs

$4,660,534C2050 CEILING FINISHES $12.25 / SF

$2,320,284C2051 PLASTER & GYPSUM BOARD FINISH $6.10 / SF

$128,092 /sf$18.00 sf7,116Ceiling - GWB Soffit - Interior

$154,300 /sf$25.00 sf6,172GWB | GWB Ceiling, Moisture Resistant GWB Ceiling

$919,660 /sf$20.00 sf45,983GWB | GWB Ceiling, Typical

$10,658 /sf$25.00 sf426Ceiling - GWB Soffit - Interior @ Curved Media Center

$1,107,574 /sf$20.50 sf54,028Ceiling - GWB SOUND ISOLATION

$0 inclCeiling - GWB SOUND ISOLATION - VE A03 - Change Spec to open
up more than Kinetics

0.00

$2,044,135C2054 ACOUSTICAL CEILING TILES & PANELS $5.37 / SF

$1,189,225 /sf$7.25 sf164,031ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL
CEILING TILE

$55,242 /sf$8.50 sf6,499ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL
CEILING TILE FOR KITCHEN LOCATIONS
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$54,062 /sf$11.50 sf4,701ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE

$48,204 /sf$12.00 sf4,017ACT-5

$84,503 /sf$6.75 sf12,519ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE AT ADMIN AREAS

$526,150 /sf$50.00 sf10,523Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide
Plank

$37,500 /sf$50.00 sf750Hung Ceiling | Mesh Metal Ceiling

$35,000 /sf$100.00 sf350Acoustical Reflector @ Stage

$0 inclACPCP | Acoustical Preformed Ceiling Panels 0.00

$0 exclEAVB | Aluminum Vertical Blade Ceiling System 0.00

$14,250 /sf$95.00 sf150Phenolic / IWP Wd Ceiling Ceiling Panels

$0 inclACM | Aluminum Composite Material Ceiling - Interior 0.00

$296,115C2056 PAINTING & STAINING CEILINGS $0.78 / SF

$6,172 /sf$1.00 sf6,172Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling

$45,983 /sf$1.00 sf45,983Paint | Painted Interior GWB - Soffits - Latex

$7,116 /sf$1.00 sf7,116Paint | Painted Interior GWB - Typical Ceilings - Latex

$236,844 /sf$2.40 sf98,685Paint | Exposed Painted Structural Steel & Metal Deck

10 SPECIALTIES 380,570 $1,457,832$3.83SF / SF

$6,000B2010 EXTERIOR WALLS $0.02 / SF

$6,000B2019 EXTERIOR WALL OPENING SUPPLEMENTARY COMPONENTS $0.02 / SF

$6,000 /ls$6,000.00 lsExterior Signage | Name and logo sign attached to enclosure,
Aluminum

1.00

$1,451,832C1090 INTERIOR SPECIALTIES $3.81 / SF

$67,211C1092.2 COMPARTMENTS & CUBICLES $0.18 / SF

$7,000 /ls$7,000.00 lsCubicles | Cubicle Curtains and Track at Nurse’s Area. 1.00

$27,600 /stall$1,200.00 stall23Toilet Compartment - Plastic Laminate - Standard

$18,000 /stall$1,500.00 stall12Toilet Compartment - Plastic Laminate - Handicapped

$4,250 /ea$425.00 ea10Urinal Screen - Plastic Laminate

$10,361 /sf$9.00 sf1,151Wire Mesh Partition (assume 8' high) - Interior

$209,850C1092.4 TOILET, BATH, & LAUNDRY ACCESSORIES $0.55 / SF

$57,150 /mhr$90.00 mhrToilet Accessories - Unload / Store / Categorize 635.00

$57,150 /mhr$90.00 mhr635Toilet Accessories -  Distribute / Install

$11,440 /ea$80.00 ea143Non Restroom | Soap: Soap Dispenser, Wall Mtd.

$14,555 /ea$205.00 eaRestroom | Paper Towel Dispenser & Trash, Semi Recessed 71.00

$6,900 /ea$100.00 ea69Restroom | Toilet Paper Dispenser, Wall Mtd.

$5,175 /ea$75.00 ea69Restroom | Sanitary Napkin Disposal, Recessed

$900 /ea$90.00 ea10Restroom | Soap: Shampoo Dispenser, Shower Wall Mtd.

$2,580 /ea$43.00 eaRestroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60.00

$6,750 /ea$45.00 ea150Restroom | Grab Bar: 42" Peened Grip, Wall Mtd.

$5,200 /ea$520.00 ea10Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror
Unit
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$10,500 /allw$10,500.00 allwNon Restroom | Mirror: Full Height Frameless Mirror Allowance -
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.

1.00

$690 /ea$115.00 eaRestroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 6.00

$1,320 /ea$220.00 eaRestroom | Baby Changing Station; Wall Mtd. 6.00

$1,120 /ea$70.00 ea16Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd.

$6,600 /ea$165.00 ea40Restroom | Mirror: Single Mirror: Framed Mirror Unit

$800 /ea$80.00 ea10Restroom | Shower curtain and rod, typ. shower unit

$1,150 /ea$230.00 eaRestroom | Shower Seat @ ADA shower units 5.00

$1,550 /ea$155.00 eaJanitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10.00

$650 /ea$65.00 eaJanitor | Shelf: SS Shelf 8" D x 24" W 10.00

$860 /ea$20.00 ea43Non Restroom | Hook: Coat Hook, Door / Wall Mtd.

$1,080 /ea$20.00 ea54Restroom | Hook: Coat Hook, Stall Wall Mtd.

$15,730 /ea$110.00 ea143Non Restroom | Paper Towel Dispenser, Wall Mtd.

$38,261C1093 WALL & DOOR PROTECTION $0.10 / SF

$38,261 /gsf$0.10 gsf382,610Wall & Door Protection Complete $/sf, including corner guards

$405,000C1093.2 INFORMATION SPECIALTIES $1.06 / SF

$33,000 /ea$500.00 ea66White / Marker Boards - Small 4' x 4'

$9,500 /ea$950.00 ea10White / Marker Boards - Medium 4' x 10'

$78,000 /ea$750.00 ea104White / Marker Boards - Medium 4' x 6'

$2,250 /ea$750.00 eaWhite / Marker Boards - Medium 4' x 8' 3.00

$16,200 /ea$450.00 ea36Corkboards / Tack Boards - Large 4' x 8'

$59,400 /ea$900.00 ea66Corkboards / Tack Boards - Small 4' x 4'

$9,000 /allw$2,000.00 allwSignage | Dedication Plaques Allowance - Interior 3.00

$18,000 /ls$2,000.00 lsSignage | Egress, Waydinding, and Regulatory - Interior 4.00

$139,650 /ea$150.00 ea931Signage | Room Identification Signs - Interior

$10,000 /allw$10,000.00 allwSignage | Additional Signage Allowance - Interior 1.00

$30,000 /allw$5,000.00 allwSignage | Branding and Graphics Allowance - Interior, including
large format wall murals and panels.

3.00

$600,970C1097 STORAGE SPECIALTIES $1.58 / SF

$209,720 /ea$490.00 ea428Lockers | Locker Room: Single and multi-tier lockers on conc,
base, 15" x 15"

$99,960 /ea$490.00 ea204Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep

$196,000 /ea$490.00 ea400Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base

$13,640 /ea$620.00 ea22Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x
2.5' d

$81,650 /ea$575.00 ea142Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on
conc. base

$0 /lf$0.00 lf768Storage Wall Shelving - Metal (In F&E Estimate)

$130,540D4031 FIRE PROTECTION EQUIPMENT $0.34 / SF

$106,110 /ea$405.00 ea262Fire Extinguisher Cabinets - Semi-Recessed

$24,430 /ea$1,745.00 eaAED Cabinets, units, and accessories 14.00

11 EQUIPMENT 380,570 $3,816,505$10.03SF / SF
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$92,438C1010 INTERIOR PARTITIONS $0.24 / SF

$92,438C1017 INTERIOR GUARDRAILS & SCREENS $0.24 / SF

$92,438 /sf$39.00 sf2,370Gym | Flexible Stainless Steel Safety Netting By Metal
Fabrications

$2,411,900E1030 COMMERCIAL EQUIPMENT $6.34 / SF

$2,411,900E1038 FOODSERVICE EQUIPMENT $6.34 / SF

$2,411,900 /ls$2,411,900.00 lsFood Service Equipment (Sub quote) 1.00

$457,006E1040 INSTITUTIONAL EQUIPMENT $1.20 / SF

$93,000E1044.2 LABORATORY EQUIPMENT $0.24 / SF

$93,000 /ea$15,500.00 eaEquipment - Fume Hood (FH-1) - Ductless, ADA Base - REDUCED
PER RECON

6.00

$364,006E1044.4 EDUCATIONAL & SCIENTIFIC EQUIPMENT $0.96 / SF

$0 eaEquipment - (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Auto Collision (AC01) F&I Full Down Draft Paint
Booth

0.00

$0 eaEquipment - Auto Collision (AC02) F&I Paint Mixing Booth 0.00

$0 eaEquipment - Auto Collision (AC03) F&I Power Coating Booth 0.00

$0 eaEquipment - Auto Collision (AC04) F&I Power Coating Oven 0.00

$0 eaEquipment - Auto Collision (AC05) F&I Frame Strighener 0.00

$0 eaEquipment - Auto Collision (AC07) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AC08) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AC08A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT01) F&I 10,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT02) F&I 16,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT03) F&I MSDS 0.00

$0 eaEquipment - Auto Collision (AT04) F&I EV Charging Station 0.00

$0 eaEquipment - Auto Collision (AT05) Install ONLY Tire Charger 0.00

$0 eaEquipment - Auto Collision (AT06) Install ONLY Wheel Balancer 0.00

$0 eaEquipment - Auto Collision (AT07) Install ONLY Alignment Rack 0.00

$0 eaEquipment - Auto Collision (AT08) Install ONLY Alignment Console
/ Sensors

0.00

$0 eaEquipment - Auto Collision (AT09) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AT09A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT10) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AT11) Install ONLY Vehicle Exhaust
Collection

0.00

$0 eaEquipment - Auto Collision (AT12) F&I 1 Ton Chain Fall 0.00

$0 eaEquipment - Auto Collision (AT25) F&I Hoist Crane 0.00

$0 eaEquipment - Carpentry (CP01) F&I Dust Collection - Full Shop, see
HVAC

0.00

$0 eaEquipment - Carpentry (CP02) Install ONLY Large CNC 0.00

$0 eaEquipment - Carpentry (CP03) Install ONLY Cabinet Saw 0.00
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$0 eaEquipment - Carpentry (CP04) Install ONLY Panel Saw 0.00

$0 eaEquipment - Carpentry (CP05) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP07) Install ONLY Inverted Router 0.00

$0 eaEquipment - Carpentry (CP08) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP09) Install ONLY Jointer 0.00

$0 eaEquipment - Carpentry (CP10) Install ONLY Oscillating Universal
Edge Sander

0.00

$0 eaEquipment - Carpentry (CP11) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP12) Install ONLY Drum Sander 0.00

$0 eaEquipment - Carpentry (CP13) Install ONLY Vertical Band Saw 0.00

$0 eaEquipment - Carpentry (CP14) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP15) Install ONLY Plywood Rack 0.00

$0 eaEquipment - Carpentry (CP16) Install ONLY Linear Stock Rack 0.00

$120,840 /ea$5,035.00 ea24Equipment - Cosmetology (CM03) F&I Double Sided Syling
Stations

$25,979 /ea$2,164.92 ea12Equipment - Cosmetology (CM04) F&I Shampoo Stations

$33,149 /ea$3,314.92 ea10Equipment - Cosmetology (CM05) F&I Double Manicure Tables

$20,295 /ea$6,764.92 eaEquipment - Cosmetology (CM06) F&I Pedicure Station 3.00

$60,278 /ea$2,739.92 ea22Equipment - Cosmetology (CM26) F&I Triple Lockers

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (D-1) F&I Dryer 1.00

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (W-1) F&I Washer 1.00

$0 eaEquipment - Dental Assist (DT01) F&I MSDS 0.00

$0 eaEquipment - Dental Assist (DT02) F&I Washer 0.00

$0 eaEquipment - Dental Assist (DT03) F&I Dryer 0.00

$0 eaEquipment - Dental Assist (DT04) Install ONLY X Ray Chair 0.00

$0 eaEquipment - Dental Assist (DT05) Install ONLY Air Compressor 0.00

$0 eaEquipment - Dental Assist (DT06) Install ONLY Amalgam
Seperator

0.00

$0 eaEquipment - Dental Assist (DT07) Install ONLY Vacuum Pump 0.00

$0 eaEquipment - Dental Assist (DT08) Install ONLY Instrument Washer 0.00

$0 eaEquipment - Dental Assist (DT09) Install ONLY Dental Chair w/Full
Package

0.00

$0 eaEquipment - Design and Visual (DV01) Install ONLY Large Digital
Press

0.00

$0 eaEquipment - Design and Visual (DV01A) Install ONLY 3PH
Transformer

0.00

$0 eaEquipment - Design and Visual (DV02) Install ONLY Chiller 0.00

$0 eaEquipment - Design and Visual (DV03) Install ONLY Large
Compressor

0.00

$0 eaEquipment - Design and Visual (DV04) Install ONLY Parts Washer 0.00

$0 eaEquipment - Design and Visual (DV05) Install ONLY Paper Cutter 0.00

$0 eaEquipment - Early Childhood (D-1) F&I Dryer 0.00

$0 eaEquipment - Early Childhood (W-1) F&I Washer 0.00

$0 eaEquipment - Electrical (ET01) F&I Student Booths 0.00

$0 eaEquipment - Electrical (ET17) F&I Cooktop 0.00

$0 eaEquipment - Electrical (ET18) F&I Exhaust Hood w/ Light 0.00
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$0 eaEquipment - Health Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Health Assisting (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - Health Assisting (HA06) Install ONLY Sim Man 0.00

$0 eaEquipment - Health Assisting (HA07) Install ONLY Mock Headwall 0.00

$0 eaEquipment - Health Assisting (HA08) Install ONLY X-Ray Viewbox 0.00

$0 eaEquipment - Health Assisting (HA09) Install ONLY BP Cuff - Wall
Mt

0.00

$0 eaEquipment - Health Assisting (MW-1) F&I Microwave 0.00

$0 eaEquipment - Health Assisting (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Health Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - HVAC Tech (HV01) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV02) Install ONLY 96% Boilers 0.00

$0 eaEquipment - HVAC Tech (HV03) Install ONLY Walk In Freezer 0.00

$0 eaEquipment - HVAC Tech (HV04) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV05) Install ONLY Oil Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV06) Install ONLY 80% Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV07) Install ONLY Mini Split Units 0.00

$0 eaEquipment - HVAC Tech (HV08) Install ONLY 1.5 Ton Condensers 0.00

$0 eaEquipment - HVAC Tech (HV09) Install ONLY AC / Heating Units 0.00

$0 eaEquipment - HVAC Tech (HV10) Install ONLY On Demand HW Unit 0.00

$0 eaEquipment - HVAC Tech (HV11) Install ONLY Upperclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV12) Install ONLY VRF Ceiling 0.00

$0 eaEquipment - HVAC Tech (HV12A) Install ONLY VRF Ducted 0.00

$0 eaEquipment - HVAC Tech (HV12B) Install ONLY VRF Wall 0.00

$0 eaEquipment - Medical Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Medical Assisting (MA03) Install ONLY Sim Man 0.00

$0 eaEquipment - Medical Assisting (MA10) Install ONLY Xray Box 0.00

$0 eaEquipment - Medical Assisting (MA14) Install ONLY Otoscope 0.00

$0 eaEquipment - Medical Assisting (MA18) Install ONLY Blood
Pressure Unit

0.00

$0 eaEquipment - Medical Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - Metal Fabrication (MF01) Install ONLY Exhaust
Collection Arms

0.00

$0 eaEquipment - Metal Fabrication (MF01A) Install ONLY Exhaust
Collection Arms w/Fan

0.00

$0 eaEquipment - Metal Fabrication (MF02) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF02A) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF03) Install ONLY CNC Hydraulic
Press Brake

0.00

$0 eaEquipment - Metal Fabrication (MF61) Install ONLY Overhead
Hoist - 2 Ton

0.00

$0 eaEquipment - Plumbing (PL01) F&I 8' UC Student Booth 0.00

$0 eaEquipment - Plumbing (PL02) F&I LC Student Booth 0.00

$0 eaEquipment - Plumbing (PL03) F&I Electric Hot Water (OD) 0.00
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$0 eaEquipment - Plumbing (PL04) F&I Gas Boiler w/tankless 0.00

$0 eaEquipment - Plumbing (PL05) F&I Gas Water Heater 0.00

$0 eaEquipment - RINSTALLATION ALLOWANCE - PER RECON 0.00

$99,000 /mhr$110.00 mhr900Equipment - Robotics (RB01) F&I Air Compressor

$503,880E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $1.32 / SF

$503,880E1071 THEATER & STAGE EQUIPMENT $1.32 / SF

$195,000 /ls$195,000.00 lsStage Curtains and Rigging - Powered rigging 1.00

$308,880 /ea$540.00 ea572Theater - Auditorium Fixed Seating

$351,281E1090 OTHER EQUIPMENT $0.92 / SF

$351,281E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $0.92 / SF

$90,000 /ea$15,000.00 eaBasketball Backstops 6.00

$32,000 /ea$32,000.00 eaDivider Curtains 1.00

$19,281 /sf$20.00 sf964Gym Wall Padding

$210,000 /ea$52,500.00 eaTelescoping Bleachers 4.00

$0E1098 RESIDENTIAL EQUIPMENT $0.00 / SF

$0 nicRooftop Play Equipment - not shown, exclude 0.00

12 FURNISHINGS 380,570 $1,737,911$4.57SF / SF

$1,737,911E2010 FIXED FURNISHINGS $4.57 / SF

$350,047E2012 WINDOW TREATMENTS $0.92 / SF

$26,100 /ea$150.00 ea174Window Shades - Manual Operated  - Interior

$0 /sf$0.00 sf2,630Roller Shades - Manual Operated - Translucent Wall Panel
System, assume not required

$99,538 /sf$9.75 sf10,209Roller Shades - Manual Operated - Exterior Windows Aluminum
System

$45,416 /sf$9.75 sf4,658Roller Shades - Manual Operated - Exterior Storefront System

$127,725 /sf$9.75 sf13,100Roller Shades - Manual Operated - Exterior Curtain Wall System

$51,269 /sf$20.00 sf2,563Roller Shades - Electrically Operated - Exterior Curtain Wall
System @ Rotunda

$1,387,864E2013 CASEWORK $3.65 / SF

$241,146 /lf$320.00 lf754Casework - Base Cabinets

$6,707 /lf$495.00 lf14Casework - Base Cabinets - Design Visual Flat File

$18,176 /lf$325.00 lf56Casework - Cosmetology Base Cabinets

$9,742 /lf$200.00 lf49Casework - Cosmetology Wall Cabinets

$93,585 /lf$200.00 lf468Casework - Wall Cabinets

$4,242 /lf$350.00 lf12Casework - Mailroom

$228,721 /lf$595.00 lf384Casework - Tall Storage 7' high

$2,475 /ea$495.00 eaCasework - Cabinet - Cubbies (2'-3"x2'8") 5.00

$343,294 /lf$350.00 lf981Lab Casework - Base Cabinets

$48,232 /lf$250.00 lf193Lab Casework - Wall Cabinets

$124,554 /lf$300.00 lf415Lab Casework - Wall Cabinets w/ Pegboards

$24,690 /lf$555.00 lf44Lab Casework - Island Demonstration Desk

$5,000 /ea$1,250.00 eaLab Casework - Goggle Storage Cabinet 4.00

$25,000 /ea$3,125.00 eaLab Casework - Flammables and Corrosives Storage Cabinet 8.00
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$42,400 /ea$800.00 ea53Lab Casework - PX-1 (Casework Sink)

$45,000 /ls$45,000.00 lsLab Casework - PREMIUM FOR DENTAL CASEWORK 1.00

$5,600 /ea$800.00 eaLab Casework - PX-2 (Casework Sink w/ Eyewash) 7.00

$12,000 /ea$800.00 ea15Lab Casework - PX-3 (Cosmetology Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-4 (Science Room Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-5 (Lab Sink)

$12,800 /ea$800.00 ea16Lab Casework - PX-6 (Dental Station Sink)

14 CONVEYING EQUIPMENT 380,570 $985,000$2.59SF / SF

$985,000D1010 ELEVATORS & LIFTS $2.59 / SF

$915,000D1010 ELEVATORS & LIFTS $2.40 / SF

$375,000 /stop$93,750.00 stopElevator #1, Passenger (Otis Gen2, 3,500 capacity) 4.00

$440,000 /stop$88,000.00 stopElevator #2, Passenger (Otis Gen2, 3,500 capacity) 5.00

$100,000 /ls$100,000.00 lsElevator Operator Time / Fees for other trades - work within
shaft

1.00

$70,000D1017 CAB FINISHES $0.18 / SF

$70,000 /ea$35,000.00 eaCab Finish Premium Allowance 2.00

21 FIRE SUPPRESSION 380,570 $3,775,296$9.92SF / SF

$2,838,158D4010 SPRINKLERS $7.46 / SF

$2,838,158D4011 WET SPRINKLER SYSTEM $7.46 / SF

$1,047,025 /lf$35.00 lf29,915Sprinkler Distribution Piping - 1"

$285,975 /lf$45.00 lf6,355Sprinkler Distribution Piping - 2"

$127,200 /lf$53.00 lf2,400Sprinkler Distribution Piping - 3"

$533,200 /lf$80.00 lf6,665Sprinkler Distribution Piping - 4"

$350,000 /ls$350,000.00 lsSprinkler Piping Qty and Unit Rate Adj - Per Reconcile 1.00

$328,679 /ea$147.06 ea2,235Head - Pendant, Concealed

$166,078 /ea$108.55 ea1,530Head - Upright

$545,739D4020 STANDPIPES $1.43 / SF

$545,739D4022 STANDPIPE & FIRE MAINS $1.43 / SF

$261,000 /lf$87.00 lf3,000Standpipes & Fire Mains - 6"

$45,825 /lf$195.00 lf235Standpipes & Fire Mains - 8"

$16,583 /ea$16,582.59 eaDouble Check Valve 8" 1.00

$13,303 /ea$475.12 ea28Hose Valve, 2-1/2"

$171,517 /ea$6,125.60 ea28Zone Control Valve Assembly

$14,552 /ea$4,850.72 eaWet Check Valve Assembly - 6" 3.00

$4,851 /ea$4,850.72 eaWet Check Valve Assembly - 8" 1.00

$1,430 /ea$1,430.36 eaFire Department Connection 1.00

$1,675 /ea$1,675.36 eaFire Pump Test Header 1.00

$15,003 /ea$1,875.36 eaRoof Manifold 8.00

$125,000D4030 FIRE PROTECTION SPECIALTIES $0.33 / SF

$125,000D4031 FIRE PROTECTION EQUIPMENT $0.33 / SF

$120,000 /ea$120,000.00 eaElectric Fire Pump, 1000 GPM 1.00

$5,000 /ea$5,000.00 eaJockey Pump 1.00

Page 22 of 63



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$266,399D4090 OTHER FIRE PROTECTION SYSTEMS $0.70 / SF

$266,399D4096 FIRE PROTECTION MISC ITEMS $0.70 / SF

$266,399 /sf$0.70 sf380,570Coordination & Expenses

22 PLUMBING 380,570 $8,421,659$22.13SF / SF

$1,949,585D2000 PLUMBING EQUIPMENT $5.12 / SF

$1,949,585D2000 PLUMBING EQUIPMENT $5.12 / SF

$10,000 /ls$10,000.00 lsSub-Meters 1.00

$24,000 /ea$3,000.00 eaCirculating Pump 8.00

$3,500 /ea$500.00 eaThermostatic Mixing Valve - P-7 Fixtures (EW) 7.00

$57,500 /ea$2,500.00 ea23Thermostatic Mixing Valve - P-8 Fixtures (EW/ES)

$90,000 /ea$15,000.00 eaTMV-1 thru 6 - Thermostatic Mixing Valve 6.00

$60,000 /ea$60,000.00 eaDWP-1 - Domestic Water Booster Pump 1.00

$55,000 /ls$55,000.00 lsBackflow Preventers 1.00

$75,000 /ls$75,000.00 lsKitchen Equipment Connections 1.00

$10,000 /ls$10,000.00 lsScience Classroom / Bio-Tech Equipment Connections 1.00

$50,000 /ls$50,000.00 lsShop Equipment Connections 1.00

$5,000 /ls$5,000.00 lsWater Meters 1.00

$148,000 /ea$1,000.00 ea148Trap Primers & Associated Piping

$141,340 /ea$955.00 ea148Floor Drain W/Trap

$11,700 /lf$60.00 lf195Trench Drains

$8,800 /ea$800.00 ea114" & 5"  Backwater Valve

$157,313 /ea$1,367.94 ea115Roof Drains

$83,423 /ea$41,711.68 eaExterior Grease Interceptor 2.00

$14,640 /ea$2,927.92 eaGT-1&2 - Local Grease Interceptor 50 GPM 5.00

$8,500 /ea$500.00 ea17Ceiling UTL Panels

$15,032 /ea$5,010.77 eaElevator Sump Pumps 3.00

$75,000 /ea$15,000.00 eaGas / Oil Interceptor  - Shops 5.00

$96,643 /ea$48,321.36 eaAC-1 - Compressed Air System - Auto Collision / Auto Tech /
Metal Fab

2.00

$31,821 /ea$31,821.36 eaAC-2 - Compressed Air System - Carpentry Shop 1.00

$28,821 /ea$28,821.36 eaAC-3 - Compressed Air System - Bio Tech Lab 1.00

$35,821 /ea$35,821.36 eaAC-4 - Compressed Air System - Robtics 1.00

$36,821 /ea$36,821.36 eaAC-5 - Compressed Air System - Dental 1.00

$12,000 /ea$800.00 ea15Compressed Air Hose Reels

$21,821 /ea$21,821.36 eaVAC-1 - Bio Tech Lab - Vacuum System 1.00

$53,821 /ea$53,821.36 eaVAC-2 - Dental - Vacuum System 1.00

$14,279 /ea$2,855.84 eaElectric / Gas Fired Water Heaters - Serving Shops 5.00

$132,140 /ea$66,069.80 eaEWH-1 - Elec Water Heater - PVI Durawatt - 460L 200A 2.00

$82,140 /ea$41,069.80 eaEWH-2 - Elec Water Heater - PVI Durawatt - 270L 119A 2.00

$16,856 /ea$16,855.84 eaEWH-3 - Elec Water Heater - AO Smith DSE-100 1.00

$136,140 /ea$68,069.80 eaEWH-4 - Elec Water Heater - PVI Durawatt - 550 2.00

$16,284 /ea$5,427.92 eaEWH-5,6, & 7 - Elec Water Heater - AO Smith DES-10 3.00

$14,428 /ea$14,427.92 eaEWH-8 - Elec Water Heater - AO Smith DSE-120 1.00

$24,000 /ea$8,000.00 eaArgon / Oxygen / Acetylene Manifolds 3.00
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$20,000 /ea$5,000.00 eaNatural Gas Control at Kitchen - Kitchen 4.00

$10,000 /ea$5,000.00 eaNatural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2.00

$50,000 /ea$50,000.00 eapH Neutralization System 1.00

$12,000 /ea$1,500.00 eaET-1 thru ET-8 - Expansion Tanks 8.00

$1,690,000D2010 DOMESTIC WATER DISTRIBUTION $4.44 / SF

$1,690,000D2012 DOMESTIC WATER PIPING $4.44 / SF

$900,000 /lf$45.00 lf20,000Domestic Hot & Cold Water Piping - 2" & Less

$243,000 /lf$90.00 lf2,700Domestic Water Piping - 3"

$125,000 /lf$125.00 lf1,000Domestic Water Piping - 4"

$66,000 /lf$220.00 lf300Domestic Water Piping - 6"

$288,000 /lf$12.00 lf24,000Insulation

$68,000 /ls$68,000.00 lsValves & Accessories 1.00

$1,957,100D2020 SANITARY DRAINAGE $5.14 / SF

$559,100D2025 SANITARY DRAIN PIPING - UG $1.47 / SF

$104,100 /lf$60.00 lf1,735Sanitary Waste & Vent Piping - 2"- 3"

$357,000 /lf$85.00 lf4,200Sanitary Waste & Vent Piping - 4"- 6"

$98,000 /lf$70.00 lf1,400Kitchen Waste & Vent Piping -  4"

$1,230,000D2026 SANITARY DRAIN PIPING - AG $3.23 / SF

$600,000 /lf$60.00 lf10,000Sanitary Waste & Vent Piping - 2" - 4"

$630,000 /lf$90.00 lf7,000Sanitary Waste & Vent Piping - 4" - 6"

$168,000D2029 LABORATORY / INDUSTRIAL DRAIN PIPING - UG $0.44 / SF

$168,000 /lf$105.00 lf1,600Acid Waste & Vent Piping - 2" - 4"

$789,124D2040 PLUMBING FIXTURES $2.07 / SF

$789,124D2043 PLUMBING FIXTURES $2.07 / SF

$253,365 /ea$2,815.17 ea90P-1 & P-1A - Water Closet - Wall Hung

$7,121 /ea$1,424.20 eaP-10 & P-11 - Hand & Utility Sink 5.00

$30,122 /ea$2,008.12 ea15P-2 & P-2A - Urinal

$102,286 /ea$1,794.49 ea57P-3A - Lavatory - Wall Hung

$40,527 /ea$881.03 ea46PX-4 - Science Classroom Sinks

$42,439 /ea$1,369.02 ea31PX-5 - Lab Sinks

$36,517 /ea$745.24 ea49PX-1 Sink - Casework - Installation & Hook-Up

$5,690 /ea$948.38 eaPX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 6.00

$21,959 /ea$1,463.96 ea15PX-3 - Sink - Cosmetology w/Hair Trap

$14,096 /ea$881.03 ea16PX-6 - Dental Station

$22,768 /ea$2,069.84 ea11P-4 - Mop Sink

$0 eaCosmetology - Pedicure Station - Hook-ups 0.00

$29,908 /ea$4,272.60 eaP-3C - Solid Surface Sink, 2 Station - Bradley 7.00

$72,634 /ea$4,272.60 ea17P-5 & P-5A - Drinking Foutain - Bi-Level Electric

$242 /ea$242.11 eaWashing Machine Box 1.00

$3,357 /ea$839.25 eaP-6A - Shower - HC (no enclosure) 4.00

$13,957 /ea$1,993.88 eaP-6 - Shower - (Trim & Drain) 7.00

$4,178 /ea$522.21 eaP-7 - Emergenc Eyewash 8.00

$37,219 /ea$2,658.50 ea14P-8 & 8A - Emergency Shower/Eyewash

$0 /ea$0.00 eaP-9 - Emergeny Eyewash 9.00
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$6,624 /ea$6,624.22 eaP-3B - Wash Fountain - Circular - Bradley 1.00

$34,048 /ea$5,674.75 eaP-3B - Wash Fountain - Semi-Circular - Bradley 6.00

$4,510 /ea$180.40 ea25Hose Bibb

$1,234 /ea$308.58 eaRoof Hydrant 4.00

$4,320 /ea$308.58 ea14Wall Hydrant

$355,350D2050 GENERAL SERVICE COMPRESSED - AIR $0.93 / SF

$355,350D2051 COMPRESSED-AIR SYSTEMS $0.93 / SF

$46,350 /ls$46,350.00 lsValves & Accessories 1.00

$285,000 /lf$50.00 lf5,7002" & Less CA Piping - Copper

$24,000 /lf$80.00 lf300CA Piping Intake - Copper

$1,050,900D2070 RAIN WATER DRAINAGE $2.76 / SF

$194,100D2071 STORM DRAIN PIPING - UG $0.51 / SF

$20,000 /ea$1,000.00 ea20Open End Drain

$49,500 /lf$165.00 lf300Storm Piping - 10"

$15,400 /lf$70.00 lf220Storm Piping - 4"

$40,950 /lf$90.00 lf455Storm Piping - 6"

$68,250 /lf$130.00 lf525Storm Piping - 8"

$856,800D2072 STORM DRAIN PIPING - AG $2.25 / SF

$114,900 /lf$20.00 lf5,745Insulation - Storm

$5,000 /ls$5,000.00 lsHeat Trace 1.00

$270,000 /lf$75.00 lf3,600Storm Piping - 4"

$375,900 /lf$140.00 lf2,685Storm Piping - 5" & 6"

$91,000 /lf$130.00 lf700Storm Piping - 8"

$75,400D2080 OTHER PLUMBING SYSTEMS $0.20 / SF

$40,400D2085 MEDICAL GAS PIPING $0.11 / SF

$8,000 /lf$80.00 lf100Vacuum - Exhaust

$29,400 /lf$40.00 lf735Vacuum Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$35,000D2088 PROCESS / INDUSTRIAL GAS PIPING $0.09 / SF

$32,000 /lf$40.00 lf800Argon Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$405,000D2090 MISC. PLUMBING SYSTEMS $1.06 / SF

$405,000D2090 PLUMBING MISC ITEMS $1.06 / SF

$180,000 /ls$180,000.00 lsAdmin & Expenses 1.00

$100,000 /ls$100,000.00 lsCoordination / BIM 1.00

$75,000 /ls$75,000.00 lsRigging / Matl Handling 1.00

$50,000 /ls$50,000.00 lsSleeving / Firestopping / Coring 1.00

$149,200D3010 FACILITY FUEL SYSTEMS $0.39 / SF

$149,200D2080 NATURAL GAS PIPING $0.39 / SF

$10,500 /lf$60.00 lf175Natural Gas Piping - 2" & Less

$7,225 /lf$85.00 lf85Natural Gas Piping - 3"

$23,750 /lf$95.00 lf250Natural Gas Piping - 4"

$74,250 /lf$165.00 lf450Natural Gas Piping - 5" & 6"

$19,475 /lf$205.00 lf95Natural Gas Piping - 8"
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$14,000 /ls$14,000.00 lsValves & Accessories 1.00

23 HEATING, VENTILATING, & AIR CONDITIONING
(HVAC)

380,570 $30,891,850$81.17SF / SF

$11,567,384D3040 HVAC MAJOR EQUIPMENT $30.39 / SF

$11,505,028D3040 HVAC MAJOR EQUIPMENT $30.23 / SF

$6,300,000 /ls$6,300,000.00 lsAHU 1-10, HRU 1-5, RTU 1-2, MUA-1&2 1.00

$92,760 /ea$9,276.00 ea10AHU 1-10, Labor & Conns

$41,540 /ea$8,308.00 eaHRU 1-5 Labor & Conns 5.00

$12,680 /ea$6,340.00 eaMUA 1-2 Labor & Conns 2.00

$16,616 /ea$8,308.00 eaRTU 1-2 Labor & Conns 2.00

$160,492 /ls$160,492.00 lsExhaust Fans (30 Qty) 1.00

$69,076 /ls$69,076.05 lsVehicle Exhaust fans and reels 1.00

$488,320 /ea$13,952.00 ea35Dehumidifiers

$17,904 /ea$8,952.00 eaDestrat Fans 2.00

$102,180 /ea$20,436.00 eaERU 1-4 & ERU-7 5.00

$0 allwDust Collector - Owner To Relocate Existing 0.00

$15,000 /ls$15,000.00 lsDust Collector -Rigging 1.00

$253,344 /ea$4,872.00 ea52Split Systems Labor & Connect

$3,100,000 /ls$3,100,000.00 lsVRF/VCU/Splits Equipment 1.00

$42,944 /ea$976.00 ea44VRF Selector Boxes Install

$80,388 /ea$2,436.00 ea33VRF -CU Install

$513,376 /ea$1,952.00 ea263VRF Fan Coil Units Install

$115,984 /ea$1,318.00 ea88VRF-VCU Condenser Install

$25,744 /ea$6,436.00 eaGravity Vent 4.00

$24,808 /ea$12,404.00 eaGravity Vent- GV 1 & 2 2.00

$31,872 /ea$3,984.00 eaVFD Fans 8.00

$62,356D3041 TERMINAL & PACKAGE UNITS $0.16 / SF

$43,020 /ea$1,434.00 ea30Unit Heater - Elec

$19,336 /ea$2,762.30 eaCabinet Unit Heater (ceiling) 7.00

$10,663,893D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $28.02 / SF

$10,663,893D3053 HVAC AIR DISTRIBUTION $28.02 / SF

$270,000 /ls$270,000.00 lsDuct Coordination & Material Handling 1.00

$33,948 /ea$1,476.00 ea23Weld Exhaust Extraction arms (FBO) Instalation

$144,998 /sf$22.31 sf6,500Insulation - Fire Wrap

$804,801 /sf$4.60 sf175,000Insulation - FRK Blanket Insulation, 2"

$7,344,360 /lb$15.97 lb460,000Ductwork - Galvanized

$50,000 /ls$50,000.00 lsDuctwork - DBL Wall Premium 1.00

$67,903 /lb$24.69 lb2,750Ductwork - Stainless Steel Kitchen

$214,873 /lb$20.46 lb10,500Ductwork - Black Iron - Kitchen Exhaust

$112,500 /ea$7,500.00 ea15Ductwork - HVAC & Plbg Tech Flues

$735,000 /ls$735,000.00 lsDuct Dampers &  Accessories 1.00

$101,838 /ea$998.41 ea102VAV OA & Exhaust w/o RHC

$174,815 /ea$1,469.04 ea119VAV Box w/ERHC
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$28,260 /ea$3,139.95 eaVAV FPTU w/ ERHC 9.00

$0 lfDuct Collection Duct - Fabricated 0.00

$234,600 /sf$69.00 sf3,400Plenums

$169,560 /ea$216.00 ea785Register, Diffusers, & Grilles

$63,206 /ea$442.00 ea143Register, Diffusers, & Grilles - LD

$113,232 /ls$113,232.00 lsSound Attenuators 1.00

$2,318,278D3060 CONTROLS & INSTRUMENTATION $6.09 / SF

$2,318,278D3061 AUTOMATIC TEMPERATURE CONTROLS $6.09 / SF

$2,188,278 /sf$5.75 sf380,570ATC - BMS

$50,000 /allw$50,000.00 allwDashboard Allowance 1.00

$55,000 /allw$55,000.00 allwDehumidifer Controls 1.00

$25,000 /allw$25,000.00 allwLighting Control 1.00

$4,502,412D3070 SPECIAL PURPOSE HVAC SYSTEMS $11.83 / SF

$3,845,200D3075 REFRIGERANT PIPING $10.10 / SF

$722,000 /ea$38.00 ea19,000Refrigeration Piping

$2,486,000 /lf$44.00 lf56,500VRF Piping

$53,100 /lf$15.00 lf3,540Roof Pipe Jacketing

$584,100 /lf$165.00 lf3,540RTU/AHU/HRU Condensers-2 Pipe Circuit

$657,212D3076 CONDENSATE DRAIN PIPING $1.73 / SF

$646,875 /lf$51.75 lf12,500Condensate Drain Piping & Insulation

$10,337 /ea$413.47 ea25Condensate Drain Pumps

$247,371D3080 SYSTEMS TESTING & BALANCING $0.65 / SF

$247,371D3080 AIR & WATER BALANCE $0.65 / SF

$247,371 /sf$0.65 sf380,570Testing & Balancing

$1,592,513D3090 OTHER HVAC SYSTEMS & EQUIP $4.18 / SF

$1,592,513D3091 HVAC MISC ITEMS $4.18 / SF

$342,513 /sf$0.90 sf380,570Mechanical duct cleaning

$225,000 /ls$225,000.00 lsRigging and Hoisting 1.00

$775,000 /ls$775,000.00 lsProject Expenses and Commissioning 1.00

$250,000 /ls$250,000.00 lsProject Management 1.00

26 ELECTRICAL 380,570 $16,110,997$42.33SF / SF

$9,239,771D5020 ELECTRICAL SERVICE & DISTRIBUTION $24.28 / SF

$1,595,815D5023 LARGE POWER & DISTRIBUTION $4.19 / SF

$8,724 /ea$727.02 ea1260 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$3,747 /ea$936.66 ea100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4.00

$14,213 /ea$1,421.32 ea10200 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$46,904 /ea$3,608.00 ea13400 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$99,964 /ea$4,998.21 ea2030 KVA NEMA 1 Transformer composite unit

$234,136 /ea$12,322.96 ea19112.5 KVA NEMA 1 Transformer composite unit

$39,057 /ea$19,528.70 ea225 KVA NEMA 1 Transformer composite unit 2.00

$402,000 /ea$201,000.00 ea4000 Amp Main Switchboard  MCB 2.00

$85,000 /ea$85,000.00 ea2000 Amp 277/480 Switchboard  MCB 1.00

$50,000 /ea$50,000.00 ea1600 Amp 277/480 Switchboard  MCB 1.00
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$62,137 /ea$3,106.84 ea20100 AMP  120/208 panel board surface mounted composite

$13,307 /ea$3,326.64 ea125 AMP  120/208 panel board surface mounted composite 4.00

$14,267 /ea$3,566.84 ea150 AMP  120/208 panel board surface mounted composite 4.00

$4,107 /ea$4,107.12 ea225 AMP 120/208 Panel board surface mounted composite unit 1.00

$151,558 /ea$6,062.34 ea25400 AMP  120/208 Panel board surface mounted composite unit

$25,607 /ea$3,200.84 ea100 AMP 277/480 Panel board surface mounted composite unit 8.00

$32,850 /ea$4,106.20 ea200 AMP 277/480 Panel board surface mounted composite unit 8.00

$89,952 /ea$4,734.34 ea19225 AMP 277/480 Panel board surface mounted composite unit

$8,559 /ea$8,558.61 ea400 AMP 277/480 Fusable Distribution Panel board surface
mounted composite unit

1.00

$21,154 /ea$7,051.34 ea400 AMP 277/480 Panel board surface mounted composite unit 3.00

$24,824 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit

2.00

$68,143 /ea$17,035.84 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit

4.00

$34,072 /ea$17,035.84 ea1200 AMP 277/480 Mechanical Panel board surface mounted
composite unit

2.00

($340,000) /ls$340,000.00 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Remove all and left generator and primary metering

-1.00

$400,000 /ls$400,000.01 lsMetering Allowance reduction based on Metering  for up to 16
circuits for 16 Meter locatons

1.00

$1,532 /ea$510.69 eaUtility Meter Sockets composite unit 3.00

$4,009,148D5024 LARGE POWER FEEDER CONDUIT $10.53 / SF

$12,279 /lf$15.84 lf775#136 15 AMP EMT Composite feeders copper - Large Power

$12,200 /lf$15.84 lf770#137 15 AMP EMT Composite feeders copper - Large Power

$12,057 /lf$15.84 lf761#138 15 AMP EMT Composite feeders copper - Large Power

$13,030 /lf$16.37 lf796#144 20 AMP EMT Composite feeders copper - Large Power

$14,293 /lf$19.66 lf727#148 35 AMP EMT Composite feeders copper - Large Power

$12,008 /lf$16.82 lf714#150 25 AMP EMT Composite feeders copper - Large Power

$11,975 /lf$16.82 lf712#151 25 AMP EMT Composite feeders copper - Large Power

$13,156 /lf$17.87 lf736#152 30 AMP EMT Composite feeders copper - Large Power

$16,062 /lf$19.66 lf817#153 35 AMP EMT Composite feeders copper - Large Power

$11,369 /lf$16.82 lf676#155 25 AMP EMT Composite feeders copper - Large Power

$11,487 /lf$16.82 lf683#156 25 AMP EMT Composite feeders copper - Large Power

$13,094 /lf$19.66 lf666#159 35 AMP EMT Composite feeders copper - Large Power

$13,212 /lf$19.66 lf672#160 35 AMP EMT Composite feeders copper - Large Power

$13,423 /lf$16.37 lf820#167 20 AMP EMT Composite feeders copper - Large Power

$16,161 /lf$19.66 lf822#175.1 35 AMP EMT Composite feeders copper - Large Power

$16,475 /lf$19.66 lf838#176.1 35 AMP EMT Composite feeders copper - Large Power

$15,944 /lf$19.66 lf811#177.1 35 AMP EMT Composite feeders copper - Large Power

$5,264 /lf$16.82 lf313#231 25 AMP EMT Composite feeders copper - Large Power

$12,206 /lf$15.94 lf766#236 15 AMP EMT Composite feeders copper - Large Power

$7,510 /lf$19.66 lf382#238 35 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#250 25 AMP EMT Composite feeders copper - Large Power

$5,752 /lf$16.82 lf342#254 25 AMP EMT Composite feeders copper - Large Power
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$5,802 /lf$16.82 lf345#255 25 AMP EMT Composite feeders copper - Large Power

$5,315 /lf$16.82 lf316#257 25 AMP EMT Composite feeders copper - Large Power

$5,890 /lf$16.05 lf367#258 20 AMP EMT Composite feeders copper - Large Power

$6,272 /lf$19.66 lf319#260 35 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#269.1 25 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#270.1 25 AMP EMT Composite feeders copper - Large Power

$5,769 /lf$16.82 lf343#271.1 25 AMP EMT Composite feeders copper - Large Power

$6,324 /lf$16.82 lf376#276 25 AMP EMT Composite feeders copper - Large Power

$5,802 /lf$16.82 lf345#277.1 25 AMP EMT Composite feeders copper - Large Power

$5,584 /lf$16.82 lf332#278.1 25 AMP EMT Composite feeders copper - Large Power

$5,550 /lf$16.82 lf330#279.1 25 AMP EMT Composite feeders copper - Large Power

$5,971 /lf$16.82 lf355#283.1 25 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#284.1 25 AMP EMT Composite feeders copper - Large Power

$5,819 /lf$16.82 lf346#285.1 25 AMP EMT Composite feeders copper - Large Power

$3,850 /lf$15.84 lf243#294 15 AMP EMT Composite feeders copper - Large Power

$3,723 /lf$15.84 lf235#296 15 AMP EMT Composite feeders copper - Large Power

$3,961 /lf$15.84 lf250#297 15 AMP EMT Composite feeders copper - Large Power

$4,773 /lf$17.87 lf267#298 30 AMP EMT Composite feeders copper - Large Power

$3,700 /lf$16.82 lf220#327 25 AMP EMT Composite feeders copper - Large Power

$12,279 /lf$15.84 lf775#347 15 AMP EMT Composite feeders copper - Large Power

$12,184 /lf$15.84 lf769#348 15 AMP EMT Composite feeders copper - Large Power

$13,227 /lf$17.87 lf740#349 30 AMP EMT Composite feeders copper - Large Power

$4,760 /lf$16.82 lf283#357 25 AMP EMT Composite feeders copper - Large Power

$5,015 /lf$16.44 lf305#358 20 AMP EMT Composite feeders copper - Large Power

$4,900 /lf$16.44 lf298#359 20 AMP EMT Composite feeders copper - Large Power

$5,012 /lf$16.82 lf298#361 25 AMP EMT Composite feeders copper - Large Power

$5,086 /lf$15.84 lf321#363 15 AMP EMT Composite feeders copper - Large Power

$5,308 /lf$15.84 lf335#364 15 AMP EMT Composite feeders copper - Large Power

$5,432 /lf$16.82 lf323#365 25 AMP EMT Composite feeders copper - Large Power

$5,634 /lf$16.82 lf335#367 25 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#369 25 AMP EMT Composite feeders copper - Large Power

$5,920 /lf$16.82 lf352#371 25 AMP EMT Composite feeders copper - Large Power

$11,548 /lf$22.55 lf512#125 50 AMP EMT Composite feeders copper - Large Power

$10,736 /lf$22.55 lf476#130 50 AMP EMT Composite feeders copper - Large Power

$6,631 /lf$22.55 lf294#134 50 AMP EMT Composite feeders copper - Large Power

$16,240 /lf$22.55 lf720#145 50 AMP EMT Composite feeders copper - Large Power

$16,149 /lf$22.55 lf716#146 50 AMP EMT Composite feeders copper - Large Power

$16,578 /lf$22.55 lf735#147 50 AMP EMT Composite feeders copper - Large Power

$19,645 /lf$27.17 lf723#149 80 AMP EMT Composite feeders copper - Large Power

$18,224 /lf$22.55 lf808#154 50 AMP EMT Composite feeders copper - Large Power

$15,179 /lf$22.55 lf673#163 50 AMP EMT Composite feeders copper - Large Power

$15,202 /lf$22.55 lf674#164 50 AMP EMT Composite feeders copper - Large Power

$14,164 /lf$22.55 lf628#171 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#172 50 AMP EMT Composite feeders copper - Large Power

$15,946 /lf$22.55 lf707#173 50 AMP EMT Composite feeders copper - Large Power
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$15,698 /lf$22.55 lf696#174 50 AMP EMT Composite feeders copper - Large Power

$18,315 /lf$22.55 lf812#175.2 50 AMP EMT Composite feeders copper - Large Power

$18,743 /lf$22.55 lf831#176.2 50 AMP EMT Composite feeders copper - Large Power

$18,653 /lf$22.55 lf827#177.2 50 AMP EMT Composite feeders copper - Large Power

$9,180 /lf$22.55 lf407#187 50 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#232.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#232.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#233.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#233.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#234.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#234.2 35 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#235.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#235.2 35 AMP EMT Composite feeders copper - Large Power

$7,488 /lf$22.55 lf332#243 50 AMP EMT Composite feeders copper - Large Power

$7,759 /lf$22.55 lf344#244 50 AMP EMT Composite feeders copper - Large Power

$6,920 /lf$19.66 lf352#245 35 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#246 50 AMP EMT Composite feeders copper - Large Power

$6,684 /lf$19.66 lf340#247 35 AMP EMT Composite feeders copper - Large Power

$7,443 /lf$22.55 lf330#248 50 AMP EMT Composite feeders copper - Large Power

$6,606 /lf$19.66 lf336#249 35 AMP EMT Composite feeders copper - Large Power

$7,218 /lf$22.55 lf320#251 50 AMP EMT Composite feeders copper - Large Power

$6,429 /lf$19.66 lf327#252 35 AMP EMT Composite feeders copper - Large Power

$7,285 /lf$22.55 lf323#256 50 AMP EMT Composite feeders copper - Large Power

$6,409 /lf$19.66 lf326#259 35 AMP EMT Composite feeders copper - Large Power

$6,488 /lf$19.66 lf330#263 35 AMP EMT Composite feeders copper - Large Power

$6,449 /lf$19.66 lf328#264 35 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#269.2 50 AMP EMT Composite feeders copper - Large Power

$7,308 /lf$22.55 lf324#270.2 50 AMP EMT Composite feeders copper - Large Power

$7,736 /lf$22.55 lf343#271.2 50 AMP EMT Composite feeders copper - Large Power

$8,300 /lf$22.55 lf368#275 50 AMP EMT Composite feeders copper - Large Power

$7,939 /lf$22.55 lf352#277.2 50 AMP EMT Composite feeders copper - Large Power

$7,646 /lf$22.55 lf339#278.2 50 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#279.2 50 AMP EMT Composite feeders copper - Large Power

$7,849 /lf$22.55 lf348#283.2 50 AMP EMT Composite feeders copper - Large Power

$7,511 /lf$22.55 lf333#284.2 50 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#285.2 50 AMP EMT Composite feeders copper - Large Power

$4,714 /lf$22.55 lf209#317 50 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#318 50 AMP EMT Composite feeders copper - Large Power

$4,247 /lf$19.66 lf216#325 35 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#326 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#346 50 AMP EMT Composite feeders copper - Large Power

$5,426 /lf$19.66 lf276#356 35 AMP EMT Composite feeders copper - Large Power

$4,761 /lf$20.88 lf228#360 40 AMP EMT Composite feeders copper - Large Power

$6,468 /lf$19.66 lf329#366 35 AMP EMT Composite feeders copper - Large Power

$7,375 /lf$22.55 lf327#368 50 AMP EMT Composite feeders copper - Large Power
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$8,097 /lf$22.55 lf359#372 50 AMP EMT Composite feeders copper - Large Power

$2,924 /lf$86.00 lf34#044 50 AMP MI Composite feeders copper - Large Power

$27,433 /lf$86.00 lf319#047 50 AMP MI Composite feeders copper - Large Power

$39,301 /lf$86.00 lf457#050 50 AMP MI Composite feeders copper - Large Power

$21,844 /lf$86.00 lf254#053 50 AMP MI Composite feeders copper - Large Power

$38,785 /lf$86.00 lf451#056 50 AMP MI Composite feeders copper - Large Power

$24,509 /lf$86.00 lf285#059 50 AMP MI Composite feeders copper - Large Power

$40,935 /lf$86.00 lf476#062 50 AMP MI Composite feeders copper - Large Power

$20,554 /lf$86.00 lf239#065 50 AMP MI Composite feeders copper - Large Power

$9,400 /lf$26.40 lf356#234 60 AMP EMT Composite feeders copper - Large Power

$9,664 /lf$26.40 lf366#235 60 AMP EMT Composite feeders copper - Large Power

$4,600 /lf$19.66 lf234#303 35 AMP EMT Composite feeders copper - Large Power

$7,827 /lf$22.55 lf347#370 50 AMP EMT Composite feeders copper - Large Power

$3,219 /lf$100.59 lf32#036 100 AMP MI Composite feeders Copper - Large Power

$33,467 /lf$104.26 lf321#037 100 AMP MI Composite feeders Copper - Large Power

$48,689 /lf$104.26 lf467#038 100 AMP MI Composite feeders Copper - Large Power

$27,003 /lf$104.26 lf259#039 100 AMP MI Composite feeders Copper - Large Power

$47,438 /lf$104.26 lf455#040 100 AMP MI Composite feeders Copper - Large Power

$28,254 /lf$104.26 lf271#041 100 AMP MI Composite feeders Copper - Large Power

$49,523 /lf$104.26 lf475#042 100 AMP MI Composite feeders Copper - Large Power

$24,918 /lf$104.26 lf239#043 100 AMP MI Composite feeders Copper - Large Power

$13,893 /lf$35.71 lf389#183 110 AMP EMT Composite feeders Copper - Large Power

$14,348 /lf$33.52 lf428#226 100 AMP EMT Composite feeders Copper - Large Power

$16,643 /lf$35.71 lf466#227 110 AMP EMT Composite feeders Copper - Large Power

$6,929 /lf$27.17 lf255#230 80 AMP EMT Composite feeders Copper - Large Power

$18,571 /lf$88.01 lf211#328 225 AMP EMT Composite feeders Copper - Large Power

$16,518 /lf$77.91 lf212#329 175 AMP EMT Composite feeders Copper - Large Power

$26,176 /lf$290.84 lf90#083 Fire Pump Assume 200 AMP MI Composite feeders Copper
- Large Power

$15,061 /lf$242.92 lf62#084 175 AMP MI Composite feeders Copper - Large Power

$25,757 /lf$95.04 lf271#106 200 AMP EMT Composite feeders Copper - Large Power

$5,037 /lf$95.04 lf53#107 200 AMP EMT Composite feeders Copper - Large Power

$58,981 /lf$77.91 lf757#142 175 AMP EMT Composite feeders Copper - Large Power

$53,371 /lf$77.91 lf685#143 175 AMP EMT Composite feeders Copper - Large Power

$23,546 /lf$61.00 lf386#181 150 AMP EMT Composite feeders Copper - Large Power

$43,919 /lf$61.00 lf720#185 150 AMP EMT Composite feeders Copper - Large Power

$73,465 /lf$98.48 lf746#186 200 AMP EMT Composite feeders Copper - Large Power

$23,119 /lf$61.00 lf379#225 150 AMP EMT Composite feeders Copper - Large Power

$5,033 /lf$19.66 lf256#304 35 AMP EMT Composite feeders Copper - Large Power

$4,625 /lf$16.82 lf275#307.1 25 AMP EMT Composite feeders Copper - Large Power

$4,915 /lf$19.66 lf250#307.2 35 AMP EMT Composite feeders Copper - Large Power

$3,885 /lf$16.82 lf231#308.1 25 AMP EMT Composite feeders Copper - Large Power

$4,188 /lf$19.66 lf213#308.2 35 AMP EMT Composite feeders Copper - Large Power

$22,128 /lf$77.91 lf284#240 175 AMP EMT Composite feeders Copper - Large Power

$8,907 /lf$247.41 lf36#033 600 AMP EMT Composite feeders Copper - Large Power
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$26,377 /lf$418.68 lf63#068 400 AMP MI Composite feeders Copper - Large Power

$15,072 /lf$418.68 lf36#081 400 AMP MI Composite feeders Copper - Large Power

$14,235 /lf$418.68 lf34#082 400 AMP MI Composite feeders Copper - Large Power

$137,663 /lf$168.09 lf819#182 400 AMP EMT Composite feeders Copper - Large Power

$64,708 /lf$192.58 lf336#224 450 AMP EMT Composite feeders Copper - Large Power

$56,477 /lf$168.09 lf336#293 400 AMP EMT Composite feeders Copper - Large Power

$36,398 /lf$192.58 lf189#362 450 AMP EMT Composite feeders Copper - Large Power

$21,826 /lf$269.45 lf81#032 800 AMP EMT Composite feeders  Aluminum - Large Power

$14,643 /lf$406.75 lf36#003 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#004 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$19,524 /lf$406.75 lf48#077 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#078 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$51,250 /lf$406.75 lf126#289.1 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$63,452 /lf$406.75 lf156#289.2 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$148,738 /lf$538.91 lf276#076 1600 AMP EMT Composite feeders  Aluminum - Large
Power

$329,128 /lf$674.44 lf488#005 2000 AMP EMT Composite feeders  Aluminum - Large
Power

$2,220 /lf$37.00 lf60#131 100 AMP EMT Composite feeders  Aluminum - Large Power

$14,244 /lf$42.14 lf338#132 125 AMP EMT Composite feeders  Aluminum - Large Power

$4,123 /lf$49.08 lf84#211 150 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#350 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#351 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#352 125 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#353 125 AMP EMT Composite feeders  Aluminum - Large Power

$5,890 /lf$49.08 lf120#354 150 AMP EMT Composite feeders  Aluminum - Large Power

$7,363 /lf$49.08 lf150#355 150 AMP EMT Composite feeders  Aluminum - Large Power

$2,849 /lf$79.15 lf36#008 200 AMP EMT Composite feeders  Aluminum - Large Power

$25,408 /lf$79.15 lf321#011 200 AMP EMT Composite feeders  Aluminum - Large Power

$38,072 /lf$79.15 lf481#014 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,004 /lf$79.15 lf278#017 200 AMP EMT Composite feeders  Aluminum - Large Power

$39,022 /lf$79.15 lf493#020 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,796 /lf$79.15 lf288#023 200 AMP EMT Composite feeders  Aluminum - Large Power

$40,130 /lf$79.15 lf507#026 200 AMP EMT Composite feeders  Aluminum - Large Power

$21,134 /lf$79.15 lf267#029 200 AMP EMT Composite feeders  Aluminum - Large Power

$37,676 /lf$79.15 lf476#071 200 AMP EMT Composite feeders  Aluminum - Large Power

$4,195 /lf$79.15 lf53#073 200 AMP EMT Composite feeders  Aluminum - Large Power

$3,643 /lf$84.71 lf43#087 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,390 /lf$84.71 lf465#090 225 AMP EMT Composite feeders  Aluminum - Large Power

$25,582 /lf$84.71 lf302#094 225 AMP EMT Composite feeders  Aluminum - Large Power
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$39,305 /lf$84.71 lf464#097 225 AMP EMT Composite feeders  Aluminum - Large Power

$38,882 /lf$84.71 lf459#100 225 AMP EMT Composite feeders  Aluminum - Large Power

$40,576 /lf$84.71 lf479#103 225 AMP EMT Composite feeders  Aluminum - Large Power

$34,053 /lf$84.71 lf402#108 225 AMP EMT Composite feeders  Aluminum - Large Power

$29,310 /lf$84.71 lf346#113 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,136 /lf$84.71 lf462#118 225 AMP EMT Composite feeders  Aluminum - Large Power

$28,886 /lf$84.71 lf341#127 225 AMP EMT Composite feeders  Aluminum - Large Power

$12,198 /lf$84.71 lf144#189 225 AMP EMT Composite feeders  Aluminum - Large Power

$3,456 /lf$69.12 lf50#190 175 AMP EMT Composite feeders  Aluminum - Large Power

$29,140 /lf$84.71 lf344#192 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,111 /lf$84.71 lf202#199 225 AMP EMT Composite feeders  Aluminum - Large Power

$6,014 /lf$84.71 lf71#202 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,874 /lf$84.71 lf211#205 225 AMP EMT Composite feeders  Aluminum - Large Power

$23,549 /lf$84.71 lf278#208 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,981 /lf$69.12 lf318#212 175 AMP EMT Composite feeders  Aluminum - Large Power

$14,231 /lf$84.71 lf168#213 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,262 /lf$84.71 lf251#215 225 AMP EMT Composite feeders  Aluminum - Large Power

$22,279 /lf$84.71 lf263#218 225 AMP EMT Composite feeders  Aluminum - Large Power

$20,500 /lf$84.71 lf242#221 225 AMP EMT Composite feeders  Aluminum - Large Power

$7,556 /lf$134.93 lf56#006 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,397 /lf$134.93 lf40#034 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,262 /lf$134.93 lf39#069 400 AMP EMT Composite feeders  Aluminum - Large Power

$8,636 /lf$134.93 lf64#075 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,186 /lf$134.93 lf283#121 400 AMP EMT Composite feeders  Aluminum - Large Power

$6,747 /lf$134.93 lf50#191 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,725 /lf$134.93 lf287#195 400 AMP EMT Composite feeders  Aluminum - Large Power

$20,240 /lf$134.93 lf150#330 400 AMP EMT Composite feeders  Aluminum - Large Power

$42,970D5025 EMERGENCY GEN SET W/ATS $0.11 / SF

$8,696 /ea$8,695.58 eaAuto Transfer Switch 3P - Fire pump ATS install only (included
with fire pump)

1.00

$34,274 /ea$11,424.75 eaAuto Transfer Switch 3P - 400a 3.00

$2,076,788D5027 MECHANICAL EQUIPMENT CONNECTIONS $5.46 / SF

$34,753 /ea$655.72 ea53E3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$2,623 /ea$655.72 eaE3EQ | AC Air compressors AC2-5 - 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

4.00

$656 /ea$655.72 eaE3EQ | ACh 04 composite unit 1.00

$656 /ea$655.72 eaE3EQ | ACh 05 composite unit 1.00

$1,967 /ea$655.72 eaE3EQ | AD2-4 - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$2,623 /ea$655.72 eaE3EQ | CP1 with motor rated Switch composite unit 4.00

$17,705 /ea$655.72 ea27E3EQ | DEH1 with 120 Volt Circuit

$3,279 /ea$655.72 eaE3EQ | j box with 30 amp disconnect 5.00

$7,213 /ea$655.72 ea11E3EQ | j box with with motor rated Switch
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$3,934 /ea$655.72 eaE3EQ | 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

6.00

$73,441 /ea$655.72 ea112E3EQ | 30A Disconnect - Unassigned 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

$8,524 /ea$655.72 ea13E3EQ | ACCCU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$24,917 /ea$655.72 ea38E3EQ | BS - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$448 /ea$448.22 eaE3EQ | CU-1 with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10B with VFD 30A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-11A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11B with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11C with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-12 with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13C with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-15 with VFD 50A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-16 with VFD 20A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-17 with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2A with VFD 45A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-3 with VFD 40A composite unit connection only
feeder in large power

1.00
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$448 /ea$448.22 eaE3EQ | CU-4A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-4B with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5B with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6B with VFD 35 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-7 with VFD 15 A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-8A with VFD 80 A composite unit connection only
feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | CU-8B with VFD 60 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9A with VFD 40 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9B with VFD 30 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9C with VFD 20 A composite unit connection only
feeder in large power

1.00

$1,311 /ea$655.72 eaE3EQ | DF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | DWP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$448 /ea$448.22 eaE3EQ | ERV-1 with VFD 45 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-3 with VFD 15 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-4 with VFD 15 A composite unit connection 1.00

$448 /ea$448.22 eaE3EQ | ERV-7 with VFD 45 A composite unit connection 1.00

$18,360 /ea$655.72 ea28E3EQ | EUH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$5,379 /ea$448.22 ea12E3EQ | F: Fan w/ VFD composite unit connection

$3,586 /ea$448.22 eaE3EQ | F: Fan w/ VFD composite unit connection only feeder in
large power

8.00

$448 /ea$448.22 eaE3EQ | Fire Pump Controler FBO composite unit connection only
feeder in large power

1.00

$5,902 /ea$655.72 eaE3EQ | FTU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit(large qty from mech sched)

9.00

$5,246 /ea$655.72 eaE3EQ | HWRP 1-8 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

8.00

$3,279 /ea$655.72 eaE3EQ | KEF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

5.00

$448 /ea$448.22 eaE3EQ | MAU1 with VFD 200 A composite unit connection only on
drawing only feeder in large power

1.00
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$448 /ea$448.22 eaE3EQ | MAU2 with VFD 400A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-1 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-2 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$656 /ea$655.72 eaE3EQ | PH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$1,311 /ea$655.72 eaE3EQ | SA - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit associated with Ahu1 and Ahu2

2.00

$1,967 /ea$655.72 eaE3EQ | SP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$1,311 /ea$655.72 eaE3EQ | VAC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$40,655 /ea$655.72 ea62E3EQ | VAV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$31,475 /ea$655.72 ea48E3EQ | VCU  composite unit connection only feeder in large
power

$29,081 /ea$727.02 ea40E3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$727 /ea$727.02 eaE3EQ | AD1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$727 /ea$727.02 eaE3EQ | RTU1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | RTU2 - 200 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$129,600 /ea$800.00 ea162E3EQ | VAV Connection for electric Rehated coil - not shown on
electrical

$24,290 /ea$516.82 ea47E3EQ | VRF branch selector 208 composite unit connection off
mechanical schedule

$920 /ea$920.18 eaE3EQ | AC01 air compressor 100 A composite unit connection 1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU1  with VFD 600 A composite unit connection only
feeder in large power

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU10  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU2  with VFD 600 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU3  with VFD  600 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU4  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU5  with VFD 100 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU6  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU7  with VFD 225 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU8  with VFD 150 A composite unit connection only
feeder in large power

1.00
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$2,500 /ea$2,500.00 eaE3EQ | AHU9  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | DC-1 ith VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU4 with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU5 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU1 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU2 with VFD 300 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU3 with VFD 300 A composite unit connection only
feeder in large power

1.00

$2,623 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 200 amps only
feeder in large power

4.00

$3,279 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 30 amps 5.00

$177,700 /ea$655.72 ea271E3EQ | FCU w/ junction box - Composite Unit

$656 /ea$655.72 eaE3EQ | GWH w/ junction box Composite Unit 30 amps 1.00

$506,917 /lf$17.51 lf28,95020 AMP EMT Composite feeders copper - Mechanical

$755,422 /lf$19.75 lf38,25030 AMP EMT Composite feeders copper - Mechanical

$86,607 /lf$28.17 lf3,07560 AMP EMT Composite feeders copper - Mechanical

$2,537 /lf$33.82 lf75100 AMP EMT Composite feeders Copper - Mechanical

$1,515,051D5029 SMALL POWER DEVICES & WIRING $3.98 / SF

$1,932 /lf$60.36 lf32Wiremold Dual Channel Empty Raceway with wiring - no devices
included - Composite Unit

$684 /ea$45.60 ea15Wiremold Duplex Receptacle Only Composite Unit

$0 eaE3EQ | Auto 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 120 volt connections - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Biotech 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 208 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Carpentry 480 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Cosmo 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Cosmo 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00
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$0 eaE3EQ | Dental 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 120 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 208 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Electrical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | HVAC 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | HVAC 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 120 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 208 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 480 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 120 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 208 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 480 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Medical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Medical 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | MF 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 480 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Plumbing 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00
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$0 eaE3EQ | Robotics 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$1,500 /ea$1,500.00 eaGym Scoreboard control System Wiring 1.00

$1,500 /ea$1,500.00 eaGym Shot timer Wiring 1.00

$3,000 /ea$1,500.00 eaSmall Power Projection Screen 2.00

$43,750 /ea$875.00 ea50FB: Quad Floor Box - Composite Unit

$5,220 /ea$217.48 ea24Transformer: 24 V XFMR Low Voltage transformer

$1,200 /ea$1,200.00 eaRecep: 20A Twist lock (Type 1)  Poke thru Receptacle Composite
unit

1.00

$3,684 /ea$131.58 ea28Recep: 20A Twist lock (Type 1)  Receptacle Composite unit

$263 /ea$131.58 eaRecep: 20A Twist lock (Type 1) Heavy Duty Receptacle Composite
unit

2.00

$658 /ea$131.58 eaRecep: 20A Twist lock (Type 4) 250V Receptacle Composite unit 5.00

$1,156 /ea$165.17 eaRecep: 30 Amp Twist Lock Heavy duty,  208V Nema Receptacle
type 5

7.00

$165 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V  floor box Nema Receptacle
type 5

1.00

$826 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V Nema Receptacle type 5 5.00

$2,478 /ea$165.17 ea15Recep: 30A Type 2 Twist Lock Nema Receptacle Composite unit

$4,800 /ea$1,200.00 eaRecep: 30A Type 2 Twist Lock poke thry Receptacle Composite
unit

4.00

$2,400 /ea$1,200.00 eaRecep: 50 Amp Type 3 Twist Lock Floor Box Receptacle
Composite unit

2.00

$4,191 /ea$199.56 ea21Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit

$3,991 /ea$199.56 ea20Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit
Heavy duty

$15,965 /ea$199.56 ea80Recep: I520/I530

$11,291 /ea$85.04 ea132JB: Power Junction Box - Typ. Composite Unit

$2,100 /ea$150.00 ea14JB: Power Junction Box - Typ. Composite Unit fsd

$250 /ea$125.00 eaJB: Power Junction Box - XP Composite Unit 2.00

$2,551 /ea$85.04 ea30Switch: EPO Switch at Shops

$116,589 /ea$83.40 ea1,398Recep: Duplex receptacle Composite unit

$2,295 /ea$135.00 ea17Recep: Duplex receptacle XP Composite unit

$167 /ea$83.40 eaRecep: VPO - Duplex receptacle Composite unit 2.00

$62,540 /ea$116.68 ea536Recep: Duplex GFI receptacle Composite unit

$117 /ea$116.68 eaSwitch: EPO Switch at Shops XP 1.00

$53,485 /ea$119.92 ea446Recep: Quad receptacle Composite unit

$7,081 /ea$186.35 ea38Recep: Quad GFI receptacle Composite unit

$543,292 /lf$16.93 lf32,08820 AMP EMT Composite feeders copper - Large Power

$145,228 /lf$18.69 lf7,77030 AMP EMT Composite feeders copper - Large Power

$35,289 /lf$26.14 lf1,35050 AMP EMT Composite feeders copper - Large Power

$5,433 /ea$905.53 eaCR: Cord Reel Type 2 Twistlock Composite Unit 6.00

$13,583 /ea$905.53 ea15CR: Cord Reel Type 3Twistlock Composite Unit

$204,650 /ea$905.53 ea226CR: Cord Reel Type duplex Composite Unit

$31,731 /ea$7,932.85 eaEV Charging Station - Single Composite Unit 4.00

$178,016 /lf$3.70 lf48,13212/2 MC Cable Composite Unit
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$5,424,823D5040 LIGHTING $14.25 / SF

$4,409,154D5042 LIGHT FIXTURES $11.59 / SF

$812,704 /lf$16.93 lf48,00020 AMP EMT Composite feeders copper - Large Power

$21,175 /ea$661.71 ea32DPB2 Composite Unit

$9,234 /ea$461.71 ea20GSB Light Fixture

$6,002 /ea$461.71 ea13GSC 8.3 Light Fixture

$9,881 /ea$411.71 ea24GSD Lighting Fixture

$2,247 /ea$561.71 eaLSE Light Fixture 4.00

$106,546 /ea$391.71 ea272RC1 Recessed Can lighting Fixture

$5,876 /ea$391.71 ea15RC2 Recessed Can lighting Fixture

$12,143 /ea$391.71 ea31RE Lighting

$27,420 /ea$391.71 ea70RF Recessed Can light Fixture

$21,544 /ea$391.71 ea55RJ Square Recess Can Light Fixture

$3,134 /ea$391.71 eaRK Lighting Fixturet 8.00

$5,876 /ea$391.71 ea15RN1 Light Fixture

$16,452 /ea$391.71 ea42RN2 Light Fixture

$13,710 /ea$391.71 ea35RQ Lighting Fixture

$3,830 /ea$382.99 ea10RB2 2x4 Lighting Fixture

$11,873 /ea$382.99 ea31RDA 2x4

$4,979 /ea$382.99 ea13RDB

$59,364 /ea$382.99 ea155RL1 2X4 Lighting Fixture

$13,405 /ea$382.99 ea35RL2 2x4 Led Recessed Troffer Composite Unit

$82,259 /ea$391.71 ea210RA1 2X2 Lighting Fixture

$1,959 /ea$391.71 eaRA2 Lighting Fixture 5.00

$7,443 /ea$391.71 ea19RA3 Lighting Fixture

$80,301 /ea$391.71 ea205RB1 Lighting Fixture

$295,846 /ea$179.96 ea1,644RLC 4 foot Lighting Fixture (348)

$15,116 /ea$179.96 ea84RLC 6 foot Lighting Fixture (14)

$8,638 /ea$179.96 ea48RLC 8 foot Lighting Fixture (6)

$4,813 /lf$190.99 lf25GSE 25.2 foot Lighting Fixture (1)

$6,150 /lf$190.99 lf32GSE 32.2 foot Lighting Fixture (1)

$6,341 /lf$190.99 lf33GSE 33.2 foot Lighting Fixture (1)

$12,873 /lf$190.99 lf67GSE 33.7 foot Lighting Fixture (2)

$2,720 /lf$135.99 lf20LPJ 10 Foot (2) Composite Unit

$4,352 /lf$135.99 lf32LPJ 16  Foot (2) Composite Unit

$5,440 /lf$135.99 lf40LPJ 20  Foot (2) Composite Unit

$13,056 /lf$135.99 lf96LPJ 24  Foot (4) Composite Unit

$8,160 /lf$135.99 lf60LPJ 30  Foot (2) Composite Unit

$22,303 /lf$135.99 lf164LPJ 4  Foot (41) Composite Unit

$8,704 /lf$135.99 lf64LPJ 8Foot (8) Composite Unit

$1,428 /lf$135.99 lf10LSA  10.5  foot linear Fixture per foot(1)

$15,095 /lf$135.99 lf111LSA  18.50  foot linear Fixture per foot(6)

$340 /lf$135.99 lfLSA  2.5 foot linear Fixture per foot(1) 2.50

$9,792 /lf$135.99 lf72LSA  24 foot linear Fixture per foot(3)

$7,072 /lf$135.99 lf52LSA  26  foot linear Fixture per foot(2)
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$3,551 /lf$135.99 lf26LSA  26.11 foot linear Fixture per foot

$7,102 /lf$135.99 lf52LSA  26.11 foot linear Fixture per foot(2)

$952 /lf$135.99 lfLSA  7 foot linear Fixture per foot(1) 7.00

$4,964 /lf$135.99 lf36LSA  7.3 foot linear Fixture per foot(5)

$6,528 /lf$135.99 lf48LSA  9.6  foot linear Fixture per foot(6)

$5,385 /lf$135.99 lf40LSA  9.9  foot linear Fixture per foot(4)

$1,088 /lf$135.99 lfLSA 8 foot linear Fixture per foot(1) 8.00

$4,896 /lf$135.99 lf36LSB 18 foot linear fixture per foot (2)

$25,567 /lf$135.99 lf188LSB 89  foot linear fixture per foot (2)

$4,896 /lf$135.99 lf36RLA1 12 foot Light Fixture(3)

$63,102 /lf$135.99 lf464RLA1 4 foot Light Fixture(116)

$18,767 /lf$135.99 lf138RLA1 6 foot Light Fixture(23)

$2,176 /lf$135.99 lf16RLA1 8 foot Light Fixture(2)

$4,508 /lf$160.99 lf28RLA2 4 foot Lighting Fixture (7)

$24,207 /lf$135.99 lf178RLB-1 Linear fixtuire per foot

$2,448 /lf$135.99 lf18RLD1 18 foot  Light fixture (1)

$1,088 /lf$135.99 lfRLD1 4 foot  Light fixture (2) 8.00

$4,352 /lf$135.99 lf32RLD1 8 foot  Light fixture (4)

$20,794 /lf$135.99 lf153RLD3 13.9 foot Light Fixture (11)

$11,968 /lf$135.99 lf88RLD3 22 foot Light Fixture (4)

$6,963 /lf$135.99 lf51RLD3 25.6 foot Light Fixture (2)

$10,390 /lf$135.99 lf76RLD3 38.2 foot Light Fixture (2)

$8,652 /ea$508.96 ea17GPL2 4 foot

$24,967 /ea$608.96 ea41LPB Light Fixture 4 foot

$11,570 /ea$608.96 ea19LPE4 Lighting Fixture

$79,165 /ea$608.96 ea130LPH8 Light Fixture

$16,359 /ea$817.96 ea20GPL1 8 foot

$5,639 /lf$234.96 lf24LPA Light Fixture 8 foot (3)

$502,804 /lf$234.96 lf2,140LPA1 Light Fixture 10 foot(214)

$36,653 /lf$234.96 lf156LPA1 Light Fixture 12 foot (13)

$16,447 /lf$234.96 lf70LPA1 Light Fixture 14 foot (5)

$15,037 /lf$234.96 lf64LPA1 Light Fixture 16 foot (4)

$29,604 /lf$234.96 lf126LPA1 Light Fixture 18 foot (7)

$9,398 /lf$234.96 lf40LPA1 Light Fixture 20 foot (2)

$56,389 /lf$234.96 lf240LPA1 Light Fixture 4 foot (60)

$33,834 /lf$234.96 lf144LPA1 Light Fixture 6 foot (24)

$114,658 /lf$234.96 lf488LPA1 Light Fixture 8 foot (61)

$3,287 /lf$190.99 lf17LPA2 per linear 4 foot (2)

$5,440 /lf$135.99 lf40LPC Lighting Fixture  20 foot (2)

$3,400 /lf$135.99 lf25LPC Lighting Fixture  25 foot (1)

$29,375 /lf$135.99 lf216LPC Lighting Fixture  36 foot (1)

$5,712 /lf$135.99 lf42LPC Lighting Fixture  42 foot (1)

$6,800 /lf$135.99 lf50LPC Lighting Fixture  49 foot (1)

$22,031 /lf$135.99 lf162LPC Lighting Fixture  53 foot (3)

$12,240 /lf$135.99 lf90LPC Lighting Fixture  6foot (15)

Page 41 of 63



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$44,606 /lf$135.99 lf328LPC Lighting Fixture  8 foot (41)

$61,198 /lf$135.99 lf450LPC Lighting Fixture 10 foot (45)

$25,023 /lf$135.99 lf184LPD Lighting Fixture 4 foot (46)

$816 /lf$135.99 lfLPD Lighting Fixture 6 foot (1) 6.00

$3,264 /lf$135.99 lf24LPG Light Fixture 12 foot (2)

$4,896 /lf$135.99 lf36LPG Light Fixture 18  foot (2)

$1,632 /lf$135.99 lf12LPG Light Fixture 4  foot (3)

$10,880 /lf$135.99 lf80LPH3A per linear foot

$16,319 /lf$135.99 lf120LPK 12 foot (10) composite Unit

$21,759 /lf$135.99 lf160LPK 16 foot (10) composite Unit

$1,088 /lf$135.99 lfLPK 8 foot (1) composite Unit 8.00

$12,240 /lf$135.99 lf90LPL 10 foot  Pendant (9)

$4,896 /lf$135.99 lf36LPL 12 foot  Pendant (3)

$2,040 /lf$135.99 lf15LPL 15 foot  Pendant (1)

$10,880 /lf$135.99 lf80LPL 16 foot  Pendant (5)

$6,528 /lf$135.99 lf48LPL4 foot  Pendant

$3,808 /lf$135.99 lf28LPM1  4 foot (7)Lighting Fixture

$6,528 /lf$135.99 lf48LPM1  8 foot (6)Lighting Fixture

$7,616 /lf$135.99 lf56LPM2  4 foot (14)Lighting Fixture

$2,448 /lf$135.99 lf18LPM2  6 foot (3)Lighting Fixture

$9,792 /lf$135.99 lf72LPM2  8foot (9)Lighting Fixture

$12,535 /ea$391.71 ea32GWD4 Wall Mounted Fixture

$21,907 /ea$561.71 ea39GWE1 Light Fxiture

$17,413 /ea$561.71 ea31GWE2 Light Fixture

$9,401 /ea$391.71 ea24GWF Fixture

$47,184 /ea$561.71 ea84LSG1 Lighting Fixture 4 foot fixture 04-20-2023

$13,481 /ea$561.71 ea24LSH 4 Foot

$38,135 /ea$706.21 ea54LSG2 Light Fixture 8 foot fixture

$2,720 /lf$135.99 lf20LSH 2 foot  per linear foot(10)

$8,160 /lf$135.99 lf60LSH 30  foot  per linear foot(10)

$31,551 /lf$135.99 lf232LSH 8  foot  per linear foot(29)

$7,901 /lf$135.99 lf58LSH 8.3  foot  per linear foot(7)

$1,047 /lf$135.99 lfLSJ  7.7 foot Light Fixture(1) 7.70

$1,088 /lf$135.99 lfLSJ  8 foot Light Fixture(1) 8.00

$1,360 /lf$135.99 lf10LSJ 10 foot Light Fixture(1)

$1,414 /lf$135.99 lf10LSJ 10.4 foot Light Fixture(1)

$4,365 /lf$135.99 lf32LSJ 10.7 foot Light Fixture(3)

$2,937 /lf$135.99 lf22RLB2 10.8 foot Lighting Fixture (2)

$1,673 /lf$135.99 lf12RLB2 12.3 foot Lighting Fixture (1)

$2,108 /lf$135.99 lf16RLB2 15.5 foot Lighting Fixture (1)

$6,895 /lf$135.99 lf51RLB2 16.9 foot Lighting Fixture (3)

$2,448 /lf$135.99 lf18RLB2 18 foot Lighting Fixture (1)

$2,598 /lf$135.99 lf19RLB2 19.1 foot Lighting Fixture (1)

$3,209 /lf$135.99 lf24RLB2 23.6 foot Lighting Fixture (1)

$5,555 /lf$135.99 lf41RLB2 40.85 foot Lighting Fixture (1)
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$1,659 /lf$135.99 lf12RLB2 6.1 foot Lighting Fixture (2)

$1,795 /lf$135.99 lf13RLB2 6.6 foot Lighting Fixture (2)

$36,991 /lf$135.99 lf272RLB2 68 foot Lighting Fixture (4)

$2,176 /lf$135.99 lf16RLB2 8 foot Lighting Fixture (2)

$11,750 /lf$135.99 lf86RLB2 86.4 foot Lighting Fixture (1)

$2,448 /lf$135.99 lf18RLB3 18 foot Lighting Fixture (1)

$3,128 /lf$135.99 lf23RLB3 23 foot Lighting Fixture (1)

$3,182 /lf$135.99 lf23RLB3 23.4 foot Lighting Fixture (1)

$4,066 /lf$135.99 lf30RLB3 29.9 foot Lighting Fixture (1)

$5,073 /lf$135.99 lf37RLB3 37.3 foot Lighting Fixture (1)

$2,067 /lf$135.99 lf15RLB4 15.2 foot Lighting Fixture(1)

$8,132 /lf$135.99 lf60RLB4 29.9 foot Lighting Fixture(2)

$1,401 /lf$135.99 lf10RLD2  10.3 foot Light Fixture (1)

$5,984 /lf$135.99 lf44RLD2  4 foot Light Fixture (11)

$1,918 /lf$135.99 lf14RLD2  7.1 foot Light Fixture (2)

$1,088 /lf$135.99 lfRLD2  8 foot Light Fixture (1) 8.00

$12,710 /ea$668.96 ea19GWC Exterior Wall mounted Light

$1,224 /lf$135.99 lfRLF Lighti Fixture 9.00

$2,457 /ea$818.96 eaRLG Lighting Fixture 3.00

$7,371 /ea$818.96 eaRLH Lighting Fixture 9.00

$2,694 /ea$448.96 eaRM Light Fixture 6.00

$8,665 /ea$618.96 ea14SWA Lighting Fixture

$7,428 /ea$618.96 ea12DPA Light Fixutre

$8,628 /ea$718.96 ea12DPB Lighting Fixture

$118,749 /ea$818.96 ea145GPB Fixture

$28,543 /ea$1,240.98 ea23GPK Light Fixture

$40,262 /ea$718.96 ea56GSA Light Fixture

$22,283 /ea$618.96 ea36PB Lighting Fixture

$60,039 /ea$618.96 ea97PD1 Lighting Fixture

$51,993 /ea$618.96 ea84PF1 Lighting Fixture

$4,490 /ea$448.96 ea10RP Lighting Fixture

$27,845 /ea$818.96 ea34SA Light Fisxture

$6,610 /lf$97.37 lf68TA Lighting Track per Linear foot

$3,937 /ea$207.21 ea19TA Track Head

$34,079 /ea$391.71 ea87EC1

$3,134 /ea$391.71 eaEW1 8.00

$783 /ea$391.71 eaExit Sign 2.00

$1,800 /ea$200.00 eaF1 Lighting Fixture 4 foot 9.00

$16,200 /ea$200.00 ea81F1 Lighting Fixture 6 foot

$266,292 /lf$3.70 lf72,00012/2 MC Cable Composite Unit

$890,669D5044 LIGHTING CONTROLS & WIRING $2.34 / SF

$79 /ea$78.72 eaS (1) Single pole Switch Composite unit 1.00

$4,487 /ea$78.72 ea57ST Single Pole Switch

$51,188 /ea$155.59 ea329SD (1) Dimmer Switch composite unit

$1,530 /ea$85.00 ea18S3 (1) 3 way switch composite unit
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$277 /ea$92.22 eaSLC for projection Screen (1) Low voltage Switch Composite unit 3.00

$10,236 /ea$92.22 ea111SLV (1) Low voltage Switch Composite unit

$461 /ea$92.22 eaSLV (1) Low voltage Switch Composite unit for projection Screen 5.00

$20,200 /ea$255.70 ea79Occupancy sensor Wall mounted Composite unit

$20,073 /ea$286.76 ea70 SVSD Vacancy Sensor Dimmer

$19,787 /ea$286.76 ea69Vacancy sensor Wall mounted Composite unit

$125,609 /ea$289.42 ea434OS1 Occupancy sensor Ceiling mounted Composite unit

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit q qscamps-0 quantuam
management system

1.00

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit qp2-2posce`120 1.00

$9,928 /ea$4,964.04 eaLighting Control Panel composite unit qp3 1 pl 100-240 2.00

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit qsn-4s20 3.00

$69,497 /ea$4,964.04 ea14Lighting Control Panel composite unit qsn-4t-16-s

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit xp48dr 3.00

$44,676 /ea$4,964.04 eaRecptacle Control Panel composite unit 9.00

$65,084 /ea$250.32 ea260VS1 Vacancy sensor Ceiling mounted Composite unit

$42,919 /ea$278.70 ea154Daylight Sensor Ceiling Mounted Composite unit

$253,970 /lf$16.93 lf15,00020 AMP EMT Composite feeders copper - Large Power

$110,955 /lf$3.70 lf30,00012/2 MC Cable Composite Unit

$125,000D5046 THEATRICAL LIGHTING $0.33 / SF

$100,000 /ls$100,000.00 ls recon 11-28-2022 1.00

$100,000 /ls$100,000.00 lsTheatrical Lighting and Dimming Equipment  Recon 11-28-2022 1.00

$0 exclTheatrical Lighting and other Equipment excluded 11-28-2022 0.00

($75,000) /ls$75,000.00 lsVE G09 Aud -1.00

$1,446,403D5090 OTHER ELECTRICAL SYSTEMS $3.80 / SF

$264,651D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.70 / SF

$3,429 /ea$126.99 ea27Ground Rod - Copperclad 3/4" x 10'

$500 /ea$500.00 eaGround Surface Mounted Electrode 1.00

$113,521 /ea$465.25 ea244Lightening Protection Air Terminal

$6,900 /ea$150.00 ea46LP Bonding Plate

$5,467 /ea$546.75 ea10Copper Ground Bus Bar .25"x 2" x 3 foot

$1,458 /ea$729.00 eaCopper Ground Bus Bar .25"x 2" x 4 foot 2.00

$1,956 /ea$489.00 eaGround Test Well - Terra Cotta with Steel Lid 4.00

$15,681 /gsf$0.40 gsf39,203Misc Grounding Requirements

$6,149 /ea$74.99 ea82Cadweld Cable to Steel - 250 Max

$4,235 /ea$96.26 ea44Lp Cadweld

$24,440 /lf$7.41 lf3,297Grouunding Cable Copper Bare Stranded # 4/0

$18,000 /lf$12.00 lf1,500Grouunding Cable Copper Bare Stranded # 500

$62,914 /lf$7.41 lf8,487Lightening Protection Cable Copper Bare Stranded # 4/0

$1,181,752D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $3.11 / SF

$0 eaElectrical Permit asuumed to be waived by town 0.00

$108,000 /ea$108,000.00 eaFull time Saftey Coordinator 1.00

$54,000 /ea$54,000.00 eaGeneral Foreman Non Working 1.00

$592,752 /gsf$1.51 gsf392,032Misc Expenses

$275,000 /gsf$0.72 gsf382,610Temp Lighting and Power
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$0 /excl$0.00 exclUtility Company Backcharges by owner 1.00

$27,000 /ea$26,999.71 eaTrailers 1.00

$100,000 /ea$100,000.00 eaBIM Modeling / As Builts 1.00

$25,000 /ea$25,000.00 eaRelcoated Existing Overhead feed to other school due to new
roadway recon 11-28-2022

1.00

$0 lsVE Items E01 through E11, E14 through E21, E24 trough E26 0.00

$0 lsVE01 In each classroom, reduce lighting control zones from four
zones per classroom to three zones per classroom.

0.00

$0 lsVE02 For site lighting, control lighting with integral photocells at
each light pole, in lieu of using the lighting control system on top
of photocells to turn on/off fixtures.

0.00

$0 lsVE03 Provide aluminum feeders for those within the main
building 200Amps and larger. This does not include feeders run
to the satellite buildings

0.00

$0 lsVE04 Remove duct banks from main fire alarm control panel to
all satellite/out buildings.

0.00

$0 lsVE05 Change the site lighting fixtures to the following:  Beacon
Viper - https://hubbellcdn.com/specsheet/BEA_VIPERSPEC.pdf

0.00

$0 lsVE06 Shorten Duct Bank Primary, Telcom and Generator to more
in the range of to in the range of 500 lf

0.00

$0 lsVE07 Move All Transformer closer to their prospective
Switchboards in the range of 50 linear feet per run currently
200+ feet away

0.00

$0 lsVE08 Utilize Aluminum Feeders 100 amps can be added to above 0.00

$0 lsVE09 Utilize Aluminum MC Feeders for feeds 100 amps to 225
amps can be added to above

0.00

$0 lsVE10 Eliminate Vehicle Charging Stations in Auto Shop quantity
of 4

0.00

$0 lsVE11 Reduce Cord Reel Quantity in shops reduce by 10 overall
NOW VE07 ACCEPTED - TARGET REDUCTION VIA COORDINATION

0.00

$0 lsVE14 Utilize Lightning Preventor System in lieu of Lightening
Protection cannot be take with E12 - NOW VE E02 ACCEPTED

0.00

$0 lsVE15 Move Class Speech Reinforcement to tech Budget Wireless
Ceiling Panel

0.00

$0 lsVE16 Remove Draw-out Breakers from Main Switchboard 0.00

$0 lsVE17 Have Single ended Switchboard would remove set of
Secondaries and remove Secondary Duct Bank reduces
redundancy NOW VE EO4 ACCEPTED

0.00

$0 lsVE18 Eliminate panels and transformers for Parking EV charging
Stations conduit, wire ,panels transformer and charging station

0.00

$0 lsVE19 Re-evaluate conduit and Service going from Maintenance
Building to Main Building(reduce spares and  shorter conduits)

0.00

$0 lsVE20 Eliminate Theatrical Dimming and rough in(eliminates all
Electrical Scope associated with Theater) - NOW VE E03A
ACCEPTED

0.00

$0 lsVE21 Revaluate Conduit and how site Lighting is powered for
entrance near  School Sign  and power and communication for
sign potentially wirless NOW VE E11 ACCEPTED

0.00

$0 lsVE24 Reduce Security Camera counts(target) 0.00
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$0 lsVE25 Delete Sub Metering 0.00

$0 lsVE26 Target Reduction in Lighting - $1 / sqft 0.00

27 COMMUNICATIONS 380,570 $2,933,945$7.71SF / SF

$172,408D5090 OTHER ELECTRICAL SYSTEMS $0.45 / SF

$172,408D5092 CLOCK SYSTEMS $0.45 / SF

$106,422 /ea$447.15 ea238Clock Single Face Battery or 110 clock

$12,918 /ea$496.84 ea26Clock Single Face Battery or 110 clock 16"

$32,791 /ls$32,791.18 lsClock Rough in and Backboxes 1.00

$20,277 /lf$2.56 lf7,920LV Cabling (included in overall)

$1,426,114D6010 COMMUNICATIONS & SECURITY $3.75 / SF

$1,426,114D6013 TEL/DATA SYSTEM $3.75 / SF

$1,830 /ea$305.03 eaWiremold D2 Data Jack Only Composite Unit 6.00

$3,755 /ea$1,251.56 eaFloor Box  D2/VPL  data con. - Composite Unit 3.00

$8,761 /ea$1,251.56 eaPoke thru D2/VPL  data con. - Composite Unit 7.00

$5,006 /ea$1,251.56 eaPoke Thru D3 data con. - Composite Unit 4.00

$70,056 /ea$1,077.79 ea65Poke Thru D2 data con. - Composite Unit

$188,798 /ea$17,163.42 ea11IDF Room Fit-Out composite unit

$54,652 /ea$54,651.93 eaMDF Room Fit-Out composite unit 1.00

$79,494 /lf$39.75 lf2,000Tel/data Backbone Cabling , additional Devices and Testing

$609 /ea$609.22 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

1.00

$1,218 /ea$609.22 eaDPI - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

2.00

$1,218 /ea$609.22 eaE jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$1,218 /ea$609.22 eaF jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$46,301 /ea$609.22 ea76Vape D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$8,529 /ea$609.22 ea14VH - D1 Data jack... at additional TVs and Displays not labeled

$1,828 /ea$609.22 eaWater Heat Detection D1 Data jack with  3/4" Stub to accessible
ceiling composite unit  30 feet

3.00

$18,886 /ea$609.22 ea31WE WAP  Enclosure

$11,575 /ea$609.22 ea19WP - "VOIP" Wall Telephone Outlet

$42,036 /ea$609.22 ea69WPIP - "VOIP" Wall Telephone Outlet

$5,447 /ea$419.03 ea13EMP - Empty back box for Simman Cabling by Owner

$7,357 /ea$735.71 ea10S2 Data jack with  3/4" Stub up to accessible ceiling composite
unit  30 feet

$6,621 /ea$735.71 eaTD2 TelData jack with  3/4" Stub up to accessible ceiling
composite unit  30 feet

9.00

$462,036 /ea$693.75 ea666D2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

$61,194 /ea$599.94 ea102VPL - Low Video Presentation Outlet composite unit 10 feet _1_

$105,235 /ea$751.68 ea140VPH - High Video Presentation Outlet composite unit 10 feet

$989 /ea$988.70 eaD4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

1.00
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$1,977 /ea$988.70 eaS4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

2.00

$98,373 /ea$98,373.49 eaAudio Visual Cabling Overall Value 1.00

$0 exclIPTV and Video on Demand(overal IPTV and Video Demand) -
shift to Tech Budget

0.00

$115,326 /ea$488.67 ea236WAP jack ceiling mounted composite unit

$15,787 /gsf$5.96 gsf2,648Telcom not Defined in Media Center

$0 /excl$0.00 excl55" Signage - Wall Mtd Display - Composite Assembly 2.00

$0 /excl$0.00 excl2365" Signage - Wall Mtd Display - Composite Assembly

$0 /excl$0.00 excl12075" Wall Mtd Display - Composite Assembly

$0 eaAdditional telcom Adjustment 0.00

$1,335,424D6030 SOUND AND A/V $3.51 / SF

$1,061,452D6031 AUDIO-VIDEO SYSTEMS $2.79 / SF

$0 eaAV Rack, Floor Mtd. 0.00

$0 eaAV Eq Rack Wall Mounted Rack 0.00

$2,504 /ea$313.01 eaLocal Audio System Suspended Speaker w/ 1" con to av rack 8.00

$258,317 /ea$2,327.18 ea111Speech Reinforcement System

$15,402 /ea$15,401.91 eaFitness Center Audio Visual System 1.00

$246 /ea$245.92 eaIC - Intercom Wall Plate, backbox w/ 1" Conduit to AV Rack 1.00

$17,389 /ea$17,389.25 eaWeight Audio Visual System 1.00

$23,777 /ea$23,777.14 eaGym Audio Visual System RACK 1.00

$89,004 /ea$89,004.49 eaStuden Commons Audio Visual System 1.00

$219 /ea$219.48 eaTP - AV Sys. Control Touch Plate, backbox w/ 1" Conduit to AV
Rack

1.00

$3,296 /ea$3,296.40 eaAuditorium ALS Assisted Listening System Antenna 1.00

$2,355 /ea$2,354.57 eaAuditorium  VPO Video Projector  with 1" to AV rack 1.00

$47,091 /ea$23,545.69 eaAuditorium AV Rack 2.00

$5,651 /ea$1,412.74 eaAuditorium Dante Input Plate  with 1" to AV rack 4.00

$4,709 /ea$2,354.57 eaAuditorium Fill Speaker 2.00

$5,651 /ea$1,412.74 eaAuditorium Intercom Wall Plate  with 1" to AV rack 4.00

$1,413 /ea$470.91 eaAuditorium Local Speakr in Hall Way 3.00

$4,709 /ea$2,354.57 eaAuditorium LSS Loud Speaker 2.00

$4,709 /ea$2,354.57 eaAuditorium Mon with Wall Plate with 1" to AV rack 2.00

$14,127 /ea$14,127.42 eaAuditorium Motorized Projection Screen 1.00

$47,091 /ea$47,091.39 eaAuditorium Projector 1.00

$4,709 /ea$2,354.57 eaAuditorium Sub Woofer 2.00

$16,482 /ea$3,296.40 eaAuditorium TP Touch Control Plate with 1" to AV rack 5.00

$58,627 /ea$58,626.62 eaAuditorium/Stage Video 1.00

$7,535 /ea$470.91 ea16Cafeteria Local Speaker

$0 exclClass Room and Conference Room Interactive Flat Panel excluded
shifted to tech Budget

0.00

$34,020 /ea$1,417.50 ea24Gym Local Speaker

$502 /ea$502.41 eaDAN - Dante Input Wall Panel, backbox w/ 1" Conduit to AV Rack 1.00

$144 /ea$144.20 eaVideo Projector 1.00

$0 /ea$0.00 eaInstructional AV Excluded part of tech budget 1.00
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$554,230 /ea$554,230.20 eaLarge AV Allowance 1.00

$1,496 /ea$1,495.89 eaScoreboards Exterior Connection 1.00

($163,956) /ea$163,955.79 eaVE E01 - ADJUST BASED ON TECH / SECURITY FEEDBACK -1.00

$273,972D6032 SOUND/PA SYSTEMS $0.72 / SF

$131,070 /ea$183.83 ea713Public Address Speaker

$1,341 /ea$149.05 eaSound Chime 9.00

$18,780 /ea$298.10 ea63PA Horn Speaker

$397 /ea$397.47 eaSound AES 1.00

$1,192 /ea$1,192.41 eaSound AV floor box 1.00

$397 /ea$397.47 eaSound Exterior Speaker 1.00

$2,385 /ea$1,192.41 eaVCE 2.00

$10,881 /ea$149.05 ea73VC - PA Speaker Volume Control

$107,527 /lf$2.56 lf42,000LV Cabling for Speaker

28 ELECTRONIC SAFETY & SECURITY 380,570 $2,835,722$7.45SF / SF

$1,914,206D6010 COMMUNICATIONS & SECURITY $5.03 / SF

$563,056D6011 FIRE ALARM SYSTEM $1.48 / SF

$15,482 /ea$271.61 ea57Fire Alarm Manual pull station composite unit

$279 /ea$278.99 eaFire Alarm Bell Exterior - WP composite unit 1.00

$48,422 /ea$338.62 ea143Fire Alarm Smoke detector composite unit

$16,283 /ea$707.94 ea23Fire Alarm Duct smoke detector with relay base composite unit

$1,697 /ea$242.39 eaFire Alarm Flow switch composite unit 7.00

$3,393 /ea$242.39 ea14Fire Alarm Tamper switch composite unit

$16,479 /ea$274.64 ea60Fire Alarm Sounder composite unit

$18,224 /ea$268.00 ea68Fire Alarm Strobe Wall composite unit

$1,019 /ea$509.44 eaFire Alarm BDA 2.00

$7,741 /ea$203.70 ea38Fire Alarm Remote indicating light composite unit

$1,500 /ea$500.00 eaFire Alarm Knox Box composite unit 3.00

$161,763 /ea$327.46 ea494Fire Alarm Speaker strobe composite unit

$23,643 /ea$23,643.21 ea FACP 1.00

$12,559 /ea$1,395.43 eaFire Alarm Terminal cabinet composite unit 9.00

$14,077 /ea$335.17 ea42Control Relay

$18,770 /ea$335.17 ea56Fire Alarm Monitor module composite unit

$3,352 /ea$335.17 ea10Fire Alarm Relay Monitor composite unit

$59,430 /ea$2,377.21 ea25FDS Fire Alarm

$7,132 /ea$2,377.21 eaSD smoke Damper Fire Alarm 3.00

$3,500 /ea$3,500.00 eaVentalation Control Panels 1.00

$6,872 /ea$3,436.21 ea ARM Two Way Fire Dept Communcation Station 2.00

$34,362 /ea$3,436.21 ea10BP Fire Booster Panel

$84,079 /ea$4,425.21 ea19Fire Alarm Annunciator large composite unit

$3,000 /ea$1,500.00 eaFire Alarm Misc connection Fire Pump , Gas Shut off to FACP 2.00

$939,423D6016 SURVEILLANCE CCTV SYSTEM $2.47 / SF

$37,400 /ls$37,400.00 lsVape System Allowance 07-28-2022 Jacks are with Telcom,
Device and install only

1.00

$237,411 /lf$29.31 lf8,1002" PVC with Fiber Optic Cable for Exiterior Cameras
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$12,442 /lf$0.79 lf15,700Cat 6 Cable

$22,838 /ea$330.99 ea69Media Converters for Exterior Cameras

$65,288 /ea$356.76 ea183CCTV Camera D1 Data jack with  1/2" Stub to accessible ceiling
composite unit  10 feet _1_

$36,689 /ea$36,689.00 eaSecurity CCTV Head End - Medium Composite Unit 1.00

$382,386 /ea$1,893.00 ea202CCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

$144,969 /ea$2,101.00 ea69CCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

$411,726D6017 SECURITY ACCESS CONTROL $1.08 / SF

$9,545 /lf$27.27 lf350(1) 2" Empty PVC Conduit with pull string composite unit - Large
Power at lift Gate

$41,438 /lf$1.25 lf33,150Security Composite Cable Per Foot

$1,313 /lf$1.25 lf1,050Security Composite Cable Per Foot at lift Gate

$2,801 /ea$186.75 ea15Security SA - Siren

$187 /ea$186.75 eaSecurity SOS - Siren Operating System at lift gate 1.00

$1,834 /ea$203.75 eaSecurity Chime Composite Unit 9.00

$12,370 /ea$179.28 ea69Security Motion Sensor Composite Unit included LR

$18,669 /ea$259.29 ea72Security Card Reader Composite Unit

$300 /ea$299.66 eaSecurity Card Reader Exterior WP Composite Unit 1.00

$951 /ea$475.28 eaSecurity Key Pad Composite Unit 2.00

$12,125 /ea$198.77 ea61Security DC - Door Contact / Roof Hatch Contact Composite Unit

$1,789 /ea$198.77 eaSecurity WC - Door Contact / Roof Hatch Contact Composite Unit 9.00

$523 /ea$522.81 eaSecurity Intercom Station Interior / Exterior WP Composite Unit 1.00

$10,558 /ea$1,319.70 eaSecurity Intercom Unit With Video Master Station Composite
Unit

8.00

$160,000 /ea$160,000.00 eaSecurity  Reconcilation Adjustment 1.00

$4,109 /ea$684.76 eaSecurity Intercom Station With Video Interior / Exterior WP
Composite Unit

6.00

$4,793 /ea$684.76 eaSecurity VES - Security Stantion with airphone intercom 7.00

$3,424 /ea$684.76 eaSecurity VMS - Security Stantion with airphone intercom 5.00

$125,000 /ea$125,000.00 eaSecurity Head End and Testing 1.00

$921,516D7050 DETECTION & ALARM $2.42 / SF

$921,516D6011 FIRE ALARM SYSTEM $2.42 / SF

$9,007 /ea$9,007.46 eaRadio Master box 1.00

$203,440 /gsf$0.53 gsf385,651BDA

$6,655 /ea$6,655.28 eaTesting - Fire Alarm 1.00

$17,077 /ea$341.54 ea50Fire Alarm CO detector composite unit

$34,837 /ea$341.54 ea102Fire Alarm Heat  detector composite unit

$12,000 /ls$12,000.00 lsArea of Refuge  ESC 1.00

$638,500 /lf$12.77 lf50,0003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

31 EARTHWORK 380,570 $2,021,520$5.31SF / SF

$1,285,770A1010 STANDARD FOUNDATIONS $3.38 / SF

$1,285,770A9011 BACKFILL & COMPACTION $3.38 / SF
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$155,260 /cy$20.00 cy7,763BP 31A - Excav. Column Footings

$333,500 /cy$20.00 cy16,675BP 31A - Excav. Continuous & Retaining Wall Footings

$3,000 /cy$20.00 cy150BP 31A - Excav. Pits

$214,890 /cy$38.00 cy5,655BP 31A - Backfill & Compact Column Footings

$4,750 /cy$38.00 cy125BP 31A - Backfill Pits

$574,370 /cy$38.00 cy15,115BP 31A - Backfill Wall / Footings

$735,750A6010 BUILDING SUBDRAINAGE $1.93 / SF

$735,750A6011 FOUNDATION DRAINAGE $1.93 / SF

$119,000 /lf$35.00 lf3,400BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
Perimeter

$350,000 /lf$35.00 lf10,000BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
underslab

$50,000 /ls$50,000.00 lsBP 31A - E&B for Electrical within footprint 1.00

$141,750 /lf$45.00 lf3,150BP 31A - E&B for Plumbing within footprint

$75,000 /ls$75,000.00 lsBP 31A - Radon Mitigation - 20 drops / 60' each 1.00

32 EXTERIOR IMPROVEMENTS 380,570 $369,103$0.97SF / SF

$200,278A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.53 / SF

$200,278A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.53 / SF

$52,950 /cy$10.00 cy5,295BP 31A - Compacted Base | Under - ONSITE PROCESSED,@ 12" -
Place & Compact

$96,083 /sf$0.75 sf128,111BP 31A - Fine Grade Base

$51,244 /sf$0.40 sf128,111BP 31A - Rough Grade Base

$168,825B3020 ROOF APPURTENANCES $0.44 / SF

$168,825G2061.4 SITE FURNISHINGS $0.44 / SF

$0 nicRoof Deck - Fiberglass Planters 0.00

$0 nicRoof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive
green rf - deleted per VE

0.00

$0 nicRoof Deck - Roof Pavers not on pedestals - changed at 90CD 0.00

$106,275 /sf$15.00 sf7,085Roof Deck - Synthetic Turf @ Central Roof Deck

$28,800 /sf$18.00 sf1,600Roof Deck - Synthetic Turf @ Media Center

$33,750 /sf$15.00 sf2,250Roof Deck - Synthetic Turf @ Play Equipment

$0 nicRoof Deck - Wood Bench - surface mounted wood / metal link
bench

0.00

$0 nicRoof Deck - Wood Deck 0.00

$0 nicRoof Deck - Wood Pergola 0.00

$0 nicRoof Deck - Wood Seatwalls, stacked 0.00

TOTAL MAIN BUILDING $162,663,391$427.42 / SF
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MAINTENANCE BLDG

03 CONCRETE 0 $455,500$455,500.00SF / SF

$83,200A1010 STANDARD FOUNDATIONS $83,200.00 / SF

$83,200A1010 STANDARD FOUNDATIONS $83,200.00 / SF

$83,200 /sf$8.00 sf10,400Standard Concrete Foundation - Complete $/sf - Storage Building

$232,500A2010 WALLS FOR SUBGRADE ENCLOSURES $232,500.00 / SF

$232,500A2011 SUBGRADE ENCLOSURE WALL CONSTRUCTION $232,500.00 / SF

$232,500 /cy$1,550.00 cy150Standard Concrete Foundation - Complete $/sf - walls

$124,800A4010 STANDARD SLABS-ON-GRADE $124,800.00 / SF

$124,800A4010 STANDARD SLABS-ON-GRADE $124,800.00 / SF

$124,800 /sf$12.00 sf10,400Standard Concrete SOG - Complete $/sf Storage Building

$15,000A6010 BUILDING SUBDRAINAGE $15,000.00 / SF

$15,000A6011 FOUNDATION DRAINAGE $15,000.00 / SF

$15,000 /lf$45.18 lf332BP 31A - Building Foundation Drainage - Perforated PVC (F&I)

07 THERMAL & MOISTURE PROTECTION 0 $30,200$30,200.00SF / SF

$19,800A2020 BASEMENT WALL CONSTRUCTION $19,800.00 / SF

$9,000A2020 BASEMENT WALL CONSTRUCTION $9,000.00 / SF

$9,000 /sf$5.00 sf1,800Rigid Insulation @ Fndn. Walls

$10,800A2022 MOISTURE PROTECTION $10,800.00 / SF

$10,800 /sf$6.00 sf1,800Damproofing - Foundation Walls

$10,400A4010 STANDARD SLABS-ON-GRADE $10,400.00 / SF

$10,400A4010 STANDARD SLABS-ON-GRADE $10,400.00 / SF

$10,400 /sf$1.00 sf10,400Waterproof SOG - Vapor Barrier

26 ELECTRICAL 0 $0$0.00SF / SF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / SF

$0D5023 LARGE POWER & DISTRIBUTION $0.00 / SF

$0 ea112.5 KVA NEMA 1 Transformer composite unit 0.00

$0 ea400 AMP  120/208 Panel board surface mounted composite unit 0.00

$0 ea225 AMP 277/480 Panel board surface mounted composite unit 0.00

$0D5024 LARGE POWER FEEDER CONDUIT $0.00 / SF

$0 lf#333 400 AMP EMT Composite feeders  Aluminum - Large Power 0.00

$0 lf#331 225 AMP PVC Composite feeder aluminum - Large Power 0.00

33 UTILITIES 0 $10,000$10,000.00SF / SF

$10,000A1010 STANDARD FOUNDATIONS $10,000.00 / SF

$10,000A1010 STANDARD FOUNDATIONS $10,000.00 / SF

$10,000 /ls$10,000.00 lsBP 31A - F&I Building Foundation Drainage - Perforated PVC 1.00

TOTAL MAINTENANCE BLDG $495,700$495,700.00 / SF
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SITEWORK

01 GENERAL REQUIREMENTS 60 $1,267,000$21,116.67acre / acre

$1,267,000Z1050 TEMPORARY FACILITIES & CONTROLS $21,116.67 / acre

$1,267,000Z1055 TEMPORARY CONSTRUCTION $21,116.67 / acre

$2,000 /ea$2,000.00 eaBP 31A - Emergency Spill Kit 1.00

$35,000 /ls$35,000.00 lsBP 31A - Temporary Water and Electric Service - Hook-up &
Maintenance

1.00

$50,000 /ls$50,000.00 lsBP 31A - Temporary Walkways 1.00

$30,000 /ls$30,000.00 lsBP 31A - Water Truck / Dust Control 1.00

$400,000 /ls$400,000.00 lsBP 31A - Dewatering - Pumps / Maintenance - Demo/Foundation 1.00

$149,500 /sy$32.50 sy4,600BP 31A - Temporary Access Roads - Farm Rd & Existing Campus
Path

$285,500 /sy$20.00 sy14,275BP 31A - Temporary Laydown Area - Prep / Maintain

$50,000 /allw$50,000.00 allwBP 31A - Repair Existing Streets, Sidewalks 1.00

$40,000 /ls$40,000.00 lsBP 31A - Temporary Barriers & Public Safety 1.00

$150,000 /ls$150,000.00 lsBP 31A - Temporary Bridge Crossing 1.00

$25,000 /ls$25,000.00 lsBP 31A - Traffic Control - Install & Maintain 1.00

$25,000 /ls$25,000.00 lsBP 31A - Snow Removal 1.00

$25,000 /ls$25,000.00 lsBP 31A - Street Sweeping 1.00

02 EXISTING CONDITIONS 60 $656,181$10,936.35acre / acre

$320,181G1020 SITE ELEMENTS DEMOLITION $5,336.35 / acre

$320,181G1023 INFRASTRUCTURE DEMOLITION $5,336.35 / acre

$15,687 /lf$27.00 lf581BP 31A - R&D Elec Conduit

$50,439 /lf$43.00 lf1,173BP 31A - R&D Elec DB

$3,564 /lf$27.00 lf132BP 31A - R&D Gas

$115,416 /lf$28.00 lf4,122BP 31A - R&D Sewer/Drain Pipe

$71,475 /lf$25.00 lf2,859BP 31A - R&D Water

$33,000 /ea$16,500.00 eaBP 31A - Cut & Cap Water Service 2.00

$30,600 /ea$600.00 ea51BP 31A - R&D Sewer Drain Structure

$336,000Z1050 TEMPORARY FACILITIES & CONTROLS $5,600.00 / acre

$336,000Z1055 TEMPORARY CONSTRUCTION $5,600.00 / acre

$336,000 /lf$48.00 lf7,000BP 31A - Temp Construction Fence w Rock Cores

$0 lsWrap Building to Place Slabs - incl w GRs 0.00

10 SPECIALTIES 60 $30,000$500.00acre / acre

$30,000G2060 SITE DEVELOPMENT $500.00 / acre

$30,000G2056 SIGNAGE $500.00 / acre

$30,000 /allw$30,000.00 allwCustom Site / Building Sign Allowance 1.00

11 EQUIPMENT 60 $635,575$10,592.92acre / acre

$635,575G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $10,592.92 / acre

$635,575E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $10,592.92 / acre

$345,000 /seat$679.13 seat508Permanent Bleachers (F&I) including pressbox
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SITEWORK [ CONTINUED ]

$0 exclSportsfield Specialties - Prefabricated Ticket Booth (material
only)

0.00

$100,000 /ea$100,000.00 eaSportsfield Specialties - Scoreboard - Football 1.00

$60,000 /ea$30,000.00 eaSportsfield Specialties - Scoreboard - other 2.00

$0 lsSportsfield Specialties - Baseball - Bases, Sleeves (material only) 0.00

$0 lsSportsfield Specialties - Softball - Bases, Sleeves (material only) 0.00

$0 eaSportsfield Specialties - Pitching Rubber (material only) 0.00

$0 eaSportsfield Specialties - Home Plate (material only) 0.00

$0 lfSportsfield Specialties - Stadium Safety Netting System (material
only) - add alternate

0.00

$0 exclSportsfield Specialties - Baseball Batting Tunnel (material only) 0.00

$0 exclSportsfield Specialties - Softball Batting Tunnel (material only) 0.00

$0 altSportsfield Specialties - Baseball / Softball Foul Pole (material
only)

0.00

$0 altSportsfield Specialties - Baseball - Dugouts 8'x34' (material only) 0.00

$0 altSportsfield Specialties - Softball- Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Team Benches at Dugouts (material only) 0.00

$0 eaSportsfield Specialties - Helmut Caddy / Bat Bin (material only) 0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 32'h - Softball
(material only)

0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 42'h - Baseball
(material only)

0.00

$12,660 /ea$6,330.00 eaSportsfield Specialties - Football - Goal Posts (material only) 2.00

$1,190 /ea$595.00 eaSportsfield Specialties - Football - Goal Posts Pads (material only) 2.00

$0 altSportsfield Specialties - Soccer Goal Safety System (material only) 0.00

$385 /ea$385.00 eaSportsfield Specialties - Shot Put/Hammer Throw Ring (material
only)

1.00

$435 /ea$435.00 eaSportsfield Specialties - Shot Put Toe Board (material only) 1.00

$2,310 /ea$2,310.00 eaSportsfield Specialties - Shot Put Cage (material only) 1.00

$395 /ea$395.00 eaSportsfield Specialties - Shot Put Backup Net (material only) 1.00

$1,170 /ea$1,170.00 eaSportsfield Specialties - Pole Vault Box (material only) 1.00

$1,935 /ea$1,935.00 eaSportsfield Specialties - Pole Vault Standard Forming System
(material only)

1.00

$21,970 /ea$21,970.00 eaSportsfield Specialties - Pole Vault Equipment Set (material only) 1.00

$1,085 /ea$1,085.00 eaSportsfield Specialties - Long/Triple Jump Takeoff Boards
(material only)

1.00

$0 altSportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves
(material only)

0.00

$87,040 /crdy$5,440.00 crdy16Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install

$0 altOutdoor Fitness Equipment 0.00

$0 altBackstops 0.00

$0 altSoftball - Field Backstops 0.00

26 ELECTRICAL 60 $2,831,520$47,192.00acre / acre

$1,557,969D5020 ELECTRICAL SERVICE & DISTRIBUTION $25,966.15 / acre

$692,100D5021 MEDIUM VOLTAGE CONDUIT AND CABLING $11,534.99 / acre
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SITEWORK [ CONTINUED ]

$69,674 /ea$5,806.14 ea12Primary Above Ground Enclosures- 07/01/22 Main Distribution

$8,886 /ea$740.48 ea12Ground Manholes and above Ground Enclosures

$8,050 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Main Distribution 3.00

$8,050 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Main Distribution 3.00

$58,064 /lf$38.00 lf1,528Duct Bank B (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$189,544 /lf$152.00 lf1,247Duct Bank C (8) 4" Empty PVC Conduit with pull string composite
unit Spares

$116,052 /lf$76.00 lf1,527Duct Bank D (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$6,840 /lf$76.00 lf90Duct Bank F (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$54,188 /lf$76.00 lf713Duct Bank H (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$1,292 /lf$38.00 lf34Duct Bank K (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$93,936 /lf$114.00 lf824Duct Bank N (6) 4" Empty PVC Conduit with pull string composite
unit Spares

$13,413 /lf$51.00 lf263Duct Bank O (3) 4" Empty PVC Conduit with pull string composite
unit Spares

$6,191 /ea$19.84 ea312Existing overhead Services Removed

$0 lfFeeder | #001 (2) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #079 (4) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #086 (4) 5" Emergency  Empty PVC Conduit Spares for
primary with pull string composite unit - Large Power

0.00

$7,579 /lf$76.55 lf99Telcom Cable Overhead

$41,698 /lf$54.08 lf771Duct Bank M (6) 2" Empty PVC Conduit with pull string composite
unit - Large Power

$6,102 /lf$18.00 lf339Site Duct Bank (2) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$2,542 /lf$54.08 lf47Site Duct Bank (6) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$0D5022 MEDIUM VOLTAGE SWITCHGEAR AND PANELBOARD $0.00 / acre

$0 /ea$0.00 eaGenerator by Utility Company 1.00

$42,420D5023 LARGE POWER & DISTRIBUTION $707.00 / acre

$9,962 /ea$9,961.68 ea75 KVA NEMA 1 Transformer composite unit at Site 1.00

$10,500 /ea$3,500.00 ea75 kva and combined Panelboard for ev charging 3.00

$3,990 /ea$3,989.84 ea225 AMP  120/208 Panel board surface mounted composite unit
at Site

1.00

$5,557 /ea$5,556.76 ea300 AMP 277/480 Panel board surface mounted composite unit
Site

1.00

$12,412 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit - LPH in site lighting pedestal cabinet

1.00

$787,812D5024 LARGE POWER FEEDER CONDUIT $13,130.21 / acre

$85,629 /lf$102.06 lf839100 AMP PVC Composite feeders Copper - Large Power EV
charging Station
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SITEWORK [ CONTINUED ]

$26,756 /lf$38.22 lf700#343 125 AMP PVC Composite feeder aluminum - Large Power

$51,776 /lf$73.97 lf700#345 300 AMP PVC Composite feeder aluminum - Large Power

$63,787 /lf$98.13 lf650250 AMP PVC Composite feeder copper - Large Power to sports
field lighting

$53,669 /lf$243.95 lf220Feeder | #085 600 AMP PVC Composite feeder copper - Large
Power

$17,008 /lf$283.47 lf60#339 800 AMP PVC Composite feeder copper - Large Power

$106,594 /lf$177.66 lf600600 AMP PVC Composite feeder copper - Large Power Temp

$247,506 /lf$1,464.53 lf169Feeder | #002 4000 AMP PVC Composite feeder copper - Large
Power

$279,726 /lf$1,464.53 lf191Feeder | #080 4000 AMP PVC Composite feeder copper - Large
Power

($146,453) /lf$1,464.53 lfReduce Secondary Lenth 4000 AMP PVC Composite feeder
copper - Large Power per recon 05-08-2023

-100.00

$1,814 /lf$15.77 lf115Site Duct Bank (1) 1" Empty PVC Conduit with pull string
composite unit - Large Power

$19,718D5029 SMALL POWER DEVICES & WIRING $328.63 / acre

$3,043 /gsf$1,521.43 gsfPower  to field Scoreboards 2.00

$16,675 /lf$25.57 lf65260 AMP PVC Composite feeder copper - Large Power for transh
compactors

$15,919D5049 SITE LIGHTING $265.32 / acre

$15,919 /lf$19.75 lf80630 AMP EMT Composite feeders copper - Large Power Site Wall
Lighting

$1,266,531D5040 LIGHTING $21,108.85 / acre

$456,378D5048 SPORTS LIGHTING $7,606.29 / acre

$51,378 /ea$25.69 ea2,000Site Lighting Branch

$400,000 /ea$100,000.00 eaSport Lighting S1 thru @4 for Football includes base install and
rigging

4.00

$5,000 /ea$5,000.00 eaSprts Lighting Cabinet 1.00

$810,154D5049 SITE LIGHTING $13,502.56 / acre

$72,000 /ea$800.00 ea90120 Votl Cirucit for all Site Pole may need small tranformer

$55,913 /ea$499.22 ea112Ground Pole Base

$1,467 /ea$1,466.67 eaPower to Digital Sign at entrance 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet for digital sign out near street 1.00

$111,290 /ea$993.66 ea112Sitel Lighting Pole Base

$121,244 /ea$918.52 ea132Quazite Handhole Enclosure Composite Unit - Cover included

$60,075 /ea$25.00 ea2,4031" for EV chaging Pedstalls

$15,103 /ea$16.45 ea9182" PVC Gas Storage to building

$13,556 /ea$14.77 ea918Site Branch to Digital Sign 2"

$340 /ea$14.77 ea23Site Lighting Branch 1" for Sign Floor Light

$131,027 /ea$14.77 ea8,873Site Lighting Branch 2" branch

$0 eaElectrical Vehicle Charging Station Charging Station @ Site VE
E09B CHARGING STATIONS FURNISHED BY OTHERS

0.00

$6,122 /ls$6,121.62 lsSite Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18
provisions for future only (savings ~$11,300)

1.00
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$3,899 /ea$649.76 eaEXW1 Light Fixture Exterior Wall Mounted Light Composite Unit 6.00

$45,276 /ea$1,886.51 ea24EXB1 Light Fixture Site Lit Bollard Composite Unit

$22,000 /ea$2,200.00 ea10Site Lighting EXP3

$4,036 /ea$2,017.98 eaEXP1BC Light Fixture Site Pole Single Head Composite Unit 2.00

$4,036 /ea$2,017.98 eaExp4 Light Fixture Site Pole Single Head Composite Unit 2.00

$28,800 /ea$1,600.00 ea18Site Lighting EXF1

$80,719 /ea$2,017.98 ea40Site Lighting EXP1

$28,252 /ea$2,017.98 ea14Site Lighting EXP2

$7,020D5090 OTHER ELECTRICAL SYSTEMS $117.00 / acre

$7,020D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $117.00 / acre

$7,020 /ea$7,020.00 eaQuad Shak Lighting Power and Teldata 1.00

27 COMMUNICATIONS 60 $273,531$4,558.85acre / acre

$273,531D6010 COMMUNICATIONS & SECURITY $4,558.85 / acre

$273,531D6013 TEL/DATA SYSTEM $4,558.85 / acre

$3,702 /ea$3,702.41 eaKeep Existing Telcom Service Operation Allowance 1.00

$47,602 /ea$7,933.73 eaTelcom Utility Box 6.00

$8,780 /lf$20.00 lf439(1) 1" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$13,832 /lf$28.00 lf494(1) 2" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$199,614 /lf$34.00 lf5,871(1) 4" Empty PVC Conduit with pull String  composite unit  with
12 Stand Fiber

28 ELECTRONIC SAFETY & SECURITY 60 $25,000$416.67acre / acre

$25,000D7050 DETECTION & ALARM $416.67 / acre

$25,000D6017 SECURITY ACCESS CONTROL $416.67 / acre

$25,000 /ea$25,000.00 eaSecurity Gate and Power added during Recon 12-20-2022 1.00

31 EARTHWORK 60 $13,628,184$227,136.40acre / acre

$930,412G1010 SITE CLEARING $15,506.87 / acre

$930,412G1011 CLEARING & GRUBBING $15,506.87 / acre

$196,000 /acre$5,600.00 acre35BP 31A - Bulk Site Clearing & Grubbing

$420,000 /cy$42.00 cy10,000BP 31A - Strip Forest Mat P1 - Offsite Disposal - P1

$314,412 /cy$38.00 cy8,274BP 31A - Strip topsoil & screen & stockpile for re-use P1 - P2

$8,761,605G1030 SITE ELEMENT RELOCATIONS $146,026.75 / acre

$7,916,599G1033 ROCK EXCAVATION $131,943.32 / acre

$2,400,563 /cy$17.35 cy138,361BP 31A - Mass Rock Blasting

$1,798,693 /cy$13.00 cy138,361BP 31A - Mass Rock Excavation

$1,521,971 /cy$11.00 cy138,361BP 31A - Mass Rock Processing

$191,760 /cy$36.00 cy5,327BP 31A -  ROCK EXCAVATION TO SUBSURFACE SYTEM #2

$445,896 /cy$3.00 cy148,632BP 31A - Allow for additional material handling due to logistics

$154,300 /ls$154,300.00 lsBP 31A - Allow for Rock Scaling 1.00

$583,333 /cy$35.00 cy16,667BP 31A - TO 5' BELOW SLAB FOR OVERBLAST
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$550,055 /cy$55.00 cy10,001BP 31A - Trench Rock Blasting

$150,015 /cy$15.00 cy10,001BP 31A - Trench Rock Excavation

$120,012 /cy$12.00 cy10,001BP 31A - Trench Rock Processing

$606,088G1034 FILL & BORROW $10,101.47 / acre

$393,776 /cy$8.00 cy49,222BP 31A - Fill to get to sub grade elev - phase 1 - from onsite
processed rock

$212,312 /cy$8.00 cy26,539BP 31A - Fill to get to sub grade elev - phase 2 - from onsite
processed rock

$238,918G1035 TEMPORARY EROSION & SEDIMENT CONTROL $3,981.97 / acre

$30,000 /ea$5,000.00 eaBP 31A - Antitracking Pads 6.00

$75,393 /lf$9.00 lf8,377BP 31A - Erosion Control Hay Bales / Silt Fence

$25,000 /ls$25,000.00 lsBP 31A - Erosion Control Blankets & Mats 1.00

$33,525 /ls$225.00 ls149BP 31A - Erosion Control - CB Inlet Protection

$75,000 /ls$75,000.00 lsBP 31A - Erosion Control - Maintain / remove 1.00

$2,985,212G1070 SITE EARTHWORK $49,753.53 / acre

$2,985,212G1072 EXCAVATION & FILL $49,753.53 / acre

$652,352 /cy$32.00 cy20,386BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 1

$1,260,032 /cy$32.00 cy39,376BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 2

$187,803 /cy$3.00 cy62,601BP31A - Bulk Excavation Offsite Disposal - processed rock Phase 1
(sell)

$640,000 /cy$32.00 cy20,000BP31A - Excavate & Backfill for Site Improvements items (pads /
stairs, etc)

$245,025 /cy$75.00 cy3,267BP31A - Rip Rap Slopes

$236,077G2010 ROADWAYS $3,934.61 / acre

$236,077G2011 ROADWAY PAVEMENT $3,934.61 / acre

$110,877 /sf$0.35 sf316,791BP31A - Fine Grade Pavement Base

$125,200 /cy$8.00 cy15,650BP31A - Backfill Pavement Base Mat'l. - processed material

$64,878G2030 PEDESTRIAN PLAZAS & WALKWAYS $1,081.30 / acre

$64,878G2031 PEDESTRIAN PAVEMENT $1,081.30 / acre

$39,378 /sf$0.50 sf78,756BP31A - Prepare & Compact Subbase

$25,500 /cy$10.00 cy2,550BP31A - Backfill Pavement Base Mat'l. - processed material

$650,000G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $10,833.33 / acre

$650,000G2057 PLAYING FIELDS $10,833.33 / acre

$130,000 /sf$1.00 sf130,000BP 31A - Prepare & Compact Subbase

$520,000 /sf$4.00 sf130,000BP 31A - Subgrade layer @ Natural Playing surfaces, FB & Track

$0 sfBP 31A - Subgrade layer @ Synthetic Playing surfaces 0.00

32 EXTERIOR IMPROVEMENTS 60 $10,053,303$167,555.05acre / acre

$1,860,164G2010 ROADWAYS $31,002.73 / acre

$1,132,545G2011 ROADWAY PAVEMENT $18,875.74 / acre

$474,796 /sy$28.00 sy16,957BP 31A - Bituminious Paving - Parking Lot Pavement

$478,044 /sy$28.00 sy17,073BP 31A - Bituminious Paving - Roadway Pavement

$6,240 /sy$30.00 sy208BP 31A - Raised Crosswalks @ Bit Pavement
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$101,294 /sf$16.50 sf6,139Concrete Paving - 6" Vehicular

$72,171 /sf$16.50 sf4,374Concrete Paving - 6" Vehicular @walkway to lower sportsfields

$642,579G2012 ROADWAY CURBS & GUTTERS $10,709.65 / acre

$615,664 /lf$56.00 lf10,994BP 31A - Granite Curbing - Vertical (Staight & Radius)

$26,915 /lf$5.00 lf5,383BP 31A - Bituminous Curbing (Cape Cod Berm)

$85,040G2013 MARKING & SIGNAGE $1,417.33 / acre

$5,040 /sf$5.00 sf1,008Accessible Walkway Ramp

$50,000 /ls$50,000.00 lsPainted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 1.00

$30,000 /ls$30,000.00 lsSITE SIGNAGE - ADDED PER RECON 1.00

$382,376G2030 PEDESTRIAN PLAZAS & WALKWAYS $6,372.93 / acre

$382,376G2031 PEDESTRIAN PAVEMENT $6,372.93 / acre

$146,340 /sy$27.00 sy5,420BP 31A - Asphalt Walkway Paving

$1,890 /sf$15.00 sf126Concrete Pad - Egress Pinned to Bldg

$227,496 /sf$12.00 sf18,958Concrete Paving - Gray Std Finish

$0 sfConcrete Paving - Integral Color Exposed Aggregate 0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands

0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands - etched

0.00

$4,860 /sf$15.00 sf324Concrete Paving - Ramps

$1,790 /sf$10.00 sf179Stone Dust Walk - stabilized

$0 exclUnit Pavers - Granite / Precast 0.00

$1,930,098G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $32,168.30 / acre

$1,930,098G2057 PLAYING FIELDS $32,168.30 / acre

$0 altAsphalt Surface w top coating / striping @ Tennis Courts 0.00

$0 sfBaseball / Softball /  Soccer Fields- Engineered Infield Mix - add
alt

0.00

$65,000 /sf$1.00 sf65,000Baseball Field - Base scope, seeded lawn

$0 altBaseball Field - Natural Irrigated Baseball - Alt 0.00

$89,427 /sf$1.00 sf89,427BB / Soccer Field - Base Scope - Seeded Lawn

$0 altBB / Soccer Field - Natural Irrigated Turf BB / Soccer Field - alt 0.00

$314,096 /ls$4.00 ls78,524FB Field Natural Turf FB Field

$0 altFB Field Synthetic Turf FB Field - Alternate 0.00

$0 altPoured in place Safety Surfacing 0.00

$796,300 /sf$25.00 sf31,852Resilient Track

$508,675 /sf$25.00 sf20,347Resilient Track D Zone (FB Endzone)

$156,600 /lf$120.00 lf1,305Trench Drain at Inner track perimeter

$3,473,580G2060 SITE DEVELOPMENT $57,893.00 / acre

$262,360G2033 EXTERIOR STEPS & RAMPS $4,372.67 / acre

$10,000 /ls$10,000.00 lsConcrete Base for Site Entry Sign 1.00

$119,040 /sf$40.00 sf2,976Concrete Pad - FB Bleachers only (Baseball / Softball = add alt)

$29,320 /sf$40.00 sf733Concrete Pad - Generator

$20,000 /sf$40.00 sf500Concrete Pad - Transformer

$0 altConcrete Pad @ Team Bench W Overhead Shade 0.00
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$84,000 /sf$80.00 sf1,050Concrete Stairs & Landings, pads @ egress

$413,350G2052 RETAINING WALLS $6,889.17 / acre

$172,200 /lf$350.00 lf492BP 31A - Retaining Walls Complete $/lf - segmental

$28,000 /cy$2,000.00 cy14Retaining Wall - Concrete (CIP)  -BENCH SHELF AT CONTAINTERS

$162,400 /cy$1,400.00 cy116Retaining Wall - Concrete (CIP) - complete, footing & wall

$50,750 /cy$70.00 cy725BP 31A - Retaining Walls - Crushed Stone Base

$305,200G2059 OTHER SITE IMPROVEMENTS $5,086.67 / acre

$148,275 /lf$45.00 lf3,295Metal Guard Railing, Vehicular

$13,200 /lf$150.00 lf88Guardrail, Integral to CIP Retaining Wall

$63,450 /lf$150.00 lf423Painted Steel Full Railing @ Concrete Ramp @ Vehicular Walkway

$6,675 /sf$75.00 sf89Sand Pit w CIP 8" wall / curb

$63,600 /ea$1,200.00 ea53Metal Pipe Bollards - Exterior

$10,000 /ls$10,000.00 lsFlagpoles w/ Base 1.00

$2,289,170G2061.4 SITE FURNISHINGS $38,152.83 / acre

$62,000 /lf$2,000.00 lf31Backless Wood Bench w Perforated Metal Skirting & LED Lighitng

$22,000 /lf$2,000.00 lf11Perforated Metal Panel, 6' x 11 lf

$1,263,600 /sf$150.00 sf8,424Pre-engineeered Boardwalk Ramp System

$71,570 /sf$170.00 sf421Pre-engineeered Boardwalk Stairs System

$750,000 /ls$750,000.00 lsPre-engineeered Boardwalk System - detail chenge from 60CD on
railing

1.00

$50,500 /sf$125.00 sf404Wood Deck

$42,500 /ea$2,500.00 ea17Cafe Tables & Seats

$3,000 /ea$1,500.00 eaRecycling / Trash Receptacle 2.00

$0 altConcession Table & Bench 0.00

$24,000 /lf$1,000.00 lf24Gabion Fence Wall w Metal Signage

$31,500 /lf$750.00 lf42Gabion Seat Wall w Wood Top - Curved

$22,000 /lf$500.00 lf44Gabion Seat Wall w Wood Top - Straight

($53,500) /ls$53,500.00 lsGabion Seat Wall w Wood Top - VE / Make Add Alt -1.00

$0 eaMetal Shipping containers - excluded - still shown but previous
VE / FFE

0.00

$203,500G2062 FENCES & GATES $3,391.67 / acre

$5,000 /allw$5,000.00 allwSite Fencing - Ornamental - metal stair w integrated guardrail -
NW roof

1.00

$33,950 /lf$350.00 lf97Site Fencing - perforate metal screen panel - 8' ht (rooftop play
area) - PER RECON, ADJUSTED TO STEEL PICKETT

$25,000 /ls$25,000.00 lsVehicle Access Gates 1.00

$99,920 /lf$40.00 lf2,498Site Fencing -  4'-0" high, Black Vinyl coated

$9,150 /lf$50.00 lf183Site Fencing -  6'-0" high, Black Vinyl coated

$16,860 /lf$60.00 lf281Site Fencing -  8'-0" high, Black Vinyl coated

$4,050 /lf$150.00 lf27Site Fencing -  Horizontal Wood Slat 8'-0" high

$1,920 /lf$80.00 lf24Site Fencing - 10'-0" high, Black Vinyl coated

$2,500 /ea$250.00 ea10Site Gate - 4'-0" high

$550 /ea$275.00 eaSite Gate - 6'-0" high 2.00

$3,750 /ea$375.00 ea10Site Gate - 8'-0" high

$850 /ea$425.00 eaSite Gate -10'-0" high 2.00
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$2,207,086G2080 LANDSCAPING $36,784.76 / acre

$203,250G2061.4 SITE FURNISHINGS $3,387.50 / acre

$203,250 /ea$6,775.00 ea30Seating Boulder - Furnish and Set, assume imported (ave weight
> 2 tons ea)

$199,141G2081 PLANTING IRRIGATION $3,319.01 / acre

$65,000 /ls$65,000.00 lsIrrigate natural turf baseball field 1.00

$134,141 /sf$1.50 sf89,427Irrigate natural turf football field

$0 nicPlanting Irrigation Complete - not at athletic fields - excluded 0.00

$1,482,860G2082 TURF & GRASSES $24,714.33 / acre

$76,000 /cy$38.00 cy2,000Topsoil / Loam

$63,750 /cy$15.00 cy4,250Topsoil / Loam - From Stockpile - F&I

$1,163,110 /cy$65.00 cy17,894Topsoil / Loam - Off-Site - F&I

$150,000 /sf$0.50 sf300,000Hydroseeding (Includes Fine Grade)

$30,000 /sf$15.00 sf2,000Wetland Replication Allowance

$321,835G2083 PLANTS $5,363.92 / acre

$19,440 /ea$7.50 ea2,592Groundcover - Pennsylvania Sedge - plugs

$15,150 /ea$75.00 ea202Shrubs - Gro-Low Fragrant Sumac - 1 gal

$4,650 /ea$1,550.00 ea01 - October Glory Red Maple - 3" - 3.5" cal 3.00

$4,550 /ea$650.00 ea02 - Red Maple - 1" cal 7.00

$3,000 /ea$1,000.00 ea03 - Sugar Maple - 2.5" cal 3.00

$5,250 /ea$750.00 ea04 - Clump Paper Birch - 7-8' ht 7.00

$4,500 /ea$750.00 ea05 - Heritage Birch - 10-12' ht 6.00

$6,600 /ea$1,100.00 ea06 - Whitespire Birch - 12-14' ht 6.00

$9,000 /ea$1,000.00 ea07 - Renaissance Upright Paper Birch - 12' - 14' 9.00

$5,000 /ea$1,000.00 ea08 - American Beech - 2.5" cal 5.00

$7,200 /ea$1,200.00 ea09 - Dawn Redwood - 3" cal 6.00

$8,000 /ea$1,000.00 ea11 - Black Gum - 2.5" cal 8.00

$5,200 /ea$650.00 ea11- White Oak - 1.5" cal 8.00

$4,800 /ea$1,200.00 ea12 - Swamp White Oak - 3" cal 4.00

$12,600 /ea$1,400.00 ea13 - Burr Oak - 2-2.5" cal 9.00

$15,600 /ea$1,300.00 ea1214 - Red Oak - 2.5" - 3" cal

$22,100 /ea$1,300.00 ea1715 - American Elm - 2.5-3" cal

$5,495 /ea$785.00 ea21 - Eastern Red Cedar - 7-8' 7.00

$6,300 /ea$900.00 ea22 - Pitch Pine - 6-7' ht 7.00

$14,250 /ea$950.00 ea1523 - White Pine - 8-10' ht

$4,050 /ea$675.00 ea24 - White Pine - 5-6' ht 6.00

$12,750 /ea$750.00 ea1725 - Autumn Brilliance Serviceberry - 7-8' ht

$4,500 /ea$750.00 ea26 - Donald Wyman Crabapple - 2"-2.5" cal 6.00

$1,400 /ea$1,400.00 ea27 - Autumn Flowering Cherry - 3" cal 1.00

$3,450 /ea$575.00 ea28 - Downy Serviceberry - 4.5-5' ht 6.00

$50,000 /ls$50,000.00 ls50  - Temporary Wetland Impacts 1.00

$42,000 /ea$150.00 ea28060 - Invasive Planting Areas Plantings - #1 through #4

$15,000 /ls$15,000.00 lsMulch 1.00

$10,000 /ls$10,000.00 lsStakes & Guying 1.00
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$0 inclWarranty / Maint 0.00

$200,000G5010 SITE COMMUNICATIONS SYSTEMS $3,333.33 / acre

$200,000X9770 CONCEPTUAL BUDGET $3,333.33 / acre

$200,000 lsBP 31A - Traffic Signal Work - allow moved to G40 1.00

33 UTILITIES 60 $5,567,889$92,798.15acre / acre

$761,310G3010 WATER UTILITIES $12,688.50 / acre

$761,310G3011 SITE DOMESTIC WATER  DISTRIBUTION $12,688.50 / acre

$5,400 /lf$75.00 lf72BP 31A - Excav / Bkfl / Install - 2" Copper Water Line

$20,060 /lf$85.00 lf236BP 31A - Excav / Bkfl / Install - 4" DI Water Line

$31,770 /lf$90.00 lf353BP 31A - Excav / Bkfl / Install - 6" DI run out to hydrant

$4,680 /lf$90.00 lf52BP 31A - Excav / Bkfl / Install - 6" DI water service to bldg

$19,000 /lf$100.00 lf190BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - fire service to
bldg

$595,400 /lf$100.00 lf5,954BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - loop

$22,500 /lf$15.00 lf1,500BP 31A - Excav / Bkfl GAS PIPING - (INSTALL BY UTILITIES

$30,000 /cond$10,000.00 condBP 31A - Tap Existing Water Main 3.00

$5,000 /ls$5,000.00 lsBP 31A - Test / Flush-out 1.00

$27,500 /ea$2,500.00 ea11BP 31A - Fire Hydrants

$567,025G3020 SANITARY SEWERAGE UTILITIES $9,450.42 / acre

$567,025G3020 SANITARY SEWERAGE UTILITIES $9,450.42 / acre

$0 nicBP 31A - Relining existing sewer (videotape by others to confirm
need)

0.00

$4,350 /lf$50.00 lf87BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC

$7,250 /lf$50.00 lf145BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC Vent pipe

$15,660 /lf$90.00 lf174BP 31A - Sanitary Sewerage Piping, PVC, New 6" Cast Iron

$61,685 /lf$65.00 lf949BP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC

$0 nicBP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC, Forced
Main

0.00

$220,080 /lf$70.00 lf3,144BP 31A - Sanitary Sewerage Piping, PVC, New 8"

$0 nicBP 31A - Sanitary Sewerage Pump Station 0.00

$15,000 /ea$5,000.00 eaBP 31A - OIl/ Gas Seperator 3.00

$175,500 /ea$4,500.00 ea39BP 31A - Sanitary Manhole

$10,000 /cond$10,000.00 condBP 31A - Tie-in to Existing Manholes / Pipe 1.00

$7,500 /ea$7,500.00 eaBP 31A - Grease Trap - Installed - 1,000 gal 1.00

$50,000 /ea$50,000.00 eaBP 31A - Grease Trap - Installed - 10,000 gal 1.00

$3,371,339G3030 STORM DRAINAGE UTILITIES $56,188.98 / acre

$984,395G3032 STORM DRAINAGE PIPING $16,406.58 / acre

$18,975 /lf$55.00 lf345BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage

$51,700 /lf$55.00 lf940BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage ,
underdrain

$15,405 /lf$65.00 lf237BP 31A - Excav / Bkfl / Install - 08" CPP Storm Drainage

$11,152 /lf$68.00 lf164BP 31A - Excav / Bkfl / Install - 10" CPP Storm Drainage

$564,768 /lf$72.00 lf7,844BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage

Page 61 of 63



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

SITEWORK [ CONTINUED ]

$34,350 /lf$75.00 lf458BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage,
perforated

$19,170 /lf$90.00 lf213BP 31A - Excav / Bkfl / Install - 15" CPP Storm Drainage

$106,810 /lf$110.00 lf971BP 31A - Excav / Bkfl / Install - 18" CPP Storm Drainage

$133,440 /lf$120.00 lf1,112BP 31A - Excav / Bkfl / Install - 24" CPP Storm Drainage

$9,750 /lf$130.00 lf75BP 31A - Excav / Bkfl / Install - 30" CPP Storm Drainage

$0 nicBP 31A - Excav / Bkfl / Install - 36" CPP Storm Drainage 0.00

$18,875 /lf$125.00 lf151BP 31A - Trench Drain

$907,600G3033 STORM SEWER STRUCTURES $15,126.67 / acre

$144,000 /ea$8,000.00 ea18BP 31A - Storm Septors Water Quality Unit - Installed (WQS &
WQI)

$351,000 /ea$4,500.00 ea78BP 31A - Precast Storm Manholes 4'- 6" - Installed

$60,000 /ls$60,000.00 lsBP 31A - Precast Culvert - installed 1.00

$280,000 /ea$4,000.00 ea70BP 31A - Precast Storm Catch Basins - Installed

$10,000 /ea$5,000.00 eaBP 31A - Storm Structures - Connect new pipe to Existing 2.00

$25,200 /ea$4,200.00 eaBP 31A - Precast Storm Oil/Water Separator Tank - Installed (OCS) 6.00

$37,400 /ea$2,200.00 ea17BP 31A - Area Drains - Installed

$100,000G3036.4 SITE SUBDRAINAGE $1,666.67 / acre

$100,000 /allw$100,000.00 allwBP 31A - Maintain Groundwater System Operation through
construction (temp swales, etc)

1.00

$1,379,344G3037 STORM DRAINAGE PONDS & RESERVOIRS $22,989.07 / acre

$366,080 /sf$32.00 sf11,440BP 31A - Underground Storm Water Retention System - #1

$450,016 /sf$32.00 sf14,063BP 31A - Underground Storm Water Retention System - #2

$405,280 /sf$32.00 sf12,665BP 31A - Underground Storm Water Retention System - #3

$125,472 /sf$32.00 sf3,921BP 31A - Underground Storm Water Retention System - #4

$22,496 /sf$32.00 sf703BP 31A - Underground Storm Water Retention System - #5

$8,000 /cond$2,000.00 condBP 31A - Flared End / Swale 4.00

$2,000 /ea$2,000.00 eaBP 31A - Headwall 1.00

$0G3060 SITE FUEL DISTRIBUTION $0.00 / acre

$0G3066.2 GAS DISTRIBUTION PIPING (NATURAL & PROPANE) $0.00 / acre

$0 lfBP 31A - Excav / Bkfl / Install - 6"  Natural Gas Line 0.00

$868,215G4020 SITE ELECTRICAL $14,470.25 / acre

$868,215G4025 DUCTBANKS, MANHOLES, & HANDHOLES $14,470.25 / acre

$105,000 /ea$7,500.00 ea14BP 31A - Exavate / Backfill / Install Elec MH

$320,325 /lf$75.00 lf4,271BP 31A - Excavate / Backfill / Concrete Encasement

$160,500 /ea$1,500.00 ea107BP 31A - Excavate / Backfill / Install- Precast Light pole / Bollard
Base

$282,390 /lf$30.00 lf9,413BP 31A - Excavate / Backfill site lighting conduit

TOTAL SITEWORK $34,968,183$582,803.05 / acre
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DEMO & ABATEMENT

02 EXISTING CONDITIONS 0 $5,325,270$5,325,270.00SF / SF

$2,281,101F2010 HAZARDOUS MATERIALS REMEDIATION $2,281,101.00 / SF

$2,281,101F2019 OTHER HAZARDOUS SELECTIVE BUILDING DEMOLITION $2,281,101.00 / SF

$2,281,101 /ls$2,281,101.00 lsHazardous Materials Abatement 1.00

$3,044,169F3010 STRUCTURE DEMOLITION $3,044,169.00 / SF

$3,044,169F3011 BUILDING DEMOLITION $3,044,169.00 / SF

$3,044,169 /sf$12.73 sf239,144Demolish Existing School Building

TOTAL DEMO & ABATEMENT $5,325,270$5,325,270.00 / SF
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A Construction Budget 249,500,000$   Includes $5.25 mil grant

B Current Estimate 248,934,145$   Reconciled 90% CD Estimate Dated 5-19-23

C Budget Surplus 565,855$          0.23%

D Total Alternates (Mark-up included on each alternate below) 9,610,709$       

Alt CSI Description Estimated Cost Comments

# Incl Mark-up

RLB Value Variance %

1 Multiple Add Locker Room Building (6,249 GSF) $3,529,390  Includes reduction in engineered ramp $3,361,548 $167,842 4.99%

2 012300 Additional Seating Capacity at Bleachers $330,000 500 IS BASE, BUMP UP TO 1,000 SEATS $344,819 ($14,819) -4.30%

3 Multiple
Add Concessions / Toilet Building (Increase fixture count, add 
10% cost OME)

$1,426,129
Acceptance of Alt #2 will increase toilet fixture count here, 

design pending
$1,331,582 $94,547 7.10%

4 320000
Add Irrigated Natural Turf Softball Field (Base Condition is 
Seeded Lawn)

$818,903
Alternate includes field equipment / netting / backstop / 

dugout / shade structures
$810,462 $8,441 1.04%

5 320000
Add Irrigated Mulitpurpose Soccer / Softball Field (Base 
Condition is Seeded Lawn)

$1,184,827
Alternate includes field equipment / netting / backstop / 

dugout / shade structures
$1,184,585 $242 0.02%

6 Multiple Maintenance Building - add back into scope (not student built) $2,321,460

Pre-engineered metal building on CMU base - design 

pending Pad prep and concrete foundation included in base 

estimate, utiltities to building and building above pad not 

included and part of this alternate estimate

$2,321,460 #DIV/0!

Totals $9,610,709

Northeast Metropolitan Vocational High School
90% CD Estimate - Alternates List

5/19/2023

1



VALUE ANALYSIS LOG, COST TREND LOG

#VALUE!

Alternates Detail 
QTY UM Unit $ $

1 Add Locker Room Building (6,249 GSF)

032100.0580 Cast in Place Concrete (Per average of low 2 bids 03A) 1              ls 535,500.00      535,500$               

042200.0040 Interior CMU - 8" 8,121       sf 40.00              324,845$               

042200.0040 Interior CMU - 8" (Elevator Shaft) 1,403       sf 42.00              58,907$                 

042200.0180 Exterior CMU - CMU Veneer 2,775       sf 45.00              124,875$               

042200.0250 Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU, Insul, AVB, NO INT GWB) 3,400       sf 42.00              142,800$               

051200.0120 Structural Steel Framing, Decking per low bid 05A 1              ls 250,000.00      250,000$               

055000.0110 Support Steel - Interior Rolling Door/Grille Supports 1              ls 10,000.00        10,000$                 

055000.0110 Support Steel - Misc Supports 1              ls 3,500.00          3,500$                   

055200.0060 Railing | Exterior Guardrail at Locker Building Ramp/Steps 340          lf 225.00            76,500$                 

061010.0010 Rough Carpentry Roofing 3,000       sf 1.50                4,500$                   

061010.0030 Interior Rough Carpentry 1,263       sf 2.00                2,526$                   

064200.0010 Interior Misc. Millwork not shown 1,263       sf 2.00                2,526$                   

066100.0020 Interior Window Sills @ Exterior - Solid Surface 130          lf 70.00              9,080$                   

071100.0010 Damproofing - Foundation Walls 450          sf 6.00                2,700$                   

071100.0010 Waterproofing - Foundation Walls @ Elevator Pit 3,400       sf 15.00              51,000$                 

072100.0010 Rigid Insulation @ Fndn. Walls 3,800       sf 4.50                17,100$                 

072100.0020 Rigid Insulation @ S.O.G. 3,000       sf 4.50                13,500$                 

072200.0020 Tapered Roof Insulation - Premium, assume not required -          nic 3.50                -$                      

074600.0010 Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility Deck 625          sf 130.00            81,250$                 

074600.0128 Soffits 85            sf 125.00            10,625$                 

075100.0030 Pre-Vegetated Roof Garden System per A3-2-13 1,950       sf 30.00              58,500$                 

075300.0013 Roof System PVC Membrane w/ 6" Insulation 3,000       sf 30.00              90,000$                 

077100.0020 Metal Coping/Roof Edge 310          lf 60.00              18,600$                 

077100.0060 Gutters 122          lf 20.00              2,448$                   

077100.0070 Downspouts, not shown assume required 29            lf 15.00              440$                     

077200.0020 Roof Access Hatch, assume required 1              ea 10,000.00        10,000$                 

078100.0010 Cementitious Spray Fireproofing (Beams & Columns) 3,000       sf 3.50                10,500$                 

078100.0040 Misc. Patching of Fireproofing 1              ls 5,000.00          5,000$                   

078400.0010 Firestopping / Safing @ Building Perimeter $/lf -          lf 7.60                -$                      

079200.0250 Misc. Interior Caulking - General 1,263       sf 0.76                960$                     

081100.0070 Install | Interior Doors and Frames 18            leaf 270.00            4,860$                   

081100.0190 Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and Hardware 1              ea 8,800.00          8,800$                   

081100.0190 Glass & Alum Doors - Single Exterior - Incl. Door, Frame, and Hardware 2              ea 4,400.00          8,800$                   

081100.0300 Frame | Hollow Metal - Interior - Single 14            ea 450.00            6,300$                   

081100.0320 Frame | Hollow Metal - Interior - Double 2              ea 500.00            1,000$                   

081400.0150 Door | Hollow Metal Door - Interior - Single 14            leaf 510.00            7,140$                   

081400.0160 Door | Hollow Metal Door - Interior - Double 2              pair 1,020.00          2,040$                   

083300.0010 Door | Insulated Overhead Coiling Door, Motor Operated, 3 each 295          sf 55.00              16,225$                 

084100.0018 Storefront | Insulating Glass in Aluminum Storefront System 1,030       sf 120.00            123,600$               

084400.0032 Curtain Wall | Insulating Glass in Aluminum Curtain Wall System - 7" System 250          sf 150.00            37,500$                 

092100.0395 GWB | GWB Ceiling, Typical 4,500       sf 15.00              67,500$                 

093100.0010 Ceramic Wall Tile 1,275       sf 28.00              35,700$                 

093100.0010 Ceramic Tile Base 399          lf 24.00              9,584$                   

093100.0050 Ceramic Floor Tile 584          sf 25.00              14,601$                 

093100.0500 Stone Thresholds at wet rooms 5              sf 100.00            500$                     

096700.0020 Epoxy Flooring - Poured 5,500       sf 16.50              90,750$                 

099100.0050 Paint Exterior - Doors 3              ea 125.00            375$                     

099100.0110 Hardware | Interior Door Hardware Per Leaf 18            leaf 500.00            9,000$                   

099100.0110 Paint | Paint Interior Doors 18            leaf 115.00            2,070$                   

099100.0110 Paint Interior - Doors 10            ea 100.00            1,000$                   

099100.0160 Paint Interior Walls - Epoxy 10,513     sf. 2.90                30,488$                 

099100.0160 Paint Interior Walls - Epoxy 868          sf. 2.90                2,516$                   

099100.0220 Misc. Interior Painting 1              allw 5,000.00          5,000$                   

099100.0310 Paint | Painted Interior GWB - Typical Ceilings - Latex 4,500       sf 1.00                4,500$                   

099100.0340 Paint | Exposed Painted Structural Steel & Metal Deck 2,158       sf 3.50                7,555$                   

105100.0080 Locker Benches 45            lf 65.00              2,925$                   

105600.0020 Storage Wall Shelving - Metal (In F&E Estimate) -          nic -                  -$                      

142100.0020 Elevator incl cab finishes 2              stop 115,000.00      230,000$               

211300.0040 Wet Sprinkler System - excluded -          sf 5.50                -$                      

220500.0260 Admin & Expenses 6,249       sf 2.00                12,498$                 

221100.0070 Water Meter 4" 1              ea 3,000.00          3,000$                   

221100.0150 Domestic Hot & Cold Water Piping 400          lf 48.00              19,200$                 

221100.0160 Insulation 400          lf 12.00              4,800$                   
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221100.0160 Valves & Accessories 1              ls 1,000.00          1,000$                   

221100.0180 Circulating Pump - DHWH 1              ea 800.00            800$                     

221100.0560 Thermostatic Mixing Valve, 2" 1              ea 2,500.00          2,500$                   

221100.0750 Backflow Preventer (RP) 4" 1              ea 5,000.00          5,000$                   

221300.0540 Floor Drain W/Trap 6              ea 950.00            5,700$                   

221300.0540 Trench Drains 2              ea 1,000.00          2,000$                   

221300.0920 Sanitary Waste & Vent Piping - UG & AG 450          lf 60.00              27,000$                 

221300.0920 Storm Drainage Piping - UG & AG 250          lf 105.00            26,250$                 

221400.0230 Roof Drains 3              ea 1,365.00          4,095$                   

221400.0440 Elevator Sump Pump 1              ea 2,000.00          2,000$                   

221400.0440 Gas / Oil Interceptor 1              ea 7,500.00          7,500$                   

221400.0440 Oil Interceptor 1              ea 4,000.00          4,000$                   

223300.0010 Electric Water Heater - 60 KW 1              ea 7,000.00          7,000$                   

224200.0140 Water Closet - Wall Hung 6              ea 2,469.50          14,817$                 

224200.0300 Lavatory - Wall 6              ea 1,573.00          9,438$                   

224200.0420 Mop Sink 1              ea 1,815.00          1,815$                   

224200.0510 Drinking Foutain - Bi-Level Electric 2              ea 4,500.00          9,000$                   

224200.0640 Shower - (Trim & Drain) 5              ea 1,688.50          8,443$                   

224200.0760 Hose Bibb 6              ea 187.00            1,122$                   

224200.0760 Wall Hydrant 1              ea 357.50            358$                     

230100.0040 SM Coordination & Material Handling 1              ls 2,500.00          2,500$                   

230100.0260 Rigging and Hoisting 1              ls 5,000.00          5,000$                   

230100.0320 Project Expenses and Commissioning 1              ls 9,175.00          9,175$                   

230900.0000 ATC - BMS 1              ls 16,250.00        16,250$                 

230900.0000 ATC - BMS CO2 Monitoring 1              ls 2,500.00          2,500$                   

232100.0370 Expansion Tank 1              ea 900.00            900$                     

232200.0000 Condensate Drain Piping & Insulation 250          lf 51.75              12,938$                 

232200.0000 Condensate Drain Pumps 1              ea 413.47            413$                     

232300.0110 Split System Piping - Line Sets 1              ea 5,500.00          5,500$                   

232300.0110 VRF Piping 3,095       sf 8.50                26,308$                 

233100.0020 Ductwork - Galvanized 3,250       lb 14.88              48,352$                 

233300.0000 Air Duct Accessories 1              ls 4,835.00          4,835$                   

233500.0020 ERU-6 1              ea 20,436.00        20,436$                 

233700.0500 RGDs and Vents 20            ea 301.25            6,025$                   

237400.0010 Split Systems - 3T Heat Pump 1              ea 9,000.00          9,000$                   

238100.0045 VRF Equipment -18T 1              ls 88,000.00        88,000$                 

238100.0055 VRF Fan Coil Units Install 7              ea 2,436.00          17,052$                 

238100.0055 VRF-VCU Condenser Install 2              ea 1,318.00          2,636$                   

238200.0010 Unit Heater - Elec 2              ea 1,434.00          2,868$                   

238200.0230 Cabinet Unit Heater (ceiling) 9              ea 3,200.00          28,800$                 

239200.0100 Testing & Balancing 6,249       sf 0.85                5,312$                   

260500.00220 Mis Expenses 6,249       gsf 1.75                10,936$                 

260500.00280 Temp Lighting and Power 6,249       gsf 0.81                5,062$                   

260500.03410 Small Power Devices and Wiring 6,249       gsf 2.95                18,435$                 

260500.05030 Radio Master box 1              ea 9,007.46          9,007$                   

260500.05110 E3EQ | AC 30A composite unit connection Mechanical Schedule in feeder 1              ea 448.22            448$                     

260500.05110 E3EQ | ACCU 30A composite unit connection Mechanical Schedule in feeder 1              ea 448.22            448$                     

260500.05110 E3EQ | DWP with VFD 30A composite unit on drawings not on riser includes feeder 1              ea 448.22            448$                     

260500.05110 E3EQ | ERV-1 with VFD 15 A composite unit connection only off riser 1              ea 448.22            448$                     

260500.05110 EUH 30 A composite unit connection and Feeder 7              ea 448.22            3,138$                   

260500.22370 Single pole switch composite unit 12            ea 77.52              930$                     

260519.00010 20 AMP EMT Composite feeders copper - Lighting Branch 1,000       lf 9.53                9,532$                   

260519.00010 20 AMP EMT Composite feeders copper - Lighting Control Branch 360          lf 8.78                3,160$                   

260519.02540 1200 AMP PVC Composite feeder copper - Large Power 85            lf 485.00            41,225$                 

260519.02620 (4) 4" Empty PVC Conduit with pull String  composite unit - Large Power 180          lf 158.00            28,440$                 

260526.00690 Grounding 6,249       gsf 0.25                1,584$                   

262200.00090 75 KVA NEMA 1 Transformer composite unit at Locker Building 1              ea 10,000.00        10,000$                 

262400.01100 225 AMP  120/208 Panel board surface mounted composite unit at Locker Building 1              ea 4,000.00          4,000$                   

262400.01200 1200 AMP 277/480 Distribution Panel board surface mounted composite unit at Locker Building 1              ea 17,000.00        17,000$                 

263200.00020 Emergency Feeders 6,127       gsf 0.54                3,307$                   

265100.00040 F1 Lighting Fixtures Composite Unit 28            ea 181.78            5,090$                   

271500.00871 CCTV Outlet for Camera in Stari 2  Data jack with  1" Stub up to accessible ceiling composite unit 

10 feet 7              ea 529.51            3,707$                   

271500.00871 D2 Data jack with  1" Stub up to accessible ceiling composite unit 10 feet 2              ea 529.51            1,059$                   

271500.00871 Wall Phone  Data jack with  1" Stub up to accessible ceiling composite unit 10 feet 2              ea 529.51            1,059$                   
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271500.00871 Wap Data jack with  1" Stub up to accessible ceiling composite unit 10 feet 4              ea 529.51            2,118$                   

274100.00110 PA Speakers( 18            ea 250.00            4,500$                   

274100.00160 Volume Controls 2              ea 150.00            300$                     

275400.00010 Clock Single Face 12.5 2              ea 547.40            1,095$                   

281500.0240 Access Control Card Reader 6              ea 1,575.00          9,450$                   

281500.0240 Intrusion Alarm System Door Contact 13            ea 525.00            6,825$                   

281500.0240 Intrusion Alarm System Key Pad 2              ea 1,575.00          3,150$                   

282100.0010 CCTV Dome Camera 180  and wiring 5              ea 2,620.69          13,103$                 

282100.0010 CCTV Dome Camera and wiring 5              ea 2,620.69          13,103$                 

284600.00600 Fire alarm manual pull station composite unit 4              ea 269.35            1,077$                   

284600.00610 Smoke detector composite unit 3              ea 368.30            1,105$                   

284600.00740 Fire alarm remote indicating light composite unit 1              ea 221.28            221$                     

284600.00750 Fire alarm speaker strobe Ceiling composite unit 4              ea 327.77            1,311$                   

284600.00750 Fire alarm speaker strobe Ceiling WP composite unit 5              ea 327.77            1,639$                   

284600.00750 Fire alarm speaker strobe composite unit 10            ea 327.77            3,278$                   

284600.00790 Fire alarm terminal cabinet composite unit 1              ea 975.02            975$                     

284600.00800 Fire alarm control module composite unit 3              ea 353.76            1,061$                   

284600.00830 3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 1,600       gsf 12.77              20,429$                 

334100.0010 E&B for Locker / Athletic Bldg - per low bid 31A 1             ls 145,000.00     145,000$              

334100.0010 F&I Building Foundation Drainage - Perforated PVC  3,000       sf 5.00                15,000$                 

334100.0011 Add Site Improvements - Plantings / Trees 23            ea 1,500.00          34,500$                 

334100.0012 Add Site Improvements - Table & Bench 2              ea 3,950.00          7,900$                   

334100.0013 Delete Site Improvements - Engineered Boardwalk (3,000)      sf 150.00            (450,000)$             

334100.0013 Add back preengineered stairs 200          sf 150.00            30,000$                 

Subtotal 3,188,247$            

Mark-up 10.7% 341,142$               

Totals 3,529,390$            

3 Add Concessions / Toilet Building (Increase fixture count, add 10% cost OME)

033100.0030 SOG Complete $/sf - 5", WWF Reinforcing 1,260       sf 12.50              15,750$                 

033100.0130 Continuous Strip Ftg - 150' x 2' x 1' 12            cy 975.00            11,700$                 

033100.0130 Foundation Wall - 150' x 3' x 1' 25            cy 1,975.00          49,375$                 

042200.0040 Interior CMU - 8" 1,620       sf 42.00              68,040$                 

042200.0180 Exterior CMU Veneer - large scale 450          sf 48.00              21,600$                 

042200.0230 Exterior Backup Wall CMU - 8" 1,800       sf 45.00              81,000$                 

055000.0430 Interior Misc.Metals Item - 6,127       sf 2.75                16,849$                 

061010.0030 Interior Rough Carpentry 1,263       sf 5.00                6,315$                   

061100.0040 Wood Framing, Roof Truss $/sf 1,400       sf 48.00              67,200$                 

064200.0030 Fiber Cement Panels - Exterior Wall 1,500       sf 45.00              67,500$                 

071100.0010 Damproofing - Foundation Walls 600          sf 7.50                4,500$                   

071300.0010 Vapor Barrier @ SOG 1,260       sf 13.33              16,796$                 

072100.0010 Rigid Insulation @ Fndn. Walls 600          sf 4.50                2,700$                   

072100.0020 Rigid Insulation @ S.O.G. 300          sf 5.75                1,725$                   

075300.0013 Standing Seam Metal Roof System 1,400       sf 55.00              77,000$                 

076500.0010 SS Snow Fence 1              ls 5,000.00          5,000$                   

077100.0020 Metal Coping/Roof Edge 150          lf 55.00              8,250$                   

077100.0060 Gutters 50            lf 35.00              1,750$                   

077100.0070 Downspouts 10            nic 35.00              350$                     

079200.0250 Misc. Interior Caulking - General 1,260       sf 0.76                958$                     

081100.0120 Door | SS Pair Exterior - Incl. Door, Frame, and Hardware 2              ea 4,500.00          9,000$                   

081100.0120 Door | SS Single Exterior - Incl. Door, Frame, and Hardware 3              ea 6,500.00          19,500$                 

083300.0010 Roll-up concession window counter door, SS 1              ls 3,500.00          3,500$                   

089100.0010 Louver - Exterior Aluminum 16            sf 75.00              1,200$                   

092100.0395 GWB | GWB Ceiling, Typical 1,260       sf 22.00              27,720$                 

096700.0020 Epoxy Flooring - Poured 750          sf 17.00              12,750$                 

096700.0020 Sealed Concrete 500          sf 1.50                750$                     

099100.0050 Paint Exterior - Door Frms 5              ea 135.00            675$                     

099100.0160 Paint Interior Walls - Epoxy 3,078       sf. 3.50                10,772$                 

099100.0220 Misc. Interior Painting 1              allw 1,500.00          1,500$                   

099100.0310 Paint | Painted Interior GWB - Typical Ceilings - Epoxy Pnt 1,260       sf 3.50                4,410$                   

102100.0030 Toilet Compartment - Stainless Steel - Standard 5              stall 3,800.00          19,000$                 

102100.0040 Toilet Compartment - Stainless Steel - Handicapped 2              stall 4,250.00          8,500$                   

102100.0140 Urinal Screen - Stainless Steel 3              ea 1,200.00          3,600$                   

102800.0020 Toilet Accessories - Men's Room 1              ea 4,528.97          4,529$                   
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102800.0030 Toilet Accessories - Women's Room 1              ea 5,075.96          5,076$                   

114200.0010 Food Service Equipment 1              ls 25,000.00        25,000$                 

220500.0260 Admin & Expenses 1              ls 11,000.00        11,000$                 

221100.0070 Water Meter 4" 1              ea 3,300.00          3,300$                   

221100.0150 Domestic Hot & Cold Water Piping 500          lf 48.00              24,000$                 

221100.0160 Insulation 500          lf 12.00              6,000$                   

221100.0160 Valves & Accessories 1              ls 1,200.00          1,200$                   

221100.0180 Circulating Pump - DHWH 1              ea 880.00            880$                     

221100.0560 Thermostatic Mixing Valve, 2" 1              ea 5,000.00          5,000$                   

221100.0750 Backflow Preventer (RP) 4" 1              ea 5,500.00          5,500$                   

221100.0750 Kitchen Equipment Connections 1              ls 5,000.00          5,000$                   

221100.0800 Trap Primers & Associated Piping 4              ea 1,000.00          4,000$                   

221300.0540 Floor Drain W/Trap 4              ea 1,045.00          4,180$                   

221300.0920 Sanitary Waste & Vent Piping - UG & AG 550          lf 60.00              33,000$                 

221400.0435 Local Grease Interceptor 35 GPM 1              ea 1,027.92          1,028$                   

221400.0440 Elevator Sump Pump 1              ea 2,200.00          2,200$                   

221400.0440 Oil Interceptor Elevator 1              ea 4,400.00          4,400$                   

223300.0010 Electric Water Heater - 30 Gallon 15 KW 1              ea 2,500.00          2,500$                   

224200.0140 Drinking Fountain - Exterior 1              ea 4,000.00          4,000$                   

224200.0140 Water Closet - Wall Hung 7              ea 2,469.50          17,287$                 

224200.0300 Lavatory - Wall 4              ea 1,573.00          6,292$                   

224200.0420 Mop Sink 1              ea 1,815.00          1,815$                   

224200.0420 Urinal 3              ea 1,760.00          5,280$                   

224200.0760 Hose Bibb 3              ea 187.00            561$                     

224200.0760 Wall Hydrant 1              ea 357.50            358$                     

230100.0040 SM Coordination & Material Handling 1              ls 375.00            375$                     

230100.0260 Rigging and Hoisting 1              ls 5,000.00          5,000$                   

230100.0320 Project Expenses and Commissioning 1              ls 2,500.00          2,500$                   

230900.0000 ATC - BMS - Split & ERV 1              ls 11,000.00        11,000$                 

232100.0370 Expansion Tank 1              ea 990.00            990$                     

232200.0000 Condensate Drain Piping & Insulation 20            lf 51.44              1,029$                   

232200.0000 Condensate Drain Pumps 1              ea 413.47            413$                     

232300.0110 Split System Piping - Line Sets 1              ea 5,500.00          5,500$                   

233100.0020 Ductwork - Galvanized 500          lb 14.88              7,439$                   

233300.0000 Air Duct Accessories 1              ls 1,000.00          1,000$                   

233500.0020 ERU-5 1              ea 20,436.00        20,436$                 

233700.0500 RGDs and Vents 6              ea 301.25            1,808$                   

237400.0010 Split Systems - 3T Heat Pump 1              ea 9,372.00          9,372$                   

238200.0010 Unit Heater - Elec 1              ea 1,434.00          1,434$                   

238200.0230 Cabinet Unit Heater (ceiling) 3              ea 3,262.30          9,787$                   

239200.0100 Testing & Balancing 800          sf 1.50                1,200$                   
ADJUST HVAC 1              ls 25,000.00        25,000$                 

260500.00220 Mis Expenses 1,263       gsf 2.00                2,526$                   

260500.00280 Temp Lighting and Power 1,263       gsf 0.81                1,023$                   

260500.03410 Duplex receptacle composite unit 13            ea 82.89              1,078$                   

260500.03430 Duplex GFI receptacle composite unit 2              ea 81.73              163$                     

260500.05030 Radio Master box 1              ea 9,007.46          9,007$                   

260500.05110 E3EQ | AC 30A composite unit connection Mechanical Schedule in feeder 1              ea 448.22            448$                     

260500.05110 E3EQ | ACCU 30A composite unit connection Mechanical Schedule in feeder 1              ea 448.22            448$                     

260500.05110 E3EQ | ERV-1 with VFD 15 A composite unit connection only off riser 1              ea 448.22            448$                     

260500.05110 EUH 30 A composite unit connection and Feeder 4              ea 448.22            1,793$                   

260500.05110 EWH   30 A composite unit connection and Feeder 2              ea 448.22            896$                     

260500.22370 Single pole switch composite unit 1              ea 77.52              78$                       

260500.22422 SLV Low voltage Switch composite unit 5              ea 87.53              438$                     

260500.22440 Ceiling mounted occupancy sensor composite unit 6              ea 254.07            1,524$                   

260519.00010 20 AMP EMT Composite feeders copper - Large Power 1,000       lf 17.04              17,041$                 

260519.00010 20 AMP EMT Composite feeders copper - Lighting Branch 420          lf 9.53                4,003$                   

260519.00010 20 AMP EMT Composite feeders copper - Lighting Control Branch 360          lf 8.78                3,160$                   

260519.00020 30 AMP EMT Composite feeders copper - Large Power 700          lf 19.55              13,684$                 

260519.02490 250 AMP PVC Composite feeder copper - Large Power 565          lf 98.13              55,446$                 

260519.02610 (1) 4" Empty PVC Conduit with pull string composite unit Spares tel 563          lf 17.35              9,769$                   

260519.02610 (2) 4" Empty PVC Conduit with pull string composite unit Spares 571          lf 38.79              22,147$                 

260519.02610 (1) 4" Empty PVC Conduit with pull string composite unit Spares FA 563          lf 17.35              9,769$                   

260526.00690 Grounding 1,263       gsf 0.25                320$                     

262200.00070 30 KVA NEMA 1 Transformer composite unit 1              ea 5,511.05          5,511$                   
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262400.01090 100 AMP  120/208 panel board surface mounted composite 1              ea 2,773.62          2,774$                   

262400.01160 250 AMP 277/480 Panel board surface mounted composite unit 1              ea 4,873.26          4,873$                   

265100.00040 F1 Lighting Fixtures Composite Unit 14            ea 181.78            2,545$                   

271500.00871 CCTV Outlet for Camera in Outside of Maintenance Data jack with  1" Stub up to accessible ceiling 

composite unit 10' 3              ea 529.51            1,589$                   

271500.00871 D2 Data jack with  1" Stub up to accessible ceiling composite unit 10 feet 2              ea 529.51            1,059$                   

271500.00871 Wall Phone  Data jack with  1" Stub up to accessible ceiling composite unit 10 feet 1              ea 529.51            530$                     

281500.0240 Intrusion Alarm System Door Contact 3              ea 525.00            1,575$                   

282100.0010 CCTV Dome Camera 180  and wiring 1              ea 2,620.69          2,621$                   

282100.0010 CCTV Dome Camera and wiring 2              ea 2,620.69          5,241$                   

284600.00600 Fire alarm manual pull station composite unit 3              ea 269.35            808$                     

284600.00610 Smoke detector composite unit 2              ea 368.30            737$                     

284600.00750 Fire alarm speaker strobe Ceiling composite unit 3              ea 327.77            983$                     

284600.00790 Fire alarm terminal cabinet composite unit 1              ea 975.02            975$                     

284600.00800 Fire alarm control module composite unit 3              ea 353.76            1,061$                   

284600.00830 3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 650          gsf 12.77              8,299$                   

316200.0180 Excavate, Backfill & Compact 229          cuyd 140.00            32,107$                 

334100.0010 F&I Building Foundation Drainage 1              ls 5,000.00          5,000$                   

334100.0011 Add Site Improvements - Concrete Pavement 810          sf 16.50              13,365$                 

334100.0012 Add Site Improvements - Stabilized Stone Dust 200          sf 14.00              2,800$                   

334100.0013 Add Site Improvements - Table & Bench 2              ea 3,950.00          7,900$                   

334100.0099 Delete Site Improvements - Seeded Lawn (2,300)      sf 1.75                (4,025)$                 

Subtotal 1,188,441$            

Mark-up 20.0% 237,688$               

Totals 1,426,129$            

1105.526132

4 Add Irrigated Natural Turf Softball Field (Base Condition is Seeded Lawn)

Prepare and Compact Sub-base 65,000     sf 1.00                65,000$                 
Subgrade Layer @ Natural Playing Surfaces 65,000     sf 4.25                276,250$               
Engineered Infield Mix @ Baseball Field 15,000     sf 4.15                62,250$                 
Natural Irrigated Baseball Field 65,000     sf 2.75                178,750$               
Irrigation 65,000     sf 1.50                97,500$                 
Sport Specialties, Shade Structures, Dug-outs, Bleachers, etc.incl E&B & Concrete Ftgs 1              Ls 90,000.00        90,000$                 
Add Concrete Pad 1              Ls 35,000.00        35,000$                 
4' Ht CLF Included in Base
Delete Seeded Lawn carried in base estimate (65,000)    sf 1.00                (65,000)$               

Subtotal 739,750$               

Mark-up 10.7% 79,153$                 

Totals 818,903$               

5 Add Irrigated Mulitpurpose Soccer / Softball Field (Base Condition is Seeded 

Lawn)
Prepare and Compact Sub-base 89,427     sf 1.00                89,427$                 
Subgrade Layer @ Natural Playing Surfaces 89,427     sf 4.25                380,065$               
Engineered Infield Mix @ Baseball Field 14,500     sf 4.15                60,175$                 
Natural Irrigated Baseball Field 89,427     sf 2.75                245,924$               
Irrigation 89,427     sf 1.50                134,141$               
Sport Specialties, Shade Structures, Dug-outs, Sports Netting, Bleachers, etc.incl E&B & Concrete 

Ftgs 1              Ls 250,000.00      250,000$               
4' Ht CLF Included in Base
Delete Seeded Lawn carried in base estimate (89,427)    sf 1.00                (89,427)$               

Subtotal 1,070,305$            

Mark-up 10.7% 114,523$               

Totals 1,184,827$            
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VALUE ANALYSIS LOG, COST TREND LOG

#VALUE!

Alternates Detail 
QTY UM Unit $ $

6 Maintenance Building - add back into scope (not student built)

04A CMU Kneewall Back-up - perimeter exterior - 4' ht 1,720       sf 45.00              77,400$                 

04A CMU Veneer - Arriscraft 1,720       sf 50.00              86,000$                 

05A Misc Metals 10,200     gsf 3.50                35,700$                 

06A Rough Carpentry 10,200     gsf 2.00                20,400$                 

06B Finish Carpentry 10,200     gsf 1.00                10,200$                 

07A AVB / Waterproofing / Damproofing / Caulking 10,200     gsf 2.75                28,050$                 

08A Drs / Frms / Hardware 10,200     gsf 3.00                30,600$                 

08B Overhead Doors 8              ea 20,000.00        160,000$               

09A General Trades 10,200     gsf 5.00                51,000$                 

09B Painting 10,200     gsf 2.00                20,400$                 

09C Tile (assumes no toilet rooms in this buidling) na

10A Specialties 10,200     gsf 0.50                5,100$                   

11A Not applicable na

12A Not applicable na

13A Pre-engineered Metal Building 10,200     gsf 75.00              765,000$               

14A Not applicable na

21A Fire Protection - excluded na

22A Plumbing - Minor, floor drains (assumes no toilet facility in this building) 10,200     gsf 3.50                35,700$                 

23A HVAC - unit heaters, exhaust fans, 10,200     gsf 20.00              204,000$               

26A Electrical 10,200     gsf 25.00              255,000$               

31B Utilities (not designed or bought in 31A) 1              Allw 150,000.00      150,000$               
 -          sf -                  -$                      

 10,200     gsf 189.66$           1,934,550$            

 20.0% 386,910$               

Totals 10,200     gsf 227.59$           2,321,460$            
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

380,570.00
Bid Package Unit Cost Total CostQuantityBid Package / Location

02A DEMOLITION $13.99 $5,325,270380,570 SF / SF

03A CAST-IN-PLACE CONCRETE $31.27 $11,900,535380,570 SF / SF

03B PRECAST $1.82 $693,180380,570 SF / SF

04A MASONRY $22.56 $8,583,796380,570 SF / SF

05A STRUCTURAL STEEL $46.63 $17,744,765380,570 SF / SF

05B MISC METALS $7.19 $2,734,753380,570 SF / SF

06A MILLWORK & CASEWORK $7.94 $3,021,184380,570 SF / SF

07A ROOFING $13.75 $5,231,308380,570 SF / SF

07X [WATERPROOFING] $1.20 $457,665380,570 SF / SF

07X FIREPROOFING $3.71 $1,413,681380,570 SF / SF

07X METAL PANELS $15.52 $5,908,307380,570 SF / SF

07X WATERPROOFING $0.74 $281,622380,570 SF / SF

08A DOORS/FRAMES/HARDWARE $3.03 $1,154,365380,570 SF / SF

08X [OVERHEAD DOORS $2.89 $1,099,031380,570 SF / SF

08X INTERIORGLASS & GLAZING $2.79 $1,060,030380,570 SF / SF

08X WINDOWS/ STOREFRONT / CURTAINWALL $18.45 $7,020,403380,570 SF / SF

09A FRAMING & DRYWALL $36.36 $13,837,588380,570 SF / SF

09X [ACOUSTICAL CEILINGS] $5.67 $2,156,825380,570 SF / SF

09X [CERAMIC TILE] $3.88 $1,476,776380,570 SF / SF

09X [FLOORING - EPOXY] $0.45 $170,031380,570 SF / SF

09X [FLOORING - VCT, CARPET, RESILIENT] $5.75 $2,188,118380,570 SF / SF

09X [FLOORING - WOOD ATHLETIC] $0.63 $240,240380,570 SF / SF

09X [PAINTING & WALLCOVERING] $4.67 $1,778,612380,570 SF / SF

10A SPECIALTIES $2.04 $776,212380,570 SF / SF

10B SIGNAGE $0.64 $242,650380,570 SF / SF

10C LOCKERS $1.58 $600,970380,570 SF / SF

11A FOOD SERVICE EQUIPMENT $6.34 $2,411,900380,570 SF / SF

11B SHOP EQUIPMENT $0.96 $364,006380,570 SF / SF

11C ATHLETIC EQUIPMENT $2.59 $986,856380,570 SF / SF

11X LAB EQUIPMENT $0.24 $93,000380,570 SF / SF

11X STAGE EQUIPMENT $0.51 $195,000380,570 SF / SF

12A FIXED SEATING $0.81 $308,880380,570 SF / SF

12B SHADES & CURTAINS $0.92 $350,047380,570 SF / SF

14A ELEVATORS $2.59 $985,000380,570 SF / SF

21A FIRE PROTECTION $9.92 $3,775,296380,570 SF / SF

22A PLUMBING $22.13 $8,421,659380,570 SF / SF

23A HVAC $81.17 $30,891,850380,570 SF / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

26A ELECTRICAL $65.72 $25,010,715380,570 SF / SF

31A EXCAVATION AND FILL $67.06 $25,522,000380,570 SF / SF

32A LANDSCAPING & IRRIGATION $18.49 $7,038,419380,570 SF / SF

Subtotal Direct Cost $203,452,544$534.60380,570  /SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

Indirect Costs Amount Total Cost
$2,543,157Design and Estimating Contingency 1.25%

$205,995,700Subtotal 1

$4,634,903Escalation 2.25%

$210,630,604Projected Cost of Work

$2,527,567Subcontractor Bonds 1.20%

$6,820,734Insurance - CCIP (Changed from GL) 2.74%

$365,272Builders Risk

$1,850,710Payment and Performance Bond

$222,194,887Subtotal Insurances

$9,687,591CM General Conditions

$1,694,300Field Office Support

$5,034,190CM General Requirements

$850,000Cost of Work / Site Services

$5,265,765CM Contingency 2.50%

$244,726,733Subtotal 2

$4,205,160CM Fee

$248,931,893Total Construction Costs

$248,931,893 /SF$654.10Total Construction Cost

Owner Costs Total Cost
Land & Real Estate Expenses Acquisition $0

Professional Services $0

Permits and Regulatory Fees $0

Furniture, Fixtures, and Equipment $0

Telephone, Data, AV, Security $0

Major Equipment $0

Utility Costs $0

Occupancy Expense $0

Advertising and Marketing $0

Legal, Financial, & Insurance $0

Owner's Reserve $0

Owner's Other $0

Total Owner Costs $0

Total Project Cost $248,931,893
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

02A DEMOLITION

06 SITEWORK 380,570 $0$0.00SF / SF

$002 EXISTING CONDITIONS $0.00 / SF

$0Z1050 TEMPORARY FACILITIES & CONTROLS $0.00 / SF

$0Z1055 Temporary Construction $0.00 / SF

$0 lsWrap Building to Place Slabs - incl w GRs 0.00

07 DEMO & ABATEMENT 380,570 $5,325,270$13.99SF / SF

$5,325,27002 EXISTING CONDITIONS $13.99 / SF

$2,281,101F2010 HAZARDOUS MATERIALS REMEDIATION $5.99 / SF

$2,281,101F2019 Other Hazardous Selective Building Demolition $5.99 / SF

$2,281,101 /ls$2,281,101.00 lsHazardous Materials Abatement 1.00

$3,044,169F3010 STRUCTURE DEMOLITION $8.00 / SF

$3,044,169F3011 Building Demolition $8.00 / SF

$3,044,169 /sf$12.73 sf239,144Demolish Existing School Building

TOTAL 02A DEMOLITION $5,325,270$13.99 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

03A CAST-IN-PLACE CONCRETE

01 MAIN BUILDING 380,570 $10,585,524$27.81SF / SF

$10,439,31303 CONCRETE $27.43 / SF

$3,236,026A1010 STANDARD FOUNDATIONS $8.50 / SF

$288,836A1010 Standard Foundations $0.76 / SF

$59,436 /sfca$18.00 sfca3,302Formwork - Continuous Footings

$49,700 /ton$3,550.00 ton14Rebar - Continuous Footings (F&I)

$60,600 /cy$300.00 cy202Concrete - Continuous Footings (material and placed, typ)

$69,600 /cy$600.00 cy116CIP Concrete - Interior Footings @ CMU

$49,500 /cy$2,250.00 cy22Concrete - Footing Steps

$962,361A1011 Wall Foundations $2.53 / SF

$393,288 /sfca$24.00 sfca16,387Formwork - @ Foundation Wall - Exterior Frost Wall

$61,000 /sfca$40.00 sfca1,525Formwork - @ Foundation Wall - Exterior Radial Frost Wall

$137,448 /sfca$24.00 sfca5,727Formwork - @ Foundation Wall - Interior Wall

$166,850 /ton$3,550.00 ton47Rebar - Frost Wall (F&I)

$203,775 /cy$325.00 cy627Concrete - Foundation Walls

$1,674,829A1013 Column Foundations $4.40 / SF

$506,792 /sfca$22.00 sfca23,036Formwork - Column Footings

$36,512 /sfca$28.00 sfca1,304Formwork - Piers / Pilasters

$21,300 /ton$3,550.00 tonRebar -  Piers / Pilasters (F&I) 6.00

$472,150 /ton$3,550.00 ton133Rebar - Column Footings (F&I)

$23,375 /cy$425.00 cy55Concrete Isolated Piers - Complete F&I

$550,200 /cy$300.00 cy1,834Concrete - Column Footings - Complete Complete F&I

$64,500 /ea$250.00 ea258Column Diamonds, Grout - Isolated Footings

$310,000A1019 Standard Foundation Supplementary Components $0.81 / SF

$100,000 /ls$100,000.00 lsADD THICKENED SLAB HAUNCH @NON-SHEAR WALL CMU
WALLS

1.00

$100,000 /ls$100,000.00 lsWeather Protection - Foundations 1.00

$60,000 /sf$50.00 sf1,200Housekeeping Pads - allow

$50,000 /ls$50,000.00 lsMisc Curbs, Embeds 1.00

$1,879,900A2020 BASEMENT WALL CONSTRUCTION $4.94 / SF

$424,325A1011 Wall Foundations $1.11 / SF

$58,225 /sfca$25.00 sfca2,329Formwork - Retaining Wall Footings

$163,300 /ton$3,550.00 ton46Rebar - Retaining Wall  Footings @ Wall (F&I)

$202,800 /cy$300.00 cy676F&I Concrete - Retaining Wall Footings

$1,455,575A2020 Basement Wall Construction $3.82 / SF

$784,625 /sfca$25.00 sfca31,385Formwork - @ Basement Retaining Wall

$301,750 /ton$3,550.00 ton85Rebar - Basement Wall (F&I)

$369,200 /cy$325.00 cy1,136F&I Concrete - Basement Wall

$1,369,936A4010 STANDARD SLABS-ON-GRADE $3.60 / SF

$1,369,936A4010 Standard Slabs-on-Grade $3.60 / SF

$97,614 /lf$18.00 lf5,423Formwork - Slab Edge

$46,350 /lf$18.00 lf2,575Formwork - Slab Construction Joints

$257,822 /sf$1.75 sf147,327Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

03A CAST-IN-PLACE CONCRETE [ CONTINUED ]

$298,050 /cy$150.00 cy1,987Concrete Material - (SOG)

$416,361 /sf$3.25 sf128,111Place & Finish Slab on Grade Concrete (6" @shops + 4"
elsewhere)

$93,600 /lf$12.00 lf7,800Sawcut Slab on Grade Control Joints

$160,139 /sf$1.25 sf128,111Cure  / Protect Slab on Grade

$46,500A4040 PITS & BASES $0.12 / SF

$46,500A4040 Pits & Bases $0.12 / SF

$24,000 /cy$1,500.00 cy16Elevator Pit Walls / Mat Slab - complete

$22,500 /ls$22,500.00 lsOther Pit Walls / Mat Slab  - Leveling & Equipment 1.00

$3,169,853B1010 FLOOR CONSTRUCTION $8.33 / SF

$3,018,174B1010 Floor Construction $7.93 / SF

$493,014 /sf$1.75 sf281,722Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I

$1,606,500 /cy$425.00 cy3,780Buy & Place Slab on Deck Concrete 5.25"

$918,660 /sf$3.75 sf244,976Finish Concrete - Metal Deck

$151,679B1012 Floor Decks, Slabs, & Toppings $0.40 / SF

$111,679 /sf$7.25 sf15,404Concrete Topping @ Precast Plank - ADJUSTED SQFT PER RECON

$40,000 /sf$40.00 sf1,000Housekeeping Pads Complete

$409,599B1020 ROOF CONSTRUCTION $1.08 / SF

$409,599B1022 Roof Decks, Slabs, & Sheathing $1.08 / SF

$40,486 /sf$1.75 sf23,135Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I

$131,750 /cy$425.00 cy310Concrete Material & Place -@ Roof Deck

$75,443 /sf$3.75 sf20,118Finish Concrete - Roof Roof Deck

$161,920 /sf$40.00 sf4,048Roof Equipment Pads, CIP Concrete - complete

$327,500B1080 STAIRS $0.86 / SF

$327,500B1081 Stair Construction $0.86 / SF

$202,500 /flgt$15,000.00 flgtStairs - Concrete In Steel Pan Stairs 16.00

$125,000 /ls$125,000.00 lsStairs - Concrete risers @ Aud 1.00

$146,21107 THERMAL & MOISTURE PROTECTION $0.38 / SF

$146,211A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.38 / SF

$146,211A4096 Slab-On-Grade Supplementary Components $0.38 / SF

$30,911 /sf$2.85 sf10,846Rigid Insulation @ S.O.G. - 2' @ Perimeter

$115,300 /sf$0.90 sf128,111Vapor Barrier @ S.O.G.

05 MAINTENANCE BLDG 380,570 $449,500$1.18SF / SF

$440,50003 CONCRETE $1.16 / SF

$83,200A1010 STANDARD FOUNDATIONS $0.22 / SF

$83,200A1010 Standard Foundations $0.22 / SF

$83,200 /sf$8.00 sf10,400Standard Concrete Foundation - Complete $/sf - Storage Building

$232,500A2010 WALLS FOR SUBGRADE ENCLOSURES $0.61 / SF

$232,500A2011 Subgrade Enclosure Wall Construction $0.61 / SF

$232,500 /cy$1,550.00 cy150Standard Concrete Foundation - Complete $/sf - walls

$124,800A4010 STANDARD SLABS-ON-GRADE $0.33 / SF

$124,800A4010 Standard Slabs-on-Grade $0.33 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

03A CAST-IN-PLACE CONCRETE [ CONTINUED ]

$124,800 /sf$12.00 sf10,400Standard Concrete SOG - Complete $/sf Storage Building

$9,00007 THERMAL & MOISTURE PROTECTION $0.02 / SF

$9,000A2020 BASEMENT WALL CONSTRUCTION $0.02 / SF

$9,000A2020 Basement Wall Construction $0.02 / SF

$9,000 /sf$5.00 sf1,800Rigid Insulation @ Fndn. Walls

06 SITEWORK 380,570 $865,511$2.27SF / SF

$865,51132 EXTERIOR IMPROVEMENTS $2.27 / SF

$178,505G2010 ROADWAYS $0.47 / SF

$173,465G2011 Roadway Pavement $0.46 / SF

$101,294 /sf$16.50 sf6,139Concrete Paving - 6" Vehicular

$72,171 /sf$16.50 sf4,374Concrete Paving - 6" Vehicular @walkway to lower sportsfields

$5,040G2013 Marking & Signage $0.01 / SF

$5,040 /sf$5.00 sf1,008Accessible Walkway Ramp

$234,246G2030 PEDESTRIAN PLAZAS & WALKWAYS $0.62 / SF

$234,246G2031 Pedestrian Pavement $0.62 / SF

$1,890 /sf$15.00 sf126Concrete Pad - Egress Pinned to Bldg

$227,496 /sf$12.00 sf18,958Concrete Paving - Gray Std Finish

$0 sfConcrete Paving - Integral Color Exposed Aggregate 0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands

0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands - etched

0.00

$4,860 /sf$15.00 sf324Concrete Paving - Ramps

$452,760G2060 SITE DEVELOPMENT $1.19 / SF

$262,360G2033 Exterior Steps & Ramps $0.69 / SF

$10,000 /ls$10,000.00 lsConcrete Base for Site Entry Sign 1.00

$119,040 /sf$40.00 sf2,976Concrete Pad - FB Bleachers only (Baseball / Softball = add alt)

$29,320 /sf$40.00 sf733Concrete Pad - Generator

$20,000 /sf$40.00 sf500Concrete Pad - Transformer

$0 altConcrete Pad @ Team Bench W Overhead Shade 0.00

$84,000 /sf$80.00 sf1,050Concrete Stairs & Landings, pads @ egress

$190,400G2052 Retaining Walls $0.50 / SF

$28,000 /cy$2,000.00 cy14Retaining Wall - Concrete (CIP)  -BENCH SHELF AT CONTAINTERS

$162,400 /cy$1,400.00 cy116Retaining Wall - Concrete (CIP) - complete, footing & wall

TOTAL 03A CAST-IN-PLACE CONCRETE $11,900,535$31.27 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

03B PRECAST

01 MAIN BUILDING 380,570 $693,180$1.82SF / SF

$693,18003 CONCRETE $1.82 / SF

$693,180B1010 FLOOR CONSTRUCTION $1.82 / SF

$693,180B1014 Mezzanine Floor Construction $1.82 / SF

$200,252 /sf$13.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Furnish

$492,928 /sf$32.00 sf15,404Floor Precast - Plank - Hollow Core @ Mezzanine - Install

TOTAL 03B PRECAST $693,180$1.82 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

04A MASONRY

01 MAIN BUILDING 380,570 $8,583,796$22.56SF / SF

$8,514,59604 MASONRY $22.37 / SF

$4,424,124B2010 EXTERIOR WALLS $11.62 / SF

$3,277,810B2011 Exterior Wall Veneer $8.61 / SF

$182,500 /ls$182,500.00 lsStaging and Scaffolding - Exterior CMU - All exterior Masonry 1.00

$1,036,935 /sf$45.00 sf23,043Exterior Face Brick Veneer

$1,248,750 /sf$37.00 sf33,750Exterior CMU - CMU Veneer

$362,250 /sf$50.00 sf7,245Exterior Cast Stone Veneer - Arriscraft

$417,375 /sf$175.00 sf2,385Exterior Granite Veneer - Main Entry Feature Wall

$30,000 /ea$15,000.00 eaCast Stone Column Wraps at South Entrance 2.00

$1,146,314B2012 Exterior Wall Construction $3.01 / SF

$1,191,814 /sf$46.00 sf25,909Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB)

($45,500) /ls$45,500.00 lsPER VE-A02 - change 12" Back-up to 8" -1.00

$4,090,472C1010 INTERIOR PARTITIONS $10.75 / SF

$4,090,472C1011 Interior Fixed Partitions $10.75 / SF

$160,000 /sf$25.00 sf6,400Interior CMU 4.0 - 4"

$2,531,704 /sf$28.00 sf90,418Interior CMU 8.0 - 8"

$10,080 /sf$24.00 sf420Interior CMU 8.0 - 8" LOW

$190,400 /sf$28.00 sf6,800Interior CMU 8.1 - 8"

$860,020 /sf$35.00 sf24,572Interior CMU 8.2 - 8" (2hr RATED)

$129,108 /sf$42.00 sf3,074Interior CMU 12.0 - 12"

$178,080 /sf$42.00 sf4,240Interior CMU 12.1 - 12"

$31,080 /sf$42.00 sf740Interior CMU 12.2 - 12"

$0C2010 WALL FINISHES $0.00 / SF

$0C2015 Stone Facing $0.00 / SF

$0 sfInterior Stone - Travertine, not show on drawings EXCLUDED 0.00

$69,20009 FINISHES $0.18 / SF

$69,200C2010 WALL FINISHES $0.18 / SF

$69,200C2014 Tile & Terrazzo Wall Finishes $0.18 / SF

$69,200 /sf.$173.00 sf.4002" Granite Veneer Panels

TOTAL 04A MASONRY $8,583,796$22.56 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

05A STRUCTURAL STEEL

01 MAIN BUILDING 380,570 $17,744,765$46.63SF / SF

$17,744,76505 METALS $46.63 / SF

$11,661,448B1010 FLOOR CONSTRUCTION $30.64 / SF

$11,661,448B1011 Floor Structural Frame $30.64 / SF

$263,198 /ton$5,300.00 ton50Structural Steel Beams - HSS

$4,590 /lb$10.00 lb459Structural Steel Beams - MC

$6,552,000 /ton$5,200.00 ton1,260Structural Steel Beams - WF

$1,288,165 /ton$5,300.00 ton243Structural Steel Connections

$565,245 /ton$5,300.00 ton107Structural Steel Bracing Bays - HSS

$200,000 /ls$200,000.00 lsTemp Stairs / Scaffolding Stairs - 5 sets 1.00

$1,502,126 /ton..$5,300.00 ton..283Structural Steel Columns - HSS - Square / Rectangular

$1,286,124 /sf$5.25 sf244,976Metal Decking - Floor, 2"

$6,083,317B1020 ROOF CONSTRUCTION $15.98 / SF

$6,083,317B1021 Roof Structural Frame $15.98 / SF

$744,067 /ton$5,300.00 ton140Structural Steel Connections

$6,764 /lb$4.00 lb1,691Structural Steel Beams - HSS

$1,044 /lb$4.00 lb261Structural Steel Beams - MC

$2,320,916 /ton$5,200.00 ton446Structural Steel Beams - WF

$326,533 /ton$5,300.00 ton62Structural Steel Bracing Bays - HSS

$138,012 /ton..$5,300.00 ton..26Structural Steel Columns - HSS - Round

$867,663 /ton..$5,300.00 ton..164Structural Steel Columns - HSS - Square / Rectangular

$244,530 /ton$5,700.00 ton43Steel Dunnage - Galvanized

$585,429 /ton.$5,100.00 ton.115Steel Joist - DLH

$29,575 /sf$5.00 sf5,915Metal Decking - Roof Cornice, 1"

$1,746 /sf$6.00 sf291Metal Decking - Roof, 1-1/2"

$106,625 /sf$5.30 sf20,118Metal Decking - Roof, 2"

$558,925 /sf$5.45 sf102,555Metal Decking - Roof, 3"

$151,488 /sf$12.00 sf12,624Metal Roof Deck - Acoustic

$0C2010 WALL FINISHES $0.00 / SF

$0C2016 Special Wall Surfacing $0.00 / SF

$0 nicFlat Lock Metal Tile @ Lobby 0.00

TOTAL 05A STRUCTURAL STEEL $17,744,765$46.63 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

05B MISC METALS

01 MAIN BUILDING 380,570 $2,572,503$6.76SF / SF

$2,453,06505 METALS $6.45 / SF

$23,200A4040 PITS & BASES $0.06 / SF

$23,200A4040 Pits & Bases $0.06 / SF

$13,500 /ea$1,500.00 eaSupport Steel - Elev. Sill Angles 9.00

$1,900 /ea$950.00 eaElev. Sump Pit Covers-Galv. 2.00

$7,800 /ea$3,900.00 eaElev. Pit Ladders 2.00

$1,324,660B1080 STAIRS $3.48 / SF

$1,262,000B1081 Stair Construction $3.32 / SF

$30,000 /flgt$30,000.00 flgtExt. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers
and 1 landing, 1 location

1.00

$390,000 /flgt$130,000.00 flgtStairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1
location

3.00

$47,500 /flgt$47,500.00 flgtStairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1.00

$712,500 /flgt$47,500.00 flgt15Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations

$82,000 /ls$82,000.00 lsStairs - Steel Stairs / Rails @ Mezzanine 1.00

$62,660B2017 Balcony Walls & Railings $0.16 / SF

$10,400 /lf$160.00 lf65Railing | Ballasted Guardrail at High Roof

$52,260 /lf$268.00 lf195Railing | Exterior Guardrail at Rotunda Porch

$70,145B2010 EXTERIOR WALLS $0.18 / SF

$70,145B2012 Exterior Wall Construction $0.18 / SF

$70,145 /sf$1.00 sf70,145Stabilizer Clips-Galv. @ Perimeter Masonry Walls

$50,000C1030 INTERIOR DOORS $0.13 / SF

$50,000C1035 Interior Panel Doors $0.13 / SF

$50,000 /ls$50,000.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$985,060C1090 INTERIOR SPECIALTIES $2.59 / SF

$602,450C1091.4 Interior Railings & Handrails $1.58 / SF

$38,700 /lf$90.00 lf430Guard Rail - Interior - Steel Railings (non - stair)

$210,000 /lf$300.00 lf700Guard Rail - Interior - Auditorium

$35,000 /ls$35,000.00 lsGuard Rail - Interior - Cable Guardrail System 1.00

$105,000 /lf$525.00 lf200Guard Rail - Interior - Glass Guardrail System

$213,750 /lf$150.00 lf1,425Guard Rail - Interior - Guard Rail at Mezzanine

$382,610C1099 Other Interior Specialties $1.01 / SF

$382,610 /gsf$1.00 gsf382,610Misc. Metals and Supports

$27,00007 THERMAL & MOISTURE PROTECTION $0.07 / SF

$27,000B3010 ROOFING $0.07 / SF

$27,000B3019 Roofing Supplementary Components $0.07 / SF

$27,000 /lf$150.00 lf180Expansion Joints - 4" Bellows Joint

$92,43811 EQUIPMENT $0.24 / SF

$92,438C1010 INTERIOR PARTITIONS $0.24 / SF

$92,438C1017 Interior Guardrails & Screens $0.24 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

05B MISC METALS [ CONTINUED ]

$92,438 /sf$39.00 sf2,370Gym | Flexible Stainless Steel Safety Netting By Metal
Fabrications

06 SITEWORK 380,570 $162,250$0.43SF / SF

$162,25032 EXTERIOR IMPROVEMENTS $0.43 / SF

$162,250G2060 SITE DEVELOPMENT $0.43 / SF

$140,250G2059 Other Site Improvements $0.37 / SF

$13,200 /lf$150.00 lf88Guardrail, Integral to CIP Retaining Wall

$63,450 /lf$150.00 lf423Painted Steel Full Railing @ Concrete Ramp @ Vehicular Walkway

$63,600 /ea$1,200.00 ea53Metal Pipe Bollards - Exterior

$22,000G2061.4 Site Furnishings $0.06 / SF

$22,000 /lf$2,000.00 lf11Perforated Metal Panel, 6' x 11 lf

TOTAL 05B MISC METALS $2,734,753$7.19 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

06A MILLWORK & CASEWORK

01 MAIN BUILDING 380,570 $3,021,184$7.94SF / SF

$1,382,23806 WOOD, PLASTICS, & COMPOSITES $3.63 / SF

$14,026C1090 INTERIOR SPECIALTIES $0.04 / SF

$14,026C1097 Storage Specialties $0.04 / SF

$14,026 /lf$65.00 lf216Locker Benches

$800,261C2010 WALL FINISHES $2.10 / SF

$631,303C2012 Wall Paneling $1.66 / SF

$190,080 /sf$82.50 sf2,304Wood Veneer Premium for Paneling at columns

$77,000 /sf.$50.00 sf.1,540Fabric Wrapped Acoustical Wall Panels @ Auditorium

$147,688 /sf.$42.50 sf.3,475Wood fiber Acoustical Panels

$22,000 /ea$2,750.00 eaCafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8.00

$29,063 /sf.$22.50 sf.1,292Fiber Reinforced Panel (FRP) @ 4' high

$165,472 /sf.$22.50 sf.7,354Fiber Reinforced Panel (FRP) @ Full Height

$0C2013.4 Wall Coverings $0.00 / SF

$0 nicInterior Misc. Millwork not shown or within F&E Estimate 0.00

$168,958C2019 Wall Finish Supplementary Components $0.44 / SF

$168,958 /lf$50.00 lf3,379Interior Window Sills @ Exterior - Solid Surface

$567,951E2010 FIXED FURNISHINGS $1.49 / SF

$567,951E2013 Casework $1.49 / SF

$134,333 /lf$118.00 lf1,138Countertop-Casework, Epoxy

$10,147 /lf$150.00 lf68Countertop-Casework, Galvanized Steel Counter w/ Brackets

$43,587 /lf$60.00 lf726Countertop-Casework, PLAM

$4,711 /lf$60.00 lf79Casework - PLAM Counter (1' deep) w/ Brackets

$74,838 /lf$60.00 lf1,247Casework - PLAM Counter w/ Brackets

$148,255 /lf$600.00 lf247Custom Millwork - Bench with Solid Surface Top

$29,995 /lf$1,100.00 lf27Custom Millwork - Cafe Counter with Quartz Countertop

$54,206 /lf$2,500.00 lf22Custom Millwork - Display Case (8' High)

$20,000 /lf$482.59 lf41Custom Millwork - Media Center Desk

$30,000 /lf$1,082.20 lf28Custom Millwork - Reception Desk with Solid Surface Top

$0 /nic$0.00 nicCustom Millwork - TV Studio, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - School Store, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Collab Spaces, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Career Center, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Bank, not shown - EXCLUDED 1.00

$17,880 /ea$745.00 ea24Custom Millwork - Wood Cubbie - 4' high

$251,08209 FINISHES $0.66 / SF

$251,082C2010 WALL FINISHES $0.66 / SF

$251,082C2018 Acoustical Wall Treatment $0.66 / SF

$43,830 /sf.$63.00 sf.696Fabric Wrapped Acoustical Panels @ Auditorium

$207,252 /sf.$63.00 sf.3,290Wood Fiber Acoustical Panels @ Gymnasium

$010 SPECIALTIES $0.00 / SF

$0C1090 INTERIOR SPECIALTIES $0.00 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

06A MILLWORK & CASEWORK [ CONTINUED ]

$0C1097 Storage Specialties $0.00 / SF

$0 /lf$0.00 lf768Storage Wall Shelving - Metal (In F&E Estimate)

$1,387,86412 FURNISHINGS $3.65 / SF

$1,387,864E2010 FIXED FURNISHINGS $3.65 / SF

$1,387,864E2013 Casework $3.65 / SF

$241,146 /lf$320.00 lf754Casework - Base Cabinets

$6,707 /lf$495.00 lf14Casework - Base Cabinets - Design Visual Flat File

$18,176 /lf$325.00 lf56Casework - Cosmetology Base Cabinets

$9,742 /lf$200.00 lf49Casework - Cosmetology Wall Cabinets

$93,585 /lf$200.00 lf468Casework - Wall Cabinets

$4,242 /lf$350.00 lf12Casework - Mailroom

$228,721 /lf$595.00 lf384Casework - Tall Storage 7' high

$2,475 /ea$495.00 eaCasework - Cabinet - Cubbies (2'-3"x2'8") 5.00

$343,294 /lf$350.00 lf981Lab Casework - Base Cabinets

$48,232 /lf$250.00 lf193Lab Casework - Wall Cabinets

$124,554 /lf$300.00 lf415Lab Casework - Wall Cabinets w/ Pegboards

$24,690 /lf$555.00 lf44Lab Casework - Island Demonstration Desk

$5,000 /ea$1,250.00 eaLab Casework - Goggle Storage Cabinet 4.00

$25,000 /ea$3,125.00 eaLab Casework - Flammables and Corrosives Storage Cabinet 8.00

$42,400 /ea$800.00 ea53Lab Casework - PX-1 (Casework Sink)

$45,000 /ls$45,000.00 lsLab Casework - PREMIUM FOR DENTAL CASEWORK 1.00

$5,600 /ea$800.00 eaLab Casework - PX-2 (Casework Sink w/ Eyewash) 7.00

$12,000 /ea$800.00 ea15Lab Casework - PX-3 (Cosmetology Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-4 (Science Room Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-5 (Lab Sink)

$12,800 /ea$800.00 ea16Lab Casework - PX-6 (Dental Station Sink)

TOTAL 06A MILLWORK & CASEWORK $3,021,184$7.94 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

07A ROOFING

01 MAIN BUILDING 380,570 $5,231,308$13.75SF / SF

$5,231,30807 THERMAL & MOISTURE PROTECTION $13.75 / SF

$5,099,005B3010 ROOFING $13.40 / SF

$4,938,920B3012 Low Slope Membrane Systems $12.98 / SF

$0 exclGreen Roof System - Planter / Plantings 0.00

$241,000 /sf$50.00 sf4,820Pre-Vegetated Roof Garden System

$2,022,030 /sf$30.00 sf67,401Roof System Type A - TPO Membrane, 1/2" Cover Board, 6-1/2"
Insul.

$324,000 /sf$2.70 sf120,000Roof Protection Board - removed from add alternate list and
added back into base design

$2,029,800 /sf$30.00 sf67,660Roof System Type B- TPO Membrane, 1/2" Cover Board, 6-1/2"
Tapered Insul.

$100,000 /ls$100,000.00 lsTemporary Roof - HOLD 1.00

$130,075 /sf$55.00 sf2,365Rubber Paver Roof System over Membrane Roof

$92,015 /sf$5.00 sf18,403Premium for Tapered Cricket Areas

$155,085B3014.2 Flashings & Trim $0.41 / SF

$35,000 /ls$35,000.00 lsPatch and Seal Roof Penetrations 1.00

$12,825 /lf$135.00 lf95Metal Coping at Granite Wall

$107,260 /lf$20.00 lf5,363Roof Edge Fascia

$5,000B3019 Roofing Supplementary Components $0.01 / SF

$5,000 /ea$2,500.00 eaElevator Roof Vent 2.00

$132,303B3020 ROOF APPURTENANCES $0.35 / SF

$132,303B3020 Roof Appurtenances $0.35 / SF

$132,303 /sf$10.53 sf12,565Roofing Walkway Pads

TOTAL 07A ROOFING $5,231,308$13.75 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

07X [WATERPROOFING]

01 MAIN BUILDING 380,570 $436,465$1.15SF / SF

$436,46507 THERMAL & MOISTURE PROTECTION $1.15 / SF

$436,465A2020 BASEMENT WALL CONSTRUCTION $1.15 / SF

$436,465A2022 Moisture Protection $1.15 / SF

$81,930 /sf$10.00 sf8,193Insulation / damproofing - Foundation Walls

$284,535 /sf$15.00 sf18,969Insulation / Fluid-Applied Waterproofing - Basement Walls & top
of ftgs

$10,000 /sf$25.00 sf400Waterproof Pits - 2 ea - Elev

$60,000 /sf$25.00 sf2,400Waterproof Pits -6 ea - Other

05 MAINTENANCE BLDG 380,570 $21,200$0.06SF / SF

$21,20007 THERMAL & MOISTURE PROTECTION $0.06 / SF

$10,800A2020 BASEMENT WALL CONSTRUCTION $0.03 / SF

$10,800A2022 Moisture Protection $0.03 / SF

$10,800 /sf$6.00 sf1,800Damproofing - Foundation Walls

$10,400A4010 STANDARD SLABS-ON-GRADE $0.03 / SF

$10,400A4010 Standard Slabs-on-Grade $0.03 / SF

$10,400 /sf$1.00 sf10,400Waterproof SOG - Vapor Barrier

TOTAL 07X [WATERPROOFING] $457,665$1.20 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

07X FIREPROOFING

01 MAIN BUILDING 380,570 $1,413,681$3.71SF / SF

$1,413,68107 THERMAL & MOISTURE PROTECTION $3.71 / SF

$898,421B1010 FLOOR CONSTRUCTION $2.36 / SF

$898,421B1019 Floor Construction Supplementary Components $2.36 / SF

$808,421 /sf$3.30 sf244,976Applied Fireproofing Complete $/sf

$40,000 /ls$40,000.00 lsIntumescent Fireproofing @ exposed framing / bracing 1.00

$50,000 /ls$50,000.00 lsMisc. Patching of Fireproofing 1.00

$515,261B1020 ROOF CONSTRUCTION $1.35 / SF

$515,261B1029 Roof Construction Supplementary Components $1.35 / SF

$495,261 /sf$3.50 sf141,503Applied Fireproofing Complete $/sf

$10,000 /allw$10,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$10,000 /ls$10,000.00 lsMisc. Patching of Fireproofing 1.00

TOTAL 07X FIREPROOFING $1,413,681$3.71 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

07X METAL PANELS

01 MAIN BUILDING 380,570 $5,908,307$15.52SF / SF

$5,759,90007 THERMAL & MOISTURE PROTECTION $15.13 / SF

$5,416,282B2010 EXTERIOR WALLS $14.23 / SF

$5,233,398B2011 Exterior Wall Veneer $13.75 / SF

$1,342,170 /sf$90.00 sf14,913Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup

$780,970 /sf$145.00 sf5,386Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility
Deck

$378,328 /sf$76.00 sf4,978Metal Panel | Corrugated Insulated Metal Panels on Aluminum
Clip System

$1,960,980 /lf$1,015.00 lf1,932ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~6-8'
Surface Area)

$383,800 /sf$95.00 sf4,040ACM | ACM Panels on Metal Clip System

$87,000 /lf$580.00 lf150ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy -
South Elevation

$224,025 /lf$435.00 lf515ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall

$76,125 /lf$145.00 lf525ACM | ACM Decorative Accent Bandings

$182,884B2018 Exterior Wall Supplementary Components $0.48 / SF

$182,884 /sfwa$1.20 sfwa152,403Sheet Metal Flashing & Trim Complete $/sf

$208,978B3080 OVERHEAD EXTERIOR ENCLOSURES $0.55 / SF

$208,978B3081 Exterior Ceilings $0.55 / SF

$208,978 /sf$118.00 sf1,771Soffits - ACM

$134,640C2010 WALL FINISHES $0.35 / SF

$134,640C2012 Wall Paneling $0.35 / SF

$134,640 /sf.$88.00 sf.1,530Phenolic Resin Wall Panels - Interior

$104,00008 OPENINGS $0.27 / SF

$0B2010 EXTERIOR WALLS $0.00 / SF

$0B2011 Exterior Wall Veneer $0.00 / SF

$0 exclScreen Wall | RTU Screen @ mech. equip. - none shown,
excluded

0.00

$104,000B2070 EXTERIOR LOUVERS & VENTS $0.27 / SF

$104,000B2071 Exterior Louvers $0.27 / SF

$104,000 /sf$100.00 sf1,040Louver | Exterior Louvers

$44,40809 FINISHES $0.12 / SF

$44,408C2030 FLOORING $0.12 / SF

$44,408C2032.8 Wall Base Finishes $0.12 / SF

$44,408 /sf$90.00 sf493Decorative Fabric Metal Panel - Interior

$0 sfFlat Lock Metal Tiles - Interior - PER VE A04 - CHANGE TO TILE
(1,366 SQFT)

0.00

TOTAL 07X METAL PANELS $5,908,307$15.52 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

07X WATERPROOFING

01 MAIN BUILDING 380,570 $281,622$0.74SF / SF

$281,62207 THERMAL & MOISTURE PROTECTION $0.74 / SF

$0B2010 EXTERIOR WALLS $0.00 / SF

$0B2012 Exterior Wall Construction $0.00 / SF

$0 /sfwa$0.00 sfwa130,946Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF

$281,622C1030 INTERIOR DOORS $0.74 / SF

$281,622C1039 Interior Door Supplementary  Components $0.74 / SF

$281,622 /sf$0.74 sf380,570Misc. Interior Caulking - General

TOTAL 07X WATERPROOFING $281,622$0.74 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

08A DOORS/FRAMES/HARDWARE

01 MAIN BUILDING 380,570 $1,154,365$3.03SF / SF

$1,154,36508 OPENINGS $3.03 / SF

$38,500B2050 EXTERIOR DOORS & GRILLES $0.10 / SF

$38,500B2051 Exterior Entrance Doors $0.10 / SF

$21,000 /ea$7,000.00 eaDoor | HM Double Exterior - Incl. Door, Frame, and Hardware 3.00

$17,500 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 5.00

$1,115,865C1030 INTERIOR DOORS $2.93 / SF

$1,115,865C1031.4 Standard Interior Doors $2.93 / SF

$218,680 /ea$385.00 ea568Door type F

$4,700 /ea$470.00 ea10Door type FW1- 24" x 31" Vision Panel

$450 /ea$450.00 eaDoor type FW2- 12" x 12" Vision Panel 1.00

$510 /ea$510.00 eaDoor type W1- 24" x 5'-4"" Vision Panel 1.00

$2,200 /ea$550.00 eaDoor type W2- 24" x 2'-9" & 23" x 24" Vision Panel 4.00

$9,800 /ea$350.00 ea28Door type WM- Wire Mesh panel

$86,100 /ea$300.00 ea287Frame- Type 1

$53,550 /ea$425.00 ea126Frame- Type 2

$5,850 /ea$450.00 ea13Frame- Type 4

$10,925 /ea$475.00 ea23Frame- Type 4A

$2,800 /ea$400.00 eaFrame- Type 5 7.00

$1,600 /ea$400.00 eaFrame- Type 6 &6A 4.00

$18,200 /ea$9,100.00 eaFrame- Type 9 2.00

$387,000 /leaf$600.00 leaf645Hardware | Interior Door Hardware Per Leaf

$313,500 /hr$110.00 hr2,850Install doors and hardware

TOTAL 08A DOORS/FRAMES/HARDWARE $1,154,365$3.03 / SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

08X [OVERHEAD DOORS

01 MAIN BUILDING 380,570 $1,099,031$2.89SF / SF

$1,099,03108 OPENINGS $2.89 / SF

$233,431B2050 EXTERIOR DOORS & GRILLES $0.61 / SF

$233,431B2053.4 Overhead & Roll Up Doors $0.61 / SF

$6,325 /sf$55.00 sf115Door | Insulated Overhead Coiling Door, Motor Operated, 1 each

$227,106 /sf$93.00 sf2,442Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 13 ea

$865,600C1030 INTERIOR DOORS $2.27 / SF

$26,975C1031.4 Standard Interior Doors $0.07 / SF

$2,975 /sf$175.00 sf17Door type C- Stainless coiling door at counter 4'-6-3/8 x 3'-9-1/8"

$24,000 /sf$100.00 sf240Door type RG- Overhead Rolling Security Grille 6'x 10'- 4 each

$838,625C1035 Interior Panel Doors $2.20 / SF

$5,000 /ea$5,000.00 eaOverhead Coiling Doors - Stainless Steel Counter Door 1.00

$60,000 /ea$15,000.00 eaOverhead Coiling Doors - Standard 4.00

$474,375 /sf$375.00 sf1,265Overhead Rolling Partition / Doors - 2 hr Fire Rated, 13 ea,
various sizes

$299,250 /sf$475.00 sf630Overhead Rolling Partition / Doors - 2 hr Fire Rated, curved, ~42'
x 15' (1 ea main lobby)

TOTAL 08X [OVERHEAD DOORS $1,099,031$2.89 / SF
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90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

08X INTERIORGLASS & GLAZING

01 MAIN BUILDING 380,570 $1,060,030$2.79SF / SF

$1,060,03008 OPENINGS $2.79 / SF

$818,830C1010 INTERIOR PARTITIONS $2.15 / SF

$818,830C1016 Glazed Partitions & Storefronts $2.15 / SF

$60,225 /sf$55.00 sf1,095Borrowed lights- BL1-BL5

$294,000 /sf$140.00 sf2,100CW Interior

$434,140 /sf$245.00 sf1,772CW Interior - Fire Rated

$5,465 /sf$25.00 sf219Art Glass Panels @ Cafeteria (PREMIUM)

$25,000 /allw$25,000.00 allwGlazing - Interior Ballistic 1.00

$1,950C1020 INTERIOR WINDOWS $0.01 / SF

$1,950C1020 Interior Windows $0.01 / SF

$1,950 /ea$1,950.00 eaTransaction Window - Interior 1.00

$239,250C1030 INTERIOR DOORS $0.63 / SF

$239,250C1031.4 Standard Interior Doors $0.63 / SF

$239,250 /sf$55.00 sf4,350Glazing | Interior doors and sidelights

TOTAL 08X INTERIORGLASS & GLAZING $1,060,030$2.79 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

08X WINDOWS/ STOREFRONT / CURTAINWALL

01 MAIN BUILDING 380,570 $7,020,403$18.45SF / SF

$94,28107 THERMAL & MOISTURE PROTECTION $0.25 / SF

$94,281B2010 EXTERIOR WALLS $0.25 / SF

$94,281B2012 Exterior Wall Construction $0.25 / SF

$94,281 /sfwa$0.72 sfwa130,946Caulking and Sealants, Exterior - Total enclosure SF

$6,926,12208 OPENINGS $18.20 / SF

$6,184,672B2020 EXTERIOR WINDOWS $16.25 / SF

$446,340B2022 Exterior Fixed Windows $1.17 / SF

$446,340 /sf$172.00 sf2,595Window | Insulated Translucent Wall Panel System w/ Integral
Louvers

$1,782,360B2023 Exterior Window Wall Storefronts $4.68 / SF

$1,225,080 /sf$120.00 sf10,209Exterior Windows | Insulating Glass in Aluminum System

$557,280 /sf$120.00 sf4,644Storefront | Insulating Glass in Aluminum Storefront System

$0 eaPremium for Operable Vents at Storefront/Windows/Translucent
Panels

0.00

$3,955,972B2029 Curtain Walls $10.39 / SF

$8,700 /sf$145.00 sf60Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
6" System

$2,678,504 /sf$148.00 sf18,098Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System

$811,188 /sf$148.00 sf5,481Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System - Radiused

$123,500 /sf$100.00 sf1,235Curtain Wall - Premium for Bullet Resistant Glazing

$334,080 /sf$160.00 sf2,088Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
10" System

$246,400B2050 EXTERIOR DOORS & GRILLES $0.65 / SF

$246,400B2051 Exterior Entrance Doors $0.65 / SF

$211,200 /ea$8,800.00 ea24Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

$35,200 /ea$4,400.00 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

8.00

$468,650C1010 INTERIOR PARTITIONS $1.23 / SF

$468,650C1016 Glazed Partitions & Storefronts $1.23 / SF

$468,650 /sf$103.00 sf4,550Storefront - Interior

$26,400C1030 INTERIOR DOORS $0.07 / SF

$26,400C1031.4 Standard Interior Doors $0.07 / SF

$26,400 /ea$800.00 ea33Door type AL2- 24" x 2'-9" & 23" x 24" Vision Panel

TOTAL 08X WINDOWS/ STOREFRONT /
CURTAINWALL

$7,020,403$18.45 / SF

Page 23 of 88



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09A FRAMING & DRYWALL

01 MAIN BUILDING 380,570 $13,837,588$36.36SF / SF

$1,464,09406 WOOD, PLASTICS, & COMPOSITES $3.85 / SF

$68,080B1010 FLOOR CONSTRUCTION $0.18 / SF

$68,080B1014 Mezzanine Floor Construction $0.18 / SF

$68,080 /sf$40.00 sf1,702Wood Decking - 3/4" @ Mezzanine Complete $/s

$133,850B1020 ROOF CONSTRUCTION $0.35 / SF

$133,850B1029 Roof Construction Supplementary Components $0.35 / SF

$71,100 /lf$12.00 lf5,925Rough Carpentry - Roof Blocking

$27,750 /ea$750.00 ea37Rough Carpentry @ Curbs

$20,000 /allw$20,000.00 allwTemporary Roof Perimeter Protection 1.00

$15,000 /allw$15,000.00 allwTemporary Roof Protection 1.00

$10,700B2010 EXTERIOR WALLS $0.03 / SF

$10,700B2012 Exterior Wall Construction $0.03 / SF

$3,550 /lf$10.00 lf355Blocking @ Exterior Wall Mounted Railing $/lf

$7,150 /lf$10.00 lf715Blocking @ Exterior Louver $/lf

$81,750B2020 EXTERIOR WINDOWS $0.21 / SF

$81,750B2021 Exterior Operating Windows $0.21 / SF

$81,750 /lf$15.00 lf5,450Blocking @ Window Perimeter $/lf

$380,570C1010 INTERIOR PARTITIONS $1.00 / SF

$380,570C1011 Interior Fixed Partitions $1.00 / SF

$380,570 /sf$1.00 sf380,570Interior Rough Carpentry

$789,144C1090 INTERIOR SPECIALTIES $2.07 / SF

$789,144C1099 Other Interior Specialties $2.07 / SF

$31,336 /sf$10.00 sf3,1342x4 Stud Wall with Plywood - assume 8' high

$11,107 /sf$15.00 sf740Plywood Sheathing with 2x8 Wood Joists

$746,700 /sf$1.90 sf393,000Safety Related Carpentry - Safety Rails / Opening Protection

$305,95007 THERMAL & MOISTURE PROTECTION $0.80 / SF

$264,790B2010 EXTERIOR WALLS $0.70 / SF

$264,790B2013 Exterior Wall Interior Skin $0.70 / SF

$241,478 /sf$5.50 sf43,9052" Closed Cell Spray Foam Insulation

$23,312 /sf$8.00 sf2,9146" Closed Cell Spray Foam Insulation

$41,160B3080 OVERHEAD EXTERIOR ENCLOSURES $0.11 / SF

$41,160B3081 Exterior Ceilings $0.11 / SF

$41,160 /sf$24.00 sf1,715Soffits - Exterior Rated Gyp

$12,067,54509 FINISHES $31.71 / SF

$2,254,429B2010 EXTERIOR WALLS $5.92 / SF

$2,254,429B2012 Exterior Wall Construction $5.92 / SF

$928,686 /sf$22.00 sf42,213Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass,
Insul., 5/8 GWB

$148,176 /sf$14.00 sf10,584Exterior Wall Backup GWB Stud Wall - 4" MS at Insulated MWP

$317,044 /sf$28.00 sf11,323Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens
Glass, Insul.
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09A FRAMING & DRYWALL [ CONTINUED ]

$142,112 /sf$32.00 sf4,441Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul.

$70,400 /sf$40.00 sf1,760Exterior Framing, As Required, for ACM Column Wraps/Fins at
Rotunda

$329,811 /sf$4.57 sf72,231Exterior Framing, INCREASE PER RECONCILIATION

$280,000 /sf$28.00 sf10,000Exterior Framing, PER RECONCILIATION, RE-ALLOCATE 10K SF
FROM CMU

$38,200 /sf$20.00 sf1,910Exterior Framing w/ AVB and Insulation at Low Roof Parapets

$7,492,832C1010 INTERIOR PARTITIONS $19.69 / SF

$7,492,832C1011 Interior Fixed Partitions $19.69 / SF

$7,980 /sf$10.00 sf798Wall Type (F1.0) GWB on 7/8" Metal Furring

$28,120 /sf$10.00 sf2,812Wall Type (F2.0) GWB on 1-5/8" Metal Stud

$198,780 /sf$10.00 sf19,878Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS

$787,680 /sf$20.00 sf39,384Wall Type (F6) 6" MS, 1lyr 5/8" GWB OS

$914,840 /sf$20.00 sf45,742Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS

$282,534 /sf$21.00 sf13,454Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB OS

$3,330 /sf$18.50 sf180Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic
Batt

$53,160 /sf$20.00 sf2,658Wall Type (G6.0) - LOW - 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic
Batt

$1,175,780 /sf$20.00 sf58,789Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$1,218,672 /sf$21.00 sf58,032Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$1,284,926 /sf$21.50 sf59,764Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$22,876 /sf$21.50 sf1,064Wall Type (G6.0C) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$16,856 /sf$21.50 sf784Wall Type (G6.1) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$69,961 /sf$21.50 sf3,254Wall Type (G6.1B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$527,625 /sf$25.00 sf21,105Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr
RATED

$9,600 /sf$20.00 sf480Wall Type (G8.0) 8" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$23,232 /sf$24.00 sf968Wall Type (S4.2) 1" Liner, 4" MS, 4" Acoustic, 1lyrs 5/8" GWB, 1hr
RATED

$30,720 /sf$24.00 sf1,280Wall Type (S6.1) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$836,160 /sf$24.00 sf34,840Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$0 lfPartition - Premium Abuse Resistant Drywall 0.00

$2,320,284C2050 CEILING FINISHES $6.10 / SF

$2,320,284C2051 Plaster & Gypsum Board Finish $6.10 / SF

$128,092 /sf$18.00 sf7,116Ceiling - GWB Soffit - Interior

$154,300 /sf$25.00 sf6,172GWB | GWB Ceiling, Moisture Resistant GWB Ceiling

$919,660 /sf$20.00 sf45,983GWB | GWB Ceiling, Typical

$10,658 /sf$25.00 sf426Ceiling - GWB Soffit - Interior @ Curved Media Center

$1,107,574 /sf$20.50 sf54,028Ceiling - GWB SOUND ISOLATION

$0 inclCeiling - GWB SOUND ISOLATION - VE A03 - Change Spec to open
up more than Kinetics

0.00

TOTAL 09A FRAMING & DRYWALL $13,837,588$36.36 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [ACOUSTICAL CEILINGS]

01 MAIN BUILDING 380,570 $2,156,825$5.67SF / SF

$112,69007 THERMAL & MOISTURE PROTECTION $0.30 / SF

$112,690B3080 OVERHEAD EXTERIOR ENCLOSURES $0.30 / SF

$112,690B3081 Exterior Ceilings $0.30 / SF

$112,690 /sf$118.00 sf955Soffits - Linear Metal Ceilings

$2,044,13509 FINISHES $5.37 / SF

$2,044,135C2050 CEILING FINISHES $5.37 / SF

$2,044,135C2054 Acoustical Ceiling Tiles & Panels $5.37 / SF

$1,189,225 /sf$7.25 sf164,031ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL
CEILING TILE

$55,242 /sf$8.50 sf6,499ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL
CEILING TILE FOR KITCHEN LOCATIONS

$54,062 /sf$11.50 sf4,701ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE

$48,204 /sf$12.00 sf4,017ACT-5

$84,503 /sf$6.75 sf12,519ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE AT ADMIN AREAS

$526,150 /sf$50.00 sf10,523Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide
Plank

$37,500 /sf$50.00 sf750Hung Ceiling | Mesh Metal Ceiling

$35,000 /sf$100.00 sf350Acoustical Reflector @ Stage

$0 inclACPCP | Acoustical Preformed Ceiling Panels 0.00

$0 exclEAVB | Aluminum Vertical Blade Ceiling System 0.00

$14,250 /sf$95.00 sf150Phenolic / IWP Wd Ceiling Ceiling Panels

$0 inclACM | Aluminum Composite Material Ceiling - Interior 0.00

TOTAL 09X [ACOUSTICAL CEILINGS] $2,156,825$5.67 / SF

Page 26 of 88



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [CERAMIC TILE]

01 MAIN BUILDING 380,570 $1,476,776$3.88SF / SF

$1,476,77609 FINISHES $3.88 / SF

$877,738C2010 WALL FINISHES $2.31 / SF

$877,738C2014 Tile & Terrazzo Wall Finishes $2.31 / SF

$351,533 /sf$20.00 sf17,577Ceramic Wall Tile

$34,685 /sf.$24.00 sf.1,445Porcelain Wall Tile

$491,520 /sf.$24.00 sf.20,480Thin Porcelain Wall Tile

$599,038C2030 FLOORING $1.57 / SF

$553,592C2032.2 Tile Flooring $1.45 / SF

$40,488 /sf$24.00 sf1,687CMT-1 - Ceramic Floor Tile - Mosaic

$7,872 /sf$24.00 sf328CMT-2 - Ceramic Floor Tile - Mosaic

$7,416 /sf$24.00 sf309CMT-3 - Ceramic Floor Tile - Mosaic

$21,480 /sf$24.00 sf895CMT-4 - Ceramic Floor Tile - Mosaic

$11,976 /sf$24.00 sf499CMT-5 - Ceramic Floor Tile - Mosaic

$9,984 /sf$24.00 sf416CMT-7 - Ceramic Floor Tile - Mosaic

$11,136 /sf$24.00 sf464CMT-8 - Ceramic Floor Tile - Mosaic

$443,240 /sf$28.00 sf15,830Porcelain Tile Floor

$38,646C2032.8 Wall Base Finishes $0.10 / SF

$38,646 /lf$19.00 lf2,034Ceramic Tile Base

$6,800C2036.4 Masonry & Stone Flooring $0.02 / SF

$6,800 /sf$100.00 sf68Stone Thresholds at wet rooms

TOTAL 09X [CERAMIC TILE] $1,476,776$3.88 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [FLOORING - EPOXY]

01 MAIN BUILDING 380,570 $170,031$0.45SF / SF

$170,03109 FINISHES $0.45 / SF

$170,031C2030 FLOORING $0.45 / SF

$170,031C2035 Resilient Flooring $0.45 / SF

$170,031 /sf$16.90 sf10,061Epoxy Flooring EF-1

TOTAL 09X [FLOORING - EPOXY] $170,031$0.45 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [FLOORING - VCT, CARPET, RESILIENT]

01 MAIN BUILDING 380,570 $2,188,118$5.75SF / SF

$2,188,11809 FINISHES $5.75 / SF

$2,188,118C2030 FLOORING $5.75 / SF

$105,000C2031 Flooring Treatment $0.28 / SF

$85,000 /allw$85,000.00 allwFloor Patching Allowance 1.00

$20,000 /allw$20,000.00 allwFloor Prep / Leveling Allowance 1.00

$144,589C2032.6 Carpeting $0.38 / SF

$37,492 /sf$6.50 sf5,768Carpet - 1

$52,585 /sf$6.50 sf8,090Carpet - 2

$29,136 /sf$12.00 sf2,428Carpet - Walk Off Carpet

$8,900 /sf$10.00 sf890Resilient Carpet Multiple Design Combinations

$13,326 /sf$6.00 sf2,221Resilient Carpet RC-1

$3,150 /sf$6.00 sf525Resilient Carpet RC-2

$116,714C2032.8 Wall Base Finishes $0.31 / SF

$1,484 /lf$14.00 lf106Epoxy Base

$115,230 /lf$3.00 lf38,410Rubber Base

$46,350C2033 Specialty Flooring $0.12 / SF

$46,350 /sf$50.00 sf927Foot Grille Carpet

$1,731,482C2035 Resilient Flooring $4.55 / SF

$51,780 /sf$20.00 sf2,589ASF - Rubber Athletic Sports Flooring

$539,641 /sf$8.40 sf64,243Linoleum LIN1

$119 /sf$8.50 sf14Linoleum LIN11

$119 /sf$8.50 sf14Linoleum LIN13

$1,131 /sf$8.50 sf133Linoleum LIN14

$3,142 /sf$8.40 sf374Linoleum LIN2

$2,372 /sf$8.50 sf279Linoleum LIN3

$136,527 /sf$8.50 sf16,062Linoleum LIN4

$60 /sf$8.50 sfLinoleum LIN5 7.00

$910 /sf$8.50 sf107Linoleum LIN6

$111 /sf$8.50 sf13Linoleum LIN7

$435,890 /sf$10.00 sf43,589Linoleum Multiple Design Combinations

$130,364 /sf$13.00 sf10,028Sheet Vinyl - Multipurpose

$7,428 /sf$12.00 sf619Sheet Vinyl - Slip Resistant

$15,301 /sf$6.50 sf2,354Luxury Viyl Tile LVT

$13,524 /sf$10.75 sf1,258Sheet Vinyl Flooring - SV1

$149,985 /sf$15.00 sf9,999Sheet Vinyl Flooring Multiple Design Combinations

$0 sfRubber Flooring at Stair Treads and Risers - RR - INCLUDED
ABOVE

0.00

$241,836 /sf$28.00 sf8,637Rubber Stair Treads & Risers

$1,245 /sf$15.00 sf83Rubber Tile Flooring - RT

$27,020C2036.2 Terrazzo Flooring $0.07 / SF

$27,020 /sf$70.00 sf386Precast Terrazzo risers & treads

$16,964C2037 Fluid-Applied Flooring $0.04 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [FLOORING - VCT, CARPET, RESILIENT] [ CONTINUED ]

$16,964 /sf$2.53 sf6,705Moisture Mitigation @ Tile

TOTAL 09X [FLOORING - VCT, CARPET, RESILIENT] $2,188,118$5.75 / SF

Page 30 of 88



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [FLOORING - WOOD ATHLETIC]

01 MAIN BUILDING 380,570 $240,240$0.63SF / SF

$240,24009 FINISHES $0.63 / SF

$240,240C2030 FLOORING $0.63 / SF

$240,240C2032.4 Wood Flooring $0.63 / SF

$20,020 /sf$2.00 sf10,010Wood Flooring - Premium for Markings on Athletic Wood Floor

$220,220 /sf$22.00 sf10,010Athletic Sports Wood Flooring - Gym

TOTAL 09X [FLOORING - WOOD ATHLETIC] $240,240$0.63 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

09X [PAINTING & WALLCOVERING]

01 MAIN BUILDING 380,570 $1,778,612$4.67SF / SF

$54,02807 THERMAL & MOISTURE PROTECTION $0.14 / SF

$54,028C2050 CEILING FINISHES $0.14 / SF

$54,028C2059 Ceiling Finish Supplementary Components $0.14 / SF

$54,028 /sf$1.00 sf54,028Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING
BETWEEN STEEL GIRDERS

$1,724,58409 FINISHES $4.53 / SF

$64,800B2010 EXTERIOR WALLS $0.17 / SF

$64,800B2011 Exterior Wall Veneer $0.17 / SF

$64,800 /mhr$90.00 mhr720Exterior Enclosure Painting, Staining & Transparent Finishing

$81,975C1030 INTERIOR DOORS $0.22 / SF

$81,975C1031.4 Standard Interior Doors $0.22 / SF

$81,975 /ea$75.00 ea1,093Paint Interior - Door & Frames

$1,141,756C2010 WALL FINISHES $3.00 / SF

$89,323C2013.4 Wall Coverings $0.23 / SF

$89,323 /sf.$45.00 sf.1,985Vinyl Wall Covering (Auditorium - IWP)

$1,052,433C2017 Wall Painting & Coating $2.77 / SF

$209,284 /sf.$0.95 sf.220,299Paint Interior GWB Walls

$1,645 /sf.$0.95 sf.1,732Paint Interior GWB Walls - Soffits

$5,000 /allw$5,000.00 allwPaint Interior GWB Walls - Soffits - not shown 1.00

$762,107 /sf.$3.25 sf.234,495Paint Interior Walls - Epoxy

$24,397 /sf$3.25 sf7,507Paint Interior CMU Walls

$50,000 /allw$50,000.00 allwMisc. Interior Painting 1.00

$139,938C2030 FLOORING $0.37 / SF

$102,438C2036.4 Masonry & Stone Flooring $0.27 / SF

$102,438 /sf$1.50 sf68,292Sealed Concrete

$37,500C2037 Fluid-Applied Flooring $0.10 / SF

$37,500 /flgt$1,500.00 flgt25Paint Interior Metal Pan Stairs

$296,115C2050 CEILING FINISHES $0.78 / SF

$296,115C2056 Painting & Staining Ceilings $0.78 / SF

$6,172 /sf$1.00 sf6,172Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling

$45,983 /sf$1.00 sf45,983Paint | Painted Interior GWB - Soffits - Latex

$7,116 /sf$1.00 sf7,116Paint | Painted Interior GWB - Typical Ceilings - Latex

$236,844 /sf$2.40 sf98,685Paint | Exposed Painted Structural Steel & Metal Deck

TOTAL 09X [PAINTING & WALLCOVERING] $1,778,612$4.67 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

10A SPECIALTIES

01 MAIN BUILDING 380,570 $776,212$2.04SF / SF

$132,00006 WOOD, PLASTICS, & COMPOSITES $0.35 / SF

$132,000C2010 WALL FINISHES $0.35 / SF

$132,000C2016 Special Wall Surfacing $0.35 / SF

$132,000 /sf$55.00 sf2,400Flexible Stainless Steel Safety Netting

$644,21210 SPECIALTIES $1.69 / SF

$644,212C1090 INTERIOR SPECIALTIES $1.69 / SF

$67,211C1092.2 Compartments & Cubicles $0.18 / SF

$7,000 /ls$7,000.00 lsCubicles | Cubicle Curtains and Track at Nurse’s Area. 1.00

$27,600 /stall$1,200.00 stall23Toilet Compartment - Plastic Laminate - Standard

$18,000 /stall$1,500.00 stall12Toilet Compartment - Plastic Laminate - Handicapped

$4,250 /ea$425.00 ea10Urinal Screen - Plastic Laminate

$10,361 /sf$9.00 sf1,151Wire Mesh Partition (assume 8' high) - Interior

$209,850C1092.4 Toilet, Bath, & Laundry Accessories $0.55 / SF

$57,150 /mhr$90.00 mhrToilet Accessories - Unload / Store / Categorize 635.00

$57,150 /mhr$90.00 mhr635Toilet Accessories -  Distribute / Install

$11,440 /ea$80.00 ea143Non Restroom | Soap: Soap Dispenser, Wall Mtd.

$14,555 /ea$205.00 eaRestroom | Paper Towel Dispenser & Trash, Semi Recessed 71.00

$6,900 /ea$100.00 ea69Restroom | Toilet Paper Dispenser, Wall Mtd.

$5,175 /ea$75.00 ea69Restroom | Sanitary Napkin Disposal, Recessed

$900 /ea$90.00 ea10Restroom | Soap: Shampoo Dispenser, Shower Wall Mtd.

$2,580 /ea$43.00 eaRestroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60.00

$6,750 /ea$45.00 ea150Restroom | Grab Bar: 42" Peened Grip, Wall Mtd.

$5,200 /ea$520.00 ea10Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror
Unit

$10,500 /allw$10,500.00 allwNon Restroom | Mirror: Full Height Frameless Mirror Allowance -
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.

1.00

$690 /ea$115.00 eaRestroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 6.00

$1,320 /ea$220.00 eaRestroom | Baby Changing Station; Wall Mtd. 6.00

$1,120 /ea$70.00 ea16Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd.

$6,600 /ea$165.00 ea40Restroom | Mirror: Single Mirror: Framed Mirror Unit

$800 /ea$80.00 ea10Restroom | Shower curtain and rod, typ. shower unit

$1,150 /ea$230.00 eaRestroom | Shower Seat @ ADA shower units 5.00

$1,550 /ea$155.00 eaJanitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10.00

$650 /ea$65.00 eaJanitor | Shelf: SS Shelf 8" D x 24" W 10.00

$860 /ea$20.00 ea43Non Restroom | Hook: Coat Hook, Door / Wall Mtd.

$1,080 /ea$20.00 ea54Restroom | Hook: Coat Hook, Stall Wall Mtd.

$15,730 /ea$110.00 ea143Non Restroom | Paper Towel Dispenser, Wall Mtd.

$38,261C1093 Wall & Door Protection $0.10 / SF

$38,261 /gsf$0.10 gsf382,610Wall & Door Protection Complete $/sf, including corner guards

$198,350C1093.2 Information Specialties $0.52 / SF

$33,000 /ea$500.00 ea66White / Marker Boards - Small 4' x 4'
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

10A SPECIALTIES [ CONTINUED ]

$9,500 /ea$950.00 ea10White / Marker Boards - Medium 4' x 10'

$78,000 /ea$750.00 ea104White / Marker Boards - Medium 4' x 6'

$2,250 /ea$750.00 eaWhite / Marker Boards - Medium 4' x 8' 3.00

$16,200 /ea$450.00 ea36Corkboards / Tack Boards - Large 4' x 8'

$59,400 /ea$900.00 ea66Corkboards / Tack Boards - Small 4' x 4'

$130,540D4031 Fire Protection Equipment $0.34 / SF

$106,110 /ea$405.00 ea262Fire Extinguisher Cabinets - Semi-Recessed

$24,430 /ea$1,745.00 eaAED Cabinets, units, and accessories 14.00

TOTAL 10A SPECIALTIES $776,212$2.04 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

10B SIGNAGE

01 MAIN BUILDING 380,570 $212,650$0.56SF / SF

$212,65010 SPECIALTIES $0.56 / SF

$6,000B2010 EXTERIOR WALLS $0.02 / SF

$6,000B2019 Exterior Wall Opening Supplementary Components $0.02 / SF

$6,000 /ls$6,000.00 lsExterior Signage | Name and logo sign attached to enclosure,
Aluminum

1.00

$206,650C1090 INTERIOR SPECIALTIES $0.54 / SF

$206,650C1093.2 Information Specialties $0.54 / SF

$9,000 /allw$2,000.00 allwSignage | Dedication Plaques Allowance - Interior 3.00

$18,000 /ls$2,000.00 lsSignage | Egress, Waydinding, and Regulatory - Interior 4.00

$139,650 /ea$150.00 ea931Signage | Room Identification Signs - Interior

$10,000 /allw$10,000.00 allwSignage | Additional Signage Allowance - Interior 1.00

$30,000 /allw$5,000.00 allwSignage | Branding and Graphics Allowance - Interior, including
large format wall murals and panels.

3.00

06 SITEWORK 380,570 $30,000$0.08SF / SF

$30,00010 SPECIALTIES $0.08 / SF

$30,000G2060 SITE DEVELOPMENT $0.08 / SF

$30,000G2056 Signage $0.08 / SF

$30,000 /allw$30,000.00 allwCustom Site / Building Sign Allowance 1.00

TOTAL 10B SIGNAGE $242,650$0.64 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

10C LOCKERS

01 MAIN BUILDING 380,570 $600,970$1.58SF / SF

$600,97010 SPECIALTIES $1.58 / SF

$600,970C1090 INTERIOR SPECIALTIES $1.58 / SF

$600,970C1097 Storage Specialties $1.58 / SF

$209,720 /ea$490.00 ea428Lockers | Locker Room: Single and multi-tier lockers on conc,
base, 15" x 15"

$99,960 /ea$490.00 ea204Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep

$196,000 /ea$490.00 ea400Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base

$13,640 /ea$620.00 ea22Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x
2.5' d

$81,650 /ea$575.00 ea142Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on
conc. base

TOTAL 10C LOCKERS $600,970$1.58 / SF
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11A FOOD SERVICE EQUIPMENT

01 MAIN BUILDING 380,570 $2,411,900$6.34SF / SF

$2,411,90011 EQUIPMENT $6.34 / SF

$2,411,900E1030 COMMERCIAL EQUIPMENT $6.34 / SF

$2,411,900E1038 Foodservice Equipment $6.34 / SF

$2,411,900 /ls$2,411,900.00 lsFood Service Equipment (Sub quote) 1.00

TOTAL 11A FOOD SERVICE EQUIPMENT $2,411,900$6.34 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

11B SHOP EQUIPMENT

01 MAIN BUILDING 380,570 $364,006$0.96SF / SF

$364,00611 EQUIPMENT $0.96 / SF

$364,006E1040 INSTITUTIONAL EQUIPMENT $0.96 / SF

$364,006E1044.4 Educational & Scientific Equipment $0.96 / SF

$0 eaEquipment - (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Auto Collision (AC01) F&I Full Down Draft Paint
Booth

0.00

$0 eaEquipment - Auto Collision (AC02) F&I Paint Mixing Booth 0.00

$0 eaEquipment - Auto Collision (AC03) F&I Power Coating Booth 0.00

$0 eaEquipment - Auto Collision (AC04) F&I Power Coating Oven 0.00

$0 eaEquipment - Auto Collision (AC05) F&I Frame Strighener 0.00

$0 eaEquipment - Auto Collision (AC07) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AC08) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AC08A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT01) F&I 10,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT02) F&I 16,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT03) F&I MSDS 0.00

$0 eaEquipment - Auto Collision (AT04) F&I EV Charging Station 0.00

$0 eaEquipment - Auto Collision (AT05) Install ONLY Tire Charger 0.00

$0 eaEquipment - Auto Collision (AT06) Install ONLY Wheel Balancer 0.00

$0 eaEquipment - Auto Collision (AT07) Install ONLY Alignment Rack 0.00

$0 eaEquipment - Auto Collision (AT08) Install ONLY Alignment Console
/ Sensors

0.00

$0 eaEquipment - Auto Collision (AT09) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AT09A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT10) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AT11) Install ONLY Vehicle Exhaust
Collection

0.00

$0 eaEquipment - Auto Collision (AT12) F&I 1 Ton Chain Fall 0.00

$0 eaEquipment - Auto Collision (AT25) F&I Hoist Crane 0.00

$0 eaEquipment - Carpentry (CP01) F&I Dust Collection - Full Shop, see
HVAC

0.00

$0 eaEquipment - Carpentry (CP02) Install ONLY Large CNC 0.00

$0 eaEquipment - Carpentry (CP03) Install ONLY Cabinet Saw 0.00

$0 eaEquipment - Carpentry (CP04) Install ONLY Panel Saw 0.00

$0 eaEquipment - Carpentry (CP05) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP07) Install ONLY Inverted Router 0.00

$0 eaEquipment - Carpentry (CP08) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP09) Install ONLY Jointer 0.00

$0 eaEquipment - Carpentry (CP10) Install ONLY Oscillating Universal
Edge Sander

0.00

$0 eaEquipment - Carpentry (CP11) Install ONLY Planer 0.00
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11B SHOP EQUIPMENT [ CONTINUED ]

$0 eaEquipment - Carpentry (CP12) Install ONLY Drum Sander 0.00

$0 eaEquipment - Carpentry (CP13) Install ONLY Vertical Band Saw 0.00

$0 eaEquipment - Carpentry (CP14) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP15) Install ONLY Plywood Rack 0.00

$0 eaEquipment - Carpentry (CP16) Install ONLY Linear Stock Rack 0.00

$120,840 /ea$5,035.00 ea24Equipment - Cosmetology (CM03) F&I Double Sided Syling
Stations

$25,979 /ea$2,164.92 ea12Equipment - Cosmetology (CM04) F&I Shampoo Stations

$33,149 /ea$3,314.92 ea10Equipment - Cosmetology (CM05) F&I Double Manicure Tables

$20,295 /ea$6,764.92 eaEquipment - Cosmetology (CM06) F&I Pedicure Station 3.00

$60,278 /ea$2,739.92 ea22Equipment - Cosmetology (CM26) F&I Triple Lockers

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (D-1) F&I Dryer 1.00

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (W-1) F&I Washer 1.00

$0 eaEquipment - Dental Assist (DT01) F&I MSDS 0.00

$0 eaEquipment - Dental Assist (DT02) F&I Washer 0.00

$0 eaEquipment - Dental Assist (DT03) F&I Dryer 0.00

$0 eaEquipment - Dental Assist (DT04) Install ONLY X Ray Chair 0.00

$0 eaEquipment - Dental Assist (DT05) Install ONLY Air Compressor 0.00

$0 eaEquipment - Dental Assist (DT06) Install ONLY Amalgam
Seperator

0.00

$0 eaEquipment - Dental Assist (DT07) Install ONLY Vacuum Pump 0.00

$0 eaEquipment - Dental Assist (DT08) Install ONLY Instrument Washer 0.00

$0 eaEquipment - Dental Assist (DT09) Install ONLY Dental Chair w/Full
Package

0.00

$0 eaEquipment - Design and Visual (DV01) Install ONLY Large Digital
Press

0.00

$0 eaEquipment - Design and Visual (DV01A) Install ONLY 3PH
Transformer

0.00

$0 eaEquipment - Design and Visual (DV02) Install ONLY Chiller 0.00

$0 eaEquipment - Design and Visual (DV03) Install ONLY Large
Compressor

0.00

$0 eaEquipment - Design and Visual (DV04) Install ONLY Parts Washer 0.00

$0 eaEquipment - Design and Visual (DV05) Install ONLY Paper Cutter 0.00

$0 eaEquipment - Early Childhood (D-1) F&I Dryer 0.00

$0 eaEquipment - Early Childhood (W-1) F&I Washer 0.00

$0 eaEquipment - Electrical (ET01) F&I Student Booths 0.00

$0 eaEquipment - Electrical (ET17) F&I Cooktop 0.00

$0 eaEquipment - Electrical (ET18) F&I Exhaust Hood w/ Light 0.00

$0 eaEquipment - Health Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Health Assisting (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - Health Assisting (HA06) Install ONLY Sim Man 0.00

$0 eaEquipment - Health Assisting (HA07) Install ONLY Mock Headwall 0.00

$0 eaEquipment - Health Assisting (HA08) Install ONLY X-Ray Viewbox 0.00

$0 eaEquipment - Health Assisting (HA09) Install ONLY BP Cuff - Wall
Mt

0.00

$0 eaEquipment - Health Assisting (MW-1) F&I Microwave 0.00
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$0 eaEquipment - Health Assisting (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Health Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - HVAC Tech (HV01) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV02) Install ONLY 96% Boilers 0.00

$0 eaEquipment - HVAC Tech (HV03) Install ONLY Walk In Freezer 0.00

$0 eaEquipment - HVAC Tech (HV04) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV05) Install ONLY Oil Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV06) Install ONLY 80% Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV07) Install ONLY Mini Split Units 0.00

$0 eaEquipment - HVAC Tech (HV08) Install ONLY 1.5 Ton Condensers 0.00

$0 eaEquipment - HVAC Tech (HV09) Install ONLY AC / Heating Units 0.00

$0 eaEquipment - HVAC Tech (HV10) Install ONLY On Demand HW Unit 0.00

$0 eaEquipment - HVAC Tech (HV11) Install ONLY Upperclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV12) Install ONLY VRF Ceiling 0.00

$0 eaEquipment - HVAC Tech (HV12A) Install ONLY VRF Ducted 0.00

$0 eaEquipment - HVAC Tech (HV12B) Install ONLY VRF Wall 0.00

$0 eaEquipment - Medical Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Medical Assisting (MA03) Install ONLY Sim Man 0.00

$0 eaEquipment - Medical Assisting (MA10) Install ONLY Xray Box 0.00

$0 eaEquipment - Medical Assisting (MA14) Install ONLY Otoscope 0.00

$0 eaEquipment - Medical Assisting (MA18) Install ONLY Blood
Pressure Unit

0.00

$0 eaEquipment - Medical Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - Metal Fabrication (MF01) Install ONLY Exhaust
Collection Arms

0.00

$0 eaEquipment - Metal Fabrication (MF01A) Install ONLY Exhaust
Collection Arms w/Fan

0.00

$0 eaEquipment - Metal Fabrication (MF02) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF02A) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF03) Install ONLY CNC Hydraulic
Press Brake

0.00

$0 eaEquipment - Metal Fabrication (MF61) Install ONLY Overhead
Hoist - 2 Ton

0.00

$0 eaEquipment - Plumbing (PL01) F&I 8' UC Student Booth 0.00

$0 eaEquipment - Plumbing (PL02) F&I LC Student Booth 0.00

$0 eaEquipment - Plumbing (PL03) F&I Electric Hot Water (OD) 0.00

$0 eaEquipment - Plumbing (PL04) F&I Gas Boiler w/tankless 0.00

$0 eaEquipment - Plumbing (PL05) F&I Gas Water Heater 0.00

$0 eaEquipment - RINSTALLATION ALLOWANCE - PER RECON 0.00

$99,000 /mhr$110.00 mhr900Equipment - Robotics (RB01) F&I Air Compressor

TOTAL 11B SHOP EQUIPMENT $364,006$0.96 / SF
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11C ATHLETIC EQUIPMENT

01 MAIN BUILDING 380,570 $351,281$0.92SF / SF

$351,28111 EQUIPMENT $0.92 / SF

$351,281E1090 OTHER EQUIPMENT $0.92 / SF

$351,281E1097 Athletic, Recreational, & Therapeutic Equipment $0.92 / SF

$90,000 /ea$15,000.00 eaBasketball Backstops 6.00

$32,000 /ea$32,000.00 eaDivider Curtains 1.00

$19,281 /sf$20.00 sf964Gym Wall Padding

$210,000 /ea$52,500.00 eaTelescoping Bleachers 4.00

$0E1098 Residential Equipment $0.00 / SF

$0 nicRooftop Play Equipment - not shown, exclude 0.00

06 SITEWORK 380,570 $635,575$1.67SF / SF

$635,57511 EQUIPMENT $1.67 / SF

$635,575G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $1.67 / SF

$635,575E1097 Athletic, Recreational, & Therapeutic Equipment $1.67 / SF

$345,000 /seat$679.13 seat508Permanent Bleachers (F&I) including pressbox

$0 exclSportsfield Specialties - Prefabricated Ticket Booth (material
only)

0.00

$100,000 /ea$100,000.00 eaSportsfield Specialties - Scoreboard - Football 1.00

$60,000 /ea$30,000.00 eaSportsfield Specialties - Scoreboard - other 2.00

$0 lsSportsfield Specialties - Baseball - Bases, Sleeves (material only) 0.00

$0 lsSportsfield Specialties - Softball - Bases, Sleeves (material only) 0.00

$0 eaSportsfield Specialties - Pitching Rubber (material only) 0.00

$0 eaSportsfield Specialties - Home Plate (material only) 0.00

$0 lfSportsfield Specialties - Stadium Safety Netting System (material
only) - add alternate

0.00

$0 exclSportsfield Specialties - Baseball Batting Tunnel (material only) 0.00

$0 exclSportsfield Specialties - Softball Batting Tunnel (material only) 0.00

$0 altSportsfield Specialties - Baseball / Softball Foul Pole (material
only)

0.00

$0 altSportsfield Specialties - Baseball - Dugouts 8'x34' (material only) 0.00

$0 altSportsfield Specialties - Softball- Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Team Benches at Dugouts (material only) 0.00

$0 eaSportsfield Specialties - Helmut Caddy / Bat Bin (material only) 0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 32'h - Softball
(material only)

0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 42'h - Baseball
(material only)

0.00

$12,660 /ea$6,330.00 eaSportsfield Specialties - Football - Goal Posts (material only) 2.00

$1,190 /ea$595.00 eaSportsfield Specialties - Football - Goal Posts Pads (material only) 2.00

$0 altSportsfield Specialties - Soccer Goal Safety System (material only) 0.00

$385 /ea$385.00 eaSportsfield Specialties - Shot Put/Hammer Throw Ring (material
only)

1.00

$435 /ea$435.00 eaSportsfield Specialties - Shot Put Toe Board (material only) 1.00
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11C ATHLETIC EQUIPMENT [ CONTINUED ]

$2,310 /ea$2,310.00 eaSportsfield Specialties - Shot Put Cage (material only) 1.00

$395 /ea$395.00 eaSportsfield Specialties - Shot Put Backup Net (material only) 1.00

$1,170 /ea$1,170.00 eaSportsfield Specialties - Pole Vault Box (material only) 1.00

$1,935 /ea$1,935.00 eaSportsfield Specialties - Pole Vault Standard Forming System
(material only)

1.00

$21,970 /ea$21,970.00 eaSportsfield Specialties - Pole Vault Equipment Set (material only) 1.00

$1,085 /ea$1,085.00 eaSportsfield Specialties - Long/Triple Jump Takeoff Boards
(material only)

1.00

$0 altSportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves
(material only)

0.00

$87,040 /crdy$5,440.00 crdy16Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install

$0 altOutdoor Fitness Equipment 0.00

$0 altBackstops 0.00

$0 altSoftball - Field Backstops 0.00

TOTAL 11C ATHLETIC EQUIPMENT $986,856$2.59 / SF
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11X LAB EQUIPMENT

01 MAIN BUILDING 380,570 $93,000$0.24SF / SF

$93,00011 EQUIPMENT $0.24 / SF

$93,000E1040 INSTITUTIONAL EQUIPMENT $0.24 / SF

$93,000E1044.2 Laboratory Equipment $0.24 / SF

$93,000 /ea$15,500.00 eaEquipment - Fume Hood (FH-1) - Ductless, ADA Base - REDUCED
PER RECON

6.00

TOTAL 11X LAB EQUIPMENT $93,000$0.24 / SF

Page 43 of 88



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled
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11X STAGE EQUIPMENT

01 MAIN BUILDING 380,570 $195,000$0.51SF / SF

$195,00011 EQUIPMENT $0.51 / SF

$195,000E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $0.51 / SF

$195,000E1071 Theater & Stage Equipment $0.51 / SF

$195,000 /ls$195,000.00 lsStage Curtains and Rigging - Powered rigging 1.00

TOTAL 11X STAGE EQUIPMENT $195,000$0.51 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

12A FIXED SEATING

01 MAIN BUILDING 380,570 $308,880$0.81SF / SF

$308,88011 EQUIPMENT $0.81 / SF

$308,880E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $0.81 / SF

$308,880E1071 Theater & Stage Equipment $0.81 / SF

$308,880 /ea$540.00 ea572Theater - Auditorium Fixed Seating

TOTAL 12A FIXED SEATING $308,880$0.81 / SF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

12B SHADES & CURTAINS

01 MAIN BUILDING 380,570 $350,047$0.92SF / SF

$350,04712 FURNISHINGS $0.92 / SF

$350,047E2010 FIXED FURNISHINGS $0.92 / SF

$350,047E2012 Window Treatments $0.92 / SF

$26,100 /ea$150.00 ea174Window Shades - Manual Operated  - Interior

$0 /sf$0.00 sf2,630Roller Shades - Manual Operated - Translucent Wall Panel
System, assume not required

$99,538 /sf$9.75 sf10,209Roller Shades - Manual Operated - Exterior Windows Aluminum
System

$45,416 /sf$9.75 sf4,658Roller Shades - Manual Operated - Exterior Storefront System

$127,725 /sf$9.75 sf13,100Roller Shades - Manual Operated - Exterior Curtain Wall System

$51,269 /sf$20.00 sf2,563Roller Shades - Electrically Operated - Exterior Curtain Wall
System @ Rotunda

TOTAL 12B SHADES & CURTAINS $350,047$0.92 / SF
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14A ELEVATORS

01 MAIN BUILDING 380,570 $985,000$2.59SF / SF

$985,00014 CONVEYING EQUIPMENT $2.59 / SF

$985,000D1010 ELEVATORS & LIFTS $2.59 / SF

$915,000D1010 Elevators & Lifts $2.40 / SF

$375,000 /stop$93,750.00 stopElevator #1, Passenger (Otis Gen2, 3,500 capacity) 4.00

$440,000 /stop$88,000.00 stopElevator #2, Passenger (Otis Gen2, 3,500 capacity) 5.00

$100,000 /ls$100,000.00 lsElevator Operator Time / Fees for other trades - work within
shaft

1.00

$70,000D1017 Cab Finishes $0.18 / SF

$70,000 /ea$35,000.00 eaCab Finish Premium Allowance 2.00

TOTAL 14A ELEVATORS $985,000$2.59 / SF
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21A FIRE PROTECTION

01 MAIN BUILDING 380,570 $3,775,296$9.92SF / SF

$3,775,29621 FIRE SUPPRESSION $9.92 / SF

$2,838,158D4010 SPRINKLERS $7.46 / SF

$2,838,158D4011 Wet Sprinkler System $7.46 / SF

$1,047,025 /lf$35.00 lf29,915Sprinkler Distribution Piping - 1"

$285,975 /lf$45.00 lf6,355Sprinkler Distribution Piping - 2"

$127,200 /lf$53.00 lf2,400Sprinkler Distribution Piping - 3"

$533,200 /lf$80.00 lf6,665Sprinkler Distribution Piping - 4"

$350,000 /ls$350,000.00 lsSprinkler Piping Qty and Unit Rate Adj - Per Reconcile 1.00

$328,679 /ea$147.06 ea2,235Head - Pendant, Concealed

$166,078 /ea$108.55 ea1,530Head - Upright

$545,739D4020 STANDPIPES $1.43 / SF

$545,739D4022 Standpipe & Fire Mains $1.43 / SF

$261,000 /lf$87.00 lf3,000Standpipes & Fire Mains - 6"

$45,825 /lf$195.00 lf235Standpipes & Fire Mains - 8"

$16,583 /ea$16,582.59 eaDouble Check Valve 8" 1.00

$13,303 /ea$475.12 ea28Hose Valve, 2-1/2"

$171,517 /ea$6,125.60 ea28Zone Control Valve Assembly

$14,552 /ea$4,850.72 eaWet Check Valve Assembly - 6" 3.00

$4,851 /ea$4,850.72 eaWet Check Valve Assembly - 8" 1.00

$1,430 /ea$1,430.36 eaFire Department Connection 1.00

$1,675 /ea$1,675.36 eaFire Pump Test Header 1.00

$15,003 /ea$1,875.36 eaRoof Manifold 8.00

$125,000D4030 FIRE PROTECTION SPECIALTIES $0.33 / SF

$125,000D4031 Fire Protection Equipment $0.33 / SF

$120,000 /ea$120,000.00 eaElectric Fire Pump, 1000 GPM 1.00

$5,000 /ea$5,000.00 eaJockey Pump 1.00

$266,399D4090 OTHER FIRE PROTECTION SYSTEMS $0.70 / SF

$266,399D4096 Fire Protection Misc Items $0.70 / SF

$266,399 /sf$0.70 sf380,570Coordination & Expenses

TOTAL 21A FIRE PROTECTION $3,775,296$9.92 / SF
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22A PLUMBING

01 MAIN BUILDING 380,570 $8,421,659$22.13SF / SF

$8,421,65922 PLUMBING $22.13 / SF

$1,949,585D2000 PLUMBING EQUIPMENT $5.12 / SF

$1,949,585D2000 Plumbing Equipment $5.12 / SF

$10,000 /ls$10,000.00 lsSub-Meters 1.00

$24,000 /ea$3,000.00 eaCirculating Pump 8.00

$3,500 /ea$500.00 eaThermostatic Mixing Valve - P-7 Fixtures (EW) 7.00

$57,500 /ea$2,500.00 ea23Thermostatic Mixing Valve - P-8 Fixtures (EW/ES)

$90,000 /ea$15,000.00 eaTMV-1 thru 6 - Thermostatic Mixing Valve 6.00

$60,000 /ea$60,000.00 eaDWP-1 - Domestic Water Booster Pump 1.00

$55,000 /ls$55,000.00 lsBackflow Preventers 1.00

$75,000 /ls$75,000.00 lsKitchen Equipment Connections 1.00

$10,000 /ls$10,000.00 lsScience Classroom / Bio-Tech Equipment Connections 1.00

$50,000 /ls$50,000.00 lsShop Equipment Connections 1.00

$5,000 /ls$5,000.00 lsWater Meters 1.00

$148,000 /ea$1,000.00 ea148Trap Primers & Associated Piping

$141,340 /ea$955.00 ea148Floor Drain W/Trap

$11,700 /lf$60.00 lf195Trench Drains

$8,800 /ea$800.00 ea114" & 5"  Backwater Valve

$157,313 /ea$1,367.94 ea115Roof Drains

$83,423 /ea$41,711.68 eaExterior Grease Interceptor 2.00

$14,640 /ea$2,927.92 eaGT-1&2 - Local Grease Interceptor 50 GPM 5.00

$8,500 /ea$500.00 ea17Ceiling UTL Panels

$15,032 /ea$5,010.77 eaElevator Sump Pumps 3.00

$75,000 /ea$15,000.00 eaGas / Oil Interceptor  - Shops 5.00

$96,643 /ea$48,321.36 eaAC-1 - Compressed Air System - Auto Collision / Auto Tech /
Metal Fab

2.00

$31,821 /ea$31,821.36 eaAC-2 - Compressed Air System - Carpentry Shop 1.00

$28,821 /ea$28,821.36 eaAC-3 - Compressed Air System - Bio Tech Lab 1.00

$35,821 /ea$35,821.36 eaAC-4 - Compressed Air System - Robtics 1.00

$36,821 /ea$36,821.36 eaAC-5 - Compressed Air System - Dental 1.00

$12,000 /ea$800.00 ea15Compressed Air Hose Reels

$21,821 /ea$21,821.36 eaVAC-1 - Bio Tech Lab - Vacuum System 1.00

$53,821 /ea$53,821.36 eaVAC-2 - Dental - Vacuum System 1.00

$14,279 /ea$2,855.84 eaElectric / Gas Fired Water Heaters - Serving Shops 5.00

$132,140 /ea$66,069.80 eaEWH-1 - Elec Water Heater - PVI Durawatt - 460L 200A 2.00

$82,140 /ea$41,069.80 eaEWH-2 - Elec Water Heater - PVI Durawatt - 270L 119A 2.00

$16,856 /ea$16,855.84 eaEWH-3 - Elec Water Heater - AO Smith DSE-100 1.00

$136,140 /ea$68,069.80 eaEWH-4 - Elec Water Heater - PVI Durawatt - 550 2.00

$16,284 /ea$5,427.92 eaEWH-5,6, & 7 - Elec Water Heater - AO Smith DES-10 3.00

$14,428 /ea$14,427.92 eaEWH-8 - Elec Water Heater - AO Smith DSE-120 1.00

$24,000 /ea$8,000.00 eaArgon / Oxygen / Acetylene Manifolds 3.00

$20,000 /ea$5,000.00 eaNatural Gas Control at Kitchen - Kitchen 4.00

$10,000 /ea$5,000.00 eaNatural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2.00
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22A PLUMBING [ CONTINUED ]

$50,000 /ea$50,000.00 eapH Neutralization System 1.00

$12,000 /ea$1,500.00 eaET-1 thru ET-8 - Expansion Tanks 8.00

$1,690,000D2010 DOMESTIC WATER DISTRIBUTION $4.44 / SF

$1,690,000D2012 Domestic Water Piping $4.44 / SF

$900,000 /lf$45.00 lf20,000Domestic Hot & Cold Water Piping - 2" & Less

$243,000 /lf$90.00 lf2,700Domestic Water Piping - 3"

$125,000 /lf$125.00 lf1,000Domestic Water Piping - 4"

$66,000 /lf$220.00 lf300Domestic Water Piping - 6"

$288,000 /lf$12.00 lf24,000Insulation

$68,000 /ls$68,000.00 lsValves & Accessories 1.00

$1,957,100D2020 SANITARY DRAINAGE $5.14 / SF

$559,100D2025 Sanitary Drain Piping - UG $1.47 / SF

$104,100 /lf$60.00 lf1,735Sanitary Waste & Vent Piping - 2"- 3"

$357,000 /lf$85.00 lf4,200Sanitary Waste & Vent Piping - 4"- 6"

$98,000 /lf$70.00 lf1,400Kitchen Waste & Vent Piping -  4"

$1,230,000D2026 Sanitary Drain Piping - AG $3.23 / SF

$600,000 /lf$60.00 lf10,000Sanitary Waste & Vent Piping - 2" - 4"

$630,000 /lf$90.00 lf7,000Sanitary Waste & Vent Piping - 4" - 6"

$168,000D2029 Laboratory / Industrial Drain Piping - UG $0.44 / SF

$168,000 /lf$105.00 lf1,600Acid Waste & Vent Piping - 2" - 4"

$789,124D2040 PLUMBING FIXTURES $2.07 / SF

$789,124D2043 Plumbing Fixtures $2.07 / SF

$253,365 /ea$2,815.17 ea90P-1 & P-1A - Water Closet - Wall Hung

$7,121 /ea$1,424.20 eaP-10 & P-11 - Hand & Utility Sink 5.00

$30,122 /ea$2,008.12 ea15P-2 & P-2A - Urinal

$102,286 /ea$1,794.49 ea57P-3A - Lavatory - Wall Hung

$40,527 /ea$881.03 ea46PX-4 - Science Classroom Sinks

$42,439 /ea$1,369.02 ea31PX-5 - Lab Sinks

$36,517 /ea$745.24 ea49PX-1 Sink - Casework - Installation & Hook-Up

$5,690 /ea$948.38 eaPX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 6.00

$21,959 /ea$1,463.96 ea15PX-3 - Sink - Cosmetology w/Hair Trap

$14,096 /ea$881.03 ea16PX-6 - Dental Station

$22,768 /ea$2,069.84 ea11P-4 - Mop Sink

$0 eaCosmetology - Pedicure Station - Hook-ups 0.00

$29,908 /ea$4,272.60 eaP-3C - Solid Surface Sink, 2 Station - Bradley 7.00

$72,634 /ea$4,272.60 ea17P-5 & P-5A - Drinking Foutain - Bi-Level Electric

$242 /ea$242.11 eaWashing Machine Box 1.00

$3,357 /ea$839.25 eaP-6A - Shower - HC (no enclosure) 4.00

$13,957 /ea$1,993.88 eaP-6 - Shower - (Trim & Drain) 7.00

$4,178 /ea$522.21 eaP-7 - Emergenc Eyewash 8.00

$37,219 /ea$2,658.50 ea14P-8 & 8A - Emergency Shower/Eyewash

$0 /ea$0.00 eaP-9 - Emergeny Eyewash 9.00

$6,624 /ea$6,624.22 eaP-3B - Wash Fountain - Circular - Bradley 1.00

$34,048 /ea$5,674.75 eaP-3B - Wash Fountain - Semi-Circular - Bradley 6.00
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22A PLUMBING [ CONTINUED ]

$4,510 /ea$180.40 ea25Hose Bibb

$1,234 /ea$308.58 eaRoof Hydrant 4.00

$4,320 /ea$308.58 ea14Wall Hydrant

$355,350D2050 GENERAL SERVICE COMPRESSED - AIR $0.93 / SF

$355,350D2051 Compressed-Air Systems $0.93 / SF

$46,350 /ls$46,350.00 lsValves & Accessories 1.00

$285,000 /lf$50.00 lf5,7002" & Less CA Piping - Copper

$24,000 /lf$80.00 lf300CA Piping Intake - Copper

$1,050,900D2070 RAIN WATER DRAINAGE $2.76 / SF

$194,100D2071 Storm Drain Piping - UG $0.51 / SF

$20,000 /ea$1,000.00 ea20Open End Drain

$49,500 /lf$165.00 lf300Storm Piping - 10"

$15,400 /lf$70.00 lf220Storm Piping - 4"

$40,950 /lf$90.00 lf455Storm Piping - 6"

$68,250 /lf$130.00 lf525Storm Piping - 8"

$856,800D2072 Storm Drain Piping - AG $2.25 / SF

$114,900 /lf$20.00 lf5,745Insulation - Storm

$5,000 /ls$5,000.00 lsHeat Trace 1.00

$270,000 /lf$75.00 lf3,600Storm Piping - 4"

$375,900 /lf$140.00 lf2,685Storm Piping - 5" & 6"

$91,000 /lf$130.00 lf700Storm Piping - 8"

$75,400D2080 OTHER PLUMBING SYSTEMS $0.20 / SF

$40,400D2085 Medical Gas Piping $0.11 / SF

$8,000 /lf$80.00 lf100Vacuum - Exhaust

$29,400 /lf$40.00 lf735Vacuum Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$35,000D2088 Process / Industrial Gas Piping $0.09 / SF

$32,000 /lf$40.00 lf800Argon Piping - 1" & Less

$3,000 /ls$3,000.00 lsValves & Accessories 1.00

$405,000D2090 MISC. PLUMBING SYSTEMS $1.06 / SF

$405,000D2090 Plumbing Misc Items $1.06 / SF

$180,000 /ls$180,000.00 lsAdmin & Expenses 1.00

$100,000 /ls$100,000.00 lsCoordination / BIM 1.00

$75,000 /ls$75,000.00 lsRigging / Matl Handling 1.00

$50,000 /ls$50,000.00 lsSleeving / Firestopping / Coring 1.00

$149,200D3010 FACILITY FUEL SYSTEMS $0.39 / SF

$149,200D2080 Natural Gas Piping $0.39 / SF

$10,500 /lf$60.00 lf175Natural Gas Piping - 2" & Less

$7,225 /lf$85.00 lf85Natural Gas Piping - 3"

$23,750 /lf$95.00 lf250Natural Gas Piping - 4"

$74,250 /lf$165.00 lf450Natural Gas Piping - 5" & 6"

$19,475 /lf$205.00 lf95Natural Gas Piping - 8"

$14,000 /ls$14,000.00 lsValves & Accessories 1.00
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22A PLUMBING [ CONTINUED ]

TOTAL 22A PLUMBING $8,421,659$22.13 / SF
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23A HVAC

01 MAIN BUILDING 380,570 $30,891,850$81.17SF / SF

$30,891,85023 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $81.17 / SF

$11,567,384D3040 HVAC MAJOR EQUIPMENT $30.39 / SF

$11,505,028D3040 HVAC Major Equipment $30.23 / SF

$6,300,000 /ls$6,300,000.00 lsAHU 1-10, HRU 1-5, RTU 1-2, MUA-1&2 1.00

$92,760 /ea$9,276.00 ea10AHU 1-10, Labor & Conns

$41,540 /ea$8,308.00 eaHRU 1-5 Labor & Conns 5.00

$12,680 /ea$6,340.00 eaMUA 1-2 Labor & Conns 2.00

$16,616 /ea$8,308.00 eaRTU 1-2 Labor & Conns 2.00

$160,492 /ls$160,492.00 lsExhaust Fans (30 Qty) 1.00

$69,076 /ls$69,076.05 lsVehicle Exhaust fans and reels 1.00

$488,320 /ea$13,952.00 ea35Dehumidifiers

$17,904 /ea$8,952.00 eaDestrat Fans 2.00

$102,180 /ea$20,436.00 eaERU 1-4 & ERU-7 5.00

$0 allwDust Collector - Owner To Relocate Existing 0.00

$15,000 /ls$15,000.00 lsDust Collector -Rigging 1.00

$253,344 /ea$4,872.00 ea52Split Systems Labor & Connect

$3,100,000 /ls$3,100,000.00 lsVRF/VCU/Splits Equipment 1.00

$42,944 /ea$976.00 ea44VRF Selector Boxes Install

$80,388 /ea$2,436.00 ea33VRF -CU Install

$513,376 /ea$1,952.00 ea263VRF Fan Coil Units Install

$115,984 /ea$1,318.00 ea88VRF-VCU Condenser Install

$25,744 /ea$6,436.00 eaGravity Vent 4.00

$24,808 /ea$12,404.00 eaGravity Vent- GV 1 & 2 2.00

$31,872 /ea$3,984.00 eaVFD Fans 8.00

$62,356D3041 Terminal & Package Units $0.16 / SF

$43,020 /ea$1,434.00 ea30Unit Heater - Elec

$19,336 /ea$2,762.30 eaCabinet Unit Heater (ceiling) 7.00

$10,663,893D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $28.02 / SF

$10,663,893D3053 HVAC Air Distribution $28.02 / SF

$270,000 /ls$270,000.00 lsDuct Coordination & Material Handling 1.00

$33,948 /ea$1,476.00 ea23Weld Exhaust Extraction arms (FBO) Instalation

$144,998 /sf$22.31 sf6,500Insulation - Fire Wrap

$804,801 /sf$4.60 sf175,000Insulation - FRK Blanket Insulation, 2"

$7,344,360 /lb$15.97 lb460,000Ductwork - Galvanized

$50,000 /ls$50,000.00 lsDuctwork - DBL Wall Premium 1.00

$67,903 /lb$24.69 lb2,750Ductwork - Stainless Steel Kitchen

$214,873 /lb$20.46 lb10,500Ductwork - Black Iron - Kitchen Exhaust

$112,500 /ea$7,500.00 ea15Ductwork - HVAC & Plbg Tech Flues

$735,000 /ls$735,000.00 lsDuct Dampers &  Accessories 1.00

$101,838 /ea$998.41 ea102VAV OA & Exhaust w/o RHC

$174,815 /ea$1,469.04 ea119VAV Box w/ERHC

$28,260 /ea$3,139.95 eaVAV FPTU w/ ERHC 9.00
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23A HVAC [ CONTINUED ]

$0 lfDuct Collection Duct - Fabricated 0.00

$234,600 /sf$69.00 sf3,400Plenums

$169,560 /ea$216.00 ea785Register, Diffusers, & Grilles

$63,206 /ea$442.00 ea143Register, Diffusers, & Grilles - LD

$113,232 /ls$113,232.00 lsSound Attenuators 1.00

$2,318,278D3060 CONTROLS & INSTRUMENTATION $6.09 / SF

$2,318,278D3061 Automatic Temperature Controls $6.09 / SF

$2,188,278 /sf$5.75 sf380,570ATC - BMS

$50,000 /allw$50,000.00 allwDashboard Allowance 1.00

$55,000 /allw$55,000.00 allwDehumidifer Controls 1.00

$25,000 /allw$25,000.00 allwLighting Control 1.00

$4,502,412D3070 SPECIAL PURPOSE HVAC SYSTEMS $11.83 / SF

$3,845,200D3075 Refrigerant Piping $10.10 / SF

$722,000 /ea$38.00 ea19,000Refrigeration Piping

$2,486,000 /lf$44.00 lf56,500VRF Piping

$53,100 /lf$15.00 lf3,540Roof Pipe Jacketing

$584,100 /lf$165.00 lf3,540RTU/AHU/HRU Condensers-2 Pipe Circuit

$657,212D3076 Condensate Drain Piping $1.73 / SF

$646,875 /lf$51.75 lf12,500Condensate Drain Piping & Insulation

$10,337 /ea$413.47 ea25Condensate Drain Pumps

$247,371D3080 SYSTEMS TESTING & BALANCING $0.65 / SF

$247,371D3080 Air & Water Balance $0.65 / SF

$247,371 /sf$0.65 sf380,570Testing & Balancing

$1,592,513D3090 OTHER HVAC SYSTEMS & EQUIP $4.18 / SF

$1,592,513D3091 HVAC Misc Items $4.18 / SF

$342,513 /sf$0.90 sf380,570Mechanical duct cleaning

$225,000 /ls$225,000.00 lsRigging and Hoisting 1.00

$775,000 /ls$775,000.00 lsProject Expenses and Commissioning 1.00

$250,000 /ls$250,000.00 lsProject Management 1.00

TOTAL 23A HVAC $30,891,850$81.17 / SF
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26A ELECTRICAL

01 MAIN BUILDING 380,570 $21,880,664$57.49SF / SF

$16,110,99726 ELECTRICAL $42.33 / SF

$9,239,771D5020 ELECTRICAL SERVICE & DISTRIBUTION $24.28 / SF

$1,595,815D5023 Large Power & Distribution $4.19 / SF

$8,724 /ea$727.02 ea1260 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$3,747 /ea$936.66 ea100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4.00

$14,213 /ea$1,421.32 ea10200 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$46,904 /ea$3,608.00 ea13400 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$99,964 /ea$4,998.21 ea2030 KVA NEMA 1 Transformer composite unit

$234,136 /ea$12,322.96 ea19112.5 KVA NEMA 1 Transformer composite unit

$39,057 /ea$19,528.70 ea225 KVA NEMA 1 Transformer composite unit 2.00

$402,000 /ea$201,000.00 ea4000 Amp Main Switchboard  MCB 2.00

$85,000 /ea$85,000.00 ea2000 Amp 277/480 Switchboard  MCB 1.00

$50,000 /ea$50,000.00 ea1600 Amp 277/480 Switchboard  MCB 1.00

$62,137 /ea$3,106.84 ea20100 AMP  120/208 panel board surface mounted composite

$13,307 /ea$3,326.64 ea125 AMP  120/208 panel board surface mounted composite 4.00

$14,267 /ea$3,566.84 ea150 AMP  120/208 panel board surface mounted composite 4.00

$4,107 /ea$4,107.12 ea225 AMP 120/208 Panel board surface mounted composite unit 1.00

$151,558 /ea$6,062.34 ea25400 AMP  120/208 Panel board surface mounted composite unit

$25,607 /ea$3,200.84 ea100 AMP 277/480 Panel board surface mounted composite unit 8.00

$32,850 /ea$4,106.20 ea200 AMP 277/480 Panel board surface mounted composite unit 8.00

$89,952 /ea$4,734.34 ea19225 AMP 277/480 Panel board surface mounted composite unit

$8,559 /ea$8,558.61 ea400 AMP 277/480 Fusable Distribution Panel board surface
mounted composite unit

1.00

$21,154 /ea$7,051.34 ea400 AMP 277/480 Panel board surface mounted composite unit 3.00

$24,824 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit

2.00

$68,143 /ea$17,035.84 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit

4.00

$34,072 /ea$17,035.84 ea1200 AMP 277/480 Mechanical Panel board surface mounted
composite unit

2.00

($340,000) /ls$340,000.00 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Remove all and left generator and primary metering

-1.00

$400,000 /ls$400,000.01 lsMetering Allowance reduction based on Metering  for up to 16
circuits for 16 Meter locatons

1.00

$1,532 /ea$510.69 eaUtility Meter Sockets composite unit 3.00

$4,009,148D5024 Large Power Feeder Conduit $10.53 / SF

$12,279 /lf$15.84 lf775#136 15 AMP EMT Composite feeders copper - Large Power

$12,200 /lf$15.84 lf770#137 15 AMP EMT Composite feeders copper - Large Power

$12,057 /lf$15.84 lf761#138 15 AMP EMT Composite feeders copper - Large Power

$13,030 /lf$16.37 lf796#144 20 AMP EMT Composite feeders copper - Large Power

$14,293 /lf$19.66 lf727#148 35 AMP EMT Composite feeders copper - Large Power

$12,008 /lf$16.82 lf714#150 25 AMP EMT Composite feeders copper - Large Power

$11,975 /lf$16.82 lf712#151 25 AMP EMT Composite feeders copper - Large Power
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$13,156 /lf$17.87 lf736#152 30 AMP EMT Composite feeders copper - Large Power

$16,062 /lf$19.66 lf817#153 35 AMP EMT Composite feeders copper - Large Power

$11,369 /lf$16.82 lf676#155 25 AMP EMT Composite feeders copper - Large Power

$11,487 /lf$16.82 lf683#156 25 AMP EMT Composite feeders copper - Large Power

$13,094 /lf$19.66 lf666#159 35 AMP EMT Composite feeders copper - Large Power

$13,212 /lf$19.66 lf672#160 35 AMP EMT Composite feeders copper - Large Power

$13,423 /lf$16.37 lf820#167 20 AMP EMT Composite feeders copper - Large Power

$16,161 /lf$19.66 lf822#175.1 35 AMP EMT Composite feeders copper - Large Power

$16,475 /lf$19.66 lf838#176.1 35 AMP EMT Composite feeders copper - Large Power

$15,944 /lf$19.66 lf811#177.1 35 AMP EMT Composite feeders copper - Large Power

$5,264 /lf$16.82 lf313#231 25 AMP EMT Composite feeders copper - Large Power

$12,206 /lf$15.94 lf766#236 15 AMP EMT Composite feeders copper - Large Power

$7,510 /lf$19.66 lf382#238 35 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#250 25 AMP EMT Composite feeders copper - Large Power

$5,752 /lf$16.82 lf342#254 25 AMP EMT Composite feeders copper - Large Power

$5,802 /lf$16.82 lf345#255 25 AMP EMT Composite feeders copper - Large Power

$5,315 /lf$16.82 lf316#257 25 AMP EMT Composite feeders copper - Large Power

$5,890 /lf$16.05 lf367#258 20 AMP EMT Composite feeders copper - Large Power

$6,272 /lf$19.66 lf319#260 35 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#269.1 25 AMP EMT Composite feeders copper - Large Power

$5,937 /lf$16.82 lf353#270.1 25 AMP EMT Composite feeders copper - Large Power

$5,769 /lf$16.82 lf343#271.1 25 AMP EMT Composite feeders copper - Large Power

$6,324 /lf$16.82 lf376#276 25 AMP EMT Composite feeders copper - Large Power

$5,802 /lf$16.82 lf345#277.1 25 AMP EMT Composite feeders copper - Large Power

$5,584 /lf$16.82 lf332#278.1 25 AMP EMT Composite feeders copper - Large Power

$5,550 /lf$16.82 lf330#279.1 25 AMP EMT Composite feeders copper - Large Power

$5,971 /lf$16.82 lf355#283.1 25 AMP EMT Composite feeders copper - Large Power

$5,718 /lf$16.82 lf340#284.1 25 AMP EMT Composite feeders copper - Large Power

$5,819 /lf$16.82 lf346#285.1 25 AMP EMT Composite feeders copper - Large Power

$3,850 /lf$15.84 lf243#294 15 AMP EMT Composite feeders copper - Large Power

$3,723 /lf$15.84 lf235#296 15 AMP EMT Composite feeders copper - Large Power

$3,961 /lf$15.84 lf250#297 15 AMP EMT Composite feeders copper - Large Power

$4,773 /lf$17.87 lf267#298 30 AMP EMT Composite feeders copper - Large Power

$3,700 /lf$16.82 lf220#327 25 AMP EMT Composite feeders copper - Large Power

$12,279 /lf$15.84 lf775#347 15 AMP EMT Composite feeders copper - Large Power

$12,184 /lf$15.84 lf769#348 15 AMP EMT Composite feeders copper - Large Power

$13,227 /lf$17.87 lf740#349 30 AMP EMT Composite feeders copper - Large Power

$4,760 /lf$16.82 lf283#357 25 AMP EMT Composite feeders copper - Large Power

$5,015 /lf$16.44 lf305#358 20 AMP EMT Composite feeders copper - Large Power

$4,900 /lf$16.44 lf298#359 20 AMP EMT Composite feeders copper - Large Power

$5,012 /lf$16.82 lf298#361 25 AMP EMT Composite feeders copper - Large Power

$5,086 /lf$15.84 lf321#363 15 AMP EMT Composite feeders copper - Large Power

$5,308 /lf$15.84 lf335#364 15 AMP EMT Composite feeders copper - Large Power

$5,432 /lf$16.82 lf323#365 25 AMP EMT Composite feeders copper - Large Power

$5,634 /lf$16.82 lf335#367 25 AMP EMT Composite feeders copper - Large Power
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$5,718 /lf$16.82 lf340#369 25 AMP EMT Composite feeders copper - Large Power

$5,920 /lf$16.82 lf352#371 25 AMP EMT Composite feeders copper - Large Power

$11,548 /lf$22.55 lf512#125 50 AMP EMT Composite feeders copper - Large Power

$10,736 /lf$22.55 lf476#130 50 AMP EMT Composite feeders copper - Large Power

$6,631 /lf$22.55 lf294#134 50 AMP EMT Composite feeders copper - Large Power

$16,240 /lf$22.55 lf720#145 50 AMP EMT Composite feeders copper - Large Power

$16,149 /lf$22.55 lf716#146 50 AMP EMT Composite feeders copper - Large Power

$16,578 /lf$22.55 lf735#147 50 AMP EMT Composite feeders copper - Large Power

$19,645 /lf$27.17 lf723#149 80 AMP EMT Composite feeders copper - Large Power

$18,224 /lf$22.55 lf808#154 50 AMP EMT Composite feeders copper - Large Power

$15,179 /lf$22.55 lf673#163 50 AMP EMT Composite feeders copper - Large Power

$15,202 /lf$22.55 lf674#164 50 AMP EMT Composite feeders copper - Large Power

$14,164 /lf$22.55 lf628#171 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#172 50 AMP EMT Composite feeders copper - Large Power

$15,946 /lf$22.55 lf707#173 50 AMP EMT Composite feeders copper - Large Power

$15,698 /lf$22.55 lf696#174 50 AMP EMT Composite feeders copper - Large Power

$18,315 /lf$22.55 lf812#175.2 50 AMP EMT Composite feeders copper - Large Power

$18,743 /lf$22.55 lf831#176.2 50 AMP EMT Composite feeders copper - Large Power

$18,653 /lf$22.55 lf827#177.2 50 AMP EMT Composite feeders copper - Large Power

$9,180 /lf$22.55 lf407#187 50 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#232.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#232.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#233.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#233.2 35 AMP EMT Composite feeders copper - Large Power

$5,735 /lf$16.82 lf341#234.1 25 AMP EMT Composite feeders copper - Large Power

$6,704 /lf$19.66 lf341#234.2 35 AMP EMT Composite feeders copper - Large Power

$5,836 /lf$16.82 lf347#235.1 25 AMP EMT Composite feeders copper - Large Power

$6,822 /lf$19.66 lf347#235.2 35 AMP EMT Composite feeders copper - Large Power

$7,488 /lf$22.55 lf332#243 50 AMP EMT Composite feeders copper - Large Power

$7,759 /lf$22.55 lf344#244 50 AMP EMT Composite feeders copper - Large Power

$6,920 /lf$19.66 lf352#245 35 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#246 50 AMP EMT Composite feeders copper - Large Power

$6,684 /lf$19.66 lf340#247 35 AMP EMT Composite feeders copper - Large Power

$7,443 /lf$22.55 lf330#248 50 AMP EMT Composite feeders copper - Large Power

$6,606 /lf$19.66 lf336#249 35 AMP EMT Composite feeders copper - Large Power

$7,218 /lf$22.55 lf320#251 50 AMP EMT Composite feeders copper - Large Power

$6,429 /lf$19.66 lf327#252 35 AMP EMT Composite feeders copper - Large Power

$7,285 /lf$22.55 lf323#256 50 AMP EMT Composite feeders copper - Large Power

$6,409 /lf$19.66 lf326#259 35 AMP EMT Composite feeders copper - Large Power

$6,488 /lf$19.66 lf330#263 35 AMP EMT Composite feeders copper - Large Power

$6,449 /lf$19.66 lf328#264 35 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#269.2 50 AMP EMT Composite feeders copper - Large Power

$7,308 /lf$22.55 lf324#270.2 50 AMP EMT Composite feeders copper - Large Power

$7,736 /lf$22.55 lf343#271.2 50 AMP EMT Composite feeders copper - Large Power

$8,300 /lf$22.55 lf368#275 50 AMP EMT Composite feeders copper - Large Power
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$7,939 /lf$22.55 lf352#277.2 50 AMP EMT Composite feeders copper - Large Power

$7,646 /lf$22.55 lf339#278.2 50 AMP EMT Composite feeders copper - Large Power

$7,601 /lf$22.55 lf337#279.2 50 AMP EMT Composite feeders copper - Large Power

$7,849 /lf$22.55 lf348#283.2 50 AMP EMT Composite feeders copper - Large Power

$7,511 /lf$22.55 lf333#284.2 50 AMP EMT Composite feeders copper - Large Power

$7,962 /lf$22.55 lf353#285.2 50 AMP EMT Composite feeders copper - Large Power

$4,714 /lf$22.55 lf209#317 50 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#318 50 AMP EMT Composite feeders copper - Large Power

$4,247 /lf$19.66 lf216#325 35 AMP EMT Composite feeders copper - Large Power

$5,143 /lf$22.55 lf228#326 50 AMP EMT Composite feeders copper - Large Power

$14,119 /lf$22.55 lf626#346 50 AMP EMT Composite feeders copper - Large Power

$5,426 /lf$19.66 lf276#356 35 AMP EMT Composite feeders copper - Large Power

$4,761 /lf$20.88 lf228#360 40 AMP EMT Composite feeders copper - Large Power

$6,468 /lf$19.66 lf329#366 35 AMP EMT Composite feeders copper - Large Power

$7,375 /lf$22.55 lf327#368 50 AMP EMT Composite feeders copper - Large Power

$8,097 /lf$22.55 lf359#372 50 AMP EMT Composite feeders copper - Large Power

$2,924 /lf$86.00 lf34#044 50 AMP MI Composite feeders copper - Large Power

$27,433 /lf$86.00 lf319#047 50 AMP MI Composite feeders copper - Large Power

$39,301 /lf$86.00 lf457#050 50 AMP MI Composite feeders copper - Large Power

$21,844 /lf$86.00 lf254#053 50 AMP MI Composite feeders copper - Large Power

$38,785 /lf$86.00 lf451#056 50 AMP MI Composite feeders copper - Large Power

$24,509 /lf$86.00 lf285#059 50 AMP MI Composite feeders copper - Large Power

$40,935 /lf$86.00 lf476#062 50 AMP MI Composite feeders copper - Large Power

$20,554 /lf$86.00 lf239#065 50 AMP MI Composite feeders copper - Large Power

$9,400 /lf$26.40 lf356#234 60 AMP EMT Composite feeders copper - Large Power

$9,664 /lf$26.40 lf366#235 60 AMP EMT Composite feeders copper - Large Power

$4,600 /lf$19.66 lf234#303 35 AMP EMT Composite feeders copper - Large Power

$7,827 /lf$22.55 lf347#370 50 AMP EMT Composite feeders copper - Large Power

$3,219 /lf$100.59 lf32#036 100 AMP MI Composite feeders Copper - Large Power

$33,467 /lf$104.26 lf321#037 100 AMP MI Composite feeders Copper - Large Power

$48,689 /lf$104.26 lf467#038 100 AMP MI Composite feeders Copper - Large Power

$27,003 /lf$104.26 lf259#039 100 AMP MI Composite feeders Copper - Large Power

$47,438 /lf$104.26 lf455#040 100 AMP MI Composite feeders Copper - Large Power

$28,254 /lf$104.26 lf271#041 100 AMP MI Composite feeders Copper - Large Power

$49,523 /lf$104.26 lf475#042 100 AMP MI Composite feeders Copper - Large Power

$24,918 /lf$104.26 lf239#043 100 AMP MI Composite feeders Copper - Large Power

$13,893 /lf$35.71 lf389#183 110 AMP EMT Composite feeders Copper - Large Power

$14,348 /lf$33.52 lf428#226 100 AMP EMT Composite feeders Copper - Large Power

$16,643 /lf$35.71 lf466#227 110 AMP EMT Composite feeders Copper - Large Power

$6,929 /lf$27.17 lf255#230 80 AMP EMT Composite feeders Copper - Large Power

$18,571 /lf$88.01 lf211#328 225 AMP EMT Composite feeders Copper - Large Power

$16,518 /lf$77.91 lf212#329 175 AMP EMT Composite feeders Copper - Large Power

$26,176 /lf$290.84 lf90#083 Fire Pump Assume 200 AMP MI Composite feeders Copper
- Large Power

$15,061 /lf$242.92 lf62#084 175 AMP MI Composite feeders Copper - Large Power
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$25,757 /lf$95.04 lf271#106 200 AMP EMT Composite feeders Copper - Large Power

$5,037 /lf$95.04 lf53#107 200 AMP EMT Composite feeders Copper - Large Power

$58,981 /lf$77.91 lf757#142 175 AMP EMT Composite feeders Copper - Large Power

$53,371 /lf$77.91 lf685#143 175 AMP EMT Composite feeders Copper - Large Power

$23,546 /lf$61.00 lf386#181 150 AMP EMT Composite feeders Copper - Large Power

$43,919 /lf$61.00 lf720#185 150 AMP EMT Composite feeders Copper - Large Power

$73,465 /lf$98.48 lf746#186 200 AMP EMT Composite feeders Copper - Large Power

$23,119 /lf$61.00 lf379#225 150 AMP EMT Composite feeders Copper - Large Power

$5,033 /lf$19.66 lf256#304 35 AMP EMT Composite feeders Copper - Large Power

$4,625 /lf$16.82 lf275#307.1 25 AMP EMT Composite feeders Copper - Large Power

$4,915 /lf$19.66 lf250#307.2 35 AMP EMT Composite feeders Copper - Large Power

$3,885 /lf$16.82 lf231#308.1 25 AMP EMT Composite feeders Copper - Large Power

$4,188 /lf$19.66 lf213#308.2 35 AMP EMT Composite feeders Copper - Large Power

$22,128 /lf$77.91 lf284#240 175 AMP EMT Composite feeders Copper - Large Power

$8,907 /lf$247.41 lf36#033 600 AMP EMT Composite feeders Copper - Large Power

$26,377 /lf$418.68 lf63#068 400 AMP MI Composite feeders Copper - Large Power

$15,072 /lf$418.68 lf36#081 400 AMP MI Composite feeders Copper - Large Power

$14,235 /lf$418.68 lf34#082 400 AMP MI Composite feeders Copper - Large Power

$137,663 /lf$168.09 lf819#182 400 AMP EMT Composite feeders Copper - Large Power

$64,708 /lf$192.58 lf336#224 450 AMP EMT Composite feeders Copper - Large Power

$56,477 /lf$168.09 lf336#293 400 AMP EMT Composite feeders Copper - Large Power

$36,398 /lf$192.58 lf189#362 450 AMP EMT Composite feeders Copper - Large Power

$21,826 /lf$269.45 lf81#032 800 AMP EMT Composite feeders  Aluminum - Large Power

$14,643 /lf$406.75 lf36#003 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#004 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$19,524 /lf$406.75 lf48#077 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$14,643 /lf$406.75 lf36#078 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$51,250 /lf$406.75 lf126#289.1 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$63,452 /lf$406.75 lf156#289.2 1200 AMP EMT Composite feeders  Aluminum - Large
Power

$148,738 /lf$538.91 lf276#076 1600 AMP EMT Composite feeders  Aluminum - Large
Power

$329,128 /lf$674.44 lf488#005 2000 AMP EMT Composite feeders  Aluminum - Large
Power

$2,220 /lf$37.00 lf60#131 100 AMP EMT Composite feeders  Aluminum - Large Power

$14,244 /lf$42.14 lf338#132 125 AMP EMT Composite feeders  Aluminum - Large Power

$4,123 /lf$49.08 lf84#211 150 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#350 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#351 125 AMP EMT Composite feeders  Aluminum - Large Power

$6,321 /lf$42.14 lf150#352 125 AMP EMT Composite feeders  Aluminum - Large Power

$5,057 /lf$42.14 lf120#353 125 AMP EMT Composite feeders  Aluminum - Large Power
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$5,890 /lf$49.08 lf120#354 150 AMP EMT Composite feeders  Aluminum - Large Power

$7,363 /lf$49.08 lf150#355 150 AMP EMT Composite feeders  Aluminum - Large Power

$2,849 /lf$79.15 lf36#008 200 AMP EMT Composite feeders  Aluminum - Large Power

$25,408 /lf$79.15 lf321#011 200 AMP EMT Composite feeders  Aluminum - Large Power

$38,072 /lf$79.15 lf481#014 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,004 /lf$79.15 lf278#017 200 AMP EMT Composite feeders  Aluminum - Large Power

$39,022 /lf$79.15 lf493#020 200 AMP EMT Composite feeders  Aluminum - Large Power

$22,796 /lf$79.15 lf288#023 200 AMP EMT Composite feeders  Aluminum - Large Power

$40,130 /lf$79.15 lf507#026 200 AMP EMT Composite feeders  Aluminum - Large Power

$21,134 /lf$79.15 lf267#029 200 AMP EMT Composite feeders  Aluminum - Large Power

$37,676 /lf$79.15 lf476#071 200 AMP EMT Composite feeders  Aluminum - Large Power

$4,195 /lf$79.15 lf53#073 200 AMP EMT Composite feeders  Aluminum - Large Power

$3,643 /lf$84.71 lf43#087 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,390 /lf$84.71 lf465#090 225 AMP EMT Composite feeders  Aluminum - Large Power

$25,582 /lf$84.71 lf302#094 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,305 /lf$84.71 lf464#097 225 AMP EMT Composite feeders  Aluminum - Large Power

$38,882 /lf$84.71 lf459#100 225 AMP EMT Composite feeders  Aluminum - Large Power

$40,576 /lf$84.71 lf479#103 225 AMP EMT Composite feeders  Aluminum - Large Power

$34,053 /lf$84.71 lf402#108 225 AMP EMT Composite feeders  Aluminum - Large Power

$29,310 /lf$84.71 lf346#113 225 AMP EMT Composite feeders  Aluminum - Large Power

$39,136 /lf$84.71 lf462#118 225 AMP EMT Composite feeders  Aluminum - Large Power

$28,886 /lf$84.71 lf341#127 225 AMP EMT Composite feeders  Aluminum - Large Power

$12,198 /lf$84.71 lf144#189 225 AMP EMT Composite feeders  Aluminum - Large Power

$3,456 /lf$69.12 lf50#190 175 AMP EMT Composite feeders  Aluminum - Large Power

$29,140 /lf$84.71 lf344#192 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,111 /lf$84.71 lf202#199 225 AMP EMT Composite feeders  Aluminum - Large Power

$6,014 /lf$84.71 lf71#202 225 AMP EMT Composite feeders  Aluminum - Large Power

$17,874 /lf$84.71 lf211#205 225 AMP EMT Composite feeders  Aluminum - Large Power

$23,549 /lf$84.71 lf278#208 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,981 /lf$69.12 lf318#212 175 AMP EMT Composite feeders  Aluminum - Large Power

$14,231 /lf$84.71 lf168#213 225 AMP EMT Composite feeders  Aluminum - Large Power

$21,262 /lf$84.71 lf251#215 225 AMP EMT Composite feeders  Aluminum - Large Power

$22,279 /lf$84.71 lf263#218 225 AMP EMT Composite feeders  Aluminum - Large Power

$20,500 /lf$84.71 lf242#221 225 AMP EMT Composite feeders  Aluminum - Large Power

$7,556 /lf$134.93 lf56#006 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,397 /lf$134.93 lf40#034 400 AMP EMT Composite feeders  Aluminum - Large Power

$5,262 /lf$134.93 lf39#069 400 AMP EMT Composite feeders  Aluminum - Large Power

$8,636 /lf$134.93 lf64#075 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,186 /lf$134.93 lf283#121 400 AMP EMT Composite feeders  Aluminum - Large Power

$6,747 /lf$134.93 lf50#191 400 AMP EMT Composite feeders  Aluminum - Large Power

$38,725 /lf$134.93 lf287#195 400 AMP EMT Composite feeders  Aluminum - Large Power

$20,240 /lf$134.93 lf150#330 400 AMP EMT Composite feeders  Aluminum - Large Power

$42,970D5025 Emergency Gen Set W/ATS $0.11 / SF

$8,696 /ea$8,695.58 eaAuto Transfer Switch 3P - Fire pump ATS install only (included
with fire pump)

1.00
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$34,274 /ea$11,424.75 eaAuto Transfer Switch 3P - 400a 3.00

$2,076,788D5027 Mechanical Equipment Connections $5.46 / SF

$34,753 /ea$655.72 ea53E3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$2,623 /ea$655.72 eaE3EQ | AC Air compressors AC2-5 - 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

4.00

$656 /ea$655.72 eaE3EQ | ACh 04 composite unit 1.00

$656 /ea$655.72 eaE3EQ | ACh 05 composite unit 1.00

$1,967 /ea$655.72 eaE3EQ | AD2-4 - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$2,623 /ea$655.72 eaE3EQ | CP1 with motor rated Switch composite unit 4.00

$17,705 /ea$655.72 ea27E3EQ | DEH1 with 120 Volt Circuit

$3,279 /ea$655.72 eaE3EQ | j box with 30 amp disconnect 5.00

$7,213 /ea$655.72 ea11E3EQ | j box with with motor rated Switch

$3,934 /ea$655.72 eaE3EQ | 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

6.00

$73,441 /ea$655.72 ea112E3EQ | 30A Disconnect - Unassigned 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

$8,524 /ea$655.72 ea13E3EQ | ACCCU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$24,917 /ea$655.72 ea38E3EQ | BS - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$448 /ea$448.22 eaE3EQ | CU-1 with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-10B with VFD 30A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-11A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11B with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-11C with VFD 35A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-12 with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-13C with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-14B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-15 with VFD 50A composite unit connection only
feeder in large power

1.00
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$448 /ea$448.22 eaE3EQ | CU-16 with VFD 20A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-17 with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-19B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2A with VFD 45A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-2B with VFD 20A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-3 with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-4A with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-4B with VFD 80A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-5B with VFD 30A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6A with VFD 40A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-6B with VFD 35 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-7 with VFD 15 A composite unit connection only
feeder in large power

1.00

$937 /ea$936.66 eaE3EQ | CU-8A with VFD 80 A composite unit connection only
feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | CU-8B with VFD 60 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9A with VFD 40 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9B with VFD 30 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | CU-9C with VFD 20 A composite unit connection only
feeder in large power

1.00

$1,311 /ea$655.72 eaE3EQ | DF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | DWP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$448 /ea$448.22 eaE3EQ | ERV-1 with VFD 45 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-3 with VFD 15 A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | ERV-4 with VFD 15 A composite unit connection 1.00

$448 /ea$448.22 eaE3EQ | ERV-7 with VFD 45 A composite unit connection 1.00
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$18,360 /ea$655.72 ea28E3EQ | EUH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$5,379 /ea$448.22 ea12E3EQ | F: Fan w/ VFD composite unit connection

$3,586 /ea$448.22 eaE3EQ | F: Fan w/ VFD composite unit connection only feeder in
large power

8.00

$448 /ea$448.22 eaE3EQ | Fire Pump Controler FBO composite unit connection only
feeder in large power

1.00

$5,902 /ea$655.72 eaE3EQ | FTU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit(large qty from mech sched)

9.00

$5,246 /ea$655.72 eaE3EQ | HWRP 1-8 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

8.00

$3,279 /ea$655.72 eaE3EQ | KEF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

5.00

$448 /ea$448.22 eaE3EQ | MAU1 with VFD 200 A composite unit connection only on
drawing only feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | MAU2 with VFD 400A composite unit connection only
feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-1 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$448 /ea$448.22 eaE3EQ | PE-2 with Cntrl composite unit connection only off riser
only feeder in large power

1.00

$656 /ea$655.72 eaE3EQ | PH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$1,311 /ea$655.72 eaE3EQ | SA - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit associated with Ahu1 and Ahu2

2.00

$1,967 /ea$655.72 eaE3EQ | SP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$1,311 /ea$655.72 eaE3EQ | VAC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$40,655 /ea$655.72 ea62E3EQ | VAV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$31,475 /ea$655.72 ea48E3EQ | VCU  composite unit connection only feeder in large
power

$29,081 /ea$727.02 ea40E3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$727 /ea$727.02 eaE3EQ | AD1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$727 /ea$727.02 eaE3EQ | RTU1 - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$727 /ea$727.02 eaE3EQ | RTU2 - 200 AMP 3 POLE N1 fused disconnect 600 volt
composite unit only feeder in large power

1.00

$129,600 /ea$800.00 ea162E3EQ | VAV Connection for electric Rehated coil - not shown on
electrical

$24,290 /ea$516.82 ea47E3EQ | VRF branch selector 208 composite unit connection off
mechanical schedule

$920 /ea$920.18 eaE3EQ | AC01 air compressor 100 A composite unit connection 1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU1  with VFD 600 A composite unit connection only
feeder in large power

1.00
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$2,500 /ea$2,500.00 eaE3EQ | AHU10  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU2  with VFD 600 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU3  with VFD  600 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU4  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | AHU5  with VFD 100 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU6  with VFD 200 A composite unit connection only
feeder in large power

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU7  with VFD 225 A composite unit connection only
feeder in large power

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU8  with VFD 150 A composite unit connection only
feeder in large power

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU9  with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | DC-1 ith VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU4 with VFD 100 A composite unit connection only
feeder in large power

1.00

$920 /ea$920.18 eaE3EQ | HRU5 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU1 with VFD 100 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU2 with VFD 300 A composite unit connection only
feeder in large power

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU3 with VFD 300 A composite unit connection only
feeder in large power

1.00

$2,623 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 200 amps only
feeder in large power

4.00

$3,279 /ea$655.72 eaE3EQ | EWH w/ junction box Composite Unit 30 amps 5.00

$177,700 /ea$655.72 ea271E3EQ | FCU w/ junction box - Composite Unit

$656 /ea$655.72 eaE3EQ | GWH w/ junction box Composite Unit 30 amps 1.00

$506,917 /lf$17.51 lf28,95020 AMP EMT Composite feeders copper - Mechanical

$755,422 /lf$19.75 lf38,25030 AMP EMT Composite feeders copper - Mechanical

$86,607 /lf$28.17 lf3,07560 AMP EMT Composite feeders copper - Mechanical

$2,537 /lf$33.82 lf75100 AMP EMT Composite feeders Copper - Mechanical

$1,515,051D5029 Small Power Devices & Wiring $3.98 / SF

$1,932 /lf$60.36 lf32Wiremold Dual Channel Empty Raceway with wiring - no devices
included - Composite Unit

$684 /ea$45.60 ea15Wiremold Duplex Receptacle Only Composite Unit

$0 eaE3EQ | Auto 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00
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$0 eaE3EQ | Auto Technology 120 volt connections - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Biotech 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 208 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Carpentry 480 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Cosmo 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Cosmo 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 120 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 208 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Electrical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | HVAC 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | HVAC 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 120 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 208 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Culinary Arts Equipment 480 volt connetions
Mechanical schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 120 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Kitchen: Main Equipment 208 volt connetions Mechanical
schedule with feeder

0.00
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$0 eaE3EQ | Kitchen: Main Equipment 480 volt connetions Mechanical
schedule with feeder

0.00

$0 eaE3EQ | Medical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Medical 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | MF 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 480 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Plumbing 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$1,500 /ea$1,500.00 eaGym Scoreboard control System Wiring 1.00

$1,500 /ea$1,500.00 eaGym Shot timer Wiring 1.00

$3,000 /ea$1,500.00 eaSmall Power Projection Screen 2.00

$43,750 /ea$875.00 ea50FB: Quad Floor Box - Composite Unit

$5,220 /ea$217.48 ea24Transformer: 24 V XFMR Low Voltage transformer

$1,200 /ea$1,200.00 eaRecep: 20A Twist lock (Type 1)  Poke thru Receptacle Composite
unit

1.00

$3,684 /ea$131.58 ea28Recep: 20A Twist lock (Type 1)  Receptacle Composite unit

$263 /ea$131.58 eaRecep: 20A Twist lock (Type 1) Heavy Duty Receptacle Composite
unit

2.00

$658 /ea$131.58 eaRecep: 20A Twist lock (Type 4) 250V Receptacle Composite unit 5.00

$1,156 /ea$165.17 eaRecep: 30 Amp Twist Lock Heavy duty,  208V Nema Receptacle
type 5

7.00

$165 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V  floor box Nema Receptacle
type 5

1.00

$826 /ea$165.17 eaRecep: 30 Amp Twist Lock,  208V Nema Receptacle type 5 5.00

$2,478 /ea$165.17 ea15Recep: 30A Type 2 Twist Lock Nema Receptacle Composite unit

$4,800 /ea$1,200.00 eaRecep: 30A Type 2 Twist Lock poke thry Receptacle Composite
unit

4.00

$2,400 /ea$1,200.00 eaRecep: 50 Amp Type 3 Twist Lock Floor Box Receptacle
Composite unit

2.00

$4,191 /ea$199.56 ea21Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit

$3,991 /ea$199.56 ea20Recep: 50 Amp Type 3 Twist Lock Receptacle Composite unit
Heavy duty

$15,965 /ea$199.56 ea80Recep: I520/I530

$11,291 /ea$85.04 ea132JB: Power Junction Box - Typ. Composite Unit

$2,100 /ea$150.00 ea14JB: Power Junction Box - Typ. Composite Unit fsd

$250 /ea$125.00 eaJB: Power Junction Box - XP Composite Unit 2.00

$2,551 /ea$85.04 ea30Switch: EPO Switch at Shops

$116,589 /ea$83.40 ea1,398Recep: Duplex receptacle Composite unit
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$2,295 /ea$135.00 ea17Recep: Duplex receptacle XP Composite unit

$167 /ea$83.40 eaRecep: VPO - Duplex receptacle Composite unit 2.00

$62,540 /ea$116.68 ea536Recep: Duplex GFI receptacle Composite unit

$117 /ea$116.68 eaSwitch: EPO Switch at Shops XP 1.00

$53,485 /ea$119.92 ea446Recep: Quad receptacle Composite unit

$7,081 /ea$186.35 ea38Recep: Quad GFI receptacle Composite unit

$543,292 /lf$16.93 lf32,08820 AMP EMT Composite feeders copper - Large Power

$145,228 /lf$18.69 lf7,77030 AMP EMT Composite feeders copper - Large Power

$35,289 /lf$26.14 lf1,35050 AMP EMT Composite feeders copper - Large Power

$5,433 /ea$905.53 eaCR: Cord Reel Type 2 Twistlock Composite Unit 6.00

$13,583 /ea$905.53 ea15CR: Cord Reel Type 3Twistlock Composite Unit

$204,650 /ea$905.53 ea226CR: Cord Reel Type duplex Composite Unit

$31,731 /ea$7,932.85 eaEV Charging Station - Single Composite Unit 4.00

$178,016 /lf$3.70 lf48,13212/2 MC Cable Composite Unit

$5,424,823D5040 LIGHTING $14.25 / SF

$4,409,154D5042 Light Fixtures $11.59 / SF

$812,704 /lf$16.93 lf48,00020 AMP EMT Composite feeders copper - Large Power

$21,175 /ea$661.71 ea32DPB2 Composite Unit

$9,234 /ea$461.71 ea20GSB Light Fixture

$6,002 /ea$461.71 ea13GSC 8.3 Light Fixture

$9,881 /ea$411.71 ea24GSD Lighting Fixture

$2,247 /ea$561.71 eaLSE Light Fixture 4.00

$106,546 /ea$391.71 ea272RC1 Recessed Can lighting Fixture

$5,876 /ea$391.71 ea15RC2 Recessed Can lighting Fixture

$12,143 /ea$391.71 ea31RE Lighting

$27,420 /ea$391.71 ea70RF Recessed Can light Fixture

$21,544 /ea$391.71 ea55RJ Square Recess Can Light Fixture

$3,134 /ea$391.71 eaRK Lighting Fixturet 8.00

$5,876 /ea$391.71 ea15RN1 Light Fixture

$16,452 /ea$391.71 ea42RN2 Light Fixture

$13,710 /ea$391.71 ea35RQ Lighting Fixture

$3,830 /ea$382.99 ea10RB2 2x4 Lighting Fixture

$11,873 /ea$382.99 ea31RDA 2x4

$4,979 /ea$382.99 ea13RDB

$59,364 /ea$382.99 ea155RL1 2X4 Lighting Fixture

$13,405 /ea$382.99 ea35RL2 2x4 Led Recessed Troffer Composite Unit

$82,259 /ea$391.71 ea210RA1 2X2 Lighting Fixture

$1,959 /ea$391.71 eaRA2 Lighting Fixture 5.00

$7,443 /ea$391.71 ea19RA3 Lighting Fixture

$80,301 /ea$391.71 ea205RB1 Lighting Fixture

$295,846 /ea$179.96 ea1,644RLC 4 foot Lighting Fixture (348)

$15,116 /ea$179.96 ea84RLC 6 foot Lighting Fixture (14)

$8,638 /ea$179.96 ea48RLC 8 foot Lighting Fixture (6)

$4,813 /lf$190.99 lf25GSE 25.2 foot Lighting Fixture (1)

$6,150 /lf$190.99 lf32GSE 32.2 foot Lighting Fixture (1)
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$6,341 /lf$190.99 lf33GSE 33.2 foot Lighting Fixture (1)

$12,873 /lf$190.99 lf67GSE 33.7 foot Lighting Fixture (2)

$2,720 /lf$135.99 lf20LPJ 10 Foot (2) Composite Unit

$4,352 /lf$135.99 lf32LPJ 16  Foot (2) Composite Unit

$5,440 /lf$135.99 lf40LPJ 20  Foot (2) Composite Unit

$13,056 /lf$135.99 lf96LPJ 24  Foot (4) Composite Unit

$8,160 /lf$135.99 lf60LPJ 30  Foot (2) Composite Unit

$22,303 /lf$135.99 lf164LPJ 4  Foot (41) Composite Unit

$8,704 /lf$135.99 lf64LPJ 8Foot (8) Composite Unit

$1,428 /lf$135.99 lf10LSA  10.5  foot linear Fixture per foot(1)

$15,095 /lf$135.99 lf111LSA  18.50  foot linear Fixture per foot(6)

$340 /lf$135.99 lfLSA  2.5 foot linear Fixture per foot(1) 2.50

$9,792 /lf$135.99 lf72LSA  24 foot linear Fixture per foot(3)

$7,072 /lf$135.99 lf52LSA  26  foot linear Fixture per foot(2)

$3,551 /lf$135.99 lf26LSA  26.11 foot linear Fixture per foot

$7,102 /lf$135.99 lf52LSA  26.11 foot linear Fixture per foot(2)

$952 /lf$135.99 lfLSA  7 foot linear Fixture per foot(1) 7.00

$4,964 /lf$135.99 lf36LSA  7.3 foot linear Fixture per foot(5)

$6,528 /lf$135.99 lf48LSA  9.6  foot linear Fixture per foot(6)

$5,385 /lf$135.99 lf40LSA  9.9  foot linear Fixture per foot(4)

$1,088 /lf$135.99 lfLSA 8 foot linear Fixture per foot(1) 8.00

$4,896 /lf$135.99 lf36LSB 18 foot linear fixture per foot (2)

$25,567 /lf$135.99 lf188LSB 89  foot linear fixture per foot (2)

$4,896 /lf$135.99 lf36RLA1 12 foot Light Fixture(3)

$63,102 /lf$135.99 lf464RLA1 4 foot Light Fixture(116)

$18,767 /lf$135.99 lf138RLA1 6 foot Light Fixture(23)

$2,176 /lf$135.99 lf16RLA1 8 foot Light Fixture(2)

$4,508 /lf$160.99 lf28RLA2 4 foot Lighting Fixture (7)

$24,207 /lf$135.99 lf178RLB-1 Linear fixtuire per foot

$2,448 /lf$135.99 lf18RLD1 18 foot  Light fixture (1)

$1,088 /lf$135.99 lfRLD1 4 foot  Light fixture (2) 8.00

$4,352 /lf$135.99 lf32RLD1 8 foot  Light fixture (4)

$20,794 /lf$135.99 lf153RLD3 13.9 foot Light Fixture (11)

$11,968 /lf$135.99 lf88RLD3 22 foot Light Fixture (4)

$6,963 /lf$135.99 lf51RLD3 25.6 foot Light Fixture (2)

$10,390 /lf$135.99 lf76RLD3 38.2 foot Light Fixture (2)

$8,652 /ea$508.96 ea17GPL2 4 foot

$24,967 /ea$608.96 ea41LPB Light Fixture 4 foot

$11,570 /ea$608.96 ea19LPE4 Lighting Fixture

$79,165 /ea$608.96 ea130LPH8 Light Fixture

$16,359 /ea$817.96 ea20GPL1 8 foot

$5,639 /lf$234.96 lf24LPA Light Fixture 8 foot (3)

$502,804 /lf$234.96 lf2,140LPA1 Light Fixture 10 foot(214)

$36,653 /lf$234.96 lf156LPA1 Light Fixture 12 foot (13)

$16,447 /lf$234.96 lf70LPA1 Light Fixture 14 foot (5)
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$15,037 /lf$234.96 lf64LPA1 Light Fixture 16 foot (4)

$29,604 /lf$234.96 lf126LPA1 Light Fixture 18 foot (7)

$9,398 /lf$234.96 lf40LPA1 Light Fixture 20 foot (2)

$56,389 /lf$234.96 lf240LPA1 Light Fixture 4 foot (60)

$33,834 /lf$234.96 lf144LPA1 Light Fixture 6 foot (24)

$114,658 /lf$234.96 lf488LPA1 Light Fixture 8 foot (61)

$3,287 /lf$190.99 lf17LPA2 per linear 4 foot (2)

$5,440 /lf$135.99 lf40LPC Lighting Fixture  20 foot (2)

$3,400 /lf$135.99 lf25LPC Lighting Fixture  25 foot (1)

$29,375 /lf$135.99 lf216LPC Lighting Fixture  36 foot (1)

$5,712 /lf$135.99 lf42LPC Lighting Fixture  42 foot (1)

$6,800 /lf$135.99 lf50LPC Lighting Fixture  49 foot (1)

$22,031 /lf$135.99 lf162LPC Lighting Fixture  53 foot (3)

$12,240 /lf$135.99 lf90LPC Lighting Fixture  6foot (15)

$44,606 /lf$135.99 lf328LPC Lighting Fixture  8 foot (41)

$61,198 /lf$135.99 lf450LPC Lighting Fixture 10 foot (45)

$25,023 /lf$135.99 lf184LPD Lighting Fixture 4 foot (46)

$816 /lf$135.99 lfLPD Lighting Fixture 6 foot (1) 6.00

$3,264 /lf$135.99 lf24LPG Light Fixture 12 foot (2)

$4,896 /lf$135.99 lf36LPG Light Fixture 18  foot (2)

$1,632 /lf$135.99 lf12LPG Light Fixture 4  foot (3)

$10,880 /lf$135.99 lf80LPH3A per linear foot

$16,319 /lf$135.99 lf120LPK 12 foot (10) composite Unit

$21,759 /lf$135.99 lf160LPK 16 foot (10) composite Unit

$1,088 /lf$135.99 lfLPK 8 foot (1) composite Unit 8.00

$12,240 /lf$135.99 lf90LPL 10 foot  Pendant (9)

$4,896 /lf$135.99 lf36LPL 12 foot  Pendant (3)

$2,040 /lf$135.99 lf15LPL 15 foot  Pendant (1)

$10,880 /lf$135.99 lf80LPL 16 foot  Pendant (5)

$6,528 /lf$135.99 lf48LPL4 foot  Pendant

$3,808 /lf$135.99 lf28LPM1  4 foot (7)Lighting Fixture

$6,528 /lf$135.99 lf48LPM1  8 foot (6)Lighting Fixture

$7,616 /lf$135.99 lf56LPM2  4 foot (14)Lighting Fixture

$2,448 /lf$135.99 lf18LPM2  6 foot (3)Lighting Fixture

$9,792 /lf$135.99 lf72LPM2  8foot (9)Lighting Fixture

$12,535 /ea$391.71 ea32GWD4 Wall Mounted Fixture

$21,907 /ea$561.71 ea39GWE1 Light Fxiture

$17,413 /ea$561.71 ea31GWE2 Light Fixture

$9,401 /ea$391.71 ea24GWF Fixture

$47,184 /ea$561.71 ea84LSG1 Lighting Fixture 4 foot fixture 04-20-2023

$13,481 /ea$561.71 ea24LSH 4 Foot

$38,135 /ea$706.21 ea54LSG2 Light Fixture 8 foot fixture

$2,720 /lf$135.99 lf20LSH 2 foot  per linear foot(10)

$8,160 /lf$135.99 lf60LSH 30  foot  per linear foot(10)

$31,551 /lf$135.99 lf232LSH 8  foot  per linear foot(29)
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$7,901 /lf$135.99 lf58LSH 8.3  foot  per linear foot(7)

$1,047 /lf$135.99 lfLSJ  7.7 foot Light Fixture(1) 7.70

$1,088 /lf$135.99 lfLSJ  8 foot Light Fixture(1) 8.00

$1,360 /lf$135.99 lf10LSJ 10 foot Light Fixture(1)

$1,414 /lf$135.99 lf10LSJ 10.4 foot Light Fixture(1)

$4,365 /lf$135.99 lf32LSJ 10.7 foot Light Fixture(3)

$2,937 /lf$135.99 lf22RLB2 10.8 foot Lighting Fixture (2)

$1,673 /lf$135.99 lf12RLB2 12.3 foot Lighting Fixture (1)

$2,108 /lf$135.99 lf16RLB2 15.5 foot Lighting Fixture (1)

$6,895 /lf$135.99 lf51RLB2 16.9 foot Lighting Fixture (3)

$2,448 /lf$135.99 lf18RLB2 18 foot Lighting Fixture (1)

$2,598 /lf$135.99 lf19RLB2 19.1 foot Lighting Fixture (1)

$3,209 /lf$135.99 lf24RLB2 23.6 foot Lighting Fixture (1)

$5,555 /lf$135.99 lf41RLB2 40.85 foot Lighting Fixture (1)

$1,659 /lf$135.99 lf12RLB2 6.1 foot Lighting Fixture (2)

$1,795 /lf$135.99 lf13RLB2 6.6 foot Lighting Fixture (2)

$36,991 /lf$135.99 lf272RLB2 68 foot Lighting Fixture (4)

$2,176 /lf$135.99 lf16RLB2 8 foot Lighting Fixture (2)

$11,750 /lf$135.99 lf86RLB2 86.4 foot Lighting Fixture (1)

$2,448 /lf$135.99 lf18RLB3 18 foot Lighting Fixture (1)

$3,128 /lf$135.99 lf23RLB3 23 foot Lighting Fixture (1)

$3,182 /lf$135.99 lf23RLB3 23.4 foot Lighting Fixture (1)

$4,066 /lf$135.99 lf30RLB3 29.9 foot Lighting Fixture (1)

$5,073 /lf$135.99 lf37RLB3 37.3 foot Lighting Fixture (1)

$2,067 /lf$135.99 lf15RLB4 15.2 foot Lighting Fixture(1)

$8,132 /lf$135.99 lf60RLB4 29.9 foot Lighting Fixture(2)

$1,401 /lf$135.99 lf10RLD2  10.3 foot Light Fixture (1)

$5,984 /lf$135.99 lf44RLD2  4 foot Light Fixture (11)

$1,918 /lf$135.99 lf14RLD2  7.1 foot Light Fixture (2)

$1,088 /lf$135.99 lfRLD2  8 foot Light Fixture (1) 8.00

$12,710 /ea$668.96 ea19GWC Exterior Wall mounted Light

$1,224 /lf$135.99 lfRLF Lighti Fixture 9.00

$2,457 /ea$818.96 eaRLG Lighting Fixture 3.00

$7,371 /ea$818.96 eaRLH Lighting Fixture 9.00

$2,694 /ea$448.96 eaRM Light Fixture 6.00

$8,665 /ea$618.96 ea14SWA Lighting Fixture

$7,428 /ea$618.96 ea12DPA Light Fixutre

$8,628 /ea$718.96 ea12DPB Lighting Fixture

$118,749 /ea$818.96 ea145GPB Fixture

$28,543 /ea$1,240.98 ea23GPK Light Fixture

$40,262 /ea$718.96 ea56GSA Light Fixture

$22,283 /ea$618.96 ea36PB Lighting Fixture

$60,039 /ea$618.96 ea97PD1 Lighting Fixture

$51,993 /ea$618.96 ea84PF1 Lighting Fixture

$4,490 /ea$448.96 ea10RP Lighting Fixture
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$27,845 /ea$818.96 ea34SA Light Fisxture

$6,610 /lf$97.37 lf68TA Lighting Track per Linear foot

$3,937 /ea$207.21 ea19TA Track Head

$34,079 /ea$391.71 ea87EC1

$3,134 /ea$391.71 eaEW1 8.00

$783 /ea$391.71 eaExit Sign 2.00

$1,800 /ea$200.00 eaF1 Lighting Fixture 4 foot 9.00

$16,200 /ea$200.00 ea81F1 Lighting Fixture 6 foot

$266,292 /lf$3.70 lf72,00012/2 MC Cable Composite Unit

$890,669D5044 Lighting Controls & Wiring $2.34 / SF

$79 /ea$78.72 eaS (1) Single pole Switch Composite unit 1.00

$4,487 /ea$78.72 ea57ST Single Pole Switch

$51,188 /ea$155.59 ea329SD (1) Dimmer Switch composite unit

$1,530 /ea$85.00 ea18S3 (1) 3 way switch composite unit

$277 /ea$92.22 eaSLC for projection Screen (1) Low voltage Switch Composite unit 3.00

$10,236 /ea$92.22 ea111SLV (1) Low voltage Switch Composite unit

$461 /ea$92.22 eaSLV (1) Low voltage Switch Composite unit for projection Screen 5.00

$20,200 /ea$255.70 ea79Occupancy sensor Wall mounted Composite unit

$20,073 /ea$286.76 ea70 SVSD Vacancy Sensor Dimmer

$19,787 /ea$286.76 ea69Vacancy sensor Wall mounted Composite unit

$125,609 /ea$289.42 ea434OS1 Occupancy sensor Ceiling mounted Composite unit

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit q qscamps-0 quantuam
management system

1.00

$4,964 /ea$4,964.04 eaLighting Control Panel composite unit qp2-2posce`120 1.00

$9,928 /ea$4,964.04 eaLighting Control Panel composite unit qp3 1 pl 100-240 2.00

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit qsn-4s20 3.00

$69,497 /ea$4,964.04 ea14Lighting Control Panel composite unit qsn-4t-16-s

$14,892 /ea$4,964.04 eaLighting Control Panel composite unit xp48dr 3.00

$44,676 /ea$4,964.04 eaRecptacle Control Panel composite unit 9.00

$65,084 /ea$250.32 ea260VS1 Vacancy sensor Ceiling mounted Composite unit

$42,919 /ea$278.70 ea154Daylight Sensor Ceiling Mounted Composite unit

$253,970 /lf$16.93 lf15,00020 AMP EMT Composite feeders copper - Large Power

$110,955 /lf$3.70 lf30,00012/2 MC Cable Composite Unit

$125,000D5046 Theatrical Lighting $0.33 / SF

$100,000 /ls$100,000.00 ls recon 11-28-2022 1.00

$100,000 /ls$100,000.00 lsTheatrical Lighting and Dimming Equipment  Recon 11-28-2022 1.00

$0 exclTheatrical Lighting and other Equipment excluded 11-28-2022 0.00

($75,000) /ls$75,000.00 lsVE G09 Aud -1.00

$1,446,403D5090 OTHER ELECTRICAL SYSTEMS $3.80 / SF

$264,651D5094 Grounding & Lightning Protection Sys. $0.70 / SF

$3,429 /ea$126.99 ea27Ground Rod - Copperclad 3/4" x 10'

$500 /ea$500.00 eaGround Surface Mounted Electrode 1.00

$113,521 /ea$465.25 ea244Lightening Protection Air Terminal

$6,900 /ea$150.00 ea46LP Bonding Plate

$5,467 /ea$546.75 ea10Copper Ground Bus Bar .25"x 2" x 3 foot
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$1,458 /ea$729.00 eaCopper Ground Bus Bar .25"x 2" x 4 foot 2.00

$1,956 /ea$489.00 eaGround Test Well - Terra Cotta with Steel Lid 4.00

$15,681 /gsf$0.40 gsf39,203Misc Grounding Requirements

$6,149 /ea$74.99 ea82Cadweld Cable to Steel - 250 Max

$4,235 /ea$96.26 ea44Lp Cadweld

$24,440 /lf$7.41 lf3,297Grouunding Cable Copper Bare Stranded # 4/0

$18,000 /lf$12.00 lf1,500Grouunding Cable Copper Bare Stranded # 500

$62,914 /lf$7.41 lf8,487Lightening Protection Cable Copper Bare Stranded # 4/0

$1,181,752D5095 Miscellaneous Electrical Systems $3.11 / SF

$0 eaElectrical Permit asuumed to be waived by town 0.00

$108,000 /ea$108,000.00 eaFull time Saftey Coordinator 1.00

$54,000 /ea$54,000.00 eaGeneral Foreman Non Working 1.00

$592,752 /gsf$1.51 gsf392,032Misc Expenses

$275,000 /gsf$0.72 gsf382,610Temp Lighting and Power

$0 /excl$0.00 exclUtility Company Backcharges by owner 1.00

$27,000 /ea$26,999.71 eaTrailers 1.00

$100,000 /ea$100,000.00 eaBIM Modeling / As Builts 1.00

$25,000 /ea$25,000.00 eaRelcoated Existing Overhead feed to other school due to new
roadway recon 11-28-2022

1.00

$0 lsVE Items E01 through E11, E14 through E21, E24 trough E26 0.00

$0 lsVE01 In each classroom, reduce lighting control zones from four
zones per classroom to three zones per classroom.

0.00

$0 lsVE02 For site lighting, control lighting with integral photocells at
each light pole, in lieu of using the lighting control system on top
of photocells to turn on/off fixtures.

0.00

$0 lsVE03 Provide aluminum feeders for those within the main
building 200Amps and larger. This does not include feeders run
to the satellite buildings

0.00

$0 lsVE04 Remove duct banks from main fire alarm control panel to
all satellite/out buildings.

0.00

$0 lsVE05 Change the site lighting fixtures to the following:  Beacon
Viper - https://hubbellcdn.com/specsheet/BEA_VIPERSPEC.pdf

0.00

$0 lsVE06 Shorten Duct Bank Primary, Telcom and Generator to more
in the range of to in the range of 500 lf

0.00

$0 lsVE07 Move All Transformer closer to their prospective
Switchboards in the range of 50 linear feet per run currently
200+ feet away

0.00

$0 lsVE08 Utilize Aluminum Feeders 100 amps can be added to above 0.00

$0 lsVE09 Utilize Aluminum MC Feeders for feeds 100 amps to 225
amps can be added to above

0.00

$0 lsVE10 Eliminate Vehicle Charging Stations in Auto Shop quantity
of 4

0.00

$0 lsVE11 Reduce Cord Reel Quantity in shops reduce by 10 overall
NOW VE07 ACCEPTED - TARGET REDUCTION VIA COORDINATION

0.00

$0 lsVE14 Utilize Lightning Preventor System in lieu of Lightening
Protection cannot be take with E12 - NOW VE E02 ACCEPTED

0.00
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$0 lsVE15 Move Class Speech Reinforcement to tech Budget Wireless
Ceiling Panel

0.00

$0 lsVE16 Remove Draw-out Breakers from Main Switchboard 0.00

$0 lsVE17 Have Single ended Switchboard would remove set of
Secondaries and remove Secondary Duct Bank reduces
redundancy NOW VE EO4 ACCEPTED

0.00

$0 lsVE18 Eliminate panels and transformers for Parking EV charging
Stations conduit, wire ,panels transformer and charging station

0.00

$0 lsVE19 Re-evaluate conduit and Service going from Maintenance
Building to Main Building(reduce spares and  shorter conduits)

0.00

$0 lsVE20 Eliminate Theatrical Dimming and rough in(eliminates all
Electrical Scope associated with Theater) - NOW VE E03A
ACCEPTED

0.00

$0 lsVE21 Revaluate Conduit and how site Lighting is powered for
entrance near  School Sign  and power and communication for
sign potentially wirless NOW VE E11 ACCEPTED

0.00

$0 lsVE24 Reduce Security Camera counts(target) 0.00

$0 lsVE25 Delete Sub Metering 0.00

$0 lsVE26 Target Reduction in Lighting - $1 / sqft 0.00

$2,933,94527 COMMUNICATIONS $7.71 / SF

$172,408D5090 OTHER ELECTRICAL SYSTEMS $0.45 / SF

$172,408D5092 Clock Systems $0.45 / SF

$106,422 /ea$447.15 ea238Clock Single Face Battery or 110 clock

$12,918 /ea$496.84 ea26Clock Single Face Battery or 110 clock 16"

$32,791 /ls$32,791.18 lsClock Rough in and Backboxes 1.00

$20,277 /lf$2.56 lf7,920LV Cabling (included in overall)

$1,426,114D6010 COMMUNICATIONS & SECURITY $3.75 / SF

$1,426,114D6013 Tel/Data System $3.75 / SF

$1,830 /ea$305.03 eaWiremold D2 Data Jack Only Composite Unit 6.00

$3,755 /ea$1,251.56 eaFloor Box  D2/VPL  data con. - Composite Unit 3.00

$8,761 /ea$1,251.56 eaPoke thru D2/VPL  data con. - Composite Unit 7.00

$5,006 /ea$1,251.56 eaPoke Thru D3 data con. - Composite Unit 4.00

$70,056 /ea$1,077.79 ea65Poke Thru D2 data con. - Composite Unit

$188,798 /ea$17,163.42 ea11IDF Room Fit-Out composite unit

$54,652 /ea$54,651.93 eaMDF Room Fit-Out composite unit 1.00

$79,494 /lf$39.75 lf2,000Tel/data Backbone Cabling , additional Devices and Testing

$609 /ea$609.22 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

1.00

$1,218 /ea$609.22 eaDPI - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

2.00

$1,218 /ea$609.22 eaE jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$1,218 /ea$609.22 eaF jack with  3/4" Stub to accessible ceiling composite unit  30 feet 2.00

$46,301 /ea$609.22 ea76Vape D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$8,529 /ea$609.22 ea14VH - D1 Data jack... at additional TVs and Displays not labeled
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$1,828 /ea$609.22 eaWater Heat Detection D1 Data jack with  3/4" Stub to accessible
ceiling composite unit  30 feet

3.00

$18,886 /ea$609.22 ea31WE WAP  Enclosure

$11,575 /ea$609.22 ea19WP - "VOIP" Wall Telephone Outlet

$42,036 /ea$609.22 ea69WPIP - "VOIP" Wall Telephone Outlet

$5,447 /ea$419.03 ea13EMP - Empty back box for Simman Cabling by Owner

$7,357 /ea$735.71 ea10S2 Data jack with  3/4" Stub up to accessible ceiling composite
unit  30 feet

$6,621 /ea$735.71 eaTD2 TelData jack with  3/4" Stub up to accessible ceiling
composite unit  30 feet

9.00

$462,036 /ea$693.75 ea666D2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

$61,194 /ea$599.94 ea102VPL - Low Video Presentation Outlet composite unit 10 feet _1_

$105,235 /ea$751.68 ea140VPH - High Video Presentation Outlet composite unit 10 feet

$989 /ea$988.70 eaD4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

1.00

$1,977 /ea$988.70 eaS4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

2.00

$98,373 /ea$98,373.49 eaAudio Visual Cabling Overall Value 1.00

$0 exclIPTV and Video on Demand(overal IPTV and Video Demand) -
shift to Tech Budget

0.00

$115,326 /ea$488.67 ea236WAP jack ceiling mounted composite unit

$15,787 /gsf$5.96 gsf2,648Telcom not Defined in Media Center

$0 /excl$0.00 excl55" Signage - Wall Mtd Display - Composite Assembly 2.00

$0 /excl$0.00 excl2365" Signage - Wall Mtd Display - Composite Assembly

$0 /excl$0.00 excl12075" Wall Mtd Display - Composite Assembly

$0 eaAdditional telcom Adjustment 0.00

$1,335,424D6030 SOUND AND A/V $3.51 / SF

$1,061,452D6031 Audio-Video Systems $2.79 / SF

$0 eaAV Rack, Floor Mtd. 0.00

$0 eaAV Eq Rack Wall Mounted Rack 0.00

$2,504 /ea$313.01 eaLocal Audio System Suspended Speaker w/ 1" con to av rack 8.00

$258,317 /ea$2,327.18 ea111Speech Reinforcement System

$15,402 /ea$15,401.91 eaFitness Center Audio Visual System 1.00

$246 /ea$245.92 eaIC - Intercom Wall Plate, backbox w/ 1" Conduit to AV Rack 1.00

$17,389 /ea$17,389.25 eaWeight Audio Visual System 1.00

$23,777 /ea$23,777.14 eaGym Audio Visual System RACK 1.00

$89,004 /ea$89,004.49 eaStuden Commons Audio Visual System 1.00

$219 /ea$219.48 eaTP - AV Sys. Control Touch Plate, backbox w/ 1" Conduit to AV
Rack

1.00

$3,296 /ea$3,296.40 eaAuditorium ALS Assisted Listening System Antenna 1.00

$2,355 /ea$2,354.57 eaAuditorium  VPO Video Projector  with 1" to AV rack 1.00

$47,091 /ea$23,545.69 eaAuditorium AV Rack 2.00

$5,651 /ea$1,412.74 eaAuditorium Dante Input Plate  with 1" to AV rack 4.00

$4,709 /ea$2,354.57 eaAuditorium Fill Speaker 2.00

$5,651 /ea$1,412.74 eaAuditorium Intercom Wall Plate  with 1" to AV rack 4.00

Page 74 of 88



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REG.V.T.

Rev.4

05/19/2023Wakefield, MA

90% CD Estimate - Final Reconciled

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

26A ELECTRICAL [ CONTINUED ]

$1,413 /ea$470.91 eaAuditorium Local Speakr in Hall Way 3.00

$4,709 /ea$2,354.57 eaAuditorium LSS Loud Speaker 2.00

$4,709 /ea$2,354.57 eaAuditorium Mon with Wall Plate with 1" to AV rack 2.00

$14,127 /ea$14,127.42 eaAuditorium Motorized Projection Screen 1.00

$47,091 /ea$47,091.39 eaAuditorium Projector 1.00

$4,709 /ea$2,354.57 eaAuditorium Sub Woofer 2.00

$16,482 /ea$3,296.40 eaAuditorium TP Touch Control Plate with 1" to AV rack 5.00

$58,627 /ea$58,626.62 eaAuditorium/Stage Video 1.00

$7,535 /ea$470.91 ea16Cafeteria Local Speaker

$0 exclClass Room and Conference Room Interactive Flat Panel excluded
shifted to tech Budget

0.00

$34,020 /ea$1,417.50 ea24Gym Local Speaker

$502 /ea$502.41 eaDAN - Dante Input Wall Panel, backbox w/ 1" Conduit to AV Rack 1.00

$144 /ea$144.20 eaVideo Projector 1.00

$0 /ea$0.00 eaInstructional AV Excluded part of tech budget 1.00

$554,230 /ea$554,230.20 eaLarge AV Allowance 1.00

$1,496 /ea$1,495.89 eaScoreboards Exterior Connection 1.00

($163,956) /ea$163,955.79 eaVE E01 - ADJUST BASED ON TECH / SECURITY FEEDBACK -1.00

$273,972D6032 Sound/PA Systems $0.72 / SF

$131,070 /ea$183.83 ea713Public Address Speaker

$1,341 /ea$149.05 eaSound Chime 9.00

$18,780 /ea$298.10 ea63PA Horn Speaker

$397 /ea$397.47 eaSound AES 1.00

$1,192 /ea$1,192.41 eaSound AV floor box 1.00

$397 /ea$397.47 eaSound Exterior Speaker 1.00

$2,385 /ea$1,192.41 eaVCE 2.00

$10,881 /ea$149.05 ea73VC - PA Speaker Volume Control

$107,527 /lf$2.56 lf42,000LV Cabling for Speaker

$2,835,72228 ELECTRONIC SAFETY & SECURITY $7.45 / SF

$1,914,206D6010 COMMUNICATIONS & SECURITY $5.03 / SF

$563,056D6011 Fire Alarm System $1.48 / SF

$15,482 /ea$271.61 ea57Fire Alarm Manual pull station composite unit

$279 /ea$278.99 eaFire Alarm Bell Exterior - WP composite unit 1.00

$48,422 /ea$338.62 ea143Fire Alarm Smoke detector composite unit

$16,283 /ea$707.94 ea23Fire Alarm Duct smoke detector with relay base composite unit

$1,697 /ea$242.39 eaFire Alarm Flow switch composite unit 7.00

$3,393 /ea$242.39 ea14Fire Alarm Tamper switch composite unit

$16,479 /ea$274.64 ea60Fire Alarm Sounder composite unit

$18,224 /ea$268.00 ea68Fire Alarm Strobe Wall composite unit

$1,019 /ea$509.44 eaFire Alarm BDA 2.00

$7,741 /ea$203.70 ea38Fire Alarm Remote indicating light composite unit

$1,500 /ea$500.00 eaFire Alarm Knox Box composite unit 3.00

$161,763 /ea$327.46 ea494Fire Alarm Speaker strobe composite unit

$23,643 /ea$23,643.21 ea FACP 1.00

$12,559 /ea$1,395.43 eaFire Alarm Terminal cabinet composite unit 9.00
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$14,077 /ea$335.17 ea42Control Relay

$18,770 /ea$335.17 ea56Fire Alarm Monitor module composite unit

$3,352 /ea$335.17 ea10Fire Alarm Relay Monitor composite unit

$59,430 /ea$2,377.21 ea25FDS Fire Alarm

$7,132 /ea$2,377.21 eaSD smoke Damper Fire Alarm 3.00

$3,500 /ea$3,500.00 eaVentalation Control Panels 1.00

$6,872 /ea$3,436.21 ea ARM Two Way Fire Dept Communcation Station 2.00

$34,362 /ea$3,436.21 ea10BP Fire Booster Panel

$84,079 /ea$4,425.21 ea19Fire Alarm Annunciator large composite unit

$3,000 /ea$1,500.00 eaFire Alarm Misc connection Fire Pump , Gas Shut off to FACP 2.00

$939,423D6016 Surveillance CCTV System $2.47 / SF

$37,400 /ls$37,400.00 lsVape System Allowance 07-28-2022 Jacks are with Telcom,
Device and install only

1.00

$237,411 /lf$29.31 lf8,1002" PVC with Fiber Optic Cable for Exiterior Cameras

$12,442 /lf$0.79 lf15,700Cat 6 Cable

$22,838 /ea$330.99 ea69Media Converters for Exterior Cameras

$65,288 /ea$356.76 ea183CCTV Camera D1 Data jack with  1/2" Stub to accessible ceiling
composite unit  10 feet _1_

$36,689 /ea$36,689.00 eaSecurity CCTV Head End - Medium Composite Unit 1.00

$382,386 /ea$1,893.00 ea202CCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

$144,969 /ea$2,101.00 ea69CCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

$411,726D6017 Security Access Control $1.08 / SF

$9,545 /lf$27.27 lf350(1) 2" Empty PVC Conduit with pull string composite unit - Large
Power at lift Gate

$41,438 /lf$1.25 lf33,150Security Composite Cable Per Foot

$1,313 /lf$1.25 lf1,050Security Composite Cable Per Foot at lift Gate

$2,801 /ea$186.75 ea15Security SA - Siren

$187 /ea$186.75 eaSecurity SOS - Siren Operating System at lift gate 1.00

$1,834 /ea$203.75 eaSecurity Chime Composite Unit 9.00

$12,370 /ea$179.28 ea69Security Motion Sensor Composite Unit included LR

$18,669 /ea$259.29 ea72Security Card Reader Composite Unit

$300 /ea$299.66 eaSecurity Card Reader Exterior WP Composite Unit 1.00

$951 /ea$475.28 eaSecurity Key Pad Composite Unit 2.00

$12,125 /ea$198.77 ea61Security DC - Door Contact / Roof Hatch Contact Composite Unit

$1,789 /ea$198.77 eaSecurity WC - Door Contact / Roof Hatch Contact Composite Unit 9.00

$523 /ea$522.81 eaSecurity Intercom Station Interior / Exterior WP Composite Unit 1.00

$10,558 /ea$1,319.70 eaSecurity Intercom Unit With Video Master Station Composite
Unit

8.00

$160,000 /ea$160,000.00 eaSecurity  Reconcilation Adjustment 1.00

$4,109 /ea$684.76 eaSecurity Intercom Station With Video Interior / Exterior WP
Composite Unit

6.00

$4,793 /ea$684.76 eaSecurity VES - Security Stantion with airphone intercom 7.00

$3,424 /ea$684.76 eaSecurity VMS - Security Stantion with airphone intercom 5.00

$125,000 /ea$125,000.00 eaSecurity Head End and Testing 1.00
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$921,516D7050 DETECTION & ALARM $2.42 / SF

$921,516D6011 Fire Alarm System $2.42 / SF

$9,007 /ea$9,007.46 eaRadio Master box 1.00

$203,440 /gsf$0.53 gsf385,651BDA

$6,655 /ea$6,655.28 eaTesting - Fire Alarm 1.00

$17,077 /ea$341.54 ea50Fire Alarm CO detector composite unit

$34,837 /ea$341.54 ea102Fire Alarm Heat  detector composite unit

$12,000 /ls$12,000.00 lsArea of Refuge  ESC 1.00

$638,500 /lf$12.77 lf50,0003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

05 MAINTENANCE BLDG 380,570 $0$0.00SF / SF

$026 ELECTRICAL $0.00 / SF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / SF

$0D5023 Large Power & Distribution $0.00 / SF

$0 ea112.5 KVA NEMA 1 Transformer composite unit 0.00

$0 ea400 AMP  120/208 Panel board surface mounted composite unit 0.00

$0 ea225 AMP 277/480 Panel board surface mounted composite unit 0.00

$0D5024 Large Power Feeder Conduit $0.00 / SF

$0 lf#333 400 AMP EMT Composite feeders  Aluminum - Large Power 0.00

$0 lf#331 225 AMP PVC Composite feeder aluminum - Large Power 0.00

06 SITEWORK 380,570 $3,130,051$8.22SF / SF

$2,831,52026 ELECTRICAL $7.44 / SF

$1,557,969D5020 ELECTRICAL SERVICE & DISTRIBUTION $4.09 / SF

$692,100D5021 Medium Voltage Conduit and Cabling $1.82 / SF

$69,674 /ea$5,806.14 ea12Primary Above Ground Enclosures- 07/01/22 Main Distribution

$8,886 /ea$740.48 ea12Ground Manholes and above Ground Enclosures

$8,050 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Main Distribution 3.00

$8,050 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Main Distribution 3.00

$58,064 /lf$38.00 lf1,528Duct Bank B (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$189,544 /lf$152.00 lf1,247Duct Bank C (8) 4" Empty PVC Conduit with pull string composite
unit Spares

$116,052 /lf$76.00 lf1,527Duct Bank D (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$6,840 /lf$76.00 lf90Duct Bank F (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$54,188 /lf$76.00 lf713Duct Bank H (4) 4" Empty PVC Conduit with pull string composite
unit Spares

$1,292 /lf$38.00 lf34Duct Bank K (2) 4" Empty PVC Conduit with pull string composite
unit Spares

$93,936 /lf$114.00 lf824Duct Bank N (6) 4" Empty PVC Conduit with pull string composite
unit Spares

$13,413 /lf$51.00 lf263Duct Bank O (3) 4" Empty PVC Conduit with pull string composite
unit Spares
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$6,191 /ea$19.84 ea312Existing overhead Services Removed

$0 lfFeeder | #001 (2) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #079 (4) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

0.00

$0 lfFeeder | #086 (4) 5" Emergency  Empty PVC Conduit Spares for
primary with pull string composite unit - Large Power

0.00

$7,579 /lf$76.55 lf99Telcom Cable Overhead

$41,698 /lf$54.08 lf771Duct Bank M (6) 2" Empty PVC Conduit with pull string composite
unit - Large Power

$6,102 /lf$18.00 lf339Site Duct Bank (2) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$2,542 /lf$54.08 lf47Site Duct Bank (6) 2" Empty PVC Conduit with pull string
composite unit - Large Power

$0D5022 Medium Voltage Switchgear and Panelboard $0.00 / SF

$0 /ea$0.00 eaGenerator by Utility Company 1.00

$42,420D5023 Large Power & Distribution $0.11 / SF

$9,962 /ea$9,961.68 ea75 KVA NEMA 1 Transformer composite unit at Site 1.00

$10,500 /ea$3,500.00 ea75 kva and combined Panelboard for ev charging 3.00

$3,990 /ea$3,989.84 ea225 AMP  120/208 Panel board surface mounted composite unit
at Site

1.00

$5,557 /ea$5,556.76 ea300 AMP 277/480 Panel board surface mounted composite unit
Site

1.00

$12,412 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit - LPH in site lighting pedestal cabinet

1.00

$787,812D5024 Large Power Feeder Conduit $2.07 / SF

$85,629 /lf$102.06 lf839100 AMP PVC Composite feeders Copper - Large Power EV
charging Station

$26,756 /lf$38.22 lf700#343 125 AMP PVC Composite feeder aluminum - Large Power

$51,776 /lf$73.97 lf700#345 300 AMP PVC Composite feeder aluminum - Large Power

$63,787 /lf$98.13 lf650250 AMP PVC Composite feeder copper - Large Power to sports
field lighting

$53,669 /lf$243.95 lf220Feeder | #085 600 AMP PVC Composite feeder copper - Large
Power

$17,008 /lf$283.47 lf60#339 800 AMP PVC Composite feeder copper - Large Power

$106,594 /lf$177.66 lf600600 AMP PVC Composite feeder copper - Large Power Temp

$247,506 /lf$1,464.53 lf169Feeder | #002 4000 AMP PVC Composite feeder copper - Large
Power

$279,726 /lf$1,464.53 lf191Feeder | #080 4000 AMP PVC Composite feeder copper - Large
Power

($146,453) /lf$1,464.53 lfReduce Secondary Lenth 4000 AMP PVC Composite feeder
copper - Large Power per recon 05-08-2023

-100.00

$1,814 /lf$15.77 lf115Site Duct Bank (1) 1" Empty PVC Conduit with pull string
composite unit - Large Power

$19,718D5029 Small Power Devices & Wiring $0.05 / SF

$3,043 /gsf$1,521.43 gsfPower  to field Scoreboards 2.00
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$16,675 /lf$25.57 lf65260 AMP PVC Composite feeder copper - Large Power for transh
compactors

$15,919D5049 Site Lighting $0.04 / SF

$15,919 /lf$19.75 lf80630 AMP EMT Composite feeders copper - Large Power Site Wall
Lighting

$1,266,531D5040 LIGHTING $3.33 / SF

$456,378D5048 Sports Lighting $1.20 / SF

$51,378 /ea$25.69 ea2,000Site Lighting Branch

$400,000 /ea$100,000.00 eaSport Lighting S1 thru @4 for Football includes base install and
rigging

4.00

$5,000 /ea$5,000.00 eaSprts Lighting Cabinet 1.00

$810,154D5049 Site Lighting $2.13 / SF

$72,000 /ea$800.00 ea90120 Votl Cirucit for all Site Pole may need small tranformer

$55,913 /ea$499.22 ea112Ground Pole Base

$1,467 /ea$1,466.67 eaPower to Digital Sign at entrance 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet 1.00

$2,500 /ea$2,500.00 eaSitel Lighting Pedistal Cabinet for digital sign out near street 1.00

$111,290 /ea$993.66 ea112Sitel Lighting Pole Base

$121,244 /ea$918.52 ea132Quazite Handhole Enclosure Composite Unit - Cover included

$60,075 /ea$25.00 ea2,4031" for EV chaging Pedstalls

$15,103 /ea$16.45 ea9182" PVC Gas Storage to building

$13,556 /ea$14.77 ea918Site Branch to Digital Sign 2"

$340 /ea$14.77 ea23Site Lighting Branch 1" for Sign Floor Light

$131,027 /ea$14.77 ea8,873Site Lighting Branch 2" branch

$0 eaElectrical Vehicle Charging Station Charging Station @ Site VE
E09B CHARGING STATIONS FURNISHED BY OTHERS

0.00

$6,122 /ls$6,121.62 lsSite Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18
provisions for future only (savings ~$11,300)

1.00

$3,899 /ea$649.76 eaEXW1 Light Fixture Exterior Wall Mounted Light Composite Unit 6.00

$45,276 /ea$1,886.51 ea24EXB1 Light Fixture Site Lit Bollard Composite Unit

$22,000 /ea$2,200.00 ea10Site Lighting EXP3

$4,036 /ea$2,017.98 eaEXP1BC Light Fixture Site Pole Single Head Composite Unit 2.00

$4,036 /ea$2,017.98 eaExp4 Light Fixture Site Pole Single Head Composite Unit 2.00

$28,800 /ea$1,600.00 ea18Site Lighting EXF1

$80,719 /ea$2,017.98 ea40Site Lighting EXP1

$28,252 /ea$2,017.98 ea14Site Lighting EXP2

$7,020D5090 OTHER ELECTRICAL SYSTEMS $0.02 / SF

$7,020D5095 Miscellaneous Electrical Systems $0.02 / SF

$7,020 /ea$7,020.00 eaQuad Shak Lighting Power and Teldata 1.00

$273,53127 COMMUNICATIONS $0.72 / SF

$273,531D6010 COMMUNICATIONS & SECURITY $0.72 / SF

$273,531D6013 Tel/Data System $0.72 / SF

$3,702 /ea$3,702.41 eaKeep Existing Telcom Service Operation Allowance 1.00

$47,602 /ea$7,933.73 eaTelcom Utility Box 6.00
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$8,780 /lf$20.00 lf439(1) 1" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$13,832 /lf$28.00 lf494(1) 2" Empty PVC Conduit with pull String  composite unit  with 2
Stand Fiber

$199,614 /lf$34.00 lf5,871(1) 4" Empty PVC Conduit with pull String  composite unit  with
12 Stand Fiber

$25,00028 ELECTRONIC SAFETY & SECURITY $0.07 / SF

$25,000D7050 DETECTION & ALARM $0.07 / SF

$25,000D6017 Security Access Control $0.07 / SF

$25,000 /ea$25,000.00 eaSecurity Gate and Power added during Recon 12-20-2022 1.00

TOTAL 26A ELECTRICAL $25,010,715$65.72 / SF
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31A EXCAVATION AND FILL

01 MAIN BUILDING 380,570 $2,221,798$5.84SF / SF

$2,021,52031 EARTHWORK $5.31 / SF

$1,285,770A1010 STANDARD FOUNDATIONS $3.38 / SF

$1,285,770A9011 Backfill & Compaction $3.38 / SF

$155,260 /cy$20.00 cy7,763BP 31A - Excav. Column Footings

$333,500 /cy$20.00 cy16,675BP 31A - Excav. Continuous & Retaining Wall Footings

$3,000 /cy$20.00 cy150BP 31A - Excav. Pits

$214,890 /cy$38.00 cy5,655BP 31A - Backfill & Compact Column Footings

$4,750 /cy$38.00 cy125BP 31A - Backfill Pits

$574,370 /cy$38.00 cy15,115BP 31A - Backfill Wall / Footings

$735,750A6010 BUILDING SUBDRAINAGE $1.93 / SF

$735,750A6011 Foundation Drainage $1.93 / SF

$119,000 /lf$35.00 lf3,400BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
Perimeter

$350,000 /lf$35.00 lf10,000BP 31A - Building Foundation Drainage - Perforated PVC (F&I) -
underslab

$50,000 /ls$50,000.00 lsBP 31A - E&B for Electrical within footprint 1.00

$141,750 /lf$45.00 lf3,150BP 31A - E&B for Plumbing within footprint

$75,000 /ls$75,000.00 lsBP 31A - Radon Mitigation - 20 drops / 60' each 1.00

$200,27832 EXTERIOR IMPROVEMENTS $0.53 / SF

$200,278A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.53 / SF

$200,278A4096 Slab-On-Grade Supplementary Components $0.53 / SF

$52,950 /cy$10.00 cy5,295BP 31A - Compacted Base | Under - ONSITE PROCESSED,@ 12" -
Place & Compact

$96,083 /sf$0.75 sf128,111BP 31A - Fine Grade Base

$51,244 /sf$0.40 sf128,111BP 31A - Rough Grade Base

05 MAINTENANCE BLDG 380,570 $10,000$0.03SF / SF

$10,00033 UTILITIES $0.03 / SF

$10,000A1010 STANDARD FOUNDATIONS $0.03 / SF

$10,000A1010 Standard Foundations $0.03 / SF

$10,000 /ls$10,000.00 lsBP 31A - F&I Building Foundation Drainage - Perforated PVC 1.00

06 SITEWORK 380,570 $23,290,203$61.20SF / SF

$1,267,00001 GENERAL REQUIREMENTS $3.33 / SF

$1,267,000Z1050 TEMPORARY FACILITIES & CONTROLS $3.33 / SF

$1,267,000Z1055 Temporary Construction $3.33 / SF

$2,000 /ea$2,000.00 eaBP 31A - Emergency Spill Kit 1.00

$35,000 /ls$35,000.00 lsBP 31A - Temporary Water and Electric Service - Hook-up &
Maintenance

1.00

$50,000 /ls$50,000.00 lsBP 31A - Temporary Walkways 1.00

$30,000 /ls$30,000.00 lsBP 31A - Water Truck / Dust Control 1.00

$400,000 /ls$400,000.00 lsBP 31A - Dewatering - Pumps / Maintenance - Demo/Foundation 1.00
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31A EXCAVATION AND FILL [ CONTINUED ]

$149,500 /sy$32.50 sy4,600BP 31A - Temporary Access Roads - Farm Rd & Existing Campus
Path

$285,500 /sy$20.00 sy14,275BP 31A - Temporary Laydown Area - Prep / Maintain

$50,000 /allw$50,000.00 allwBP 31A - Repair Existing Streets, Sidewalks 1.00

$40,000 /ls$40,000.00 lsBP 31A - Temporary Barriers & Public Safety 1.00

$150,000 /ls$150,000.00 lsBP 31A - Temporary Bridge Crossing 1.00

$25,000 /ls$25,000.00 lsBP 31A - Traffic Control - Install & Maintain 1.00

$25,000 /ls$25,000.00 lsBP 31A - Snow Removal 1.00

$25,000 /ls$25,000.00 lsBP 31A - Street Sweeping 1.00

$656,18102 EXISTING CONDITIONS $1.72 / SF

$320,181G1020 SITE ELEMENTS DEMOLITION $0.84 / SF

$320,181G1023 Infrastructure Demolition $0.84 / SF

$15,687 /lf$27.00 lf581BP 31A - R&D Elec Conduit

$50,439 /lf$43.00 lf1,173BP 31A - R&D Elec DB

$3,564 /lf$27.00 lf132BP 31A - R&D Gas

$115,416 /lf$28.00 lf4,122BP 31A - R&D Sewer/Drain Pipe

$71,475 /lf$25.00 lf2,859BP 31A - R&D Water

$33,000 /ea$16,500.00 eaBP 31A - Cut & Cap Water Service 2.00

$30,600 /ea$600.00 ea51BP 31A - R&D Sewer Drain Structure

$336,000Z1050 TEMPORARY FACILITIES & CONTROLS $0.88 / SF

$336,000Z1055 Temporary Construction $0.88 / SF

$336,000 /lf$48.00 lf7,000BP 31A - Temp Construction Fence w Rock Cores

$13,628,18431 EARTHWORK $35.81 / SF

$930,412G1010 SITE CLEARING $2.44 / SF

$930,412G1011 Clearing & Grubbing $2.44 / SF

$196,000 /acre$5,600.00 acre35BP 31A - Bulk Site Clearing & Grubbing

$420,000 /cy$42.00 cy10,000BP 31A - Strip Forest Mat P1 - Offsite Disposal - P1

$314,412 /cy$38.00 cy8,274BP 31A - Strip topsoil & screen & stockpile for re-use P1 - P2

$8,761,605G1030 SITE ELEMENT RELOCATIONS $23.02 / SF

$7,916,599G1033 Rock Excavation $20.80 / SF

$2,400,563 /cy$17.35 cy138,361BP 31A - Mass Rock Blasting

$1,798,693 /cy$13.00 cy138,361BP 31A - Mass Rock Excavation

$1,521,971 /cy$11.00 cy138,361BP 31A - Mass Rock Processing

$191,760 /cy$36.00 cy5,327BP 31A -  ROCK EXCAVATION TO SUBSURFACE SYTEM #2

$445,896 /cy$3.00 cy148,632BP 31A - Allow for additional material handling due to logistics

$154,300 /ls$154,300.00 lsBP 31A - Allow for Rock Scaling 1.00

$583,333 /cy$35.00 cy16,667BP 31A - TO 5' BELOW SLAB FOR OVERBLAST

$550,055 /cy$55.00 cy10,001BP 31A - Trench Rock Blasting

$150,015 /cy$15.00 cy10,001BP 31A - Trench Rock Excavation

$120,012 /cy$12.00 cy10,001BP 31A - Trench Rock Processing

$606,088G1034 Fill & Borrow $1.59 / SF

$393,776 /cy$8.00 cy49,222BP 31A - Fill to get to sub grade elev - phase 1 - from onsite
processed rock
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31A EXCAVATION AND FILL [ CONTINUED ]

$212,312 /cy$8.00 cy26,539BP 31A - Fill to get to sub grade elev - phase 2 - from onsite
processed rock

$238,918G1035 Temporary Erosion & Sediment Control $0.63 / SF

$30,000 /ea$5,000.00 eaBP 31A - Antitracking Pads 6.00

$75,393 /lf$9.00 lf8,377BP 31A - Erosion Control Hay Bales / Silt Fence

$25,000 /ls$25,000.00 lsBP 31A - Erosion Control Blankets & Mats 1.00

$33,525 /ls$225.00 ls149BP 31A - Erosion Control - CB Inlet Protection

$75,000 /ls$75,000.00 lsBP 31A - Erosion Control - Maintain / remove 1.00

$2,985,212G1070 SITE EARTHWORK $7.84 / SF

$2,985,212G1072 Excavation & Fill $7.84 / SF

$652,352 /cy$32.00 cy20,386BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 1

$1,260,032 /cy$32.00 cy39,376BP31A - Bulk Excavation Offsite Disposal - Fill (assumed clean,
less than RCS1) - Phase 2

$187,803 /cy$3.00 cy62,601BP31A - Bulk Excavation Offsite Disposal - processed rock Phase 1
(sell)

$640,000 /cy$32.00 cy20,000BP31A - Excavate & Backfill for Site Improvements items (pads /
stairs, etc)

$245,025 /cy$75.00 cy3,267BP31A - Rip Rap Slopes

$236,077G2010 ROADWAYS $0.62 / SF

$236,077G2011 Roadway Pavement $0.62 / SF

$110,877 /sf$0.35 sf316,791BP31A - Fine Grade Pavement Base

$125,200 /cy$8.00 cy15,650BP31A - Backfill Pavement Base Mat'l. - processed material

$64,878G2030 PEDESTRIAN PLAZAS & WALKWAYS $0.17 / SF

$64,878G2031 Pedestrian Pavement $0.17 / SF

$39,378 /sf$0.50 sf78,756BP31A - Prepare & Compact Subbase

$25,500 /cy$10.00 cy2,550BP31A - Backfill Pavement Base Mat'l. - processed material

$650,000G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $1.71 / SF

$650,000G2057 Playing Fields $1.71 / SF

$130,000 /sf$1.00 sf130,000BP 31A - Prepare & Compact Subbase

$520,000 /sf$4.00 sf130,000BP 31A - Subgrade layer @ Natural Playing surfaces, FB & Track

$0 sfBP 31A - Subgrade layer @ Synthetic Playing surfaces 0.00

$2,170,94932 EXTERIOR IMPROVEMENTS $5.70 / SF

$1,601,659G2010 ROADWAYS $4.21 / SF

$959,080G2011 Roadway Pavement $2.52 / SF

$474,796 /sy$28.00 sy16,957BP 31A - Bituminious Paving - Parking Lot Pavement

$478,044 /sy$28.00 sy17,073BP 31A - Bituminious Paving - Roadway Pavement

$6,240 /sy$30.00 sy208BP 31A - Raised Crosswalks @ Bit Pavement

$642,579G2012 Roadway Curbs & Gutters $1.69 / SF

$615,664 /lf$56.00 lf10,994BP 31A - Granite Curbing - Vertical (Staight & Radius)

$26,915 /lf$5.00 lf5,383BP 31A - Bituminous Curbing (Cape Cod Berm)

$146,340G2030 PEDESTRIAN PLAZAS & WALKWAYS $0.38 / SF

$146,340G2031 Pedestrian Pavement $0.38 / SF

$146,340 /sy$27.00 sy5,420BP 31A - Asphalt Walkway Paving
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31A EXCAVATION AND FILL [ CONTINUED ]

$0G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $0.00 / SF

$0G2057 Playing Fields $0.00 / SF

$0 altAsphalt Surface w top coating / striping @ Tennis Courts 0.00

$222,950G2060 SITE DEVELOPMENT $0.59 / SF

$222,950G2052 Retaining Walls $0.59 / SF

$172,200 /lf$350.00 lf492BP 31A - Retaining Walls Complete $/lf - segmental

$50,750 /cy$70.00 cy725BP 31A - Retaining Walls - Crushed Stone Base

$200,000G5010 SITE COMMUNICATIONS SYSTEMS $0.53 / SF

$200,000X9770 Conceptual Budget $0.53 / SF

$200,000 lsBP 31A - Traffic Signal Work - allow moved to G40 1.00

$5,567,88933 UTILITIES $14.63 / SF

$761,310G3010 WATER UTILITIES $2.00 / SF

$761,310G3011 Site Domestic Water  Distribution $2.00 / SF

$5,400 /lf$75.00 lf72BP 31A - Excav / Bkfl / Install - 2" Copper Water Line

$20,060 /lf$85.00 lf236BP 31A - Excav / Bkfl / Install - 4" DI Water Line

$31,770 /lf$90.00 lf353BP 31A - Excav / Bkfl / Install - 6" DI run out to hydrant

$4,680 /lf$90.00 lf52BP 31A - Excav / Bkfl / Install - 6" DI water service to bldg

$19,000 /lf$100.00 lf190BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - fire service to
bldg

$595,400 /lf$100.00 lf5,954BP 31A - Excav / Bkfl / Install - 8" DICL Water Line - loop

$22,500 /lf$15.00 lf1,500BP 31A - Excav / Bkfl GAS PIPING - (INSTALL BY UTILITIES

$30,000 /cond$10,000.00 condBP 31A - Tap Existing Water Main 3.00

$5,000 /ls$5,000.00 lsBP 31A - Test / Flush-out 1.00

$27,500 /ea$2,500.00 ea11BP 31A - Fire Hydrants

$567,025G3020 SANITARY SEWERAGE UTILITIES $1.49 / SF

$567,025G3020 Sanitary Sewerage Utilities $1.49 / SF

$0 nicBP 31A - Relining existing sewer (videotape by others to confirm
need)

0.00

$4,350 /lf$50.00 lf87BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC

$7,250 /lf$50.00 lf145BP 31A - Sanitary Sewerage Piping, PVC, New 4" PVC Vent pipe

$15,660 /lf$90.00 lf174BP 31A - Sanitary Sewerage Piping, PVC, New 6" Cast Iron

$61,685 /lf$65.00 lf949BP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC

$0 nicBP 31A - Sanitary Sewerage Piping, PVC, New 6" PVC, Forced
Main

0.00

$220,080 /lf$70.00 lf3,144BP 31A - Sanitary Sewerage Piping, PVC, New 8"

$0 nicBP 31A - Sanitary Sewerage Pump Station 0.00

$15,000 /ea$5,000.00 eaBP 31A - OIl/ Gas Seperator 3.00

$175,500 /ea$4,500.00 ea39BP 31A - Sanitary Manhole

$10,000 /cond$10,000.00 condBP 31A - Tie-in to Existing Manholes / Pipe 1.00

$7,500 /ea$7,500.00 eaBP 31A - Grease Trap - Installed - 1,000 gal 1.00

$50,000 /ea$50,000.00 eaBP 31A - Grease Trap - Installed - 10,000 gal 1.00

$3,371,339G3030 STORM DRAINAGE UTILITIES $8.86 / SF

$984,395G3032 Storm Drainage Piping $2.59 / SF

$18,975 /lf$55.00 lf345BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage
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31A EXCAVATION AND FILL [ CONTINUED ]

$51,700 /lf$55.00 lf940BP 31A - Excav / Bkfl / Install - 06" CPP Storm Drainage ,
underdrain

$15,405 /lf$65.00 lf237BP 31A - Excav / Bkfl / Install - 08" CPP Storm Drainage

$11,152 /lf$68.00 lf164BP 31A - Excav / Bkfl / Install - 10" CPP Storm Drainage

$564,768 /lf$72.00 lf7,844BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage

$34,350 /lf$75.00 lf458BP 31A - Excav / Bkfl / Install - 12" CPP Storm Drainage,
perforated

$19,170 /lf$90.00 lf213BP 31A - Excav / Bkfl / Install - 15" CPP Storm Drainage

$106,810 /lf$110.00 lf971BP 31A - Excav / Bkfl / Install - 18" CPP Storm Drainage

$133,440 /lf$120.00 lf1,112BP 31A - Excav / Bkfl / Install - 24" CPP Storm Drainage

$9,750 /lf$130.00 lf75BP 31A - Excav / Bkfl / Install - 30" CPP Storm Drainage

$0 nicBP 31A - Excav / Bkfl / Install - 36" CPP Storm Drainage 0.00

$18,875 /lf$125.00 lf151BP 31A - Trench Drain

$907,600G3033 Storm Sewer Structures $2.38 / SF

$144,000 /ea$8,000.00 ea18BP 31A - Storm Septors Water Quality Unit - Installed (WQS &
WQI)

$351,000 /ea$4,500.00 ea78BP 31A - Precast Storm Manholes 4'- 6" - Installed

$60,000 /ls$60,000.00 lsBP 31A - Precast Culvert - installed 1.00

$280,000 /ea$4,000.00 ea70BP 31A - Precast Storm Catch Basins - Installed

$10,000 /ea$5,000.00 eaBP 31A - Storm Structures - Connect new pipe to Existing 2.00

$25,200 /ea$4,200.00 eaBP 31A - Precast Storm Oil/Water Separator Tank - Installed (OCS) 6.00

$37,400 /ea$2,200.00 ea17BP 31A - Area Drains - Installed

$100,000G3036.4 Site Subdrainage $0.26 / SF

$100,000 /allw$100,000.00 allwBP 31A - Maintain Groundwater System Operation through
construction (temp swales, etc)

1.00

$1,379,344G3037 Storm Drainage Ponds & Reservoirs $3.62 / SF

$366,080 /sf$32.00 sf11,440BP 31A - Underground Storm Water Retention System - #1

$450,016 /sf$32.00 sf14,063BP 31A - Underground Storm Water Retention System - #2

$405,280 /sf$32.00 sf12,665BP 31A - Underground Storm Water Retention System - #3

$125,472 /sf$32.00 sf3,921BP 31A - Underground Storm Water Retention System - #4

$22,496 /sf$32.00 sf703BP 31A - Underground Storm Water Retention System - #5

$8,000 /cond$2,000.00 condBP 31A - Flared End / Swale 4.00

$2,000 /ea$2,000.00 eaBP 31A - Headwall 1.00

$0G3060 SITE FUEL DISTRIBUTION $0.00 / SF

$0G3066.2 Gas Distribution Piping (Natural & Propane) $0.00 / SF

$0 lfBP 31A - Excav / Bkfl / Install - 6"  Natural Gas Line 0.00

$868,215G4020 SITE ELECTRICAL $2.28 / SF

$868,215G4025 Ductbanks, Manholes, & Handholes $2.28 / SF

$105,000 /ea$7,500.00 ea14BP 31A - Exavate / Backfill / Install Elec MH

$320,325 /lf$75.00 lf4,271BP 31A - Excavate / Backfill / Concrete Encasement

$160,500 /ea$1,500.00 ea107BP 31A - Excavate / Backfill / Install- Precast Light pole / Bollard
Base

$282,390 /lf$30.00 lf9,413BP 31A - Excavate / Backfill site lighting conduit

TOTAL 31A EXCAVATION AND FILL $25,522,000$67.06 / SF
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32A LANDSCAPING & IRRIGATION

01 MAIN BUILDING 380,570 $168,825$0.44SF / SF

$168,82532 EXTERIOR IMPROVEMENTS $0.44 / SF

$168,825B3020 ROOF APPURTENANCES $0.44 / SF

$168,825G2061.4 Site Furnishings $0.44 / SF

$0 nicRoof Deck - Fiberglass Planters 0.00

$0 nicRoof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive
green rf - deleted per VE

0.00

$0 nicRoof Deck - Roof Pavers not on pedestals - changed at 90CD 0.00

$106,275 /sf$15.00 sf7,085Roof Deck - Synthetic Turf @ Central Roof Deck

$28,800 /sf$18.00 sf1,600Roof Deck - Synthetic Turf @ Media Center

$33,750 /sf$15.00 sf2,250Roof Deck - Synthetic Turf @ Play Equipment

$0 nicRoof Deck - Wood Bench - surface mounted wood / metal link
bench

0.00

$0 nicRoof Deck - Wood Deck 0.00

$0 nicRoof Deck - Wood Pergola 0.00

$0 nicRoof Deck - Wood Seatwalls, stacked 0.00

05 MAINTENANCE BLDG 380,570 $15,000$0.04SF / SF

$15,00003 CONCRETE $0.04 / SF

$15,000A6010 BUILDING SUBDRAINAGE $0.04 / SF

$15,000A6011 Foundation Drainage $0.04 / SF

$15,000 /lf$45.18 lf332BP 31A - Building Foundation Drainage - Perforated PVC (F&I)

06 SITEWORK 380,570 $6,854,594$18.01SF / SF

$6,854,59432 EXTERIOR IMPROVEMENTS $18.01 / SF

$80,000G2010 ROADWAYS $0.21 / SF

$80,000G2013 Marking & Signage $0.21 / SF

$50,000 /ls$50,000.00 lsPainted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 1.00

$30,000 /ls$30,000.00 lsSITE SIGNAGE - ADDED PER RECON 1.00

$1,790G2030 PEDESTRIAN PLAZAS & WALKWAYS $0.00 / SF

$1,790G2031 Pedestrian Pavement $0.00 / SF

$1,790 /sf$10.00 sf179Stone Dust Walk - stabilized

$0 exclUnit Pavers - Granite / Precast 0.00

$1,930,098G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $5.07 / SF

$1,930,098G2057 Playing Fields $5.07 / SF

$0 sfBaseball / Softball /  Soccer Fields- Engineered Infield Mix - add
alt

0.00

$65,000 /sf$1.00 sf65,000Baseball Field - Base scope, seeded lawn

$0 altBaseball Field - Natural Irrigated Baseball - Alt 0.00

$89,427 /sf$1.00 sf89,427BB / Soccer Field - Base Scope - Seeded Lawn

$0 altBB / Soccer Field - Natural Irrigated Turf BB / Soccer Field - alt 0.00

$314,096 /ls$4.00 ls78,524FB Field Natural Turf FB Field

$0 altFB Field Synthetic Turf FB Field - Alternate 0.00
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32A LANDSCAPING & IRRIGATION [ CONTINUED ]

$0 altPoured in place Safety Surfacing 0.00

$796,300 /sf$25.00 sf31,852Resilient Track

$508,675 /sf$25.00 sf20,347Resilient Track D Zone (FB Endzone)

$156,600 /lf$120.00 lf1,305Trench Drain at Inner track perimeter

$2,635,620G2060 SITE DEVELOPMENT $6.93 / SF

$164,950G2059 Other Site Improvements $0.43 / SF

$148,275 /lf$45.00 lf3,295Metal Guard Railing, Vehicular

$6,675 /sf$75.00 sf89Sand Pit w CIP 8" wall / curb

$10,000 /ls$10,000.00 lsFlagpoles w/ Base 1.00

$2,267,170G2061.4 Site Furnishings $5.96 / SF

$62,000 /lf$2,000.00 lf31Backless Wood Bench w Perforated Metal Skirting & LED Lighitng

$1,263,600 /sf$150.00 sf8,424Pre-engineeered Boardwalk Ramp System

$71,570 /sf$170.00 sf421Pre-engineeered Boardwalk Stairs System

$750,000 /ls$750,000.00 lsPre-engineeered Boardwalk System - detail chenge from 60CD on
railing

1.00

$50,500 /sf$125.00 sf404Wood Deck

$42,500 /ea$2,500.00 ea17Cafe Tables & Seats

$3,000 /ea$1,500.00 eaRecycling / Trash Receptacle 2.00

$0 altConcession Table & Bench 0.00

$24,000 /lf$1,000.00 lf24Gabion Fence Wall w Metal Signage

$31,500 /lf$750.00 lf42Gabion Seat Wall w Wood Top - Curved

$22,000 /lf$500.00 lf44Gabion Seat Wall w Wood Top - Straight

($53,500) /ls$53,500.00 lsGabion Seat Wall w Wood Top - VE / Make Add Alt -1.00

$0 eaMetal Shipping containers - excluded - still shown but previous
VE / FFE

0.00

$203,500G2062 Fences & Gates $0.53 / SF

$5,000 /allw$5,000.00 allwSite Fencing - Ornamental - metal stair w integrated guardrail -
NW roof

1.00

$33,950 /lf$350.00 lf97Site Fencing - perforate metal screen panel - 8' ht (rooftop play
area) - PER RECON, ADJUSTED TO STEEL PICKETT

$25,000 /ls$25,000.00 lsVehicle Access Gates 1.00

$99,920 /lf$40.00 lf2,498Site Fencing -  4'-0" high, Black Vinyl coated

$9,150 /lf$50.00 lf183Site Fencing -  6'-0" high, Black Vinyl coated

$16,860 /lf$60.00 lf281Site Fencing -  8'-0" high, Black Vinyl coated

$4,050 /lf$150.00 lf27Site Fencing -  Horizontal Wood Slat 8'-0" high

$1,920 /lf$80.00 lf24Site Fencing - 10'-0" high, Black Vinyl coated

$2,500 /ea$250.00 ea10Site Gate - 4'-0" high

$550 /ea$275.00 eaSite Gate - 6'-0" high 2.00

$3,750 /ea$375.00 ea10Site Gate - 8'-0" high

$850 /ea$425.00 eaSite Gate -10'-0" high 2.00

$2,207,086G2080 LANDSCAPING $5.80 / SF

$203,250G2061.4 Site Furnishings $0.53 / SF

$203,250 /ea$6,775.00 ea30Seating Boulder - Furnish and Set, assume imported (ave weight
> 2 tons ea)

$199,141G2081 Planting Irrigation $0.52 / SF
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32A LANDSCAPING & IRRIGATION [ CONTINUED ]

$65,000 /ls$65,000.00 lsIrrigate natural turf baseball field 1.00

$134,141 /sf$1.50 sf89,427Irrigate natural turf football field

$0 nicPlanting Irrigation Complete - not at athletic fields - excluded 0.00

$1,482,860G2082 Turf & Grasses $3.90 / SF

$76,000 /cy$38.00 cy2,000Topsoil / Loam

$63,750 /cy$15.00 cy4,250Topsoil / Loam - From Stockpile - F&I

$1,163,110 /cy$65.00 cy17,894Topsoil / Loam - Off-Site - F&I

$150,000 /sf$0.50 sf300,000Hydroseeding (Includes Fine Grade)

$30,000 /sf$15.00 sf2,000Wetland Replication Allowance

$321,835G2083 Plants $0.85 / SF

$19,440 /ea$7.50 ea2,592Groundcover - Pennsylvania Sedge - plugs

$15,150 /ea$75.00 ea202Shrubs - Gro-Low Fragrant Sumac - 1 gal

$4,650 /ea$1,550.00 ea01 - October Glory Red Maple - 3" - 3.5" cal 3.00

$4,550 /ea$650.00 ea02 - Red Maple - 1" cal 7.00

$3,000 /ea$1,000.00 ea03 - Sugar Maple - 2.5" cal 3.00

$5,250 /ea$750.00 ea04 - Clump Paper Birch - 7-8' ht 7.00

$4,500 /ea$750.00 ea05 - Heritage Birch - 10-12' ht 6.00

$6,600 /ea$1,100.00 ea06 - Whitespire Birch - 12-14' ht 6.00

$9,000 /ea$1,000.00 ea07 - Renaissance Upright Paper Birch - 12' - 14' 9.00

$5,000 /ea$1,000.00 ea08 - American Beech - 2.5" cal 5.00

$7,200 /ea$1,200.00 ea09 - Dawn Redwood - 3" cal 6.00

$8,000 /ea$1,000.00 ea11 - Black Gum - 2.5" cal 8.00

$5,200 /ea$650.00 ea11- White Oak - 1.5" cal 8.00

$4,800 /ea$1,200.00 ea12 - Swamp White Oak - 3" cal 4.00

$12,600 /ea$1,400.00 ea13 - Burr Oak - 2-2.5" cal 9.00

$15,600 /ea$1,300.00 ea1214 - Red Oak - 2.5" - 3" cal

$22,100 /ea$1,300.00 ea1715 - American Elm - 2.5-3" cal

$5,495 /ea$785.00 ea21 - Eastern Red Cedar - 7-8' 7.00

$6,300 /ea$900.00 ea22 - Pitch Pine - 6-7' ht 7.00

$14,250 /ea$950.00 ea1523 - White Pine - 8-10' ht

$4,050 /ea$675.00 ea24 - White Pine - 5-6' ht 6.00

$12,750 /ea$750.00 ea1725 - Autumn Brilliance Serviceberry - 7-8' ht

$4,500 /ea$750.00 ea26 - Donald Wyman Crabapple - 2"-2.5" cal 6.00

$1,400 /ea$1,400.00 ea27 - Autumn Flowering Cherry - 3" cal 1.00

$3,450 /ea$575.00 ea28 - Downy Serviceberry - 4.5-5' ht 6.00

$50,000 /ls$50,000.00 ls50  - Temporary Wetland Impacts 1.00

$42,000 /ea$150.00 ea28060 - Invasive Planting Areas Plantings - #1 through #4

$15,000 /ls$15,000.00 lsMulch 1.00

$10,000 /ls$10,000.00 lsStakes & Guying 1.00

$0 inclWarranty / Maint 0.00

TOTAL 32A LANDSCAPING & IRRIGATION $7,038,419$18.49 / SF
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