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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

382,610.00
Location 1 Unit Cost Total CostQuantityUniformat Sort

MAIN BUILDING $417.02 $158,705,642380,570 GSF / GSF

A SUBSTRUCTURE $26.58 $10,115,661/ GSF

B SHELL $133.46 $50,792,402/ GSF

C INTERIORS $82.38 $31,352,662/ GSF

D SERVICES $158.84 $60,450,925/ GSF

E EQUIPMENT & FURNISHINGS $15.75 $5,993,992/ GSF

CONCESSIONS / TOILET BLDG $0.00 $00 GSF / GSF

A SUBSTRUCTURE $0.00 $0/ GSF

B SHELL $0.00 $0/ GSF

C INTERIORS $0.00 $0/ GSF

D SERVICES $0.00 $0/ GSF

E EQUIPMENT & FURNISHINGS $0.00 $0/ GSF

LOCKER BLDG $0.00 $00 GSF / GSF

A SUBSTRUCTURE $0.00 $0/ GSF

B SHELL $0.00 $0/ GSF

C INTERIORS $0.00 $0/ GSF

D SERVICES $0.00 $0/ GSF

MAINTENANCE BLDG $254.40 $518,9692,040 GSF / GSF

A SUBSTRUCTURE $70.94 $144,715/ GSF

B SHELL $24.09 $49,147/ GSF

C INTERIORS $31.56 $64,381/ GSF

D SERVICES $54.13 $110,425/ GSF

F SPECIAL CONSTRUCTION & DEMOLITION $73.68 $150,300/ GSF

SITEWORK $108.34 $41,453,440382,610 GSF / GSF

G SITEWORK $103.82 $39,723,065/ GSF

Z GENERAL $4.52 $1,730,375/ GSF

DEMO & ABATEMENT $3,493,683.00 $3,493,6830 GSF / GSF

F SPECIAL CONSTRUCTION & DEMOLITION $0.00 $3,493,683/ GSF

Subtotal Direct Cost $204,171,734$533.63382,610  /SF
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

Indirect Costs Amount Total Cost
$5,104,293Design and Estimating Contingency 2.50%

$209,276,027Subtotal 1

$9,417,421Escalation 4.50%

$218,693,449Projected Cost of Work

$2,624,321Subcontractor Bonds 1.20%

$6,198,303Insurance - CCIP (Changed from GL)

($6,822,122)Cost of Traditional Insurance (trade +GL)

$365,272Builders Risk

$1,850,710Payment and Performance Bond

$222,909,933Subtotal Insurances

$9,687,591CM General Conditions

$1,010,430Field Office Support

$5,034,190CM General Requirements

$1,000,000Cost of Work / Site Services

$5,467,336CM Contingency 2.50%

$245,109,480Subtotal 2

$4,205,160CM Fee

$249,314,640Total Construction Costs

$249,314,640 /SF$651.62Total Construction Cost
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING

A SUBSTRUCTURE 380,570 $10,115,661$26.58GSF / GSF

$2,645,494A10 FOUNDATIONS $6.95 / GSF

$2,155,469A1010 STANDARD FOUNDATIONS $5.66 / GSF

$281,990A1010 Standard Foundations $0.74 / GSF

$66,040 /sfca$20.00 sfca3,302Formwork - Continuous Footings

$50,400 /ton$3,600.00 ton14Rebar - Continuous Footings (F&I) - ADJUST PER RECON <$200> /
TON <1 TON>

$65,650 /cy$325.00 cy202Concrete - Continuous Footings (material and placed, typ)
<ADJUST PER RECON, <$50/CY>

$75,400 /cy$650.00 cy116CIP Concrete - Interior Footings @ CMU - ADJUSTED PER RECON
<$650 / CY>

$49,500 /cy$2,250.00 cy22Concrete - Footing Steps

($25,000) /ls$25,000.00 lsVE C01 - Raise Dropped Footings -1.00

$1,773,479A1013 Column Foundations $4.66 / GSF

$506,792 /sfca$22.00 sfca23,036Formwork - Column Footings

$36,512 /sfca$28.00 sfca1,304Formwork - Piers / Pilasters

$21,600 /ton$3,600.00 tonRebar -  Piers / Pilasters (F&I) - ADJUST PER RECON <$200> / TON 6.00

$478,800 /ton$3,600.00 ton133Rebar - Column Footings (F&I) - ADJUST PER RECON <$200> /
TON <4 TONS>

$23,375 /cy$425.00 cy55Concrete Isolated Piers - Complete F&I

$641,900 /cy$350.00 cy1,834Concrete - Column Footings - Complete Complete F&I

$64,500 /ea$250.00 ea258Column Diamonds, Grout - Isolated Footings ADJUST PER RECON
<$25 PER TON>

$100,000A1019 Standard Foundation Supplementary Components $0.26 / GSF

$100,000 /ls$100,000.00 lsADD THICKENED SLAB HAUNCH @NON-SHEAR WALL CMU
WALLS

1.00

$443,525A2020 BASEMENT WALL CONSTRUCTION $1.17 / GSF

$443,525A1011 Wall Foundations $1.17 / GSF

$58,225 /sfca$25.00 sfca2,329Formwork - Retaining Wall Footings

$165,600 /ton$3,600.00 ton46Rebar - Retaining Wall  Footings @ Wall (F&I) - ADJUST PER
RECON <$200> / TON, <5 TONS>

$219,700 /cy$325.00 cy676F&I Concrete - Retaining Wall Footings

$46,500A4040 PITS & BASES $0.12 / GSF

$46,500A4040 Pits & Bases $0.12 / GSF

$24,000 /cy$1,500.00 cy16Elevator Pit Walls / Mat Slab - complete

$22,500 /ls$22,500.00 lsOther Pit Walls / Mat Slab  - Leveling & Equipment - ADJUST PER
RECON TO JUST DEPRESSIONS <$75K>

1.00

$2,917,140A20 SUBGRADE ENCLOSURES $7.67 / GSF

$1,003,850A1010 STANDARD FOUNDATIONS $2.64 / GSF

$1,003,850A1011 Wall Foundations $2.64 / GSF

$409,675 /sfca$25.00 sfca16,387Formwork - @ Foundation Wall - Exterior Frost Wall

$68,625 /sfca$45.00 sfca1,525Formwork - @ Foundation Wall - Exterior Radial Frost Wall

$143,175 /sfca$25.00 sfca5,727Formwork - @ Foundation Wall - Interior Wall

$178,600 /ton$3,800.00 ton47Rebar - Frost Wall (F&I)
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$203,775 /cy$325.00 cy627Concrete - Foundation Walls

$1,913,290A2020 BASEMENT WALL CONSTRUCTION $5.03 / GSF

$1,476,825A2020 Basement Wall Construction $3.88 / GSF

$784,625 /sfca$25.00 sfca31,385Formwork - @ Basement Retaining Wall

$323,000 /ton$3,800.00 ton85Rebar - Basement Wall (F&I)

$369,200 /cy$325.00 cy1,136F&I Concrete - Basement Wall

$436,465A2022 Moisture Protection $1.15 / GSF

$81,930 /sf$10.00 sf8,193Insulation / damproofing - Foundation Walls

$284,535 /sf$15.00 sf18,969Insulation / Fluid-Applied Waterproofing - Basement Walls & top
of ftgs

$10,000 /sf$25.00 sf400Waterproof Pits - 2 ea - Elev

$60,000 /sf$25.00 sf2,400Waterproof Pits -6 ea - Other

$2,137,402A40 SLABS-ON-GRADE $5.62 / GSF

$210,000A1010 STANDARD FOUNDATIONS $0.55 / GSF

$210,000A1019 Standard Foundation Supplementary Components $0.55 / GSF

$100,000 /ls$100,000.00 lsWeather Protection - Foundations 1.00

$60,000 /sf$50.00 sf1,200Housekeeping Pads - allow

$50,000 /ls$50,000.00 lsMisc Curbs, Embeds 1.00

$0 nicThickened Slab @CMU Walls - dwgs show footings & walls - VE
for haunched slab

0.00

$1,411,554A4010 STANDARD SLABS-ON-GRADE $3.71 / GSF

$1,411,554A4010 Standard Slabs-on-Grade $3.71 / GSF

$108,460 /lf$20.00 lf5,423Formwork - Slab Edge

$51,500 /lf$20.00 lf2,575Formwork - Slab Construction Joints

$257,822 /sf$1.75 sf147,327Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I

$0 lsWelded Wire Mesh - Slab on Grade (Incl. Overlap) F&I - VE to go
with fibermesh - not incorporated

0.00

$298,050 /cy$150.00 cy1,987Concrete Material - (SOG)

$441,983 /sf$3.45 sf128,111Place & Finish Slab on Grade Concrete (6" @shops + 4"
elsewhere)

$93,600 /lf$12.00 lf7,800Sawcut Slab on Grade Control Joints

$160,139 /sf$1.25 sf128,111Cure  / Protect Slab on Grade - ADJUST PER RECON <$.25>

$23,400A4040 PITS & BASES $0.06 / GSF

$23,400A4040 Pits & Bases $0.06 / GSF

$13,500 /ea$1,500.00 eaSupport Steel - Elev. Sill Angles 9.00

$1,900 /ea$950.00 eaElev. Sump Pit Covers-Galv. 2.00

$8,000 /ea$4,000.00 eaElev. Pit Ladders 2.00

$492,448A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $1.29 / GSF

$492,448A4096 Slab-On-Grade Supplementary Components $1.29 / GSF

$30,911 /sf$2.85 sf10,846Rigid Insulation @ S.O.G. - 2' @ Perimeter

$115,300 /sf$0.90 sf128,111Vapor Barrier @ S.O.G.

$90,015 /cy$17.00 cy5,295Compacted Base | Under - ONSITE PROCESSED, REDUCED PER
RECON @ 12" - Place & Compact

$192,167 /sf$1.50 sf128,111Fine Grade Base
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$64,056 /sf$0.50 sf128,111Rough Grade Base

$860,650A60 WATER & GAS MITIGATION $2.26 / GSF

$860,650A6010 BUILDING SUBDRAINAGE $2.26 / GSF

$860,650A6011 Foundation Drainage $2.26 / GSF

$141,100 /lf$41.50 lf3,400Building Foundation Drainage - Perforated PVC (F&I) - Perimeter

$415,000 /lf$41.50 lf10,000Building Foundation Drainage - Perforated PVC (F&I) - underslab

$50,000 /ls$50,000.00 lsE&B for Electrical within footprint 1.00

$179,550 /lf$57.00 lf3,150E&B for Plumbing within footprint

$75,000 /ls$75,000.00 lsRadon Mitigation - 20 drops / 60' each 1.00

$1,554,975A90 SUBSTRUCTURE RELATED ACTIVITIES $4.09 / GSF

$1,554,975A1010 STANDARD FOUNDATIONS $4.09 / GSF

$1,554,975A9011 Backfill & Compaction $4.09 / GSF

$194,075 /cy$25.00 cy7,763Excav. Column Footings

$416,875 /cy$25.00 cy16,675Excav. Continuous & Retaining Wall Footings

$3,750 /cy$25.00 cy150Excav. Pits

$254,475 /cy$45.00 cy5,655Backfill & Compact Column Footings

$5,625 /cy$45.00 cy125Backfill Pits

$680,175 /cy$45.00 cy15,115Backfill Wall / Footings

B SHELL 380,570 $50,792,402$133.46GSF / GSF

$25,905,165B10 SUPERSTRUCTURE $68.07 / GSF

$16,676,969B1010 FLOOR CONSTRUCTION $43.82 / GSF

$2,768,174B1010 Floor Construction $7.27 / GSF

$493,014 /sf$1.75 sf281,722Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I

$1,606,500 /cy$425.00 cy3,780Buy & Place Slab on Deck Concrete 5.25" - ADJUST PER RECON
FOR LIGHTWT, +50/CY

$918,660 /sf$3.75 sf244,976Finish Concrete - Metal Deck

($250,000) /ls$250,000.00 lsVE S01A - Reduce based on sub budget -1.00

$11,992,658B1011 Floor Structural Frame $31.51 / GSF

$283,062 /ton$5,700.00 ton50Structural Steel Beams - HSS

$4,590 /lb$10.00 lb459Structural Steel Beams - MC

$6,930,000 /ton$5,500.00 ton1,260Structural Steel Beams - WF

$1,336,775 /ton$5,500.00 ton243Structural Steel Connections

($500,000) /ls$500,000.00 lsVE S03 - reduce per sub budgets -1.00

$607,905 /ton$5,700.00 ton107Structural Steel Bracing Bays - HSS

$1,615,494 /ton..$5,700.00 ton..283Structural Steel Columns - HSS - Square / Rectangular

$1,714,832 /sf$7.00 sf244,976Metal Decking - Floor, 2"

$159,364B1012 Floor Decks, Slabs, & Toppings $0.42 / GSF

$125,838 /sf$7.25 sf17,357Concrete Topping @ Precast Plank

($6,474) /sf$7.25 sfConcrete Topping @ Precast Plank - updated per VE S04 -893.00

$40,000 /sf$40.00 sf1,000Housekeeping Pads Complete

$0 exclGeofoam - Stage Floor & Raised Platform - deleted 0.00

$858,352B1014 Mezzanine Floor Construction $2.26 / GSF

$833,136 /sf$48.00 sf17,357Floor Precast - Plank - Hollow Core 8" Thick - Mezzanine
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

($42,864) /sf$48.00 sfFloor Precast - Plank - Hollow Core 8" Thick - Mezzanine -
reduced per VE S04

-893.00

$68,080 /sf$40.00 sf1,702Wood Decking - 3/4" @ Mezzanine Complete $/sf - ADJUST PER
RECON  +40/CY

$898,421B1019 Floor Construction Supplementary Components $2.36 / GSF

$808,421 /sf$3.30 sf244,976Applied Fireproofing Complete $/sf

$40,000 /allw$40,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$50,000 /ls$50,000.00 lsMisc. Patching of Fireproofing 1.00

$7,682,096B1020 ROOF CONSTRUCTION $20.19 / GSF

$6,609,237B1021 Roof Structural Frame $17.37 / GSF

$772,145 /ton$5,500.00 ton140Structural Steel Connections

$16,910 /lb$10.00 lb1,691Structural Steel Beams - HSS

$2,610 /lb$10.00 lb261Structural Steel Beams - MC

$2,454,815 /ton$5,500.00 ton446Structural Steel Beams - WF

$351,177 /ton$5,700.00 ton62Structural Steel Bracing Bays - HSS

$156,240 /ton..$6,000.00 ton..26Structural Steel Columns - HSS - Round

$933,147 /ton..$5,700.00 ton..164Structural Steel Columns - HSS - Square / Rectangular

$268,125 /ton$6,250.00 ton43Steel Dunnage - Galvanized

$614,126 /ton.$5,350.00 ton.115Steel Joist - DLH

$35,490 /sf$6.00 sf5,915Metal Decking - Roof Cornice, 1"

$1,746 /sf$6.00 sf291Metal Decking - Roof, 1-1/2"

$120,708 /sf$6.00 sf20,118Metal Decking - Roof, 2" - ADJUST PER RECON, ADDED

$717,885 /sf$7.00 sf102,555Metal Decking - Roof, 3"

$164,112 /sf$13.00 sf12,624Metal Roof Deck - Acoustic

$409,599B1022 Roof Decks, Slabs, & Sheathing $1.08 / GSF

$40,486 /sf$1.75 sf23,135Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I

$131,750 /cy$425.00 cy310Concrete Material & Place -@ Roof Deck - ADJUST PER RECON
FOR LIGHTWT, +50/CY

$75,443 /sf$3.75 sf20,118Finish Concrete - Roof Roof Deck

$161,920 /sf$40.00 sf4,048Roof Equipment Pads, CIP Concrete - complete

$663,261B1029 Roof Construction Supplementary Components $1.74 / GSF

$71,100 /lf$12.00 lf5,925Rough Carpentry - Roof Blocking

$27,750 /ea$750.00 ea37Rough Carpentry @ Curbs

$20,000 /allw$20,000.00 allwTemporary Roof Perimeter Protection 1.00

$15,000 /allw$15,000.00 allwTemporary Roof Protection 1.00

$509,411 /sf$3.60 sf141,503Applied Fireproofing Complete $/sf - ADJUST PER RECON
+$.40/SF

$10,000 /allw$10,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$10,000 /ls$10,000.00 lsMisc. Patching of Fireproofing 1.00

$1,546,100B1080 STAIRS $4.06 / GSF

$1,482,500B1081 Stair Construction $3.90 / GSF

$30,000 /flgt$30,000.00 flgtExt. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers
and 1 landing, 1 location

1.00

$202,500 /flgt$12,500.00 flgt16Stairs - Concrete In Steel Pan Stairs

$125,000 /ls$125,000.00 lsStairs - Concrete risers @ Aud 1.00
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$405,000 /flgt$135,000.00 flgtStairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1
location

3.00

$45,000 /flgt$45,000.00 flgtStairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1.00

$675,000 /flgt$45,000.00 flgt15Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations

$63,600B2017 Balcony Walls & Railings $0.17 / GSF

$10,400 /lf$160.00 lf65Railing | Ballasted Guardrail at High Roof

$53,200 /lf$272.82 lf195Railing | Exterior Guardrail at Rotunda Porch - INCREASED PER
RECON

$0 lfRailing | Playground Fencing w/ Privacy Screen - DELETED PER
RECON, CARRIED IN LANDSCAPE

0.00

$19,169,952B20 EXTERIOR VERTICAL ENCLOSURES $50.37 / GSF

$12,251,841B2010 EXTERIOR WALLS $32.19 / GSF

$8,210,750B2011 Exterior Wall Veneer $21.57 / GSF

$185,000 /ls$185,000.00 lsStaging and Scaffolding - Exterior CMU - All exterior Masonry 1.00

$1,036,935 /sf$45.00 sf23,043Exterior Face Brick Veneer - ADJUST PER RECON, +$2/SF

$1,240,832 /sf$37.00 sf33,536Exterior CMU - CMU Veneer - ADJUST PER RECON, +$2/SF

$417,375 /sf$175.00 sf2,385Exterior Stone - 2" Granite Veneer Panels

($298,125) /sf$125.00 sfExterior Stone - 2" Granite Veneer Panels VE TO CHANGE TO
ARRISCRAFT

-2385.00

$365,500 /sf$50.00 sf7,310Exterior Cast Stone Veneer - Arriscraft

$30,000 /ea$15,000.00 eaCast Stone Column Wraps at South Entrance 2.00

$0 exclScreen Wall | RTU Screen @ mech. equip. - none shown,
excluded

0.00

$1,337,670 /sf$90.00 sf14,863Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup

$721,520 /sf$145.00 sf4,976Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility
Deck

$378,328 /sf$76.00 sf4,978Metal Panel | Corrugated Insulated Metal Panels on Aluminum
Clip System

$1,959,965 /lf$1,015.00 lf1,931ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~6-8'
Surface Area) - ADJUST PER RECON <$35/LF>

$383,800 /sf$95.00 sf4,040ACM | ACM Panels on Metal Clip System

$87,000 /lf$580.00 lf150ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy -
South Elevation +$370/LF

$224,025 /lf$435.00 lf515ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall -
ADJUST PER RECON +250/LF

$76,125 /lf$145.00 lf525ACM | ACM Decorative Accent Bandings - ADJUST PER RECON,
+$25/LF)

$64,800 /mhr$90.00 mhr720Exterior Enclosure Painting, Staining & Transparent Finishing

$3,579,798B2012 Exterior Wall Construction $9.41 / GSF

$1,651,814 /sf$46.00 sf35,909Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB) - ADJUSTED PER RECON

($460,000) /sf$46.00 sfPER RECON, RE-ALLOCATED 10K SF TO LGMF -10000.00

($45,500) /ls$45,500.00 lsPER VE-A02 - change 12" Back-up to 8" -1.00

$70,145 /sf$1.00 sf70,145Stabilizer Clips-Galv. @ Perimeter Masonry Walls

$3,550 /lf$10.00 lf355Blocking @ Exterior Wall Mounted Railing $/lf

$7,150 /lf$10.00 lf715Blocking @ Exterior Louver $/lf
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DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$0 /sfwa$0.00 sfwa130,946Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF

$98,210 /sfwa$0.75 sfwa130,946Caulking and Sealants, Exterior - Total enclosure SF

$928,686 /sf$22.00 sf42,213Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass,
Insul., 5/8 GWB

$148,176 /sf$14.00 sf10,584Exterior Wall Backup GWB Stud Wall - 4" MS at Insulated MWP

$317,044 /sf$28.00 sf11,323Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens
Glass, Insul.

$142,112 /sf$32.00 sf4,441Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul.

$70,400 /sf$40.00 sf1,760Exterior Framing, As Required, for ACM Column Wraps/Fins at
Rotunda

$329,811 /sf$4.57 sf72,231Exterior Framing, INCREASE PER RECONCILIATION

$280,000 /sf$28.00 sf10,000Exterior Framing, PER RECONCILIATION, RE-ALLOCATE 10K SF
FROM CMU

$38,200 /sf$20.00 sf1,910Exterior Framing w/ AVB and Insulation at Low Roof Parapets

$264,790B2013 Exterior Wall Interior Skin $0.70 / GSF

$241,478 /sf$5.50 sf43,9052" Closed Cell Spray Foam Insulation - ADJUSTED PER RECON -
+$2/SF

$23,312 /sf$8.00 sf2,9146" Closed Cell Spray Foam Insulation- ADJUSTED PER RECON -
+$2/SF

$190,504B2018 Exterior Wall Supplementary Components $0.50 / GSF

$190,504 /sfwa$1.25 sfwa152,403Sheet Metal Flashing & Trim Complete $/sf

$6,000B2019 Exterior Wall Opening Supplementary Components $0.02 / GSF

$6,000 /ls$6,000.00 lsExterior Signage | Name and logo sign attached to enclosure,
Aluminum

1.00

$6,290,896B2020 EXTERIOR WINDOWS $16.53 / GSF

$81,750B2021 Exterior Operating Windows $0.21 / GSF

$81,750 /lf$15.00 lf5,450Blocking @ Window Perimeter $/lf

$460,250B2022 Exterior Fixed Windows $1.21 / GSF

$460,250 /sf$175.00 sf2,630Window | Insulated Translucent Wall Panel System w/ Integral
Louvers

$1,784,040B2023 Exterior Window Wall Storefronts $4.69 / GSF

$1,225,080 /sf$120.00 sf10,209Exterior Windows | Insulating Glass in Aluminum System -
ADJUST PER RECON, +$10/SF

$558,960 /sf$120.00 sf4,658Storefront | Insulating Glass in Aluminum Storefront System-
ADJUST PER RECON, +$10/SF

$0 eaPremium for Operable Vents at Storefront/Windows/Translucent
Panels

0.00

$3,964,856B2029 Curtain Walls $10.42 / GSF

$8,700 /sf$145.00 sf60Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
6" System- ADJUST PER RECON, +$10/SF

$2,683,388 /sf$148.00 sf18,131Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System- ADJUST PER RECON, +$10/SF

$811,188 /sf$148.00 sf5,481Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System - Radiused- ADJUST PER RECON, +$10/SF

$123,500 /sf$100.00 sf1,235Curtain Wall - Premium for Bullet Resistant Glazing
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$338,080 /sf$160.00 sf2,113Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
10" System- ADJUST PER RECON, +$10/SF

$523,215B2050 EXTERIOR DOORS & GRILLES $1.37 / GSF

$284,900B2051 Exterior Entrance Doors $0.75 / GSF

$21,000 /ea$7,000.00 eaDoor | HM Double Exterior - Incl. Door, Frame, and Hardware 3.00

$17,500 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 5.00

$211,200 /ea$8,800.00 ea24Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

$35,200 /ea$4,400.00 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

8.00

$238,315B2053.4 Overhead & Roll Up Doors $0.63 / GSF

$6,325 /sf$55.00 sf115Door | Insulated Overhead Coiling Door, Motor Operated, 1 each

$231,990 /sf$95.00 sf2,442Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 13 ea

$104,000B2070 EXTERIOR LOUVERS & VENTS $0.27 / GSF

$104,000B2071 Exterior Louvers $0.27 / GSF

$104,000 /sf$100.00 sf1,040Louver | Exterior Louvers

$5,717,285B30 EXTERIOR HORIZONTAL ENCLOSURES $15.02 / GSF

$5,128,490B3010 ROOFING $13.48 / GSF

$4,941,385B3012 Low Slope Membrane Systems $12.98 / GSF

$50,000 /allw$50,000.00 allwGreen Roof System - Planter / Plantings Allowance 1.00

$241,000 /sf$50.00 sf4,820Pre-Vegetated Roof Garden System

$2,022,030 /sf$30.00 sf67,401Roof System Type A - TPO Membrane, 1/2" Cover Board, 6-1/2"
Insul.

$2,232,780 /sf$33.00 sf67,660Roof System Type B- TPO Membrane, 1/2" Cover Board, 6-1/2"
Tapered Insul.

$173,700 /sf$45.00 sf3,860Concrete Paver Roof System over Membrane Roof - ADJUST PER
RECON, QTY & uNIT $

$130,075 /sf$55.00 sf2,365Rubber Paver Roof System over Membrane Roof

$91,800 /sf$5.00 sf18,360Premium for Tapered Cricket Areas

$0 sfSlip sheet @ PV Arra areas - Not Included per DD VE 0.00

$155,105B3014.2 Flashings & Trim $0.41 / GSF

$35,000 /ls$35,000.00 lsPatch and Seal Roof Penetrations 1.00

$12,825 /lf$135.00 lf95Metal Coping at Granite Wall

$107,280 /lf$20.00 lf5,364Roof Edge Fascia

$32,000B3019 Roofing Supplementary Components $0.08 / GSF

$5,000 /ea$2,500.00 eaElevator Roof Vent 2.00

$27,000 /lf$150.00 lf180Expansion Joints - 4" Bellows Joint

$218,800B3020 ROOF APPURTENANCES $0.57 / GSF

$122,300B3020 Roof Appurtenances $0.32 / GSF

$0 nicSmoke Hatches - Bilco Automatic Fire/Smoke Vent (4'6"x6'6")
DELETED @ RECON

0.00

$122,300 /sf$10.53 sf11,615Roofing Pavers/Walkways - ADJUST PER RECON - RUBBER VS
PRECAST

$96,500G2061.4 Site Furnishings $0.25 / GSF
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$0 nicRoof Deck - Fiberglass Planters - deleted per VE 0.00

$0 nicRoof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive
green rf - deleted per VE

0.00

$96,500 /sf$25.00 sf3,860Roof Deck - Roof Pavers not on pedestals - pavers cut to follow
roof pitches

$0 nicRoof Deck - Synthetic Turf - deleted per VE 0.00

$0 nicRoof Deck - Wood Bench - surface mounted wood / metal link
bench

0.00

$0 nicRoof Deck - Wood Deck 0.00

$0 nicRoof Deck - Wood Pergola - deleted per VE 0.00

$0 nicRoof Deck - Wood Seatwalls, stacked 0.00

$369,995B3080 OVERHEAD EXTERIOR ENCLOSURES $0.97 / GSF

$369,995B3081 Exterior Ceilings $0.97 / GSF

$212,520 /sf$120.00 sf1,771Soffits - ACM

$42,875 /sf$25.00 sf1,715Soffits - Exterior Rated Gyp

$114,600 /sf$120.00 sf955Soffits - Linear Metal Ceilings

$0 sfExterior Ceiling | Plaster Soffit - Exterior- ADJUST PER RECON,
DELETED DOUBLE UP

0.00

$0 sfExterior Ceiling Finishes | Paint, Stain, and Finish Exterior Ceilings
- ADJUST PER RECON, DELETED DOUBLE UP

0.00

C INTERIORS 380,570 $31,352,662$82.38GSF / GSF

$19,015,138C10 INTERIOR CONSTRUCTION $49.96 / GSF

$13,644,658C1010 INTERIOR PARTITIONS $35.85 / GSF

$10,971,078C1011 Interior Fixed Partitions $28.83 / GSF

$48,972 /sf$22.00 sf2,226Interior CMU 4.0 - 4"

$1,421,706 /sf$26.00 sf54,681Interior CMU 8.0 - 8"

$23,738 /sf$26.00 sf913Interior CMU 8.1 - 8"

$373,020 /sf$30.00 sf12,434Interior CMU 8.2 - 8" (2hr RATED)

$373,345 /sf$35.00 sf10,667Interior CMU 12.0 - 12"

$168,840 /sf$35.00 sf4,824Interior CMU 12.2 - 12"

$359,268 /sf$28.00 sf12,831Interior CMU ADJUST PER RECON - INCREASE QTY FOR HIGHER
HT (LOWER AT MEZZ)

($22,750) /sf$350.00 sfInterior CMU ADJUST PER VE S04 -65.00

$780,800 /sf$2.04 sf382,610Interior Rough Carpentry

$10,569 /sf$13.00 sf813Wall Type (F1.0) GWB on 7/8" Metal Furring

$22,412 /sf$13.00 sf1,724Wall Type (F2.0) GWB on 1-5/8" Metal Stud

$186,043 /sf$13.00 sf14,311Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS

$577,350 /sf$18.00 sf32,075Wall Type (F6) 6" MS, 1lyr 5/8" GWB OS

$684,432 /sf$18.00 sf38,024Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS

$1,222,286 /sf$18.40 sf66,429Wall Type - ADJUST PARTITION UNIT $ PER SUB QUOTES

$376,000 /sf$1.00 sf376,000Wall Type - PER RECON, INCREASE PARTITION QTY

$195,301 /sf$19.00 sf10,279Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB OS

$2,063 /sf$16.50 sf125Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic
Batt
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$937,998 /sf$18.00 sf52,111Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$1,089,061 /sf$19.00 sf57,319Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$1,104,812 /sf$19.50 sf56,657Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$20,729 /sf$19.50 sf1,063Wall Type (G6.0C) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$101,322 /sf$19.50 sf5,196Wall Type (G6.1) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$48,555 /sf$19.50 sf2,490Wall Type (G6.1B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$319,861 /sf$23.00 sf13,907Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr
RATED

$19,580 /sf$22.00 sf890Wall Type (S6.1) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$525,426 /sf$22.00 sf23,883Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$341 /sf$5.25 sf65Partition - change from CMU to GWB per VE S04

$0 lfPartition - Premium Abuse Resistant Drywall 0.00

$2,579,915C1016 Glazed Partitions & Storefronts $6.78 / GSF

$60,550 /sf$70.00 sf865Borrowed lights- BL1-BL5

$672,700 /sf$140.00 sf4,805CW Interior

$1,173,375 /sf$105.00 sf11,175Storefront - Interior

$642,825 /sf$225.00 sf2,857Storefront - Interior, FIRE RATED

$5,465 /sf$25.00 sf219Art Glass Panels @ Cafeteria (PREMIUM)

$25,000 /allw$25,000.00 allwGlazing - Interior Ballistic, not shown Allowance 1.00

$93,665C1017 Interior Guardrails & Screens $0.25 / GSF

$93,665 /sf$39.52 sf2,370Gym | Flexible Stainless Steel Safety Netting By Metal
Fabrications

$1,500C1020 INTERIOR WINDOWS $0.00 / GSF

$1,500C1020 Interior Windows $0.00 / GSF

$1,500 /ea$1,500.00 eaTransaction Window - Interior 1.00

$1,972,013C1030 INTERIOR DOORS $5.18 / GSF

$1,325,780C1031.4 Standard Interior Doors $3.48 / GSF

$26,400 /ea$800.00 ea33Door type AL2- 24" x 2'-9" & 23" x 24" Vision Panel

$2,975 /sf$175.00 sf17Door type C- Stainless coiling door at counter 4'-6-3/8 x 3'-9-1/8"

$218,680 /ea$385.00 ea568Door type F

$4,750 /ea$475.00 ea10Door type FW1- 24" x 31" Vision Panel

$455 /ea$455.00 eaDoor type FW2- 12" x 12" Vision Panel 1.00

$24,000 /sf$100.00 sf240Door type RG- Overhead Rolling Security Grille 6'x 10'- 4 each

$515 /ea$515.00 eaDoor type W1- 24" x 5'-4"" Vision Panel 1.00

$2,200 /ea$550.00 eaDoor type W2- 24" x 2'-9" & 23" x 24" Vision Panel 4.00

$9,800 /ea$350.00 ea28Door type WM- Wire Mesh panel

$86,100 /ea$300.00 ea287Frame- Type 1

$53,550 /ea$425.00 ea126Frame- Type 2

$5,850 /ea$450.00 ea13Frame- Type 4

$10,925 /ea$475.00 ea23Frame- Type 4A

$2,800 /ea$400.00 eaFrame- Type 5 7.00

$1,600 /ea$400.00 eaFrame- Type 6 &6A 4.00

$18,200 /ea$9,100.00 eaFrame- Type 9 2.00
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$97,755 /sf$35.00 sf2,793Glazing | Interior doors and sidelights

$387,000 /leaf$600.00 leaf645Hardware | Interior Door Hardware Per Leaf

$290,250 /hr$90.00 hr3,225Install doors and hardware

$81,975 /ea$75.00 ea1,093Paint Interior - Door & Frames

$357,000C1035 Interior Panel Doors $0.94 / GSF

$42,000 /ls$42,000.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$10,000 /ea$10,000.00 eaOverhead Coiling Doors - Stainless Steel 1.00

$60,000 /ea$20,000.00 eaOverhead Coiling Doors - Standard 3.00

$245,000 /ls$245,000.00 lsOverhead Rolling Doors - 2 hr Fire Rated, 4 ea, various sizes, 575
sf total

1.00

$289,233C1039 Interior Door Supplementary  Components $0.76 / GSF

$289,233 /sf$0.76 sf380,570Misc. Interior Caulking - General

$3,396,966C1090 INTERIOR SPECIALTIES $8.93 / GSF

$562,075C1091.4 Interior Railings & Handrails $1.48 / GSF

$38,700 /lf$90.00 lf430Guard Rail - Interior - Steel Railings (non - stair)

$210,000 /lf$300.00 lf700Guard Rail - Interior - Auditorium

$144,375 /lf$525.00 lf275Guard Rail - Interior - Glass Guardrail System

($35,000) /ls$35,000.00 lsGuard Rail - Interior - Glass Guardrail System - VE change some to
cable guardrail

-1.00

$213,750 /lf$150.00 lf1,425Guard Rail - Interior - Guard Rail at Mezzanine

($9,750) /lf$150.00 lfGuard Rail - Interior - Guard Rail at Mezzanine - reduced per VE
S04

-65.00

$112,586C1092.2 Compartments & Cubicles $0.30 / GSF

$7,000 /ls$7,000.00 lsCubicles | Cubicle Curtains and Track at Nurse’s Area. 1.00

$54,000 /stall$1,200.00 stall45Toilet Compartment - Plastic Laminate - Standard

$25,500 /stall$1,500.00 stallToilet Compartment - Plastic Laminate - Handicapped 17.00

$15,725 /ea$425.00 eaUrinal Screen - Plastic Laminate 37.00

$10,361 /sf$9.00 sf1,151Wire Mesh Partition (assume 8' high) - Interior

$232,085C1092.4 Toilet, Bath, & Laundry Accessories $0.61 / GSF

$57,150 /mhr$90.00 mhrToilet Accessories - Unload / Store / Categorize 635.00

$57,150 /mhr$90.00 mhrToilet Accessories -  Distribute / Install 635.00

$11,440 /ea$80.00 ea143Non Restroom | Soap: Soap Dispenser, Wall Mtd.

$6,640 /ea$80.00 eaRestroom | Soap: Soap Dispenser, Wall Mtd. 83.00

$14,555 /ea$205.00 eaRestroom | Paper Towel Dispenser & Trash, Semi Recessed 71.00

$10,500 /ea$100.00 eaRestroom | Toilet Paper Dispenser, Wall Mtd. 105.00

$7,875 /ea$75.00 ea105Restroom | Sanitary Napkin Disposal, Recessed

$900 /ea$90.00 eaRestroom | Soap: Shampoo Dispenser, Shower Wall Mtd. 10.00

$2,580 /ea$43.00 eaRestroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60.00

$6,750 /ea$45.00 eaRestroom | Grab Bar: 42" Peened Grip, Wall Mtd. 150.00

$5,200 /ea$520.00 ea10Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror
Unit

$10,500 /allw$10,500.00 allwNon Restroom | Mirror: Full Height Frameless Mirror Allowance -
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.

1.00

$1,150 /ea$115.00 eaRestroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 10.00
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$1,320 /ea$220.00 eaRestroom | Baby Changing Station; Wall Mtd. 6.00

$1,120 /ea$70.00 ea16Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd.

$14,025 /ea$165.00 ea85Restroom | Mirror: Single Mirror: Framed Mirror Unit

$800 /ea$80.00 eaRestroom | Shower curtain and rod, typ. shower unit 10.00

$2,300 /ea$230.00 eaRestroom | Shower Seat @ ADA shower units 10.00

$1,550 /ea$155.00 eaJanitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10.00

$650 /ea$65.00 eaJanitor | Shelf: SS Shelf 8" D x 24" W 10.00

$860 /ea$20.00 ea43Non Restroom | Hook: Coat Hook, Door / Wall Mtd.

$1,340 /ea$20.00 eaRestroom | Hook: Coat Hook, Stall Wall Mtd. 67.00

$15,730 /ea$110.00 ea143Non Restroom | Paper Towel Dispenser, Wall Mtd.

$45,456C1093 Wall & Door Protection $0.12 / GSF

$45,456 /gsf$0.10 gsf403,504Wall & Door Protection Complete $/sf, including corner guards

$542,850C1093.2 Information Specialties $1.43 / GSF

$50,000 /ea$500.00 ea100White / Marker Boards - Small 4' x 4'

$204,000 /ea$750.00 eaWhite / Marker Boards - Medium 4' x 6' 272.00

$55,800 /ea$450.00 ea124Corkboards / Tack Boards - Large 4' x 8'

$105,300 /ea$900.00 ea117Corkboards / Tack Boards - Small 4' x 4'

$9,000 /allw$2,000.00 allwSignage | Dedication Plaques Allowance - Interior 3.00

$18,000 /ls$5,000.00 lsSignage | Egress, Waydinding, and Regulatory - Interior 4.00

$60,750 /ea$150.00 ea405Signage | Room Identification Signs - Interior

$10,000 /allw$10,000.00 allwSignage | Additional Signage Allowance - Interior 1.00

$30,000 /allw$5,000.00 allwSignage | Branding and Graphics Allowance - Interior, including
large format wall murals and panels.

3.00

$625,426C1097 Storage Specialties $1.64 / GSF

$214,000 /ea$500.00 ea428Lockers | Locker Room: Single and multi-tier lockers on conc,
base, 15" x 15"

$102,000 /ea$500.00 ea204Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep

$613,000 /ea$500.00 ea1,226Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base

($413,000) /ea$500.00 eaLockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base - VE

-826.00

$13,750 /ea$625.00 ea22Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x
2.5' d

$81,650 /ea$575.00 ea142Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on
conc. base

$14,026 /lf$65.00 lf216Locker Benches

$0 /lf$0.00 lf768Storage Wall Shelving - Metal (In F&E Estimate)

$1,145,948C1099 Other Interior Specialties $3.01 / GSF

$403,504 /gsf$1.00 gsf403,504Misc. Metals and Supports

$31,336 /sf$10.00 sf3,1342x4 Stud Wall with Plywood - assume 8' high

$11,107 /sf$15.00 sf740Plywood Sheathing with 2x8 Wood Joists

$786,000 /sf$2.00 sf393,000Safety Related Carpentry - Safety Rails / Opening Protection

($86,000) /ls$86,000.00 lsSafety Related Carpentry - Safety Rails / Opening Protection -
adjust per VE

-1.00

$130,540D4031 Fire Protection Equipment $0.34 / GSF
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$106,110 /ea$405.00 eaFire Extinguisher Cabinets - Semi-Recessed 262.00

$24,430 /ea$1,745.00 eaAED Cabinets, units, and accessories 14.00

$12,337,525C20 INTERIOR FINISHES $32.42 / GSF

$3,436,357C2010 WALL FINISHES $9.03 / GSF

$802,005C2012 Wall Paneling $2.11 / GSF

$195,840 /sf$85.00 sf2,304Wood Veneer Premium for Paneling at columns

$77,000 /sf.$50.00 sf.1,540Fabric Wrapped Acoustical Wall Panels @ Auditorium

$156,375 /sf.$45.00 sf.3,475Wood fiber Acoustical Panels

$22,000 /ea$2,750.00 eaCafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8.00

$32,292 /sf.$25.00 sf.1,292Fiber Reinforced Panel (FRP) @ 4' high

$183,858 /sf.$25.00 sf.7,354Fiber Reinforced Panel (FRP) @ Full Height

$134,640 /sf.$88.00 sf.1,530Phenolic Resin Wall Panels - Interior

$89,323C2013.4 Wall Coverings $0.23 / GSF

$0 nicInterior Misc. Millwork not shown or within F&E Estimate 0.00

$89,323 /sf.$45.00 sf.1,985Vinyl Wall Covering (Auditorium - IWP)

$877,873C2014 Tile & Terrazzo Wall Finishes $2.31 / GSF

$351,533 /sf$20.00 sf17,577Ceramic Wall Tile - ADJUST PER RECON - REDUCE FROM 42K SF
TO 25K SF

$70,000 /sf.$175.00 sf.4002" Granite Veneer Panels - ADJUST UNIT PRICE PER RECON

$34,685 /sf.$24.00 sf.1,445Porcelain Wall Tile

$443,091 /sf.$24.00 sf.18,462Thin Porcelain Wall Tile

$58,890 /sf.$30.00 sf.1,963VE A04 - CHANGE FLATLOCK TILE TO Thin Porcelain Wall Tile

($80,326) /ls$80,326.00 lsVE A15 - REDUCE Wall Tile -1.00

$0C2015 Stone Facing $0.00 / GSF

$0 sfInterior Stone - Travertine, not show on drawings EXCLUDED 0.00

$132,000C2016 Special Wall Surfacing $0.35 / GSF

$0 sf.Flat Lock Metal Tile @ Lobby - PER VE A04 - CHANGE TO TILE
(597 SQFT)

0.00

$132,000 /sf$55.00 sf2,400Flexible Stainless Steel Safety Netting

$1,107,145C2017 Wall Painting & Coating $2.91 / GSF

$220,299 /sf.$1.00 sf.220,299Paint Interior GWB Walls

$1,732 /sf.$1.00 sf.1,732Paint Interior GWB Walls - Soffits

$5,000 /allw$5,000.00 allwPaint Interior GWB Walls - Soffits - not shown 1.00

$820,731 /sf.$3.50 sf.234,495Paint Interior Walls - Epoxy

$9,383 /sf$1.25 sf7,507Paint Interior CMU Walls

$50,000 /allw$50,000.00 allwMisc. Interior Painting 1.00

$259,053C2018 Acoustical Wall Treatment $0.68 / GSF

$45,222 /sf.$65.00 sf.696Fabric Wrapped Acoustical Panels @ Auditorium

$213,831 /sf.$65.00 sf.3,290Wood Fiber Acoustical Panels @ Gymnasium

$168,958C2019 Wall Finish Supplementary Components $0.44 / GSF

$168,958 /lf$50.00 lf3,379Interior Window Sills @ Exterior - Solid Surface

$3,881,021C2030 FLOORING $10.20 / GSF

$105,000C2031 Flooring Treatment $0.28 / GSF

$85,000 /allw$85,000.00 allwFloor Patching Allowance 1.00
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$20,000 /allw$20,000.00 allwFloor Prep / Leveling Allowance 1.00

$667,136C2032.2 Tile Flooring $1.75 / GSF

$128,808 /sf$24.00 sf5,367Ceramic Floor Tile - Mosaic

$538,328 /sf$28.00 sf19,226Porcelain Tile Floor

$265,188C2032.4 Wood Flooring $0.70 / GSF

$12,054 /sf$1.00 sf12,054Wood Flooring - Premium for Markings on Athletic Wood Floor

$253,134 /sf$21.00 sf12,054Athletic Sports Wood Flooring - Gym

$153,019C2032.6 Carpeting $0.40 / GSF

$15,334 /sf$6.50 sf2,359Carpet - 1

$41,366 /sf$6.50 sf6,364Carpet - 2

$8,827 /sf$6.50 sf1,358Carpet - 4

$29,114 /sf$6.50 sf4,479Carpet - 5

$25,279 /sf$6.50 sf3,889Carpet - 6

$5,668 /sf$6.50 sf872Carpet - 7

$3,768 /sf$12.00 sf314Carpet - Walk Off Carpet

$23,664 /sf$6.00 sf3,944Resilient Carpet

$246,245C2032.8 Wall Base Finishes $0.65 / GSF

$47,548 /lf$19.25 lf2,470Ceramic Tile Base

$115,230 /lf$3.00 lf38,410Rubber Base

$39,060 /lf$14.00 lf2,790Terrazzo Base

$44,408 /sf$90.00 sf493Decorative Fabric Metal Panel - Interior

$0 sfFlat Lock Metal Tiles - Interior - PER VE A04 - CHANGE TO TILE
(1,366 SQFT)

0.00

$78,050C2033 Specialty Flooring $0.21 / GSF

$78,050 /sf$50.00 sf1,561Foot Grille Carpet

$2,171,555C2035 Resilient Flooring $5.71 / GSF

$60,680 /sf$20.00 sf3,034ATH Athletic Sports Flooring

$1,045,883 /sf$8.50 sf123,045Linoleum LIN1

$1,394 /sf$8.50 sf164Linoleum LIN2

$2,678 /sf$8.50 sf315Linoleum LIN3

$28,033 /sf$8.50 sf3,298Linoleum LIN4

$127,192 /sf$13.00 sf9,784Sheet Vinyl - Multipurpose

$17,556 /sf$12.00 sf1,463Sheet Vinyl - Slip Resistant

$19,708 /sf$6.50 sf3,032Luxury Viyl Tile LVT

$389,862 /sf$11.00 sf35,442Sheet Vinyl Flooring - SV1

$2,167 /sf$11.00 sf197Sheet Vinyl Flooring - SV2

$5,577 /sf$11.00 sf507Sheet Vinyl Flooring - SV3

$260,764 /sf$28.00 sf9,313Photoluminesent Rubber Stair Treads & Risers - CHANGED TO
STANDARD AT RECON - <$7/SF>

$0 sfRubber Flooring at Stair Treads and Risers - RR - INCLUDED
ABOVE PER RECON

0.00

$4,005 /sf$15.00 sf267Rubber Tile Flooring - RT

$206,057 /sf$17.00 sf12,121Epoxy Flooring EF-1

$0C2036.2 Terrazzo Flooring $0.00 / GSF

$0 sfPrecast Terrazzo risers & treads - DELETED PER RECON 0.00
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$140,365C2036.4 Masonry & Stone Flooring $0.37 / GSF

$6,800 /sf$100.00 sf68Stone Thresholds at wet rooms

$133,565 /sf$1.50 sf89,043Sealed Concrete

$54,464C2037 Fluid-Applied Flooring $0.14 / GSF

$16,964 /sf$2.53 sf6,705Moisture Mitigation @ Tile

$37,500 /flgt$1,500.00 flgt25Paint Interior Metal Pan Stairs

$5,020,147C2050 CEILING FINISHES $13.19 / GSF

$2,384,740C2051 Plaster & Gypsum Board Finish $6.27 / GSF

$128,092 /sf$18.00 sf7,116Ceiling - GWB Soffit - Interior

$50,000 /allw$50,000.00 allwCeiling - GWB Soffit - Interior, not shown 1.00

$134,750 /sf$25.00 sf5,390GWB | GWB Ceiling, Moisture Resistant GWB Ceiling

$934,240 /sf$20.00 sf46,712GWB | GWB Ceiling, Typical

$10,658 /sf$25.00 sf426Ceiling - GWB Soffit - Interior @ Curved Media Center

$1,377,000 /sf$25.50 sf54,000Ceiling - GWB SOUND ISOLATION - ADDED @ RECON

($250,000) /ls$250,000.00 lsCeiling - GWB SOUND ISOLATION - VE A03 - Change Spec -1.00

$2,289,573C2054 Acoustical Ceiling Tiles & Panels $6.02 / GSF

$1,251,375 /sf$7.50 sf166,850ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL
CEILING TILE

$59,220 /sf$8.50 sf6,967ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL
CEILING TILE FOR KITCHEN LOCATIONS

$31,579 /sf$11.50 sf2,746ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE

$53,280 /sf$12.00 sf4,440ACT-5

$83,369 /sf$6.75 sf12,351ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE AT ADMIN AREAS

$587,500 /sf$50.00 sf11,750Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide
Plank

$37,500 /sf$50.00 sf750Hung Ceiling | Mesh Metal Ceiling

$35,000 /sf$100.00 sf350Acoustical Reflector @ Stage

$136,500 /sf$65.00 sf2,100ACPCP | Acoustical Preformed Ceiling Panels

$0 exclEAVB | Aluminum Vertical Blade Ceiling System 0.00

$14,250 /sf$95.00 sf150Phenolic / IWP Wd Ceiling Ceiling Panels

$0 sfACM | Aluminum Composite Material Ceiling - Interior - DELETE
DOUBLE UP PER VE A18

0.00

$0 nicHung Ceiling | Mesh Metal Ceiling With Acrylic Panel Backing -
DELETED PER RECON

0.00

$271,120C2056 Painting & Staining Ceilings $0.71 / GSF

$5,390 /sf$1.00 sf5,390Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling

$46,712 /sf$1.00 sf46,712Paint | Painted Interior GWB - Typical Ceilings - Latex

$219,018 /sf$2.50 sf87,607Paint | Exposed Painted Structural Steel & Metal Deck

$74,715C2059 Ceiling Finish Supplementary Components $0.20 / GSF

$74,715 /sf$1.00 sf74,715Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING
BETWEEN STEEL GIRDERS

D SERVICES 380,570 $60,450,925$158.84GSF / GSF
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$885,000D10 CONVEYING $2.33 / GSF

$885,000D1010 ELEVATORS & LIFTS $2.33 / GSF

$815,000D1010 Elevators & Lifts $2.14 / GSF

$375,000 /stop$93,750.00 stopElevator #1, Passenger (Otis Gen2, 3,500 capacity)  - REDUCED
PER RECON <$100K TOTAL>

4.00

$440,000 /stop$88,000.00 stopElevator #2, Passenger (Otis Gen2, 3,500 capacity) 5.00

$70,000D1017 Cab Finishes $0.18 / GSF

$70,000 /ea$35,000.00 eaCab Finish Premium Allowance 2.00

$7,981,609D20 PLUMBING $20.97 / GSF

$1,795,343D2000 PLUMBING EQUIPMENT $4.72 / GSF

$1,795,343D2000 Plumbing Equipment $4.72 / GSF

$10,000 /ls$10,000.00 lsSub-Meters 1.00

$16,500 /ea$1,650.00 ea10Circulating Pump

$15,000 /ea$5,000.00 eaThermostatic Mixing Valve -  EHW-4 3.00

$30,000 /ea$15,000.00 eaThermostatic Mixing Valve - Dual - EHW-1 & EHW-2 2.00

$3,500 /ea$500.00 eaThermostatic Mixing Valve - P-7 Fixtures (EW) 7.00

$57,500 /ea$2,500.00 ea23Thermostatic Mixing Valve - P-8 Fixtures (EW/ES)

$20,000 /ea$20,000.00 eaThermostatic Mixing Valve - Triple - EHW-3 1.00

$45,000 /ea$45,000.00 eaDomestic Water Booster Pump 1.00

$35,000 /ls$35,000.00 lsBackflow Preventers 1.00

$75,000 /ls$75,000.00 lsKitchen Equipment Connections 1.00

$10,000 /ls$10,000.00 lsScience Classroom / Bio-Tech Equipment Connections 1.00

$50,000 /ls$50,000.00 lsShop Equipment Connections 1.00

$5,500 /ls$5,500.00 lsWater Meters 1.00

$127,000 /ea$1,000.00 ea127Trap Primers & Associated Piping

$120,650 /ea$950.00 ea127Floor Drain W/Trap

$128,310 /ea$1,365.00 ea94Roof Drains

$83,423 /ea$41,711.68 eaExterior Grease Interceptor 2.00

$3,084 /ea$1,027.92 eaLocal Grease Interceptor 35 GPM 3.00

$2,386 /ea$1,192.92 eaLocal Grease Interceptor 50 GPM 2.00

$4,884 /ea$2,441.88 eaLocal Grease Interceptor 75 GPM 2.00

$8,500 /ea$500.00 ea17Ceiling UTL Panels

$16,500 /ea$5,500.00 eaElevator Sump Pumps 3.00

$60,000 /ea$15,000.00 eaGas / Oil Interceptor  - Shops 4.00

$96,643 /ea$48,321.36 eaAC-1 - Auto Collision / Metal Fab 2.00

$31,821 /ea$31,821.36 eaAC-2 - VOC Tech Shops 1.00

$28,821 /ea$28,821.36 eaAC-3 - Bio Tech Lab 1.00

$35,821 /ea$35,821.36 eaAC-4 - Drafting & Design 1.00

$36,821 /ea$36,821.36 eaAC-5 - Dental - Compressed Air System 1.00

$35,821 /ea$35,821.36 eaAC-6 - Dental - Robotics - Compressed Air System 1.00

$36,000 /ea$500.00 ea72Compressed Air Filter, PI, & PRV

$28,800 /ea$800.00 ea36Compressed Air Hose Reels

$21,821 /ea$21,821.36 eaVAC-1 - Bio Tech Lab - Vacuum System 1.00

$53,821 /ea$53,821.36 eaVAC-2 - Dental - Vacuum System 1.00
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$204,279 /ea$51,069.80 eaEWH-1 & EWH-2 - Elec Water Heater - PVI Durawatt - 466 4.00

$38,568 /ea$12,855.84 eaEWH-3 - Elec Water Heater - AO Smith DES-100 3.00

$122,140 /ea$61,069.80 eaEWH-4 - Elec Water Heater - PVI Durawatt - 550 2.00

$1,428 /ea$1,427.92 eaEWH-5 - Elec Water Heater - AO Smith DES-10 1.00

$24,000 /ea$8,000.00 eaArgon / Oxygen / Acetylene Manifolds 3.00

$4,000 /ea$1,000.00 eaNatural Gas Control at Kitchen - Kitchen 4.00

$2,000 /ea$1,000.00 eaNatural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2.00

$50,000 /ea$50,000.00 eapH Neutralization System 1.00

$15,000 /ea$1,500.00 ea10Expansion Tanks

$1,638,300D2010 DOMESTIC WATER DISTRIBUTION $4.30 / GSF

$1,638,300D2012 Domestic Water Piping $4.30 / GSF

$735,000 /lf$35.00 lf21,000Domestic Hot & Cold Water Piping - 2" & Less

$189,200 /lf$86.00 lf2,200Domestic Water Piping - 3"

$104,000 /lf$104.00 lf1,000Domestic Water Piping - 4"

$62,100 /lf$207.00 lf300Domestic Water Piping - 6"

$200,000 /ls$200,000.00 lsADJUST PER RECON 1.00

$294,000 /lf$12.00 lf24,500Insulation

$54,000 /ls$54,000.00 lsValves & Accessories 1.00

$1,733,025D2020 SANITARY DRAINAGE $4.55 / GSF

$291,025D2025 Sanitary Drain Piping - UG $0.76 / GSF

$40,000 /lf$50.00 lf800Sanitary Waste & Vent Piping - 2"- 3"

$140,400 /lf$80.00 lf1,755Sanitary Waste & Vent Piping - 4"- 6"

$110,625 /lf$125.00 lf885Sanitary Waste & Vent Piping - 8"

$1,170,000D2026 Sanitary Drain Piping - AG $3.07 / GSF

$450,000 /lf$50.00 lf9,000Sanitary Waste & Vent Piping - 2" - 4"

$560,000 /lf$80.00 lf7,000Sanitary Waste & Vent Piping - 4" - 6"

$160,000 /ls$160,000.00 lsSanitary Waste & Vent Piping - ADJUST PER RECON 1.00

$120,000D2028 Kitchen Drain Piping - AG $0.32 / GSF

$120,000 /lf$60.00 lf2,000Kitchen Waste & Vent Piping - UG & AG

$152,000D2029 Laboratory / Industrial Drain Piping - UG $0.40 / GSF

$152,000 /lf$95.00 lf1,600Acid Waste & Vent Piping - UG & AG

$826,288D2040 PLUMBING FIXTURES $2.17 / GSF

$826,288D2043 Plumbing Fixtures $2.17 / GSF

$260,920 /ea$2,965.00 ea88P-1 & P-1A - Water Closet - Wall Hung

$69,795 /ea$2,115.00 ea33P-2 & P-2A - Urinal

($85,000) /ls$85,000.00 lsVE P01 DELETE URINALS IN SINGLE OCC TOILET RMS -1.00

($20,000) /ls$20,000.00 lsVE P02 DELETE TOILET RM @MAINTENANCE BLDG -1.00

$96,390 /ea$1,890.00 ea51P-3A - Lavatory - Wall Hung

$41,756 /ea$927.92 ea45PX-4 - Science Classroom Sinks

$64,885 /ea$1,441.88 ea45PX-5 - Lab Sinks

$41,600 /ea$784.90 ea53PX-1 Sink - Casework - Installation & Hook-Up

$6,992 /ea$998.86 eaPX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 7.00

$23,128 /ea$1,541.88 ea15PX-3 - Sink - Cosmetology w/Hair Trap

$14,847 /ea$927.92 ea16PX-6 - Dental Station
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$17,440 /ea$2,180.00 eaP-4 - Mop Sink 8.00

$0 eaCosmetology - Pedicure Station - Hook-ups 0.00

$40,500 /ea$4,500.00 eaP-3C - Solid Surface Sink, 2 Station - Bradley 9.00

$76,500 /ea$4,500.00 ea17P-5 & P-5A - Drinking Foutain - Bi-Level Electric

$0 eaWashing Machine Box 0.00

$3,536 /ea$883.92 eaP-6A - Shower - HC (no enclosure) 4.00

$16,800 /ea$2,100.00 eaP-6 - Shower - (Trim & Drain) 8.00

$3,850 /ea$550.00 eaP-7 - Emergenc Eyewash 7.00

$61,600 /ea$2,800.00 ea22P-8 - Emergency Shower/Eyewash

$13,954 /ea$6,976.78 eaP-3B - Wash Fountain - Circular - Bradley 2.00

$71,721 /ea$5,976.78 ea12P-3B - Wash Fountain - Semi-Circular - Bradley

$4,750 /ea$190.00 ea25Hose Bibb

$325 /ea$325.00 eaWall Hydrant 1.00

$350,000D2050 GENERAL SERVICE COMPRESSED - AIR $0.92 / GSF

$350,000D2051 Compressed-Air Systems $0.92 / GSF

$16,000 /ls$16,000.00 lsValves & Accessories 1.00

$310,000 /lf$50.00 lf6,2002" & Less CA Piping - Copper

$24,000 /lf$80.00 lf300CA Piping Intake - Copper

$973,450D2070 RAIN WATER DRAINAGE $2.56 / GSF

$167,850D2071 Storm Drain Piping - UG $0.44 / GSF

$61,050 /lf$165.00 lf370Storm Piping - 10"

$3,000 /lf$60.00 lf50Storm Piping - 4"

$46,800 /lf$80.00 lf585Storm Piping - 6"

$57,000 /lf$120.00 lf475Storm Piping - 8"

$805,600D2072 Storm Drain Piping - AG $2.12 / GSF

$25,200 /lf$20.00 lf1,260Insulation - Storm

$6,800 /lf$170.00 lf40Storm Piping - 10"

$332,800 /lf$160.00 lf2,080Storm Piping - 4"

$312,750 /lf$90.00 lf3,475Storm Piping - 6"

$128,050 /lf$130.00 lf985Storm Piping - 8"

$141,500D2080 OTHER PLUMBING SYSTEMS $0.37 / GSF

$67,000D2085 Medical Gas Piping $0.18 / GSF

$8,000 /lf$80.00 lf100Vacuum - Exhaust

$54,000 /lf$45.00 lf1,200Vacuum Piping - 1" & Less

$5,000 /ls$5,000.00 lsValves & Accessories 1.00

$74,500D2088 Process / Industrial Gas Piping $0.20 / GSF

$67,500 /lf$45.00 lf1,500Argon / Oxygen / Acetylene Piping - 1" & Less

$7,000 /ls$7,000.00 lsValves & Accessories 1.00

$369,153D2090 MISC. PLUMBING SYSTEMS $0.97 / GSF

$369,153D2090 Plumbing Misc Items $0.97 / GSF

$369,153 /sf$0.97 sf380,570Admin & Expenses

$154,550D3010 FACILITY FUEL SYSTEMS $0.41 / GSF

$154,550D2080 Natural Gas Piping $0.41 / GSF

$108,000 /lf$60.00 lf1,800Natural Gas Piping - 2" & Less
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$39,050 /lf$110.00 lf355Natural Gas Piping - 4"

$7,500 /ls$7,500.00 lsValves & Accessories 1.00

$27,811,853D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $73.08 / GSF

$10,989,306D3040 HVAC MAJOR EQUIPMENT $28.88 / GSF

$10,928,384D3040 HVAC Major Equipment $28.72 / GSF

$6,135,000 /ls$6,135,000.00 lsAHU 1-10, HRU 1-5, RTU 1-2, MUA-1&2 1.00

$92,760 /ea$9,276.00 ea10AHU 1-10, Labor & Conns

$41,540 /ea$8,308.00 eaHRU 1-5 Labor & Conns 5.00

$12,680 /ea$6,340.00 eaMUA 1-2 Labor & Conns 2.00

$16,616 /ea$8,308.00 eaRTU 1-2 Labor & Conns 2.00

$153,712 /ls$153,711.91 lsExhaust Fans - Scheduled 1.00

$69,076 /ls$69,076.05 lsVehicle Exhaust fans and reels 1.00

$102,180 /ea$20,436.00 eaERU 1-4 & ERU-7 5.00

$0 nicDust Collection Platform - DELETED PER RECON 0.00

$0 allwDust Collector - Owner To Relocate Existing 0.00

$15,000 /ls$15,000.00 lsDust Collector -RIGGING, ADDED PER RECON 1.00

$238,728 /ea$4,872.00 ea49Split Systems Labor & Connect

$3,100,000 /ls$3,100,000.00 lsVRF/VCU/Splits Equipment 1.00

$44,896 /ea$976.00 ea46VRF Selector Boxes Install

$182,700 /ea$2,436.00 ea75VRF -CU Install

$525,088 /ea$1,952.00 ea269VRF Fan Coil Units Install

$115,984 /ea$1,318.00 ea88VRF-VCU Condenser Install

$25,744 /ea$6,436.00 eaGravity Vent 4.00

$24,808 /ea$12,404.00 eaGravity Vent- GV 1 & 2 2.00

$31,872 /ea$3,984.00 eaVFD Fans 8.00

$60,922D3041 Terminal & Package Units $0.16 / GSF

$41,586 /ea$1,434.00 ea29Unit Heater - Elec

$19,336 /ea$2,762.30 eaCabinet Unit Heater (ceiling) 7.00

$9,251,464D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $24.31 / GSF

$9,251,464D3053 HVAC Air Distribution $24.31 / GSF

$240,000 /ls$240,000.00 lsSM Coordination & Material Handling 1.00

$33,948 /ea$1,476.00 ea23Weld Exhaust Extraction arms (FBO) Instalation

$144,998 /sf$22.31 sf6,500Insulation - Fire Wrap

$689,829 /sf$4.60 sf150,000Insulation - FRK Blanket Insulation, 2"

$5,991,252 /lb$13.62 lb440,000Ductwork - Galvanized

$225,000 /lb$15.00 lb15,000Ductwork - Galvanized - ADDED PER RECON (INCL ACCESSORIES)

$50,000 /ls$50,000.00 lsDuctwork - DBL Wall Premium 1.00

$67,903 /lb$24.69 lb2,750Ductwork - Stainless Steel Kitchen

$214,873 /lb$20.46 lb10,500Ductwork - Black Iron - Kitchen Exhaust

$75,000 /allw$75,000.00 allwDuctwork - HVAC & Plbg Tech Flues 1.00

$600,000 /ls$600,000.00 lsAir Duct Accessories 1.00

$140,912 /ls$140,912.00 lsSound Attenuator (HRU, RTU, & AHU 360kcfm total) 1.00

$110,823 /ea$998.41 ea111VAV OA & Exhaust w/o RHC

($116,510) /ls$116,510.00 lsVAV Box - PER VE M02 REDUCE BY GROUPING -1.00
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$267,365 /ea$1,469.04 ea182VAV Box w/ERHC

$28,260 /ea$3,139.95 eaVAV FPTU w/ ERHC 9.00

$0 lfDuct Collection Duct - Fabricated 0.00

$218,730 /sf$69.00 sf3,170Plenums

$183,600 /ea$216.00 ea850Register, Diffusers, & Grilles

$14,761 /ea$301.25 ea49Register, Diffusers, & Grilles - 3ft

$70,720 /ea$442.00 ea160Register, Diffusers, & Grilles - LD

$2,264,800D3060 CONTROLS & INSTRUMENTATION $5.95 / GSF

$2,264,800D3061 Automatic Temperature Controls $5.95 / GSF

$2,189,800 /sf$5.75 sf380,570ATC - BMS

$50,000 /allw$50,000.00 allwDashboard Allowance 1.00

$25,000 /allw$25,000.00 allwLighting Control 1.00

$3,824,308D3070 SPECIAL PURPOSE HVAC SYSTEMS $10.05 / GSF

$3,244,721D3075 Refrigerant Piping $8.53 / GSF

$269,500 /ea$5,500.00 ea49Split System Piping - Line Sets

$1,816,471 /sf$9.35 sf194,275VRF Piping

$45,000 /lf$15.00 lf3,000Roof Pipe Jacketing

$1,113,750 /lf$165.00 lf6,750RTU/AHU/HRU Condensers-2 Pipe Circuit

$579,587D3076 Condensate Drain Piping $1.52 / GSF

$569,250 /lf$51.75 lf11,000Condensate Drain Piping & Insulation

$10,337 /ea$413.47 ea25Condensate Drain Pumps

$284,476D3080 SYSTEMS TESTING & BALANCING $0.75 / GSF

$284,476D3080 Air & Water Balance $0.75 / GSF

$284,476 /sf$0.75 sf380,570Testing & Balancing

$1,197,500D3090 OTHER HVAC SYSTEMS & EQUIP $3.15 / GSF

$1,197,500D3091 HVAC Misc Items $3.15 / GSF

$172,500 /ls$172,500.00 lsRigging and Hoisting 1.00

$775,000 /ls$775,000.00 lsProject Expenses and Commissioning 1.00

$250,000 /ls$250,000.00 lsProject Management 1.00

$0 lsVE Items M1 through M7, M9, M11 0.00

$3,029,692D40 FIRE PROTECTION $7.96 / GSF

$1,799,342D4010 SPRINKLERS $4.73 / GSF

$1,799,342D4011 Wet Sprinkler System $4.73 / GSF

$802,650 /lf$30.00 lf26,755Distribution Piping w/Fittings & Hangers

$20,000 /ls$20,000.00 lsSprinkler System - Paint Spray Booths 1.00

$302,208 /ea$147.06 ea2,055Head - Pendant, concealed

$139,484 /ea$108.55 ea1,285Head - Upright

$760,000 /sf$2.00 sf380,000SPRINKLER SYSTEM - ADJUST PER RECON

($225,000) /ls$225,000.00 lsSPRINKLER SYSTEM - PER VE FP01 - SCHEDULE 10 FOR LARGER
PIPE

-1.00

$857,979D4020 STANDPIPES $2.25 / GSF

$857,979D4022 Standpipe & Fire Mains $2.25 / GSF

$668,250 /lf$50.00 lf13,365Standpipes & Fire Mains - 6"
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$16,583 /ea$16,582.59 eaDouble Check Valve 8" 1.00

$14,729 /ea$475.12 ea31Hose Valve, 2-1/2"

$128,638 /ea$6,125.60 ea21Zone Control Valve Assembly

$16,052 /ea$5,350.72 eaWet Check Valve Assembly - 8" 3.00

$0 eaFire Department Connection 0.00

$13,728 /ea$1,525.36 eaRoof Manifold 9.00

$125,000D4030 FIRE PROTECTION SPECIALTIES $0.33 / GSF

$125,000D4031 Fire Protection Equipment $0.33 / GSF

$120,000 /ea$120,000.00 eaElectric Fire Pump, 1000 GPM 1.00

$5,000 /ea$5,000.00 eaJockey Pump 1.00

$247,371D4090 OTHER FIRE PROTECTION SYSTEMS $0.65 / GSF

$247,371D4096 Fire Protection Misc Items $0.65 / GSF

$247,371 /sf$0.65 sf380,570Coordination & Expenses

$15,157,937D50 ELECTRICAL $39.83 / GSF

$8,900,128D5020 ELECTRICAL SERVICE & DISTRIBUTION $23.39 / GSF

$1,624,365D5023 Large Power & Distribution $4.27 / GSF

$8,724 /ea$727.02 ea1260 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$3,747 /ea$936.66 ea100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4.00

$14,213 /ea$1,421.32 ea10200 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$36,080 /ea$3,608.00 ea10400 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$5,033 /ea$5,033.50 ea600 AMP 3 POLE N1 fused disconnect 600 volt composite unit 1.00

$99,964 /ea$4,998.21 ea2030 KVA NEMA 1 Transformer composite unit

$20,424 /ea$10,211.93 ea75 KVA NEMA 1 Transformer composite unit 2.00

$30,636 /ea$10,211.93 ea75 KVA NEMA 1 Transformer composite unit for EV charging 3.00

$234,136 /ea$12,322.96 ea19112.5 KVA NEMA 1 Transformer composite unit

$39,057 /ea$19,528.70 ea225 KVA NEMA 1 Transformer composite unit 2.00

$402,000 /ea$201,000.00 ea4000 Amp Main Switchboard  MCB 2.00

$85,000 /ea$85,000.00 ea2000 Amp 277/480 Switchboard  MCB 1.00

$50,000 /ea$50,000.00 ea1600 Amp 277/480 Switchboard  MCB 1.00

$62,137 /ea$3,106.84 ea20100 AMP  120/208 panel board surface mounted composite

$4,190 /ea$4,189.84 ea225 AMP  120/208 Panel board surface mounted composite unit 1.00

$12,321 /ea$4,107.12 ea225 AMP  120/208 Panel board surface mounted composite unit
for charging Stations

3.00

$12,321 /ea$4,107.12 eaNema 3r Enclosure for EV Chaging Gear 3.00

$145,496 /ea$6,062.34 ea24400 AMP  120/208 Panel board surface mounted composite unit

$25,607 /ea$3,200.84 ea100 AMP 277/480 Panel board surface mounted composite unit 8.00

$32,850 /ea$4,106.20 ea200 AMP 277/480 Panel board surface mounted composite unit 8.00

$89,952 /ea$4,734.34 ea19225 AMP 277/480 Panel board surface mounted composite unit

$14,604 /ea$4,868.03 ea250 AMP 277/480 Panel board surface mounted composite unit
charging

3.00

$8,559 /ea$8,558.61 ea400 AMP 277/480 Fusable Distribution Panel board surface
mounted composite unit

1.00

$21,154 /ea$7,051.34 ea400 AMP 277/480 Panel board surface mounted composite unit 3.00

$12,412 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit

1.00
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$68,143 /ea$17,035.84 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit

4.00

$34,072 /ea$17,035.84 ea1200 AMP 277/480 Mechanical Panel board surface mounted
composite unit

2.00

$400,000 /ls$400,000.01 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022

1.00

($350,000) /ls$350,000.00 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Remove all and left generator and primary metering

-1.00

$1,532 /ea$510.69 eaUtility Meter Sockets composite unit 3.00

$4,037,987D5024 Large Power Feeder Conduit $10.61 / GSF

$12,231 /lf$16.96 lf721#136 20 AMP EMT Composite feeders copper - Large Power

$12,078 /lf$16.96 lf712#137 20 AMP EMT Composite feeders copper - Large Power

$11,977 /lf$16.96 lf706#138 20 AMP EMT Composite feeders copper - Large Power

$22,550 /lf$29.71 lf759#139 45 AMP EMT Composite feeders copper - Large Power

$9,432 /lf$16.96 lf556#140 20 AMP EMT Composite feeders copper - Large Power

$9,398 /lf$16.96 lf554#141 20 AMP EMT Composite feeders copper - Large Power

$10,317 /lf$18.69 lf552#150 35 AMP EMT Composite feeders copper - Large Power

$12,298 /lf$18.69 lf658#151 35 AMP EMT Composite feeders copper - Large Power

$12,298 /lf$18.69 lf658#152 30 AMP EMT Composite feeders copper - Large Power

$10,784 /lf$18.69 lf577#156 35 AMP EMT Composite feeders copper - Large Power

$10,952 /lf$18.69 lf586#158 35 AMP EMT Composite feeders copper - Large Power

$11,868 /lf$18.69 lf635#168 35 AMP EMT Composite feeders copper - Large Power

$11,943 /lf$18.69 lf639#170 35 AMP EMT Composite feeders copper - Large Power

$13,307 /lf$18.69 lf712#172 35 AMP EMT Composite feeders copper - Large Power

$13,700 /lf$18.69 lf733#176 35 AMP EMT Composite feeders copper - Large Power

$13,756 /lf$18.69 lf736#178 35 AMP EMT Composite feeders copper - Large Power

$13,868 /lf$18.69 lf742#180 35 AMP EMT Composite feeders copper - Large Power

$6,485 /lf$18.69 lf347#181 35 AMP EMT Composite feeders copper - Large Power

$5,310 /lf$16.96 lf313#231 20 AMP EMT Composite feeders copper - Large Power

$18,796 /lf$16.96 lf1,108#236 20 AMP EMT Composite feeders copper - Large Power

$8,499 /lf$16.96 lf501#237 20 AMP EMT Composite feeders copper - Large Power

$6,480 /lf$16.96 lf382#238 20 AMP EMT Composite feeders copper - Large Power

$8,431 /lf$16.96 lf497#239 20 AMP EMT Composite feeders copper - Large Power

$5,445 /lf$16.96 lf321#250 20 AMP EMT Composite feeders copper - Large Power

$7,278 /lf$16.96 lf429#254 20 AMP EMT Composite feeders copper - Large Power

$7,447 /lf$17.04 lf437#255 20 AMP EMT Composite feeders copper - Large Power

$5,675 /lf$17.04 lf333#257 20 AMP EMT Composite feeders copper - Large Power

$6,101 /lf$17.04 lf358#258 20 AMP EMT Composite feeders copper - Large Power

$4,903 /lf$16.96 lf289#260 20 AMP EMT Composite feeders copper - Large Power

$5,004 /lf$16.96 lf295#262 20 AMP EMT Composite feeders copper - Large Power

$6,175 /lf$16.96 lf364#268 20 AMP EMT Composite feeders copper - Large Power

$3,987 /lf$16.96 lf235#269 20 AMP EMT Composite feeders copper - Large Power

$4,004 /lf$16.96 lf236#270 20 AMP EMT Composite feeders copper - Large Power

$3,868 /lf$16.96 lf228#272 20 AMP EMT Composite feeders copper - Large Power

$3,800 /lf$17.04 lf223#274 20 AMP EMT Composite feeders copper - Large Power
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$9,218 /lf$17.04 lf541#276 20 AMP EMT Composite feeders copper - Large Power

$8,333 /lf$17.04 lf489#278 20 AMP EMT Composite feeders copper - Large Power

$8,213 /lf$17.04 lf482#280 20 AMP EMT Composite feeders copper - Large Power

$8,196 /lf$17.04 lf481#282 20 AMP EMT Composite feeders copper - Large Power

$7,583 /lf$17.04 lf445#284 20 AMP EMT Composite feeders copper - Large Power

$7,464 /lf$17.04 lf438#286 20 AMP EMT Composite feeders copper - Large Power

$7,361 /lf$17.04 lf432#288 20 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#294 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#296 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#297 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#298 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#327 20 AMP EMT Composite feeders copper - Large Power

$22,254 /lf$33.82 lf658#145 80 AMP EMT Composite feeders copper - Large Power

$22,423 /lf$33.82 lf663#146 80 AMP EMT Composite feeders copper - Large Power

$22,490 /lf$33.82 lf665#147 80 AMP EMT Composite feeders copper - Large Power

$18,882 /lf$28.14 lf671#148 60 AMP EMT Composite feeders copper - Large Power

$21,882 /lf$33.82 lf647#149 80 AMP EMT Composite feeders copper - Large Power

$19,867 /lf$28.14 lf706#153 50 AMP EMT Composite feeders copper - Large Power

$24,215 /lf$33.82 lf716#154 80 AMP EMT Composite feeders copper - Large Power

$16,462 /lf$28.14 lf585#155 60 AMP EMT Composite feeders copper - Large Power

$16,687 /lf$28.14 lf593#157 60 AMP EMT Composite feeders copper - Large Power

$16,912 /lf$28.14 lf601#159 60 AMP EMT Composite feeders copper - Large Power

$16,631 /lf$28.14 lf591#160 60 AMP EMT Composite feeders copper - Large Power

$17,081 /lf$28.14 lf607#161 60 AMP EMT Composite feeders copper - Large Power

$16,884 /lf$28.14 lf600#162 60 AMP EMT Composite feeders copper - Large Power

$17,784 /lf$28.14 lf632#163 70 AMP EMT Composite feeders copper - Large Power

$17,559 /lf$28.14 lf624#164 70 AMP EMT Composite feeders copper - Large Power

$17,897 /lf$28.14 lf636#165 70 AMP EMT Composite feeders copper - Large Power

$17,756 /lf$28.14 lf631#166 70 AMP EMT Composite feeders copper - Large Power

$18,066 /lf$28.14 lf642#167 70 AMP EMT Composite feeders copper - Large Power

$18,235 /lf$28.14 lf648#169 70 AMP EMT Composite feeders copper - Large Power

$20,205 /lf$28.14 lf718#171 70 AMP EMT Composite feeders copper - Large Power

$18,601 /lf$28.14 lf661#173 40 AMP EMT Composite feeders copper - Large Power

$18,460 /lf$28.14 lf656#174 40 AMP EMT Composite feeders copper - Large Power

$24,993 /lf$33.82 lf739#175 80 AMP EMT Composite feeders copper - Large Power

$25,128 /lf$33.82 lf743#177 80 AMP EMT Composite feeders copper - Large Power

$25,433 /lf$33.82 lf752#179 80 AMP EMT Composite feeders copper - Large Power

$20,317 /lf$28.14 lf722#182 60 AMP EMT Composite feeders copper - Large Power

$9,254 /lf$21.13 lf438#187 40 AMP EMT Composite feeders copper - Large Power

$7,161 /lf$21.00 lf341#232 40 AMP EMT Composite feeders copper - Large Power

$7,287 /lf$21.00 lf347#233 40 AMP EMT Composite feeders copper - Large Power

$8,379 /lf$21.00 lf399#243 40 AMP EMT Composite feeders copper - Large Power

$8,463 /lf$21.00 lf403#244 40 AMP EMT Composite feeders copper - Large Power

$8,035 /lf$19.55 lf411#245 30 AMP EMT Composite feeders copper - Large Power

$6,552 /lf$21.00 lf312#246 40 AMP EMT Composite feeders copper - Large Power
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$6,479 /lf$20.31 lf319#247 35 AMP EMT Composite feeders copper - Large Power

$6,363 /lf$21.00 lf303#248 40 AMP EMT Composite feeders copper - Large Power

$6,138 /lf$19.55 lf314#249 30 AMP EMT Composite feeders copper - Large Power

$6,867 /lf$21.00 lf327#251 40 AMP EMT Composite feeders copper - Large Power

$6,588 /lf$19.55 lf337#252 30 AMP EMT Composite feeders copper - Large Power

$8,841 /lf$21.00 lf421#253 40 AMP EMT Composite feeders copper - Large Power

$6,888 /lf$21.00 lf328#256 40 AMP EMT Composite feeders copper - Large Power

$6,174 /lf$21.00 lf294#259 40 AMP EMT Composite feeders copper - Large Power

$6,384 /lf$21.00 lf304#261 40 AMP EMT Composite feeders copper - Large Power

$4,578 /lf$21.00 lf218#263 40 AMP EMT Composite feeders copper - Large Power

$4,387 /lf$20.31 lf216#264 35 AMP EMT Composite feeders copper - Large Power

$4,389 /lf$21.00 lf209#265 40 AMP EMT Composite feeders copper - Large Power

$4,265 /lf$20.31 lf210#266 35 AMP EMT Composite feeders copper - Large Power

$4,788 /lf$21.00 lf228#271 40 AMP EMT Composite feeders copper - Large Power

$4,662 /lf$21.00 lf222#273 40 AMP EMT Composite feeders copper - Large Power

$11,550 /lf$21.00 lf550#275 40 AMP EMT Composite feeders copper - Large Power

$10,353 /lf$21.00 lf493#277 40 AMP EMT Composite feeders copper - Large Power

$10,290 /lf$21.00 lf490#279 40 AMP EMT Composite feeders copper - Large Power

$11,401 /lf$23.60 lf483#281 40 AMP EMT Composite feeders copper - Large Power

$10,669 /lf$23.60 lf452#283 40 AMP EMT Composite feeders copper - Large Power

$9,387 /lf$21.00 lf447#285 40 AMP EMT Composite feeders copper - Large Power

$9,303 /lf$21.00 lf443#287 40 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#291 30 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#292 30 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#300 35 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#302 35 AMP EMT Composite feeders copper - Large Power

$1,040 /lf$29.71 lf35#044 50 AMP EMT Composite feeders copper - Large Power

$10,753 /lf$29.71 lf362#047 50 AMP EMT Composite feeders copper - Large Power

$14,318 /lf$29.71 lf482#050 50 AMP EMT Composite feeders copper - Large Power

$9,120 /lf$29.71 lf307#053 50 AMP EMT Composite feeders copper - Large Power

$13,278 /lf$29.71 lf447#056 50 AMP EMT Composite feeders copper - Large Power

$8,644 /lf$29.71 lf291#059 50 AMP EMT Composite feeders copper - Large Power

$14,080 /lf$29.71 lf474#062 50 AMP EMT Composite feeders copper - Large Power

$8,318 /lf$29.71 lf280#065 50 AMP EMT Composite feeders copper - Large Power

$16,279 /lf$29.71 lf548#125 50 AMP EMT Composite feeders copper - Large Power

$16,962 /lf$29.71 lf571#130 50 AMP EMT Composite feeders copper - Large Power

$10,159 /lf$29.71 lf342#134 50 AMP EMT Composite feeders copper - Large Power

$9,462 /lf$26.58 lf356#234 60 AMP EMT Composite feeders copper - Large Power

$9,727 /lf$26.58 lf366#235 60 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#290 45 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#299 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#301 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#303 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#305 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#306 50 AMP EMT Composite feeders copper - Large Power
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$3,376 /lf$28.14 lf120#307 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#308 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#309 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#310 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#311 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#312 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#313 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#314 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#315 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#316 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#317 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#318 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#319 50 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#320 35 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#321 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#323 50 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#324 35 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#325 35 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#326 45 AMP EMT Composite feeders copper - Large Power

$3,782 /lf$108.05 lf35#036 100 AMP MI Composite feeders Copper - Large Power

$13,395 /lf$36.01 lf372#037 100 AMP EMT Composite feeders Copper - Large Power

$17,068 /lf$36.01 lf474#038 100 AMP EMT Composite feeders Copper - Large Power

$8,966 /lf$36.01 lf249#039 100 AMP EMT Composite feeders Copper - Large Power

$10,190 /lf$36.01 lf283#040 100 AMP EMT Composite feeders Copper - Large Power

$15,916 /lf$36.01 lf442#041 100 AMP EMT Composite feeders Copper - Large Power

$16,924 /lf$36.01 lf470#042 100 AMP EMT Composite feeders Copper - Large Power

$9,542 /lf$36.01 lf265#043 100 AMP EMT Composite feeders Copper - Large Power

$13,972 /lf$36.01 lf388#132 125 AMP EMT Composite feeders Copper - Large Power

$19,014 /lf$36.01 lf528#144 100 AMP EMT Composite feeders Copper - Large Power

$36,911 /lf$36.01 lf1,025#184 100 AMP EMT Composite feeders Copper - Large Power

$18,077 /lf$36.01 lf502#228 100 AMP EMT Composite feeders Copper - Large Power

$9,183 /lf$36.01 lf255#230 100 AMP EMT Composite feeders Copper - Large Power

$18,905 /lf$36.01 lf525#241 100 AMP EMT Composite feeders Copper - Large Power

$5,214 /lf$31.60 lf165#242 80 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#293 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#295 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#328 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#329 110 AMP EMT Composite feeders Copper - Large Power

$122,466 /lf$821.92 lf149#005 2000 AMP EMT Composite feeders Copper - Large Power

$3,470 /lf$102.06 lf34#008 200 AMP EMT Composite feeders Copper - Large Power

$38,987 /lf$102.06 lf382#011 200 AMP EMT Composite feeders Copper - Large Power

$49,092 /lf$102.06 lf481#014 200 AMP EMT Composite feeders Copper - Large Power

$28,373 /lf$102.06 lf278#017 200 AMP EMT Composite feeders Copper - Large Power

$45,723 /lf$102.06 lf448#020 200 AMP EMT Composite feeders Copper - Large Power

$29,087 /lf$102.06 lf285#023 200 AMP EMT Composite feeders Copper - Large Power
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$48,785 /lf$102.06 lf478#026 200 AMP EMT Composite feeders Copper - Large Power

$27,965 /lf$102.06 lf274#029 200 AMP EMT Composite feeders Copper - Large Power

$7,757 /lf$102.06 lf76#071 200 AMP EMT Composite feeders Copper - Large Power

$21,215 /lf$243.86 lf87#083 Fire Pump Assume 200 AMP MI Composite feeders Copper
- Large Power

$33,578 /lf$102.06 lf329#106 200 AMP EMT Composite feeders Copper - Large Power

$8,471 /lf$102.06 lf83#107 200 AMP EMT Composite feeders Copper - Large Power

$22,726 /lf$65.49 lf347#183 150 AMP EMT Composite feeders Copper - Large Power

$59,803 /lf$95.38 lf627#185 200 AMP EMT Composite feeders Copper - Large Power

$5,501 /lf$65.49 lf84#211 150 AMP EMT Composite feeders Copper - Large Power

$28,272 /lf$89.47 lf316#212 175 AMP EMT Composite feeders Copper - Large Power

$22,006 /lf$65.49 lf336#224 150 AMP EMT Composite feeders Copper - Large Power

$24,822 /lf$65.49 lf379#225 150 AMP EMT Composite feeders Copper - Large Power

$3,572 /lf$102.06 lf35#087 225 AMP EMT Composite feeders Copper - Large Power

$50,010 /lf$102.06 lf490#090 225 AMP EMT Composite feeders Copper - Large Power

$39,906 /lf$102.06 lf391#094 225 AMP EMT Composite feeders Copper - Large Power

$50,929 /lf$102.06 lf499#097 225 AMP EMT Composite feeders Copper - Large Power

$47,254 /lf$102.06 lf463#100 225 AMP EMT Composite feeders Copper - Large Power

$50,520 /lf$102.06 lf495#103 225 AMP EMT Composite feeders Copper - Large Power

$41,539 /lf$102.06 lf407#108 225 AMP EMT Composite feeders Copper - Large Power

$39,396 /lf$102.06 lf386#113 225 AMP EMT Composite feeders Copper - Large Power

$44,703 /lf$102.06 lf438#118 225 AMP EMT Composite feeders Copper - Large Power

$34,191 /lf$102.06 lf335#121 225 AMP EMT Composite feeders Copper - Large Power

$33,578 /lf$102.06 lf329#127 225 AMP EMT Composite feeders Copper - Large Power

$69,402 /lf$102.06 lf680#186 225 AMP EMT Composite feeders Copper - Large Power

$18,167 /lf$102.06 lf178#189 225 AMP EMT Composite feeders Copper - Large Power

$25,005 /lf$102.06 lf245#192 225 AMP EMT Composite feeders Copper - Large Power

$25,413 /lf$102.06 lf249#199 225 AMP EMT Composite feeders Copper - Large Power

$7,450 /lf$102.06 lf73#202 225 AMP EMT Composite feeders Copper - Large Power

$25,005 /lf$102.06 lf245#205 225 AMP EMT Composite feeders Copper - Large Power

$30,720 /lf$102.06 lf301#208 225 AMP EMT Composite feeders Copper - Large Power

$51,133 /lf$102.06 lf501#213 225 AMP EMT Composite feeders Copper - Large Power

$28,373 /lf$102.06 lf278#215 225 AMP EMT Composite feeders Copper - Large Power

$31,129 /lf$102.06 lf305#218 225 AMP EMT Composite feeders Copper - Large Power

$31,027 /lf$102.06 lf304#221 225 AMP EMT Composite feeders Copper - Large Power

$26,026 /lf$102.06 lf255#229 225 AMP EMT Composite feeders Copper - Large Power

$11,034 /lf$91.95 lf120#304 225 AMP EMT Composite feeders Copper - Large Power

$5,608 /lf$101.96 lf55#084 250 AMP EMT Composite feeders Copper - Large Power

$92,094 /lf$134.44 lf685#142 300 AMP EMT Composite feeders Copper - Large Power

$83,893 /lf$134.44 lf624#143 300 AMP EMT Composite feeders Copper - Large Power

$57,542 /lf$134.44 lf428#226 300 AMP EMT Composite feeders Copper - Large Power

$62,651 /lf$134.44 lf466#227 300 AMP EMT Composite feeders Copper - Large Power

$34,821 /lf$134.44 lf259#240 300 AMP EMT Composite feeders Copper - Large Power

$9,594 /lf$266.49 lf36#033 600 AMP EMT Composite feeders Copper - Large Power

$32,995 /lf$451.98 lf73#034 400 AMP MI Composite feeders Copper - Large Power
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$30,735 /lf$451.98 lf68#068 400 AMP MI Composite feeders Copper - Large Power

$32,543 /lf$451.98 lf72#069 400 AMP MI Composite feeders Copper - Large Power

$28,023 /lf$451.98 lf62#075 400 AMP MI Composite feeders Copper - Large Power

$20,253 /lf$266.49 lf76#081 600 AMP EMT Composite feeders Copper - Large Power

$60,968 /lf$181.45 lf336#195 400 AMP EMT Composite feeders Copper - Large Power

$13,560 /lf$165.36 lf82#006 400 AMP EMT Composite feeders Copper - Large Power

$25,352 /lf$362.17 lf70#032 800 AMP EMT Composite feeders Copper - Large Power

$99,596 /lf$362.17 lf275#076 800 AMP EMT Composite feeders Copper - Large Power

$202,445 /lf$544.21 lf372#003 1200 AMP EMT Composite feeders Copper - Large Power

$16,870 /lf$544.21 lf31#004 1200 AMP EMT Composite feeders Copper - Large Power

$16,870 /lf$544.21 lf31#077 1200 AMP EMT Composite feeders Copper - Large Power

$17,415 /lf$544.21 lf32#078 1200 AMP EMT Composite feeders Copper - Large Power

$59,223 /lf$493.53 lf120#289 1200 AMP EMT Composite feeders Copper - Large Power

$43,169D5025 Emergency Gen Set W/ATS $0.11 / GSF

$8,895 /ea$8,894.58 eaAuto Transfer Switch 3P - 250a 1.00

$34,274 /ea$11,424.75 eaAuto Transfer Switch 3P - 400a 3.00

$1,572,259D5027 Mechanical Equipment Connections $4.13 / GSF

$34,753 /ea$655.72 ea53E3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$3,934 /ea$655.72 eaE3EQ | 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

6.00

$73,441 /ea$655.72 ea112E3EQ | 30A Disconnect - Unassigned 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

$1,311 /ea$655.72 eaE3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$7,213 /ea$655.72 ea11E3EQ | BS - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$448 /ea$448.22 eaE3EQ | CU-1 with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-10A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-10B with VFD 30A composite unit connection only off
riser

1.00

$937 /ea$936.66 eaE3EQ | CU-11A with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-11B with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-11C with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-12 with VFD 30A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13C with VFD 20A composite unit connection only off
riser

1.00
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$448 /ea$448.22 eaE3EQ | CU-14A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-14B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-15 with VFD 50A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-16 with VFD 20A composite unit connection only off
riser

1.00

$937 /ea$936.66 eaE3EQ | CU-17 with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-19A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-19B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-2A with VFD 45A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-2B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-3 with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-4A with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-4B with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-5A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-5B with VFD 30A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-6A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-6B with VFD 35 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-7 with VFD 15 A composite unit connection only off
riser

1.00

$937 /ea$936.66 eaE3EQ | CU-8A with VFD 80 A composite unit connection only off
riser

1.00

$727 /ea$727.02 eaE3EQ | CU-8B with VFD 60 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9A with VFD 40 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9B with VFD 30 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9C with VFD 20 A composite unit connection only off
riser

1.00

$656 /ea$655.72 eaE3EQ | DCU1 30 A composite unit connection on mechanical
schedule includes feeder

1.00

$1,311 /ea$655.72 eaE3EQ | DF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00
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$656 /ea$655.72 eaE3EQ | DWP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$2,623 /ea$655.72 eaE3EQ | ERV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

4.00

$448 /ea$448.22 eaE3EQ | ERV-1 with VFD 45 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | ERV-2 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-3 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-4 with VFD 45 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | ERV-5 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-6 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-7 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$22,295 /ea$655.72 ea34E3EQ | EUH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$0 eaE3EQ | F with VFD 15 A composite unit connection only off
Mechanical schedule with feeder removed during recon 12-20-
2022

0.00

$448 /ea$448.22 eaE3EQ | F1 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F10 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F11 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F12 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F13 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F14 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F15 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F16 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F17 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F18 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F2 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F3 with VFD 15 A composite unit connection only off riser 1.00

$656 /ea$655.72 eaE3EQ | F4 with VFD 90 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F5 with VFD 15 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F6 with VFD 15 A composite unit connection only off riser 1.00
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$448 /ea$448.22 eaE3EQ | F7 with VFD 15 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F8 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F9 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | Fire Pump Controler FBO composite unit connection only
off riser

1.00

$5,902 /ea$655.72 eaE3EQ | FTU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

9.00

$1,311 /ea$655.72 eaE3EQ | GV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | GVI - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$656 /ea$655.72 eaE3EQ | GVR - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$3,279 /ea$655.72 eaE3EQ | KEF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

5.00

$448 /ea$448.22 eaE3EQ | MAU1 with VFD 35 A composite unit connection only on
drawing not on riser includeds feeder

1.00

$448 /ea$448.22 eaE3EQ | MAU2 with VFD 60A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | PE-1 with Cntrl composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | PE-2 with Cntrl composite unit connection only off riser 1.00

$656 /ea$655.72 eaE3EQ | PH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$1,311 /ea$655.72 eaE3EQ | SA - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | VAC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$40,655 /ea$655.72 ea62E3EQ | VAV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$0 eaE3EQ | VCU with VFD 20 A composite unit connection only off
riser removed during Recon double up 12-20-2022

0.00

$448 /ea$448.22 eaE3EQ | VCU-5B with VFD 20 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-5D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-6B with VFD 35 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-6D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1B with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H2B with VFD 20 A composite unit connection only
off riser

1.00
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$448 /ea$448.22 eaE3EQ | VCU-H2D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H2F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3A with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3B with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2B with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2C with VFD 80 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2F with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R1B with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R1D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R2B with VFD 35 A composite unit connection only
off riser

1.00

$896 /ea$448.22 eaE3EQ | VCU-R2C,E with VFD 50 A composite unit connection only
off riser

2.00

$448 /ea$448.22 eaE3EQ | VCU-R3B with VFD 20 A composite unit connection only
off riser

1.00

$1,345 /ea$448.22 eaE3EQ | VCU-R4B,D,F with VFD 35 A composite unit connection
only off riser

3.00

$39,986 /ea$727.02 ea55E3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$517 /ea$516.82 eaE3EQ | H1A with VFD 40 A composite unit connection only off
riser

1.00

$2,181 /ea$727.02 eaE3EQ | RTU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$186,141 /ea$1,149.02 ea162E3EQ | VAV Connection for electric Rehated coil - not shown on
electrical

$517 /ea$516.82 eaE3EQ | VCU-1A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-1B with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-2A with VFD 50 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-2B with VFD 50 A composite unit connection only off
riser

1.00
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$1,034 /ea$516.82 eaE3EQ | VCU-3A,C with VFD 50 A composite unit connection only
off riser

2.00

$1,034 /ea$516.82 eaE3EQ | VCU-3B,D with VFD 35 A composite unit connection only
off riser

2.00

$517 /ea$516.82 eaE3EQ | VCU-4A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4B with VFD 35 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4C with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4D with VFD 35 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-5A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-5C with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-6A with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-6C with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7A with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7B with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7C with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7D with VFD 60 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8A with VFD 70 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8B with VFD 70 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8C with VFD 70 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8D with VFD 70 A composite unit connection only
off riser

1.00

$1,550 /ea$516.82 eaE3EQ | VCU-9A,C,D with VFD 50 A composite unit connection
only off riser

3.00

$656 /ea$655.72 eaE3EQ | VCU-9B with VFD 225 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1A with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H2A with VFD 40 A composite unit connection only
off riser

1.00
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$517 /ea$516.82 eaE3EQ | VCU-H2C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H2E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H3C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H3E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M1A with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M1B with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M2A with VFD 80 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M2E with VFD 80 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R1A with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R1C with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R2A with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R3A with VFD 35 A composite unit connection only
off riser

1.00

$24,290 /ea$516.82 ea47E3EQ | VRF branch selector 208 composite unit connection off
mechanical schedule and feeder

$1,250 /ea$1,250.00 eaE3EQ | AHU1  with VFD 150 A composite unit connection on
drawing not on riser includeds feeder

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU10  with VFD 300 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU2  with VFD 150 A composite unit connection only on
drawing not on riser includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | AHU3  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | AHU4  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | AHU5  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU6  with VFD 200 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU7  with VFD 225 A composite unit connection on riser
not on drawings  includeds feeder

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU8  with VFD 150 A composite unit connection on riser
not on drawings  includeds feeder

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU9  with VFD 300 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | DC-1 ith VFD 100 A composite unit connection only off
riser

1.00
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$920 /ea$920.18 eaE3EQ | HRU4 with VFD 100 A composite unit connection only off
riser

1.00

$920 /ea$920.18 eaE3EQ | HRU5 with VFD 100 A composite unit connection only off
riser

1.00

$920 /ea$920.18 eaE3EQ | HV8 with VFD 80 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU1 with VFD 300 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU2 with VFD 300 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU3 with VFD 300 A composite unit connection only off
riser

1.00

$7,213 /ea$655.72 ea11E3EQ | EWH w/ junction box Composite Unit

$154,094 /ea$655.72 ea235E3EQ | FCU w/ junction box - Composite Unit

$109,199 /lf$16.93 lf6,45020 AMP EMT Composite feeders copper - Mechanical

$667,233 /lf$18.69 lf35,70030 AMP EMT Composite feeders copper - Mechanical

$81,019 /lf$36.01 lf2,250100 AMP EMT Composite feeders Copper - Mechanical

$0 lsSmall VFD on electrical, VFD's included with mechanical as
shown on mechanical Drawings recon  11-28-2022

0.00

$1,622,348D5029 Small Power Devices & Wiring $4.26 / GSF

$12,202 /sf$1.50 sf8,135Small Power $/sf - Cafeteria

$1,894 /lf$60.36 lf31Wiremold Dual Channel Empty Raceway with wiring - no devices
included - Composite Unit

$684 /ea$45.60 ea15Wiremold Duplex Receptacle Only Composite Unit

$3,595 /sf$5.00 sf719Small Power $/sf - Conference Rooms

$17,939 /sf$1.50 sf11,959Small Power $/sf - Gym

$3,883 /sf$1.00 sf3,883Small Power $/sf - Kitchen / Servery

$9,840 /sf$4.00 sf2,460Small Power $/sf - Media Center

$811 /sf$0.50 sf1,622Small Power $/sf - Storage

$6,929 /sf$1.50 sf4,619Small Power $/sf - Circulation

$0 eaE3EQ | Auto 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 120 volt connections - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Biotech 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 208 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Carpentry 480 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Cosmo 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00
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$0 eaE3EQ | Cosmo 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 120 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 208 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Electrical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | HVAC 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | HVAC 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$43,029 /ea$448.22 ea96E3EQ | Kitchen: Culinary Arts Equipment 120 volt connetions
Mechanical schedule with feeder

$9,861 /ea$448.22 ea22E3EQ | Kitchen: Culinary Arts Equipment 208 volt connetions
Mechanical schedule with feeder

$896 /ea$448.22 eaE3EQ | Kitchen: Culinary Arts Equipment 480 volt connetions
Mechanical schedule with feeder

2.00

$28,686 /ea$448.22 ea64E3EQ | Kitchen: Main Equipment 120 volt connetions Mechanical
schedule with feeder

$8,068 /ea$448.22 ea18E3EQ | Kitchen: Main Equipment 208 volt connetions Mechanical
schedule with feeder

$448 /ea$448.22 eaE3EQ | Kitchen: Main Equipment 480 volt connetions Mechanical
schedule with feeder

1.00

$0 eaE3EQ | Medical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Medical 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | MF 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 480 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Plumbing 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00
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$0 eaE3EQ | Robotics 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$8,108 /ea$78.72 ea103Switch: Tamper Resistant - S (1) Single pole Switch Composite
unit

$559 /ea$558.85 eaFB: Floor box (type 2) Quad recep and Telcom provisions 1.00

$47,250 /ea$875.00 ea54FB: Quad Floor Box - Composite Unit

$5,220 /ea$217.48 ea24Transformer: 24 V XFMR Low Voltage transformer

$115 /ea$115.23 eaRecep: Range receptacle Composite unit 1.00

$132 /ea$131.58 eaRecep: 20 Amp Straight Blade 250V (Type 6-20R) Receptacle
Composite unit

1.00

$132 /ea$131.58 eaRecep: 20A Twist lock (Type 4) 250V Receptacle Composite unit 1.00

$330 /ea$165.17 eaRecep: 30 Amp Straight Blade, 125V (Note 2) Nema Receptacle 2.00

$661 /ea$165.17 eaRecep: 30A Straight Blade (type 5) Nema Receptacle Composite
unit

4.00

$8,980 /ea$199.56 ea45Recep: 50 Amp Twist Lock Receptacle Composite unit

$630 /ea$105.00 eaJB: Power Junction Box - FF, Furniture Flush mtd. Composite Unit 6.00

$12,842 /ea$85.04 ea151JB: Power Junction Box - Typ. Composite Unit

$250 /ea$125.00 eaJB: Power Junction Box - XP Composite Unit 2.00

$2,806 /ea$85.04 ea33Switch: EPO Switch at Shops

$2,002 /ea$83.40 ea24Recep: 12V Receptacle Composite unit

$116,589 /ea$83.40 ea1,398Recep: Duplex receptacle Composite unit

$2,295 /ea$135.00 ea17Recep: Duplex receptacle XP Composite unit

$167 /ea$83.40 eaRecep: VPO - Duplex receptacle Composite unit 2.00

$42,005 /ea$116.68 ea360Recep: Duplex GFI receptacle Composite unit

$117 /ea$116.68 eaSwitch: EPO Switch at Shops XP 1.00

$52,286 /ea$119.92 ea436Recep: Quad receptacle Composite unit

$7,454 /ea$186.35 ea40Recep: Quad GFI receptacle Composite unit

$543,292 /lf$16.93 lf32,08820 AMP EMT Composite feeders copper - Large Power

$145,228 /lf$18.69 lf7,77030 AMP EMT Composite feeders copper - Large Power

$35,289 /lf$26.14 lf1,35050 AMP EMT Composite feeders copper - Large Power

$229,099 /ea$905.53 ea253CR: Cord Reel Power Only 30A Twistlock Composite Unit

$31,731 /ea$7,932.85 eaEV Charging Station - Single Composite Unit 4.00

$178,016 /lf$3.70 lf48,13212/2 MC Cable Composite Unit

$5,396,888D5040 LIGHTING $14.18 / GSF

$4,536,083D5042 Light Fixtures $11.92 / GSF

$812,704 /lf$16.93 lf48,00020 AMP EMT Composite feeders copper - Large Power

$23,822 /ea$661.71 ea36 PB Gym Light  Composite Unit

$4,494 /ea$561.71 ea RLH Composite Unit 8.00

$19,977 /ea$391.71 ea51 RN2 Lighting Fixture

$19,851 /ea$661.71 ea30DPB2 Composite Unit

$9,234 /ea$461.71 ea20GSB Light Fixture

$9,881 /ea$411.71 ea24GSD Lighting Fixture

$6,176 /ea$411.71 ea15Light Fixture Recessed Can Composite Unit
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$3,932 /ea$561.71 eaLSE Light Fixture 7.00

$116,338 /ea$391.71 ea297RC1 Recessed Can lighting Fixture

$31,337 /ea$391.71 ea80RE Lighting

$24,678 /ea$391.71 ea63RF Recessed Can light Fixture

$14,102 /ea$391.71 ea36RJ Square Recess Can Light Fixture

$3,134 /ea$391.71 eaRK Lighting Fixturet 8.00

$3,134 /ea$391.71 eaRN1 Light Fixture 8.00

$9,793 /ea$391.71 ea25RQ Lighting Fixture

$2,298 /ea$382.99 eaRB2 2x4 Lighting Fixture 6.00

$11,873 /ea$382.99 ea31RDA 2x4

$76,981 /ea$382.99 ea201RL1 2X4 Lighting Fixture

$23,745 /ea$382.99 ea62RL2 2x4 Led Recessed Troffer Composite Unit

$24,375 /ea$761.71 ea32RLE Lighting Fixture

$2,350 /ea$391.71 ea RA2 Light Fixture 6.00

$5,092 /ea$391.71 ea13 RDB 2x2

$70,116 /ea$391.71 ea179RA1 2X2 Lighting Fixture

$7,443 /ea$391.71 ea19RA3 Lighting Fixture

$58,757 /ea$391.71 ea150RB1 Lighting Fixture

$336,732 /ea$179.96 ea1,871RLC Lighting Fixture Composite Unit

$9,816 /ea$817.96 ea12 GSC 8 foot

$6,402 /lf$190.99 lf34GSE Lighting Fixture

$3,437 /lf$190.99 lf18Light Fixture Recessed Slot Fixture Per Linear Foot Composite
Unit

$62,874 /lf$135.99 lf462LPJ Recessed Slot Fixture Per Linear Foot Composite Unit

$101,048 /lf$135.99 lf743LSA linear Fixture per foot

$26,804 /lf$135.99 lf197LSB Per Linear Foot Composite Unit

$103,719 /lf$135.99 lf763RLA1 Light Fixture

$6,677 /lf$160.99 lf41RLA2 Lighting Fixture per Linear Foot

$30,415 /lf$135.99 lf224RLB-1 Linear fixtuire per foot

$8,034 /lf$135.99 lf59RLD1 Light fixture per foot

$37,135 /lf$135.99 lf273RLD3 Light Fixture per Linear foot

$8,652 /ea$508.96 ea17GPL2 4 foot

$28,012 /ea$608.96 ea46LPB Light Fixture

$10,961 /ea$608.96 ea18LPE Lighting Fixture

$16,359 /ea$817.96 ea20GPL1 8 foot

$83,519 /ea$627.96 ea133Light Fixture 8 Foot Pendant Mounted Fixture Composite Unit

$858,293 /ea$234.96 ea3,653LPA1 Light Fixture

$17,210 /lf$210.99 lf82GPE Light Fixture

$19,894 /lf$135.99 lf146Light Fixture Pendant Mounted Fixture per linear foot Composite
Unit

$3,287 /lf$190.99 lf17LPA2 per linear foott

$197,468 /lf$135.99 lf1,452LPC Lighting Fixture per Linear foot

$38,653 /lf$135.99 lf284LPD Lighting Fixture per Linear foot

$9,973 /lf$135.99 lf73LPG Light Fixture per Linear Foot

$39,839 /lf$135.99 lf293LPK per Linear Foot
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$40,684 /lf$135.99 lf299LPL Pendand per Linear Foot

$10,869 /lf$135.99 lf80LPM1 Lighting Fixture

$12,535 /ea$391.71 ea32GWD Wall Mounted Fixture

$21,907 /ea$561.71 ea39GWE1 Light Fxiture

$15,728 /ea$561.71 ea28GWE2 Light Fixture

$41,567 /ea$561.71 ea74LSG1 Lighting Fixture

$13,481 /ea$561.71 ea24LSH 4 Foot

$29,077 /ea$676.21 ea43 LSH 8  foot

$38,842 /ea$706.21 ea55LSG2 Light Fixture

$11,482 /lf$190.99 lf60Light Fixture Wall Mounted Fixture Per Linear Foot Composite
Unit

$13,402 /lf$135.99 lf99LSH per linear foot

$10,164 /lf$135.99 lf75LSJ Light Fixture

$7,483 /lf$135.99 lf55RBL3 per Linear foot

$75,561 /lf$135.99 lf556RLB2 Lighting Fixture per Linear foot

$10,237 /lf$135.99 lf75RLB4 Lighting Fixture

$10,297 /lf$135.99 lf76RLD2 Light Fixture

$6,809 /ea$618.96 ea11 GWB Light Fixture

$10,034 /ea$668.96 ea15GWC Exterior Wall mounted Light

$8,190 /ea$818.96 ea10RLF Lighti Fixture

$898 /ea$448.96 eaRM Light Fixture 2.00

$6,190 /ea$618.96 ea10SWA Lighting Fixture

$6,190 /ea$618.96 ea10DPA Light Fixutre

$8,628 /ea$718.96 ea12DPB Lighting Fixture

$103,189 /ea$818.96 ea126GPB Fixture

$24,820 /ea$1,240.98 ea20GPK Light Fixture

$38,824 /ea$718.96 ea54GSA Light Fixture

$47,041 /ea$618.96 ea76PD Lighti Fixture

$16,712 /ea$618.96 ea27PD1 Lighting Fixture

$37,138 /ea$618.96 ea60PF Lighting Fixture

$14,855 /ea$618.96 ea24PF1 Lighting Fixture

$4,939 /ea$448.96 ea11RP Lighting Fixturet

$27,845 /ea$818.96 ea34SA Light Fisxture

$6,610 /lf$97.37 lf68TA Lighting Track per Linear foot

$5,180 /ea$207.21 ea25TA Track Head

$58,757 /ea$391.71 ea150Exit Sign

$12,800 /ea$200.00 ea64F1 Lighting Fixture

$266,292 /lf$3.70 lf72,00012/2 MC Cable Composite Unit

$735,805D5044 Lighting Controls & Wiring $1.93 / GSF

$1,023 /ea$78.72 ea13S (1) Single pole Switch Composite unit

$394 /ea$78.72 eaSOR (1) Single pole Switch Composite unit 5.00

$2,913 /ea$78.72 ea37ST Single Pole Switch

$221 /ea$110.42 eaSS (2) Single pole Switches Composite unit 2.00

$38,741 /ea$155.59 ea249SD (1) Dimmer Switch composite unit

$1,700 /ea$85.00 ea20S3 (1) 3 way switch composite unit
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$170 /ea$85.00 eaSt3 (1) 3 way switch composite unit 2.00

$1,354 /ea$123.12 ea11S3S3 (2) 3 way Switches Composite unit

$5,349 /ea$92.22 ea58SLV (1) Low voltage Switch Composite unit

$10,995 /ea$255.70 ea43Occupancy sensor Wall mounted Composite unit

$21,507 /ea$286.76 ea75 SVSD Vacancy Senor Dimmer

$17,779 /ea$286.76 ea62Vacancy sensor Wall mounted Composite unit

$71,198 /ea$289.42 ea246OS! Occupancy sensor Ceiling mounted Composite unit

$24,820 /ea$4,964.04 eaLighting Control Panel composite unit 5.00

$44,676 /ea$4,964.04 eaRecptacle Control Panel composite unit 9.00

$45,809 /ea$250.32 ea183VS1 Vacancy sensor Ceiling mounted Composite unit

$34,558 /ea$278.70 ea124Daylight Sensor Ceiling Mounted Composite unit

$338,627 /lf$16.93 lf20,00020 AMP EMT Composite feeders copper - Large Power

$73,970 /lf$3.70 lf20,00012/2 MC Cable Composite Unit

$125,000D5046 Theatrical Lighting $0.33 / GSF

$100,000 /ls$100,000.00 ls recon 11-28-2022 1.00

$100,000 /ls$100,000.00 lsTheatrical Lighting and Dimming Equipment  Recon 11-28-2022 1.00

$0 exclTheatrical Lighting and other Equipment excluded 11-28-2022 0.00

($75,000) /ls$75,000.00 lsVE G09 Aud -1.00

$860,922D5090 OTHER ELECTRICAL SYSTEMS $2.26 / GSF

$257,418D5094 Grounding & Lightning Protection Sys. $0.68 / GSF

$3,556 /ea$126.99 ea28Ground Rod - Copperclad 3/4" x 10'

$120,035 /ea$465.25 ea258Lightening Protection Air Terminal

$6,900 /ea$150.00 ea46LP Bonding Plate

$5,467 /ea$546.75 ea10Copper Ground Bus Bar .25"x 2" x 3 foot

$729 /ea$729.00 eaCopper Ground Bus Bar .25"x 2" x 4 foot 1.00

$1,956 /ea$489.00 eaGround Test Well - Terra Cotta with Steel Lid 4.00

$15,681 /gsf$0.40 gsf39,203Misc Grounding Requirements

$5,024 /ea$74.99 ea67Cadweld Cable to Steel - 250 Max

$4,235 /ea$96.26 ea44Lp Cadweld

$23,411 /lf$7.41 lf3,158Grouunding Cable Copper Bare Stranded # 4/0

$70,424 /lf$7.41 lf9,500Lightening Protection Cable Copper Bare Stranded # 4/0

$603,503D5095 Miscellaneous Electrical Systems $1.59 / GSF

$0 eaElectrical Permit asuumed to be waived by town 0.00

$108,000 /ea$108,000.00 eaFull time Saftey Coordinator 1.00

$54,000 /ea$54,000.00 eaGeneral Foreman Non Working 1.00

$592,752 /gsf$1.51 gsf392,032Misc Expenses

$275,206 /gsf$0.70 gsf392,032Temp Lighting and Power

$0 /excl$0.00 exclUtility Company Backcharges by owner 1.00

$27,000 /ea$26,999.71 eaTrailers 1.00

$157,545 /ea$157,544.55 eaBIM Modeling / As Builts 1.00

$25,000 /ea$25,000.00 eaRelcoated Existing Overhead feed to other school due to new
roadway recon 11-28-2022

1.00

$0 lsVE Items E01 through E11, E14 through E21, E24 trough E26 0.00

$0 lsVE01 In each classroom, reduce lighting control zones from four
zones per classroom to three zones per classroom.

0.00
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$0 lsVE02 For site lighting, control lighting with integral photocells at
each light pole, in lieu of using the lighting control system on top
of photocells to turn on/off fixtures.

0.00

($150,000) /ls$150,000.00 lsVE03 Provide aluminum feeders for those within the main
building 200Amps and larger. This does not include feeders run
to the satellite buildings

-1.00

$0 lsVE04 Remove duct banks from main fire alarm control panel to
all satellite/out buildings.

0.00

$0 lsVE05 Change the site lighting fixtures to the following:  Beacon
Viper - https://hubbellcdn.com/specsheet/BEA_VIPERSPEC.pdf

0.00

$0 lsVE06 Shorten Duct Bank Primary, Telcom and Generator to more
in the range of to in the range of 500 lf

0.00

$0 lsVE07 Move All Transformer closer to their prospective
Switchboards in the range of 50 linear feet per run currently
200+ feet away

0.00

($150,000) /ls$150,000.00 lsVE08 Utilize Aluminum Feeders 100 amps can be added to above -1.00

$0 lsVE09 Utilize Aluminum MC Feeders for feeds 100 amps to 225
amps can be added to above

0.00

$0 lsVE10 Eliminate Vehicle Charging Stations in Auto Shop quantity
of 4

0.00

($16,000) /ls$16,000.00 lsVE11 Reduce Cord Reel Quantity in shops reduce by 10 overall
NOW VE07 ACCEPTED - TARGET REDUCTION VIA COORDINATION

-1.00

($100,000) /ls$100,000.00 lsVE14 Utilize Lightning Preventor System in lieu of Lightening
Protection cannot be take with E12 - NOW VE E02 ACCEPTED

-1.00

$0 lsVE15 Move Class Speech Reinforcement to tech Budget Wireless
Ceiling Panel

0.00

$0 lsVE16 Remove Draw-out Breakers from Main Switchboard 0.00

($175,000) /ls$175,000.00 lsVE17 Have Single ended Switchboard would remove set of
Secondaries and remove Secondary Duct Bank reduces
redundancy NOW VE EO4 ACCEPTED

-1.00

$0 lsVE18 Eliminate panels and transformers for Parking EV charging
Stations conduit, wire ,panels transformer and charging station

0.00

$0 lsVE19 Re-evaluate conduit and Service going from Maintenance
Building to Main Building(reduce spares and  shorter conduits)

0.00

($25,000) /ls$25,000.00 lsVE20 Eliminate Theatrical Dimming and rough in(eliminates all
Electrical Scope associated with Theater) - NOW VE E03A
ACCEPTED

-1.00

($20,000) /ls$20,000.00 lsVE21 Revaluate Conduit and how site Lighting is powered for
entrance near  School Sign  and power and communication for
sign potentially wirless NOW VE E11 ACCEPTED

-1.00

$0 lsVE24 Reduce Security Camera counts(target) 0.00

$0 lsVE25 Delete Sub Metering 0.00

$0 lsVE26 Target Reduction in Lighting - $1 / sqft 0.00

$3,121,467D60 COMMUNICATIONS $8.20 / GSF

$176,726D5090 OTHER ELECTRICAL SYSTEMS $0.46 / GSF

$176,726D5092 Clock Systems $0.46 / GSF

$128,639 /ea$547.40 ea235Clock Single Face Battery or 110 clock

$30,000 /ls$29,999.97 lsClock Rough in and Backboxes 1.00
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$18,087 /lf$2.58 lf7,020LV Cabling (included in overall)

$1,634,899D6010 COMMUNICATIONS & SECURITY $4.30 / GSF

$1,634,899D6013 Tel/Data System $4.30 / GSF

$1,842 /ea$306.97 eaWiremold D2 Data Jack Only Composite Unit 6.00

$5,038 /ea$1,259.53 eaPoke Thru D3 data con. - Composite Unit 4.00

$81,349 /ea$1,084.65 ea75Poke Thru D2 data con. - Composite Unit

$15,416 /ea$1,284.65 ea12Poke Thru D4 data con. - Composite Unit

$120,000 /ea$15,000.00 eaIDF Room Fit-Out composite unit 8.00

$30,000 /ea$30,000.00 eaMDF Room Fit-Out composite unit 1.00

$400,000 /ea$400,000.00 eaTel/data Backbone Cabling , additional Devices and Testing 1.00

$21,024 /ea$876.00 ea24Poke Thru D1 data con. - Composite Unit

$1,839 /ea$613.10 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

3.00

$613 /ea$613.10 eaDPI - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

1.00

$42,304 /ea$613.10 ea69Vape D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$6,744 /ea$613.10 ea11VH - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$46,595 /ea$613.10 ea76VH - D1 Data jack... at additional TVs and Displays not labeled

$44,756 /ea$613.10 ea73WP - "VOIP" Wall Telephone Outlet

$1,007 /ea$503.30 eaD2 Data jack with  3/4" Stub up to accessible ceiling composite
unit 10 feet

2.00

$1,265 /ea$421.70 eaEMP - Empty back box for Simman Cabling by Owner 3.00

$5,923 /ea$740.40 eaS2 Data jack with  3/4" Stub up to accessible ceiling composite
unit  30 feet

8.00

$7,404 /ea$740.40 ea10TD2 TelData jack with  3/4" Stub up to accessible ceiling
composite unit  30 feet

$385,387 /ea$698.17 ea552D2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

$63,395 /ea$603.76 ea105VPL - Low Video Presentation Outlet composite unit 10 feet _1_

$79,429 /ea$756.47 ea105VPH - High Video Presentation Outlet composite unit 10 feet

$995 /ea$995.00 eaD4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

1.00

$1,990 /ea$995.00 eaS4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

2.00

$102,405 /ea$102,404.62 eaAudio Visual Cabling Overall Value 1.00

$0 exclIPTV and Video on Demand(overal IPTV and Video Demand) -
shift to Tech Budget

0.00

$102,290 /ea$491.78 ea208WAP jack ceiling mounted composite unit

$15,888 /gsf$6.00 gsf2,648Telcom not Defined in Media Center

$0 /excl$0.00 excl1565" Signage - Wall Mtd Display - Composite Assembly

$0 /excl$0.00 excl10375" Wall Mtd Display - Composite Assembly

$50,000 /excl$50,000.00 exclTelcom Adjustment during recon 12-20-2022 1.00

$1,309,843D6030 SOUND AND A/V $3.44 / GSF

$1,067,380D6031 Audio-Video Systems $2.80 / GSF
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$0 eaAV Rack, Floor Mtd. 0.00

$0 eaAV Eq Rack Wall Mounted Rack 0.00

$2,520 /ea$315.00 eaLocal Audio System Suspended Speaker w/ 1" con to av rack 8.00

$236,542 /ea$2,342.00 ea101Speech Reinforcement System

$16,614 /ea$16,613.77 eaFitness Center Audio Visual System 1.00

$247 /ea$247.48 eaIC - Intercom Wall Plate, backbox w/ 1" Conduit to AV Rack 1.00

$17,500 /ea$17,500.00 eaWeight Audio Visual System 1.00

$25,357 /ea$25,357.14 eaGym Audio Visual System RACK 1.00

$94,919 /ea$94,918.89 eaStuden Commons Audio Visual System 1.00

$221 /ea$220.88 eaTP - AV Sys. Control Touch Plate, backbox w/ 1" Conduit to AV
Rack

1.00

$3,500 /ea$3,500.00 eaAuditorium ALS Assisted Listening System Antenna 1.00

$2,500 /ea$2,500.00 eaAuditorium  VPO Video Projector  with 1" to AV rack 1.00

$50,000 /ea$25,000.00 eaAuditorium AV Rack 2.00

$6,000 /ea$1,500.00 eaAuditorium Dante Input Plate  with 1" to AV rack 4.00

$5,000 /ea$2,500.00 eaAuditorium Fill Speaker 2.00

$6,000 /ea$1,500.00 eaAuditorium Intercom Wall Plate  with 1" to AV rack 4.00

$1,500 /ea$500.00 eaAuditorium Local Speakr in Hall Way 3.00

$5,000 /ea$2,500.00 eaAuditorium LSS Loud Speaker 2.00

$5,000 /ea$2,500.00 eaAuditorium Mon with Wall Plate with 1" to AV rack 2.00

$15,000 /ea$15,000.00 eaAuditorium Motorized Projection Screen 1.00

$50,000 /ea$50,000.00 eaAuditorium Projector 1.00

$5,000 /ea$2,500.00 eaAuditorium Sub Woofer 2.00

$17,500 /ea$3,500.00 eaAuditorium TP Touch Control Plate with 1" to AV rack 5.00

$62,248 /ea$62,247.71 eaAuditorium/Stage Video 1.00

$8,000 /ea$500.00 ea16Cafeteria Local Speaker

$0 exclClass Room and Conference Room Interactive Flat Panel excluded
shifted to tech Budget

0.00

$36,176 /ea$1,507.35 ea24Gym Local Speaker

$506 /ea$505.61 eaDAN - Dante Input Wall Panel, backbox w/ 1" Conduit to AV Rack 1.00

$145 /ea$145.12 eaVideo Projector 1.00

$0 /ea$0.00 eaInstructional AV Excluded part of tech budget 1.00

$557,760 /ea$557,760.00 eaLarge AV Allowance 1.00

$1,625 /ea$1,625.41 eaScoreboards Exterior Connection 1.00

($165,000) /ea$165,000.00 eaVE E01 - ADJUST BASED ON TECH / SECURITY FEEDBACK -1.00

$242,462D6032 Sound/PA Systems $0.64 / GSF

$130,600 /ea$200.00 ea653Public Address Speaker

$24,800 /ea$400.00 ea62PA Horn Speaker

$11,250 /ea$150.00 ea75VC - PA Speaker Volume Control

$115,812 /lf$2.58 lf44,950LV Cabling for Speaker

($40,000) /lf$40,000.00 lfREduce PA During Recon -1.00

$2,463,365D70 ELECTRONIC SAFETY & SECURITY $6.47 / GSF

$1,593,763D6010 COMMUNICATIONS & SECURITY $4.19 / GSF

$485,202D6011 Fire Alarm System $1.27 / GSF

$14,667 /ea$271.61 ea54Fire Alarm Manual pull station composite unit
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$558 /ea$278.99 eaFire Alarm Bell Exterior - WP composite unit 2.00

$34,539 /ea$338.62 ea102Fire Alarm Smoke detector composite unit

$16,990 /ea$707.94 ea24Fire Alarm Duct smoke detector with relay base composite unit

$1,697 /ea$242.39 eaFire Alarm Flow switch composite unit 7.00

$3,878 /ea$242.39 ea16Fire Alarm Tamper switch composite unit

$12,084 /ea$274.64 ea44Fire Alarm Sounder composite unit

$19,564 /ea$268.00 ea73Fire Alarm Strobe Wall composite unit

$1,019 /ea$509.44 eaFire Alarm BDA 2.00

$5,907 /ea$203.70 ea29Fire Alarm Remote indicating light composite unit

$139,823 /ea$327.46 ea427Fire Alarm Speaker strobe composite unit

$47,286 /ea$23,643.21 ea FACP 2.00

$12,559 /ea$1,395.43 eaFire Alarm Terminal cabinet composite unit 9.00

$11,731 /ea$335.17 ea35Control Relay

$19,440 /ea$335.17 ea58Fire Alarm Monitor module composite unit

$59,430 /ea$2,377.21 ea25FDS Fire Alarm

$0 ea AR Two Way Fire Dept Communcation Station 0.00

$27,490 /ea$3,436.21 eaBP Fire Booster Panel 8.00

$3,436 /ea$3,436.21 eaFire Alarm Annunciator medium composite unit 1.00

$53,102 /ea$4,425.21 ea12Fire Alarm Annunciator large composite unit

$869,364D6016 Surveillance CCTV System $2.28 / GSF

$37,400 /ls$37,400.00 lsVape System Allowance 07-28-2022 Jacks are with Telcom,
Device and install only

1.00

$237,411 /lf$29.31 lf8,1002" PVC with Fiber Optic Cable for Exiterior Cameras

$12,442 /lf$0.79 lf15,700Cat 6 Cable

$17,873 /ea$330.99 ea54Media Converters for Exterior Cameras

$74,920 /ea$356.76 ea210CCTV Camera D1 Data jack with  1/2" Stub to accessible ceiling
composite unit  10 feet _1_

$36,689 /ea$36,689.00 eaSecurity CCTV Head End - Medium Composite Unit 1.00

$85,104 /ea$1,576.00 ea54CCTV Video Camera - Fixed Bullet Camera, Exterior WP Assembly
Composite Unit Exterior Pole Mounted

$246,090 /ea$1,893.00 ea130CCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

$50,000 /ea$50,000.00 eaAdded 50,000 to Security/CCTv to align with LV Cosnultants
Budget

1.00

$71,434 /ea$2,101.00 ea34CCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

$239,197D6017 Security Access Control $0.63 / GSF

$9,545 /lf$27.27 lf350(1) 2" Empty PVC Conduit with pull string composite unit - Large
Power at lift Gate

$41,438 /lf$1.25 lf33,150Security Composite Cable Per Foot

$1,313 /lf$1.25 lf1,050Security Composite Cable Per Foot at lift Gate

$187 /ea$186.75 eaSecurity SOS - Siren Operating System at lift gate 1.00

$1,834 /ea$203.75 eaSecurity Chime Composite Unit 9.00

$12,370 /ea$179.28 ea69Security Motion Sensor Composite Unit

$16,076 /ea$259.29 ea62Security Card Reader Composite Unit

$300 /ea$299.66 eaSecurity Card Reader Exterior WP Composite Unit 1.00
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$951 /ea$475.28 eaSecurity Key Pad Composite Unit 2.00

$12,523 /ea$198.77 ea63Security DC - Door Contact / Roof Hatch Contact Composite Unit

$1,789 /ea$198.77 eaSecurity WC - Door Contact / Roof Hatch Contact Composite Unit 9.00

$523 /ea$522.81 eaSecurity Intercom Station Interior / Exterior WP Composite Unit 1.00

$10,558 /ea$1,319.70 eaSecurity Intercom Unit With Video Master Station Composite
Unit

8.00

$4,109 /ea$684.76 eaSecurity Intercom Station With Video Interior / Exterior WP
Composite Unit

6.00

$685 /ea$684.76 eaSecurity VES - Security Stantion with airphone intercom 1.00

$125,000 /ea$125,000.00 eaSecurity Head End and Testing 1.00

$869,602D7050 DETECTION & ALARM $2.29 / GSF

$869,602D6011 Fire Alarm System $2.29 / GSF

$9,007 /ea$9,007.46 eaRadio Master box 1.00

$203,440 /gsf$0.53 gsf385,651BDA

$6,655 /ea$6,655.28 eaTesting - Fire Alarm 1.00

$12,000 /ls$12,000.00 lsArea of Refuge 1.00

$638,500 /lf$12.77 lf50,0003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

E EQUIPMENT & FURNISHINGS 380,570 $5,993,992$15.75GSF / GSF

$5,641,773E10 EQUIPMENT $14.82 / GSF

$2,348,714E1030 COMMERCIAL EQUIPMENT $6.17 / GSF

$2,348,714E1038 Foodservice Equipment $6.17 / GSF

$2,348,714 /ls$2,348,714.00 lsFood Service Equipment (Sub quote) 1.00

$457,874E1040 INSTITUTIONAL EQUIPMENT $1.20 / GSF

$93,750E1044.2 Laboratory Equipment $0.25 / GSF

$93,750 /ea$15,625.00 eaEquipment - Fume Hood (FH-1) - Ductless, ADA Base - REDUCED
PER RECON

6.00

$364,124E1044.4 Educational & Scientific Equipment $0.96 / GSF

$0 eaEquipment - (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Auto Collision (AC01) F&I Full Down Draft Paint
Booth

0.00

$0 eaEquipment - Auto Collision (AC02) F&I Paint Mixing Booth 0.00

$0 eaEquipment - Auto Collision (AC03) F&I Power Coating Booth 0.00

$0 eaEquipment - Auto Collision (AC04) F&I Power Coating Oven 0.00

$0 eaEquipment - Auto Collision (AC05) F&I Frame Strighener 0.00

$0 eaEquipment - Auto Collision (AC07) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AC08) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AC08A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT01) F&I 10,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT02) F&I 16,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT03) F&I MSDS 0.00

$0 eaEquipment - Auto Collision (AT04) F&I EV Charging Station 0.00

$0 eaEquipment - Auto Collision (AT05) Install ONLY Tire Charger 0.00
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$0 eaEquipment - Auto Collision (AT06) Install ONLY Wheel Balancer 0.00

$0 eaEquipment - Auto Collision (AT07) Install ONLY Alignment Rack 0.00

$0 eaEquipment - Auto Collision (AT08) Install ONLY Alignment Console
/ Sensors

0.00

$0 eaEquipment - Auto Collision (AT09) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AT09A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT10) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AT11) Install ONLY Vehicle Exhaust
Collection

0.00

$0 eaEquipment - Auto Collision (AT12) F&I 1 Ton Chain Fall 0.00

$0 eaEquipment - Auto Collision (AT25) F&I Hoist Crane 0.00

$0 eaEquipment - Carpentry (CP01) F&I Dust Collection - Full Shop, see
HVAC

0.00

$0 eaEquipment - Carpentry (CP02) Install ONLY Large CNC 0.00

$0 eaEquipment - Carpentry (CP03) Install ONLY Cabinet Saw 0.00

$0 eaEquipment - Carpentry (CP04) Install ONLY Panel Saw 0.00

$0 eaEquipment - Carpentry (CP05) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP07) Install ONLY Inverted Router 0.00

$0 eaEquipment - Carpentry (CP08) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP09) Install ONLY Jointer 0.00

$0 eaEquipment - Carpentry (CP10) Install ONLY Oscillating Universal
Edge Sander

0.00

$0 eaEquipment - Carpentry (CP11) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP12) Install ONLY Drum Sander 0.00

$0 eaEquipment - Carpentry (CP13) Install ONLY Vertical Band Saw 0.00

$0 eaEquipment - Carpentry (CP14) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP15) Install ONLY Plywood Rack 0.00

$0 eaEquipment - Carpentry (CP16) Install ONLY Linear Stock Rack 0.00

$120,958 /ea$5,039.92 ea24Equipment - Cosmetology (CM03) F&I Double Sided Syling
Stations

$25,979 /ea$2,164.92 ea12Equipment - Cosmetology (CM04) F&I Shampoo Stations

$33,149 /ea$3,314.92 ea10Equipment - Cosmetology (CM05) F&I Double Manicure Tables

$20,295 /ea$6,764.92 eaEquipment - Cosmetology (CM06) F&I Pedicure Station 3.00

$60,278 /ea$2,739.92 ea22Equipment - Cosmetology (CM26) F&I Triple Lockers

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (D-1) F&I Dryer 1.00

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (W-1) F&I Washer 1.00

$0 eaEquipment - Dental Assist (DT01) F&I MSDS 0.00

$0 eaEquipment - Dental Assist (DT02) F&I Washer 0.00

$0 eaEquipment - Dental Assist (DT03) F&I Dryer 0.00

$0 eaEquipment - Dental Assist (DT04) Install ONLY X Ray Chair 0.00

$0 eaEquipment - Dental Assist (DT05) Install ONLY Air Compressor 0.00

$0 eaEquipment - Dental Assist (DT06) Install ONLY Amalgam
Seperator

0.00

$0 eaEquipment - Dental Assist (DT07) Install ONLY Vacuum Pump 0.00

$0 eaEquipment - Dental Assist (DT08) Install ONLY Instrument Washer 0.00
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$0 eaEquipment - Dental Assist (DT09) Install ONLY Dental Chair w/Full
Package

0.00

$0 eaEquipment - Design and Visual (DV01) Install ONLY Large Digital
Press

0.00

$0 eaEquipment - Design and Visual (DV01A) Install ONLY 3PH
Transformer

0.00

$0 eaEquipment - Design and Visual (DV02) Install ONLY Chiller 0.00

$0 eaEquipment - Design and Visual (DV03) Install ONLY Large
Compressor

0.00

$0 eaEquipment - Design and Visual (DV04) Install ONLY Parts Washer 0.00

$0 eaEquipment - Design and Visual (DV05) Install ONLY Paper Cutter 0.00

$0 eaEquipment - Early Childhood (D-1) F&I Dryer 0.00

$0 eaEquipment - Early Childhood (W-1) F&I Washer 0.00

$0 eaEquipment - Electrical (ET01) F&I Student Booths 0.00

$0 eaEquipment - Electrical (ET17) F&I Cooktop 0.00

$0 eaEquipment - Electrical (ET18) F&I Exhaust Hood w/ Light 0.00

$0 eaEquipment - Health Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Health Assisting (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - Health Assisting (HA06) Install ONLY Sim Man 0.00

$0 eaEquipment - Health Assisting (HA07) Install ONLY Mock Headwall 0.00

$0 eaEquipment - Health Assisting (HA08) Install ONLY X-Ray Viewbox 0.00

$0 eaEquipment - Health Assisting (HA09) Install ONLY BP Cuff - Wall
Mt

0.00

$0 eaEquipment - Health Assisting (MW-1) F&I Microwave 0.00

$0 eaEquipment - Health Assisting (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Health Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - HVAC Tech (HV01) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV02) Install ONLY 96% Boilers 0.00

$0 eaEquipment - HVAC Tech (HV03) Install ONLY Walk In Freezer 0.00

$0 eaEquipment - HVAC Tech (HV04) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV05) Install ONLY Oil Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV06) Install ONLY 80% Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV07) Install ONLY Mini Split Units 0.00

$0 eaEquipment - HVAC Tech (HV08) Install ONLY 1.5 Ton Condensers 0.00

$0 eaEquipment - HVAC Tech (HV09) Install ONLY AC / Heating Units 0.00

$0 eaEquipment - HVAC Tech (HV10) Install ONLY On Demand HW Unit 0.00

$0 eaEquipment - HVAC Tech (HV11) Install ONLY Upperclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV12) Install ONLY VRF Ceiling 0.00

$0 eaEquipment - HVAC Tech (HV12A) Install ONLY VRF Ducted 0.00

$0 eaEquipment - HVAC Tech (HV12B) Install ONLY VRF Wall 0.00

$0 eaEquipment - Medical Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Medical Assisting (MA03) Install ONLY Sim Man 0.00

$0 eaEquipment - Medical Assisting (MA10) Install ONLY Xray Box 0.00

$0 eaEquipment - Medical Assisting (MA14) Install ONLY Otoscope 0.00

$0 eaEquipment - Medical Assisting (MA18) Install ONLY Blood
Pressure Unit

0.00

Page 47 of 81



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$0 eaEquipment - Medical Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - Metal Fabrication (MF01) Install ONLY Exhaust
Collection Arms

0.00

$0 eaEquipment - Metal Fabrication (MF01A) Install ONLY Exhaust
Collection Arms w/Fan

0.00

$0 eaEquipment - Metal Fabrication (MF02) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF02A) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF03) Install ONLY CNC Hydraulic
Press Brake

0.00

$0 eaEquipment - Metal Fabrication (MF61) Install ONLY Overhead
Hoist - 2 Ton

0.00

$0 eaEquipment - Plumbing (PL01) F&I 8' UC Student Booth 0.00

$0 eaEquipment - Plumbing (PL02) F&I LC Student Booth 0.00

$0 eaEquipment - Plumbing (PL03) F&I Electric Hot Water (OD) 0.00

$0 eaEquipment - Plumbing (PL04) F&I Gas Boiler w/tankless 0.00

$0 eaEquipment - Plumbing (PL05) F&I Gas Water Heater 0.00

$0 eaEquipment - RINSTALLATION ALLOWANCE - PER RECON 0.00

$99,000 /mhr$110.00 mhr900Equipment - Robotics (RB01) F&I Air Compressor

$514,600E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $1.35 / GSF

$514,600E1071 Theater & Stage Equipment $1.35 / GSF

$200,000 /ls$200,000.00 lsStage Curtains and Rigging - Powered rigging 1.00

$314,600 /ea$550.00 ea572Theater - Auditorium Fixed Seating - QTO - ADJUST PER RECON

$356,281E1090 OTHER EQUIPMENT $0.94 / GSF

$356,281E1097 Athletic, Recreational, & Therapeutic Equipment $0.94 / GSF

$90,000 /ea$15,000.00 eaBasketball Backstops 6.00

$32,000 /ea$32,000.00 eaDivider Curtains 1.00

$19,281 /sf$20.00 sf964Gym Wall Padding

$215,000 /ea$53,750.00 eaTelescoping Bleachers 4.00

$0E1098 Residential Equipment $0.00 / GSF

$0 nicRooftop Play Equipment - not shown, exclude 0.00

$1,964,304E2010 FIXED FURNISHINGS $5.16 / GSF

$1,964,304E2013 Casework $5.16 / GSF

$136,610 /lf$120.00 lf1,138Countertop-Casework, Epoxy

$10,147 /lf$150.00 lf68Countertop-Casework, Galvanized Steel Counter w/ Brackets

$43,587 /lf$60.00 lf726Countertop-Casework, PLAM

$4,711 /lf$60.00 lf79Casework - PLAM Counter (1' deep) w/ Brackets

$74,838 /lf$60.00 lf1,247Casework - PLAM Counter w/ Brackets

$148,255 /lf$600.00 lf247Custom Millwork - Bench with Solid Surface Top

$29,995 /lf$1,100.00 lf27Custom Millwork - Cafe Counter with Quartz Countertop

$54,206 /lf$2,500.00 lf22Custom Millwork - Display Case (8' High)

$20,000 /lf$482.59 lf41Custom Millwork - Media Center Desk

$30,000 /lf$1,082.20 lf28Custom Millwork - Reception Desk with Solid Surface Top

$0 /nic$0.00 nicCustom Millwork - TV Studio, not shown - EXCLUDED 1.00
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MAIN BUILDING [ CONTINUED ]

$0 /nic$0.00 nicCustom Millwork - School Store, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Collab Spaces, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Career Center, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Bank, not shown - EXCLUDED 1.00

$18,000 /ea$750.00 ea24Custom Millwork - Wood Cubbie - 4' high

$244,914 /lf$325.00 lf754Casework - Base Cabinets

$6,775 /lf$500.00 lf14Casework - Base Cabinets - Design Visual Flat File

$18,176 /lf$325.00 lf56Casework - Cosmetology Base Cabinets

$9,742 /lf$200.00 lf49Casework - Cosmetology Wall Cabinets

$93,585 /lf$200.00 lf468Casework - Wall Cabinets

$4,242 /lf$350.00 lf12Casework - Mailroom

$230,643 /lf$600.00 lf384Casework - Tall Storage 7' high

$2,500 /ea$500.00 eaCasework - Cabinet - Cubbies (2'-3"x2'8") 5.00

$343,294 /lf$350.00 lf981Lab Casework - Base Cabinets

$48,232 /lf$250.00 lf193Lab Casework - Wall Cabinets

$124,554 /lf$300.00 lf415Lab Casework - Wall Cabinets w/ Pegboards

$25,000 /lf$561.96 lf44Lab Casework - Island Demonstration Desk

$5,000 /ea$1,250.00 eaLab Casework - Goggle Storage Cabinet 4.00

$25,000 /ea$3,125.00 eaLab Casework - Flammables and Corrosives Storage Cabinet 8.00

$42,400 /ea$800.00 ea53Lab Casework - PX-1 (Casework Sink)

$45,000 /ls$45,000.00 lsLab Casework - PREMIUM FOR DENTAL CASEWORK 1.00

$5,600 /ea$800.00 eaLab Casework - PX-2 (Casework Sink w/ Eyewash) 7.00

$12,000 /ea$800.00 ea15Lab Casework - PX-3 (Cosmetology Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-4 (Science Room Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-5 (Lab Sink)

$12,800 /ea$800.00 ea16Lab Casework - PX-6 (Dental Station Sink)

$352,219E20 FURNISHINGS $0.93 / GSF

$352,219E2010 FIXED FURNISHINGS $0.93 / GSF

$352,219E2012 Window Treatments $0.93 / GSF

$26,100 /ea$150.00 ea174Window Shades - Manual Operated  - Interior

$0 /sf$0.00 sf2,630Roller Shades - Manual Operated - Translucent Wall Panel
System, assume not required

$102,090 /sf$10.00 sf10,209Roller Shades - Manual Operated - Exterior Windows Aluminum
System

$46,580 /sf$10.00 sf4,658Roller Shades - Manual Operated - Exterior Storefront System

$230,260 /sf$10.00 sf23,026Roller Shades - Manual Operated - Exterior Curtain Wall System

($100,000) /sf$10.00 sfRoller Shades - Manual Operated - REDUCE PER RECON -10000.00

$55,189 /sf$20.00 sf2,759Roller Shades - Electrically Operated - Exterior Curtain Wall
System @ Rotunda - REDUCE UNIT PER RECON

($8,000) /sf$20.00 sfRoller Shades - Electrically Operated - REDUCE QTY PER RECON -400.00

TOTAL MAIN BUILDING $158,705,642$417.02 / GSF
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CONCESSIONS / TOILET BLDG

A SUBSTRUCTURE 0 $0$0.00GSF / GSF

$0A10 FOUNDATIONS $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 Standard Foundations $0.00 / GSF

$0 cyContinuous Strip Ftg - 150' x 2' x 1' 0.00

$0 lsF&I Building Foundation Drainage - excl 0.00

$0A1019 Standard Foundation Supplementary Components $0.00 / GSF

$0 sfDamproofing - Foundation Walls 0.00

$0 sfRigid Insulation @ Fndn. Walls 0.00

$0A9011 Backfill & Compaction $0.00 / GSF

$0 lsExcavate, Backfill & Compact 0.00

$0A20 SUBGRADE ENCLOSURES $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 Standard Foundations $0.00 / GSF

$0 cyFoundation Wall - 150' x 3' x 1' 0.00

$0A40 SLABS-ON-GRADE $0.00 / GSF

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0A4010 Standard Slabs-on-Grade $0.00 / GSF

$0 sfSOG Complete $/sf - 5", WWF Reinforcing 0.00

$0A4096 Slab-On-Grade Supplementary Components $0.00 / GSF

$0 sfVapor Barrier @ SOG 0.00

$0 sfRigid Insulation @ S.O.G. 0.00

B SHELL 0 $0$0.00GSF / GSF

$0B10 SUPERSTRUCTURE $0.00 / GSF

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1021 Roof Structural Frame $0.00 / GSF

$0 sfDelete per VM 0.00

$0 sfWood Framing, Roof Truss $/sf 0.00

$0B20 EXTERIOR VERTICAL ENCLOSURES $0.00 / GSF

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2012 Exterior Wall Construction $0.00 / GSF

$0 sfExterior CMU Veneer - large scale 0.00

$0 sfExterior Backup Wall CMU - 8" 0.00

$0 lsDelete per VM 0.00

$0 sfFiber Cement Panels - Exterior Wall 0.00

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 Exterior Entrance Doors $0.00 / GSF

$0 eaDoor | SS Pair Exterior - Incl. Door, Frame, and Hardware 0.00

$0 eaDoor | SS Single Exterior - Incl. Door, Frame, and Hardware 0.00

$0 eaPaint Exterior - Door Frms 0.00

$0B2053.4 Overhead & Roll Up Doors $0.00 / GSF
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CONCESSIONS / TOILET BLDG [ CONTINUED ]

$0 lsRoll-up concession window counter door, SS 0.00

$0B2070 EXTERIOR LOUVERS & VENTS $0.00 / GSF

$0B2071 Exterior Louvers $0.00 / GSF

$0 sfLouver - Exterior Aluminum 0.00

$0B30 EXTERIOR HORIZONTAL ENCLOSURES $0.00 / GSF

$0B3010 ROOFING $0.00 / GSF

$0B3012 Low Slope Membrane Systems $0.00 / GSF

$0 sfDelete per VM 0.00

$0 sfStanding Seam Metal Roof System 0.00

$0B3014.2 Flashings & Trim $0.00 / GSF

$0 lsSS Snow Fence 0.00

$0 lfMetal Coping/Roof Edge 0.00

$0B3014.4 Gutters & Downspouts $0.00 / GSF

$0 lfGutters 0.00

$0 nicDownspouts 0.00

C INTERIORS 0 $0$0.00GSF / GSF

$0C10 INTERIOR CONSTRUCTION $0.00 / GSF

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 Interior Fixed Partitions $0.00 / GSF

$0 sfInterior CMU - 8" 0.00

$0 sfInterior Rough Carpentry 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 Standard Interior Doors $0.00 / GSF

$0 eaDoor type F- SS 0.00

$0 eaDoor type R-Over head coiling 0.00

$0 eaFrame- Type 1- SS 0.00

$0 leafHardware | Interior Door Hardware Per Leaf 0.00

$0 hrInstall doors and hardware 0.00

$0 eaPaint Interior - Door & Frames 0.00

$0C1039 Interior Door Supplementary  Components $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1092.2 Compartments & Cubicles $0.00 / GSF

$0 stallToilet Compartment - Stainless Steel - Standard 0.00

$0 stallToilet Compartment - Stainless Steel - Handicapped 0.00

$0 eaUrinal Screen - Stainless Steel 0.00

$0C1092.4 Toilet, Bath, & Laundry Accessories $0.00 / GSF

$0 eaToilet Accessories - Men's Room 0.00

$0 eaToilet Accessories - Women's Room 0.00

$0C1099 Other Interior Specialties $0.00 / GSF

$0 sfInterior Misc.Metals Item - 0.00

$0C20 INTERIOR FINISHES $0.00 / GSF
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CONCESSIONS / TOILET BLDG [ CONTINUED ]

$0C2010 WALL FINISHES $0.00 / GSF

$0C2017 Wall Painting & Coating $0.00 / GSF

$0 sf.Paint Interior Walls - Epoxy 0.00

$0 allwMisc. Interior Painting 0.00

$0C2030 FLOORING $0.00 / GSF

$0C2035 Resilient Flooring $0.00 / GSF

$0 sfEpoxy Flooring - Poured 0.00

$0 sfSealed Concrete 0.00

$0C2050 CEILING FINISHES $0.00 / GSF

$0C2051 Plaster & Gypsum Board Finish $0.00 / GSF

$0 sfGWB | GWB Ceiling, Typical 0.00

$0 lsVE - Delete 0.00

$0C2056 Painting & Staining Ceilings $0.00 / GSF

$0 sfPaint | Painted Interior GWB - Typical Ceilings - Epoxy Pnt 0.00

D SERVICES 0 $0$0.00GSF / GSF

$0D20 PLUMBING $0.00 / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0D2000 Plumbing Equipment $0.00 / GSF

$0 eaWater Meter 4" 0.00

$0 eaCirculating Pump - DHWH 0.00

$0 eaThermostatic Mixing Valve, 2" 0.00

$0 eaBackflow Preventer (RP) 4" 0.00

$0 lsKitchen Equipment Connections 0.00

$0 eaTrap Primers & Associated Piping 0.00

$0 eaFloor Drain W/Trap 0.00

$0 eaLocal Grease Interceptor 35 GPM 0.00

$0 eaElevator Sump Pump 0.00

$0 eaOil Interceptor Elevator 0.00

$0 eaElectric Water Heater - 30 Gallon 15 KW 0.00

$0 eaExpansion Tank 0.00

$0D2010 DOMESTIC WATER DISTRIBUTION $0.00 / GSF

$0D2012 Domestic Water Piping $0.00 / GSF

$0 lfDomestic Hot & Cold Water Piping 0.00

$0 lfInsulation 0.00

$0 lsValves & Accessories 0.00

$0D2020 SANITARY DRAINAGE $0.00 / GSF

$0D2026 Sanitary Drain Piping - AG $0.00 / GSF

$0 lfSanitary Waste & Vent Piping - UG & AG 0.00

$0D2040 PLUMBING FIXTURES $0.00 / GSF

$0D2043 Plumbing Fixtures $0.00 / GSF

$0 eaDrinking Fountain - Exterior 0.00

$0 eaWater Closet - Wall Hung 0.00
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CONCESSIONS / TOILET BLDG [ CONTINUED ]

$0 eaLavatory - Wall 0.00

$0 eaMop Sink 0.00

$0 eaUrinal 0.00

$0 eaHose Bibb 0.00

$0 eaWall Hydrant 0.00

$0D2090 MISC. PLUMBING SYSTEMS $0.00 / GSF

$0D2090 Plumbing Misc Items $0.00 / GSF

$0 lsAdmin & Expenses 0.00

$0 lsDelete Concessions Building - Add Alternate 0.00

$0D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0D3040 HVAC Major Equipment $0.00 / GSF

$0 eaERU-5 0.00

$0 eaSplit Systems - 3T Heat Pump 0.00

$0D3041 Terminal & Package Units $0.00 / GSF

$0 eaUnit Heater - Elec 0.00

$0 eaCabinet Unit Heater (ceiling) 0.00

$0D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $0.00 / GSF

$0D3053 HVAC Air Distribution $0.00 / GSF

$0 lsSM Coordination & Material Handling 0.00

$0 lbDuctwork - Galvanized 0.00

$0 lsAir Duct Accessories 0.00

$0 eaRGDs and Vents 0.00

$0D3060 CONTROLS & INSTRUMENTATION $0.00 / GSF

$0D3061 Automatic Temperature Controls $0.00 / GSF

$0 lsATC - BMS - Split & ERV 0.00

$0D3070 SPECIAL PURPOSE HVAC SYSTEMS $0.00 / GSF

$0D3075 Refrigerant Piping $0.00 / GSF

$0 eaSplit System Piping - Line Sets 0.00

$0D3076 Condensate Drain Piping $0.00 / GSF

$0 lfCondensate Drain Piping & Insulation 0.00

$0 eaCondensate Drain Pumps 0.00

$0D3080 SYSTEMS TESTING & BALANCING $0.00 / GSF

$0D3080 Air & Water Balance $0.00 / GSF

$0 sfTesting & Balancing 0.00

$0D3090 OTHER HVAC SYSTEMS & EQUIP $0.00 / GSF

$0D3091 HVAC Misc Items $0.00 / GSF

$0 lsRigging and Hoisting 0.00

$0 lsDElete per VE 0.00

$0 lsProject Expenses and Commissioning 0.00

$0D50 ELECTRICAL $0.00 / GSF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / GSF

$0D5021 Medium Voltage Conduit and Cabling $0.00 / GSF
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CONCESSIONS / TOILET BLDG [ CONTINUED ]

$0 lf(1) 4" Empty PVC Conduit with pull string composite unit Spares
tel

0.00

$0 lf(2) 4" Empty PVC Conduit with pull string composite unit Spares 0.00

$0D5023 Large Power & Distribution $0.00 / GSF

$0 ea30 KVA NEMA 1 Transformer composite unit 0.00

$0 ea100 AMP  120/208 panel board surface mounted composite 0.00

$0 ea250 AMP 277/480 Panel board surface mounted composite unit 0.00

$0D5024 Large Power Feeder Conduit $0.00 / GSF

$0 lf250 AMP PVC Composite feeder copper - Large Power 0.00

$0D5027 Mechanical Equipment Connections $0.00 / GSF

$0 eaAC 30A Con Assembly 0.00

$0 eaERV - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaE3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaEWH w/ JB 30 A composite unit connection and Feeder 0.00

$0 lf30 AMP EMT Composite feeders copper - Mechanical 0.00

$0D5029 Small Power Devices & Wiring $0.00 / GSF

$0 eaDuplex GFI WP Receptacle Composite Unit 0.00

$0 eaPower Junction Box - Typ. Composite Unit 0.00

$0 eaRecep: Duplex receptacle Composite unit 0.00

$0 eaDuplex GFI receptacle Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Large Power 0.00

$0 lf12/2 MC Cable Composite Unit 0.00

$0D5040 LIGHTING $0.00 / GSF

$0D5042 Light Fixtures $0.00 / GSF

$0 lf20 AMP EMT Composite feeders copper - Lighting Branch 0.00

$0 eaF1 Lighting Fixture 0.00

$0D5044 Lighting Controls & Wiring $0.00 / GSF

$0 eaS (1) Single pole Switch Composite unit 0.00

$0 eaSLV (1) Low voltage Switch Composite unit 0.00

$0 eaOS! Occupancy sensor Ceiling mounted Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Lighting Control Branch 0.00

$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5092 Clock Systems $0.00 / GSF

$0 eaClock Single Face Battery or 110 clock 0.00

$0D5094 Grounding & Lightning Protection Sys. $0.00 / GSF

$0 gsfGrounding 0.00

$0D5095 Miscellaneous Electrical Systems $0.00 / GSF

$0 gsfMis Expenses 0.00

$0 lsDelete per VE as alternate elec,comm, sec 0.00

$0 gsfTemp Lighting and Power 0.00
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$0D60 COMMUNICATIONS $0.00 / GSF

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6011 Fire Alarm System $0.00 / GSF

$0 eaFire Alarm Manual pull station composite unit 0.00

$0 eaFire Alarm Smoke detector composite unit 0.00

$0 eaFire Alarm Heat detector composite unit 0.00

$0 eaD6011 FACP 0.00

$0 eaControl Relay 0.00

$0 eaFire Alarm Annunciator medium composite unit 0.00

$0D6013 Tel/Data System $0.00 / GSF

$0 eaFit-Out Telcom Equipment composite unit 0.00

$0 eaWP - "VOIP" Wall Telephone Outlet 0.00

$0 eaD2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

0.00

$0D6016 Surveillance CCTV System $0.00 / GSF

$0 lfCat 6 Cable 0.00

$0 eaCCTV D1 Data Jacks 0.00

$0 eaCCTV Head End 0.00

$0 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

0.00

$0D6017 Security Access Control $0.00 / GSF

$0 lfSecurity Composite Cable Per Foot 0.00

$0 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 0.00

$0 lsDelete per VE 0.00

$0 eaSecurity Control Unit - Small Composite Unit 0.00

$0D6030 SOUND AND A/V $0.00 / GSF

$0D6032 Sound/PA Systems $0.00 / GSF

$0 eaPublic Address Speaker 0.00

$0 lfLV Cabling for Speaker 0.00

$0 lsSound/PA Head end at Concessions 0.00

$0D70 ELECTRONIC SAFETY & SECURITY $0.00 / GSF

$0D7050 DETECTION & ALARM $0.00 / GSF

$0D6011 Fire Alarm System $0.00 / GSF

$0 eaDelete per VE 0.00

$0 lf(1) 4" Empty PVC Conduit with pull string composite unit Spares
FA

0.00

$0 lf3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 0.00

E EQUIPMENT & FURNISHINGS 0 $0$0.00GSF / GSF

$0E10 EQUIPMENT $0.00 / GSF

$0E1090 OTHER EQUIPMENT $0.00 / GSF

$0E1092 Food Service Equipment $0.00 / GSF

$0 nicFood Service Equipment 0.00
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TOTAL CONCESSIONS / TOILET BLDG $0$0.00 / GSF
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LOCKER BLDG

A SUBSTRUCTURE 0 $0$0.00GSF / GSF

$0A10 FOUNDATIONS $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 Standard Foundations $0.00 / GSF

$0 sfStandard Concrete Foundation - Complete $/sf - Locker Building -
strip & clmn ftgs

0.00

$0 sfF&I Building Foundation Drainage - Perforated PVC 0.00

$0A20 SUBGRADE ENCLOSURES $0.00 / GSF

$0A2010 WALLS FOR SUBGRADE ENCLOSURES $0.00 / GSF

$0A2011 Subgrade Enclosure Wall Construction $0.00 / GSF

$0 cyStandard Concrete Foundation - Complete $/sf - Locker Building -
walls

0.00

$0A2020 BASEMENT WALL CONSTRUCTION $0.00 / GSF

$0A2020 Basement Wall Construction $0.00 / GSF

$0 sfRigid Insulation @ Fndn. Walls 0.00

$0A2022 Moisture Protection $0.00 / GSF

$0 sfDamproofing - Foundation Walls 0.00

$0 sfWaterproofing - Foundation Walls @ Elevator Pit 0.00

$0A40 SLABS-ON-GRADE $0.00 / GSF

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0A4010 Standard Slabs-on-Grade $0.00 / GSF

$0 sfStandard Concrete Foundation - Complete $/sf - Locker Building 0.00

$0A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0A4096 Slab-on-Grade Supplementary Components $0.00 / GSF

$0 sfRigid Insulation @ S.O.G. 0.00

B SHELL 0 $0$0.00GSF / GSF

$0B10 SUPERSTRUCTURE $0.00 / GSF

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1011 Floor Structural Frame $0.00 / GSF

$0 tonStructural Steel Floor Framing - Col, Beams, Connections 0.00

$0 sfMetal Decking - Floor, 2" 0.00

$0B1012 Floor Decks, Slabs, & Toppings $0.00 / GSF

$0 sfWelded Wire Mesh - Structural Slabs (Incl. Overlap) F&I 0.00

$0 cyBuy & Place Slab on Deck Concrete 5.25" 0.00

$0 sfFinish Concrete - Metal Deck 0.00

$0B1019 Floor Construction Supplementary Components $0.00 / GSF

$0 sfCementitious Spray Fireproofing (Beams & Columns) 0.00

$0 lsMisc. Patching of Fireproofing 0.00

$0 lfFirestopping / Safing @ Building Perimeter $/lf 0.00

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1021 Roof Structural Frame $0.00 / GSF
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LOCKER BLDG [ CONTINUED ]

$0 tonStructural Steel Roof Framing - Col, Beams, Connections 0.00

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1029 Roof Construction Supplementary Components $0.00 / GSF

$0 sfRough Carpentry Roofing 0.00

$0B1080 STAIRS $0.00 / GSF

$0B2017 Balcony Walls & Railings $0.00 / GSF

$0 lfRailing | Exterior Guardrail at Locker Building Ramp/Steps 0.00

$0B20 EXTERIOR VERTICAL ENCLOSURES $0.00 / GSF

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2011 Exterior Wall Veneer $0.00 / GSF

$0 sfExterior CMU - CMU Veneer 0.00

$0 sfSoffits 0.00

$0B2012 Exterior Wall Construction $0.00 / GSF

$0 sfExterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB)

0.00

$0B2020 EXTERIOR WINDOWS $0.00 / GSF

$0B2023 Exterior Window Wall Storefronts $0.00 / GSF

$0 sfStorefront | Insulating Glass in Aluminum Storefront System 0.00

$0B2029 Curtain Walls $0.00 / GSF

$0 sfCurtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System

0.00

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 Exterior Entrance Doors $0.00 / GSF

$0 eaGlass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

0.00

$0 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

0.00

$0 eaPaint Exterior - Doors 0.00

$0B2053.4 Overhead & Roll Up Doors $0.00 / GSF

$0 sfDoor | Insulated Overhead Coiling Door, Motor Operated, 3 each 0.00

$0B30 EXTERIOR HORIZONTAL ENCLOSURES $0.00 / GSF

$0B3010 ROOFING $0.00 / GSF

$0B3011 Steep Slope Roofing $0.00 / GSF

$0 sfSheet Metal Roofing System Over Elevator Shaft 0.00

$0B3012 Low Slope Membrane Systems $0.00 / GSF

$0 sfPre-Vegetated Roof Garden System 0.00

$0 sfStanding Seam Metal Roof 0.00

$0B3013 Roof Insulation & Fill $0.00 / GSF

$0 nicTapered Roof Insulation - Premium, assume not required 0.00

$0B3014.2 Flashings & Trim $0.00 / GSF

$0 lsPatch and Seal Roof Penetrations 0.00

$0 lfMetal Coping/Roof Edge 0.00

$0B3014.4 Gutters & Downspouts $0.00 / GSF
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$0 lfGutters, not shown assume required 0.00

$0 lfDownspouts, not shown assume required 0.00

$0B3020 ROOF APPURTENANCES $0.00 / GSF

$0B3020 Roof Appurtenances $0.00 / GSF

$0 eaRoof Access Hatch, assume required 0.00

$0 allwRoofing Pavers/Walkways - Membrane, not shown 0.00

C INTERIORS 0 $0$0.00GSF / GSF

$0C10 INTERIOR CONSTRUCTION $0.00 / GSF

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 Interior Fixed Partitions $0.00 / GSF

$0 sfInterior CMU - 8" 0.00

$0 sfInterior CMU - 8" (Elevator Shaft) 0.00

$0 sfInterior Rough Carpentry 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 Standard Interior Doors $0.00 / GSF

$0 eaDoor type AL2- 24" x 2'-9" & 23" x 24" Vision Panel 0.00

$0 eaDoor type F 0.00

$0 eaDoor type R- Overhead door 0.00

$0 eaFrame- Alum 0.00

$0 eaFrame- Type 1 0.00

$0 sfGlazing | Interior doors and sidelights 0.00

$0 leafHardware | Interior Door Hardware Per Leaf 0.00

$0 hrInstall doors and hardware 0.00

$0 leafPaint | Paint Interior Doors 0.00

$0 eaPaint Interior - Door & Frames 0.00

$0C1034 Interior Coiling Doors $0.00 / GSF

$0 lsSupport Steel - Interior Rolling Door/Grille Supports 0.00

$0 lsSupport Steel - Misc Supports 0.00

$0C1039 Interior Door Supplementary  Components $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1097 Storage Specialties $0.00 / GSF

$0 lfLocker Benches 0.00

$0 lfStorage Wall Shelving - Metal (In F&E Estimate) 0.00

$0C20 INTERIOR FINISHES $0.00 / GSF

$0C2010 WALL FINISHES $0.00 / GSF

$0C2013.4 Wall Coverings $0.00 / GSF

$0 sfInterior Misc. Millwork not shown 0.00

$0C2014 Tile & Terrazzo Wall Finishes $0.00 / GSF

$0 sfCeramic Wall Tile 0.00

$0 sfCeramic Wall Tile - ADJUST PER RECON - REDUCE FROM 42K SF
TO 25K SF

0.00
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$0C2017 Wall Painting & Coating $0.00 / GSF

$0 sf.Paint Interior Walls - Epoxy 0.00

$0 allwMisc. Interior Painting 0.00

$0C2019 Wall Finish Supplementary Components $0.00 / GSF

$0 lfInterior Window Sills @ Exterior - Solid Surface 0.00

$0C2030 FLOORING $0.00 / GSF

$0C2032.2 Tile Flooring $0.00 / GSF

$0 sfCeramic Floor Tile 0.00

$0C2035 Resilient Flooring $0.00 / GSF

$0 sfEpoxy Flooring - Poured 0.00

$0C2036.4 Masonry & Stone Flooring $0.00 / GSF

$0 sfStone Thresholds at wet rooms 0.00

$0C2050 CEILING FINISHES $0.00 / GSF

$0C2051 Plaster & Gypsum Board Finish $0.00 / GSF

$0 sfGWB | GWB Ceiling, Typical 0.00

$0C2056 Painting & Staining Ceilings $0.00 / GSF

$0 sfPaint | Painted Interior GWB - Typical Ceilings - Latex 0.00

$0 sfPaint | Exposed Painted Structural Steel & Metal Deck 0.00

D SERVICES 0 $0$0.00GSF / GSF

$0D10 CONVEYING $0.00 / GSF

$0D1010 ELEVATORS & LIFTS $0.00 / GSF

$0D1010 Elevators & Lifts $0.00 / GSF

$0 altElevator incl cab finishes - add alt 0.00

$0D20 PLUMBING $0.00 / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0D2000 Plumbing Equipment $0.00 / GSF

$0 eaWater Meter 4" 0.00

$0 eaCirculating Pump - DHWH 0.00

$0 eaThermostatic Mixing Valve, 2" 0.00

$0 eaBackflow Preventer (RP) 4" 0.00

$0 eaFloor Drain W/Trap 0.00

$0 eaTrench Drains 0.00

$0 eaRoof Drains 0.00

$0 eaElevator Sump Pump 0.00

$0 eaGas / Oil Interceptor 0.00

$0 eaOil Interceptor 0.00

$0 eaElectric Water Heater - 60 KW 0.00

$0 eaExpansion Tank 0.00

$0D2010 DOMESTIC WATER DISTRIBUTION $0.00 / GSF

$0D2012 Domestic Water Piping $0.00 / GSF

$0 lfDomestic Hot & Cold Water Piping 0.00

$0 lfInsulation 0.00
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$0 lsValves & Accessories 0.00

$0D2020 SANITARY DRAINAGE $0.00 / GSF

$0D2026 Sanitary Drain Piping - AG $0.00 / GSF

$0 lfSanitary Waste & Vent Piping - UG & AG 0.00

$0D2040 PLUMBING FIXTURES $0.00 / GSF

$0D2043 Plumbing Fixtures $0.00 / GSF

$0 eaWater Closet - Wall Hung 0.00

$0 eaLavatory - Wall 0.00

$0 eaMop Sink 0.00

$0 eaDrinking Foutain - Bi-Level Electric 0.00

$0 eaShower - (Trim & Drain) 0.00

$0 eaHose Bibb 0.00

$0 eaWall Hydrant 0.00

$0D2070 RAIN WATER DRAINAGE $0.00 / GSF

$0D2072 Storm Drain Piping - AG $0.00 / GSF

$0 lfStorm Drainage Piping - UG & AG 0.00

$0D2090 MISC. PLUMBING SYSTEMS $0.00 / GSF

$0D2090 Plumbing Misc Items $0.00 / GSF

$0 sfAdmin & Expenses 0.00

$0 lsDelete Locker Room Building - Add Alternate 0.00

$0D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0D3040 HVAC Major Equipment $0.00 / GSF

$0 eaERU-6 0.00

$0 eaSplit Systems - 3T Heat Pump 0.00

$0 lsVRF Equipment -18T 0.00

$0 eaVRF Fan Coil Units Install 0.00

$0 eaVRF-VCU Condenser Install 0.00

$0D3041 Terminal & Package Units $0.00 / GSF

$0 eaUnit Heater - Elec 0.00

$0 eaCabinet Unit Heater (ceiling) 0.00

$0D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $0.00 / GSF

$0D3053 HVAC Air Distribution $0.00 / GSF

$0 lsSM Coordination & Material Handling 0.00

$0 lbDuctwork - Galvanized 0.00

$0 lsAir Duct Accessories 0.00

$0 eaRGDs and Vents 0.00

$0D3060 CONTROLS & INSTRUMENTATION $0.00 / GSF

$0D3061 Automatic Temperature Controls $0.00 / GSF

$0 lsATC - BMS 0.00

$0 lsATC - BMS CO2 Monitoring 0.00

$0D3070 SPECIAL PURPOSE HVAC SYSTEMS $0.00 / GSF

$0D3075 Refrigerant Piping $0.00 / GSF

Page 61 of 81



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

LOCKER BLDG [ CONTINUED ]

$0 eaSplit System Piping - Line Sets 0.00

$0 sfVRF Piping 0.00

$0D3076 Condensate Drain Piping $0.00 / GSF

$0 lfCondensate Drain Piping & Insulation 0.00

$0 eaCondensate Drain Pumps 0.00

$0D3080 SYSTEMS TESTING & BALANCING $0.00 / GSF

$0D3080 Air & Water Balance $0.00 / GSF

$0 sfTesting & Balancing 0.00

$0D3090 OTHER HVAC SYSTEMS & EQUIP $0.00 / GSF

$0D3091 HVAC Misc Items $0.00 / GSF

$0 lsRigging and Hoisting 0.00

$0 lsProject Expenses and Commissioning 0.00

$0D40 FIRE PROTECTION $0.00 / GSF

$0D4010 SPRINKLERS $0.00 / GSF

$0D4011 Wet Sprinkler System $0.00 / GSF

$0 sfWet Sprinkler System - Delete Per Reconcile 0.00

$0D50 ELECTRICAL $0.00 / GSF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / GSF

$0D5023 Large Power & Distribution $0.00 / GSF

$0 ea75 KVA NEMA 1 Transformer composite unit at Locker Building 0.00

$0 ea225 AMP  120/208 Panel board surface mounted composite unit
at Locker Building

0.00

$0 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit at Locker Building

0.00

$0D5024 Large Power Feeder Conduit $0.00 / GSF

$0 lf1200 AMP PVC Composite feeder copper - Large Power 0.00

$0 lf(4) 4" Empty PVC Conduit with pull String  composite unit - Large
Power

0.00

$0D5025 Emergency Gen Set W/ATS $0.00 / GSF

$0 gsfEmergency Feeders 0.00

$0D5027 Mechanical Equipment Connections $0.00 / GSF

$0 eaAC - 30 AMP 3 POLE N1 fused disconnect 600 volt composite unit 0.00

$0 eaE3EQ | DWP with VFD 30A composite unit on drawings not on
riser includes feeder

0.00

$0 eaE3EQ | ERV-1 with VFD 15 A composite unit connection only off
riser

0.00

$0 eaE3EQ | F - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaSP - Sump pump at elev pit - 30 AMP 3 POLE N1 fused disconnect
600 volt composite unit

0.00

$0 eaE3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaE3EQ | FCU w/ junction box - Composite Unit 0.00
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$0 lf30 AMP EMT Composite feeders copper - Mechanical 0.00

$0D5029 Small Power Devices & Wiring $0.00 / GSF

$0 sfSmall Power $/sf - Locker Building 0.00

$0 eaPower Junction Box - Typ. Composite Unit includeds branch 0.00

$0D5040 LIGHTING $0.00 / GSF

$0D5042 Light Fixtures $0.00 / GSF

$0 lf20 AMP EMT Composite feeders copper - Lighting Branch 0.00

$0 eaF1 Lighting Fixture 0.00

$0D5044 Lighting Controls & Wiring $0.00 / GSF

$0 eaS (1) Single pole Switch Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Lighting Control Branch 0.00

$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5092 Clock Systems $0.00 / GSF

$0 eaClock Single Face Battery or 110 clock 0.00

$0D5094 Grounding & Lightning Protection Sys. $0.00 / GSF

$0 gsfGrounding 0.00

$0D5095 Miscellaneous Electrical Systems $0.00 / GSF

$0 gsfMis Expenses 0.00

$0 gsfDelete per VE as alternate elec,com,sec 0.00

$0 gsfTemp Lighting and Power 0.00

$0D60 COMMUNICATIONS $0.00 / GSF

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6011 Fire Alarm System $0.00 / GSF

$0 eaFire Alarm Manual pull station composite unit 0.00

$0 eaFire Alarm Smoke detector composite unit 0.00

$0 eaFire Alarm Speaker strobe composite unit 0.00

$0 eaControl Relay 0.00

$0 eaFire Alarm Monitor module composite unit 0.00

$0D6013 Tel/Data System $0.00 / GSF

$0 eaFit-Out Telcom Equipment composite unit 0.00

$0 eaD1 Data jack with  3/4" Stub to accessible ceiling composite unit
30 feet

0.00

$0 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

0.00

$0 eaWP - "VOIP" Wall Telephone Outlet 0.00

$0 eaWAP jack ceiling mounted composite unit 0.00

$0D6016 Surveillance CCTV System $0.00 / GSF

$0 lfCat 6 Cable 0.00

$0 eaCCTV Head End 0.00

$0 eaCCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

0.00

$0 eaCCTV D1 Data Jacks 0.00

$0 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

0.00
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$0D6017 Security Access Control $0.00 / GSF

$0 lfSecurity Composite Cable Per Foot 0.00

$0 eaSecurity Card Reader Composite Unit 0.00

$0 eaSecurity Key Pad Composite Unit 0.00

$0 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 0.00

$0 eaSecurity Control Unit - Small Composite Unit 0.00

$0D6030 SOUND AND A/V $0.00 / GSF

$0D6032 Sound/PA Systems $0.00 / GSF

$0 eaPublic Address Speaker 0.00

$0 eaVolume Controls 0.00

$0 lfLV Cabling for Speaker 0.00

$0D70 ELECTRONIC SAFETY & SECURITY $0.00 / GSF

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6011 Fire Alarm System $0.00 / GSF

$0 lf3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 0.00

TOTAL LOCKER BLDG $0$0.00 / GSF
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MAINTENANCE BLDG

A SUBSTRUCTURE 2,040 $144,715$70.94GSF / GSF

$41,200A10 FOUNDATIONS $20.20 / GSF

$41,200A1010 STANDARD FOUNDATIONS $20.20 / GSF

$41,200A1010 Standard Foundations $20.20 / GSF

$31,000 /sf$15.20 sf2,040Standard Concrete Foundation - Complete $/sf - Maintenance
Building ADJUST PER RECON <$20K>

$10,200 /sf$5.00 sf2,040F&I Building Foundation Drainage - Perforated PVC

$49,755A20 SUBGRADE ENCLOSURES $24.39 / GSF

$41,850A2010 WALLS FOR SUBGRADE ENCLOSURES $20.51 / GSF

$41,850A2011 Subgrade Enclosure Wall Construction $20.51 / GSF

$41,850 /cy$1,550.00 cy27Standard Concrete Foundation - Complete $/sf - walls

$7,905A2020 BASEMENT WALL CONSTRUCTION $3.88 / GSF

$3,405A2020 Basement Wall Construction $1.67 / GSF

$3,405 /sf$4.54 sf750Rigid Insulation @ Fndn. Walls

$4,500A2022 Moisture Protection $2.21 / GSF

$4,500 /sf$6.00 sf750Damproofing - Foundation Walls

$38,760A40 SLABS-ON-GRADE $19.00 / GSF

$38,760A4010 STANDARD SLABS-ON-GRADE $19.00 / GSF

$38,760A4010 Standard Slabs-on-Grade $19.00 / GSF

$36,720 /sf$18.00 sf2,040Standard Concrete Foundation - Complete $/sf - Maintenance
Building

$2,040 /sf$1.00 sf2,040Waterproof SOG - Vapor Barrier

$15,000A60 WATER & GAS MITIGATION $7.35 / GSF

$15,000A6010 BUILDING SUBDRAINAGE $7.35 / GSF

$15,000A6011 Foundation Drainage $7.35 / GSF

$15,000 /lf$45.18 lf332Building Foundation Drainage - Perforated PVC (F&I) - ADDED
PER RECON

B SHELL 2,040 $49,147$24.09GSF / GSF

$3,185B10 SUPERSTRUCTURE $1.56 / GSF

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1019 Floor Construction Supplementary Components $0.00 / GSF

$0 sfCementitious Spray Fireproofing (Beams & Columns) 0.00

$0 lfFirestopping / Safing @ Building Perimeter $/lf 0.00

$3,185B1020 ROOF CONSTRUCTION $1.56 / GSF

$3,185B1029 Roof Construction Supplementary Components $1.56 / GSF

$3,185 /sf$1.50 sf2,123Rough Carpentry Roofing

$44,275B20 EXTERIOR VERTICAL ENCLOSURES $21.70 / GSF

$44,275B2050 EXTERIOR DOORS & GRILLES $21.70 / GSF

$7,300B2051 Exterior Entrance Doors $3.58 / GSF

$7,000 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 2.00

$300 /ea$100.00 eaPaint Exterior - Doors 3.00
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$36,975B2053.4 Overhead & Roll Up Doors $18.13 / GSF

$36,975 /sf$85.00 sf435Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 3 ea

$1,688B30 EXTERIOR HORIZONTAL ENCLOSURES $0.83 / GSF

$1,688B3010 ROOFING $0.83 / GSF

$0B3012 Low Slope Membrane Systems $0.00 / GSF

$0 /sf$0.00 sf2,123Roof System, assume provided by Pre-Engineered Building

$0B3013 Roof Insulation & Fill $0.00 / GSF

$0 nicTapered Roof Insulation - Premium, assume not required 0.00

$1,688B3014.4 Gutters & Downspouts $0.83 / GSF

$1,205 /lf$20.00 lf60Gutters, not shown assume required

$483 /lf$15.00 lf32Downspouts, not shown assume required

C INTERIORS 2,040 $64,381$31.56GSF / GSF

$55,200C10 INTERIOR CONSTRUCTION $27.06 / GSF

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 Interior Fixed Partitions $0.00 / GSF

$0 sfInterior Rough Carpentry 0.00

$55,200C1030 INTERIOR DOORS $27.06 / GSF

$44,700C1031.4 Standard Interior Doors $21.91 / GSF

$1,155 /ea$385.00 eaDoor type F 3.00

$38,880 /ea$12,960.00 eaDoor type R- 12'x 12' 3.00

$900 /ea$300.00 eaFrame- Type 1 3.00

$1,800 /leaf$600.00 leafHardware | Interior Door Hardware Per Leaf 3.00

$1,440 /hr$90.00 hr16Install doors and hardware

$300 /leaf$100.00 leafPaint | Paint Interior Doors 3.00

$225 /ea$75.00 eaPaint Interior - Door & Frames 3.00

$10,500C1034 Interior Coiling Doors $5.15 / GSF

$10,500 /ls$10,500.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$0C1039 Interior Door Supplementary  Components $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

$9,181C20 INTERIOR FINISHES $4.50 / GSF

$9,181C2010 WALL FINISHES $4.50 / GSF

$9,181C2017 Wall Painting & Coating $4.50 / GSF

$4,181 /sf.$3.50 sf.1,195Paint Interior Walls - Epoxy

$5,000 /allw$5,000.00 allwMisc. Interior Painting 1.00

D SERVICES 2,040 $110,425$54.13GSF / GSF

$48,305D20 PLUMBING $23.68 / GSF

$15,550D2000 PLUMBING EQUIPMENT $7.62 / GSF

$15,550D2000 Plumbing Equipment $7.62 / GSF

$1,200 /ea$1,200.00 eaWater Meter - 2" 1.00

$1,500 /ea$1,500.00 eaBackflow Preventer (RP) 2" 1.00
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$3,000 /ea$1,000.00 eaTrap Primers & Associated Piping 3.00

$6,000 /ea$6,000.00 eaGas / Oil Interceptor 1.00

$2,850 /ea$950.00 eaFloor Drain W/Trap 3.00

$1,000 /ea$1,000.00 eaPoint of Use Elec Water Heater 1.00

$7,000D2010 DOMESTIC WATER DISTRIBUTION $3.43 / GSF

$7,000D2012 Domestic Water Piping $3.43 / GSF

$4,800 /lf$48.00 lf100Domestic Hot & Cold Water Piping

$1,200 /lf$12.00 lf100Insulation

$1,000 /ls$1,000.00 lsValves & Accessories 1.00

$17,700D2020 SANITARY DRAINAGE $8.68 / GSF

$17,700D2026 Sanitary Drain Piping - AG $8.68 / GSF

$17,700 /lf$60.00 lf295Sanitary Waste & Vent Piping - UG & AG

$4,587D2040 PLUMBING FIXTURES $2.25 / GSF

$4,587D2043 Plumbing Fixtures $2.25 / GSF

$2,470 /ea$2,469.50 eaWater Closet - Wall Hung 1.00

$1,573 /ea$1,573.00 eaLavatory - Wall 1.00

$187 /ea$187.00 eaHose Bibb 1.00

$358 /ea$357.50 eaWall Hydrant 1.00

$3,468D2090 MISC. PLUMBING SYSTEMS $1.70 / GSF

$3,468D2090 Plumbing Misc Items $1.70 / GSF

$3,468 /sf$1.70 sf2,040Admin & Expenses

$0 sfDelete per VE 0.00

$0D30 HEATING, VENTILATION, & AIR CONDITIONING (HVAC) $0.00 / GSF

$6,514D3040 HVAC MAJOR EQUIPMENT $3.19 / GSF

$1,818D3040 HVAC Major Equipment $0.89 / GSF

$1,818 /ea$1,818.00 eaExhaust Fan 1.00

$4,696D3041 Terminal & Package Units $2.30 / GSF

$1,434 /ea$1,434.00 eaUnit Heater - Elec 1.00

$3,262 /ea$3,262.30 eaCabinet Unit Heater (ceiling) 1.00

$12,507D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $6.13 / GSF

$12,507D3053 HVAC Air Distribution $6.13 / GSF

$375 /ls$375.00 lsSM Coordination & Material Handling 1.00

$8,927 /lb$14.88 lb600Ductwork - Galvanized

$1,000 /ls$1,000.00 lsAir Duct Accessories 1.00

$1,000 /ea$500.00 eaPlenums 2.00

$1,205 /ea$301.25 eaRGDs and Vents 4.00

$2,500D3060 CONTROLS & INSTRUMENTATION $1.23 / GSF

$2,500D3061 Automatic Temperature Controls $1.23 / GSF

$2,500 /ls$2,500.00 lsATC - BMS CO2 Monitoring 1.00

$400D3080 SYSTEMS TESTING & BALANCING $0.20 / GSF

$400D3080 Air & Water Balance $0.20 / GSF

$400 /ls$400.00 lsTesting & Balancing 1.00

($21,921)D3090 OTHER HVAC SYSTEMS & EQUIP ($10.75) / GSF
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($21,921)D3091 HVAC Misc Items ($10.75) / GSF

($24,421) /ls$24,420.86 lsDelete per VE -1.00

$2,500 /ls$2,500.00 lsProject Expenses and Commissioning 1.00

$46,800D50 ELECTRICAL $22.94 / GSF

$33,979D5020 ELECTRICAL SERVICE & DISTRIBUTION $16.66 / GSF

$17,720D5023 Large Power & Distribution $8.69 / GSF

$10,374 /ea$10,373.93 ea75 KVA NEMA 1 Transformer composite unit 1.00

$4,107 /ea$4,107.12 ea225 AMP  120/208 Panel board surface mounted composite unit 1.00

$7,079 /ea$7,078.62 ea400 AMP 277/480 Panel board surface mounted composite unit 1.00

$8,160 /gsf$4.00 gsf2,040Large Power and Distibution

($12,000) /gsf$12,000.00 gsfLarge Power and Distibution Recon Reduction -1.00

$12,099D5027 Mechanical Equipment Connections $5.93 / GSF

$448 /ea$448.22 eaE3EQ | ACCU 30A composite unit connection Mechanical
Schedule in feeder

1.00

$1,967 /ea$655.72 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

3.00

$656 /ea$655.72 eaEUH 2 - 30 A composite unit connection and Feeder 1.00

$896 /ea$448.22 eaEWH   30 A composite unit connection and Feeder 2.00

$656 /ea$655.72 eaF - 30 AMP 3 POLE N1 fused disconnect 600 volt composite unit 1.00

$7,476 /lf$18.69 lf40030 AMP EMT Composite feeders copper - Mechanical

$4,160D5029 Small Power Devices & Wiring $2.04 / GSF

$8,160 /sf$4.00 sf2,040Small Power $/sf - Maintenance Building

($4,000) /sf$4,000.00 sfSmall Power Reduction per rec -1.00

$8,398D5040 LIGHTING $4.12 / GSF

$5,434D5042 Light Fixtures $2.66 / GSF

$4,233 /lf$16.93 lf25020 AMP EMT Composite feeders copper - Lighting Branch

$402 /ea$401.76 eaWP Exterior Wall  Mounted Light Fixture 1.00

$800 /ea$200.00 eaF1 Lighting Fixture 4.00

$2,964D5044 Lighting Controls & Wiring $1.45 / GSF

$170 /ea$85.00 eaS3 (1) 3 way switch composite unit 2.00

$254 /ea$254.07 eaCeiling mounted occupancy sensor composite unit 1.00

$2,540 /lf$16.93 lf15020 AMP EMT Composite feeders copper - Lighting Control Branch

$4,424D5090 OTHER ELECTRICAL SYSTEMS $2.17 / GSF

$174D5092 Clock Systems $0.09 / GSF

$174 /ea$173.54 eaClock Single Face Battery or 110 clock 1.00

$517D5094 Grounding & Lightning Protection Sys. $0.25 / GSF

$517 /gsf$0.25 gsf2,040Grounding

$3,733D5095 Miscellaneous Electrical Systems $1.83 / GSF

$4,081 /gsf$2.00 gsf2,040Mis Expenses

($2,000) /ea$2,000.00 eaMis Expenses Reduction per Recon -1.00

$1,652 /gsf$0.81 gsf2,040Temp Lighting and Power

$3,393D60 COMMUNICATIONS $1.66 / GSF

$2,585D6010 COMMUNICATIONS & SECURITY $1.27 / GSF
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$2,585D6013 Tel/Data System $1.27 / GSF

$1,551 /ea$1,551.00 eaFit-Out Telcom Equipment composite unit 1.00

$613 /ea$613.10 eaWP - "VOIP" Wall Telephone Outlet 1.00

$530 /ea$529.51 eaD2 Data jack with  1" Stub up to accessible ceiling composite unit
10 feet

1.00

($600) /ea$600.00 eaTelcom Recon adjusment -1.00

$492 /ea$491.78 eaWAP jack ceiling mounted composite unit 1.00

$808D6030 SOUND AND A/V $0.40 / GSF

$808D6032 Sound/PA Systems $0.40 / GSF

$400 /ea$400.00 eaPA Horn Speaker 1.00

$150 /ea$150.00 eaVolume Controls 1.00

$258 /lf$2.58 lf100LV Cabling for Speaker

$11,927D70 ELECTRONIC SAFETY & SECURITY $5.85 / GSF

$9,373D6010 COMMUNICATIONS & SECURITY $4.59 / GSF

$3,110D6011 Fire Alarm System $1.52 / GSF

$539 /ea$269.35 eaFire alarm manual pull station composite unit 2.00

$543 /ea$271.61 eaFire Alarm Manual pull station composite unit 2.00

$1,373 /ea$457.54 eaFire Alarm Heat detector composite unit 3.00

$656 /ea$327.77 eaFire alarm speaker strobe Ceiling WP composite unit 2.00

$3,497D6016 Surveillance CCTV System $1.71 / GSF

$40 /lf$0.79 lf50Cat 6 Cable

$1,000 /ea$1,000.00 eaCCTV Head End 1.00

$357 /ea$356.76 eaCCTV D1 Data Jacks 1.00

$2,101 /ea$2,101.00 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

1.00

$2,766D6017 Security Access Control $1.36 / GSF

$438 /lf$1.25 lf350Security Composite Cable Per Foot

$259 /ea$259.29 eaSecurity Card Reader Composite Unit 1.00

$475 /ea$475.28 eaSecurity Key Pad Composite Unit 1.00

$994 /ea$198.77 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 5.00

$1,200 /ea$1,200.00 eaSecurity Control Unit - Small Composite Unit 1.00

($600) /ea$600.00 eaSecurity Reduction per Recon -1.00

$2,554D7050 DETECTION & ALARM $1.25 / GSF

$2,554D6011 Fire Alarm System $1.25 / GSF

$2,554 /lf$12.77 lf2003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

F SPECIAL CONSTRUCTION & DEMOLITION 2,040 $150,300$73.68GSF / GSF

$150,300F10 SPECIAL CONSTRUCTION $73.68 / GSF

$150,300F1010 INTEGRATED CONSTRUCTION $73.68 / GSF

$150,300F1019 Other Special Construction $73.68 / GSF

$150,300 /sf$75.00 sf2,004Pre Engineered Buildings Complete - ADJUST PER RECON

TOTAL MAINTENANCE BLDG $518,969$254.40 / GSF
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SITEWORK

G SITEWORK 382,610 $39,723,065$103.82GSF / GSF

$17,250,456G10 SITE PREPARATION $45.09 / GSF

$930,412G1010 SITE CLEARING $2.43 / GSF

$930,412G1011 Clearing & Grubbing $2.43 / GSF

$196,000 /acre$5,600.00 acre35Bulk Site Clearing & Grubbing

$420,000 /cy$42.00 cy10,000Strip Forest Mat P1 - Offsite Disposal - P1

$314,412 /cy$38.00 cy8,274Strip topsoil & screen & stockpile for re-use P1 - P2

$350,721G1020 SITE ELEMENTS DEMOLITION $0.92 / GSF

$350,721G1023 Infrastructure Demolition $0.92 / GSF

$15,687 /lf$27.00 lf581R&D Elec Conduit

$50,439 /lf$43.00 lf1,173R&D Elec DB

$3,564 /lf$27.00 lf132R&D Gas

$127,782 /lf$31.00 lf4,122R&D Sewer/Drain Pipe

$88,629 /lf$31.00 lf2,859R&D Water

$33,000 /ea$16,500.00 eaCut & Cap Water Service 2.00

$31,620 /ea$620.00 ea51R&D Sewer Drain Structure

$11,720,304G1030 SITE ELEMENT RELOCATIONS $30.63 / GSF

$10,060,948G1033 Rock Excavation $26.30 / GSF

$2,767,220 /cy$20.00 cy138,361Mass Rock Blasting

$2,213,776 /cy$16.00 cy138,361Mass Rock Excavation

$1,937,054 /cy$14.00 cy138,361Mass Rock Processing

$743,160 /cy$5.00 cy148,632Allow for additional material handling due to logistics -
ADJUSTED PER RECON

$150,000 /allw$150,000.00 allwAllow for Rock Scaling 1.00

$292,967 /cy$55.00 cy5,327PER RECON - ADD ROCK EXCAVATION TO SUBSURFACE SYTEM #2

$916,667 /cy$55.00 cy16,667PER RECON - ADJUST TO 5' BELOW SLAB FOR OVERBLAST

$750,075 /cy$75.00 cy10,001Trench Rock Blasting

$150,015 /cy$15.00 cy10,001Trench Rock Excavation

$140,014 /cy$14.00 cy10,001Trench Rock Processing

$1,363,698G1034 Fill & Borrow $3.56 / GSF

$885,996 /cy$18.00 cy49,222Fill to get to sub grade elev - phase 1 - from onsite processed
rock

$477,702 /cy$18.00 cy26,539Fill to get to sub grade elev - phase 2 - from onsite processed
rock

$295,659G1035 Temporary Erosion & Sediment Control $0.77 / GSF

$33,000 /ea$5,500.00 eaAntitracking Pads 6.00

$87,959 /lf$10.50 lf8,377Erosion Control Hay Bales / Silt Fence

$40,000 /ls$40,000.00 lsErosion Control Blankets & Mats 1.00

$44,700 /ls$300.00 ls149Erosion Control - CB Inlet Protection

$90,000 /ls$90,000.00 lsErosion Control - Maintain / remove 1.00

$4,249,019G1070 SITE EARTHWORK $11.11 / GSF

$4,249,019G1072 Excavation & Fill $11.11 / GSF
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$856,212 /cy$42.00 cy20,386Bulk Excavation Offsite Disposal - Fill (assumed clean, less than
RCS1) - Phase 1

$1,653,792 /cy$42.00 cy39,376Bulk Excavation Offsite Disposal - Fill (assumed clean, less than
RCS1) - Phase 2

$939,015 /cy$15.00 cy62,601Bulk Excavation Offsite Disposal - processed rock Phase 1 (sell) -
ADJUST PER RECON

$800,000 /cy$40.00 cy20,000Excavate & Backfill for Site Improvements items (pads / stairs,
etc)

$11,234,448G20 SITE IMPROVEMENTS $29.36 / GSF

$457,380G1070 SITE EARTHWORK $1.20 / GSF

$457,380G1072 Excavation & Fill $1.20 / GSF

$457,380 /cy$140.00 cy3,267Rip Rap Slopes

$2,621,104G2010 ROADWAYS $6.85 / GSF

$1,748,099G2011 Roadway Pavement $4.57 / GSF

$158,396 /sf$0.50 sf316,791Fine Grade Pavement Base

$234,750 /cy$15.00 cy15,650Backfill Pavement Base Mat'l. - processed material

$7,280 /sy$35.00 sy208 - Raised Crosswalks @ Bit Pavement

$559,581 /sy$33.00 sy16,957Bituminious Paving - Parking Lot Pavement

$614,628 /sy$36.00 sy17,073Bituminious Paving - Roadway Pavement

$101,294 /sf$16.50 sf6,139Concrete Paving - 6" Vehicular

$72,171 /sf$16.50 sf4,374Concrete Paving - 6" Vehicular @walkway to lower sportsfields

$787,965G2012 Roadway Curbs & Gutters $2.06 / GSF

$747,592 /lf$68.00 lf10,994Granite Curbing - Vertical (Staight & Radius)

$40,373 /lf$7.50 lf5,383Bituminous Curbing (Cape Cod Berm)

$85,040G2013 Marking & Signage $0.22 / GSF

$5,040 /sf$5.00 sf1,008Accessible Walkway Ramp

$50,000 /ls$50,000.00 lsPainted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 1.00

$30,000 /ls$30,000.00 lsSITE SIGNAGE - ADDED PER RECON 1.00

$640,416G2030 PEDESTRIAN PLAZAS & WALKWAYS $1.67 / GSF

$640,416G2031 Pedestrian Pavement $1.67 / GSF

$39,378 /sf$0.50 sf78,756Prepare & Compact Subbase

$206,550 /cy$81.00 cy2,550Backfill Pavement Base Mat'l. - processed material

$178,860 /sy$33.00 sy5,420Asphalt Walkway Paving

$1,890 /sf$15.00 sf126Concrete Pad - Egress Pinned to Bldg

$227,496 /sf$12.00 sf18,958Concrete Paving - Gray Std Finish

$0 sfConcrete Paving - Integral Color Exposed Aggregate 0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands

0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands - etched

0.00

$4,860 /sf$15.00 sf324Concrete Paving - Ramps

($20,408) /sf$8.33 sfConcrete Paving -PRE RECON, CORRECT TO CONCRETE VS
ASPHALT

-2449.00

$1,790 /sf$10.00 sf179Stone Dust Walk - stabilized

$0 exclUnit Pavers - Granite / Precast 0.00
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$3,248,173G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $8.49 / GSF

$635,575E1097 Athletic, Recreational, & Therapeutic Equipment $1.66 / GSF

$345,000 /seat$679.13 seat508Permanent Bleachers (F&I) including pressbox - ADJUST PER
RECON

$0 exclSportsfield Specialties - Prefabricated Ticket Booth (material
only)

0.00

$100,000 /ea$100,000.00 eaSportsfield Specialties - Scoreboard - Football 1.00

$60,000 /ea$30,000.00 eaSportsfield Specialties - Scoreboard - other 2.00

$0 lsSportsfield Specialties - Baseball - Bases, Sleeves (material only) 0.00

$0 lsSportsfield Specialties - Softball - Bases, Sleeves (material only) 0.00

$0 eaSportsfield Specialties - Pitching Rubber (material only) 0.00

$0 eaSportsfield Specialties - Home Plate (material only) 0.00

$0 lfSportsfield Specialties - Stadium Safety Netting System (material
only) - add alternate

0.00

$0 exclSportsfield Specialties - Baseball Batting Tunnel (material only) 0.00

$0 exclSportsfield Specialties - Softball Batting Tunnel (material only) 0.00

$0 eaSportsfield Specialties - Baseball / Softball Foul Pole (material
only)

0.00

$0 eaSportsfield Specialties - Baseball - Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Softball- Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Team Benches at Dugouts (material only) 0.00

$0 eaSportsfield Specialties - Helmut Caddy / Bat Bin (material only) 0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 32'h - Softball
(material only)

0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 42'h - Baseball
(material only)

0.00

$12,660 /ea$6,330.00 eaSportsfield Specialties - Football - Goal Posts (material only) 2.00

$1,190 /ea$595.00 eaSportsfield Specialties - Football - Goal Posts Pads (material only) 2.00

$0 altSportsfield Specialties - Soccer Goal Safety System (material only) 0.00

$385 /ea$385.00 eaSportsfield Specialties - Shot Put/Hammer Throw Ring (material
only)

1.00

$435 /ea$435.00 eaSportsfield Specialties - Shot Put Toe Board (material only) 1.00

$2,310 /ea$2,310.00 eaSportsfield Specialties - Shot Put Cage (material only) 1.00

$395 /ea$395.00 eaSportsfield Specialties - Shot Put Backup Net (material only) 1.00

$1,170 /ea$1,170.00 eaSportsfield Specialties - Pole Vault Box (material only) 1.00

$1,935 /ea$1,935.00 eaSportsfield Specialties - Pole Vault Standard Forming System
(material only)

1.00

$21,970 /ea$21,970.00 eaSportsfield Specialties - Pole Vault Equipment Set (material only) 1.00

$1,085 /ea$1,085.00 eaSportsfield Specialties - Long/Triple Jump Takeoff Boards
(material only)

1.00

$0 altSportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves
(material only)

0.00

$87,040 /crdy$5,440.00 crdy16Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install

$0 altOutdoor Fitness Equipment 0.00

$0 altBackstops 0.00

$0 altSoftball - Field Backstops 0.00
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$2,612,598G2057 Playing Fields $6.83 / GSF

$130,000 /sf$1.00 sf130,000Prepare & Compact Subbase

$552,500 /sf$4.25 sf130,000Subgrade layer @ Natural Playing surfaces, FB & Track

$0 sfSubgrade layer @ Synthetic Playing surfaces 0.00

$0 altAsphalt Surface w top coating / striping @ Tennis Courts 0.00

$0 sfBaseball / Softball /  Soccer Fields- Engineered Infield Mix - add
alt

0.00

$65,000 /sf$1.00 sf65,000Baseball Field - Base scope, seeded lawn

$0 altBaseball Field - Natural Irrigated Baseball - Alt 0.00

$89,427 /sf$1.00 sf89,427BB / Soccer Field - Base Scope - Seeded Lawn

$0 altBB / Soccer Field - Natural Irrigated Turf BB / Soccer Field - alt -
CORRECTED PER RECON

0.00

$314,096 /ls$4.00 ls78,524FB Field Natural Turf FB Field  - ADJUSTED PER RECON

$0 altFB Field Synthetic Turf FB Field - Alternate 0.00

$0 altPoured in place Safety Surfacing 0.00

$796,300 /sf$25.00 sf31,852Resilient Track  - ADJUST PER RECON

$508,675 /sf$25.00 sf20,347Resilient Track D Zone (FB Endzone) - ADJUST PER RECON

$156,600 /lf$120.00 lf1,305Trench Drain at Inner track perimeter

$2,957,100G2060 SITE DEVELOPMENT $7.73 / GSF

$262,360G2033 Exterior Steps & Ramps $0.69 / GSF

$10,000 /ls$10,000.00 lsConcrete Base for Site Entry Sign 1.00

$119,040 /sf$40.00 sf2,976Concrete Pad - FB Bleachers only (Baseball / Softball = add alt)

$29,320 /sf$40.00 sf733Concrete Pad - Generator

$20,000 /sf$40.00 sf500Concrete Pad - Transformer

$0 altConcrete Pad @ Team Bench W Overhead Shade 0.00

$84,000 /sf$80.00 sf1,050Concrete Stairs & Landings, pads @ egress

$531,170G2052 Retaining Walls $1.39 / GSF

$275,520 /lf$560.00 lf492Retaining Walls Complete $/lf - segmental

$28,000 /cy$2,000.00 cy14Retaining Wall - Concrete (CIP)  - PER RECON, ADD BENCH SHELF
AT CONTAINTERS

$162,400 /cy$1,400.00 cy116Retaining Wall - Concrete (CIP) - complete, footing & wall

$65,250 /cy$90.00 cy725Retaining Walls - Crushed Stone Base

$30,000G2056 Signage $0.08 / GSF

$30,000 /allw$30,000.00 allwCustom Site / Building Sign Allowance 1.00

$305,200G2059 Other Site Improvements $0.80 / GSF

$148,275 /lf$45.00 lf3,295Metal Guard Railing, Vehicular

$13,200 /lf$150.00 lf88Guardrail, Integral to CIP Retaining Wall

$63,450 /lf$150.00 lf423Painted Steel Full Railing @ Concrete Ramp @ Vehicular Walkway

$6,675 /sf$75.00 sf89Sand Pit w CIP 8" wall / curb

$63,600 /ea$1,200.00 ea53Metal Pipe Bollards - Exterior

$10,000 /ls$10,000.00 lsFlagpoles w/ Base 1.00

$1,624,870G2061.4 Site Furnishings $4.25 / GSF

$62,000 /lf$2,000.00 lf31Backless Wood Bench w Perforated Metal Skirting & LED Lighitng

$22,000 /lf$2,000.00 lf11Perforated Metal Panel, 6' x 11 lf

$1,113,000 /sf$150.00 sf7,420Pre-engineeered Boardwalk Ramp System
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$307,870 /sf$170.00 sf1,811Pre-engineeered Boardwalk Stairs System

$50,500 /sf$125.00 sf404Wood Deck

$42,500 /ea$2,500.00 ea17Cafe Tables & Seats

$3,000 /ea$1,500.00 eaRecycling / Trash Receptacle 2.00

$0 altConcession Table & Bench 0.00

$24,000 /lf$1,000.00 lf24Gabion Fence Wall w Metal Signage

$31,500 /lf$750.00 lf42Gabion Seat Wall w Wood Top - Curved

$22,000 /lf$500.00 lf44Gabion Seat Wall w Wood Top - Straight

($53,500) /ls$53,500.00 lsGabion Seat Wall w Wood Top - VE / Make Add Alt -1.00

$0 eaMetal Shipping containers - excluded - still shown but previous
VE / FFE

0.00

$203,500G2062 Fences & Gates $0.53 / GSF

$5,000 /allw$5,000.00 allwSite Fencing - Ornamental - metal stair w integrated guardrail -
NW roof

1.00

$33,950 /lf$350.00 lf97Site Fencing - perforate metal screen panel - 8' ht (rooftop play
area) - PER RECON, ADJUSTED TO STEEL PICKETT

$25,000 /ls$25,000.00 lsVehicle Access Gates 1.00

$99,920 /lf$40.00 lf2,498Site Fencing -  4'-0" high, Black Vinyl coated

$9,150 /lf$50.00 lf183Site Fencing -  6'-0" high, Black Vinyl coated

$16,860 /lf$60.00 lf281Site Fencing -  8'-0" high, Black Vinyl coated

$4,050 /lf$150.00 lf27Site Fencing -  Horizontal Wood Slat 8'-0" high

$1,920 /lf$80.00 lf24Site Fencing - 10'-0" high, Black Vinyl coated

$2,500 /ea$250.00 ea10Site Gate - 4'-0" high

$550 /ea$275.00 eaSite Gate - 6'-0" high 2.00

$3,750 /ea$375.00 ea10Site Gate - 8'-0" high

$850 /ea$425.00 eaSite Gate -10'-0" high 2.00

$1,310,276G2080 LANDSCAPING $3.42 / GSF

$55,000G2061.4 Site Furnishings $0.14 / GSF

$55,000 /ea$5,000.00 ea11Seating Boulder - Furnish and Set, assume imported (ave weight
> 2 tons ea)

$324,141G2081 Planting Irrigation $0.85 / GSF

$65,000 /ls$65,000.00 lsIrrigate natural turf baseball field 1.00

$134,141 /sf$1.50 sf89,427Irrigate natural turf football field

$125,000 /ls$125,000.00 lsPlanting Irrigation Complete - allow 1.00

$601,250G2082 Turf & Grasses $1.57 / GSF

$63,750 /cy$15.00 cy4,250Topsoil / Loam - From Stockpile - F&I

$161,500 /cy$38.00 cy4,250Topsoil / Loam - Off-Site - F&I

$76,000 /cy$38.00 cy2,000Topsoil / Loam - PER RECONCILIATION - INCREASE QTY OF
IMPORTED LOAM

$120,000 /cy$19.20 cy6,250Topsoil / Loam- PER RECONCILIATION - INCREASE Unit Price OF
IMPORTED LOAM

$150,000 /sf$0.50 sf300,000Hydroseeding (Includes Fine Grade)

$30,000 /sf$15.00 sf2,000Wetland Replication Allowance

$329,885G2083 Plants $0.86 / GSF

$3,383 /ea$7.50 ea451Groundcover - Pennsylvania Sedge - plugs
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($3,383) /ea$7.50 eaGroundcover - Pennsylvania Sedge - plugs - PER RECON - DELETE
PENN SEDGE

-451.00

$19,440 /ea$7.50 ea2,592Ornamental Grasses - Tufted Hair Grass - plugs

$15,150 /ea$75.00 ea202Shrubs - Gro-Low Fragrant Sumac - 1 gal

$4,650 /ea$1,550.00 ea01 - October Glory Red Maple - 3" - 3.5" cal 3.00

$6,500 /ea$650.00 ea1002 - Red Maple - 1" cal

$9,600 /ea$1,200.00 ea03 - Dawn Redwood - 3" cal 8.00

$11,700 /ea$650.00 ea1804 - White Oak - 1.5" cal

$11,200 /ea$1,400.00 ea05 - Burr Oak - 2-2.5" cal 8.00

$33,350 /ea$1,150.00 ea2906 - Redpoint Maple - 2.5" - 3" cal

$5,000 /ea$1,000.00 ea07 - Sugar Maple - 2.5" cal 5.00

$16,500 /ea$750.00 ea2208 - Clump Paper Birch - 7-8' ht

$1,450 /ea$725.00 ea09 - Dura Heat River Birch - 6-7' ht 2.00

$750 /ea$750.00 ea10 - Heritage Birch - 10-12' ht 1.00

$6,600 /ea$1,100.00 ea11 - Whitespire Birch - 12-14' ht 6.00

$9,000 /ea$1,000.00 ea12 - Renaissance Upright Paper Birch - 12' - 14' 9.00

$10,000 /ea$1,000.00 ea1013 - American Beech - 2.5" cal

$8,000 /ea$1,000.00 ea14 - Black Gum - 2.5" cal 8.00

$8,400 /ea$1,200.00 ea15 - Swamp White Oak - 3" cal 7.00

$27,300 /ea$1,300.00 ea2116 - Red Oak - 2.5" - 3" cal

$24,700 /ea$1,300.00 ea1917 - American Elm - 2.5-3" cal

$9,420 /ea$785.00 ea1218 - Eastern Red Cedar - 7-8'

$12,600 /ea$900.00 ea1419 - Pitch Pine - 6-7' ht

$24,700 /ea$950.00 ea2620 - White Pine - 8-10' ht

$7,425 /ea$675.00 ea1121 - White Pine - 5-6' ht

$3,450 /ea$575.00 ea22 - Downy Serviceberry - 4.5-5' ht 6.00

$9,000 /ea$750.00 ea1223 - Autumn Brilliance Serviceberry - 7-8' ht

$9,000 /ea$750.00 ea1224 - Donald Wyman Crabapple - 2"-2.5" cal

$15,000 /ls$15,000.00 lsMulch 1.00

$10,000 /ls$10,000.00 lsStakes & Guying 1.00

$0 inclWarranty / Maint 0.00

$6,750,824G30 LIQUID & GAS SITE UTILITIES $17.64 / GSF

$1,042,658G3010 WATER UTILITIES $2.73 / GSF

$1,042,658G3011 Site Domestic Water  Distribution $2.73 / GSF

$6,948 /lf$96.50 lf72Excav / Bkfl / Install - 2" Copper Water Line

$25,960 /lf$110.00 lf236Excav / Bkfl / Install - 4" DI Water Line

$42,360 /lf$120.00 lf353Excav / Bkfl / Install - 6" DI run out to hydrant

$6,240 /lf$120.00 lf52Excav / Bkfl / Install - 6" DI water service to bldg

$24,700 /lf$130.00 lf190Excav / Bkfl / Install - 8" DICL Water Line - fire service to bldg

$774,020 /lf$130.00 lf5,954Excav / Bkfl / Install - 8" DICL Water Line - loop

$30,000 /lf$20.00 lf1,500Excav / Bkfl GAS PIPING - (INSTALL BY UTILITIES

$66,000 /cond$22,000.00 condTap Existing Water Main 3.00

$10,000 /ls$10,000.00 lsTest / Flush-out 1.00

$56,430 /ea$5,130.00 ea11Fire Hydrants

$882,710G3020 SANITARY SEWERAGE UTILITIES $2.31 / GSF
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$882,710G3020 Sanitary Sewerage Utilities $2.31 / GSF

$0 nicRelining existing sewer (videotape by others to confirm need) 0.00

$9,570 /lf$110.00 lf87Sanitary Sewerage Piping, PVC, New 4" PVC

$15,950 /lf$110.00 lf145Sanitary Sewerage Piping, PVC, New 4" PVC Vent pipe

$23,490 /lf$135.00 lf174Sanitary Sewerage Piping, PVC, New 6" Cast Iron

$113,880 /lf$120.00 lf949Sanitary Sewerage Piping, PVC, New 6" PVC

$37,362 /lf$78.00 lf479Sanitary Sewerage Piping, PVC, New 6" PVC, Forced Main

$408,720 /lf$130.00 lf3,144Sanitary Sewerage Piping, PVC, New 8"

$141,200 /ls$141,200.00 lsSanitary Sewerage Pump Station 1.00

($234,052) /ls$234,052.00 lsVE C04 - Delete Force Main / Pump Station / MH -1.00

$31,500 /ea$10,500.00 eaOIl/ Gas Seperator 3.00

$226,590 /ea$5,810.00 ea39Sanitary Manhole

$10,000 /cond$10,000.00 condTie-in to Existing Manholes / Pipe 1.00

$8,500 /ea$8,500.00 eaGrease Trap - Installed - 1,000 gal 1.00

$90,000 /ea$90,000.00 eaGrease Trap - Installed - 10,000 gal 1.00

$4,825,456G3030 STORM DRAINAGE UTILITIES $12.61 / GSF

$1,296,762G3032 Storm Drainage Piping $3.39 / GSF

$27,600 /lf$80.00 lf345Excav / Bkfl / Install - 06" CPP Storm Drainage

$75,200 /lf$80.00 lf940Excav / Bkfl / Install - 06" CPP Storm Drainage , underdrain

$20,382 /lf$86.00 lf237Excav / Bkfl / Install - 08" CPP Storm Drainage

$14,596 /lf$89.00 lf164Excav / Bkfl / Install - 10" CPP Storm Drainage

$721,648 /lf$92.00 lf7,844Excav / Bkfl / Install - 12" CPP Storm Drainage

$42,136 /lf$92.00 lf458Excav / Bkfl / Install - 12" CPP Storm Drainage, perforated

$23,430 /lf$110.00 lf213Excav / Bkfl / Install - 15" CPP Storm Drainage

$126,230 /lf$130.00 lf971Excav / Bkfl / Install - 18" CPP Storm Drainage

$189,040 /lf$170.00 lf1,112Excav / Bkfl / Install - 24" CPP Storm Drainage

$18,750 /lf$250.00 lf75Excav / Bkfl / Install - 30" CPP Storm Drainage

$0 nicExcav / Bkfl / Install - 36" CPP Storm Drainage 0.00

$37,750 /lf$250.00 lf151Trench Drain

$1,218,930G3033 Storm Sewer Structures $3.19 / GSF

$243,000 /ea$13,500.00 ea18Storm Septors Water Quality Unit - Installed (WQS & WQI)

$436,020 /ea$5,590.00 ea78Precast Storm Manholes 4'- 6" - Installed

$90,000 /ls$90,000.00 lsPrecast Culvert - installed 1.00

$349,300 /ea$4,990.00 ea70Precast Storm Catch Basins - Installed

$16,540 /ea$8,270.00 eaStorm Structures - Connect new pipe to Existing 2.00

$30,180 /ea$5,030.00 eaPrecast Storm Oil/Water Separator Tank - Installed (OCS) 6.00

$53,890 /ea$3,170.00 ea17Area Drains - Installed

$500,000G3036.4 Site Subdrainage $1.31 / GSF

$500,000 /allw$500,000.00 allwMaintain Groundwater System Operation through construction
(temp swales, etc)

1.00

$1,809,764G3037 Storm Drainage Ponds & Reservoirs $4.73 / GSF

$480,480 /sf$42.00 sf11,440Underground Storm Water Retention System - #1

$590,646 /sf$42.00 sf14,063Underground Storm Water Retention System - #2

$531,930 /sf$42.00 sf12,665Underground Storm Water Retention System - #3
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$164,682 /sf$42.00 sf3,921Underground Storm Water Retention System - #4

$29,526 /sf$42.00 sf703Underground Storm Water Retention System - #5

$10,000 /cond$2,500.00 condFlared End / Swale 4.00

$2,500 /ea$2,500.00 eaHeadwall 1.00

$0G3060 SITE FUEL DISTRIBUTION $0.00 / GSF

$0G3066.2 Gas Distribution Piping (Natural & Propane) $0.00 / GSF

$0 lfExcav / Bkfl / Install - 6"  Natural Gas Line 0.00

$4,487,336G40 ELECTRICAL SITE IMPROVEMENTS $11.73 / GSF

$1,468,781D5020 ELECTRICAL SERVICE & DISTRIBUTION $3.84 / GSF

$484,408D5021 Medium Voltage Conduit and Cabling $1.27 / GSF

$34,281 /ea$6,856.16 eaPrecast Electric Manhole w/Cover 6 x 6 x 10 - 07/01/22
Maintenance Building

5.00

$69,674 /ea$5,806.14 ea12Primary Above Ground Enclosures- 07/01/22 Main Distribution

$12,588 /ea$740.48 ea17Ground Manholes and above Ground Enclosures

$2,683 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Locker Building 1.00

$5,367 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Main Distribution 2.00

$2,683 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Locker Building 1.00

$5,367 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Main Distribution 2.00

$6,191 /ea$19.84 ea312Existing overhead Services Removed

$67,626 /lf$37.20 lf1,818Feeder | #001 (2) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

$136,747 /lf$74.40 lf1,838Feeder | #079 (4) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

$133,622 /lf$74.40 lf1,796Feeder | #086 (4) 5" Emergency  Empty PVC Conduit Spares for
primary with pull string composite unit - Large Power

$7,579 /lf$76.55 lf99Telcom Cable Overhead

$0D5022 Medium Voltage Switchgear and Panelboard $0.00 / GSF

$0 /ea$0.00 ea13.8KV 480/277 1200A Pad Mntd. Transformer to locker bldg. by
Utility Company

1.00

$0 /ea$0.00 ea13.8KV 480/277 Pad Mntd. Transformers to Main bldg. by Utility
Company

2.00

$0 /ea$0.00 eaGenerator by Utility Company 1.00

$970,693D5024 Large Power Feeder Conduit $2.54 / GSF

$40,927 /lf$102.06 lf401225 AMP PVC Composite feeders Copper - Large Power EV
charging Station

$63,787 /lf$98.13 lf650250 AMP PVC Composite feeder copper - Large Power to sports
field lighting

$160,188 /lf$162.63 lf985400 AMP PVC Composite feeder copper - Large Power
Maintenace Building

$71,965 /lf$243.95 lf295Feeder | #085 600 AMP PVC Composite feeder copper - Large
Power

$106,594 /lf$177.66 lf600600 AMP PVC Composite feeder copper - Large Power Temp

$247,506 /lf$1,464.53 lf169Feeder | #002 4000 AMP PVC Composite feeder copper - Large
Power

$279,726 /lf$1,464.53 lf191Feeder | #080 4000 AMP PVC Composite feeder copper - Large
Power
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$3,043D5029 Small Power Devices & Wiring $0.01 / GSF

$3,043 /gsf$1,521.43 gsfPower  to field Scoreboards 2.00

$10,637D5049 Site Lighting $0.03 / GSF

$10,637 /lf$106.37 lf100100 AMP EMT Composite feeders Copper - Large Power

$1,042,819D5040 LIGHTING $2.73 / GSF

$431,378D5048 Sports Lighting $1.13 / GSF

$51,378 /ea$25.69 ea2,000Site Lighting Branch

($120,000) /ea$120,000.00 eaReduced sports lighting based on RLB quote per recn -1.00

$500,000 /ea$125,000.00 eaSport Lighting S1 thru @4 for Football includes base install and
rigging

4.00

$611,441D5049 Site Lighting $1.60 / GSF

$55,913 /ea$499.22 ea112Ground Pole Base

$1,467 /ea$1,466.67 eaPower to Digital Sign at entrance 1.00

$111,290 /ea$993.66 ea112Sitel Lighting Pole Base

$125,837 /ea$918.52 ea137Quazite Handhole Enclosure Composite Unit - Cover included

$1,645 /ea$16.45 ea1002" PVC future

$15,103 /ea$16.45 ea9182" PVC Gas Storage to building

$1,081 /lf$16.89 lf6430 AMP PVC Composite feeder

$13,511 /lf$16.89 lf80030 AMP PVC Composite feeder EV Shargins Station

$13,556 /ea$14.77 ea918Site Branch to Digital Sign 2"

$75,887 /ea$14.77 ea5,139Site Lighting Branch 2" branch

$0 eaElectrical Vehicle Charging Station Charging Station @ Site VE
E09B CHARGING STATIONS FURNISHED BY OTHERS

0.00

$0 lsSite Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18
provisions for future only (savings ~$11,300)

0.00

$3,899 /ea$649.76 eaEXW1 Light Fixture Exterior Wall Mounted Light Composite Unit 6.00

$47,163 /ea$1,886.51 ea25EXB1 Light Fixture Site Lit Bollard Composite Unit

$2,618 /ea$436.26 ea5000 Watt Ground Light Fixture Site Landscape Light Composite
Unit

6.00

$26,125 /ea$2,612.48 ea10Site Lighting EXP3

$6,054 /ea$2,017.98 eaEXP1BC Light Fixture Site Pole Single Head Composite Unit 3.00

$2,018 /ea$2,017.98 eaExp4 Light Fixture Site Pole Single Head Composite Unit 1.00

($35,000) /ea$35,000.00 eaSite Lighting cost reduction per REcon -1.00

$38,342 /ea$2,017.98 ea19Site Lighting EXF1

$74,665 /ea$2,017.98 ea37Site Lighting EXP1

$30,270 /ea$2,017.98 ea15Site Lighting EXP3

$7,020D5090 OTHER ELECTRICAL SYSTEMS $0.02 / GSF

$7,020D5095 Miscellaneous Electrical Systems $0.02 / GSF

$7,020 /ea$7,020.00 eaQuad Shak Lighting Power and Teldata 1.00

$411,260D6010 COMMUNICATIONS & SECURITY $1.07 / GSF

$411,260D6013 Tel/Data System $1.07 / GSF

$12,694 /ea$4,231.33 ea4X6 Telcom Handhole 3.00

$55,007 /ea$6,875.90 ea6x6x10 Telcom Handhole 8.00

$3,702 /ea$3,702.41 eaKeep Existing Telcom Service Operation Allowance 1.00

$47,602 /ea$7,933.73 eaTelcom Utility Box 6.00
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$21,661 /lf$38.47 lf563(1) 4" Empty PVC Conduit with pull String  composite unit Fire
Alarm Concessions

$64,437 /lf$38.47 lf1,675(1) 4" Empty PVC Conduit with pull String  composite unit for
telcom *

$21,661 /lf$38.47 lf563(1) 4" Empty PVC Conduit with pull String  composite unit telcom
Concessions

$31,642 /lf$18.95 lf1,670(2) 4" Empty PVC Conduit with pull String  composite unit spare
for telcom and Fire Alarm*

$2,918 /lf$37.90 lf77(4) 4" Empty PVC Conduit with pull String  composite unit

$149,934 /lf$76.69 lf1,955(8) 4" Empty PVC Conduit with pull String  composite unit

$54,061D7050 DETECTION & ALARM $0.14 / GSF

$29,061D6011 Fire Alarm System $0.08 / GSF

$29,061 /lf$17.35 lf1,675(1) 4" Empty PVC Conduit with pull String  composite unit for Fire
Alarm*

$25,000D6017 Security Access Control $0.07 / GSF

$25,000 /ea$25,000.00 eaSecurity Gate and Power added during Recon 12-20-2022 1.00

$1,253,396G4020 SITE ELECTRICAL $3.28 / GSF

$1,253,396G4025 Ductbanks, Manholes, & Handholes $3.28 / GSF

($52,000) /ls$52,000.00 lsAdjust DB Section J Reduction -1.00

$270,200 /ea$19,300.00 ea14Exavate / Backfill / Install Elec MH

$555,230 /lf$130.00 lf4,271Excavate / Backfill / Concrete Encasement

$251,450 /ea$2,350.00 ea107Excavate / Backfill / Install- Precast Light pole / Bollard Base

$390,640 /lf$41.50 lf9,413Excavate / Backfill site lighting conduit

($100,000) /ls$100,000.00 lsReduction on Excavation and Backfill per recon -1.00

($62,124) /ls$62,124.00 lsVE C07 Reduce DB -1.00

$250,000G5010 SITE COMMUNICATIONS SYSTEMS $0.65 / GSF

$250,000X9770 Conceptual Budget $0.65 / GSF

$250,000 /ls$250,000.00 lsTraffic Signal Work - allow moved to G40 1.00

$0G90 MISCELLANEOUS SITE CONSTRUCTION $0.00 / GSF

$0G5010 SITE COMMUNICATIONS SYSTEMS $0.00 / GSF

$0X9770 Conceptual Budget $0.00 / GSF

$0 lsTraffic Signal Work - allow moved to G40 0.00

Z GENERAL 382,610 $1,730,375$4.52GSF / GSF

$1,730,375Z10 GENERAL REQUIREMENTS $4.52 / GSF

$1,730,375Z1050 TEMPORARY FACILITIES & CONTROLS $4.52 / GSF

$1,730,375Z1055 Temporary Construction $4.52 / GSF

$2,000 /ea$2,000.00 eaEmergency Spill Kit 1.00

$35,000 /ls$35,000.00 lsTemporary Water and Electric Service - Hook-up & Maintenance 1.00

$50,000 /ls$50,000.00 lsTemporary Walkways 1.00

$30,000 /ls$30,000.00 lsWater Truck / Dust Control 1.00

$400,000 /ls$400,000.00 lsDewatering - Pumps / Maintenance - Demo/Foundation 1.00

$149,500 /sy$32.50 sy4,600Temporary Access Roads - Farm Rd & Existing Campus Path

$356,875 /sy$25.00 sy14,275Temporary Laydown Area - Prep / Maintain
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$50,000 /allw$50,000.00 allwRepair Existing Streets, Sidewalks 1.00

$40,000 /ls$40,000.00 lsTemporary Barriers & Public Safety 1.00

$150,000 /ls$150,000.00 lsTemporary Bridge Crossing 1.00

$25,000 /ls$25,000.00 lsTraffic Control - Install & Maintain 1.00

$25,000 /ls$25,000.00 lsSnow Removal 1.00

$25,000 /ls$25,000.00 lsStreet Sweeping 1.00

$392,000 /lf$56.00 lf7,000Temp Construction Fence w Rock Cores

$0 lsWrap Building to Place Slabs - incl w GRs 0.00

TOTAL SITEWORK $41,453,440$108.34 / GSF
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DEMO & ABATEMENT

F SPECIAL CONSTRUCTION & DEMOLITION 0 $3,493,683$3,493,683.00GSF / GSF

$1,819,675F20 FACILITY REMEDIATION $1,819,675.00 / GSF

$1,819,675F2010 HAZARDOUS MATERIALS REMEDIATION $1,819,675.00 / GSF

$1,819,675F2019 Other Hazardous Selective Building Demolition $1,819,675.00 / GSF

$1,919,675 /ls$1,919,675.00 lsAllowance for Hazardous Materials Abatement 1.00

($100,000) /ls$100,000.00 lsVE - adjust -1.00

$1,674,008F30 DEMOLITION $1,674,008.00 / GSF

$1,674,008F3010 STRUCTURE DEMOLITION $1,674,008.00 / GSF

$1,674,008F3011 Building Demolition $1,674,008.00 / GSF

$1,674,008 /sf$7.00 sf239,144Demolish Existing School Building

TOTAL DEMO & ABATEMENT $3,493,683$3,493,683.00 / GSF
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382,610.00
Location 1 Unit Cost Total CostQuantityMasterformat Sort

MAIN BUILDING $417.02 $158,705,642380,570 GSF / GSF

03 CONCRETE $31.70 $12,063,281/ GSF

04 MASONRY $18.05 $6,869,970/ GSF

05 METALS $54.97 $20,921,619/ GSF

06 WOOD, PLASTICS, & COMPOSITES $8.86 $3,370,321/ GSF

07 THERMAL & MOISTURE PROTECTION $36.40 $13,851,817/ GSF

08 OPENINGS $28.84 $10,976,581/ GSF

09 FINISHES $55.19 $21,005,190/ GSF

10 SPECIALTIES $4.42 $1,680,917/ GSF

11 EQUIPMENT $9.91 $3,771,134/ GSF

12 FURNISHINGS $4.59 $1,746,176/ GSF

14 CONVEYING EQUIPMENT $2.33 $885,000/ GSF

21 FIRE SUPPRESSION $7.96 $3,029,692/ GSF

22 PLUMBING $20.97 $7,981,609/ GSF

23 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $73.08 $27,811,853/ GSF

26 ELECTRICAL $39.83 $15,157,937/ GSF

27 COMMUNICATIONS $8.20 $3,121,467/ GSF

28 ELECTRONIC SAFETY & SECURITY $6.47 $2,463,365/ GSF

31 EARTHWORK $4.09 $1,554,975/ GSF

32 EXTERIOR IMPROVEMENTS $1.16 $442,737/ GSF

CONCESSIONS / TOILET BLDG $0.00 $00 GSF / GSF

03 CONCRETE $0.00 $0/ GSF

04 MASONRY $0.00 $0/ GSF

05 METALS $0.00 $0/ GSF

06 WOOD, PLASTICS, & COMPOSITES $0.00 $0/ GSF

07 THERMAL & MOISTURE PROTECTION $0.00 $0/ GSF

08 OPENINGS $0.00 $0/ GSF

09 FINISHES $0.00 $0/ GSF

10 SPECIALTIES $0.00 $0/ GSF

11 EQUIPMENT $0.00 $0/ GSF

22 PLUMBING $0.00 $0/ GSF

23 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $0.00 $0/ GSF

26 ELECTRICAL $0.00 $0/ GSF

27 COMMUNICATIONS $0.00 $0/ GSF

28 ELECTRONIC SAFETY & SECURITY $0.00 $0/ GSF

31 EARTHWORK $0.00 $0/ GSF

33 UTILITIES $0.00 $0/ GSF

LOCKER BLDG $0.00 $00 GSF / GSF
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60% CD Estimate - Reconciled incl VE

03 CONCRETE $0.00 $0/ GSF

04 MASONRY $0.00 $0/ GSF

05 METALS $0.00 $0/ GSF

06 WOOD, PLASTICS, & COMPOSITES $0.00 $0/ GSF

07 THERMAL & MOISTURE PROTECTION $0.00 $0/ GSF

08 OPENINGS $0.00 $0/ GSF

09 FINISHES $0.00 $0/ GSF

10 SPECIALTIES $0.00 $0/ GSF

14 CONVEYING EQUIPMENT $0.00 $0/ GSF

21 FIRE SUPPRESSION $0.00 $0/ GSF

22 PLUMBING $0.00 $0/ GSF

23 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $0.00 $0/ GSF

26 ELECTRICAL $0.00 $0/ GSF

27 COMMUNICATIONS $0.00 $0/ GSF

28 ELECTRONIC SAFETY & SECURITY $0.00 $0/ GSF

33 UTILITIES $0.00 $0/ GSF

MAINTENANCE BLDG $254.40 $518,9692,040 GSF / GSF

03 CONCRETE $61.06 $124,570/ GSF

05 METALS $5.15 $10,500/ GSF

06 WOOD, PLASTICS, & COMPOSITES $1.56 $3,185/ GSF

07 THERMAL & MOISTURE PROTECTION $5.70 $11,633/ GSF

08 OPENINGS $43.21 $88,150/ GSF

09 FINISHES $4.91 $10,006/ GSF

13 SPECIAL CONSTRUCTION $73.68 $150,300/ GSF

22 PLUMBING $23.68 $48,305/ GSF

23 HEATING, VENTILATING, & AIR CONDITIONING (HVAC) $0.00 $0/ GSF

26 ELECTRICAL $22.86 $46,627/ GSF

27 COMMUNICATIONS $1.75 $3,567/ GSF

28 ELECTRONIC SAFETY & SECURITY $5.85 $11,927/ GSF

33 UTILITIES $5.00 $10,200/ GSF

SITEWORK $108.34 $41,453,440382,610 GSF / GSF

01 GENERAL REQUIREMENTS $3.50 $1,338,375/ GSF

02 EXISTING CONDITIONS $1.94 $742,721/ GSF

10 SPECIALTIES $0.08 $30,000/ GSF

11 EQUIPMENT $1.66 $635,575/ GSF

26 ELECTRICAL $6.58 $2,518,620/ GSF

27 COMMUNICATIONS $1.07 $411,260/ GSF

28 ELECTRONIC SAFETY & SECURITY $0.14 $54,061/ GSF

31 EARTHWORK $48.82 $18,678,689/ GSF

32 EXTERIOR IMPROVEMENTS $23.63 $9,039,919/ GSF
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60% CD Estimate - Reconciled incl VE

33 UTILITIES $20.92 $8,004,220/ GSF

DEMO & ABATEMENT $3,493,683.00 $3,493,6830 GSF / GSF

02 EXISTING CONDITIONS $0.00 $3,493,683/ GSF

Subtotal Direct Cost $204,171,734$533.63382,610  /SF
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Indirect Costs Amount Total Cost
$5,104,293Design and Estimating Contingency 2.50%

$209,276,027Subtotal 1

$9,417,421Escalation 4.50%

$218,693,449Projected Cost of Work

$2,624,321Subcontractor Bonds 1.20%

$6,198,303Insurance - CCIP (Changed from GL)

($6,822,122)Cost of Traditional Insurance (trade +GL)

$365,272Builders Risk

$1,850,710Payment and Performance Bond

$222,909,933Subtotal Insurances

$9,687,591CM General Conditions

$1,010,430Field Office Support

$5,034,190CM General Requirements

$1,000,000Cost of Work / Site Services

$5,467,336CM Contingency 2.50%

$245,109,480Subtotal 2

$4,205,160CM Fee

$249,314,640Total Construction Costs

$249,314,640 /SF$651.62Total Construction Cost
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Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING

03 CONCRETE 380,570 $12,063,281$31.70GSF / GSF

$3,369,319A1010 STANDARD FOUNDATIONS $8.85 / GSF

$281,990A1010 STANDARD FOUNDATIONS $0.74 / GSF

$66,040 /sfca$20.00 sfca3,302Formwork - Continuous Footings

$50,400 /ton$3,600.00 ton14Rebar - Continuous Footings (F&I) - ADJUST PER RECON <$200> /
TON <1 TON>

$65,650 /cy$325.00 cy202Concrete - Continuous Footings (material and placed, typ)
<ADJUST PER RECON, <$50/CY>

$75,400 /cy$650.00 cy116CIP Concrete - Interior Footings @ CMU - ADJUSTED PER RECON
<$650 / CY>

$49,500 /cy$2,250.00 cy22Concrete - Footing Steps

($25,000) /ls$25,000.00 lsVE C01 - Raise Dropped Footings -1.00

$1,003,850A1011 WALL FOUNDATIONS $2.64 / GSF

$409,675 /sfca$25.00 sfca16,387Formwork - @ Foundation Wall - Exterior Frost Wall

$68,625 /sfca$45.00 sfca1,525Formwork - @ Foundation Wall - Exterior Radial Frost Wall

$143,175 /sfca$25.00 sfca5,727Formwork - @ Foundation Wall - Interior Wall

$178,600 /ton$3,800.00 ton47Rebar - Frost Wall (F&I)

$203,775 /cy$325.00 cy627Concrete - Foundation Walls

$1,773,479A1013 COLUMN FOUNDATIONS $4.66 / GSF

$506,792 /sfca$22.00 sfca23,036Formwork - Column Footings

$36,512 /sfca$28.00 sfca1,304Formwork - Piers / Pilasters

$21,600 /ton$3,600.00 tonRebar -  Piers / Pilasters (F&I) - ADJUST PER RECON <$200> / TON 6.00

$478,800 /ton$3,600.00 ton133Rebar - Column Footings (F&I) - ADJUST PER RECON <$200> /
TON <4 TONS>

$23,375 /cy$425.00 cy55Concrete Isolated Piers - Complete F&I

$641,900 /cy$350.00 cy1,834Concrete - Column Footings - Complete Complete F&I

$64,500 /ea$250.00 ea258Column Diamonds, Grout - Isolated Footings ADJUST PER RECON
<$25 PER TON>

$310,000A1019 STANDARD FOUNDATION SUPPLEMENTARY COMPONENTS $0.81 / GSF

$100,000 /ls$100,000.00 lsADD THICKENED SLAB HAUNCH @NON-SHEAR WALL CMU
WALLS

1.00

$100,000 /ls$100,000.00 lsWeather Protection - Foundations 1.00

$60,000 /sf$50.00 sf1,200Housekeeping Pads - allow

$50,000 /ls$50,000.00 lsMisc Curbs, Embeds 1.00

$0 nicThickened Slab @CMU Walls - dwgs show footings & walls - VE
for haunched slab

0.00

$1,920,350A2020 BASEMENT WALL CONSTRUCTION $5.05 / GSF

$443,525A1011 WALL FOUNDATIONS $1.17 / GSF

$58,225 /sfca$25.00 sfca2,329Formwork - Retaining Wall Footings

$165,600 /ton$3,600.00 ton46Rebar - Retaining Wall  Footings @ Wall (F&I) - ADJUST PER
RECON <$200> / TON, <5 TONS>

$219,700 /cy$325.00 cy676F&I Concrete - Retaining Wall Footings

$1,476,825A2020 BASEMENT WALL CONSTRUCTION $3.88 / GSF

$784,625 /sfca$25.00 sfca31,385Formwork - @ Basement Retaining Wall
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$323,000 /ton$3,800.00 ton85Rebar - Basement Wall (F&I)

$369,200 /cy$325.00 cy1,136F&I Concrete - Basement Wall

$1,411,554A4010 STANDARD SLABS-ON-GRADE $3.71 / GSF

$1,411,554A4010 STANDARD SLABS-ON-GRADE $3.71 / GSF

$108,460 /lf$20.00 lf5,423Formwork - Slab Edge

$51,500 /lf$20.00 lf2,575Formwork - Slab Construction Joints

$257,822 /sf$1.75 sf147,327Welded Wire Mesh - Slab on Grade (Incl. Overlap) F&I

$0 lsWelded Wire Mesh - Slab on Grade (Incl. Overlap) F&I - VE to go
with fibermesh - not incorporated

0.00

$298,050 /cy$150.00 cy1,987Concrete Material - (SOG)

$441,983 /sf$3.45 sf128,111Place & Finish Slab on Grade Concrete (6" @shops + 4"
elsewhere)

$93,600 /lf$12.00 lf7,800Sawcut Slab on Grade Control Joints

$160,139 /sf$1.25 sf128,111Cure  / Protect Slab on Grade - ADJUST PER RECON <$.25>

$46,500A4040 PITS & BASES $0.12 / GSF

$46,500A4040 PITS & BASES $0.12 / GSF

$24,000 /cy$1,500.00 cy16Elevator Pit Walls / Mat Slab - complete

$22,500 /ls$22,500.00 lsOther Pit Walls / Mat Slab  - Leveling & Equipment - ADJUST PER
RECON TO JUST DEPRESSIONS <$75K>

1.00

$860,650A6010 BUILDING SUBDRAINAGE $2.26 / GSF

$860,650A6011 FOUNDATION DRAINAGE $2.26 / GSF

$141,100 /lf$41.50 lf3,400Building Foundation Drainage - Perforated PVC (F&I) - Perimeter

$415,000 /lf$41.50 lf10,000Building Foundation Drainage - Perforated PVC (F&I) - underslab

$50,000 /ls$50,000.00 lsE&B for Electrical within footprint 1.00

$179,550 /lf$57.00 lf3,150E&B for Plumbing within footprint

$75,000 /ls$75,000.00 lsRadon Mitigation - 20 drops / 60' each 1.00

$3,717,810B1010 FLOOR CONSTRUCTION $9.77 / GSF

$2,768,174B1010 FLOOR CONSTRUCTION $7.27 / GSF

$493,014 /sf$1.75 sf281,722Welded Wire Mesh - Structural Slabs (Incl. Overlap) F&I

$1,606,500 /cy$425.00 cy3,780Buy & Place Slab on Deck Concrete 5.25" - ADJUST PER RECON
FOR LIGHTWT, +50/CY

$918,660 /sf$3.75 sf244,976Finish Concrete - Metal Deck

($250,000) /ls$250,000.00 lsVE S01A - Reduce based on sub budget -1.00

$159,364B1012 FLOOR DECKS, SLABS, & TOPPINGS $0.42 / GSF

$125,838 /sf$7.25 sf17,357Concrete Topping @ Precast Plank

($6,474) /sf$7.25 sfConcrete Topping @ Precast Plank - updated per VE S04 -893.00

$40,000 /sf$40.00 sf1,000Housekeeping Pads Complete

$0 exclGeofoam - Stage Floor & Raised Platform - deleted 0.00

$790,272B1014 MEZZANINE FLOOR CONSTRUCTION $2.08 / GSF

$833,136 /sf$48.00 sf17,357Floor Precast - Plank - Hollow Core 8" Thick - Mezzanine

($42,864) /sf$48.00 sfFloor Precast - Plank - Hollow Core 8" Thick - Mezzanine -
reduced per VE S04

-893.00

$409,599B1020 ROOF CONSTRUCTION $1.08 / GSF

$409,599B1022 ROOF DECKS, SLABS, & SHEATHING $1.08 / GSF

Page 6 of 87



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$40,486 /sf$1.75 sf23,135Welded Wire Mesh - Roof Deck (Incl. Overlap) F&I

$131,750 /cy$425.00 cy310Concrete Material & Place -@ Roof Deck - ADJUST PER RECON
FOR LIGHTWT, +50/CY

$75,443 /sf$3.75 sf20,118Finish Concrete - Roof Roof Deck

$161,920 /sf$40.00 sf4,048Roof Equipment Pads, CIP Concrete - complete

$327,500B1080 STAIRS $0.86 / GSF

$327,500B1081 STAIR CONSTRUCTION $0.86 / GSF

$202,500 /flgt$12,500.00 flgt16Stairs - Concrete In Steel Pan Stairs

$125,000 /ls$125,000.00 lsStairs - Concrete risers @ Aud 1.00

04 MASONRY 380,570 $6,869,970$18.05GSF / GSF

$4,123,831B2010 EXTERIOR WALLS $10.84 / GSF

$2,977,517B2011 EXTERIOR WALL VENEER $7.82 / GSF

$185,000 /ls$185,000.00 lsStaging and Scaffolding - Exterior CMU - All exterior Masonry 1.00

$1,036,935 /sf$45.00 sf23,043Exterior Face Brick Veneer - ADJUST PER RECON, +$2/SF

$1,240,832 /sf$37.00 sf33,536Exterior CMU - CMU Veneer - ADJUST PER RECON, +$2/SF

$417,375 /sf$175.00 sf2,385Exterior Stone - 2" Granite Veneer Panels

($298,125) /sf$125.00 sfExterior Stone - 2" Granite Veneer Panels VE TO CHANGE TO
ARRISCRAFT

-2385.00

$365,500 /sf$50.00 sf7,310Exterior Cast Stone Veneer - Arriscraft

$30,000 /ea$15,000.00 eaCast Stone Column Wraps at South Entrance 2.00

$1,146,314B2012 EXTERIOR WALL CONSTRUCTION $3.01 / GSF

$1,651,814 /sf$46.00 sf35,909Exterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB) - ADJUSTED PER RECON

($460,000) /sf$46.00 sfPER RECON, RE-ALLOCATED 10K SF TO LGMF -10000.00

($45,500) /ls$45,500.00 lsPER VE-A02 - change 12" Back-up to 8" -1.00

$2,746,139C1010 INTERIOR PARTITIONS $7.22 / GSF

$2,746,139C1011 INTERIOR FIXED PARTITIONS $7.22 / GSF

$48,972 /sf$22.00 sf2,226Interior CMU 4.0 - 4"

$1,421,706 /sf$26.00 sf54,681Interior CMU 8.0 - 8"

$23,738 /sf$26.00 sf913Interior CMU 8.1 - 8"

$373,020 /sf$30.00 sf12,434Interior CMU 8.2 - 8" (2hr RATED)

$373,345 /sf$35.00 sf10,667Interior CMU 12.0 - 12"

$168,840 /sf$35.00 sf4,824Interior CMU 12.2 - 12"

$359,268 /sf$28.00 sf12,831Interior CMU ADJUST PER RECON - INCREASE QTY FOR HIGHER
HT (LOWER AT MEZZ)

($22,750) /sf$350.00 sfInterior CMU ADJUST PER VE S04 -65.00

$0C2010 WALL FINISHES $0.00 / GSF

$0C2015 STONE FACING $0.00 / GSF

$0 sfInterior Stone - Travertine, not show on drawings EXCLUDED 0.00

05 METALS 380,570 $20,921,619$54.97GSF / GSF

$23,400A4040 PITS & BASES $0.06 / GSF

$23,400A4040 PITS & BASES $0.06 / GSF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$13,500 /ea$1,500.00 eaSupport Steel - Elev. Sill Angles 9.00

$1,900 /ea$950.00 eaElev. Sump Pit Covers-Galv. 2.00

$8,000 /ea$4,000.00 eaElev. Pit Ladders 2.00

$11,992,658B1010 FLOOR CONSTRUCTION $31.51 / GSF

$11,992,658B1011 FLOOR STRUCTURAL FRAME $31.51 / GSF

$283,062 /ton$5,700.00 ton50Structural Steel Beams - HSS

$4,590 /lb$10.00 lb459Structural Steel Beams - MC

$6,930,000 /ton$5,500.00 ton1,260Structural Steel Beams - WF

$1,336,775 /ton$5,500.00 ton243Structural Steel Connections

($500,000) /ls$500,000.00 lsVE S03 - reduce per sub budgets -1.00

$607,905 /ton$5,700.00 ton107Structural Steel Bracing Bays - HSS

$1,615,494 /ton..$5,700.00 ton..283Structural Steel Columns - HSS - Square / Rectangular

$1,714,832 /sf$7.00 sf244,976Metal Decking - Floor, 2"

$6,609,237B1020 ROOF CONSTRUCTION $17.37 / GSF

$6,609,237B1021 ROOF STRUCTURAL FRAME $17.37 / GSF

$772,145 /ton$5,500.00 ton140Structural Steel Connections

$16,910 /lb$10.00 lb1,691Structural Steel Beams - HSS

$2,610 /lb$10.00 lb261Structural Steel Beams - MC

$2,454,815 /ton$5,500.00 ton446Structural Steel Beams - WF

$351,177 /ton$5,700.00 ton62Structural Steel Bracing Bays - HSS

$156,240 /ton..$6,000.00 ton..26Structural Steel Columns - HSS - Round

$933,147 /ton..$5,700.00 ton..164Structural Steel Columns - HSS - Square / Rectangular

$268,125 /ton$6,250.00 ton43Steel Dunnage - Galvanized

$614,126 /ton.$5,350.00 ton.115Steel Joist - DLH

$35,490 /sf$6.00 sf5,915Metal Decking - Roof Cornice, 1"

$1,746 /sf$6.00 sf291Metal Decking - Roof, 1-1/2"

$120,708 /sf$6.00 sf20,118Metal Decking - Roof, 2" - ADJUST PER RECON, ADDED

$717,885 /sf$7.00 sf102,555Metal Decking - Roof, 3"

$164,112 /sf$13.00 sf12,624Metal Roof Deck - Acoustic

$1,218,600B1080 STAIRS $3.20 / GSF

$1,155,000B1081 STAIR CONSTRUCTION $3.03 / GSF

$30,000 /flgt$30,000.00 flgtExt. Stairs - Exterior Stair to second floor deck, incl. rail, 28 risers
and 1 landing, 1 location

1.00

$405,000 /flgt$135,000.00 flgtStairs - Monument / Feature w/ Rails - Open Ornamental Stair, 1
location

3.00

$45,000 /flgt$45,000.00 flgtStairs - Steel Pan w/ Rails - Typical Shaft Stair, 1 locations 1.00

$675,000 /flgt$45,000.00 flgt15Stairs - Steel Pan w/ Rails - Typical Shaft Stair, 6 locations

$63,600B2017 BALCONY WALLS & RAILINGS $0.17 / GSF

$10,400 /lf$160.00 lf65Railing | Ballasted Guardrail at High Roof

$53,200 /lf$272.82 lf195Railing | Exterior Guardrail at Rotunda Porch - INCREASED PER
RECON

$0 lfRailing | Playground Fencing w/ Privacy Screen - DELETED PER
RECON, CARRIED IN LANDSCAPE

0.00

$70,145B2010 EXTERIOR WALLS $0.18 / GSF

$70,145B2012 EXTERIOR WALL CONSTRUCTION $0.18 / GSF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$70,145 /sf$1.00 sf70,145Stabilizer Clips-Galv. @ Perimeter Masonry Walls

$42,000C1030 INTERIOR DOORS $0.11 / GSF

$42,000C1035 INTERIOR PANEL DOORS $0.11 / GSF

$42,000 /ls$42,000.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

$965,579C1090 INTERIOR SPECIALTIES $2.54 / GSF

$562,075C1091.4 INTERIOR RAILINGS & HANDRAILS $1.48 / GSF

$38,700 /lf$90.00 lf430Guard Rail - Interior - Steel Railings (non - stair)

$210,000 /lf$300.00 lf700Guard Rail - Interior - Auditorium

$144,375 /lf$525.00 lf275Guard Rail - Interior - Glass Guardrail System

($35,000) /ls$35,000.00 lsGuard Rail - Interior - Glass Guardrail System - VE change some to
cable guardrail

-1.00

$213,750 /lf$150.00 lf1,425Guard Rail - Interior - Guard Rail at Mezzanine

($9,750) /lf$150.00 lfGuard Rail - Interior - Guard Rail at Mezzanine - reduced per VE
S04

-65.00

$403,504C1099 OTHER INTERIOR SPECIALTIES $1.06 / GSF

$403,504 /gsf$1.00 gsf403,504Misc. Metals and Supports

$0C2010 WALL FINISHES $0.00 / GSF

$0C2016 SPECIAL WALL SURFACING $0.00 / GSF

$0 sf.Flat Lock Metal Tile @ Lobby - PER VE A04 - CHANGE TO TILE
(597 SQFT)

0.00

06 WOOD, PLASTICS, & COMPOSITES 380,570 $3,370,321$8.86GSF / GSF

$68,080B1010 FLOOR CONSTRUCTION $0.18 / GSF

$68,080B1014 MEZZANINE FLOOR CONSTRUCTION $0.18 / GSF

$68,080 /sf$40.00 sf1,702Wood Decking - 3/4" @ Mezzanine Complete $/sf - ADJUST PER
RECON  +40/CY

$133,850B1020 ROOF CONSTRUCTION $0.35 / GSF

$133,850B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $0.35 / GSF

$71,100 /lf$12.00 lf5,925Rough Carpentry - Roof Blocking

$27,750 /ea$750.00 ea37Rough Carpentry @ Curbs

$20,000 /allw$20,000.00 allwTemporary Roof Perimeter Protection 1.00

$15,000 /allw$15,000.00 allwTemporary Roof Protection 1.00

$10,700B2010 EXTERIOR WALLS $0.03 / GSF

$10,700B2012 EXTERIOR WALL CONSTRUCTION $0.03 / GSF

$3,550 /lf$10.00 lf355Blocking @ Exterior Wall Mounted Railing $/lf

$7,150 /lf$10.00 lf715Blocking @ Exterior Louver $/lf

$81,750B2020 EXTERIOR WINDOWS $0.21 / GSF

$81,750B2021 EXTERIOR OPERATING WINDOWS $0.21 / GSF

$81,750 /lf$15.00 lf5,450Blocking @ Window Perimeter $/lf

$780,800C1010 INTERIOR PARTITIONS $2.05 / GSF

$780,800C1011 INTERIOR FIXED PARTITIONS $2.05 / GSF

$780,800 /sf$2.04 sf382,610Interior Rough Carpentry

$756,470C1090 INTERIOR SPECIALTIES $1.99 / GSF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$14,026C1097 STORAGE SPECIALTIES $0.04 / GSF

$14,026 /lf$65.00 lf216Locker Benches

$742,444C1099 OTHER INTERIOR SPECIALTIES $1.95 / GSF

$31,336 /sf$10.00 sf3,1342x4 Stud Wall with Plywood - assume 8' high

$11,107 /sf$15.00 sf740Plywood Sheathing with 2x8 Wood Joists

$786,000 /sf$2.00 sf393,000Safety Related Carpentry - Safety Rails / Opening Protection

($86,000) /ls$86,000.00 lsSafety Related Carpentry - Safety Rails / Opening Protection -
adjust per VE

-1.00

$968,323C2010 WALL FINISHES $2.54 / GSF

$667,365C2012 WALL PANELING $1.75 / GSF

$195,840 /sf$85.00 sf2,304Wood Veneer Premium for Paneling at columns

$77,000 /sf.$50.00 sf.1,540Fabric Wrapped Acoustical Wall Panels @ Auditorium

$156,375 /sf.$45.00 sf.3,475Wood fiber Acoustical Panels

$22,000 /ea$2,750.00 eaCafeteria Column Enclosure - Fiberglass Reinforced (12' high) 8.00

$32,292 /sf.$25.00 sf.1,292Fiber Reinforced Panel (FRP) @ 4' high

$183,858 /sf.$25.00 sf.7,354Fiber Reinforced Panel (FRP) @ Full Height

$0C2013.4 WALL COVERINGS $0.00 / GSF

$0 nicInterior Misc. Millwork not shown or within F&E Estimate 0.00

$132,000C2016 SPECIAL WALL SURFACING $0.35 / GSF

$132,000 /sf$55.00 sf2,400Flexible Stainless Steel Safety Netting

$168,958C2019 WALL FINISH SUPPLEMENTARY COMPONENTS $0.44 / GSF

$168,958 /lf$50.00 lf3,379Interior Window Sills @ Exterior - Solid Surface

$570,348E2010 FIXED FURNISHINGS $1.50 / GSF

$570,348E2013 CASEWORK $1.50 / GSF

$136,610 /lf$120.00 lf1,138Countertop-Casework, Epoxy

$10,147 /lf$150.00 lf68Countertop-Casework, Galvanized Steel Counter w/ Brackets

$43,587 /lf$60.00 lf726Countertop-Casework, PLAM

$4,711 /lf$60.00 lf79Casework - PLAM Counter (1' deep) w/ Brackets

$74,838 /lf$60.00 lf1,247Casework - PLAM Counter w/ Brackets

$148,255 /lf$600.00 lf247Custom Millwork - Bench with Solid Surface Top

$29,995 /lf$1,100.00 lf27Custom Millwork - Cafe Counter with Quartz Countertop

$54,206 /lf$2,500.00 lf22Custom Millwork - Display Case (8' High)

$20,000 /lf$482.59 lf41Custom Millwork - Media Center Desk

$30,000 /lf$1,082.20 lf28Custom Millwork - Reception Desk with Solid Surface Top

$0 /nic$0.00 nicCustom Millwork - TV Studio, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - School Store, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Collab Spaces, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Career Center, not shown - EXCLUDED 1.00

$0 /nic$0.00 nicCustom Millwork - Bank, not shown - EXCLUDED 1.00

$18,000 /ea$750.00 ea24Custom Millwork - Wood Cubbie - 4' high

07 THERMAL & MOISTURE PROTECTION 380,570 $13,851,817$36.40GSF / GSF

$436,465A2020 BASEMENT WALL CONSTRUCTION $1.15 / GSF

$436,465A2022 MOISTURE PROTECTION $1.15 / GSF
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TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$81,930 /sf$10.00 sf8,193Insulation / damproofing - Foundation Walls

$284,535 /sf$15.00 sf18,969Insulation / Fluid-Applied Waterproofing - Basement Walls & top
of ftgs

$10,000 /sf$25.00 sf400Waterproof Pits - 2 ea - Elev

$60,000 /sf$25.00 sf2,400Waterproof Pits -6 ea - Other

$146,211A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.38 / GSF

$146,211A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.38 / GSF

$30,911 /sf$2.85 sf10,846Rigid Insulation @ S.O.G. - 2' @ Perimeter

$115,300 /sf$0.90 sf128,111Vapor Barrier @ S.O.G.

$898,421B1010 FLOOR CONSTRUCTION $2.36 / GSF

$898,421B1019 FLOOR CONSTRUCTION SUPPLEMENTARY COMPONENTS $2.36 / GSF

$808,421 /sf$3.30 sf244,976Applied Fireproofing Complete $/sf

$40,000 /allw$40,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$50,000 /ls$50,000.00 lsMisc. Patching of Fireproofing 1.00

$529,411B1020 ROOF CONSTRUCTION $1.39 / GSF

$529,411B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $1.39 / GSF

$509,411 /sf$3.60 sf141,503Applied Fireproofing Complete $/sf - ADJUST PER RECON
+$.40/SF

$10,000 /allw$10,000.00 allwIntumescent Fireproofing @ exposed framing / bracing - allow 1.00

$10,000 /ls$10,000.00 lsMisc. Patching of Fireproofing 1.00

$5,721,936B2010 EXTERIOR WALLS $15.04 / GSF

$5,168,433B2011 EXTERIOR WALL VENEER $13.58 / GSF

$1,337,670 /sf$90.00 sf14,863Metal Panel | Insulated Metal Panels w/ 4" LGMF Backup

$721,520 /sf$145.00 sf4,976Metal Panel | Flat-Lock Metal Tiles over 9/16" Galvanized Utility
Deck

$378,328 /sf$76.00 sf4,978Metal Panel | Corrugated Insulated Metal Panels on Aluminum
Clip System

$1,959,965 /lf$1,015.00 lf1,931ACM | ACM Cornice - Tapered Roof Edge, Low Roofs (~6-8'
Surface Area) - ADJUST PER RECON <$35/LF>

$383,800 /sf$95.00 sf4,040ACM | ACM Panels on Metal Clip System

$87,000 /lf$580.00 lf150ACM | ACM Column Wraps/Fin Projections at 4th Floor Canopy -
South Elevation +$370/LF

$224,025 /lf$435.00 lf515ACM | ACM Column Wraps/Fin Projections at Rotunda - 27' Tall -
ADJUST PER RECON +250/LF

$76,125 /lf$145.00 lf525ACM | ACM Decorative Accent Bandings - ADJUST PER RECON,
+$25/LF)

$98,210B2012 EXTERIOR WALL CONSTRUCTION $0.26 / GSF

$0 /sfwa$0.00 sfwa130,946Exterior Air and Vapor Barrier System (AVB) - Total enclosure SF

$98,210 /sfwa$0.75 sfwa130,946Caulking and Sealants, Exterior - Total enclosure SF

$264,790B2013 EXTERIOR WALL INTERIOR SKIN $0.70 / GSF

$241,478 /sf$5.50 sf43,9052" Closed Cell Spray Foam Insulation - ADJUSTED PER RECON -
+$2/SF

$23,312 /sf$8.00 sf2,9146" Closed Cell Spray Foam Insulation- ADJUSTED PER RECON -
+$2/SF

$190,504B2018 EXTERIOR WALL SUPPLEMENTARY COMPONENTS $0.50 / GSF
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MAIN BUILDING [ CONTINUED ]

$190,504 /sfwa$1.25 sfwa152,403Sheet Metal Flashing & Trim Complete $/sf

$5,128,490B3010 ROOFING $13.48 / GSF

$4,941,385B3012 LOW SLOPE MEMBRANE SYSTEMS $12.98 / GSF

$50,000 /allw$50,000.00 allwGreen Roof System - Planter / Plantings Allowance 1.00

$241,000 /sf$50.00 sf4,820Pre-Vegetated Roof Garden System

$2,022,030 /sf$30.00 sf67,401Roof System Type A - TPO Membrane, 1/2" Cover Board, 6-1/2"
Insul.

$2,232,780 /sf$33.00 sf67,660Roof System Type B- TPO Membrane, 1/2" Cover Board, 6-1/2"
Tapered Insul.

$173,700 /sf$45.00 sf3,860Concrete Paver Roof System over Membrane Roof - ADJUST PER
RECON, QTY & uNIT $

$130,075 /sf$55.00 sf2,365Rubber Paver Roof System over Membrane Roof

$91,800 /sf$5.00 sf18,360Premium for Tapered Cricket Areas

$0 sfSlip sheet @ PV Arra areas - Not Included per DD VE 0.00

$155,105B3014.2 FLASHINGS & TRIM $0.41 / GSF

$35,000 /ls$35,000.00 lsPatch and Seal Roof Penetrations 1.00

$12,825 /lf$135.00 lf95Metal Coping at Granite Wall

$107,280 /lf$20.00 lf5,364Roof Edge Fascia

$32,000B3019 ROOFING SUPPLEMENTARY COMPONENTS $0.08 / GSF

$5,000 /ea$2,500.00 eaElevator Roof Vent 2.00

$27,000 /lf$150.00 lf180Expansion Joints - 4" Bellows Joint

$122,300B3020 ROOF APPURTENANCES $0.32 / GSF

$122,300B3020 ROOF APPURTENANCES $0.32 / GSF

$0 nicSmoke Hatches - Bilco Automatic Fire/Smoke Vent (4'6"x6'6")
DELETED @ RECON

0.00

$122,300 /sf$10.53 sf11,615Roofing Pavers/Walkways - ADJUST PER RECON - RUBBER VS
PRECAST

$369,995B3080 OVERHEAD EXTERIOR ENCLOSURES $0.97 / GSF

$369,995B3081 EXTERIOR CEILINGS $0.97 / GSF

$212,520 /sf$120.00 sf1,771Soffits - ACM

$42,875 /sf$25.00 sf1,715Soffits - Exterior Rated Gyp

$114,600 /sf$120.00 sf955Soffits - Linear Metal Ceilings

$289,233C1030 INTERIOR DOORS $0.76 / GSF

$289,233C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.76 / GSF

$289,233 /sf$0.76 sf380,570Misc. Interior Caulking - General

$134,640C2010 WALL FINISHES $0.35 / GSF

$134,640C2012 WALL PANELING $0.35 / GSF

$134,640 /sf.$88.00 sf.1,530Phenolic Resin Wall Panels - Interior

$74,715C2050 CEILING FINISHES $0.20 / GSF

$74,715C2059 CEILING FINISH SUPPLEMENTARY COMPONENTS $0.20 / GSF

$74,715 /sf$1.00 sf74,715Paint Sound Barrier | Painted GWB Ceiling - CEILING OCCURING
BETWEEN STEEL GIRDERS

08 OPENINGS 380,570 $10,976,581$28.84GSF / GSF
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$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2011 EXTERIOR WALL VENEER $0.00 / GSF

$0 exclScreen Wall | RTU Screen @ mech. equip. - none shown,
excluded

0.00

$6,209,146B2020 EXTERIOR WINDOWS $16.32 / GSF

$460,250B2022 EXTERIOR FIXED WINDOWS $1.21 / GSF

$460,250 /sf$175.00 sf2,630Window | Insulated Translucent Wall Panel System w/ Integral
Louvers

$1,784,040B2023 EXTERIOR WINDOW WALL STOREFRONTS $4.69 / GSF

$1,225,080 /sf$120.00 sf10,209Exterior Windows | Insulating Glass in Aluminum System -
ADJUST PER RECON, +$10/SF

$558,960 /sf$120.00 sf4,658Storefront | Insulating Glass in Aluminum Storefront System-
ADJUST PER RECON, +$10/SF

$0 eaPremium for Operable Vents at Storefront/Windows/Translucent
Panels

0.00

$3,964,856B2029 CURTAIN WALLS $10.42 / GSF

$8,700 /sf$145.00 sf60Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
6" System- ADJUST PER RECON, +$10/SF

$2,683,388 /sf$148.00 sf18,131Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System- ADJUST PER RECON, +$10/SF

$811,188 /sf$148.00 sf5,481Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System - Radiused- ADJUST PER RECON, +$10/SF

$123,500 /sf$100.00 sf1,235Curtain Wall - Premium for Bullet Resistant Glazing

$338,080 /sf$160.00 sf2,113Curtain Wall | Insulating Glass in Aluminum Curtain Wall System -
10" System- ADJUST PER RECON, +$10/SF

$523,215B2050 EXTERIOR DOORS & GRILLES $1.37 / GSF

$284,900B2051 EXTERIOR ENTRANCE DOORS $0.75 / GSF

$21,000 /ea$7,000.00 eaDoor | HM Double Exterior - Incl. Door, Frame, and Hardware 3.00

$17,500 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 5.00

$211,200 /ea$8,800.00 ea24Glass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

$35,200 /ea$4,400.00 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

8.00

$238,315B2053.4 OVERHEAD & ROLL UP DOORS $0.63 / GSF

$6,325 /sf$55.00 sf115Door | Insulated Overhead Coiling Door, Motor Operated, 1 each

$231,990 /sf$95.00 sf2,442Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 13 ea

$104,000B2070 EXTERIOR LOUVERS & VENTS $0.27 / GSF

$104,000B2071 EXTERIOR LOUVERS $0.27 / GSF

$104,000 /sf$100.00 sf1,040Louver | Exterior Louvers

$2,579,915C1010 INTERIOR PARTITIONS $6.78 / GSF

$2,579,915C1016 GLAZED PARTITIONS & STOREFRONTS $6.78 / GSF

$60,550 /sf$70.00 sf865Borrowed lights- BL1-BL5

$672,700 /sf$140.00 sf4,805CW Interior

$1,173,375 /sf$105.00 sf11,175Storefront - Interior
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$642,825 /sf$225.00 sf2,857Storefront - Interior, FIRE RATED

$5,465 /sf$25.00 sf219Art Glass Panels @ Cafeteria (PREMIUM)

$25,000 /allw$25,000.00 allwGlazing - Interior Ballistic, not shown Allowance 1.00

$1,500C1020 INTERIOR WINDOWS $0.00 / GSF

$1,500C1020 INTERIOR WINDOWS $0.00 / GSF

$1,500 /ea$1,500.00 eaTransaction Window - Interior 1.00

$1,558,805C1030 INTERIOR DOORS $4.10 / GSF

$1,243,805C1031.4 STANDARD INTERIOR DOORS $3.27 / GSF

$26,400 /ea$800.00 ea33Door type AL2- 24" x 2'-9" & 23" x 24" Vision Panel

$2,975 /sf$175.00 sf17Door type C- Stainless coiling door at counter 4'-6-3/8 x 3'-9-1/8"

$218,680 /ea$385.00 ea568Door type F

$4,750 /ea$475.00 ea10Door type FW1- 24" x 31" Vision Panel

$455 /ea$455.00 eaDoor type FW2- 12" x 12" Vision Panel 1.00

$24,000 /sf$100.00 sf240Door type RG- Overhead Rolling Security Grille 6'x 10'- 4 each

$515 /ea$515.00 eaDoor type W1- 24" x 5'-4"" Vision Panel 1.00

$2,200 /ea$550.00 eaDoor type W2- 24" x 2'-9" & 23" x 24" Vision Panel 4.00

$9,800 /ea$350.00 ea28Door type WM- Wire Mesh panel

$86,100 /ea$300.00 ea287Frame- Type 1

$53,550 /ea$425.00 ea126Frame- Type 2

$5,850 /ea$450.00 ea13Frame- Type 4

$10,925 /ea$475.00 ea23Frame- Type 4A

$2,800 /ea$400.00 eaFrame- Type 5 7.00

$1,600 /ea$400.00 eaFrame- Type 6 &6A 4.00

$18,200 /ea$9,100.00 eaFrame- Type 9 2.00

$97,755 /sf$35.00 sf2,793Glazing | Interior doors and sidelights

$387,000 /leaf$600.00 leaf645Hardware | Interior Door Hardware Per Leaf

$290,250 /hr$90.00 hr3,225Install doors and hardware

$315,000C1035 INTERIOR PANEL DOORS $0.83 / GSF

$10,000 /ea$10,000.00 eaOverhead Coiling Doors - Stainless Steel 1.00

$60,000 /ea$20,000.00 eaOverhead Coiling Doors - Standard 3.00

$245,000 /ls$245,000.00 lsOverhead Rolling Doors - 2 hr Fire Rated, 4 ea, various sizes, 575
sf total

1.00

09 FINISHES 380,570 $21,005,190$55.19GSF / GSF

$2,319,229B2010 EXTERIOR WALLS $6.09 / GSF

$64,800B2011 EXTERIOR WALL VENEER $0.17 / GSF

$64,800 /mhr$90.00 mhr720Exterior Enclosure Painting, Staining & Transparent Finishing

$2,254,429B2012 EXTERIOR WALL CONSTRUCTION $5.92 / GSF

$928,686 /sf$22.00 sf42,213Exterior Wall Backup GWB Stud Wall - 6" MS, AVB, Dens Glass,
Insul., 5/8 GWB

$148,176 /sf$14.00 sf10,584Exterior Wall Backup GWB Stud Wall - 4" MS at Insulated MWP

$317,044 /sf$28.00 sf11,323Exterior Framing for Decorative Cornices - 3 5/8" MS, AVB, Dens
Glass, Insul.

$142,112 /sf$32.00 sf4,441Exterior Framing for Soffits - 3 5/8" MS, AVB, Dens Glass, Insul.
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$70,400 /sf$40.00 sf1,760Exterior Framing, As Required, for ACM Column Wraps/Fins at
Rotunda

$329,811 /sf$4.57 sf72,231Exterior Framing, INCREASE PER RECONCILIATION

$280,000 /sf$28.00 sf10,000Exterior Framing, PER RECONCILIATION, RE-ALLOCATE 10K SF
FROM CMU

$38,200 /sf$20.00 sf1,910Exterior Framing w/ AVB and Insulation at Low Roof Parapets

$0B3080 OVERHEAD EXTERIOR ENCLOSURES $0.00 / GSF

$0B3081 EXTERIOR CEILINGS $0.00 / GSF

$0 sfExterior Ceiling | Plaster Soffit - Exterior- ADJUST PER RECON,
DELETED DOUBLE UP

0.00

$0 sfExterior Ceiling Finishes | Paint, Stain, and Finish Exterior Ceilings
- ADJUST PER RECON, DELETED DOUBLE UP

0.00

$7,444,139C1010 INTERIOR PARTITIONS $19.56 / GSF

$7,444,139C1011 INTERIOR FIXED PARTITIONS $19.56 / GSF

$10,569 /sf$13.00 sf813Wall Type (F1.0) GWB on 7/8" Metal Furring

$22,412 /sf$13.00 sf1,724Wall Type (F2.0) GWB on 1-5/8" Metal Stud

$186,043 /sf$13.00 sf14,311Wall Type (F4.0) 3-5/8" MS, 1lyr 5/8" GWB OS

$577,350 /sf$18.00 sf32,075Wall Type (F6) 6" MS, 1lyr 5/8" GWB OS

$684,432 /sf$18.00 sf38,024Wall Type (F6.0A) 6" MS, 2lyrs 5/8" GWB OS

$1,222,286 /sf$18.40 sf66,429Wall Type - ADJUST PARTITION UNIT $ PER SUB QUOTES

$376,000 /sf$1.00 sf376,000Wall Type - PER RECON, INCREASE PARTITION QTY

$195,301 /sf$19.00 sf10,279Wall Type (F4.0A) 3-5/8" MS, 2lyrs 5/8" GWB OS

$2,063 /sf$16.50 sf125Wall Type (G4.0) 3-5/8" MS, 1lyr 5/8" GWB ES, 3-1/2" Acoustic
Batt

$937,998 /sf$18.00 sf52,111Wall Type (G6.0) 6" MS, 1lyr 5/8" GWB ES, 5" Acoustic Batt

$1,089,061 /sf$19.00 sf57,319Wall Type (G6.0A) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$1,104,812 /sf$19.50 sf56,657Wall Type (G6.0B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$20,729 /sf$19.50 sf1,063Wall Type (G6.0C) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$101,322 /sf$19.50 sf5,196Wall Type (G6.1) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$48,555 /sf$19.50 sf2,490Wall Type (G6.1B) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt

$319,861 /sf$23.00 sf13,907Wall Type (G6.2) 6" MS, 2lyrs 5/8" GWB ES, 5" Acoustic Batt, 2hr
RATED

$19,580 /sf$22.00 sf890Wall Type (S6.1) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$525,426 /sf$22.00 sf23,883Wall Type (S6.2) 1" Liner, 6" MS, 5-1/2" Acoustic, 2lyrs 5/8" GWB,
2hr RATED

$341 /sf$5.25 sf65Partition - change from CMU to GWB per VE S04

$0 lfPartition - Premium Abuse Resistant Drywall 0.00

$81,975C1030 INTERIOR DOORS $0.22 / GSF

$81,975C1031.4 STANDARD INTERIOR DOORS $0.22 / GSF

$81,975 /ea$75.00 ea1,093Paint Interior - Door & Frames

$2,333,394C2010 WALL FINISHES $6.13 / GSF

$89,323C2013.4 WALL COVERINGS $0.23 / GSF

$89,323 /sf.$45.00 sf.1,985Vinyl Wall Covering (Auditorium - IWP)

$877,873C2014 TILE & TERRAZZO WALL FINISHES $2.31 / GSF
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$351,533 /sf$20.00 sf17,577Ceramic Wall Tile - ADJUST PER RECON - REDUCE FROM 42K SF
TO 25K SF

$70,000 /sf.$175.00 sf.4002" Granite Veneer Panels - ADJUST UNIT PRICE PER RECON

$34,685 /sf.$24.00 sf.1,445Porcelain Wall Tile

$443,091 /sf.$24.00 sf.18,462Thin Porcelain Wall Tile

$58,890 /sf.$30.00 sf.1,963VE A04 - CHANGE FLATLOCK TILE TO Thin Porcelain Wall Tile

($80,326) /ls$80,326.00 lsVE A15 - REDUCE Wall Tile -1.00

$1,107,145C2017 WALL PAINTING & COATING $2.91 / GSF

$220,299 /sf.$1.00 sf.220,299Paint Interior GWB Walls

$1,732 /sf.$1.00 sf.1,732Paint Interior GWB Walls - Soffits

$5,000 /allw$5,000.00 allwPaint Interior GWB Walls - Soffits - not shown 1.00

$820,731 /sf.$3.50 sf.234,495Paint Interior Walls - Epoxy

$9,383 /sf$1.25 sf7,507Paint Interior CMU Walls

$50,000 /allw$50,000.00 allwMisc. Interior Painting 1.00

$259,053C2018 ACOUSTICAL WALL TREATMENT $0.68 / GSF

$45,222 /sf.$65.00 sf.696Fabric Wrapped Acoustical Panels @ Auditorium

$213,831 /sf.$65.00 sf.3,290Wood Fiber Acoustical Panels @ Gymnasium

$3,881,021C2030 FLOORING $10.20 / GSF

$105,000C2031 FLOORING TREATMENT $0.28 / GSF

$85,000 /allw$85,000.00 allwFloor Patching Allowance 1.00

$20,000 /allw$20,000.00 allwFloor Prep / Leveling Allowance 1.00

$667,136C2032.2 TILE FLOORING $1.75 / GSF

$128,808 /sf$24.00 sf5,367Ceramic Floor Tile - Mosaic

$538,328 /sf$28.00 sf19,226Porcelain Tile Floor

$265,188C2032.4 WOOD FLOORING $0.70 / GSF

$12,054 /sf$1.00 sf12,054Wood Flooring - Premium for Markings on Athletic Wood Floor

$253,134 /sf$21.00 sf12,054Athletic Sports Wood Flooring - Gym

$153,019C2032.6 CARPETING $0.40 / GSF

$15,334 /sf$6.50 sf2,359Carpet - 1

$41,366 /sf$6.50 sf6,364Carpet - 2

$8,827 /sf$6.50 sf1,358Carpet - 4

$29,114 /sf$6.50 sf4,479Carpet - 5

$25,279 /sf$6.50 sf3,889Carpet - 6

$5,668 /sf$6.50 sf872Carpet - 7

$3,768 /sf$12.00 sf314Carpet - Walk Off Carpet

$23,664 /sf$6.00 sf3,944Resilient Carpet

$246,245C2032.8 WALL BASE FINISHES $0.65 / GSF

$47,548 /lf$19.25 lf2,470Ceramic Tile Base

$115,230 /lf$3.00 lf38,410Rubber Base

$39,060 /lf$14.00 lf2,790Terrazzo Base

$44,408 /sf$90.00 sf493Decorative Fabric Metal Panel - Interior

$0 sfFlat Lock Metal Tiles - Interior - PER VE A04 - CHANGE TO TILE
(1,366 SQFT)

0.00

$78,050C2033 SPECIALTY FLOORING $0.21 / GSF
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$78,050 /sf$50.00 sf1,561Foot Grille Carpet

$2,171,555C2035 RESILIENT FLOORING $5.71 / GSF

$60,680 /sf$20.00 sf3,034ATH Athletic Sports Flooring

$1,045,883 /sf$8.50 sf123,045Linoleum LIN1

$1,394 /sf$8.50 sf164Linoleum LIN2

$2,678 /sf$8.50 sf315Linoleum LIN3

$28,033 /sf$8.50 sf3,298Linoleum LIN4

$127,192 /sf$13.00 sf9,784Sheet Vinyl - Multipurpose

$17,556 /sf$12.00 sf1,463Sheet Vinyl - Slip Resistant

$19,708 /sf$6.50 sf3,032Luxury Viyl Tile LVT

$389,862 /sf$11.00 sf35,442Sheet Vinyl Flooring - SV1

$2,167 /sf$11.00 sf197Sheet Vinyl Flooring - SV2

$5,577 /sf$11.00 sf507Sheet Vinyl Flooring - SV3

$260,764 /sf$28.00 sf9,313Photoluminesent Rubber Stair Treads & Risers - CHANGED TO
STANDARD AT RECON - <$7/SF>

$0 sfRubber Flooring at Stair Treads and Risers - RR - INCLUDED
ABOVE PER RECON

0.00

$4,005 /sf$15.00 sf267Rubber Tile Flooring - RT

$206,057 /sf$17.00 sf12,121Epoxy Flooring EF-1

$0C2036.2 TERRAZZO FLOORING $0.00 / GSF

$0 sfPrecast Terrazzo risers & treads - DELETED PER RECON 0.00

$140,365C2036.4 MASONRY & STONE FLOORING $0.37 / GSF

$6,800 /sf$100.00 sf68Stone Thresholds at wet rooms

$133,565 /sf$1.50 sf89,043Sealed Concrete

$54,464C2037 FLUID-APPLIED FLOORING $0.14 / GSF

$16,964 /sf$2.53 sf6,705Moisture Mitigation @ Tile

$37,500 /flgt$1,500.00 flgt25Paint Interior Metal Pan Stairs

$4,945,432C2050 CEILING FINISHES $12.99 / GSF

$2,384,740C2051 PLASTER & GYPSUM BOARD FINISH $6.27 / GSF

$128,092 /sf$18.00 sf7,116Ceiling - GWB Soffit - Interior

$50,000 /allw$50,000.00 allwCeiling - GWB Soffit - Interior, not shown 1.00

$134,750 /sf$25.00 sf5,390GWB | GWB Ceiling, Moisture Resistant GWB Ceiling

$934,240 /sf$20.00 sf46,712GWB | GWB Ceiling, Typical

$10,658 /sf$25.00 sf426Ceiling - GWB Soffit - Interior @ Curved Media Center

$1,377,000 /sf$25.50 sf54,000Ceiling - GWB SOUND ISOLATION - ADDED @ RECON

($250,000) /ls$250,000.00 lsCeiling - GWB SOUND ISOLATION - VE A03 - Change Spec -1.00

$2,289,573C2054 ACOUSTICAL CEILING TILES & PANELS $6.02 / GSF

$1,251,375 /sf$7.50 sf166,850ACT-1 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC ACOUSTICAL
CEILING TILE

$59,220 /sf$8.50 sf6,967ACT-2 | Acoustical Ceiling Tiles - 2 X 2 WASHABLE ACOUSTICAL
CEILING TILE FOR KITCHEN LOCATIONS

$31,579 /sf$11.50 sf2,746ACT-4 | Acoustical Ceiling Tiles - 2 X 6 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE

$53,280 /sf$12.00 sf4,440ACT-5
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$83,369 /sf$6.75 sf12,351ACT-3 | Acoustical Ceiling Tiles - 2 X 2 HIGH NRC TEGULAR
ACOUSTICAL CEILING TILE AT ADMIN AREAS

$587,500 /sf$50.00 sf11,750Interior Ceiling | Linear Metal Ceiling W/ Woodlook, 4" Wide
Plank

$37,500 /sf$50.00 sf750Hung Ceiling | Mesh Metal Ceiling

$35,000 /sf$100.00 sf350Acoustical Reflector @ Stage

$136,500 /sf$65.00 sf2,100ACPCP | Acoustical Preformed Ceiling Panels

$0 exclEAVB | Aluminum Vertical Blade Ceiling System 0.00

$14,250 /sf$95.00 sf150Phenolic / IWP Wd Ceiling Ceiling Panels

$0 sfACM | Aluminum Composite Material Ceiling - Interior - DELETE
DOUBLE UP PER VE A18

0.00

$0 nicHung Ceiling | Mesh Metal Ceiling With Acrylic Panel Backing -
DELETED PER RECON

0.00

$271,120C2056 PAINTING & STAINING CEILINGS $0.71 / GSF

$5,390 /sf$1.00 sf5,390Paint | Painted Interior GWB - Moisture Resistant GWB Ceiling

$46,712 /sf$1.00 sf46,712Paint | Painted Interior GWB - Typical Ceilings - Latex

$219,018 /sf$2.50 sf87,607Paint | Exposed Painted Structural Steel & Metal Deck

10 SPECIALTIES 380,570 $1,680,917$4.42GSF / GSF

$6,000B2010 EXTERIOR WALLS $0.02 / GSF

$6,000B2019 EXTERIOR WALL OPENING SUPPLEMENTARY COMPONENTS $0.02 / GSF

$6,000 /ls$6,000.00 lsExterior Signage | Name and logo sign attached to enclosure,
Aluminum

1.00

$1,674,917C1090 INTERIOR SPECIALTIES $4.40 / GSF

$112,586C1092.2 COMPARTMENTS & CUBICLES $0.30 / GSF

$7,000 /ls$7,000.00 lsCubicles | Cubicle Curtains and Track at Nurse’s Area. 1.00

$54,000 /stall$1,200.00 stall45Toilet Compartment - Plastic Laminate - Standard

$25,500 /stall$1,500.00 stallToilet Compartment - Plastic Laminate - Handicapped 17.00

$15,725 /ea$425.00 eaUrinal Screen - Plastic Laminate 37.00

$10,361 /sf$9.00 sf1,151Wire Mesh Partition (assume 8' high) - Interior

$232,085C1092.4 TOILET, BATH, & LAUNDRY ACCESSORIES $0.61 / GSF

$57,150 /mhr$90.00 mhrToilet Accessories - Unload / Store / Categorize 635.00

$57,150 /mhr$90.00 mhrToilet Accessories -  Distribute / Install 635.00

$11,440 /ea$80.00 ea143Non Restroom | Soap: Soap Dispenser, Wall Mtd.

$6,640 /ea$80.00 eaRestroom | Soap: Soap Dispenser, Wall Mtd. 83.00

$14,555 /ea$205.00 eaRestroom | Paper Towel Dispenser & Trash, Semi Recessed 71.00

$10,500 /ea$100.00 eaRestroom | Toilet Paper Dispenser, Wall Mtd. 105.00

$7,875 /ea$75.00 ea105Restroom | Sanitary Napkin Disposal, Recessed

$900 /ea$90.00 eaRestroom | Soap: Shampoo Dispenser, Shower Wall Mtd. 10.00

$2,580 /ea$43.00 eaRestroom | Grab Bar: 36" Peened Grip, Wall Mtd. 60.00

$6,750 /ea$45.00 eaRestroom | Grab Bar: 42" Peened Grip, Wall Mtd. 150.00

$5,200 /ea$520.00 ea10Non Restroom | Lit Mirror: Single Mirror: Light in Framed Mirror
Unit

$10,500 /allw$10,500.00 allwNon Restroom | Mirror: Full Height Frameless Mirror Allowance -
Weight room, Fitness Room, Locker Rooms, Changing Rooms,
Misc.

1.00
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$1,150 /ea$115.00 eaRestroom | Grab Bar: 60" "L" Shaped, Shower, Curved, Wall Mtd. 10.00

$1,320 /ea$220.00 eaRestroom | Baby Changing Station; Wall Mtd. 6.00

$1,120 /ea$70.00 ea16Non Restroom | Hook: Multiple Coat Hook, Coat Rack, Wall Mtd.

$14,025 /ea$165.00 ea85Restroom | Mirror: Single Mirror: Framed Mirror Unit

$800 /ea$80.00 eaRestroom | Shower curtain and rod, typ. shower unit 10.00

$2,300 /ea$230.00 eaRestroom | Shower Seat @ ADA shower units 10.00

$1,550 /ea$155.00 eaJanitor | Shelf: S.S. Utility Shelf w/ Mop and Broom Holders 10.00

$650 /ea$65.00 eaJanitor | Shelf: SS Shelf 8" D x 24" W 10.00

$860 /ea$20.00 ea43Non Restroom | Hook: Coat Hook, Door / Wall Mtd.

$1,340 /ea$20.00 eaRestroom | Hook: Coat Hook, Stall Wall Mtd. 67.00

$15,730 /ea$110.00 ea143Non Restroom | Paper Towel Dispenser, Wall Mtd.

$45,456C1093 WALL & DOOR PROTECTION $0.12 / GSF

$45,456 /gsf$0.10 gsf403,504Wall & Door Protection Complete $/sf, including corner guards

$542,850C1093.2 INFORMATION SPECIALTIES $1.43 / GSF

$50,000 /ea$500.00 ea100White / Marker Boards - Small 4' x 4'

$204,000 /ea$750.00 eaWhite / Marker Boards - Medium 4' x 6' 272.00

$55,800 /ea$450.00 ea124Corkboards / Tack Boards - Large 4' x 8'

$105,300 /ea$900.00 ea117Corkboards / Tack Boards - Small 4' x 4'

$9,000 /allw$2,000.00 allwSignage | Dedication Plaques Allowance - Interior 3.00

$18,000 /ls$5,000.00 lsSignage | Egress, Waydinding, and Regulatory - Interior 4.00

$60,750 /ea$150.00 ea405Signage | Room Identification Signs - Interior

$10,000 /allw$10,000.00 allwSignage | Additional Signage Allowance - Interior 1.00

$30,000 /allw$5,000.00 allwSignage | Branding and Graphics Allowance - Interior, including
large format wall murals and panels.

3.00

$611,400C1097 STORAGE SPECIALTIES $1.61 / GSF

$214,000 /ea$500.00 ea428Lockers | Locker Room: Single and multi-tier lockers on conc,
base, 15" x 15"

$102,000 /ea$500.00 ea204Lockers | Shop Lockers 2 Tier, 15" Wide x 15" Deep

$613,000 /ea$500.00 ea1,226Lockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base

($413,000) /ea$500.00 eaLockers | Corridor Lockers 2 Tier, 15" Wide x 15" Deep on wood
base - VE

-826.00

$13,750 /ea$625.00 ea22Lockers | Cosmetology Lockers: Single &/or double tier, 2' w x
2.5' d

$81,650 /ea$575.00 ea142Lockers | Team Lockers: Single tier 2' w x 18" d welded locker on
conc. base

$0 /lf$0.00 lf768Storage Wall Shelving - Metal (In F&E Estimate)

$130,540D4031 FIRE PROTECTION EQUIPMENT $0.34 / GSF

$106,110 /ea$405.00 eaFire Extinguisher Cabinets - Semi-Recessed 262.00

$24,430 /ea$1,745.00 eaAED Cabinets, units, and accessories 14.00

11 EQUIPMENT 380,570 $3,771,134$9.91GSF / GSF

$93,665C1010 INTERIOR PARTITIONS $0.25 / GSF

$93,665C1017 INTERIOR GUARDRAILS & SCREENS $0.25 / GSF
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$93,665 /sf$39.52 sf2,370Gym | Flexible Stainless Steel Safety Netting By Metal
Fabrications

$2,348,714E1030 COMMERCIAL EQUIPMENT $6.17 / GSF

$2,348,714E1038 FOODSERVICE EQUIPMENT $6.17 / GSF

$2,348,714 /ls$2,348,714.00 lsFood Service Equipment (Sub quote) 1.00

$457,874E1040 INSTITUTIONAL EQUIPMENT $1.20 / GSF

$93,750E1044.2 LABORATORY EQUIPMENT $0.25 / GSF

$93,750 /ea$15,625.00 eaEquipment - Fume Hood (FH-1) - Ductless, ADA Base - REDUCED
PER RECON

6.00

$364,124E1044.4 EDUCATIONAL & SCIENTIFIC EQUIPMENT $0.96 / GSF

$0 eaEquipment - (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Auto Collision (AC01) F&I Full Down Draft Paint
Booth

0.00

$0 eaEquipment - Auto Collision (AC02) F&I Paint Mixing Booth 0.00

$0 eaEquipment - Auto Collision (AC03) F&I Power Coating Booth 0.00

$0 eaEquipment - Auto Collision (AC04) F&I Power Coating Oven 0.00

$0 eaEquipment - Auto Collision (AC05) F&I Frame Strighener 0.00

$0 eaEquipment - Auto Collision (AC07) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AC08) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AC08A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT01) F&I 10,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT02) F&I 16,000 lb 2 Post Lifts 0.00

$0 eaEquipment - Auto Collision (AT03) F&I MSDS 0.00

$0 eaEquipment - Auto Collision (AT04) F&I EV Charging Station 0.00

$0 eaEquipment - Auto Collision (AT05) Install ONLY Tire Charger 0.00

$0 eaEquipment - Auto Collision (AT06) Install ONLY Wheel Balancer 0.00

$0 eaEquipment - Auto Collision (AT07) Install ONLY Alignment Rack 0.00

$0 eaEquipment - Auto Collision (AT08) Install ONLY Alignment Console
/ Sensors

0.00

$0 eaEquipment - Auto Collision (AT09) Install ONLY Blasting Cabinet 0.00

$0 eaEquipment - Auto Collision (AT09A) Install ONLY Power Module 0.00

$0 eaEquipment - Auto Collision (AT10) Install ONLY Dual Exhaust
Collection Arms - Welding

0.00

$0 eaEquipment - Auto Collision (AT11) Install ONLY Vehicle Exhaust
Collection

0.00

$0 eaEquipment - Auto Collision (AT12) F&I 1 Ton Chain Fall 0.00

$0 eaEquipment - Auto Collision (AT25) F&I Hoist Crane 0.00

$0 eaEquipment - Carpentry (CP01) F&I Dust Collection - Full Shop, see
HVAC

0.00

$0 eaEquipment - Carpentry (CP02) Install ONLY Large CNC 0.00

$0 eaEquipment - Carpentry (CP03) Install ONLY Cabinet Saw 0.00

$0 eaEquipment - Carpentry (CP04) Install ONLY Panel Saw 0.00

$0 eaEquipment - Carpentry (CP05) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP07) Install ONLY Inverted Router 0.00
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$0 eaEquipment - Carpentry (CP08) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP09) Install ONLY Jointer 0.00

$0 eaEquipment - Carpentry (CP10) Install ONLY Oscillating Universal
Edge Sander

0.00

$0 eaEquipment - Carpentry (CP11) Install ONLY Planer 0.00

$0 eaEquipment - Carpentry (CP12) Install ONLY Drum Sander 0.00

$0 eaEquipment - Carpentry (CP13) Install ONLY Vertical Band Saw 0.00

$0 eaEquipment - Carpentry (CP14) Install ONLY Table Saw 0.00

$0 eaEquipment - Carpentry (CP15) Install ONLY Plywood Rack 0.00

$0 eaEquipment - Carpentry (CP16) Install ONLY Linear Stock Rack 0.00

$120,958 /ea$5,039.92 ea24Equipment - Cosmetology (CM03) F&I Double Sided Syling
Stations

$25,979 /ea$2,164.92 ea12Equipment - Cosmetology (CM04) F&I Shampoo Stations

$33,149 /ea$3,314.92 ea10Equipment - Cosmetology (CM05) F&I Double Manicure Tables

$20,295 /ea$6,764.92 eaEquipment - Cosmetology (CM06) F&I Pedicure Station 3.00

$60,278 /ea$2,739.92 ea22Equipment - Cosmetology (CM26) F&I Triple Lockers

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (D-1) F&I Dryer 1.00

$2,232 /ea$2,232.46 eaEquipment - Cosmetology (W-1) F&I Washer 1.00

$0 eaEquipment - Dental Assist (DT01) F&I MSDS 0.00

$0 eaEquipment - Dental Assist (DT02) F&I Washer 0.00

$0 eaEquipment - Dental Assist (DT03) F&I Dryer 0.00

$0 eaEquipment - Dental Assist (DT04) Install ONLY X Ray Chair 0.00

$0 eaEquipment - Dental Assist (DT05) Install ONLY Air Compressor 0.00

$0 eaEquipment - Dental Assist (DT06) Install ONLY Amalgam
Seperator

0.00

$0 eaEquipment - Dental Assist (DT07) Install ONLY Vacuum Pump 0.00

$0 eaEquipment - Dental Assist (DT08) Install ONLY Instrument Washer 0.00

$0 eaEquipment - Dental Assist (DT09) Install ONLY Dental Chair w/Full
Package

0.00

$0 eaEquipment - Design and Visual (DV01) Install ONLY Large Digital
Press

0.00

$0 eaEquipment - Design and Visual (DV01A) Install ONLY 3PH
Transformer

0.00

$0 eaEquipment - Design and Visual (DV02) Install ONLY Chiller 0.00

$0 eaEquipment - Design and Visual (DV03) Install ONLY Large
Compressor

0.00

$0 eaEquipment - Design and Visual (DV04) Install ONLY Parts Washer 0.00

$0 eaEquipment - Design and Visual (DV05) Install ONLY Paper Cutter 0.00

$0 eaEquipment - Early Childhood (D-1) F&I Dryer 0.00

$0 eaEquipment - Early Childhood (W-1) F&I Washer 0.00

$0 eaEquipment - Electrical (ET01) F&I Student Booths 0.00

$0 eaEquipment - Electrical (ET17) F&I Cooktop 0.00

$0 eaEquipment - Electrical (ET18) F&I Exhaust Hood w/ Light 0.00

$0 eaEquipment - Health Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Health Assisting (DW-1) F&I Dishwasher 0.00

$0 eaEquipment - Health Assisting (HA06) Install ONLY Sim Man 0.00
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$0 eaEquipment - Health Assisting (HA07) Install ONLY Mock Headwall 0.00

$0 eaEquipment - Health Assisting (HA08) Install ONLY X-Ray Viewbox 0.00

$0 eaEquipment - Health Assisting (HA09) Install ONLY BP Cuff - Wall
Mt

0.00

$0 eaEquipment - Health Assisting (MW-1) F&I Microwave 0.00

$0 eaEquipment - Health Assisting (REF-1) F&I Refrigerator 0.00

$0 eaEquipment - Health Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - HVAC Tech (HV01) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV02) Install ONLY 96% Boilers 0.00

$0 eaEquipment - HVAC Tech (HV03) Install ONLY Walk In Freezer 0.00

$0 eaEquipment - HVAC Tech (HV04) Install ONLY Lowerclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV05) Install ONLY Oil Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV06) Install ONLY 80% Furnaces 0.00

$0 eaEquipment - HVAC Tech (HV07) Install ONLY Mini Split Units 0.00

$0 eaEquipment - HVAC Tech (HV08) Install ONLY 1.5 Ton Condensers 0.00

$0 eaEquipment - HVAC Tech (HV09) Install ONLY AC / Heating Units 0.00

$0 eaEquipment - HVAC Tech (HV10) Install ONLY On Demand HW Unit 0.00

$0 eaEquipment - HVAC Tech (HV11) Install ONLY Upperclass Booths 0.00

$0 eaEquipment - HVAC Tech (HV12) Install ONLY VRF Ceiling 0.00

$0 eaEquipment - HVAC Tech (HV12A) Install ONLY VRF Ducted 0.00

$0 eaEquipment - HVAC Tech (HV12B) Install ONLY VRF Wall 0.00

$0 eaEquipment - Medical Assisting (D-1) F&I Dryer 0.00

$0 eaEquipment - Medical Assisting (MA03) Install ONLY Sim Man 0.00

$0 eaEquipment - Medical Assisting (MA10) Install ONLY Xray Box 0.00

$0 eaEquipment - Medical Assisting (MA14) Install ONLY Otoscope 0.00

$0 eaEquipment - Medical Assisting (MA18) Install ONLY Blood
Pressure Unit

0.00

$0 eaEquipment - Medical Assisting (W-1) F&I Washer 0.00

$0 eaEquipment - Metal Fabrication (MF01) Install ONLY Exhaust
Collection Arms

0.00

$0 eaEquipment - Metal Fabrication (MF01A) Install ONLY Exhaust
Collection Arms w/Fan

0.00

$0 eaEquipment - Metal Fabrication (MF02) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF02A) Install ONLY Hydraulic
Squaring Shear

0.00

$0 eaEquipment - Metal Fabrication (MF03) Install ONLY CNC Hydraulic
Press Brake

0.00

$0 eaEquipment - Metal Fabrication (MF61) Install ONLY Overhead
Hoist - 2 Ton

0.00

$0 eaEquipment - Plumbing (PL01) F&I 8' UC Student Booth 0.00

$0 eaEquipment - Plumbing (PL02) F&I LC Student Booth 0.00

$0 eaEquipment - Plumbing (PL03) F&I Electric Hot Water (OD) 0.00

$0 eaEquipment - Plumbing (PL04) F&I Gas Boiler w/tankless 0.00

$0 eaEquipment - Plumbing (PL05) F&I Gas Water Heater 0.00

$0 eaEquipment - RINSTALLATION ALLOWANCE - PER RECON 0.00
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$99,000 /mhr$110.00 mhr900Equipment - Robotics (RB01) F&I Air Compressor

$514,600E1070 ENTERTAINMENT & RECREATIONAL EQUIPMENT $1.35 / GSF

$514,600E1071 THEATER & STAGE EQUIPMENT $1.35 / GSF

$200,000 /ls$200,000.00 lsStage Curtains and Rigging - Powered rigging 1.00

$314,600 /ea$550.00 ea572Theater - Auditorium Fixed Seating - QTO - ADJUST PER RECON

$356,281E1090 OTHER EQUIPMENT $0.94 / GSF

$356,281E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $0.94 / GSF

$90,000 /ea$15,000.00 eaBasketball Backstops 6.00

$32,000 /ea$32,000.00 eaDivider Curtains 1.00

$19,281 /sf$20.00 sf964Gym Wall Padding

$215,000 /ea$53,750.00 eaTelescoping Bleachers 4.00

$0E1098 RESIDENTIAL EQUIPMENT $0.00 / GSF

$0 nicRooftop Play Equipment - not shown, exclude 0.00

12 FURNISHINGS 380,570 $1,746,176$4.59GSF / GSF

$1,746,176E2010 FIXED FURNISHINGS $4.59 / GSF

$352,219E2012 WINDOW TREATMENTS $0.93 / GSF

$26,100 /ea$150.00 ea174Window Shades - Manual Operated  - Interior

$0 /sf$0.00 sf2,630Roller Shades - Manual Operated - Translucent Wall Panel
System, assume not required

$102,090 /sf$10.00 sf10,209Roller Shades - Manual Operated - Exterior Windows Aluminum
System

$46,580 /sf$10.00 sf4,658Roller Shades - Manual Operated - Exterior Storefront System

$230,260 /sf$10.00 sf23,026Roller Shades - Manual Operated - Exterior Curtain Wall System

($100,000) /sf$10.00 sfRoller Shades - Manual Operated - REDUCE PER RECON -10000.00

$55,189 /sf$20.00 sf2,759Roller Shades - Electrically Operated - Exterior Curtain Wall
System @ Rotunda - REDUCE UNIT PER RECON

($8,000) /sf$20.00 sfRoller Shades - Electrically Operated - REDUCE QTY PER RECON -400.00

$1,393,957E2013 CASEWORK $3.66 / GSF

$244,914 /lf$325.00 lf754Casework - Base Cabinets

$6,775 /lf$500.00 lf14Casework - Base Cabinets - Design Visual Flat File

$18,176 /lf$325.00 lf56Casework - Cosmetology Base Cabinets

$9,742 /lf$200.00 lf49Casework - Cosmetology Wall Cabinets

$93,585 /lf$200.00 lf468Casework - Wall Cabinets

$4,242 /lf$350.00 lf12Casework - Mailroom

$230,643 /lf$600.00 lf384Casework - Tall Storage 7' high

$2,500 /ea$500.00 eaCasework - Cabinet - Cubbies (2'-3"x2'8") 5.00

$343,294 /lf$350.00 lf981Lab Casework - Base Cabinets

$48,232 /lf$250.00 lf193Lab Casework - Wall Cabinets

$124,554 /lf$300.00 lf415Lab Casework - Wall Cabinets w/ Pegboards

$25,000 /lf$561.96 lf44Lab Casework - Island Demonstration Desk

$5,000 /ea$1,250.00 eaLab Casework - Goggle Storage Cabinet 4.00

$25,000 /ea$3,125.00 eaLab Casework - Flammables and Corrosives Storage Cabinet 8.00

$42,400 /ea$800.00 ea53Lab Casework - PX-1 (Casework Sink)
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$45,000 /ls$45,000.00 lsLab Casework - PREMIUM FOR DENTAL CASEWORK 1.00

$5,600 /ea$800.00 eaLab Casework - PX-2 (Casework Sink w/ Eyewash) 7.00

$12,000 /ea$800.00 ea15Lab Casework - PX-3 (Cosmetology Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-4 (Science Room Sink)

$47,250 /ea$1,050.00 ea45Lab Casework - PX-5 (Lab Sink)

$12,800 /ea$800.00 ea16Lab Casework - PX-6 (Dental Station Sink)

14 CONVEYING EQUIPMENT 380,570 $885,000$2.33GSF / GSF

$885,000D1010 ELEVATORS & LIFTS $2.33 / GSF

$815,000D1010 ELEVATORS & LIFTS $2.14 / GSF

$375,000 /stop$93,750.00 stopElevator #1, Passenger (Otis Gen2, 3,500 capacity)  - REDUCED
PER RECON <$100K TOTAL>

4.00

$440,000 /stop$88,000.00 stopElevator #2, Passenger (Otis Gen2, 3,500 capacity) 5.00

$70,000D1017 CAB FINISHES $0.18 / GSF

$70,000 /ea$35,000.00 eaCab Finish Premium Allowance 2.00

21 FIRE SUPPRESSION 380,570 $3,029,692$7.96GSF / GSF

$1,799,342D4010 SPRINKLERS $4.73 / GSF

$1,799,342D4011 WET SPRINKLER SYSTEM $4.73 / GSF

$802,650 /lf$30.00 lf26,755Distribution Piping w/Fittings & Hangers

$20,000 /ls$20,000.00 lsSprinkler System - Paint Spray Booths 1.00

$302,208 /ea$147.06 ea2,055Head - Pendant, concealed

$139,484 /ea$108.55 ea1,285Head - Upright

$760,000 /sf$2.00 sf380,000SPRINKLER SYSTEM - ADJUST PER RECON

($225,000) /ls$225,000.00 lsSPRINKLER SYSTEM - PER VE FP01 - SCHEDULE 10 FOR LARGER
PIPE

-1.00

$857,979D4020 STANDPIPES $2.25 / GSF

$857,979D4022 STANDPIPE & FIRE MAINS $2.25 / GSF

$668,250 /lf$50.00 lf13,365Standpipes & Fire Mains - 6"

$16,583 /ea$16,582.59 eaDouble Check Valve 8" 1.00

$14,729 /ea$475.12 ea31Hose Valve, 2-1/2"

$128,638 /ea$6,125.60 ea21Zone Control Valve Assembly

$16,052 /ea$5,350.72 eaWet Check Valve Assembly - 8" 3.00

$0 eaFire Department Connection 0.00

$13,728 /ea$1,525.36 eaRoof Manifold 9.00

$125,000D4030 FIRE PROTECTION SPECIALTIES $0.33 / GSF

$125,000D4031 FIRE PROTECTION EQUIPMENT $0.33 / GSF

$120,000 /ea$120,000.00 eaElectric Fire Pump, 1000 GPM 1.00

$5,000 /ea$5,000.00 eaJockey Pump 1.00

$247,371D4090 OTHER FIRE PROTECTION SYSTEMS $0.65 / GSF

$247,371D4096 FIRE PROTECTION MISC ITEMS $0.65 / GSF

$247,371 /sf$0.65 sf380,570Coordination & Expenses

22 PLUMBING 380,570 $7,981,609$20.97GSF / GSF
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$1,795,343D2000 PLUMBING EQUIPMENT $4.72 / GSF

$1,795,343D2000 PLUMBING EQUIPMENT $4.72 / GSF

$10,000 /ls$10,000.00 lsSub-Meters 1.00

$16,500 /ea$1,650.00 ea10Circulating Pump

$15,000 /ea$5,000.00 eaThermostatic Mixing Valve -  EHW-4 3.00

$30,000 /ea$15,000.00 eaThermostatic Mixing Valve - Dual - EHW-1 & EHW-2 2.00

$3,500 /ea$500.00 eaThermostatic Mixing Valve - P-7 Fixtures (EW) 7.00

$57,500 /ea$2,500.00 ea23Thermostatic Mixing Valve - P-8 Fixtures (EW/ES)

$20,000 /ea$20,000.00 eaThermostatic Mixing Valve - Triple - EHW-3 1.00

$45,000 /ea$45,000.00 eaDomestic Water Booster Pump 1.00

$35,000 /ls$35,000.00 lsBackflow Preventers 1.00

$75,000 /ls$75,000.00 lsKitchen Equipment Connections 1.00

$10,000 /ls$10,000.00 lsScience Classroom / Bio-Tech Equipment Connections 1.00

$50,000 /ls$50,000.00 lsShop Equipment Connections 1.00

$5,500 /ls$5,500.00 lsWater Meters 1.00

$127,000 /ea$1,000.00 ea127Trap Primers & Associated Piping

$120,650 /ea$950.00 ea127Floor Drain W/Trap

$128,310 /ea$1,365.00 ea94Roof Drains

$83,423 /ea$41,711.68 eaExterior Grease Interceptor 2.00

$3,084 /ea$1,027.92 eaLocal Grease Interceptor 35 GPM 3.00

$2,386 /ea$1,192.92 eaLocal Grease Interceptor 50 GPM 2.00

$4,884 /ea$2,441.88 eaLocal Grease Interceptor 75 GPM 2.00

$8,500 /ea$500.00 ea17Ceiling UTL Panels

$16,500 /ea$5,500.00 eaElevator Sump Pumps 3.00

$60,000 /ea$15,000.00 eaGas / Oil Interceptor  - Shops 4.00

$96,643 /ea$48,321.36 eaAC-1 - Auto Collision / Metal Fab 2.00

$31,821 /ea$31,821.36 eaAC-2 - VOC Tech Shops 1.00

$28,821 /ea$28,821.36 eaAC-3 - Bio Tech Lab 1.00

$35,821 /ea$35,821.36 eaAC-4 - Drafting & Design 1.00

$36,821 /ea$36,821.36 eaAC-5 - Dental - Compressed Air System 1.00

$35,821 /ea$35,821.36 eaAC-6 - Dental - Robotics - Compressed Air System 1.00

$36,000 /ea$500.00 ea72Compressed Air Filter, PI, & PRV

$28,800 /ea$800.00 ea36Compressed Air Hose Reels

$21,821 /ea$21,821.36 eaVAC-1 - Bio Tech Lab - Vacuum System 1.00

$53,821 /ea$53,821.36 eaVAC-2 - Dental - Vacuum System 1.00

$204,279 /ea$51,069.80 eaEWH-1 & EWH-2 - Elec Water Heater - PVI Durawatt - 466 4.00

$38,568 /ea$12,855.84 eaEWH-3 - Elec Water Heater - AO Smith DES-100 3.00

$122,140 /ea$61,069.80 eaEWH-4 - Elec Water Heater - PVI Durawatt - 550 2.00

$1,428 /ea$1,427.92 eaEWH-5 - Elec Water Heater - AO Smith DES-10 1.00

$24,000 /ea$8,000.00 eaArgon / Oxygen / Acetylene Manifolds 3.00

$4,000 /ea$1,000.00 eaNatural Gas Control at Kitchen - Kitchen 4.00

$2,000 /ea$1,000.00 eaNatural Gas Shut off Valve & Cabinet - HVAC Tech & Paint Booth 2.00

$50,000 /ea$50,000.00 eapH Neutralization System 1.00

$15,000 /ea$1,500.00 ea10Expansion Tanks

$1,638,300D2010 DOMESTIC WATER DISTRIBUTION $4.30 / GSF
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$1,638,300D2012 DOMESTIC WATER PIPING $4.30 / GSF

$735,000 /lf$35.00 lf21,000Domestic Hot & Cold Water Piping - 2" & Less

$189,200 /lf$86.00 lf2,200Domestic Water Piping - 3"

$104,000 /lf$104.00 lf1,000Domestic Water Piping - 4"

$62,100 /lf$207.00 lf300Domestic Water Piping - 6"

$200,000 /ls$200,000.00 lsADJUST PER RECON 1.00

$294,000 /lf$12.00 lf24,500Insulation

$54,000 /ls$54,000.00 lsValves & Accessories 1.00

$1,733,025D2020 SANITARY DRAINAGE $4.55 / GSF

$291,025D2025 SANITARY DRAIN PIPING - UG $0.76 / GSF

$40,000 /lf$50.00 lf800Sanitary Waste & Vent Piping - 2"- 3"

$140,400 /lf$80.00 lf1,755Sanitary Waste & Vent Piping - 4"- 6"

$110,625 /lf$125.00 lf885Sanitary Waste & Vent Piping - 8"

$1,170,000D2026 SANITARY DRAIN PIPING - AG $3.07 / GSF

$450,000 /lf$50.00 lf9,000Sanitary Waste & Vent Piping - 2" - 4"

$560,000 /lf$80.00 lf7,000Sanitary Waste & Vent Piping - 4" - 6"

$160,000 /ls$160,000.00 lsSanitary Waste & Vent Piping - ADJUST PER RECON 1.00

$120,000D2028 KITCHEN DRAIN PIPING - AG $0.32 / GSF

$120,000 /lf$60.00 lf2,000Kitchen Waste & Vent Piping - UG & AG

$152,000D2029 LABORATORY / INDUSTRIAL DRAIN PIPING - UG $0.40 / GSF

$152,000 /lf$95.00 lf1,600Acid Waste & Vent Piping - UG & AG

$826,288D2040 PLUMBING FIXTURES $2.17 / GSF

$826,288D2043 PLUMBING FIXTURES $2.17 / GSF

$260,920 /ea$2,965.00 ea88P-1 & P-1A - Water Closet - Wall Hung

$69,795 /ea$2,115.00 ea33P-2 & P-2A - Urinal

($85,000) /ls$85,000.00 lsVE P01 DELETE URINALS IN SINGLE OCC TOILET RMS -1.00

($20,000) /ls$20,000.00 lsVE P02 DELETE TOILET RM @MAINTENANCE BLDG -1.00

$96,390 /ea$1,890.00 ea51P-3A - Lavatory - Wall Hung

$41,756 /ea$927.92 ea45PX-4 - Science Classroom Sinks

$64,885 /ea$1,441.88 ea45PX-5 - Lab Sinks

$41,600 /ea$784.90 ea53PX-1 Sink - Casework - Installation & Hook-Up

$6,992 /ea$998.86 eaPX-2 - Sink w/Eyewash - Casework - Installation & Hook-Up 7.00

$23,128 /ea$1,541.88 ea15PX-3 - Sink - Cosmetology w/Hair Trap

$14,847 /ea$927.92 ea16PX-6 - Dental Station

$17,440 /ea$2,180.00 eaP-4 - Mop Sink 8.00

$0 eaCosmetology - Pedicure Station - Hook-ups 0.00

$40,500 /ea$4,500.00 eaP-3C - Solid Surface Sink, 2 Station - Bradley 9.00

$76,500 /ea$4,500.00 ea17P-5 & P-5A - Drinking Foutain - Bi-Level Electric

$0 eaWashing Machine Box 0.00

$3,536 /ea$883.92 eaP-6A - Shower - HC (no enclosure) 4.00

$16,800 /ea$2,100.00 eaP-6 - Shower - (Trim & Drain) 8.00

$3,850 /ea$550.00 eaP-7 - Emergenc Eyewash 7.00

$61,600 /ea$2,800.00 ea22P-8 - Emergency Shower/Eyewash

$13,954 /ea$6,976.78 eaP-3B - Wash Fountain - Circular - Bradley 2.00
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$71,721 /ea$5,976.78 ea12P-3B - Wash Fountain - Semi-Circular - Bradley

$4,750 /ea$190.00 ea25Hose Bibb

$325 /ea$325.00 eaWall Hydrant 1.00

$350,000D2050 GENERAL SERVICE COMPRESSED - AIR $0.92 / GSF

$350,000D2051 COMPRESSED-AIR SYSTEMS $0.92 / GSF

$16,000 /ls$16,000.00 lsValves & Accessories 1.00

$310,000 /lf$50.00 lf6,2002" & Less CA Piping - Copper

$24,000 /lf$80.00 lf300CA Piping Intake - Copper

$973,450D2070 RAIN WATER DRAINAGE $2.56 / GSF

$167,850D2071 STORM DRAIN PIPING - UG $0.44 / GSF

$61,050 /lf$165.00 lf370Storm Piping - 10"

$3,000 /lf$60.00 lf50Storm Piping - 4"

$46,800 /lf$80.00 lf585Storm Piping - 6"

$57,000 /lf$120.00 lf475Storm Piping - 8"

$805,600D2072 STORM DRAIN PIPING - AG $2.12 / GSF

$25,200 /lf$20.00 lf1,260Insulation - Storm

$6,800 /lf$170.00 lf40Storm Piping - 10"

$332,800 /lf$160.00 lf2,080Storm Piping - 4"

$312,750 /lf$90.00 lf3,475Storm Piping - 6"

$128,050 /lf$130.00 lf985Storm Piping - 8"

$141,500D2080 OTHER PLUMBING SYSTEMS $0.37 / GSF

$67,000D2085 MEDICAL GAS PIPING $0.18 / GSF

$8,000 /lf$80.00 lf100Vacuum - Exhaust

$54,000 /lf$45.00 lf1,200Vacuum Piping - 1" & Less

$5,000 /ls$5,000.00 lsValves & Accessories 1.00

$74,500D2088 PROCESS / INDUSTRIAL GAS PIPING $0.20 / GSF

$67,500 /lf$45.00 lf1,500Argon / Oxygen / Acetylene Piping - 1" & Less

$7,000 /ls$7,000.00 lsValves & Accessories 1.00

$369,153D2090 MISC. PLUMBING SYSTEMS $0.97 / GSF

$369,153D2090 PLUMBING MISC ITEMS $0.97 / GSF

$369,153 /sf$0.97 sf380,570Admin & Expenses

$154,550D3010 FACILITY FUEL SYSTEMS $0.41 / GSF

$154,550D2080 NATURAL GAS PIPING $0.41 / GSF

$108,000 /lf$60.00 lf1,800Natural Gas Piping - 2" & Less

$39,050 /lf$110.00 lf355Natural Gas Piping - 4"

$7,500 /ls$7,500.00 lsValves & Accessories 1.00

23 HEATING, VENTILATING, & AIR CONDITIONING
(HVAC)

380,570 $27,811,853$73.08GSF / GSF

$10,989,306D3040 HVAC MAJOR EQUIPMENT $28.88 / GSF

$10,928,384D3040 HVAC MAJOR EQUIPMENT $28.72 / GSF

$6,135,000 /ls$6,135,000.00 lsAHU 1-10, HRU 1-5, RTU 1-2, MUA-1&2 1.00

$92,760 /ea$9,276.00 ea10AHU 1-10, Labor & Conns
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$41,540 /ea$8,308.00 eaHRU 1-5 Labor & Conns 5.00

$12,680 /ea$6,340.00 eaMUA 1-2 Labor & Conns 2.00

$16,616 /ea$8,308.00 eaRTU 1-2 Labor & Conns 2.00

$153,712 /ls$153,711.91 lsExhaust Fans - Scheduled 1.00

$69,076 /ls$69,076.05 lsVehicle Exhaust fans and reels 1.00

$102,180 /ea$20,436.00 eaERU 1-4 & ERU-7 5.00

$0 nicDust Collection Platform - DELETED PER RECON 0.00

$0 allwDust Collector - Owner To Relocate Existing 0.00

$15,000 /ls$15,000.00 lsDust Collector -RIGGING, ADDED PER RECON 1.00

$238,728 /ea$4,872.00 ea49Split Systems Labor & Connect

$3,100,000 /ls$3,100,000.00 lsVRF/VCU/Splits Equipment 1.00

$44,896 /ea$976.00 ea46VRF Selector Boxes Install

$182,700 /ea$2,436.00 ea75VRF -CU Install

$525,088 /ea$1,952.00 ea269VRF Fan Coil Units Install

$115,984 /ea$1,318.00 ea88VRF-VCU Condenser Install

$25,744 /ea$6,436.00 eaGravity Vent 4.00

$24,808 /ea$12,404.00 eaGravity Vent- GV 1 & 2 2.00

$31,872 /ea$3,984.00 eaVFD Fans 8.00

$60,922D3041 TERMINAL & PACKAGE UNITS $0.16 / GSF

$41,586 /ea$1,434.00 ea29Unit Heater - Elec

$19,336 /ea$2,762.30 eaCabinet Unit Heater (ceiling) 7.00

$9,251,464D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $24.31 / GSF

$9,251,464D3053 HVAC AIR DISTRIBUTION $24.31 / GSF

$240,000 /ls$240,000.00 lsSM Coordination & Material Handling 1.00

$33,948 /ea$1,476.00 ea23Weld Exhaust Extraction arms (FBO) Instalation

$144,998 /sf$22.31 sf6,500Insulation - Fire Wrap

$689,829 /sf$4.60 sf150,000Insulation - FRK Blanket Insulation, 2"

$5,991,252 /lb$13.62 lb440,000Ductwork - Galvanized

$225,000 /lb$15.00 lb15,000Ductwork - Galvanized - ADDED PER RECON (INCL ACCESSORIES)

$50,000 /ls$50,000.00 lsDuctwork - DBL Wall Premium 1.00

$67,903 /lb$24.69 lb2,750Ductwork - Stainless Steel Kitchen

$214,873 /lb$20.46 lb10,500Ductwork - Black Iron - Kitchen Exhaust

$75,000 /allw$75,000.00 allwDuctwork - HVAC & Plbg Tech Flues 1.00

$600,000 /ls$600,000.00 lsAir Duct Accessories 1.00

$140,912 /ls$140,912.00 lsSound Attenuator (HRU, RTU, & AHU 360kcfm total) 1.00

$110,823 /ea$998.41 ea111VAV OA & Exhaust w/o RHC

($116,510) /ls$116,510.00 lsVAV Box - PER VE M02 REDUCE BY GROUPING -1.00

$267,365 /ea$1,469.04 ea182VAV Box w/ERHC

$28,260 /ea$3,139.95 eaVAV FPTU w/ ERHC 9.00

$0 lfDuct Collection Duct - Fabricated 0.00

$218,730 /sf$69.00 sf3,170Plenums

$183,600 /ea$216.00 ea850Register, Diffusers, & Grilles

$14,761 /ea$301.25 ea49Register, Diffusers, & Grilles - 3ft

$70,720 /ea$442.00 ea160Register, Diffusers, & Grilles - LD
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$2,264,800D3060 CONTROLS & INSTRUMENTATION $5.95 / GSF

$2,264,800D3061 AUTOMATIC TEMPERATURE CONTROLS $5.95 / GSF

$2,189,800 /sf$5.75 sf380,570ATC - BMS

$50,000 /allw$50,000.00 allwDashboard Allowance 1.00

$25,000 /allw$25,000.00 allwLighting Control 1.00

$3,824,308D3070 SPECIAL PURPOSE HVAC SYSTEMS $10.05 / GSF

$3,244,721D3075 REFRIGERANT PIPING $8.53 / GSF

$269,500 /ea$5,500.00 ea49Split System Piping - Line Sets

$1,816,471 /sf$9.35 sf194,275VRF Piping

$45,000 /lf$15.00 lf3,000Roof Pipe Jacketing

$1,113,750 /lf$165.00 lf6,750RTU/AHU/HRU Condensers-2 Pipe Circuit

$579,587D3076 CONDENSATE DRAIN PIPING $1.52 / GSF

$569,250 /lf$51.75 lf11,000Condensate Drain Piping & Insulation

$10,337 /ea$413.47 ea25Condensate Drain Pumps

$284,476D3080 SYSTEMS TESTING & BALANCING $0.75 / GSF

$284,476D3080 AIR & WATER BALANCE $0.75 / GSF

$284,476 /sf$0.75 sf380,570Testing & Balancing

$1,197,500D3090 OTHER HVAC SYSTEMS & EQUIP $3.15 / GSF

$1,197,500D3091 HVAC MISC ITEMS $3.15 / GSF

$172,500 /ls$172,500.00 lsRigging and Hoisting 1.00

$775,000 /ls$775,000.00 lsProject Expenses and Commissioning 1.00

$250,000 /ls$250,000.00 lsProject Management 1.00

$0 lsVE Items M1 through M7, M9, M11 0.00

26 ELECTRICAL 380,570 $15,157,937$39.83GSF / GSF

$8,900,128D5020 ELECTRICAL SERVICE & DISTRIBUTION $23.39 / GSF

$1,624,365D5023 LARGE POWER & DISTRIBUTION $4.27 / GSF

$8,724 /ea$727.02 ea1260 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$3,747 /ea$936.66 ea100 AMP 3 POLE N1 fused disconnect 600 volt composite unit 4.00

$14,213 /ea$1,421.32 ea10200 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$36,080 /ea$3,608.00 ea10400 AMP 3 POLE N1 fused disconnect 600 volt composite unit

$5,033 /ea$5,033.50 ea600 AMP 3 POLE N1 fused disconnect 600 volt composite unit 1.00

$99,964 /ea$4,998.21 ea2030 KVA NEMA 1 Transformer composite unit

$20,424 /ea$10,211.93 ea75 KVA NEMA 1 Transformer composite unit 2.00

$30,636 /ea$10,211.93 ea75 KVA NEMA 1 Transformer composite unit for EV charging 3.00

$234,136 /ea$12,322.96 ea19112.5 KVA NEMA 1 Transformer composite unit

$39,057 /ea$19,528.70 ea225 KVA NEMA 1 Transformer composite unit 2.00

$402,000 /ea$201,000.00 ea4000 Amp Main Switchboard  MCB 2.00

$85,000 /ea$85,000.00 ea2000 Amp 277/480 Switchboard  MCB 1.00

$50,000 /ea$50,000.00 ea1600 Amp 277/480 Switchboard  MCB 1.00

$62,137 /ea$3,106.84 ea20100 AMP  120/208 panel board surface mounted composite

$4,190 /ea$4,189.84 ea225 AMP  120/208 Panel board surface mounted composite unit 1.00

$12,321 /ea$4,107.12 ea225 AMP  120/208 Panel board surface mounted composite unit
for charging Stations

3.00
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$12,321 /ea$4,107.12 eaNema 3r Enclosure for EV Chaging Gear 3.00

$145,496 /ea$6,062.34 ea24400 AMP  120/208 Panel board surface mounted composite unit

$25,607 /ea$3,200.84 ea100 AMP 277/480 Panel board surface mounted composite unit 8.00

$32,850 /ea$4,106.20 ea200 AMP 277/480 Panel board surface mounted composite unit 8.00

$89,952 /ea$4,734.34 ea19225 AMP 277/480 Panel board surface mounted composite unit

$14,604 /ea$4,868.03 ea250 AMP 277/480 Panel board surface mounted composite unit
charging

3.00

$8,559 /ea$8,558.61 ea400 AMP 277/480 Fusable Distribution Panel board surface
mounted composite unit

1.00

$21,154 /ea$7,051.34 ea400 AMP 277/480 Panel board surface mounted composite unit 3.00

$12,412 /ea$12,411.87 ea800 AMP 277/480 Distribution Panel board surface mounted
composite unit

1.00

$68,143 /ea$17,035.84 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit

4.00

$34,072 /ea$17,035.84 ea1200 AMP 277/480 Mechanical Panel board surface mounted
composite unit

2.00

$400,000 /ls$400,000.01 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022

1.00

($350,000) /ls$350,000.00 lsMetering Allowance based on 83 distribution panels and 16
Location for Cicurit meter cand Cat 6 Data Link recon 11-28-2022
Remove all and left generator and primary metering

-1.00

$1,532 /ea$510.69 eaUtility Meter Sockets composite unit 3.00

$4,037,987D5024 LARGE POWER FEEDER CONDUIT $10.61 / GSF

$12,231 /lf$16.96 lf721#136 20 AMP EMT Composite feeders copper - Large Power

$12,078 /lf$16.96 lf712#137 20 AMP EMT Composite feeders copper - Large Power

$11,977 /lf$16.96 lf706#138 20 AMP EMT Composite feeders copper - Large Power

$22,550 /lf$29.71 lf759#139 45 AMP EMT Composite feeders copper - Large Power

$9,432 /lf$16.96 lf556#140 20 AMP EMT Composite feeders copper - Large Power

$9,398 /lf$16.96 lf554#141 20 AMP EMT Composite feeders copper - Large Power

$10,317 /lf$18.69 lf552#150 35 AMP EMT Composite feeders copper - Large Power

$12,298 /lf$18.69 lf658#151 35 AMP EMT Composite feeders copper - Large Power

$12,298 /lf$18.69 lf658#152 30 AMP EMT Composite feeders copper - Large Power

$10,784 /lf$18.69 lf577#156 35 AMP EMT Composite feeders copper - Large Power

$10,952 /lf$18.69 lf586#158 35 AMP EMT Composite feeders copper - Large Power

$11,868 /lf$18.69 lf635#168 35 AMP EMT Composite feeders copper - Large Power

$11,943 /lf$18.69 lf639#170 35 AMP EMT Composite feeders copper - Large Power

$13,307 /lf$18.69 lf712#172 35 AMP EMT Composite feeders copper - Large Power

$13,700 /lf$18.69 lf733#176 35 AMP EMT Composite feeders copper - Large Power

$13,756 /lf$18.69 lf736#178 35 AMP EMT Composite feeders copper - Large Power

$13,868 /lf$18.69 lf742#180 35 AMP EMT Composite feeders copper - Large Power

$6,485 /lf$18.69 lf347#181 35 AMP EMT Composite feeders copper - Large Power

$5,310 /lf$16.96 lf313#231 20 AMP EMT Composite feeders copper - Large Power

$18,796 /lf$16.96 lf1,108#236 20 AMP EMT Composite feeders copper - Large Power

$8,499 /lf$16.96 lf501#237 20 AMP EMT Composite feeders copper - Large Power

$6,480 /lf$16.96 lf382#238 20 AMP EMT Composite feeders copper - Large Power

$8,431 /lf$16.96 lf497#239 20 AMP EMT Composite feeders copper - Large Power
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$5,445 /lf$16.96 lf321#250 20 AMP EMT Composite feeders copper - Large Power

$7,278 /lf$16.96 lf429#254 20 AMP EMT Composite feeders copper - Large Power

$7,447 /lf$17.04 lf437#255 20 AMP EMT Composite feeders copper - Large Power

$5,675 /lf$17.04 lf333#257 20 AMP EMT Composite feeders copper - Large Power

$6,101 /lf$17.04 lf358#258 20 AMP EMT Composite feeders copper - Large Power

$4,903 /lf$16.96 lf289#260 20 AMP EMT Composite feeders copper - Large Power

$5,004 /lf$16.96 lf295#262 20 AMP EMT Composite feeders copper - Large Power

$6,175 /lf$16.96 lf364#268 20 AMP EMT Composite feeders copper - Large Power

$3,987 /lf$16.96 lf235#269 20 AMP EMT Composite feeders copper - Large Power

$4,004 /lf$16.96 lf236#270 20 AMP EMT Composite feeders copper - Large Power

$3,868 /lf$16.96 lf228#272 20 AMP EMT Composite feeders copper - Large Power

$3,800 /lf$17.04 lf223#274 20 AMP EMT Composite feeders copper - Large Power

$9,218 /lf$17.04 lf541#276 20 AMP EMT Composite feeders copper - Large Power

$8,333 /lf$17.04 lf489#278 20 AMP EMT Composite feeders copper - Large Power

$8,213 /lf$17.04 lf482#280 20 AMP EMT Composite feeders copper - Large Power

$8,196 /lf$17.04 lf481#282 20 AMP EMT Composite feeders copper - Large Power

$7,583 /lf$17.04 lf445#284 20 AMP EMT Composite feeders copper - Large Power

$7,464 /lf$17.04 lf438#286 20 AMP EMT Composite feeders copper - Large Power

$7,361 /lf$17.04 lf432#288 20 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#294 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#296 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#297 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#298 15 AMP EMT Composite feeders copper - Large Power

$2,032 /lf$16.93 lf120#327 20 AMP EMT Composite feeders copper - Large Power

$22,254 /lf$33.82 lf658#145 80 AMP EMT Composite feeders copper - Large Power

$22,423 /lf$33.82 lf663#146 80 AMP EMT Composite feeders copper - Large Power

$22,490 /lf$33.82 lf665#147 80 AMP EMT Composite feeders copper - Large Power

$18,882 /lf$28.14 lf671#148 60 AMP EMT Composite feeders copper - Large Power

$21,882 /lf$33.82 lf647#149 80 AMP EMT Composite feeders copper - Large Power

$19,867 /lf$28.14 lf706#153 50 AMP EMT Composite feeders copper - Large Power

$24,215 /lf$33.82 lf716#154 80 AMP EMT Composite feeders copper - Large Power

$16,462 /lf$28.14 lf585#155 60 AMP EMT Composite feeders copper - Large Power

$16,687 /lf$28.14 lf593#157 60 AMP EMT Composite feeders copper - Large Power

$16,912 /lf$28.14 lf601#159 60 AMP EMT Composite feeders copper - Large Power

$16,631 /lf$28.14 lf591#160 60 AMP EMT Composite feeders copper - Large Power

$17,081 /lf$28.14 lf607#161 60 AMP EMT Composite feeders copper - Large Power

$16,884 /lf$28.14 lf600#162 60 AMP EMT Composite feeders copper - Large Power

$17,784 /lf$28.14 lf632#163 70 AMP EMT Composite feeders copper - Large Power

$17,559 /lf$28.14 lf624#164 70 AMP EMT Composite feeders copper - Large Power

$17,897 /lf$28.14 lf636#165 70 AMP EMT Composite feeders copper - Large Power

$17,756 /lf$28.14 lf631#166 70 AMP EMT Composite feeders copper - Large Power

$18,066 /lf$28.14 lf642#167 70 AMP EMT Composite feeders copper - Large Power

$18,235 /lf$28.14 lf648#169 70 AMP EMT Composite feeders copper - Large Power

$20,205 /lf$28.14 lf718#171 70 AMP EMT Composite feeders copper - Large Power

$18,601 /lf$28.14 lf661#173 40 AMP EMT Composite feeders copper - Large Power
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$18,460 /lf$28.14 lf656#174 40 AMP EMT Composite feeders copper - Large Power

$24,993 /lf$33.82 lf739#175 80 AMP EMT Composite feeders copper - Large Power

$25,128 /lf$33.82 lf743#177 80 AMP EMT Composite feeders copper - Large Power

$25,433 /lf$33.82 lf752#179 80 AMP EMT Composite feeders copper - Large Power

$20,317 /lf$28.14 lf722#182 60 AMP EMT Composite feeders copper - Large Power

$9,254 /lf$21.13 lf438#187 40 AMP EMT Composite feeders copper - Large Power

$7,161 /lf$21.00 lf341#232 40 AMP EMT Composite feeders copper - Large Power

$7,287 /lf$21.00 lf347#233 40 AMP EMT Composite feeders copper - Large Power

$8,379 /lf$21.00 lf399#243 40 AMP EMT Composite feeders copper - Large Power

$8,463 /lf$21.00 lf403#244 40 AMP EMT Composite feeders copper - Large Power

$8,035 /lf$19.55 lf411#245 30 AMP EMT Composite feeders copper - Large Power

$6,552 /lf$21.00 lf312#246 40 AMP EMT Composite feeders copper - Large Power

$6,479 /lf$20.31 lf319#247 35 AMP EMT Composite feeders copper - Large Power

$6,363 /lf$21.00 lf303#248 40 AMP EMT Composite feeders copper - Large Power

$6,138 /lf$19.55 lf314#249 30 AMP EMT Composite feeders copper - Large Power

$6,867 /lf$21.00 lf327#251 40 AMP EMT Composite feeders copper - Large Power

$6,588 /lf$19.55 lf337#252 30 AMP EMT Composite feeders copper - Large Power

$8,841 /lf$21.00 lf421#253 40 AMP EMT Composite feeders copper - Large Power

$6,888 /lf$21.00 lf328#256 40 AMP EMT Composite feeders copper - Large Power

$6,174 /lf$21.00 lf294#259 40 AMP EMT Composite feeders copper - Large Power

$6,384 /lf$21.00 lf304#261 40 AMP EMT Composite feeders copper - Large Power

$4,578 /lf$21.00 lf218#263 40 AMP EMT Composite feeders copper - Large Power

$4,387 /lf$20.31 lf216#264 35 AMP EMT Composite feeders copper - Large Power

$4,389 /lf$21.00 lf209#265 40 AMP EMT Composite feeders copper - Large Power

$4,265 /lf$20.31 lf210#266 35 AMP EMT Composite feeders copper - Large Power

$4,788 /lf$21.00 lf228#271 40 AMP EMT Composite feeders copper - Large Power

$4,662 /lf$21.00 lf222#273 40 AMP EMT Composite feeders copper - Large Power

$11,550 /lf$21.00 lf550#275 40 AMP EMT Composite feeders copper - Large Power

$10,353 /lf$21.00 lf493#277 40 AMP EMT Composite feeders copper - Large Power

$10,290 /lf$21.00 lf490#279 40 AMP EMT Composite feeders copper - Large Power

$11,401 /lf$23.60 lf483#281 40 AMP EMT Composite feeders copper - Large Power

$10,669 /lf$23.60 lf452#283 40 AMP EMT Composite feeders copper - Large Power

$9,387 /lf$21.00 lf447#285 40 AMP EMT Composite feeders copper - Large Power

$9,303 /lf$21.00 lf443#287 40 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#291 30 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#292 30 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#300 35 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#302 35 AMP EMT Composite feeders copper - Large Power

$1,040 /lf$29.71 lf35#044 50 AMP EMT Composite feeders copper - Large Power

$10,753 /lf$29.71 lf362#047 50 AMP EMT Composite feeders copper - Large Power

$14,318 /lf$29.71 lf482#050 50 AMP EMT Composite feeders copper - Large Power

$9,120 /lf$29.71 lf307#053 50 AMP EMT Composite feeders copper - Large Power

$13,278 /lf$29.71 lf447#056 50 AMP EMT Composite feeders copper - Large Power

$8,644 /lf$29.71 lf291#059 50 AMP EMT Composite feeders copper - Large Power

$14,080 /lf$29.71 lf474#062 50 AMP EMT Composite feeders copper - Large Power
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$8,318 /lf$29.71 lf280#065 50 AMP EMT Composite feeders copper - Large Power

$16,279 /lf$29.71 lf548#125 50 AMP EMT Composite feeders copper - Large Power

$16,962 /lf$29.71 lf571#130 50 AMP EMT Composite feeders copper - Large Power

$10,159 /lf$29.71 lf342#134 50 AMP EMT Composite feeders copper - Large Power

$9,462 /lf$26.58 lf356#234 60 AMP EMT Composite feeders copper - Large Power

$9,727 /lf$26.58 lf366#235 60 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#290 45 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#299 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#301 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#303 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#305 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#306 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#307 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#308 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#309 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#310 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#311 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#312 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#313 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#314 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#315 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#316 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#317 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#318 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#319 50 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#320 35 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#321 50 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#323 50 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#324 35 AMP EMT Composite feeders copper - Large Power

$2,243 /lf$18.69 lf120#325 35 AMP EMT Composite feeders copper - Large Power

$3,376 /lf$28.14 lf120#326 45 AMP EMT Composite feeders copper - Large Power

$3,782 /lf$108.05 lf35#036 100 AMP MI Composite feeders Copper - Large Power

$13,395 /lf$36.01 lf372#037 100 AMP EMT Composite feeders Copper - Large Power

$17,068 /lf$36.01 lf474#038 100 AMP EMT Composite feeders Copper - Large Power

$8,966 /lf$36.01 lf249#039 100 AMP EMT Composite feeders Copper - Large Power

$10,190 /lf$36.01 lf283#040 100 AMP EMT Composite feeders Copper - Large Power

$15,916 /lf$36.01 lf442#041 100 AMP EMT Composite feeders Copper - Large Power

$16,924 /lf$36.01 lf470#042 100 AMP EMT Composite feeders Copper - Large Power

$9,542 /lf$36.01 lf265#043 100 AMP EMT Composite feeders Copper - Large Power

$13,972 /lf$36.01 lf388#132 125 AMP EMT Composite feeders Copper - Large Power

$19,014 /lf$36.01 lf528#144 100 AMP EMT Composite feeders Copper - Large Power

$36,911 /lf$36.01 lf1,025#184 100 AMP EMT Composite feeders Copper - Large Power

$18,077 /lf$36.01 lf502#228 100 AMP EMT Composite feeders Copper - Large Power

$9,183 /lf$36.01 lf255#230 100 AMP EMT Composite feeders Copper - Large Power

$18,905 /lf$36.01 lf525#241 100 AMP EMT Composite feeders Copper - Large Power
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$5,214 /lf$31.60 lf165#242 80 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#293 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#295 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#328 90 AMP EMT Composite feeders Copper - Large Power

$4,059 /lf$33.82 lf120#329 110 AMP EMT Composite feeders Copper - Large Power

$122,466 /lf$821.92 lf149#005 2000 AMP EMT Composite feeders Copper - Large Power

$3,470 /lf$102.06 lf34#008 200 AMP EMT Composite feeders Copper - Large Power

$38,987 /lf$102.06 lf382#011 200 AMP EMT Composite feeders Copper - Large Power

$49,092 /lf$102.06 lf481#014 200 AMP EMT Composite feeders Copper - Large Power

$28,373 /lf$102.06 lf278#017 200 AMP EMT Composite feeders Copper - Large Power

$45,723 /lf$102.06 lf448#020 200 AMP EMT Composite feeders Copper - Large Power

$29,087 /lf$102.06 lf285#023 200 AMP EMT Composite feeders Copper - Large Power

$48,785 /lf$102.06 lf478#026 200 AMP EMT Composite feeders Copper - Large Power

$27,965 /lf$102.06 lf274#029 200 AMP EMT Composite feeders Copper - Large Power

$7,757 /lf$102.06 lf76#071 200 AMP EMT Composite feeders Copper - Large Power

$21,215 /lf$243.86 lf87#083 Fire Pump Assume 200 AMP MI Composite feeders Copper
- Large Power

$33,578 /lf$102.06 lf329#106 200 AMP EMT Composite feeders Copper - Large Power

$8,471 /lf$102.06 lf83#107 200 AMP EMT Composite feeders Copper - Large Power

$22,726 /lf$65.49 lf347#183 150 AMP EMT Composite feeders Copper - Large Power

$59,803 /lf$95.38 lf627#185 200 AMP EMT Composite feeders Copper - Large Power

$5,501 /lf$65.49 lf84#211 150 AMP EMT Composite feeders Copper - Large Power

$28,272 /lf$89.47 lf316#212 175 AMP EMT Composite feeders Copper - Large Power

$22,006 /lf$65.49 lf336#224 150 AMP EMT Composite feeders Copper - Large Power

$24,822 /lf$65.49 lf379#225 150 AMP EMT Composite feeders Copper - Large Power

$3,572 /lf$102.06 lf35#087 225 AMP EMT Composite feeders Copper - Large Power

$50,010 /lf$102.06 lf490#090 225 AMP EMT Composite feeders Copper - Large Power

$39,906 /lf$102.06 lf391#094 225 AMP EMT Composite feeders Copper - Large Power

$50,929 /lf$102.06 lf499#097 225 AMP EMT Composite feeders Copper - Large Power

$47,254 /lf$102.06 lf463#100 225 AMP EMT Composite feeders Copper - Large Power

$50,520 /lf$102.06 lf495#103 225 AMP EMT Composite feeders Copper - Large Power

$41,539 /lf$102.06 lf407#108 225 AMP EMT Composite feeders Copper - Large Power

$39,396 /lf$102.06 lf386#113 225 AMP EMT Composite feeders Copper - Large Power

$44,703 /lf$102.06 lf438#118 225 AMP EMT Composite feeders Copper - Large Power

$34,191 /lf$102.06 lf335#121 225 AMP EMT Composite feeders Copper - Large Power

$33,578 /lf$102.06 lf329#127 225 AMP EMT Composite feeders Copper - Large Power

$69,402 /lf$102.06 lf680#186 225 AMP EMT Composite feeders Copper - Large Power

$18,167 /lf$102.06 lf178#189 225 AMP EMT Composite feeders Copper - Large Power

$25,005 /lf$102.06 lf245#192 225 AMP EMT Composite feeders Copper - Large Power

$25,413 /lf$102.06 lf249#199 225 AMP EMT Composite feeders Copper - Large Power

$7,450 /lf$102.06 lf73#202 225 AMP EMT Composite feeders Copper - Large Power

$25,005 /lf$102.06 lf245#205 225 AMP EMT Composite feeders Copper - Large Power

$30,720 /lf$102.06 lf301#208 225 AMP EMT Composite feeders Copper - Large Power

$51,133 /lf$102.06 lf501#213 225 AMP EMT Composite feeders Copper - Large Power

$28,373 /lf$102.06 lf278#215 225 AMP EMT Composite feeders Copper - Large Power
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$31,129 /lf$102.06 lf305#218 225 AMP EMT Composite feeders Copper - Large Power

$31,027 /lf$102.06 lf304#221 225 AMP EMT Composite feeders Copper - Large Power

$26,026 /lf$102.06 lf255#229 225 AMP EMT Composite feeders Copper - Large Power

$11,034 /lf$91.95 lf120#304 225 AMP EMT Composite feeders Copper - Large Power

$5,608 /lf$101.96 lf55#084 250 AMP EMT Composite feeders Copper - Large Power

$92,094 /lf$134.44 lf685#142 300 AMP EMT Composite feeders Copper - Large Power

$83,893 /lf$134.44 lf624#143 300 AMP EMT Composite feeders Copper - Large Power

$57,542 /lf$134.44 lf428#226 300 AMP EMT Composite feeders Copper - Large Power

$62,651 /lf$134.44 lf466#227 300 AMP EMT Composite feeders Copper - Large Power

$34,821 /lf$134.44 lf259#240 300 AMP EMT Composite feeders Copper - Large Power

$9,594 /lf$266.49 lf36#033 600 AMP EMT Composite feeders Copper - Large Power

$32,995 /lf$451.98 lf73#034 400 AMP MI Composite feeders Copper - Large Power

$30,735 /lf$451.98 lf68#068 400 AMP MI Composite feeders Copper - Large Power

$32,543 /lf$451.98 lf72#069 400 AMP MI Composite feeders Copper - Large Power

$28,023 /lf$451.98 lf62#075 400 AMP MI Composite feeders Copper - Large Power

$20,253 /lf$266.49 lf76#081 600 AMP EMT Composite feeders Copper - Large Power

$60,968 /lf$181.45 lf336#195 400 AMP EMT Composite feeders Copper - Large Power

$13,560 /lf$165.36 lf82#006 400 AMP EMT Composite feeders Copper - Large Power

$25,352 /lf$362.17 lf70#032 800 AMP EMT Composite feeders Copper - Large Power

$99,596 /lf$362.17 lf275#076 800 AMP EMT Composite feeders Copper - Large Power

$202,445 /lf$544.21 lf372#003 1200 AMP EMT Composite feeders Copper - Large Power

$16,870 /lf$544.21 lf31#004 1200 AMP EMT Composite feeders Copper - Large Power

$16,870 /lf$544.21 lf31#077 1200 AMP EMT Composite feeders Copper - Large Power

$17,415 /lf$544.21 lf32#078 1200 AMP EMT Composite feeders Copper - Large Power

$59,223 /lf$493.53 lf120#289 1200 AMP EMT Composite feeders Copper - Large Power

$43,169D5025 EMERGENCY GEN SET W/ATS $0.11 / GSF

$8,895 /ea$8,894.58 eaAuto Transfer Switch 3P - 250a 1.00

$34,274 /ea$11,424.75 eaAuto Transfer Switch 3P - 400a 3.00

$1,572,259D5027 MECHANICAL EQUIPMENT CONNECTIONS $4.13 / GSF

$34,753 /ea$655.72 ea53E3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$3,934 /ea$655.72 eaE3EQ | 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

6.00

$73,441 /ea$655.72 ea112E3EQ | 30A Disconnect - Unassigned 30 AMP 3 POLE N1 fused
disconnect 600 volt composite unit

$1,311 /ea$655.72 eaE3EQ | AC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$7,213 /ea$655.72 ea11E3EQ | BS - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$448 /ea$448.22 eaE3EQ | CU-1 with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-10A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-10B with VFD 30A composite unit connection only off
riser

1.00
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$937 /ea$936.66 eaE3EQ | CU-11A with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-11B with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-11C with VFD 35A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-12 with VFD 30A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-13C with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-14A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-14B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-15 with VFD 50A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-16 with VFD 20A composite unit connection only off
riser

1.00

$937 /ea$936.66 eaE3EQ | CU-17 with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-19A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-19B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-2A with VFD 45A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-2B with VFD 20A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-3 with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-4A with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-4B with VFD 80A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-5A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-5B with VFD 30A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-6A with VFD 40A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-6B with VFD 35 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-7 with VFD 15 A composite unit connection only off
riser

1.00

Page 36 of 87



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$937 /ea$936.66 eaE3EQ | CU-8A with VFD 80 A composite unit connection only off
riser

1.00

$727 /ea$727.02 eaE3EQ | CU-8B with VFD 60 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9A with VFD 40 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9B with VFD 30 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | CU-9C with VFD 20 A composite unit connection only off
riser

1.00

$656 /ea$655.72 eaE3EQ | DCU1 30 A composite unit connection on mechanical
schedule includes feeder

1.00

$1,311 /ea$655.72 eaE3EQ | DF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | DWP - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$2,623 /ea$655.72 eaE3EQ | ERV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

4.00

$448 /ea$448.22 eaE3EQ | ERV-1 with VFD 45 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | ERV-2 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-3 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-4 with VFD 45 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | ERV-5 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-6 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | ERV-7 with VFD 15 A composite unit connection off
Mechanical schedule with feeder

1.00

$22,295 /ea$655.72 ea34E3EQ | EUH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$0 eaE3EQ | F with VFD 15 A composite unit connection only off
Mechanical schedule with feeder removed during recon 12-20-
2022

0.00

$448 /ea$448.22 eaE3EQ | F1 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F10 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F11 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F12 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F13 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F14 with VFD 15 A composite unit connection only off
riser

1.00
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$448 /ea$448.22 eaE3EQ | F15 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F16 with VFD 15 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | F17 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F18 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F2 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F3 with VFD 15 A composite unit connection only off riser 1.00

$656 /ea$655.72 eaE3EQ | F4 with VFD 90 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F5 with VFD 15 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F6 with VFD 15 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F7 with VFD 15 A composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | F8 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | F9 with VFD 15 A composite unit connection only off
Mechanical schedule with feeder

1.00

$448 /ea$448.22 eaE3EQ | Fire Pump Controler FBO composite unit connection only
off riser

1.00

$5,902 /ea$655.72 eaE3EQ | FTU - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

9.00

$1,311 /ea$655.72 eaE3EQ | GV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | GVI - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$656 /ea$655.72 eaE3EQ | GVR - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$3,279 /ea$655.72 eaE3EQ | KEF - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

5.00

$448 /ea$448.22 eaE3EQ | MAU1 with VFD 35 A composite unit connection only on
drawing not on riser includeds feeder

1.00

$448 /ea$448.22 eaE3EQ | MAU2 with VFD 60A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | PE-1 with Cntrl composite unit connection only off riser 1.00

$448 /ea$448.22 eaE3EQ | PE-2 with Cntrl composite unit connection only off riser 1.00

$656 /ea$655.72 eaE3EQ | PH - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$1,311 /ea$655.72 eaE3EQ | SA - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

2.00

$656 /ea$655.72 eaE3EQ | VAC - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

1.00

$40,655 /ea$655.72 ea62E3EQ | VAV - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$0 eaE3EQ | VCU with VFD 20 A composite unit connection only off
riser removed during Recon double up 12-20-2022

0.00
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$448 /ea$448.22 eaE3EQ | VCU-5B with VFD 20 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-5D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-6B with VFD 35 A composite unit connection only off
riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-6D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1B with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H1F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H2B with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H2D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H2F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3A with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3B with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3D with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-H3F with VFD 20 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2B with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2C with VFD 80 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-M2F with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R1B with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R1D with VFD 35 A composite unit connection only
off riser

1.00

$448 /ea$448.22 eaE3EQ | VCU-R2B with VFD 35 A composite unit connection only
off riser

1.00

$896 /ea$448.22 eaE3EQ | VCU-R2C,E with VFD 50 A composite unit connection only
off riser

2.00

$448 /ea$448.22 eaE3EQ | VCU-R3B with VFD 20 A composite unit connection only
off riser

1.00

$1,345 /ea$448.22 eaE3EQ | VCU-R4B,D,F with VFD 35 A composite unit connection
only off riser

3.00
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$39,986 /ea$727.02 ea55E3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

$517 /ea$516.82 eaE3EQ | H1A with VFD 40 A composite unit connection only off
riser

1.00

$2,181 /ea$727.02 eaE3EQ | RTU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

3.00

$186,141 /ea$1,149.02 ea162E3EQ | VAV Connection for electric Rehated coil - not shown on
electrical

$517 /ea$516.82 eaE3EQ | VCU-1A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-1B with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-2A with VFD 50 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-2B with VFD 50 A composite unit connection only off
riser

1.00

$1,034 /ea$516.82 eaE3EQ | VCU-3A,C with VFD 50 A composite unit connection only
off riser

2.00

$1,034 /ea$516.82 eaE3EQ | VCU-3B,D with VFD 35 A composite unit connection only
off riser

2.00

$517 /ea$516.82 eaE3EQ | VCU-4A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4B with VFD 35 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4C with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-4D with VFD 35 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-5A with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-5C with VFD 40 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-6A with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-6C with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7A with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7B with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7C with VFD 60 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-7D with VFD 60 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8A with VFD 70 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8B with VFD 70 A composite unit connection only off
riser

1.00
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$517 /ea$516.82 eaE3EQ | VCU-8C with VFD 70 A composite unit connection only off
riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-8D with VFD 70 A composite unit connection only
off riser

1.00

$1,550 /ea$516.82 eaE3EQ | VCU-9A,C,D with VFD 50 A composite unit connection
only off riser

3.00

$656 /ea$655.72 eaE3EQ | VCU-9B with VFD 225 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1A with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H1E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H2A with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H2C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H2E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H3C with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-H3E with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M1A with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M1B with VFD 40 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M2A with VFD 80 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-M2E with VFD 80 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R1A with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R1C with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R2A with VFD 70 A composite unit connection only
off riser

1.00

$517 /ea$516.82 eaE3EQ | VCU-R3A with VFD 35 A composite unit connection only
off riser

1.00

$24,290 /ea$516.82 ea47E3EQ | VRF branch selector 208 composite unit connection off
mechanical schedule and feeder

$1,250 /ea$1,250.00 eaE3EQ | AHU1  with VFD 150 A composite unit connection on
drawing not on riser includeds feeder

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU10  with VFD 300 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU2  with VFD 150 A composite unit connection only on
drawing not on riser includeds feeder

1.00

Page 41 of 87



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

MAIN BUILDING [ CONTINUED ]

$920 /ea$920.18 eaE3EQ | AHU3  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | AHU4  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | AHU5  with VFD 100 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU6  with VFD 200 A composite unit connection on
mechanical schedule includeds feeder

1.00

$1,421 /ea$1,421.00 eaE3EQ | AHU7  with VFD 225 A composite unit connection on riser
not on drawings  includeds feeder

1.00

$1,250 /ea$1,250.00 eaE3EQ | AHU8  with VFD 150 A composite unit connection on riser
not on drawings  includeds feeder

1.00

$2,500 /ea$2,500.00 eaE3EQ | AHU9  with VFD 300 A composite unit connection on
mechanical schedule includeds feeder

1.00

$920 /ea$920.18 eaE3EQ | DC-1 ith VFD 100 A composite unit connection only off
riser

1.00

$920 /ea$920.18 eaE3EQ | HRU4 with VFD 100 A composite unit connection only off
riser

1.00

$920 /ea$920.18 eaE3EQ | HRU5 with VFD 100 A composite unit connection only off
riser

1.00

$920 /ea$920.18 eaE3EQ | HV8 with VFD 80 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU1 with VFD 300 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU2 with VFD 300 A composite unit connection only off
riser

1.00

$4,786 /ea$4,785.56 eaE3EQ | HRU3 with VFD 300 A composite unit connection only off
riser

1.00

$7,213 /ea$655.72 ea11E3EQ | EWH w/ junction box Composite Unit

$154,094 /ea$655.72 ea235E3EQ | FCU w/ junction box - Composite Unit

$109,199 /lf$16.93 lf6,45020 AMP EMT Composite feeders copper - Mechanical

$667,233 /lf$18.69 lf35,70030 AMP EMT Composite feeders copper - Mechanical

$81,019 /lf$36.01 lf2,250100 AMP EMT Composite feeders Copper - Mechanical

$0 lsSmall VFD on electrical, VFD's included with mechanical as
shown on mechanical Drawings recon  11-28-2022

0.00

$1,622,348D5029 SMALL POWER DEVICES & WIRING $4.26 / GSF

$12,202 /sf$1.50 sf8,135Small Power $/sf - Cafeteria

$1,894 /lf$60.36 lf31Wiremold Dual Channel Empty Raceway with wiring - no devices
included - Composite Unit

$684 /ea$45.60 ea15Wiremold Duplex Receptacle Only Composite Unit

$3,595 /sf$5.00 sf719Small Power $/sf - Conference Rooms

$17,939 /sf$1.50 sf11,959Small Power $/sf - Gym

$3,883 /sf$1.00 sf3,883Small Power $/sf - Kitchen / Servery

$9,840 /sf$4.00 sf2,460Small Power $/sf - Media Center

$811 /sf$0.50 sf1,622Small Power $/sf - Storage

$6,929 /sf$1.50 sf4,619Small Power $/sf - Circulation

$0 eaE3EQ | Auto 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00
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$0 eaE3EQ | Auto 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 120 volt connections - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Auto Technology 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Biotech 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Carpentry 208 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Carpentry 480 volt connetions Mechanical schedule with
feeder

0.00

$0 eaE3EQ | Cosmo 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Cosmo 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Dental 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 120 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | Drafting and Design 208 volt connetions - Assume Power
is covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | DVC Comp. Lab 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Electrical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 120 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | Health Assist 208 volt connetions - Assume Power is
covered on Electrical Power plans

0.00

$0 eaE3EQ | HVAC 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | HVAC 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$43,029 /ea$448.22 ea96E3EQ | Kitchen: Culinary Arts Equipment 120 volt connetions
Mechanical schedule with feeder

$9,861 /ea$448.22 ea22E3EQ | Kitchen: Culinary Arts Equipment 208 volt connetions
Mechanical schedule with feeder

$896 /ea$448.22 eaE3EQ | Kitchen: Culinary Arts Equipment 480 volt connetions
Mechanical schedule with feeder

2.00

$28,686 /ea$448.22 ea64E3EQ | Kitchen: Main Equipment 120 volt connetions Mechanical
schedule with feeder
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$8,068 /ea$448.22 ea18E3EQ | Kitchen: Main Equipment 208 volt connetions Mechanical
schedule with feeder

$448 /ea$448.22 eaE3EQ | Kitchen: Main Equipment 480 volt connetions Mechanical
schedule with feeder

1.00

$0 eaE3EQ | Medical 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Medical 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | MF 120 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 208 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | MF 480 volt connetions - Assume Power is covered on
Electrical Power plans

0.00

$0 eaE3EQ | Plumbing 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 120 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$0 eaE3EQ | Robotics 208 volt connetions - Assume Power is covered
on Electrical Power plans

0.00

$8,108 /ea$78.72 ea103Switch: Tamper Resistant - S (1) Single pole Switch Composite
unit

$559 /ea$558.85 eaFB: Floor box (type 2) Quad recep and Telcom provisions 1.00

$47,250 /ea$875.00 ea54FB: Quad Floor Box - Composite Unit

$5,220 /ea$217.48 ea24Transformer: 24 V XFMR Low Voltage transformer

$115 /ea$115.23 eaRecep: Range receptacle Composite unit 1.00

$132 /ea$131.58 eaRecep: 20 Amp Straight Blade 250V (Type 6-20R) Receptacle
Composite unit

1.00

$132 /ea$131.58 eaRecep: 20A Twist lock (Type 4) 250V Receptacle Composite unit 1.00

$330 /ea$165.17 eaRecep: 30 Amp Straight Blade, 125V (Note 2) Nema Receptacle 2.00

$661 /ea$165.17 eaRecep: 30A Straight Blade (type 5) Nema Receptacle Composite
unit

4.00

$8,980 /ea$199.56 ea45Recep: 50 Amp Twist Lock Receptacle Composite unit

$630 /ea$105.00 eaJB: Power Junction Box - FF, Furniture Flush mtd. Composite Unit 6.00

$12,842 /ea$85.04 ea151JB: Power Junction Box - Typ. Composite Unit

$250 /ea$125.00 eaJB: Power Junction Box - XP Composite Unit 2.00

$2,806 /ea$85.04 ea33Switch: EPO Switch at Shops

$2,002 /ea$83.40 ea24Recep: 12V Receptacle Composite unit

$116,589 /ea$83.40 ea1,398Recep: Duplex receptacle Composite unit

$2,295 /ea$135.00 ea17Recep: Duplex receptacle XP Composite unit

$167 /ea$83.40 eaRecep: VPO - Duplex receptacle Composite unit 2.00

$42,005 /ea$116.68 ea360Recep: Duplex GFI receptacle Composite unit

$117 /ea$116.68 eaSwitch: EPO Switch at Shops XP 1.00

$52,286 /ea$119.92 ea436Recep: Quad receptacle Composite unit

$7,454 /ea$186.35 ea40Recep: Quad GFI receptacle Composite unit

$543,292 /lf$16.93 lf32,08820 AMP EMT Composite feeders copper - Large Power

$145,228 /lf$18.69 lf7,77030 AMP EMT Composite feeders copper - Large Power
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$35,289 /lf$26.14 lf1,35050 AMP EMT Composite feeders copper - Large Power

$229,099 /ea$905.53 ea253CR: Cord Reel Power Only 30A Twistlock Composite Unit

$31,731 /ea$7,932.85 eaEV Charging Station - Single Composite Unit 4.00

$178,016 /lf$3.70 lf48,13212/2 MC Cable Composite Unit

$5,396,888D5040 LIGHTING $14.18 / GSF

$4,536,083D5042 LIGHT FIXTURES $11.92 / GSF

$812,704 /lf$16.93 lf48,00020 AMP EMT Composite feeders copper - Large Power

$23,822 /ea$661.71 ea36 PB Gym Light  Composite Unit

$4,494 /ea$561.71 ea RLH Composite Unit 8.00

$19,977 /ea$391.71 ea51 RN2 Lighting Fixture

$19,851 /ea$661.71 ea30DPB2 Composite Unit

$9,234 /ea$461.71 ea20GSB Light Fixture

$9,881 /ea$411.71 ea24GSD Lighting Fixture

$6,176 /ea$411.71 ea15Light Fixture Recessed Can Composite Unit

$3,932 /ea$561.71 eaLSE Light Fixture 7.00

$116,338 /ea$391.71 ea297RC1 Recessed Can lighting Fixture

$31,337 /ea$391.71 ea80RE Lighting

$24,678 /ea$391.71 ea63RF Recessed Can light Fixture

$14,102 /ea$391.71 ea36RJ Square Recess Can Light Fixture

$3,134 /ea$391.71 eaRK Lighting Fixturet 8.00

$3,134 /ea$391.71 eaRN1 Light Fixture 8.00

$9,793 /ea$391.71 ea25RQ Lighting Fixture

$2,298 /ea$382.99 eaRB2 2x4 Lighting Fixture 6.00

$11,873 /ea$382.99 ea31RDA 2x4

$76,981 /ea$382.99 ea201RL1 2X4 Lighting Fixture

$23,745 /ea$382.99 ea62RL2 2x4 Led Recessed Troffer Composite Unit

$24,375 /ea$761.71 ea32RLE Lighting Fixture

$2,350 /ea$391.71 ea RA2 Light Fixture 6.00

$5,092 /ea$391.71 ea13 RDB 2x2

$70,116 /ea$391.71 ea179RA1 2X2 Lighting Fixture

$7,443 /ea$391.71 ea19RA3 Lighting Fixture

$58,757 /ea$391.71 ea150RB1 Lighting Fixture

$336,732 /ea$179.96 ea1,871RLC Lighting Fixture Composite Unit

$9,816 /ea$817.96 ea12 GSC 8 foot

$6,402 /lf$190.99 lf34GSE Lighting Fixture

$3,437 /lf$190.99 lf18Light Fixture Recessed Slot Fixture Per Linear Foot Composite
Unit

$62,874 /lf$135.99 lf462LPJ Recessed Slot Fixture Per Linear Foot Composite Unit

$101,048 /lf$135.99 lf743LSA linear Fixture per foot

$26,804 /lf$135.99 lf197LSB Per Linear Foot Composite Unit

$103,719 /lf$135.99 lf763RLA1 Light Fixture

$6,677 /lf$160.99 lf41RLA2 Lighting Fixture per Linear Foot

$30,415 /lf$135.99 lf224RLB-1 Linear fixtuire per foot

$8,034 /lf$135.99 lf59RLD1 Light fixture per foot

$37,135 /lf$135.99 lf273RLD3 Light Fixture per Linear foot
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$8,652 /ea$508.96 ea17GPL2 4 foot

$28,012 /ea$608.96 ea46LPB Light Fixture

$10,961 /ea$608.96 ea18LPE Lighting Fixture

$16,359 /ea$817.96 ea20GPL1 8 foot

$83,519 /ea$627.96 ea133Light Fixture 8 Foot Pendant Mounted Fixture Composite Unit

$858,293 /ea$234.96 ea3,653LPA1 Light Fixture

$17,210 /lf$210.99 lf82GPE Light Fixture

$19,894 /lf$135.99 lf146Light Fixture Pendant Mounted Fixture per linear foot Composite
Unit

$3,287 /lf$190.99 lf17LPA2 per linear foott

$197,468 /lf$135.99 lf1,452LPC Lighting Fixture per Linear foot

$38,653 /lf$135.99 lf284LPD Lighting Fixture per Linear foot

$9,973 /lf$135.99 lf73LPG Light Fixture per Linear Foot

$39,839 /lf$135.99 lf293LPK per Linear Foot

$40,684 /lf$135.99 lf299LPL Pendand per Linear Foot

$10,869 /lf$135.99 lf80LPM1 Lighting Fixture

$12,535 /ea$391.71 ea32GWD Wall Mounted Fixture

$21,907 /ea$561.71 ea39GWE1 Light Fxiture

$15,728 /ea$561.71 ea28GWE2 Light Fixture

$41,567 /ea$561.71 ea74LSG1 Lighting Fixture

$13,481 /ea$561.71 ea24LSH 4 Foot

$29,077 /ea$676.21 ea43 LSH 8  foot

$38,842 /ea$706.21 ea55LSG2 Light Fixture

$11,482 /lf$190.99 lf60Light Fixture Wall Mounted Fixture Per Linear Foot Composite
Unit

$13,402 /lf$135.99 lf99LSH per linear foot

$10,164 /lf$135.99 lf75LSJ Light Fixture

$7,483 /lf$135.99 lf55RBL3 per Linear foot

$75,561 /lf$135.99 lf556RLB2 Lighting Fixture per Linear foot

$10,237 /lf$135.99 lf75RLB4 Lighting Fixture

$10,297 /lf$135.99 lf76RLD2 Light Fixture

$6,809 /ea$618.96 ea11 GWB Light Fixture

$10,034 /ea$668.96 ea15GWC Exterior Wall mounted Light

$8,190 /ea$818.96 ea10RLF Lighti Fixture

$898 /ea$448.96 eaRM Light Fixture 2.00

$6,190 /ea$618.96 ea10SWA Lighting Fixture

$6,190 /ea$618.96 ea10DPA Light Fixutre

$8,628 /ea$718.96 ea12DPB Lighting Fixture

$103,189 /ea$818.96 ea126GPB Fixture

$24,820 /ea$1,240.98 ea20GPK Light Fixture

$38,824 /ea$718.96 ea54GSA Light Fixture

$47,041 /ea$618.96 ea76PD Lighti Fixture

$16,712 /ea$618.96 ea27PD1 Lighting Fixture

$37,138 /ea$618.96 ea60PF Lighting Fixture

$14,855 /ea$618.96 ea24PF1 Lighting Fixture
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$4,939 /ea$448.96 ea11RP Lighting Fixturet

$27,845 /ea$818.96 ea34SA Light Fisxture

$6,610 /lf$97.37 lf68TA Lighting Track per Linear foot

$5,180 /ea$207.21 ea25TA Track Head

$58,757 /ea$391.71 ea150Exit Sign

$12,800 /ea$200.00 ea64F1 Lighting Fixture

$266,292 /lf$3.70 lf72,00012/2 MC Cable Composite Unit

$735,805D5044 LIGHTING CONTROLS & WIRING $1.93 / GSF

$1,023 /ea$78.72 ea13S (1) Single pole Switch Composite unit

$394 /ea$78.72 eaSOR (1) Single pole Switch Composite unit 5.00

$2,913 /ea$78.72 ea37ST Single Pole Switch

$221 /ea$110.42 eaSS (2) Single pole Switches Composite unit 2.00

$38,741 /ea$155.59 ea249SD (1) Dimmer Switch composite unit

$1,700 /ea$85.00 ea20S3 (1) 3 way switch composite unit

$170 /ea$85.00 eaSt3 (1) 3 way switch composite unit 2.00

$1,354 /ea$123.12 ea11S3S3 (2) 3 way Switches Composite unit

$5,349 /ea$92.22 ea58SLV (1) Low voltage Switch Composite unit

$10,995 /ea$255.70 ea43Occupancy sensor Wall mounted Composite unit

$21,507 /ea$286.76 ea75 SVSD Vacancy Senor Dimmer

$17,779 /ea$286.76 ea62Vacancy sensor Wall mounted Composite unit

$71,198 /ea$289.42 ea246OS! Occupancy sensor Ceiling mounted Composite unit

$24,820 /ea$4,964.04 eaLighting Control Panel composite unit 5.00

$44,676 /ea$4,964.04 eaRecptacle Control Panel composite unit 9.00

$45,809 /ea$250.32 ea183VS1 Vacancy sensor Ceiling mounted Composite unit

$34,558 /ea$278.70 ea124Daylight Sensor Ceiling Mounted Composite unit

$338,627 /lf$16.93 lf20,00020 AMP EMT Composite feeders copper - Large Power

$73,970 /lf$3.70 lf20,00012/2 MC Cable Composite Unit

$125,000D5046 THEATRICAL LIGHTING $0.33 / GSF

$100,000 /ls$100,000.00 ls recon 11-28-2022 1.00

$100,000 /ls$100,000.00 lsTheatrical Lighting and Dimming Equipment  Recon 11-28-2022 1.00

$0 exclTheatrical Lighting and other Equipment excluded 11-28-2022 0.00

($75,000) /ls$75,000.00 lsVE G09 Aud -1.00

$860,922D5090 OTHER ELECTRICAL SYSTEMS $2.26 / GSF

$257,418D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.68 / GSF

$3,556 /ea$126.99 ea28Ground Rod - Copperclad 3/4" x 10'

$120,035 /ea$465.25 ea258Lightening Protection Air Terminal

$6,900 /ea$150.00 ea46LP Bonding Plate

$5,467 /ea$546.75 ea10Copper Ground Bus Bar .25"x 2" x 3 foot

$729 /ea$729.00 eaCopper Ground Bus Bar .25"x 2" x 4 foot 1.00

$1,956 /ea$489.00 eaGround Test Well - Terra Cotta with Steel Lid 4.00

$15,681 /gsf$0.40 gsf39,203Misc Grounding Requirements

$5,024 /ea$74.99 ea67Cadweld Cable to Steel - 250 Max

$4,235 /ea$96.26 ea44Lp Cadweld

$23,411 /lf$7.41 lf3,158Grouunding Cable Copper Bare Stranded # 4/0
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$70,424 /lf$7.41 lf9,500Lightening Protection Cable Copper Bare Stranded # 4/0

$603,503D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $1.59 / GSF

$0 eaElectrical Permit asuumed to be waived by town 0.00

$108,000 /ea$108,000.00 eaFull time Saftey Coordinator 1.00

$54,000 /ea$54,000.00 eaGeneral Foreman Non Working 1.00

$592,752 /gsf$1.51 gsf392,032Misc Expenses

$275,206 /gsf$0.70 gsf392,032Temp Lighting and Power

$0 /excl$0.00 exclUtility Company Backcharges by owner 1.00

$27,000 /ea$26,999.71 eaTrailers 1.00

$157,545 /ea$157,544.55 eaBIM Modeling / As Builts 1.00

$25,000 /ea$25,000.00 eaRelcoated Existing Overhead feed to other school due to new
roadway recon 11-28-2022

1.00

$0 lsVE Items E01 through E11, E14 through E21, E24 trough E26 0.00

$0 lsVE01 In each classroom, reduce lighting control zones from four
zones per classroom to three zones per classroom.

0.00

$0 lsVE02 For site lighting, control lighting with integral photocells at
each light pole, in lieu of using the lighting control system on top
of photocells to turn on/off fixtures.

0.00

($150,000) /ls$150,000.00 lsVE03 Provide aluminum feeders for those within the main
building 200Amps and larger. This does not include feeders run
to the satellite buildings

-1.00

$0 lsVE04 Remove duct banks from main fire alarm control panel to
all satellite/out buildings.

0.00

$0 lsVE05 Change the site lighting fixtures to the following:  Beacon
Viper - https://hubbellcdn.com/specsheet/BEA_VIPERSPEC.pdf

0.00

$0 lsVE06 Shorten Duct Bank Primary, Telcom and Generator to more
in the range of to in the range of 500 lf

0.00

$0 lsVE07 Move All Transformer closer to their prospective
Switchboards in the range of 50 linear feet per run currently
200+ feet away

0.00

($150,000) /ls$150,000.00 lsVE08 Utilize Aluminum Feeders 100 amps can be added to above -1.00

$0 lsVE09 Utilize Aluminum MC Feeders for feeds 100 amps to 225
amps can be added to above

0.00

$0 lsVE10 Eliminate Vehicle Charging Stations in Auto Shop quantity
of 4

0.00

($16,000) /ls$16,000.00 lsVE11 Reduce Cord Reel Quantity in shops reduce by 10 overall
NOW VE07 ACCEPTED - TARGET REDUCTION VIA COORDINATION

-1.00

($100,000) /ls$100,000.00 lsVE14 Utilize Lightning Preventor System in lieu of Lightening
Protection cannot be take with E12 - NOW VE E02 ACCEPTED

-1.00

$0 lsVE15 Move Class Speech Reinforcement to tech Budget Wireless
Ceiling Panel

0.00

$0 lsVE16 Remove Draw-out Breakers from Main Switchboard 0.00

($175,000) /ls$175,000.00 lsVE17 Have Single ended Switchboard would remove set of
Secondaries and remove Secondary Duct Bank reduces
redundancy NOW VE EO4 ACCEPTED

-1.00

$0 lsVE18 Eliminate panels and transformers for Parking EV charging
Stations conduit, wire ,panels transformer and charging station

0.00
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$0 lsVE19 Re-evaluate conduit and Service going from Maintenance
Building to Main Building(reduce spares and  shorter conduits)

0.00

($25,000) /ls$25,000.00 lsVE20 Eliminate Theatrical Dimming and rough in(eliminates all
Electrical Scope associated with Theater) - NOW VE E03A
ACCEPTED

-1.00

($20,000) /ls$20,000.00 lsVE21 Revaluate Conduit and how site Lighting is powered for
entrance near  School Sign  and power and communication for
sign potentially wirless NOW VE E11 ACCEPTED

-1.00

$0 lsVE24 Reduce Security Camera counts(target) 0.00

$0 lsVE25 Delete Sub Metering 0.00

$0 lsVE26 Target Reduction in Lighting - $1 / sqft 0.00

27 COMMUNICATIONS 380,570 $3,121,467$8.20GSF / GSF

$176,726D5090 OTHER ELECTRICAL SYSTEMS $0.46 / GSF

$176,726D5092 CLOCK SYSTEMS $0.46 / GSF

$128,639 /ea$547.40 ea235Clock Single Face Battery or 110 clock

$30,000 /ls$29,999.97 lsClock Rough in and Backboxes 1.00

$18,087 /lf$2.58 lf7,020LV Cabling (included in overall)

$1,634,899D6010 COMMUNICATIONS & SECURITY $4.30 / GSF

$1,634,899D6013 TEL/DATA SYSTEM $4.30 / GSF

$1,842 /ea$306.97 eaWiremold D2 Data Jack Only Composite Unit 6.00

$5,038 /ea$1,259.53 eaPoke Thru D3 data con. - Composite Unit 4.00

$81,349 /ea$1,084.65 ea75Poke Thru D2 data con. - Composite Unit

$15,416 /ea$1,284.65 ea12Poke Thru D4 data con. - Composite Unit

$120,000 /ea$15,000.00 eaIDF Room Fit-Out composite unit 8.00

$30,000 /ea$30,000.00 eaMDF Room Fit-Out composite unit 1.00

$400,000 /ea$400,000.00 eaTel/data Backbone Cabling , additional Devices and Testing 1.00

$21,024 /ea$876.00 ea24Poke Thru D1 data con. - Composite Unit

$1,839 /ea$613.10 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

3.00

$613 /ea$613.10 eaDPI - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

1.00

$42,304 /ea$613.10 ea69Vape D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$6,744 /ea$613.10 ea11VH - D1 Data jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

$46,595 /ea$613.10 ea76VH - D1 Data jack... at additional TVs and Displays not labeled

$44,756 /ea$613.10 ea73WP - "VOIP" Wall Telephone Outlet

$1,007 /ea$503.30 eaD2 Data jack with  3/4" Stub up to accessible ceiling composite
unit 10 feet

2.00

$1,265 /ea$421.70 eaEMP - Empty back box for Simman Cabling by Owner 3.00

$5,923 /ea$740.40 eaS2 Data jack with  3/4" Stub up to accessible ceiling composite
unit  30 feet

8.00

$7,404 /ea$740.40 ea10TD2 TelData jack with  3/4" Stub up to accessible ceiling
composite unit  30 feet

$385,387 /ea$698.17 ea552D2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_
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$63,395 /ea$603.76 ea105VPL - Low Video Presentation Outlet composite unit 10 feet _1_

$79,429 /ea$756.47 ea105VPH - High Video Presentation Outlet composite unit 10 feet

$995 /ea$995.00 eaD4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

1.00

$1,990 /ea$995.00 eaS4 Data jack with  3/4" stub up to accessible ceiling composite
unit 30 feet

2.00

$102,405 /ea$102,404.62 eaAudio Visual Cabling Overall Value 1.00

$0 exclIPTV and Video on Demand(overal IPTV and Video Demand) -
shift to Tech Budget

0.00

$102,290 /ea$491.78 ea208WAP jack ceiling mounted composite unit

$15,888 /gsf$6.00 gsf2,648Telcom not Defined in Media Center

$0 /excl$0.00 excl1565" Signage - Wall Mtd Display - Composite Assembly

$0 /excl$0.00 excl10375" Wall Mtd Display - Composite Assembly

$50,000 /excl$50,000.00 exclTelcom Adjustment during recon 12-20-2022 1.00

$1,309,843D6030 SOUND AND A/V $3.44 / GSF

$1,067,380D6031 AUDIO-VIDEO SYSTEMS $2.80 / GSF

$0 eaAV Rack, Floor Mtd. 0.00

$0 eaAV Eq Rack Wall Mounted Rack 0.00

$2,520 /ea$315.00 eaLocal Audio System Suspended Speaker w/ 1" con to av rack 8.00

$236,542 /ea$2,342.00 ea101Speech Reinforcement System

$16,614 /ea$16,613.77 eaFitness Center Audio Visual System 1.00

$247 /ea$247.48 eaIC - Intercom Wall Plate, backbox w/ 1" Conduit to AV Rack 1.00

$17,500 /ea$17,500.00 eaWeight Audio Visual System 1.00

$25,357 /ea$25,357.14 eaGym Audio Visual System RACK 1.00

$94,919 /ea$94,918.89 eaStuden Commons Audio Visual System 1.00

$221 /ea$220.88 eaTP - AV Sys. Control Touch Plate, backbox w/ 1" Conduit to AV
Rack

1.00

$3,500 /ea$3,500.00 eaAuditorium ALS Assisted Listening System Antenna 1.00

$2,500 /ea$2,500.00 eaAuditorium  VPO Video Projector  with 1" to AV rack 1.00

$50,000 /ea$25,000.00 eaAuditorium AV Rack 2.00

$6,000 /ea$1,500.00 eaAuditorium Dante Input Plate  with 1" to AV rack 4.00

$5,000 /ea$2,500.00 eaAuditorium Fill Speaker 2.00

$6,000 /ea$1,500.00 eaAuditorium Intercom Wall Plate  with 1" to AV rack 4.00

$1,500 /ea$500.00 eaAuditorium Local Speakr in Hall Way 3.00

$5,000 /ea$2,500.00 eaAuditorium LSS Loud Speaker 2.00

$5,000 /ea$2,500.00 eaAuditorium Mon with Wall Plate with 1" to AV rack 2.00

$15,000 /ea$15,000.00 eaAuditorium Motorized Projection Screen 1.00

$50,000 /ea$50,000.00 eaAuditorium Projector 1.00

$5,000 /ea$2,500.00 eaAuditorium Sub Woofer 2.00

$17,500 /ea$3,500.00 eaAuditorium TP Touch Control Plate with 1" to AV rack 5.00

$62,248 /ea$62,247.71 eaAuditorium/Stage Video 1.00

$8,000 /ea$500.00 ea16Cafeteria Local Speaker

$0 exclClass Room and Conference Room Interactive Flat Panel excluded
shifted to tech Budget

0.00

$36,176 /ea$1,507.35 ea24Gym Local Speaker
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$506 /ea$505.61 eaDAN - Dante Input Wall Panel, backbox w/ 1" Conduit to AV Rack 1.00

$145 /ea$145.12 eaVideo Projector 1.00

$0 /ea$0.00 eaInstructional AV Excluded part of tech budget 1.00

$557,760 /ea$557,760.00 eaLarge AV Allowance 1.00

$1,625 /ea$1,625.41 eaScoreboards Exterior Connection 1.00

($165,000) /ea$165,000.00 eaVE E01 - ADJUST BASED ON TECH / SECURITY FEEDBACK -1.00

$242,462D6032 SOUND/PA SYSTEMS $0.64 / GSF

$130,600 /ea$200.00 ea653Public Address Speaker

$24,800 /ea$400.00 ea62PA Horn Speaker

$11,250 /ea$150.00 ea75VC - PA Speaker Volume Control

$115,812 /lf$2.58 lf44,950LV Cabling for Speaker

($40,000) /lf$40,000.00 lfREduce PA During Recon -1.00

28 ELECTRONIC SAFETY & SECURITY 380,570 $2,463,365$6.47GSF / GSF

$1,593,763D6010 COMMUNICATIONS & SECURITY $4.19 / GSF

$485,202D6011 FIRE ALARM SYSTEM $1.27 / GSF

$14,667 /ea$271.61 ea54Fire Alarm Manual pull station composite unit

$558 /ea$278.99 eaFire Alarm Bell Exterior - WP composite unit 2.00

$34,539 /ea$338.62 ea102Fire Alarm Smoke detector composite unit

$16,990 /ea$707.94 ea24Fire Alarm Duct smoke detector with relay base composite unit

$1,697 /ea$242.39 eaFire Alarm Flow switch composite unit 7.00

$3,878 /ea$242.39 ea16Fire Alarm Tamper switch composite unit

$12,084 /ea$274.64 ea44Fire Alarm Sounder composite unit

$19,564 /ea$268.00 ea73Fire Alarm Strobe Wall composite unit

$1,019 /ea$509.44 eaFire Alarm BDA 2.00

$5,907 /ea$203.70 ea29Fire Alarm Remote indicating light composite unit

$139,823 /ea$327.46 ea427Fire Alarm Speaker strobe composite unit

$47,286 /ea$23,643.21 ea FACP 2.00

$12,559 /ea$1,395.43 eaFire Alarm Terminal cabinet composite unit 9.00

$11,731 /ea$335.17 ea35Control Relay

$19,440 /ea$335.17 ea58Fire Alarm Monitor module composite unit

$59,430 /ea$2,377.21 ea25FDS Fire Alarm

$0 ea AR Two Way Fire Dept Communcation Station 0.00

$27,490 /ea$3,436.21 eaBP Fire Booster Panel 8.00

$3,436 /ea$3,436.21 eaFire Alarm Annunciator medium composite unit 1.00

$53,102 /ea$4,425.21 ea12Fire Alarm Annunciator large composite unit

$869,364D6016 SURVEILLANCE CCTV SYSTEM $2.28 / GSF

$37,400 /ls$37,400.00 lsVape System Allowance 07-28-2022 Jacks are with Telcom,
Device and install only

1.00

$237,411 /lf$29.31 lf8,1002" PVC with Fiber Optic Cable for Exiterior Cameras

$12,442 /lf$0.79 lf15,700Cat 6 Cable

$17,873 /ea$330.99 ea54Media Converters for Exterior Cameras

$74,920 /ea$356.76 ea210CCTV Camera D1 Data jack with  1/2" Stub to accessible ceiling
composite unit  10 feet _1_

$36,689 /ea$36,689.00 eaSecurity CCTV Head End - Medium Composite Unit 1.00
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$85,104 /ea$1,576.00 ea54CCTV Video Camera - Fixed Bullet Camera, Exterior WP Assembly
Composite Unit Exterior Pole Mounted

$246,090 /ea$1,893.00 ea130CCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

$50,000 /ea$50,000.00 eaAdded 50,000 to Security/CCTv to align with LV Cosnultants
Budget

1.00

$71,434 /ea$2,101.00 ea34CCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

$239,197D6017 SECURITY ACCESS CONTROL $0.63 / GSF

$9,545 /lf$27.27 lf350(1) 2" Empty PVC Conduit with pull string composite unit - Large
Power at lift Gate

$41,438 /lf$1.25 lf33,150Security Composite Cable Per Foot

$1,313 /lf$1.25 lf1,050Security Composite Cable Per Foot at lift Gate

$187 /ea$186.75 eaSecurity SOS - Siren Operating System at lift gate 1.00

$1,834 /ea$203.75 eaSecurity Chime Composite Unit 9.00

$12,370 /ea$179.28 ea69Security Motion Sensor Composite Unit

$16,076 /ea$259.29 ea62Security Card Reader Composite Unit

$300 /ea$299.66 eaSecurity Card Reader Exterior WP Composite Unit 1.00

$951 /ea$475.28 eaSecurity Key Pad Composite Unit 2.00

$12,523 /ea$198.77 ea63Security DC - Door Contact / Roof Hatch Contact Composite Unit

$1,789 /ea$198.77 eaSecurity WC - Door Contact / Roof Hatch Contact Composite Unit 9.00

$523 /ea$522.81 eaSecurity Intercom Station Interior / Exterior WP Composite Unit 1.00

$10,558 /ea$1,319.70 eaSecurity Intercom Unit With Video Master Station Composite
Unit

8.00

$4,109 /ea$684.76 eaSecurity Intercom Station With Video Interior / Exterior WP
Composite Unit

6.00

$685 /ea$684.76 eaSecurity VES - Security Stantion with airphone intercom 1.00

$125,000 /ea$125,000.00 eaSecurity Head End and Testing 1.00

$869,602D7050 DETECTION & ALARM $2.29 / GSF

$869,602D6011 FIRE ALARM SYSTEM $2.29 / GSF

$9,007 /ea$9,007.46 eaRadio Master box 1.00

$203,440 /gsf$0.53 gsf385,651BDA

$6,655 /ea$6,655.28 eaTesting - Fire Alarm 1.00

$12,000 /ls$12,000.00 lsArea of Refuge 1.00

$638,500 /lf$12.77 lf50,0003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

31 EARTHWORK 380,570 $1,554,975$4.09GSF / GSF

$1,554,975A1010 STANDARD FOUNDATIONS $4.09 / GSF

$1,554,975A9011 BACKFILL & COMPACTION $4.09 / GSF

$194,075 /cy$25.00 cy7,763Excav. Column Footings

$416,875 /cy$25.00 cy16,675Excav. Continuous & Retaining Wall Footings

$3,750 /cy$25.00 cy150Excav. Pits

$254,475 /cy$45.00 cy5,655Backfill & Compact Column Footings

$5,625 /cy$45.00 cy125Backfill Pits

$680,175 /cy$45.00 cy15,115Backfill Wall / Footings
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32 EXTERIOR IMPROVEMENTS 380,570 $442,737$1.16GSF / GSF

$346,237A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.91 / GSF

$346,237A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.91 / GSF

$90,015 /cy$17.00 cy5,295Compacted Base | Under - ONSITE PROCESSED, REDUCED PER
RECON @ 12" - Place & Compact

$192,167 /sf$1.50 sf128,111Fine Grade Base

$64,056 /sf$0.50 sf128,111Rough Grade Base

$96,500B3020 ROOF APPURTENANCES $0.25 / GSF

$96,500G2061.4 SITE FURNISHINGS $0.25 / GSF

$0 nicRoof Deck - Fiberglass Planters - deleted per VE 0.00

$0 nicRoof Deck - Raised Stacked 4x4 Wood Platers w Semi-intensive
green rf - deleted per VE

0.00

$96,500 /sf$25.00 sf3,860Roof Deck - Roof Pavers not on pedestals - pavers cut to follow
roof pitches

$0 nicRoof Deck - Synthetic Turf - deleted per VE 0.00

$0 nicRoof Deck - Wood Bench - surface mounted wood / metal link
bench

0.00

$0 nicRoof Deck - Wood Deck 0.00

$0 nicRoof Deck - Wood Pergola - deleted per VE 0.00

$0 nicRoof Deck - Wood Seatwalls, stacked 0.00

TOTAL MAIN BUILDING $158,705,642$417.02 / GSF

Page 53 of 87



DRA ARCHITECTS / PMA CONSULTANTS
NORTHEAST METROPOLITAN REGIONAL VOC. H.S.

Rev.3

01/20/2023Wakefield, MA

60% CD Estimate - Reconciled incl VE

TOTAL COST     UNIT COST      QUANTITYDESCRIPTION

CONCESSIONS / TOILET BLDG

03 CONCRETE 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0 cyContinuous Strip Ftg - 150' x 2' x 1' 0.00

$0 cyFoundation Wall - 150' x 3' x 1' 0.00

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0 sfSOG Complete $/sf - 5", WWF Reinforcing 0.00

04 MASONRY 0 $0$0.00GSF / GSF

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2012 EXTERIOR WALL CONSTRUCTION $0.00 / GSF

$0 sfExterior CMU Veneer - large scale 0.00

$0 sfExterior Backup Wall CMU - 8" 0.00

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 INTERIOR FIXED PARTITIONS $0.00 / GSF

$0 sfInterior CMU - 8" 0.00

05 METALS 0 $0$0.00GSF / GSF

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1099 OTHER INTERIOR SPECIALTIES $0.00 / GSF

$0 sfInterior Misc.Metals Item - 0.00

06 WOOD, PLASTICS, & COMPOSITES 0 $0$0.00GSF / GSF

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1021 ROOF STRUCTURAL FRAME $0.00 / GSF

$0 sfDelete per VM 0.00

$0 sfWood Framing, Roof Truss $/sf 0.00

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2012 EXTERIOR WALL CONSTRUCTION $0.00 / GSF

$0 lsDelete per VM 0.00

$0 sfFiber Cement Panels - Exterior Wall 0.00

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 INTERIOR FIXED PARTITIONS $0.00 / GSF

$0 sfInterior Rough Carpentry 0.00

07 THERMAL & MOISTURE PROTECTION 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1019 STANDARD FOUNDATION SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfDamproofing - Foundation Walls 0.00

$0 sfRigid Insulation @ Fndn. Walls 0.00

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF
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$0A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfVapor Barrier @ SOG 0.00

$0 sfRigid Insulation @ S.O.G. 0.00

$0B3010 ROOFING $0.00 / GSF

$0B3012 LOW SLOPE MEMBRANE SYSTEMS $0.00 / GSF

$0 sfDelete per VM 0.00

$0 sfStanding Seam Metal Roof System 0.00

$0B3014.2 FLASHINGS & TRIM $0.00 / GSF

$0 lsSS Snow Fence 0.00

$0 lfMetal Coping/Roof Edge 0.00

$0B3014.4 GUTTERS & DOWNSPOUTS $0.00 / GSF

$0 lfGutters 0.00

$0 nicDownspouts 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

08 OPENINGS 0 $0$0.00GSF / GSF

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 EXTERIOR ENTRANCE DOORS $0.00 / GSF

$0 eaDoor | SS Pair Exterior - Incl. Door, Frame, and Hardware 0.00

$0 eaDoor | SS Single Exterior - Incl. Door, Frame, and Hardware 0.00

$0B2053.4 OVERHEAD & ROLL UP DOORS $0.00 / GSF

$0 lsRoll-up concession window counter door, SS 0.00

$0B2070 EXTERIOR LOUVERS & VENTS $0.00 / GSF

$0B2071 EXTERIOR LOUVERS $0.00 / GSF

$0 sfLouver - Exterior Aluminum 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 STANDARD INTERIOR DOORS $0.00 / GSF

$0 eaDoor type F- SS 0.00

$0 eaDoor type R-Over head coiling 0.00

$0 eaFrame- Type 1- SS 0.00

$0 leafHardware | Interior Door Hardware Per Leaf 0.00

$0 hrInstall doors and hardware 0.00

09 FINISHES 0 $0$0.00GSF / GSF

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 EXTERIOR ENTRANCE DOORS $0.00 / GSF

$0 eaPaint Exterior - Door Frms 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 STANDARD INTERIOR DOORS $0.00 / GSF

$0 eaPaint Interior - Door & Frames 0.00

$0C2010 WALL FINISHES $0.00 / GSF
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$0C2017 WALL PAINTING & COATING $0.00 / GSF

$0 sf.Paint Interior Walls - Epoxy 0.00

$0 allwMisc. Interior Painting 0.00

$0C2030 FLOORING $0.00 / GSF

$0C2035 RESILIENT FLOORING $0.00 / GSF

$0 sfEpoxy Flooring - Poured 0.00

$0 sfSealed Concrete 0.00

$0C2050 CEILING FINISHES $0.00 / GSF

$0C2051 PLASTER & GYPSUM BOARD FINISH $0.00 / GSF

$0 sfGWB | GWB Ceiling, Typical 0.00

$0 lsVE - Delete 0.00

$0C2056 PAINTING & STAINING CEILINGS $0.00 / GSF

$0 sfPaint | Painted Interior GWB - Typical Ceilings - Epoxy Pnt 0.00

10 SPECIALTIES 0 $0$0.00GSF / GSF

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1092.2 COMPARTMENTS & CUBICLES $0.00 / GSF

$0 stallToilet Compartment - Stainless Steel - Standard 0.00

$0 stallToilet Compartment - Stainless Steel - Handicapped 0.00

$0 eaUrinal Screen - Stainless Steel 0.00

$0C1092.4 TOILET, BATH, & LAUNDRY ACCESSORIES $0.00 / GSF

$0 eaToilet Accessories - Men's Room 0.00

$0 eaToilet Accessories - Women's Room 0.00

11 EQUIPMENT 0 $0$0.00GSF / GSF

$0E1090 OTHER EQUIPMENT $0.00 / GSF

$0E1092 FOOD SERVICE EQUIPMENT $0.00 / GSF

$0 nicFood Service Equipment 0.00

22 PLUMBING 0 $0$0.00GSF / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0 eaWater Meter 4" 0.00

$0 eaCirculating Pump - DHWH 0.00

$0 eaThermostatic Mixing Valve, 2" 0.00

$0 eaBackflow Preventer (RP) 4" 0.00

$0 lsKitchen Equipment Connections 0.00

$0 eaTrap Primers & Associated Piping 0.00

$0 eaFloor Drain W/Trap 0.00

$0 eaLocal Grease Interceptor 35 GPM 0.00

$0 eaElevator Sump Pump 0.00

$0 eaOil Interceptor Elevator 0.00

$0 eaElectric Water Heater - 30 Gallon 15 KW 0.00
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$0 eaExpansion Tank 0.00

$0D2010 DOMESTIC WATER DISTRIBUTION $0.00 / GSF

$0D2012 DOMESTIC WATER PIPING $0.00 / GSF

$0 lfDomestic Hot & Cold Water Piping 0.00

$0 lfInsulation 0.00

$0 lsValves & Accessories 0.00

$0D2020 SANITARY DRAINAGE $0.00 / GSF

$0D2026 SANITARY DRAIN PIPING - AG $0.00 / GSF

$0 lfSanitary Waste & Vent Piping - UG & AG 0.00

$0D2040 PLUMBING FIXTURES $0.00 / GSF

$0D2043 PLUMBING FIXTURES $0.00 / GSF

$0 eaDrinking Fountain - Exterior 0.00

$0 eaWater Closet - Wall Hung 0.00

$0 eaLavatory - Wall 0.00

$0 eaMop Sink 0.00

$0 eaUrinal 0.00

$0 eaHose Bibb 0.00

$0 eaWall Hydrant 0.00

$0D2090 MISC. PLUMBING SYSTEMS $0.00 / GSF

$0D2090 PLUMBING MISC ITEMS $0.00 / GSF

$0 lsAdmin & Expenses 0.00

$0 lsDelete Concessions Building - Add Alternate 0.00

23 HEATING, VENTILATING, & AIR CONDITIONING
(HVAC)

0 $0$0.00GSF / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0 eaERU-5 0.00

$0 eaSplit Systems - 3T Heat Pump 0.00

$0D3041 TERMINAL & PACKAGE UNITS $0.00 / GSF

$0 eaUnit Heater - Elec 0.00

$0 eaCabinet Unit Heater (ceiling) 0.00

$0D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $0.00 / GSF

$0D3053 HVAC AIR DISTRIBUTION $0.00 / GSF

$0 lsSM Coordination & Material Handling 0.00

$0 lbDuctwork - Galvanized 0.00

$0 lsAir Duct Accessories 0.00

$0 eaRGDs and Vents 0.00

$0D3060 CONTROLS & INSTRUMENTATION $0.00 / GSF

$0D3061 AUTOMATIC TEMPERATURE CONTROLS $0.00 / GSF

$0 lsATC - BMS - Split & ERV 0.00

$0D3070 SPECIAL PURPOSE HVAC SYSTEMS $0.00 / GSF

$0D3075 REFRIGERANT PIPING $0.00 / GSF
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$0 eaSplit System Piping - Line Sets 0.00

$0D3076 CONDENSATE DRAIN PIPING $0.00 / GSF

$0 lfCondensate Drain Piping & Insulation 0.00

$0 eaCondensate Drain Pumps 0.00

$0D3080 SYSTEMS TESTING & BALANCING $0.00 / GSF

$0D3080 AIR & WATER BALANCE $0.00 / GSF

$0 sfTesting & Balancing 0.00

$0D3090 OTHER HVAC SYSTEMS & EQUIP $0.00 / GSF

$0D3091 HVAC MISC ITEMS $0.00 / GSF

$0 lsRigging and Hoisting 0.00

$0 lsDElete per VE 0.00

$0 lsProject Expenses and Commissioning 0.00

26 ELECTRICAL 0 $0$0.00GSF / GSF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / GSF

$0D5021 MEDIUM VOLTAGE CONDUIT AND CABLING $0.00 / GSF

$0 lf(1) 4" Empty PVC Conduit with pull string composite unit Spares
tel

0.00

$0 lf(2) 4" Empty PVC Conduit with pull string composite unit Spares 0.00

$0D5023 LARGE POWER & DISTRIBUTION $0.00 / GSF

$0 ea30 KVA NEMA 1 Transformer composite unit 0.00

$0 ea100 AMP  120/208 panel board surface mounted composite 0.00

$0 ea250 AMP 277/480 Panel board surface mounted composite unit 0.00

$0D5024 LARGE POWER FEEDER CONDUIT $0.00 / GSF

$0 lf250 AMP PVC Composite feeder copper - Large Power 0.00

$0D5027 MECHANICAL EQUIPMENT CONNECTIONS $0.00 / GSF

$0 eaAC 30A Con Assembly 0.00

$0 eaERV - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaE3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaEWH w/ JB 30 A composite unit connection and Feeder 0.00

$0 lf30 AMP EMT Composite feeders copper - Mechanical 0.00

$0D5029 SMALL POWER DEVICES & WIRING $0.00 / GSF

$0 eaDuplex GFI WP Receptacle Composite Unit 0.00

$0 eaPower Junction Box - Typ. Composite Unit 0.00

$0 eaRecep: Duplex receptacle Composite unit 0.00

$0 eaDuplex GFI receptacle Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Large Power 0.00

$0 lf12/2 MC Cable Composite Unit 0.00

$0D5040 LIGHTING $0.00 / GSF

$0D5042 LIGHT FIXTURES $0.00 / GSF
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$0 lf20 AMP EMT Composite feeders copper - Lighting Branch 0.00

$0 eaF1 Lighting Fixture 0.00

$0D5044 LIGHTING CONTROLS & WIRING $0.00 / GSF

$0 eaS (1) Single pole Switch Composite unit 0.00

$0 eaSLV (1) Low voltage Switch Composite unit 0.00

$0 eaOS! Occupancy sensor Ceiling mounted Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Lighting Control Branch 0.00

$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.00 / GSF

$0 gsfGrounding 0.00

$0D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $0.00 / GSF

$0 gsfMis Expenses 0.00

$0 lsDelete per VE as alternate elec,comm, sec 0.00

$0 gsfTemp Lighting and Power 0.00

27 COMMUNICATIONS 0 $0$0.00GSF / GSF

$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5092 CLOCK SYSTEMS $0.00 / GSF

$0 eaClock Single Face Battery or 110 clock 0.00

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6013 TEL/DATA SYSTEM $0.00 / GSF

$0 eaFit-Out Telcom Equipment composite unit 0.00

$0 eaWP - "VOIP" Wall Telephone Outlet 0.00

$0 eaD2 Data jack with  1/2" Stub to accessible ceiling composite unit
30 feet _2_

0.00

$0D6030 SOUND AND A/V $0.00 / GSF

$0D6032 SOUND/PA SYSTEMS $0.00 / GSF

$0 eaPublic Address Speaker 0.00

$0 lfLV Cabling for Speaker 0.00

$0 lsSound/PA Head end at Concessions 0.00

28 ELECTRONIC SAFETY & SECURITY 0 $0$0.00GSF / GSF

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6011 FIRE ALARM SYSTEM $0.00 / GSF

$0 eaFire Alarm Manual pull station composite unit 0.00

$0 eaFire Alarm Smoke detector composite unit 0.00

$0 eaFire Alarm Heat detector composite unit 0.00

$0 eaD6011 FACP 0.00

$0 eaControl Relay 0.00

$0 eaFire Alarm Annunciator medium composite unit 0.00

$0D6016 SURVEILLANCE CCTV SYSTEM $0.00 / GSF

$0 lfCat 6 Cable 0.00

$0 eaCCTV D1 Data Jacks 0.00

$0 eaCCTV Head End 0.00
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CONCESSIONS / TOILET BLDG [ CONTINUED ]

$0 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

0.00

$0D6017 SECURITY ACCESS CONTROL $0.00 / GSF

$0 lfSecurity Composite Cable Per Foot 0.00

$0 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 0.00

$0 lsDelete per VE 0.00

$0 eaSecurity Control Unit - Small Composite Unit 0.00

$0D7050 DETECTION & ALARM $0.00 / GSF

$0D6011 FIRE ALARM SYSTEM $0.00 / GSF

$0 eaDelete per VE 0.00

$0 lf(1) 4" Empty PVC Conduit with pull string composite unit Spares
FA

0.00

$0 lf3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 0.00

31 EARTHWORK 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A9011 BACKFILL & COMPACTION $0.00 / GSF

$0 lsExcavate, Backfill & Compact 0.00

33 UTILITIES 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0 lsF&I Building Foundation Drainage - excl 0.00

TOTAL CONCESSIONS / TOILET BLDG $0$0.00 / GSF
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03 CONCRETE 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0 sfStandard Concrete Foundation - Complete $/sf - Locker Building -
strip & clmn ftgs

0.00

$0A2010 WALLS FOR SUBGRADE ENCLOSURES $0.00 / GSF

$0A2011 SUBGRADE ENCLOSURE WALL CONSTRUCTION $0.00 / GSF

$0 cyStandard Concrete Foundation - Complete $/sf - Locker Building -
walls

0.00

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0A4010 STANDARD SLABS-ON-GRADE $0.00 / GSF

$0 sfStandard Concrete Foundation - Complete $/sf - Locker Building 0.00

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1012 FLOOR DECKS, SLABS, & TOPPINGS $0.00 / GSF

$0 sfWelded Wire Mesh - Structural Slabs (Incl. Overlap) F&I 0.00

$0 cyBuy & Place Slab on Deck Concrete 5.25" 0.00

$0 sfFinish Concrete - Metal Deck 0.00

04 MASONRY 0 $0$0.00GSF / GSF

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2011 EXTERIOR WALL VENEER $0.00 / GSF

$0 sfExterior CMU - CMU Veneer 0.00

$0B2012 EXTERIOR WALL CONSTRUCTION $0.00 / GSF

$0 sfExterior Wall Backup Wall CMU - Backup Wall Assembly (8" CMU,
Insul, AVB, NO INT GWB)

0.00

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 INTERIOR FIXED PARTITIONS $0.00 / GSF

$0 sfInterior CMU - 8" 0.00

$0 sfInterior CMU - 8" (Elevator Shaft) 0.00

05 METALS 0 $0$0.00GSF / GSF

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1011 FLOOR STRUCTURAL FRAME $0.00 / GSF

$0 tonStructural Steel Floor Framing - Col, Beams, Connections 0.00

$0 sfMetal Decking - Floor, 2" 0.00

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1021 ROOF STRUCTURAL FRAME $0.00 / GSF

$0 tonStructural Steel Roof Framing - Col, Beams, Connections 0.00

$0B1080 STAIRS $0.00 / GSF

$0B2017 BALCONY WALLS & RAILINGS $0.00 / GSF

$0 lfRailing | Exterior Guardrail at Locker Building Ramp/Steps 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF
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$0C1034 INTERIOR COILING DOORS $0.00 / GSF

$0 lsSupport Steel - Interior Rolling Door/Grille Supports 0.00

$0 lsSupport Steel - Misc Supports 0.00

06 WOOD, PLASTICS, & COMPOSITES 0 $0$0.00GSF / GSF

$0B1020 ROOF CONSTRUCTION $0.00 / GSF

$0B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfRough Carpentry Roofing 0.00

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 INTERIOR FIXED PARTITIONS $0.00 / GSF

$0 sfInterior Rough Carpentry 0.00

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1097 STORAGE SPECIALTIES $0.00 / GSF

$0 lfLocker Benches 0.00

$0C2010 WALL FINISHES $0.00 / GSF

$0C2013.4 WALL COVERINGS $0.00 / GSF

$0 sfInterior Misc. Millwork not shown 0.00

$0C2019 WALL FINISH SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 lfInterior Window Sills @ Exterior - Solid Surface 0.00

07 THERMAL & MOISTURE PROTECTION 0 $0$0.00GSF / GSF

$0A2020 BASEMENT WALL CONSTRUCTION $0.00 / GSF

$0A2020 BASEMENT WALL CONSTRUCTION $0.00 / GSF

$0 sfRigid Insulation @ Fndn. Walls 0.00

$0A2022 MOISTURE PROTECTION $0.00 / GSF

$0 sfDamproofing - Foundation Walls 0.00

$0 sfWaterproofing - Foundation Walls @ Elevator Pit 0.00

$0A4090 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0A4096 SLAB-ON-GRADE SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfRigid Insulation @ S.O.G. 0.00

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1019 FLOOR CONSTRUCTION SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfCementitious Spray Fireproofing (Beams & Columns) 0.00

$0 lsMisc. Patching of Fireproofing 0.00

$0 lfFirestopping / Safing @ Building Perimeter $/lf 0.00

$0B2010 EXTERIOR WALLS $0.00 / GSF

$0B2011 EXTERIOR WALL VENEER $0.00 / GSF

$0 sfSoffits 0.00

$0B3010 ROOFING $0.00 / GSF

$0B3011 STEEP SLOPE ROOFING $0.00 / GSF

$0 sfSheet Metal Roofing System Over Elevator Shaft 0.00

$0B3012 LOW SLOPE MEMBRANE SYSTEMS $0.00 / GSF
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$0 sfPre-Vegetated Roof Garden System 0.00

$0 sfStanding Seam Metal Roof 0.00

$0B3013 ROOF INSULATION & FILL $0.00 / GSF

$0 nicTapered Roof Insulation - Premium, assume not required 0.00

$0B3014.2 FLASHINGS & TRIM $0.00 / GSF

$0 lsPatch and Seal Roof Penetrations 0.00

$0 lfMetal Coping/Roof Edge 0.00

$0B3014.4 GUTTERS & DOWNSPOUTS $0.00 / GSF

$0 lfGutters, not shown assume required 0.00

$0 lfDownspouts, not shown assume required 0.00

$0B3020 ROOF APPURTENANCES $0.00 / GSF

$0B3020 ROOF APPURTENANCES $0.00 / GSF

$0 eaRoof Access Hatch, assume required 0.00

$0 allwRoofing Pavers/Walkways - Membrane, not shown 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

08 OPENINGS 0 $0$0.00GSF / GSF

$0B2020 EXTERIOR WINDOWS $0.00 / GSF

$0B2023 EXTERIOR WINDOW WALL STOREFRONTS $0.00 / GSF

$0 sfStorefront | Insulating Glass in Aluminum Storefront System 0.00

$0B2029 CURTAIN WALLS $0.00 / GSF

$0 sfCurtain Wall | Insulating Glass in Aluminum Curtain Wall System -
7" System

0.00

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 EXTERIOR ENTRANCE DOORS $0.00 / GSF

$0 eaGlass & Alum Doors - Double Exterior - Incl. Door, Frame, and
Hardware

0.00

$0 eaGlass & Alum Doors - Single Exterior - Incl. Door, Frame, and
Hardware

0.00

$0B2053.4 OVERHEAD & ROLL UP DOORS $0.00 / GSF

$0 sfDoor | Insulated Overhead Coiling Door, Motor Operated, 3 each 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 STANDARD INTERIOR DOORS $0.00 / GSF

$0 eaDoor type AL2- 24" x 2'-9" & 23" x 24" Vision Panel 0.00

$0 eaDoor type F 0.00

$0 eaDoor type R- Overhead door 0.00

$0 eaFrame- Alum 0.00

$0 eaFrame- Type 1 0.00

$0 sfGlazing | Interior doors and sidelights 0.00

$0 leafHardware | Interior Door Hardware Per Leaf 0.00

$0 hrInstall doors and hardware 0.00
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09 FINISHES 0 $0$0.00GSF / GSF

$0B2050 EXTERIOR DOORS & GRILLES $0.00 / GSF

$0B2051 EXTERIOR ENTRANCE DOORS $0.00 / GSF

$0 eaPaint Exterior - Doors 0.00

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1031.4 STANDARD INTERIOR DOORS $0.00 / GSF

$0 leafPaint | Paint Interior Doors 0.00

$0 eaPaint Interior - Door & Frames 0.00

$0C2010 WALL FINISHES $0.00 / GSF

$0C2014 TILE & TERRAZZO WALL FINISHES $0.00 / GSF

$0 sfCeramic Wall Tile 0.00

$0 sfCeramic Wall Tile - ADJUST PER RECON - REDUCE FROM 42K SF
TO 25K SF

0.00

$0C2017 WALL PAINTING & COATING $0.00 / GSF

$0 sf.Paint Interior Walls - Epoxy 0.00

$0 allwMisc. Interior Painting 0.00

$0C2030 FLOORING $0.00 / GSF

$0C2032.2 TILE FLOORING $0.00 / GSF

$0 sfCeramic Floor Tile 0.00

$0C2035 RESILIENT FLOORING $0.00 / GSF

$0 sfEpoxy Flooring - Poured 0.00

$0C2036.4 MASONRY & STONE FLOORING $0.00 / GSF

$0 sfStone Thresholds at wet rooms 0.00

$0C2050 CEILING FINISHES $0.00 / GSF

$0C2051 PLASTER & GYPSUM BOARD FINISH $0.00 / GSF

$0 sfGWB | GWB Ceiling, Typical 0.00

$0C2056 PAINTING & STAINING CEILINGS $0.00 / GSF

$0 sfPaint | Painted Interior GWB - Typical Ceilings - Latex 0.00

$0 sfPaint | Exposed Painted Structural Steel & Metal Deck 0.00

10 SPECIALTIES 0 $0$0.00GSF / GSF

$0C1090 INTERIOR SPECIALTIES $0.00 / GSF

$0C1097 STORAGE SPECIALTIES $0.00 / GSF

$0 lfStorage Wall Shelving - Metal (In F&E Estimate) 0.00

14 CONVEYING EQUIPMENT 0 $0$0.00GSF / GSF

$0D1010 ELEVATORS & LIFTS $0.00 / GSF

$0D1010 ELEVATORS & LIFTS $0.00 / GSF

$0 altElevator incl cab finishes - add alt 0.00

21 FIRE SUPPRESSION 0 $0$0.00GSF / GSF

$0D4010 SPRINKLERS $0.00 / GSF
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$0D4011 WET SPRINKLER SYSTEM $0.00 / GSF

$0 sfWet Sprinkler System - Delete Per Reconcile 0.00

22 PLUMBING 0 $0$0.00GSF / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0D2000 PLUMBING EQUIPMENT $0.00 / GSF

$0 eaWater Meter 4" 0.00

$0 eaCirculating Pump - DHWH 0.00

$0 eaThermostatic Mixing Valve, 2" 0.00

$0 eaBackflow Preventer (RP) 4" 0.00

$0 eaFloor Drain W/Trap 0.00

$0 eaTrench Drains 0.00

$0 eaRoof Drains 0.00

$0 eaElevator Sump Pump 0.00

$0 eaGas / Oil Interceptor 0.00

$0 eaOil Interceptor 0.00

$0 eaElectric Water Heater - 60 KW 0.00

$0 eaExpansion Tank 0.00

$0D2010 DOMESTIC WATER DISTRIBUTION $0.00 / GSF

$0D2012 DOMESTIC WATER PIPING $0.00 / GSF

$0 lfDomestic Hot & Cold Water Piping 0.00

$0 lfInsulation 0.00

$0 lsValves & Accessories 0.00

$0D2020 SANITARY DRAINAGE $0.00 / GSF

$0D2026 SANITARY DRAIN PIPING - AG $0.00 / GSF

$0 lfSanitary Waste & Vent Piping - UG & AG 0.00

$0D2040 PLUMBING FIXTURES $0.00 / GSF

$0D2043 PLUMBING FIXTURES $0.00 / GSF

$0 eaWater Closet - Wall Hung 0.00

$0 eaLavatory - Wall 0.00

$0 eaMop Sink 0.00

$0 eaDrinking Foutain - Bi-Level Electric 0.00

$0 eaShower - (Trim & Drain) 0.00

$0 eaHose Bibb 0.00

$0 eaWall Hydrant 0.00

$0D2070 RAIN WATER DRAINAGE $0.00 / GSF

$0D2072 STORM DRAIN PIPING - AG $0.00 / GSF

$0 lfStorm Drainage Piping - UG & AG 0.00

$0D2090 MISC. PLUMBING SYSTEMS $0.00 / GSF

$0D2090 PLUMBING MISC ITEMS $0.00 / GSF

$0 sfAdmin & Expenses 0.00

$0 lsDelete Locker Room Building - Add Alternate 0.00
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23 HEATING, VENTILATING, & AIR CONDITIONING
(HVAC)

0 $0$0.00GSF / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0D3040 HVAC MAJOR EQUIPMENT $0.00 / GSF

$0 eaERU-6 0.00

$0 eaSplit Systems - 3T Heat Pump 0.00

$0 lsVRF Equipment -18T 0.00

$0 eaVRF Fan Coil Units Install 0.00

$0 eaVRF-VCU Condenser Install 0.00

$0D3041 TERMINAL & PACKAGE UNITS $0.00 / GSF

$0 eaUnit Heater - Elec 0.00

$0 eaCabinet Unit Heater (ceiling) 0.00

$0D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $0.00 / GSF

$0D3053 HVAC AIR DISTRIBUTION $0.00 / GSF

$0 lsSM Coordination & Material Handling 0.00

$0 lbDuctwork - Galvanized 0.00

$0 lsAir Duct Accessories 0.00

$0 eaRGDs and Vents 0.00

$0D3060 CONTROLS & INSTRUMENTATION $0.00 / GSF

$0D3061 AUTOMATIC TEMPERATURE CONTROLS $0.00 / GSF

$0 lsATC - BMS 0.00

$0 lsATC - BMS CO2 Monitoring 0.00

$0D3070 SPECIAL PURPOSE HVAC SYSTEMS $0.00 / GSF

$0D3075 REFRIGERANT PIPING $0.00 / GSF

$0 eaSplit System Piping - Line Sets 0.00

$0 sfVRF Piping 0.00

$0D3076 CONDENSATE DRAIN PIPING $0.00 / GSF

$0 lfCondensate Drain Piping & Insulation 0.00

$0 eaCondensate Drain Pumps 0.00

$0D3080 SYSTEMS TESTING & BALANCING $0.00 / GSF

$0D3080 AIR & WATER BALANCE $0.00 / GSF

$0 sfTesting & Balancing 0.00

$0D3090 OTHER HVAC SYSTEMS & EQUIP $0.00 / GSF

$0D3091 HVAC MISC ITEMS $0.00 / GSF

$0 lsRigging and Hoisting 0.00

$0 lsProject Expenses and Commissioning 0.00

26 ELECTRICAL 0 $0$0.00GSF / GSF

$0D5020 ELECTRICAL SERVICE & DISTRIBUTION $0.00 / GSF

$0D5023 LARGE POWER & DISTRIBUTION $0.00 / GSF

$0 ea75 KVA NEMA 1 Transformer composite unit at Locker Building 0.00
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$0 ea225 AMP  120/208 Panel board surface mounted composite unit
at Locker Building

0.00

$0 ea1200 AMP 277/480 Distribution Panel board surface mounted
composite unit at Locker Building

0.00

$0D5024 LARGE POWER FEEDER CONDUIT $0.00 / GSF

$0 lf1200 AMP PVC Composite feeder copper - Large Power 0.00

$0 lf(4) 4" Empty PVC Conduit with pull String  composite unit - Large
Power

0.00

$0D5025 EMERGENCY GEN SET W/ATS $0.00 / GSF

$0 gsfEmergency Feeders 0.00

$0D5027 MECHANICAL EQUIPMENT CONNECTIONS $0.00 / GSF

$0 eaAC - 30 AMP 3 POLE N1 fused disconnect 600 volt composite unit 0.00

$0 eaE3EQ | DWP with VFD 30A composite unit on drawings not on
riser includes feeder

0.00

$0 eaE3EQ | ERV-1 with VFD 15 A composite unit connection only off
riser

0.00

$0 eaE3EQ | F - 30 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

0.00

$0 eaSP - Sump pump at elev pit - 30 AMP 3 POLE N1 fused disconnect
600 volt composite unit

0.00

$0 eaE3EQ | ACCU - 60 AMP 3 POLE N1 fused disconnect 600 volt
composite unit

0.00

$0 eaE3EQ | FCU w/ junction box - Composite Unit 0.00

$0 lf30 AMP EMT Composite feeders copper - Mechanical 0.00

$0D5029 SMALL POWER DEVICES & WIRING $0.00 / GSF

$0 sfSmall Power $/sf - Locker Building 0.00

$0 eaPower Junction Box - Typ. Composite Unit includeds branch 0.00

$0D5040 LIGHTING $0.00 / GSF

$0D5042 LIGHT FIXTURES $0.00 / GSF

$0 lf20 AMP EMT Composite feeders copper - Lighting Branch 0.00

$0 eaF1 Lighting Fixture 0.00

$0D5044 LIGHTING CONTROLS & WIRING $0.00 / GSF

$0 eaS (1) Single pole Switch Composite unit 0.00

$0 lf20 AMP EMT Composite feeders copper - Lighting Control Branch 0.00

$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.00 / GSF

$0 gsfGrounding 0.00

$0D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $0.00 / GSF

$0 gsfMis Expenses 0.00

$0 gsfDelete per VE as alternate elec,com,sec 0.00

$0 gsfTemp Lighting and Power 0.00

27 COMMUNICATIONS 0 $0$0.00GSF / GSF
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$0D5090 OTHER ELECTRICAL SYSTEMS $0.00 / GSF

$0D5092 CLOCK SYSTEMS $0.00 / GSF

$0 eaClock Single Face Battery or 110 clock 0.00

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6013 TEL/DATA SYSTEM $0.00 / GSF

$0 eaFit-Out Telcom Equipment composite unit 0.00

$0 eaD1 Data jack with  3/4" Stub to accessible ceiling composite unit
30 feet

0.00

$0 eaD1 Telephone jack with  3/4" Stub to accessible ceiling composite
unit  30 feet

0.00

$0 eaWP - "VOIP" Wall Telephone Outlet 0.00

$0 eaWAP jack ceiling mounted composite unit 0.00

$0D6030 SOUND AND A/V $0.00 / GSF

$0D6032 SOUND/PA SYSTEMS $0.00 / GSF

$0 eaPublic Address Speaker 0.00

$0 eaVolume Controls 0.00

$0 lfLV Cabling for Speaker 0.00

28 ELECTRONIC SAFETY & SECURITY 0 $0$0.00GSF / GSF

$0D6010 COMMUNICATIONS & SECURITY $0.00 / GSF

$0D6011 FIRE ALARM SYSTEM $0.00 / GSF

$0 eaFire Alarm Manual pull station composite unit 0.00

$0 eaFire Alarm Smoke detector composite unit 0.00

$0 eaFire Alarm Speaker strobe composite unit 0.00

$0 eaControl Relay 0.00

$0 eaFire Alarm Monitor module composite unit 0.00

$0 lf3/4" EMT 2#14 and  18/2 Twisted shielded composite unit 0.00

$0D6016 SURVEILLANCE CCTV SYSTEM $0.00 / GSF

$0 lfCat 6 Cable 0.00

$0 eaCCTV Head End 0.00

$0 eaCCTV Video Camera - PTZ Dome Camera, Interior Assembly
Composite Unit

0.00

$0 eaCCTV D1 Data Jacks 0.00

$0 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

0.00

$0D6017 SECURITY ACCESS CONTROL $0.00 / GSF

$0 lfSecurity Composite Cable Per Foot 0.00

$0 eaSecurity Card Reader Composite Unit 0.00

$0 eaSecurity Key Pad Composite Unit 0.00

$0 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 0.00

$0 eaSecurity Control Unit - Small Composite Unit 0.00

33 UTILITIES 0 $0$0.00GSF / GSF

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF
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LOCKER BLDG [ CONTINUED ]

$0A1010 STANDARD FOUNDATIONS $0.00 / GSF

$0 sfF&I Building Foundation Drainage - Perforated PVC 0.00

TOTAL LOCKER BLDG $0$0.00 / GSF
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03 CONCRETE 2,040 $124,570$61.06GSF / GSF

$31,000A1010 STANDARD FOUNDATIONS $15.20 / GSF

$31,000A1010 STANDARD FOUNDATIONS $15.20 / GSF

$31,000 /sf$15.20 sf2,040Standard Concrete Foundation - Complete $/sf - Maintenance
Building ADJUST PER RECON <$20K>

$41,850A2010 WALLS FOR SUBGRADE ENCLOSURES $20.51 / GSF

$41,850A2011 SUBGRADE ENCLOSURE WALL CONSTRUCTION $20.51 / GSF

$41,850 /cy$1,550.00 cy27Standard Concrete Foundation - Complete $/sf - walls

$36,720A4010 STANDARD SLABS-ON-GRADE $18.00 / GSF

$36,720A4010 STANDARD SLABS-ON-GRADE $18.00 / GSF

$36,720 /sf$18.00 sf2,040Standard Concrete Foundation - Complete $/sf - Maintenance
Building

$15,000A6010 BUILDING SUBDRAINAGE $7.35 / GSF

$15,000A6011 FOUNDATION DRAINAGE $7.35 / GSF

$15,000 /lf$45.18 lf332Building Foundation Drainage - Perforated PVC (F&I) - ADDED
PER RECON

05 METALS 2,040 $10,500$5.15GSF / GSF

$10,500C1030 INTERIOR DOORS $5.15 / GSF

$10,500C1034 INTERIOR COILING DOORS $5.15 / GSF

$10,500 /ls$10,500.00 lsSupport Steel - Interior Rolling Door/Grille Supports 1.00

06 WOOD, PLASTICS, & COMPOSITES 2,040 $3,185$1.56GSF / GSF

$3,185B1020 ROOF CONSTRUCTION $1.56 / GSF

$3,185B1029 ROOF CONSTRUCTION SUPPLEMENTARY COMPONENTS $1.56 / GSF

$3,185 /sf$1.50 sf2,123Rough Carpentry Roofing

$0C1010 INTERIOR PARTITIONS $0.00 / GSF

$0C1011 INTERIOR FIXED PARTITIONS $0.00 / GSF

$0 sfInterior Rough Carpentry 0.00

07 THERMAL & MOISTURE PROTECTION 2,040 $11,633$5.70GSF / GSF

$7,905A2020 BASEMENT WALL CONSTRUCTION $3.88 / GSF

$3,405A2020 BASEMENT WALL CONSTRUCTION $1.67 / GSF

$3,405 /sf$4.54 sf750Rigid Insulation @ Fndn. Walls

$4,500A2022 MOISTURE PROTECTION $2.21 / GSF

$4,500 /sf$6.00 sf750Damproofing - Foundation Walls

$2,040A4010 STANDARD SLABS-ON-GRADE $1.00 / GSF

$2,040A4010 STANDARD SLABS-ON-GRADE $1.00 / GSF

$2,040 /sf$1.00 sf2,040Waterproof SOG - Vapor Barrier

$0B1010 FLOOR CONSTRUCTION $0.00 / GSF

$0B1019 FLOOR CONSTRUCTION SUPPLEMENTARY COMPONENTS $0.00 / GSF

$0 sfCementitious Spray Fireproofing (Beams & Columns) 0.00
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MAINTENANCE BLDG [ CONTINUED ]

$0 lfFirestopping / Safing @ Building Perimeter $/lf 0.00

$1,688B3010 ROOFING $0.83 / GSF

$0B3012 LOW SLOPE MEMBRANE SYSTEMS $0.00 / GSF

$0 /sf$0.00 sf2,123Roof System, assume provided by Pre-Engineered Building

$0B3013 ROOF INSULATION & FILL $0.00 / GSF

$0 nicTapered Roof Insulation - Premium, assume not required 0.00

$1,688B3014.4 GUTTERS & DOWNSPOUTS $0.83 / GSF

$1,205 /lf$20.00 lf60Gutters, not shown assume required

$483 /lf$15.00 lf32Downspouts, not shown assume required

$0C1030 INTERIOR DOORS $0.00 / GSF

$0C1039 INTERIOR DOOR SUPPLEMENTARY  COMPONENTS $0.00 / GSF

$0 sfMisc. Interior Caulking - General 0.00

08 OPENINGS 2,040 $88,150$43.21GSF / GSF

$43,975B2050 EXTERIOR DOORS & GRILLES $21.56 / GSF

$7,000B2051 EXTERIOR ENTRANCE DOORS $3.43 / GSF

$7,000 /ea$3,500.00 eaDoor | HM Single Exterior - Incl. Door, Frame, and Hardware 2.00

$36,975B2053.4 OVERHEAD & ROLL UP DOORS $18.13 / GSF

$36,975 /sf$85.00 sf435Door | Motor Operated Overhead Door w/ Insulating Glass -
Typ., 3 ea

$44,175C1030 INTERIOR DOORS $21.65 / GSF

$44,175C1031.4 STANDARD INTERIOR DOORS $21.65 / GSF

$1,155 /ea$385.00 eaDoor type F 3.00

$38,880 /ea$12,960.00 eaDoor type R- 12'x 12' 3.00

$900 /ea$300.00 eaFrame- Type 1 3.00

$1,800 /leaf$600.00 leafHardware | Interior Door Hardware Per Leaf 3.00

$1,440 /hr$90.00 hr16Install doors and hardware

09 FINISHES 2,040 $10,006$4.91GSF / GSF

$300B2050 EXTERIOR DOORS & GRILLES $0.15 / GSF

$300B2051 EXTERIOR ENTRANCE DOORS $0.15 / GSF

$300 /ea$100.00 eaPaint Exterior - Doors 3.00

$525C1030 INTERIOR DOORS $0.26 / GSF

$525C1031.4 STANDARD INTERIOR DOORS $0.26 / GSF

$300 /leaf$100.00 leafPaint | Paint Interior Doors 3.00

$225 /ea$75.00 eaPaint Interior - Door & Frames 3.00

$9,181C2010 WALL FINISHES $4.50 / GSF

$9,181C2017 WALL PAINTING & COATING $4.50 / GSF

$4,181 /sf.$3.50 sf.1,195Paint Interior Walls - Epoxy

$5,000 /allw$5,000.00 allwMisc. Interior Painting 1.00

13 SPECIAL CONSTRUCTION 2,040 $150,300$73.68GSF / GSF

$150,300F1010 INTEGRATED CONSTRUCTION $73.68 / GSF
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MAINTENANCE BLDG [ CONTINUED ]

$150,300F1019 OTHER SPECIAL CONSTRUCTION $73.68 / GSF

$150,300 /sf$75.00 sf2,004Pre Engineered Buildings Complete - ADJUST PER RECON

22 PLUMBING 2,040 $48,305$23.68GSF / GSF

$15,550D2000 PLUMBING EQUIPMENT $7.62 / GSF

$15,550D2000 PLUMBING EQUIPMENT $7.62 / GSF

$1,200 /ea$1,200.00 eaWater Meter - 2" 1.00

$1,500 /ea$1,500.00 eaBackflow Preventer (RP) 2" 1.00

$3,000 /ea$1,000.00 eaTrap Primers & Associated Piping 3.00

$6,000 /ea$6,000.00 eaGas / Oil Interceptor 1.00

$2,850 /ea$950.00 eaFloor Drain W/Trap 3.00

$1,000 /ea$1,000.00 eaPoint of Use Elec Water Heater 1.00

$7,000D2010 DOMESTIC WATER DISTRIBUTION $3.43 / GSF

$7,000D2012 DOMESTIC WATER PIPING $3.43 / GSF

$4,800 /lf$48.00 lf100Domestic Hot & Cold Water Piping

$1,200 /lf$12.00 lf100Insulation

$1,000 /ls$1,000.00 lsValves & Accessories 1.00

$17,700D2020 SANITARY DRAINAGE $8.68 / GSF

$17,700D2026 SANITARY DRAIN PIPING - AG $8.68 / GSF

$17,700 /lf$60.00 lf295Sanitary Waste & Vent Piping - UG & AG

$4,587D2040 PLUMBING FIXTURES $2.25 / GSF

$4,587D2043 PLUMBING FIXTURES $2.25 / GSF

$2,470 /ea$2,469.50 eaWater Closet - Wall Hung 1.00

$1,573 /ea$1,573.00 eaLavatory - Wall 1.00

$187 /ea$187.00 eaHose Bibb 1.00

$358 /ea$357.50 eaWall Hydrant 1.00

$3,468D2090 MISC. PLUMBING SYSTEMS $1.70 / GSF

$3,468D2090 PLUMBING MISC ITEMS $1.70 / GSF

$3,468 /sf$1.70 sf2,040Admin & Expenses

$0 sfDelete per VE 0.00

23 HEATING, VENTILATING, & AIR CONDITIONING
(HVAC)

2,040 $0$0.00GSF / GSF

$6,514D3040 HVAC MAJOR EQUIPMENT $3.19 / GSF

$1,818D3040 HVAC MAJOR EQUIPMENT $0.89 / GSF

$1,818 /ea$1,818.00 eaExhaust Fan 1.00

$4,696D3041 TERMINAL & PACKAGE UNITS $2.30 / GSF

$1,434 /ea$1,434.00 eaUnit Heater - Elec 1.00

$3,262 /ea$3,262.30 eaCabinet Unit Heater (ceiling) 1.00

$12,507D3050 FACILITY HVAC DISTRIBUTION SYSTEMS $6.13 / GSF

$12,507D3053 HVAC AIR DISTRIBUTION $6.13 / GSF

$375 /ls$375.00 lsSM Coordination & Material Handling 1.00

$8,927 /lb$14.88 lb600Ductwork - Galvanized
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$1,000 /ls$1,000.00 lsAir Duct Accessories 1.00

$1,000 /ea$500.00 eaPlenums 2.00

$1,205 /ea$301.25 eaRGDs and Vents 4.00

$2,500D3060 CONTROLS & INSTRUMENTATION $1.23 / GSF

$2,500D3061 AUTOMATIC TEMPERATURE CONTROLS $1.23 / GSF

$2,500 /ls$2,500.00 lsATC - BMS CO2 Monitoring 1.00

$400D3080 SYSTEMS TESTING & BALANCING $0.20 / GSF

$400D3080 AIR & WATER BALANCE $0.20 / GSF

$400 /ls$400.00 lsTesting & Balancing 1.00

($21,921)D3090 OTHER HVAC SYSTEMS & EQUIP ($10.75) / GSF

($21,921)D3091 HVAC MISC ITEMS ($10.75) / GSF

($24,421) /ls$24,420.86 lsDelete per VE -1.00

$2,500 /ls$2,500.00 lsProject Expenses and Commissioning 1.00

26 ELECTRICAL 2,040 $46,627$22.86GSF / GSF

$33,979D5020 ELECTRICAL SERVICE & DISTRIBUTION $16.66 / GSF

$17,720D5023 LARGE POWER & DISTRIBUTION $8.69 / GSF

$10,374 /ea$10,373.93 ea75 KVA NEMA 1 Transformer composite unit 1.00

$4,107 /ea$4,107.12 ea225 AMP  120/208 Panel board surface mounted composite unit 1.00

$7,079 /ea$7,078.62 ea400 AMP 277/480 Panel board surface mounted composite unit 1.00

$8,160 /gsf$4.00 gsf2,040Large Power and Distibution

($12,000) /gsf$12,000.00 gsfLarge Power and Distibution Recon Reduction -1.00

$12,099D5027 MECHANICAL EQUIPMENT CONNECTIONS $5.93 / GSF

$448 /ea$448.22 eaE3EQ | ACCU 30A composite unit connection Mechanical
Schedule in feeder

1.00

$1,967 /ea$655.72 eaEUH 1 - 30 AMP 3 POLE N1 fused disconnect 600 volt composite
unit

3.00

$656 /ea$655.72 eaEUH 2 - 30 A composite unit connection and Feeder 1.00

$896 /ea$448.22 eaEWH   30 A composite unit connection and Feeder 2.00

$656 /ea$655.72 eaF - 30 AMP 3 POLE N1 fused disconnect 600 volt composite unit 1.00

$7,476 /lf$18.69 lf40030 AMP EMT Composite feeders copper - Mechanical

$4,160D5029 SMALL POWER DEVICES & WIRING $2.04 / GSF

$8,160 /sf$4.00 sf2,040Small Power $/sf - Maintenance Building

($4,000) /sf$4,000.00 sfSmall Power Reduction per rec -1.00

$8,398D5040 LIGHTING $4.12 / GSF

$5,434D5042 LIGHT FIXTURES $2.66 / GSF

$4,233 /lf$16.93 lf25020 AMP EMT Composite feeders copper - Lighting Branch

$402 /ea$401.76 eaWP Exterior Wall  Mounted Light Fixture 1.00

$800 /ea$200.00 eaF1 Lighting Fixture 4.00

$2,964D5044 LIGHTING CONTROLS & WIRING $1.45 / GSF

$170 /ea$85.00 eaS3 (1) 3 way switch composite unit 2.00

$254 /ea$254.07 eaCeiling mounted occupancy sensor composite unit 1.00

$2,540 /lf$16.93 lf15020 AMP EMT Composite feeders copper - Lighting Control Branch

$4,250D5090 OTHER ELECTRICAL SYSTEMS $2.08 / GSF
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$517D5094 GROUNDING & LIGHTNING PROTECTION SYS. $0.25 / GSF

$517 /gsf$0.25 gsf2,040Grounding

$3,733D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $1.83 / GSF

$4,081 /gsf$2.00 gsf2,040Mis Expenses

($2,000) /ea$2,000.00 eaMis Expenses Reduction per Recon -1.00

$1,652 /gsf$0.81 gsf2,040Temp Lighting and Power

27 COMMUNICATIONS 2,040 $3,567$1.75GSF / GSF

$174D5090 OTHER ELECTRICAL SYSTEMS $0.09 / GSF

$174D5092 CLOCK SYSTEMS $0.09 / GSF

$174 /ea$173.54 eaClock Single Face Battery or 110 clock 1.00

$2,585D6010 COMMUNICATIONS & SECURITY $1.27 / GSF

$2,585D6013 TEL/DATA SYSTEM $1.27 / GSF

$1,551 /ea$1,551.00 eaFit-Out Telcom Equipment composite unit 1.00

$613 /ea$613.10 eaWP - "VOIP" Wall Telephone Outlet 1.00

$530 /ea$529.51 eaD2 Data jack with  1" Stub up to accessible ceiling composite unit
10 feet

1.00

($600) /ea$600.00 eaTelcom Recon adjusment -1.00

$492 /ea$491.78 eaWAP jack ceiling mounted composite unit 1.00

$808D6030 SOUND AND A/V $0.40 / GSF

$808D6032 SOUND/PA SYSTEMS $0.40 / GSF

$400 /ea$400.00 eaPA Horn Speaker 1.00

$150 /ea$150.00 eaVolume Controls 1.00

$258 /lf$2.58 lf100LV Cabling for Speaker

28 ELECTRONIC SAFETY & SECURITY 2,040 $11,927$5.85GSF / GSF

$9,373D6010 COMMUNICATIONS & SECURITY $4.59 / GSF

$3,110D6011 FIRE ALARM SYSTEM $1.52 / GSF

$539 /ea$269.35 eaFire alarm manual pull station composite unit 2.00

$543 /ea$271.61 eaFire Alarm Manual pull station composite unit 2.00

$1,373 /ea$457.54 eaFire Alarm Heat detector composite unit 3.00

$656 /ea$327.77 eaFire alarm speaker strobe Ceiling WP composite unit 2.00

$3,497D6016 SURVEILLANCE CCTV SYSTEM $1.71 / GSF

$40 /lf$0.79 lf50Cat 6 Cable

$1,000 /ea$1,000.00 eaCCTV Head End 1.00

$357 /ea$356.76 eaCCTV D1 Data Jacks 1.00

$2,101 /ea$2,101.00 eaCCTV Video Camera - PTZ Dome Camera, Exterior WP Assembly
Composite Unit

1.00

$2,766D6017 SECURITY ACCESS CONTROL $1.36 / GSF

$438 /lf$1.25 lf350Security Composite Cable Per Foot

$259 /ea$259.29 eaSecurity Card Reader Composite Unit 1.00

$475 /ea$475.28 eaSecurity Key Pad Composite Unit 1.00

$994 /ea$198.77 eaSecurity DC - Door Contact / Roof Hatch Contact Composite Unit 5.00

$1,200 /ea$1,200.00 eaSecurity Control Unit - Small Composite Unit 1.00
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($600) /ea$600.00 eaSecurity Reduction per Recon -1.00

$2,554D7050 DETECTION & ALARM $1.25 / GSF

$2,554D6011 FIRE ALARM SYSTEM $1.25 / GSF

$2,554 /lf$12.77 lf2003/4" EMT 2#14 and  18/2 Twisted shielded composite unit

33 UTILITIES 2,040 $10,200$5.00GSF / GSF

$10,200A1010 STANDARD FOUNDATIONS $5.00 / GSF

$10,200A1010 STANDARD FOUNDATIONS $5.00 / GSF

$10,200 /sf$5.00 sf2,040F&I Building Foundation Drainage - Perforated PVC

TOTAL MAINTENANCE BLDG $518,969$254.40 / GSF
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SITEWORK

01 GENERAL REQUIREMENTS 382,610 $1,338,375$3.50GSF / GSF

$1,338,375Z1050 TEMPORARY FACILITIES & CONTROLS $3.50 / GSF

$1,338,375Z1055 TEMPORARY CONSTRUCTION $3.50 / GSF

$2,000 /ea$2,000.00 eaEmergency Spill Kit 1.00

$35,000 /ls$35,000.00 lsTemporary Water and Electric Service - Hook-up & Maintenance 1.00

$50,000 /ls$50,000.00 lsTemporary Walkways 1.00

$30,000 /ls$30,000.00 lsWater Truck / Dust Control 1.00

$400,000 /ls$400,000.00 lsDewatering - Pumps / Maintenance - Demo/Foundation 1.00

$149,500 /sy$32.50 sy4,600Temporary Access Roads - Farm Rd & Existing Campus Path

$356,875 /sy$25.00 sy14,275Temporary Laydown Area - Prep / Maintain

$50,000 /allw$50,000.00 allwRepair Existing Streets, Sidewalks 1.00

$40,000 /ls$40,000.00 lsTemporary Barriers & Public Safety 1.00

$150,000 /ls$150,000.00 lsTemporary Bridge Crossing 1.00

$25,000 /ls$25,000.00 lsTraffic Control - Install & Maintain 1.00

$25,000 /ls$25,000.00 lsSnow Removal 1.00

$25,000 /ls$25,000.00 lsStreet Sweeping 1.00

02 EXISTING CONDITIONS 382,610 $742,721$1.94GSF / GSF

$350,721G1020 SITE ELEMENTS DEMOLITION $0.92 / GSF

$350,721G1023 INFRASTRUCTURE DEMOLITION $0.92 / GSF

$15,687 /lf$27.00 lf581R&D Elec Conduit

$50,439 /lf$43.00 lf1,173R&D Elec DB

$3,564 /lf$27.00 lf132R&D Gas

$127,782 /lf$31.00 lf4,122R&D Sewer/Drain Pipe

$88,629 /lf$31.00 lf2,859R&D Water

$33,000 /ea$16,500.00 eaCut & Cap Water Service 2.00

$31,620 /ea$620.00 ea51R&D Sewer Drain Structure

$392,000Z1050 TEMPORARY FACILITIES & CONTROLS $1.02 / GSF

$392,000Z1055 TEMPORARY CONSTRUCTION $1.02 / GSF

$392,000 /lf$56.00 lf7,000Temp Construction Fence w Rock Cores

$0 lsWrap Building to Place Slabs - incl w GRs 0.00

10 SPECIALTIES 382,610 $30,000$0.08GSF / GSF

$30,000G2060 SITE DEVELOPMENT $0.08 / GSF

$30,000G2056 SIGNAGE $0.08 / GSF

$30,000 /allw$30,000.00 allwCustom Site / Building Sign Allowance 1.00

11 EQUIPMENT 382,610 $635,575$1.66GSF / GSF

$635,575G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $1.66 / GSF

$635,575E1097 ATHLETIC, RECREATIONAL, & THERAPEUTIC EQUIPMENT $1.66 / GSF

$345,000 /seat$679.13 seat508Permanent Bleachers (F&I) including pressbox - ADJUST PER
RECON
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$0 exclSportsfield Specialties - Prefabricated Ticket Booth (material
only)

0.00

$100,000 /ea$100,000.00 eaSportsfield Specialties - Scoreboard - Football 1.00

$60,000 /ea$30,000.00 eaSportsfield Specialties - Scoreboard - other 2.00

$0 lsSportsfield Specialties - Baseball - Bases, Sleeves (material only) 0.00

$0 lsSportsfield Specialties - Softball - Bases, Sleeves (material only) 0.00

$0 eaSportsfield Specialties - Pitching Rubber (material only) 0.00

$0 eaSportsfield Specialties - Home Plate (material only) 0.00

$0 lfSportsfield Specialties - Stadium Safety Netting System (material
only) - add alternate

0.00

$0 exclSportsfield Specialties - Baseball Batting Tunnel (material only) 0.00

$0 exclSportsfield Specialties - Softball Batting Tunnel (material only) 0.00

$0 eaSportsfield Specialties - Baseball / Softball Foul Pole (material
only)

0.00

$0 eaSportsfield Specialties - Baseball - Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Softball- Dugouts 8'x34' (material only) 0.00

$0 eaSportsfield Specialties - Team Benches at Dugouts (material only) 0.00

$0 eaSportsfield Specialties - Helmut Caddy / Bat Bin (material only) 0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 32'h - Softball
(material only)

0.00

$0 lfSportsfield Specialties - Tension Netting Backstop - 42'h - Baseball
(material only)

0.00

$12,660 /ea$6,330.00 eaSportsfield Specialties - Football - Goal Posts (material only) 2.00

$1,190 /ea$595.00 eaSportsfield Specialties - Football - Goal Posts Pads (material only) 2.00

$0 altSportsfield Specialties - Soccer Goal Safety System (material only) 0.00

$385 /ea$385.00 eaSportsfield Specialties - Shot Put/Hammer Throw Ring (material
only)

1.00

$435 /ea$435.00 eaSportsfield Specialties - Shot Put Toe Board (material only) 1.00

$2,310 /ea$2,310.00 eaSportsfield Specialties - Shot Put Cage (material only) 1.00

$395 /ea$395.00 eaSportsfield Specialties - Shot Put Backup Net (material only) 1.00

$1,170 /ea$1,170.00 eaSportsfield Specialties - Pole Vault Box (material only) 1.00

$1,935 /ea$1,935.00 eaSportsfield Specialties - Pole Vault Standard Forming System
(material only)

1.00

$21,970 /ea$21,970.00 eaSportsfield Specialties - Pole Vault Equipment Set (material only) 1.00

$1,085 /ea$1,085.00 eaSportsfield Specialties - Long/Triple Jump Takeoff Boards
(material only)

1.00

$0 altSportsfield Specialties - Tennis Court Nets - Net, Posts, Sleeves
(material only)

0.00

$87,040 /crdy$5,440.00 crdy16Exterior Athletic Equipment - Labor to Unbox, Assemble, & Install

$0 altOutdoor Fitness Equipment 0.00

$0 altBackstops 0.00

$0 altSoftball - Field Backstops 0.00

26 ELECTRICAL 382,610 $2,518,620$6.58GSF / GSF

$1,468,781D5020 ELECTRICAL SERVICE & DISTRIBUTION $3.84 / GSF

$484,408D5021 MEDIUM VOLTAGE CONDUIT AND CABLING $1.27 / GSF
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$34,281 /ea$6,856.16 eaPrecast Electric Manhole w/Cover 6 x 6 x 10 - 07/01/22
Maintenance Building

5.00

$69,674 /ea$5,806.14 ea12Primary Above Ground Enclosures- 07/01/22 Main Distribution

$12,588 /ea$740.48 ea17Ground Manholes and above Ground Enclosures

$2,683 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Locker Building 1.00

$5,367 /ea$2,683.37 eaGround Transformer Pads - 07/01/22 Main Distribution 2.00

$2,683 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Locker Building 1.00

$5,367 /ea$2,683.37 eaLayout Transformer Pads - 07/01/22 Main Distribution 2.00

$6,191 /ea$19.84 ea312Existing overhead Services Removed

$67,626 /lf$37.20 lf1,818Feeder | #001 (2) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

$136,747 /lf$74.40 lf1,838Feeder | #079 (4) 5" Empty PVC Conduit Spares for primary with
pull string composite unit - Large Power

$133,622 /lf$74.40 lf1,796Feeder | #086 (4) 5" Emergency  Empty PVC Conduit Spares for
primary with pull string composite unit - Large Power

$7,579 /lf$76.55 lf99Telcom Cable Overhead

$0D5022 MEDIUM VOLTAGE SWITCHGEAR AND PANELBOARD $0.00 / GSF

$0 /ea$0.00 ea13.8KV 480/277 1200A Pad Mntd. Transformer to locker bldg. by
Utility Company

1.00

$0 /ea$0.00 ea13.8KV 480/277 Pad Mntd. Transformers to Main bldg. by Utility
Company

2.00

$0 /ea$0.00 eaGenerator by Utility Company 1.00

$970,693D5024 LARGE POWER FEEDER CONDUIT $2.54 / GSF

$40,927 /lf$102.06 lf401225 AMP PVC Composite feeders Copper - Large Power EV
charging Station

$63,787 /lf$98.13 lf650250 AMP PVC Composite feeder copper - Large Power to sports
field lighting

$160,188 /lf$162.63 lf985400 AMP PVC Composite feeder copper - Large Power
Maintenace Building

$71,965 /lf$243.95 lf295Feeder | #085 600 AMP PVC Composite feeder copper - Large
Power

$106,594 /lf$177.66 lf600600 AMP PVC Composite feeder copper - Large Power Temp

$247,506 /lf$1,464.53 lf169Feeder | #002 4000 AMP PVC Composite feeder copper - Large
Power

$279,726 /lf$1,464.53 lf191Feeder | #080 4000 AMP PVC Composite feeder copper - Large
Power

$3,043D5029 SMALL POWER DEVICES & WIRING $0.01 / GSF

$3,043 /gsf$1,521.43 gsfPower  to field Scoreboards 2.00

$10,637D5049 SITE LIGHTING $0.03 / GSF

$10,637 /lf$106.37 lf100100 AMP EMT Composite feeders Copper - Large Power

$1,042,819D5040 LIGHTING $2.73 / GSF

$431,378D5048 SPORTS LIGHTING $1.13 / GSF

$51,378 /ea$25.69 ea2,000Site Lighting Branch

($120,000) /ea$120,000.00 eaReduced sports lighting based on RLB quote per recn -1.00

$500,000 /ea$125,000.00 eaSport Lighting S1 thru @4 for Football includes base install and
rigging

4.00
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$611,441D5049 SITE LIGHTING $1.60 / GSF

$55,913 /ea$499.22 ea112Ground Pole Base

$1,467 /ea$1,466.67 eaPower to Digital Sign at entrance 1.00

$111,290 /ea$993.66 ea112Sitel Lighting Pole Base

$125,837 /ea$918.52 ea137Quazite Handhole Enclosure Composite Unit - Cover included

$1,645 /ea$16.45 ea1002" PVC future

$15,103 /ea$16.45 ea9182" PVC Gas Storage to building

$1,081 /lf$16.89 lf6430 AMP PVC Composite feeder

$13,511 /lf$16.89 lf80030 AMP PVC Composite feeder EV Shargins Station

$13,556 /ea$14.77 ea918Site Branch to Digital Sign 2"

$75,887 /ea$14.77 ea5,139Site Lighting Branch 2" branch

$0 eaElectrical Vehicle Charging Station Charging Station @ Site VE
E09B CHARGING STATIONS FURNISHED BY OTHERS

0.00

$0 lsSite Lighting - cantenary Lighting per linear foot 5 rows - VE-E-18
provisions for future only (savings ~$11,300)

0.00

$3,899 /ea$649.76 eaEXW1 Light Fixture Exterior Wall Mounted Light Composite Unit 6.00

$47,163 /ea$1,886.51 ea25EXB1 Light Fixture Site Lit Bollard Composite Unit

$2,618 /ea$436.26 ea5000 Watt Ground Light Fixture Site Landscape Light Composite
Unit

6.00

$26,125 /ea$2,612.48 ea10Site Lighting EXP3

$6,054 /ea$2,017.98 eaEXP1BC Light Fixture Site Pole Single Head Composite Unit 3.00

$2,018 /ea$2,017.98 eaExp4 Light Fixture Site Pole Single Head Composite Unit 1.00

($35,000) /ea$35,000.00 eaSite Lighting cost reduction per REcon -1.00

$38,342 /ea$2,017.98 ea19Site Lighting EXF1

$74,665 /ea$2,017.98 ea37Site Lighting EXP1

$30,270 /ea$2,017.98 ea15Site Lighting EXP3

$7,020D5090 OTHER ELECTRICAL SYSTEMS $0.02 / GSF

$7,020D5095 MISCELLANEOUS ELECTRICAL SYSTEMS $0.02 / GSF

$7,020 /ea$7,020.00 eaQuad Shak Lighting Power and Teldata 1.00

27 COMMUNICATIONS 382,610 $411,260$1.07GSF / GSF

$411,260D6010 COMMUNICATIONS & SECURITY $1.07 / GSF

$411,260D6013 TEL/DATA SYSTEM $1.07 / GSF

$12,694 /ea$4,231.33 ea4X6 Telcom Handhole 3.00

$55,007 /ea$6,875.90 ea6x6x10 Telcom Handhole 8.00

$3,702 /ea$3,702.41 eaKeep Existing Telcom Service Operation Allowance 1.00

$47,602 /ea$7,933.73 eaTelcom Utility Box 6.00

$21,661 /lf$38.47 lf563(1) 4" Empty PVC Conduit with pull String  composite unit Fire
Alarm Concessions

$64,437 /lf$38.47 lf1,675(1) 4" Empty PVC Conduit with pull String  composite unit for
telcom *

$21,661 /lf$38.47 lf563(1) 4" Empty PVC Conduit with pull String  composite unit telcom
Concessions

$31,642 /lf$18.95 lf1,670(2) 4" Empty PVC Conduit with pull String  composite unit spare
for telcom and Fire Alarm*
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$2,918 /lf$37.90 lf77(4) 4" Empty PVC Conduit with pull String  composite unit

$149,934 /lf$76.69 lf1,955(8) 4" Empty PVC Conduit with pull String  composite unit

28 ELECTRONIC SAFETY & SECURITY 382,610 $54,061$0.14GSF / GSF

$54,061D7050 DETECTION & ALARM $0.14 / GSF

$29,061D6011 FIRE ALARM SYSTEM $0.08 / GSF

$29,061 /lf$17.35 lf1,675(1) 4" Empty PVC Conduit with pull String  composite unit for Fire
Alarm*

$25,000D6017 SECURITY ACCESS CONTROL $0.07 / GSF

$25,000 /ea$25,000.00 eaSecurity Gate and Power added during Recon 12-20-2022 1.00

31 EARTHWORK 382,610 $18,678,689$48.82GSF / GSF

$930,412G1010 SITE CLEARING $2.43 / GSF

$930,412G1011 CLEARING & GRUBBING $2.43 / GSF

$196,000 /acre$5,600.00 acre35Bulk Site Clearing & Grubbing

$420,000 /cy$42.00 cy10,000Strip Forest Mat P1 - Offsite Disposal - P1

$314,412 /cy$38.00 cy8,274Strip topsoil & screen & stockpile for re-use P1 - P2

$11,720,304G1030 SITE ELEMENT RELOCATIONS $30.63 / GSF

$10,060,948G1033 ROCK EXCAVATION $26.30 / GSF

$2,767,220 /cy$20.00 cy138,361Mass Rock Blasting

$2,213,776 /cy$16.00 cy138,361Mass Rock Excavation

$1,937,054 /cy$14.00 cy138,361Mass Rock Processing

$743,160 /cy$5.00 cy148,632Allow for additional material handling due to logistics -
ADJUSTED PER RECON

$150,000 /allw$150,000.00 allwAllow for Rock Scaling 1.00

$292,967 /cy$55.00 cy5,327PER RECON - ADD ROCK EXCAVATION TO SUBSURFACE SYTEM #2

$916,667 /cy$55.00 cy16,667PER RECON - ADJUST TO 5' BELOW SLAB FOR OVERBLAST

$750,075 /cy$75.00 cy10,001Trench Rock Blasting

$150,015 /cy$15.00 cy10,001Trench Rock Excavation

$140,014 /cy$14.00 cy10,001Trench Rock Processing

$1,363,698G1034 FILL & BORROW $3.56 / GSF

$885,996 /cy$18.00 cy49,222Fill to get to sub grade elev - phase 1 - from onsite processed
rock

$477,702 /cy$18.00 cy26,539Fill to get to sub grade elev - phase 2 - from onsite processed
rock

$295,659G1035 TEMPORARY EROSION & SEDIMENT CONTROL $0.77 / GSF

$33,000 /ea$5,500.00 eaAntitracking Pads 6.00

$87,959 /lf$10.50 lf8,377Erosion Control Hay Bales / Silt Fence

$40,000 /ls$40,000.00 lsErosion Control Blankets & Mats 1.00

$44,700 /ls$300.00 ls149Erosion Control - CB Inlet Protection

$90,000 /ls$90,000.00 lsErosion Control - Maintain / remove 1.00

$4,706,399G1070 SITE EARTHWORK $12.30 / GSF

$4,706,399G1072 EXCAVATION & FILL $12.30 / GSF
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$856,212 /cy$42.00 cy20,386Bulk Excavation Offsite Disposal - Fill (assumed clean, less than
RCS1) - Phase 1

$1,653,792 /cy$42.00 cy39,376Bulk Excavation Offsite Disposal - Fill (assumed clean, less than
RCS1) - Phase 2

$939,015 /cy$15.00 cy62,601Bulk Excavation Offsite Disposal - processed rock Phase 1 (sell) -
ADJUST PER RECON

$800,000 /cy$40.00 cy20,000Excavate & Backfill for Site Improvements items (pads / stairs,
etc)

$457,380 /cy$140.00 cy3,267Rip Rap Slopes

$393,146G2010 ROADWAYS $1.03 / GSF

$393,146G2011 ROADWAY PAVEMENT $1.03 / GSF

$158,396 /sf$0.50 sf316,791Fine Grade Pavement Base

$234,750 /cy$15.00 cy15,650Backfill Pavement Base Mat'l. - processed material

$245,928G2030 PEDESTRIAN PLAZAS & WALKWAYS $0.64 / GSF

$245,928G2031 PEDESTRIAN PAVEMENT $0.64 / GSF

$39,378 /sf$0.50 sf78,756Prepare & Compact Subbase

$206,550 /cy$81.00 cy2,550Backfill Pavement Base Mat'l. - processed material

$682,500G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $1.78 / GSF

$682,500G2057 PLAYING FIELDS $1.78 / GSF

$130,000 /sf$1.00 sf130,000Prepare & Compact Subbase

$552,500 /sf$4.25 sf130,000Subgrade layer @ Natural Playing surfaces, FB & Track

$0 sfSubgrade layer @ Synthetic Playing surfaces 0.00

32 EXTERIOR IMPROVEMENTS 382,610 $9,039,919$23.63GSF / GSF

$2,227,958G2010 ROADWAYS $5.82 / GSF

$1,354,954G2011 ROADWAY PAVEMENT $3.54 / GSF

$7,280 /sy$35.00 sy208 - Raised Crosswalks @ Bit Pavement

$559,581 /sy$33.00 sy16,957Bituminious Paving - Parking Lot Pavement

$614,628 /sy$36.00 sy17,073Bituminious Paving - Roadway Pavement

$101,294 /sf$16.50 sf6,139Concrete Paving - 6" Vehicular

$72,171 /sf$16.50 sf4,374Concrete Paving - 6" Vehicular @walkway to lower sportsfields

$787,965G2012 ROADWAY CURBS & GUTTERS $2.06 / GSF

$747,592 /lf$68.00 lf10,994Granite Curbing - Vertical (Staight & Radius)

$40,373 /lf$7.50 lf5,383Bituminous Curbing (Cape Cod Berm)

$85,040G2013 MARKING & SIGNAGE $0.22 / GSF

$5,040 /sf$5.00 sf1,008Accessible Walkway Ramp

$50,000 /ls$50,000.00 lsPainted Lines - Misc. Striping - Lane SWL, Stop Lines, etc. 1.00

$30,000 /ls$30,000.00 lsSITE SIGNAGE - ADDED PER RECON 1.00

$394,488G2030 PEDESTRIAN PLAZAS & WALKWAYS $1.03 / GSF

$394,488G2031 PEDESTRIAN PAVEMENT $1.03 / GSF

$178,860 /sy$33.00 sy5,420Asphalt Walkway Paving

$1,890 /sf$15.00 sf126Concrete Pad - Egress Pinned to Bldg

$227,496 /sf$12.00 sf18,958Concrete Paving - Gray Std Finish

$0 sfConcrete Paving - Integral Color Exposed Aggregate 0.00
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$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands

0.00

$0 sfConcrete Paving - Integral Color Exposed Aggregate - accent
bands - etched

0.00

$4,860 /sf$15.00 sf324Concrete Paving - Ramps

($20,408) /sf$8.33 sfConcrete Paving -PRE RECON, CORRECT TO CONCRETE VS
ASPHALT

-2449.00

$1,790 /sf$10.00 sf179Stone Dust Walk - stabilized

$0 exclUnit Pavers - Granite / Precast 0.00

$1,930,098G2050 ATHLETIC, RECREATIONAL, & PLAYFIELD AREAS $5.04 / GSF

$1,930,098G2057 PLAYING FIELDS $5.04 / GSF

$0 altAsphalt Surface w top coating / striping @ Tennis Courts 0.00

$0 sfBaseball / Softball /  Soccer Fields- Engineered Infield Mix - add
alt

0.00

$65,000 /sf$1.00 sf65,000Baseball Field - Base scope, seeded lawn

$0 altBaseball Field - Natural Irrigated Baseball - Alt 0.00

$89,427 /sf$1.00 sf89,427BB / Soccer Field - Base Scope - Seeded Lawn

$0 altBB / Soccer Field - Natural Irrigated Turf BB / Soccer Field - alt -
CORRECTED PER RECON

0.00

$314,096 /ls$4.00 ls78,524FB Field Natural Turf FB Field  - ADJUSTED PER RECON

$0 altFB Field Synthetic Turf FB Field - Alternate 0.00

$0 altPoured in place Safety Surfacing 0.00

$796,300 /sf$25.00 sf31,852Resilient Track  - ADJUST PER RECON

$508,675 /sf$25.00 sf20,347Resilient Track D Zone (FB Endzone) - ADJUST PER RECON

$156,600 /lf$120.00 lf1,305Trench Drain at Inner track perimeter

$2,927,100G2060 SITE DEVELOPMENT $7.65 / GSF

$262,360G2033 EXTERIOR STEPS & RAMPS $0.69 / GSF

$10,000 /ls$10,000.00 lsConcrete Base for Site Entry Sign 1.00

$119,040 /sf$40.00 sf2,976Concrete Pad - FB Bleachers only (Baseball / Softball = add alt)

$29,320 /sf$40.00 sf733Concrete Pad - Generator

$20,000 /sf$40.00 sf500Concrete Pad - Transformer

$0 altConcrete Pad @ Team Bench W Overhead Shade 0.00

$84,000 /sf$80.00 sf1,050Concrete Stairs & Landings, pads @ egress

$531,170G2052 RETAINING WALLS $1.39 / GSF

$275,520 /lf$560.00 lf492Retaining Walls Complete $/lf - segmental

$28,000 /cy$2,000.00 cy14Retaining Wall - Concrete (CIP)  - PER RECON, ADD BENCH SHELF
AT CONTAINTERS

$162,400 /cy$1,400.00 cy116Retaining Wall - Concrete (CIP) - complete, footing & wall

$65,250 /cy$90.00 cy725Retaining Walls - Crushed Stone Base

$305,200G2059 OTHER SITE IMPROVEMENTS $0.80 / GSF

$148,275 /lf$45.00 lf3,295Metal Guard Railing, Vehicular

$13,200 /lf$150.00 lf88Guardrail, Integral to CIP Retaining Wall

$63,450 /lf$150.00 lf423Painted Steel Full Railing @ Concrete Ramp @ Vehicular Walkway

$6,675 /sf$75.00 sf89Sand Pit w CIP 8" wall / curb

$63,600 /ea$1,200.00 ea53Metal Pipe Bollards - Exterior
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$10,000 /ls$10,000.00 lsFlagpoles w/ Base 1.00

$1,624,870G2061.4 SITE FURNISHINGS $4.25 / GSF

$62,000 /lf$2,000.00 lf31Backless Wood Bench w Perforated Metal Skirting & LED Lighitng

$22,000 /lf$2,000.00 lf11Perforated Metal Panel, 6' x 11 lf

$1,113,000 /sf$150.00 sf7,420Pre-engineeered Boardwalk Ramp System

$307,870 /sf$170.00 sf1,811Pre-engineeered Boardwalk Stairs System

$50,500 /sf$125.00 sf404Wood Deck

$42,500 /ea$2,500.00 ea17Cafe Tables & Seats

$3,000 /ea$1,500.00 eaRecycling / Trash Receptacle 2.00

$0 altConcession Table & Bench 0.00

$24,000 /lf$1,000.00 lf24Gabion Fence Wall w Metal Signage

$31,500 /lf$750.00 lf42Gabion Seat Wall w Wood Top - Curved

$22,000 /lf$500.00 lf44Gabion Seat Wall w Wood Top - Straight

($53,500) /ls$53,500.00 lsGabion Seat Wall w Wood Top - VE / Make Add Alt -1.00

$0 eaMetal Shipping containers - excluded - still shown but previous
VE / FFE

0.00

$203,500G2062 FENCES & GATES $0.53 / GSF

$5,000 /allw$5,000.00 allwSite Fencing - Ornamental - metal stair w integrated guardrail -
NW roof

1.00

$33,950 /lf$350.00 lf97Site Fencing - perforate metal screen panel - 8' ht (rooftop play
area) - PER RECON, ADJUSTED TO STEEL PICKETT

$25,000 /ls$25,000.00 lsVehicle Access Gates 1.00

$99,920 /lf$40.00 lf2,498Site Fencing -  4'-0" high, Black Vinyl coated

$9,150 /lf$50.00 lf183Site Fencing -  6'-0" high, Black Vinyl coated

$16,860 /lf$60.00 lf281Site Fencing -  8'-0" high, Black Vinyl coated

$4,050 /lf$150.00 lf27Site Fencing -  Horizontal Wood Slat 8'-0" high

$1,920 /lf$80.00 lf24Site Fencing - 10'-0" high, Black Vinyl coated

$2,500 /ea$250.00 ea10Site Gate - 4'-0" high

$550 /ea$275.00 eaSite Gate - 6'-0" high 2.00

$3,750 /ea$375.00 ea10Site Gate - 8'-0" high

$850 /ea$425.00 eaSite Gate -10'-0" high 2.00

$1,310,276G2080 LANDSCAPING $3.42 / GSF

$55,000G2061.4 SITE FURNISHINGS $0.14 / GSF

$55,000 /ea$5,000.00 ea11Seating Boulder - Furnish and Set, assume imported (ave weight
> 2 tons ea)

$324,141G2081 PLANTING IRRIGATION $0.85 / GSF

$65,000 /ls$65,000.00 lsIrrigate natural turf baseball field 1.00

$134,141 /sf$1.50 sf89,427Irrigate natural turf football field

$125,000 /ls$125,000.00 lsPlanting Irrigation Complete - allow 1.00

$601,250G2082 TURF & GRASSES $1.57 / GSF

$63,750 /cy$15.00 cy4,250Topsoil / Loam - From Stockpile - F&I

$161,500 /cy$38.00 cy4,250Topsoil / Loam - Off-Site - F&I

$76,000 /cy$38.00 cy2,000Topsoil / Loam - PER RECONCILIATION - INCREASE QTY OF
IMPORTED LOAM
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$120,000 /cy$19.20 cy6,250Topsoil / Loam- PER RECONCILIATION - INCREASE Unit Price OF
IMPORTED LOAM

$150,000 /sf$0.50 sf300,000Hydroseeding (Includes Fine Grade)

$30,000 /sf$15.00 sf2,000Wetland Replication Allowance

$329,885G2083 PLANTS $0.86 / GSF

$3,383 /ea$7.50 ea451Groundcover - Pennsylvania Sedge - plugs

($3,383) /ea$7.50 eaGroundcover - Pennsylvania Sedge - plugs - PER RECON - DELETE
PENN SEDGE

-451.00

$19,440 /ea$7.50 ea2,592Ornamental Grasses - Tufted Hair Grass - plugs

$15,150 /ea$75.00 ea202Shrubs - Gro-Low Fragrant Sumac - 1 gal

$4,650 /ea$1,550.00 ea01 - October Glory Red Maple - 3" - 3.5" cal 3.00

$6,500 /ea$650.00 ea1002 - Red Maple - 1" cal

$9,600 /ea$1,200.00 ea03 - Dawn Redwood - 3" cal 8.00

$11,700 /ea$650.00 ea1804 - White Oak - 1.5" cal

$11,200 /ea$1,400.00 ea05 - Burr Oak - 2-2.5" cal 8.00

$33,350 /ea$1,150.00 ea2906 - Redpoint Maple - 2.5" - 3" cal

$5,000 /ea$1,000.00 ea07 - Sugar Maple - 2.5" cal 5.00

$16,500 /ea$750.00 ea2208 - Clump Paper Birch - 7-8' ht

$1,450 /ea$725.00 ea09 - Dura Heat River Birch - 6-7' ht 2.00

$750 /ea$750.00 ea10 - Heritage Birch - 10-12' ht 1.00

$6,600 /ea$1,100.00 ea11 - Whitespire Birch - 12-14' ht 6.00

$9,000 /ea$1,000.00 ea12 - Renaissance Upright Paper Birch - 12' - 14' 9.00

$10,000 /ea$1,000.00 ea1013 - American Beech - 2.5" cal

$8,000 /ea$1,000.00 ea14 - Black Gum - 2.5" cal 8.00

$8,400 /ea$1,200.00 ea15 - Swamp White Oak - 3" cal 7.00

$27,300 /ea$1,300.00 ea2116 - Red Oak - 2.5" - 3" cal

$24,700 /ea$1,300.00 ea1917 - American Elm - 2.5-3" cal

$9,420 /ea$785.00 ea1218 - Eastern Red Cedar - 7-8'

$12,600 /ea$900.00 ea1419 - Pitch Pine - 6-7' ht

$24,700 /ea$950.00 ea2620 - White Pine - 8-10' ht

$7,425 /ea$675.00 ea1121 - White Pine - 5-6' ht

$3,450 /ea$575.00 ea22 - Downy Serviceberry - 4.5-5' ht 6.00

$9,000 /ea$750.00 ea1223 - Autumn Brilliance Serviceberry - 7-8' ht

$9,000 /ea$750.00 ea1224 - Donald Wyman Crabapple - 2"-2.5" cal

$15,000 /ls$15,000.00 lsMulch 1.00

$10,000 /ls$10,000.00 lsStakes & Guying 1.00

$0 inclWarranty / Maint 0.00

$250,000G5010 SITE COMMUNICATIONS SYSTEMS $0.65 / GSF

$250,000X9770 CONCEPTUAL BUDGET $0.65 / GSF

$250,000 /ls$250,000.00 lsTraffic Signal Work - allow moved to G40 1.00

33 UTILITIES 382,610 $8,004,220$20.92GSF / GSF

$1,042,658G3010 WATER UTILITIES $2.73 / GSF

$1,042,658G3011 SITE DOMESTIC WATER  DISTRIBUTION $2.73 / GSF

$6,948 /lf$96.50 lf72Excav / Bkfl / Install - 2" Copper Water Line
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$25,960 /lf$110.00 lf236Excav / Bkfl / Install - 4" DI Water Line

$42,360 /lf$120.00 lf353Excav / Bkfl / Install - 6" DI run out to hydrant

$6,240 /lf$120.00 lf52Excav / Bkfl / Install - 6" DI water service to bldg

$24,700 /lf$130.00 lf190Excav / Bkfl / Install - 8" DICL Water Line - fire service to bldg

$774,020 /lf$130.00 lf5,954Excav / Bkfl / Install - 8" DICL Water Line - loop

$30,000 /lf$20.00 lf1,500Excav / Bkfl GAS PIPING - (INSTALL BY UTILITIES

$66,000 /cond$22,000.00 condTap Existing Water Main 3.00

$10,000 /ls$10,000.00 lsTest / Flush-out 1.00

$56,430 /ea$5,130.00 ea11Fire Hydrants

$882,710G3020 SANITARY SEWERAGE UTILITIES $2.31 / GSF

$882,710G3020 SANITARY SEWERAGE UTILITIES $2.31 / GSF

$0 nicRelining existing sewer (videotape by others to confirm need) 0.00

$9,570 /lf$110.00 lf87Sanitary Sewerage Piping, PVC, New 4" PVC

$15,950 /lf$110.00 lf145Sanitary Sewerage Piping, PVC, New 4" PVC Vent pipe

$23,490 /lf$135.00 lf174Sanitary Sewerage Piping, PVC, New 6" Cast Iron

$113,880 /lf$120.00 lf949Sanitary Sewerage Piping, PVC, New 6" PVC

$37,362 /lf$78.00 lf479Sanitary Sewerage Piping, PVC, New 6" PVC, Forced Main

$408,720 /lf$130.00 lf3,144Sanitary Sewerage Piping, PVC, New 8"

$141,200 /ls$141,200.00 lsSanitary Sewerage Pump Station 1.00

($234,052) /ls$234,052.00 lsVE C04 - Delete Force Main / Pump Station / MH -1.00

$31,500 /ea$10,500.00 eaOIl/ Gas Seperator 3.00

$226,590 /ea$5,810.00 ea39Sanitary Manhole

$10,000 /cond$10,000.00 condTie-in to Existing Manholes / Pipe 1.00

$8,500 /ea$8,500.00 eaGrease Trap - Installed - 1,000 gal 1.00

$90,000 /ea$90,000.00 eaGrease Trap - Installed - 10,000 gal 1.00

$4,825,456G3030 STORM DRAINAGE UTILITIES $12.61 / GSF

$1,296,762G3032 STORM DRAINAGE PIPING $3.39 / GSF

$27,600 /lf$80.00 lf345Excav / Bkfl / Install - 06" CPP Storm Drainage

$75,200 /lf$80.00 lf940Excav / Bkfl / Install - 06" CPP Storm Drainage , underdrain

$20,382 /lf$86.00 lf237Excav / Bkfl / Install - 08" CPP Storm Drainage

$14,596 /lf$89.00 lf164Excav / Bkfl / Install - 10" CPP Storm Drainage

$721,648 /lf$92.00 lf7,844Excav / Bkfl / Install - 12" CPP Storm Drainage

$42,136 /lf$92.00 lf458Excav / Bkfl / Install - 12" CPP Storm Drainage, perforated

$23,430 /lf$110.00 lf213Excav / Bkfl / Install - 15" CPP Storm Drainage

$126,230 /lf$130.00 lf971Excav / Bkfl / Install - 18" CPP Storm Drainage

$189,040 /lf$170.00 lf1,112Excav / Bkfl / Install - 24" CPP Storm Drainage

$18,750 /lf$250.00 lf75Excav / Bkfl / Install - 30" CPP Storm Drainage

$0 nicExcav / Bkfl / Install - 36" CPP Storm Drainage 0.00

$37,750 /lf$250.00 lf151Trench Drain

$1,218,930G3033 STORM SEWER STRUCTURES $3.19 / GSF

$243,000 /ea$13,500.00 ea18Storm Septors Water Quality Unit - Installed (WQS & WQI)

$436,020 /ea$5,590.00 ea78Precast Storm Manholes 4'- 6" - Installed

$90,000 /ls$90,000.00 lsPrecast Culvert - installed 1.00

$349,300 /ea$4,990.00 ea70Precast Storm Catch Basins - Installed
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$16,540 /ea$8,270.00 eaStorm Structures - Connect new pipe to Existing 2.00

$30,180 /ea$5,030.00 eaPrecast Storm Oil/Water Separator Tank - Installed (OCS) 6.00

$53,890 /ea$3,170.00 ea17Area Drains - Installed

$500,000G3036.4 SITE SUBDRAINAGE $1.31 / GSF

$500,000 /allw$500,000.00 allwMaintain Groundwater System Operation through construction
(temp swales, etc)

1.00

$1,809,764G3037 STORM DRAINAGE PONDS & RESERVOIRS $4.73 / GSF

$480,480 /sf$42.00 sf11,440Underground Storm Water Retention System - #1

$590,646 /sf$42.00 sf14,063Underground Storm Water Retention System - #2

$531,930 /sf$42.00 sf12,665Underground Storm Water Retention System - #3

$164,682 /sf$42.00 sf3,921Underground Storm Water Retention System - #4

$29,526 /sf$42.00 sf703Underground Storm Water Retention System - #5

$10,000 /cond$2,500.00 condFlared End / Swale 4.00

$2,500 /ea$2,500.00 eaHeadwall 1.00

$0G3060 SITE FUEL DISTRIBUTION $0.00 / GSF

$0G3066.2 GAS DISTRIBUTION PIPING (NATURAL & PROPANE) $0.00 / GSF

$0 lfExcav / Bkfl / Install - 6"  Natural Gas Line 0.00

$1,253,396G4020 SITE ELECTRICAL $3.28 / GSF

$1,253,396G4025 DUCTBANKS, MANHOLES, & HANDHOLES $3.28 / GSF

($52,000) /ls$52,000.00 lsAdjust DB Section J Reduction -1.00

$270,200 /ea$19,300.00 ea14Exavate / Backfill / Install Elec MH

$555,230 /lf$130.00 lf4,271Excavate / Backfill / Concrete Encasement

$251,450 /ea$2,350.00 ea107Excavate / Backfill / Install- Precast Light pole / Bollard Base

$390,640 /lf$41.50 lf9,413Excavate / Backfill site lighting conduit

($100,000) /ls$100,000.00 lsReduction on Excavation and Backfill per recon -1.00

($62,124) /ls$62,124.00 lsVE C07 Reduce DB -1.00

TOTAL SITEWORK $41,453,440$108.34 / GSF
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DEMO & ABATEMENT

02 EXISTING CONDITIONS 0 $3,493,683$3,493,683.00GSF / GSF

$1,819,675F2010 HAZARDOUS MATERIALS REMEDIATION $1,819,675.00 / GSF

$1,819,675F2019 OTHER HAZARDOUS SELECTIVE BUILDING DEMOLITION $1,819,675.00 / GSF

$1,919,675 /ls$1,919,675.00 lsAllowance for Hazardous Materials Abatement 1.00

($100,000) /ls$100,000.00 lsVE - adjust -1.00

$1,674,008F3010 STRUCTURE DEMOLITION $1,674,008.00 / GSF

$1,674,008F3011 BUILDING DEMOLITION $1,674,008.00 / GSF

$1,674,008 /sf$7.00 sf239,144Demolish Existing School Building

TOTAL DEMO & ABATEMENT $3,493,683$3,493,683.00 / GSF
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